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Notice 
© Copyright 2021 CH2M HILL United Kingdom. The concepts and information 
contained in this document are the property of CH2M HILL United Kingdom, a wholly 
owned subsidiary of Jacobs. Use or copying of this document in whole or in part 
without the written permission of Jacobs constitutes an infringement of copyright. 

Limitation:  This document has been prepared on behalf of, and for the exclusive use 
of Jacobs’ client, and is subject to, and issued in accordance with, the provisions of 
the contract between Jacobs and the client.  Jacobs accepts no liability or 
responsibility whatsoever for, or in respect of, any use of, or reliance upon, this 
document by any third party. 

Where any data supplied by the client or from other sources have been used, it has 
been assumed that the information is correct. No responsibility can be accepted by 
Jacobs for inaccuracies in the data supplied by any other party. The conclusions and 
recommendations in this report are based on the assumption that all relevant 
information has been supplied by those bodies from whom it was requested. Where 
field investigations have been carried out, these have been restricted to a level of 
detail required to achieve the stated objectives of the work. This work has been 
undertaken in accordance with the quality management system of Jacobs. 
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SECTION 1 

1 Introduction 
 The Secretary of State has requested further information in his letter of 13 

August 2021 regarding the Portishead Branch Line (MetroWest Phase 1) 
Development Consent Order Scheme (the DCO Scheme). 

 In Item 3 Trinity Primary School Bridge of the same letter, the Secretary of 
State also noted the matters raised at the Examination regarding Trinity 
Primary School Bridge and advised that he is minded to remove the bridge 
(Work Number 7) from the proposed Order.  

 In subsequent correspondence dated 17 August, the Secretary of State 
noted that in respect of Item 3 in his letter of 13 August, the plans requested 
together with any consequential changes should be provided by 20 
September. The Applicant considers that these consequential changes 
include editorial changes to the Construction Traffic Management Plan 
(CTMP) [DCO Reference APP-210] to remove references to the Trinity 
Primary School Bridge.   

 This addendum to the CTMP presents the Applicant’s response to the 
Secretary of State regarding the matters raised in Item 3 of his letter dated 
13 August 2021 and is additional information for the purposes of the EIA 
Regulations 2017 for the Secretary of State to examine with other 
environmental information when reaching a reasoned conclusion that is up-
to-date at the time he makes the decision as to whether to grant 
development consent for the DCO Scheme pursuant to Regulation 21 of the 
EIA Regulations 2017.  
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SECTION 2 

2 Trinity Primary School Pedestrian 
and Cycle Bridge 

 The Construction Traffic Management Plan (CTMP) [APP-210] is amended 
as set out below. 

 Paragraph 2.1.5, fourth bullet point should be deleted: 

• “Construction of a new pedestrian footbridge close to Trinity Primary 
School.” 

 Table 2.1 (Components of construction works), delete the reference (the 
whole row) to Trinity Bridge: 

Component Transport and 
Access 

Indicative scheduling and duration 

Trinity 
Bridge 

Footbridge 
could be 
prefabricated 
off site and 
delivered by 
road or rail in 
sections. This 
will be 
confirmed 
by the 
Contractor 
ahead of 
construction 

Careful integration of this work with 
track works to the disused line will be 
required. Works to the culvert and 
drainage system will need to be 
complete before the bridge. This also 
depends on a number of assumptions 
such as ground conditions and 
environmental constraints.  
Based on indicative methodology the 
duration is approximately 6-12 
months, works will primarily be during 
the day time, although possibly also 
including night-time works as there is 
the potential for 24 hour working. 

 

 Table 4.1 is revised to remove reference to Trinity Primary School Bridge.  

Table 4.1: Construction Compounds 

Ref Name Location Main Purpose Access 

C16 Portishead 
Station 

Portishead on the 
sites of new station 
car parks (both A on 
eastern side of the 
realigned Quays 
Avenue and B to the 
west of Quays 
Avenue) 

For construction of 
Portishead Station 
and Trinity bridge.  

There is potential to 
use as a laydown 
area for Trinity 
bridge, subject to 
space availability 

Access off Portbury 
Hundred, Wyndham Way 
and Quays Avenue. The 
majority of the deliveries 
will be on standard HGVs 

TB Trinity 
bridge lLay 
down 

 As required combined 
with use of 
Portishead station 
compound 

As Portishead station 
compound 
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 Table 4.2 Construction Compound facilities, working hours and timescales is 
amended in the first and second rows as follows.  

Table 4.2: Construction Compound facilities, working hours and timescales 

No. Name 
Car 

Parking Storage 
Welfare 
facilities Working hours and Timescales 

C16 Portishead 

Station Site 
Compound 

Main 

compound 
to provide 
parking 

Material 

storage 

Welfare 

facilities 
and site 
offices 

There is likely to be a 

construction presence here for 
the duration of the project, from 
the outset of the construction due 
to works at Quays Avenue 
through to completion of 
Portishead Station and Trinity 
bridge 

Mainly daytime working 6am to 
6pm, although due to programme 
constraints some night time 
working may be necessary 

TB Trinity 

bridge lLay 
down 

None Lay down 

area 
 Similar to Portishead main station 

compound 

 

 





 

 

 

 


