
Activity ID Activity Name Remaining Dur. Start Finish

HIF Submission - EIA - LongHIF Submission - EIA - Long 2803.00d 03-Sep-18 A 14-Dec-29

MilestonesMilestones 2725.00d 15-Mar-19 14-Dec-29

D1120 DM 1 / Scheme Live 0.00d 15-Mar-19

D1130 DM 2 0.00d 30-Jun-20

D1140 DM 3 0.00d 07-May-24

D1150 DM 4 0.00d 14-Dec-28

D1160 DM 5 0.00d 08-Mar-29

D1170 DM 6 0.00d 14-Dec-29

Client LeadClient Lead 1327.00d 03-Sep-18 A 08-Mar-24

A1580 Produce Business Case 10.00d 17-Sep-18 A 30-Nov-18

A1590 Submit Business Case 0.00d 30-Nov-18

A1600 Business Case Approved 0.00d 15-Mar-19*

HIFHIF 77.00d 03-Sep-18 A 15-Mar-19

A3570 Produce HIF Bid 11.00d 03-Sep-18 A 03-Dec-18

A3580 Submit HIF 0.00d 03-Dec-18

A1410 HIF Approved (Assumed Date) 0.00d 15-Mar-19*

EIA ProcessEIA Process 380.00d 11-Aug-20 23-Feb-22

A1400 Produce Scoping Opinion 140.00d 11-Aug-20 09-Mar-21

A3610 Scoping Opinion Approval Period 40.00d 10-Mar-21 04-May-21

A3720 PR and Public Consultation 120.00d 10-Mar-21 24-Aug-21

A3620 Scoping Opinion Approved 0.00d 04-May-21

A3630 Additional Work for Setout in Scoping Opinion 80.00d 05-May-21 24-Aug-21

Planning ApprovalPlanning Approval 120.00d 25-Aug-21 23-Feb-22

A3640 Produce Planning Application 40.00d 25-Aug-21 19-Oct-21

A3660 Planning Approval Period 80.00d 20-Oct-21 23-Feb-22

A3670 Planning Approved 0.00d 23-Feb-22

CPO ProcessCPO Process 500.00d 24-Mar-22 08-Mar-24

A3700 CPO Period 500.00d 24-Mar-22 08-Mar-24

A3710 CPO Approved 0.00d 08-Mar-24

Delivery LeadDelivery Lead 2745.00d 18-Feb-19 14-Dec-29

P1010 Overall Project Duration 2745.00d 18-Feb-19 14-Dec-29

P1020 Overall Project Duration - Cost Loading 2464.00d 18-Mar-19 14-Dec-28

P1030 Overall Project Duration - Post DM2 Cost Loading 2144.00d 01-Jul-20 14-Dec-28

Stage 2Stage 2 320.00d 18-Mar-19 30-Jun-20

Stage 3Stage 3 969.00d 01-Jul-20 03-May-24

EnablingEnabling 2745.00d 18-Feb-19 14-Dec-29

Stage 4 - AssemblyStage 4 - Assembly 1154.00d 04-Jun-24 14-Dec-28

C1150 Mobilisation Period 60.00d 04-Jun-24 26-Aug-24

C1110 Construction Start 0.00d 02-Sep-24

C1130 Construction Finish 0.00d 21-Sep-28

A1010 Performance Testing Complete 0.00d 21-Sep-28

Construction WorkConstruction Work 1030.00d 02-Sep-24 21-Sep-28

C1080 Construction Period 1030.00d 02-Sep-24 21-Sep-28

InfraInfra 930.00d 25-Nov-24 27-Jul-28

C1870 Prelims - Site Team 740.00d 25-Nov-24 20-Oct-27

C2130 Divert Ex. Rising Mains 80.00d 07-Apr-28 27-Jul-28

C1020 Turn Flows (Partial) 20.00d 21-Apr-28 18-May-28

Tunnel to New WRC SiteTunnel to New WRC Site 360.00d 04-Jun-26 20-Oct-27

Tunnel to New FE PSTunnel to New FE PS 440.00d 25-Nov-24 26-Aug-26

FE OutfallFE Outfall 205.00d 05-Feb-26 18-Nov-26

New WRC SiteNew WRC Site 1030.00d 02-Sep-24 21-Sep-28

C1160 Construct Access Road to Site 40.00d 02-Sep-24 25-Oct-24

C1120 Setup Site 20.00d 28-Oct-24 22-Nov-24

C2310 Fencing 30.00d 25-Nov-24 15-Jan-25

C1800 Move into Mess Building 20.00d 22-May-25 18-Jun-25

C1310 Siteworks 40.00d 24-Mar-28 18-May-28

C2050 Demob Site 20.00d 25-Aug-28 21-Sep-28

FacilitiesFacilities 160.00d 25-Nov-24 16-Jul-25

PrimaryPrimary 840.00d 25-Nov-24 23-Mar-28

C1230 Inlet Works 80.00d 25-Nov-24 26-Mar-25

A1490 PS to Aeration Lane Splitter 100.00d 25-Nov-24 23-Apr-25

C2260 Primary Sludge Storeage 80.00d 27-Mar-25 16-Jul-25

C2270 SAS Thickening 120.00d 17-Jul-25 14-Jan-26

C2280 SAS Buffer Tank 60.00d 15-Jan-26 08-Apr-26

A1510 Storm Tanks - 4no. 110m x 9m x 7m 100.00d 09-Apr-26 26-Aug-26

C2150 Convert Tunnel Drive Shaft to TPS 80.00d 23-Sep-27 27-Jan-28

C1740 Pipework 40.00d 28-Jan-28 23-Mar-28

PSTPST 380.00d 27-Mar-25 23-Sep-26

AerationAeration 300.00d 30-Jan-25 08-Apr-26

SecondarySecondary 380.00d 27-Mar-25 23-Sep-26

C1410 P Dosing Units 100.00d 24-Apr-25 10-Sep-25
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Activity ID Activity Name Remaining Dur. Start Finish

FSTFST 380.00d 27-Mar-25 23-Sep-26

TertiaryTertiary 300.00d 24-Apr-25 01-Jul-26

Elec & CommissioningElec & Commissioning 160.00d 11-Feb-28 21-Sep-28

Sludge Treatment CentreSludge Treatment Centre 420.00d 28-Jan-27 21-Sep-28

PlantPlant 240.00d 28-Jan-27 13-Jan-28

CommissioningCommissioning 180.00d 14-Jan-28 21-Sep-28

Close OutClose Out 60.00d 22-Sep-28 14-Dec-28

Decommissioning Milton WRCDecommissioning Milton WRC 340.00d 05-May-28 23-Aug-29

Phase 1 - A&BPhase 1 - A&B 100.00d 05-May-28 21-Sep-28

Phase 2 - C&DPhase 2 - C&D 240.00d 22-Sep-28 23-Aug-29

Stage 5&6 - Close OutStage 5&6 - Close Out 261.00d 15-Dec-28 14-Dec-29
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