savills

VIA EMAIL LONDONRESORT@PLANNINGINSPECTORATE.GOV.UK

Kathrine Haddrell
Case Manager
National Infrastructure Planning
Temple Quay House
2 The Square
Bristol
BS1 6PN



33 Margret Street London W1G 0JD T: +44 (0) 29 2036 8901 M: +44 (0) 7710 371 813 savills.com

Dear Kath.

THE LONDON RESORT DEVELOPMENT CONSENT ORDER (BC080001)

PROGRESS REPORT 7 JULY 2021

On behalf of London Resort Company Holdings Limited ("LRCH") this letter and attachments act as the third Progress Report, as requested by the Examining Authority ("ExA") in their letter dated 5 May 2021 and set out within our subsequent response on 12 May 2021.

In line with the first Progress Report on 12 May 2021, this latest update comprises of this covering letter and two attached documents, specifically:

- i. a 'Schedule of updated and new documents'; and
- ii. a 'Schedule of consultation'.

The following paragraphs describe the content of the two documents, explaining how they should be read and interpreted, and other matters which have progressed but which sit outside of the content of the two attachments.

Schedule of updated and new documents (document reference 8.1 Rev 02)

The purpose of this document is to provide a comprehensive list of revised and additional DCO application documents that LRCH anticipates will be submitted during the period before Examination and a programme for doing so. This document includes the information requested by the ExA in their letter of 5 May 2021, namely the title of the document; the anticipated scope of any changes or new material; the reasons for any changes or new material; the percentage completion and the anticipated date for submission.

A number of updates are provided in the attached, providing an indication of the progress made on the documents. We anticipate more milestones being achieved over the course of the next four weeks, leading to further updates in the next Progress Report on 3 August 2021.

Schedule of consultation (document reference 8.2 Rev 02)

The document sets out the scope of consultation for each consultee (primarily those on whom the document updates relate); the dates of any completed consultation (in the preceding four week period); the matters discussed; any future meetings already organised; the anticipated frequency for any future consultation; and the further matters to be discussed.

A number of updates are provided, demonstrating engagement with a number of organisations, including, but not limited to, the Local Planning Authorities on a number of topics. Engagement has also continued with





statutory consultees, including Environment Agency and the Department for Transport, as well as High Speed 1 and the Port of London Authority.

Other updates

We welcome the Examining Authority's letter of 25 June which, in part, responds to our letter of 12th May and accompanying documents on both 12th May and 9th June.

Finally, we note the Examining Authority's current view that the additional submissions do not constitute a material change. With regard to consultation on the additional submissions, we trust that the position noted above provides further clarity and reassurance on the programme i.e. that we will be consulting on EIA documents in line with Regulation 20(3).

For the avoidance of doubt, further Progress Reports are due to be provided on 4 August 2021 and 1 September 2021.

Yours sincerely,



Christopher Potts

Director

Enc. Schedule of updated and new documents (document reference 8.1 Rev 02, 07 July 2021) Schedule of consultation (document reference 8.2 Rev 02, 07 July 2021)