

29 September 2021

VIA EMAIL
LONDONRESORT@PLANNINGINSPECTORATE.GOV.UK



Kathrine Haddrell
Case Manager
National Infrastructure Planning
Temple Quay House
2 The Square
Bristol
BS1 6PN

Chris Potts
DL: +44 (0) 29 2036 8901

33 Margret Street
London W1G 0JD
T: +44 (0) 29 2036 8901
M: [REDACTED]
savills.com

Dear Kath,

THE LONDON RESORT DEVELOPMENT CONSENT ORDER (BC080001)

PRODEDURAL DECISION RESPONSES AND PROGRESS REPORT 29 SEPTEMBER 2021

On behalf of London Resort Company Holdings Limited ("LRCH") this letter and attachments act as the sixth Progress Report, as requested by the Examining Authority ("ExA") in their letter dated 5 May 2021 and set out within our subsequent response on 12 May 2021. We also wish to note the content of the recent procedural decision from the ExA, which requires a response by 27th October 2021.

In line with the first Progress Report on 12 May 2021, this latest update comprises of this covering letter and two attached documents, specifically:

- i. a '*Schedule of updated and new documents*'; and
- ii. a '*Schedule of consultation*'.

The following paragraphs describe the content of the two documents, explaining how they should be read and interpreted, and other matters which have progressed but which sit outside of the content of the two attachments.

Schedule of updated and new documents (document reference 8.1 Rev 05)

The purpose of this document is to provide a comprehensive list of revised and additional DCO application documents that LRCH anticipates will be submitted during the period before examination and a programme for doing so. This document includes the information requested by the ExA in their letters dated 5 May 2021 and 29 July 2021, namely the title of the document; the anticipated scope of any changes or new material; the reasons for any changes or new material; the percentage completion and the anticipated date for submission.

A number of updates are provided in the attached, providing an indication of the progress made on the documents. We anticipate more milestones being achieved over the course of the next four weeks, leading to further updates in the next Progress Report.

Schedule of consultation (document reference 8.2 Rev 05)

The document sets out the scope of consultation for each consultee (primarily those on whom the document updates relate); the dates of any completed consultation (in the preceding four week period); the matters discussed; any future meetings already organised; the anticipated frequency for any future consultation; and the further matters to be discussed.





A number of updates are provided, demonstrating engagement with a number of organisations, including, but not limited to, the Local Planning Authorities on a number of topics. Engagement has also continued with statutory consultees and stakeholders, particularly in respect of socio-economic and transport matters.

To provide further insight to the ExA, the Applicant is currently progressing Environmental Impact Assessment ("EIA") documents so as to undertake consultation on them (Reg 20(3)) and following more recent correspondence we confirmed that all documents being materially updated will also be consulted upon.

Procedural Decision

We acknowledge the recent letter from PINS in respect of procedural decisions and will respond to this on 27 October 2021, as requested.

I trust the above deals with the latest issues raised by the ExA, though clearly please do not hesitate to get in contact.

Yours sincerely,



Christopher Potts
Director

- Enc. Schedule of updated and new documents (document reference 8.1 Rev 05, 29 September 2021)
- Schedule of consultation (document reference 8.2 Rev 05, 29 September 2021)