

By email only to: Hefin.Jones@pins.gsi.gov.uk

30 November 2018

Dear Hefin,

EN010069

Abergelli Power Limited: Proposed gas fired power station at on land adjacent to Felindre Gas Compressor Station, Felindre, Swansea

In accordance with the programme set by the Examining Authority (ExA) in the Rule 8 letter published on 17 October 2018, Abergelli Power Limited encloses the following documents for Deadline 2:

- 1. The Applicant's comments on Written Representations;
- 2. The Applicant's comments on the City and County of Swansea Council (CCS) Local Impact Report;
- 3. The Applicant's comments on responses to the ExA's First Written Questions;
- 4. Updated Draft Development Consent Order; and
- 5. Schedule of Changes to the Draft Development Consent Order.

In addition to the above, Abergelli Power Limited also encloses:

- 6. Updated Statement of Reasons Table 2 (Annex 2 of this cover letter);
- 7. Progress of Negotiations with Statutory Undertakers (Annex 3 of this cover letter);
- 8. Updated Schedule of Objections (Annex 4 of this cover letter);
- Updated Outline Landscape and Ecology Mitigation Strategy (Revision 2) to include updates in response to the CCS Local Impact Report and CCS responses to First Written Questions as follows:
 - a. Commitment to provide information within the finalised Landscape and Ecology Mitigation Strategy (LEMS), including detail on the management and monitoring of the Ecological Mitigation Area;
 - b. Commitment to provide in the finalised LEMS a feedback mechanism should landscaping or ecological mitigation measures fail during establishment;
 - c. Commitment to providing management measures for the infilling and creation of ponds within the finalised LEMS; and
 - d. Specific reference to marsh fritillary within habitat enhancement and creation.
- 10. Updated Statement of Common Ground (SoCG) with Natural Resources Wales (NRW);
- 11. Updated SoCG with Dwr Cymru Cyfyngedig/Welsh Water. This is a draft SoCG which has been agreed between the parties. The parties continue to discuss matters listed in Section 4 of the SoCG;
- 12. Updated Guide to the DCO Application Documents (Annex 1 of this cover letter) which was submitted as part of the DCO Application.

Abergelli Power 49 York Place Edinburgh EH1 3JD Tel: 0131 550 3380



The Applicant intends to submit an updated SoCG between APL and CCS ahead of the Issue Specific Hearings (ISH) in December, following review of the documentation submitted for Deadline 2. This has been agreed with CCS.

In addition, the Applicant is continuing discussions with National Grid Gas plc (NGG), National Grid Electricity Transmission plc (NGET), Wynne Watkins, Rediplay Limited and Michael Edwards and updated SoCGs between APL and these parties will be submitted either on or before Deadline 4, at which date the Examination Timetable invites updated SoCG.

We look forward to hearing further from you in due course and please do not hesitate to get in touch with any queries.

Yours sincerely,

Kirstin Gardner Abergelli Power, Project Manager



Annex 1: Table 1 Guide to the DCO Application Documents

This table provides a guide to all documents submitted as part of the Abergelli Power DCO Application. This table is a live document and will be updated when new or revised documents are submitted to the Planning Inspectorate, to provide a record of the latest version of all documents.

Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
Category 1 Application F	Form					
1.1.0	Introduction to Applicant and the Application (including document index)	Reg. 5(2)(q)	0			
1.1.1	Introduction to Applicant and the Application (including document index) (Welsh Translation)	Reg. 5(2)(q)	0			
1.2	Application form	Reg. 5(1) and S.37(3)(b) PA 2008	0			
1.3	Copies of newspaper notices	Reg. 5(2)(q) Reg 5(1) APFP	0			
1.4	Project Glossary	Reg 5(2)(q)	0			

1



Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
2.1	Location Plan	Reg. 5(2)(o)	0			
2.2	Land Plans	Reg. 5(2)(i)				
	(Sheet 1 of 2) Land Plan	Reg. 5(2)(i)	В			
	(Sheet 2 of 2) Land Plan	Reg. 5(2)(i)	В			
2.3	Works Plans					
	(Sheet 1 of 2) Works Plan	Reg. 5(2)(j)	E			
	(Sheet 2 of 2) Works Plan	Reg. 5(2)(j)	0			
	Work No. 1A ¹	Reg. 5(2)(j)	0			
	Work No. 1B ²	Reg. 5(2)(j)	0			
	Work No. 1C ²	Reg. 5(2)(j)	0			
	Work No. 1D ²	Reg. 5(2)(j)	0			
	Work No. 1E ²	Reg. 5(2)(j)	0			
	Work No. 1F ²	Reg. 5(2)(j)	0			
2.4	Rights of Way, Streets and Access Plans	, , , , ,	0			
	(Sheet 1 of 2) Rights of Way, Streets and Access Plan	Reg. 5(2)(k)	В			

¹ Note: In cases where multiple works packages overlap, a copy of individual works package plans have been provided alongside the Works Plans (and included within Document 2.3)



Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
	(Sheet 2 of 2) Rights of Way, Streets and Access Plan	Reg. 5(2)(k)	В			
2.5	Existing Site Layout Plan	Reg. 5(2)(o)	0			
2.6	Indicative Site Layout Plan					
	Figure 1 - Indicative Layout Project Site	Reg. 5(2)(o)	D			
	Figure 2 - Indicative Layout Generating Equipment	Reg. 5(2)(o)	С			
	Figure 3 - Indicative Layout Access Road	Reg. 5(2)(o)	С			
2.7	Indicative Elevation Drawings					
	Figure 1 – Indicative Generating Equipment Elevation North	Reg. 5(2)(o)	В			
	Figure 2 – Indicative Generating Equipment Elevation South	Reg. 5(2)(o)	В			
	Figure 3 – Indicative Generating Equipment Elevation East	Reg. 5(2)(o)	В			
	Figure 4 – Indicative Generating Equipment Elevation West	Reg. 5(2)(o)	В			
	Figure 5 – Indicative Gas Turbine Generator Plan and Elevations	Reg. 5(2)(o)	В			



Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
	Figure 6 – Indicative Gatehouse Plan and Elevations	Reg. 5(2)(o)	В			
	Figure 7 – Indicative Emergency Generator Plan and Elevations	Reg. 5(2)(o)	В			
	Figure 8 – Indicative Control Room / Office / Workshop Plan and Elevations	Reg. 5(2)(o)	В			
	Figure 9 – Indicative Transformer Plan and Elevations	Reg. 5(2)(o)	В			
	Figure 10 – Indicative Demineralised Water Tank and Raw/Fire Water Tank Plan and Elevations	Reg. 5(2)(o)	В			
	Figure 11 – Indicative Fin Fan Cooler Plan and Elevations	Reg. 5(2)(o)	В			
2.8	Indicative Gas and Electrical Connection Plan	Reg. 5(2)(o)	A			
2.9	Hedgerow Plan	Reg. 5(2)(o)	001			
Category 3 Draft Develor	pment Consent Order					
3.1	Draft Proposed Development Consent Order	Reg. 5(2)(b)	0	1		



This table provides a guide to all documents submitted as part of the Abergelli Power DCO Application. This table will be used as a live document and will be updated when new or revised documents are submitted to the Planning Inspectorate, to provide a record of the latest version of all documents.							
Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]	
3.2	Draft Order Explanatory Memorandum	Reg. 5(2)(c)	0				
Category 4 Compulsory	Acquisition Information						
4.1	Statement of Reasons	Reg. 5(2)(h)	0				
4.2	Funding Statement	Reg. 5(2)(h)	0				
4.3	Book of Reference	Reg. 5(2)(d)	0				
Category 5 Reports / Sta	tements						
5.1.0	Consultation Report	Reg 5(2)(q) & s37(3)(c) PA 2008	0				
5.1.1	Consultation Report Executive Summary (Welsh Translation)	Reg 5(2)(q) & s37(3)(c) PA 2008	0				
5.2.0	Consultation Report Appendices	Reg 5(2)(q) & s37(3)(c) PA 2008	0				



of the latest version of all documents.								
Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]		
5.3	Statutory Nuisance Statement (s79(1) Environmental Protection Act 1990)	Reg. 5(2)(f)	0					
5.4	Details of Other Consents and Licences Required	Reg. 5(2)(q) and paragraph 4.10 of NPS EN-1	0					
5.5	No Significant Effects Report	Reg. 5(2)(g) and Conservation of Habitats and Species Regulations 2017	0	1				
Category 6 Environment	al Impact Assessment and Habit	at Regulations Information	on					
6.1	Environmental Statement	Reg. 5(2)(a) and Infrastructure Planning (Environmental Impact Assessment) Regulations 2009. Document Reference 6.1 includes within it the following:	0					



Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
		(i) Assessment of any effects on sites or features of nature conservation (etc), at ES Chapter 8 Ecology (Reg.5(2)(I)); and (ii) Assessment of any effects on sites or features of the historic environment, at Chapter 13 Historic Environment (Reg.(5)(2)(m)).				
6.2	Environmental Statement Appendices	Reg. 5(2)(a) and Infrastructure Planning (Environmental Impact Assessment) Regulations 2009. Document Reference 6.2 includes within it the following:	0			



Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
		Environmental impact scoping report and scoping opinion as Appendices 4.1 and 4.2 (Reg.5(2)(a)).				
		Flood Consequences Assessment as Appendix 9.1 (Reg.5(2)(e)).				
6.3.0	Environmental Statement Figures	Reg. 5(2)(a), (5(2)(l) and 5(2)(m) & Infrastructure Planning (Environmental Impact Assessment) Regulations 2009.	0			
6.4.0	Environmental Statement Non- Technical Summary	Reg. 5(2)(a) and Infrastructure Planning (Environmental Impact Assessment) Regulations 2009.	0			



This table provides a guide to all documents submitted as part of the Abergelli Power DCO Application. This table will be used as a live document and will be updated when new or revised documents are submitted to the Planning Inspectorate, to provide a record of the latest version of all documents. Statutory / Other [To be **Application Document Name** Revision Examination Examination **Application** Requirement for **Document** (submission **Deadline 1** Deadline 2 completed if Reference **Document** revision is version) submitted] **Environmental Statement Non-**0 6.4.1 Reg. 5(2)(a) and Technical Summary (Welsh Infrastructure Planning Translation) (Environmental Impact Assessment) Regulations 2009. Category 7 **Photographs** 7.1 **Photomontages** Reg. 5(2)(q) 0 7.2 Plan Identifying Photomontage Reg. 5(2)(q) 0 Locations and Directions of **Photographs** 7.3 Index of Photographs Reg. 5(2)(q) 0 Category 8 **Not Used** Category 9 Additional Information for Specific Types of Infrastructure



Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
9.1	Grid Connection Statement	Reg. 5(2)(p) and Reg. 6(1)(a)(i)	0			_
9.2	Gas Connection Statement	Reg. 5(2)(p) and Reg. 6(1)(a)(ii)	0			
Category 10 Other Docum	ents					
10.1.0	Planning Statement	Reg. 5(2)(q)	0			
10.1.1	Planning Statement Executive Summary (Welsh Translation)	Reg. 5(2)(q)	0			
10.2	Design Principles Statement	Reg. 5(2)(q)	0			
10.3	Statement of Proposed Heads of Terms for an Agreement Pursuant to s106 of the TCPA 1990	Reg. 5(2)(q)	0			
Examination	Documents					
Deadline 1						
REP1-002	Applicant's Response to Relevant Representations	For Examination in accordance with the Rule 8 letter	0			



Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
REP1-003	Statement of Common Ground with City and County of Swansea Council	For Examination in accordance with the Rule 6 and 8 letters	0			
REP1-004	Statement of Common Ground with Natural Resources Wales	For Examination in accordance with the Rule 6 and 8 letters	0			
REP1-005	Statement of Common Ground with Dwr Cymru Cyfyngedig/Welsh Water	For Examination in accordance with the Rule 6 and 8 letters	0			
REP1-006	Statement of Common Ground with National Grid Electricity Transmission plc	For Examination in accordance with the Rule 6 and 8 letters	0			
REP1-007	Statement of Common Ground with National Grid Gas plc	For Examination in accordance with the Rule 6 and 8 letters	0			
REP1-008	Statement of Common Ground with Michael Edwards	For Examination in accordance with the First ISH and Rule 8 letter	0			



Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
REP1-009	Statement of Common Ground with Wynne Watkins and Rediplay Ltd	For Examination in accordance with the First ISH and Rule 8 letter	0			
REP1-010	Responses to the ExA's First Written Questions	For Examination in accordance with the Rule 8 letter	0			
REP1-012	Written Summary of Oral Case put at the First Issue Specific Hearing	For Examination in accordance with the Rule 8 letter	0			
REP1-013	Draft Development Consent Order (Revision 1) (Clean)	For Examination as indicated by the Applicant at the First ISH	0	1		
Deadline 1	Draft Development Consent Order (Revision 1) (Clean) Word Version	For Examination as indicated by the Applicant at the First ISH	0	1		
REP1-014	Draft Development Consent Order (Revision 1) (Track Changes)	For Examination as indicated by the Applicant at the First ISH	0	1		



Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
REP1-015	Explanation of Amendments made to the Draft Development Consent Order	For Examination as indicated by the Applicant at the First ISH	0	1		
Deadline 1	Outline Construction Environment Management Plan (Revision 1) – superseding Appendix 3.1 of the Environmental Statement, submitted as Appendix 5 to the Written Summary of Oral Case put at the First Issue Specific Hearing	For Examination to include updates in response to relevant representations	0	1		
REP1-016	Outline Landscape and Ecology Mitigation Strategy (Revision 1) – superseding Appendix 3.4 of the Environmental Statement	For Examination to include updates in response to relevant representations	0	1		
REP1-017	Outline Drainage Strategy (Revision 1) – superseding Appendix E of the Flood Consequences Assessment	For Examination to include updates in response to relevant representations	0	1		
Deadline 1	No Significant Effects Report (Revision 1) (Clean) – submitted as Appendix 7 of the	For Examination in response to First Written Questions	0	1		



Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
	Applicant's Responses to the ExA's First Written Questions					
REP1-018	No Significant Effects Report (Revision 1) (Clean) Word Version	For Examination in response to First Written Questions	0	1		
REP1-019	No Significant Effects Report HRA Screening Matrices (Revision 1) (Clean) Word Version	For Examination in response to First Written Questions	0	1		
Deadline 1	No Significant Effects Report (Revision 1) (Track Changes)	For Examination in response to First Written Questions	0	1		
Deadline 2						
Deadline 2	Applicant's Response to Written Representations	For Examination in accordance with the Rule 8 letter	-	-	-	
Deadline 2	Applicant's comments on responses to the ExA's First Written Questions	For Examination in accordance with the Rule 8 Letter	-	-	-	
Deadline 2	Draft Development Consent Order (Revision 1) (Clean)	For Examination in accordance with the Rule 8 Letter and in	0	1	2	



Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
		response to Written Representations and Local Impact Report comments.				
Deadline 2	Draft Development Consent Order (Revision 1) (Clean) Word Version	For Examination in accordance with the Rule 8 Letter and in response to Written Representations and Local Impact Report comments.	0	1	2	
Deadline 2	Draft Development Consent Order (Revision 1) (Track Changes)	For Examination in accordance with the Rule 8 Letter and in response to Written Representations and Local Impact Report comments.	0	1	2	
Deadline 2	Explanation of Amendments made to the Draft Development Consent Order	For Examination in accordance with the Rule 8 Letter and response to Written Representations and Local Impact Report comments.	0	1	2	



Application Document Reference	Application Document Name	Statutory / Other Requirement for Document	Revision (submission version)	Examination Deadline 1	Examination Deadline 2	[To be completed if revision is submitted]
Deadline 2	Updated Statement of Reasons Table 2 (submitted as Annex 2 to Deadline 2 Cover Letter)	For Examination as requested by the ExA's First Written Questions	0	1	2	
Deadline 2	Progress of Negotiations with Statutory Undertakers (submitted as Annex 3 to Deadline 2 Cover Letter)	For Examination as requested by the ExA's First Written Questions	0	1	2	
Deadline 2	Schedule of Objections (submitted as Annex 4 to Deadline 2 Cover Letter)	For Examination as requested by the ExA's First Written Questions	0	1	2	
Deadline 2	Outline Landscape and Ecology Mitigation Strategy (Revision 2)	For Examination in response to Written Representations and Local Impact Report comments.	0	1	2	
Deadline 2	Updated Statement of Common Ground with Natural Resources Wales	For Examination in accordance with the Rule 8 Letter	-	0	1	
Deadline 2	Updated Statement of Common Ground with Dwr Cymru Cyfyngedig/Welsh Water	For Examination in accordance with the Rule 8 Letter	-	0	1	



Annex 2 Updated Statement of Reasons – Table 2 Deadline 2

Updated Statement of Reasons - Table 2

		L	and in respect of which	n powers of compulsory acquisiti	ion or temporary possession are sought
Plot No.	Work No.	Reason for acquisition or possession	Category of rights sought	Owner / occupier	Status of negotiations
1	-	Freehold acquisition of land for the AGI	Not applicable – freehold acquisition sought (pink land)	Sarah Ann Marina Llewellyn	An option agreement was concluded on 26 June 2014 with the owner (the "Option Agreement") for the acquisition of the AGI area by way of long term lease agreement. A meeting was held with the owners and their representatives on 11 th May 2018 to update the owners on the project design and to commence discussion for freehold acquisition of Plot 1 by way of variation to the Option Agreement.
					A fully termed written offer was made to the landowners on or around 28 June 2018. Agents and solicitors were appointed prior to June and undertakings for their costs are provided. A further meeting between the Applicant, landowners and their professional advisers was held in Neath on 9 th October to assist the landowners with understanding of the planning process through examination and to review progress of negotiation.
					Carter Jonas met with the owner's agent on 24 th October 2018 to discuss the offers made on 28 th June 2018. A counter offer was discussed between the parties' respective land agents in early November and the Applicant submitted a revised offer to the landowners in writing on 15 th November which was accepted
					on 16 th November by the landowners. Detailed drafting of the variation agreement terms is now underway.
2	-	Freehold acquisition of land for the AGI	Not applicable – freehold acquisition sought (pink land)	old acquisition Bryan Emyr Llewellyn	An option agreement was concluded on 26 June 2014 with the owners (the "Option Agreement") for the acquisition of the AGI area by way of long term lease agreement. A meeting was held with the owners and their representatives on 11 th May 2018 to update the owners on the project design and to commence discussion for freehold acquisition of Plot 2 by way of variation to the Option Agreement.
				Meidwen May Thomas Teifion Henry Thomas	A fully termed written offer was made to the landowners on or around 28 June 2018. Agents and solicitors were appointed prior to June and undertakings for their costs are provided. A further meeting between the Applicant, landowners and their professional advisers was held in Neath on 9 th October to assist the landowners with understanding of the planning process through examination and to review progress of negotiation.
					Carter Jonas met with the owner's agent on 24 th October 2018 to discuss the offers made on 28 th June 2018. A counter offer proposal was discussed between the parties respective land agents in early November and the Applicant submitted a revised offer to the landowners in writing on 15 th November which was accepted
					on 16 th November by the landowners. Detailed drafting of the variation agreement terms is now underway.
3	-	Acquisition of new rights (and imposition of restrictions) for the Pipeline	(a), (g), (h) and (j)	Sarah Ann Marina Llewellyn Bryan Emyr Llewellyn Alaine Francis	The rights have been secured by agreement between the owners and the Applicant by option agreement dated 26 June 2014 (the "Option Agreement"). The Option Agreement provides permanent and temporary rights over the owners' land in respect of the Pipeline.

Plot No.	Work No.	Reason for acquisition or possession	Category of rights sought	Owner / occupier	Status of negotiations	
				Paul Marsh		
				Meidwen May Thomas		
				Teifion Henry Thomas		
3A	-	Acquisition of new rights	(a), (e) and (g)	Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant	
		(and imposition of		Bryan Emyr Llewellyn	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option	
		restrictions) for drainage and landscaping in relation		Alaine Francis	Agreement provides permanent and temporary rights over the owners' land in respect of the Gas Connection.	
		to the Gas Connection		Paul Marsh	of the Gas Connection.	
				Meidwen May Thomas		
				Teifion Henry Thomas		
BB	-	Acquisition of new rights	(a) and (e)	Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant	
		(and imposition of restrictions) for drainage		Bryan Emyr Llewellyn	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option	
		and landscaping in relation to the Gas Connection		Alaine Francis	Agreement provides full rights to permanent and temporary rights over the owners'	
		to the Gas Connection		Paul Marsh	land in respect of the Gas Connection.	
				Meidwen May Thomas		
			Teifion Henry Thomas			
4	-	cquisition of new rights			Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant
		(and imposition of		Eric Davies	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option	
		restrictions) for the Pipeline		Bryan Emyr Llewellyn	Agreement provides permanent and temporary rights over the owners' land in respect of the Pipeline.	
				Alaine Francis	of the ripeline.	
				Paul Marsh		
				Meidwen May Thomas		
				Teifion Henry Thomas		
1A	-	Temporary use to facilitate	Not applicable -	Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant	
		construction of the Gas	temporary possession	Eric Davies	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option	
		Connection	powers sought	Bryan Emyr Llewellyn	Agreement provides permanent and temporary rights over the owners' land in respect of the Gas Connection.	
				Alaine Francis	of the Gas Connection.	
				Paul Marsh		
				Meidwen May Thomas		
				Teifion Henry Thomas		
5	-	Acquisition of new rights	(a), (g), (h) and (j)	Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant	
		(and imposition of		Eric Davies	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option	
		restrictions) for the Pipeline		Bryan Emyr Llewellyn	Agreement provides permanent and temporary rights over the owners' land in respect	
				Alaine Francis	of the Pipeline.	

Plot No.	Work No.	Reason for acquisition or possession	Category of rights sought	Owner / occupier	Status of negotiations	
		·		Paul Marsh		
				Meidwen May Thomas		
				Teifion Henry Thomas		
5A	-	Temporary use to facilitate	Not applicable -	Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant	
		construction of the Gas	temporary possession	Eric Davies	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option	
		Connection	powers sought	Bryan Emyr Llewellyn	Agreement provides permanent and temporary rights over the owners' land in respect of the Gas Connection.	
				Alaine Francis	of the Gas Connection.	
				Paul Marsh		
				Meidwen May Thomas		
				Teifion Henry Thomas		
5B	-	Temporary use to facilitate	Not applicable -	Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant	
		construction of the Gas Connection	construction of the Gas temporary possession	temporary possession	Eric Davies	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option
				powers sought	Bryan Emyr Llewellyn	Agreement provides permanent and temporary rights over the owners' land in respect
				Alaine Francis of the Gas Connection.	of the Gas Connection.	
				Paul Marsh		
				Meidwen May Thomas		
				Teifion Henry Thomas		
6	-	Acquisition of new rights	(a), (g), (h) and (j)	Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant	
		(and imposition of restrictions) for the		Bryan Emyr Llewellyn	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option	
		Pipeline		Alaine Francis	Agreement provides permanent and temporary rights over the owners' land in respect of the Pipeline.	
				Paul Marsh	of the ripeline.	
				Meidwen May Thomas		
				Teifion Henry Thomas		
6A	-	Temporary use to facilitate	Not applicable -	Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant	
		construction of the Gas Connection	temporary possession	Bryan Emyr Llewellyn	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option	
			powers sought	Alaine Francis	Agreement provides permanent and temporary rights over the owner's land in respect of the Gas Connection.	
				Paul Marsh	of the Gas Connection.	
				Meidwen May Thomas		
				Teifion Henry Thomas		
6B	-	Temporary use to facilitate	Not applicable -	Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant	
		construction of the Gas Connection	temporary possession	Bryan Emyr Llewellyn	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option	
			powers sought	Alaine Francis	Agreement provides permanent and temporary rights over the owners' land in respect of the Gas Connection.	
				Paul Marsh	of the Gas Connection.	

DI. ():	Work	Reason for acquisition	Category of rights		Status of negotiations
Plot No.	No.	or possession	sought	Owner / occupier	
				Meidwen May Thomas	
				Teifion Henry Thomas	
7	3	(and imposition of restrictions) for the	(a), (g), (h) and (j)	Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant
				Eric Davies	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option
		Pipeline		Bryan Emyr Llewellyn	Agreement provides permanent and temporary rights over the owners' land in respect of the Pipeline.
				Alaine Francis	
				Paul Marsh	
				Meidwen May Thomas	
				Teifion Henry Thomas	
7A	3	Temporary use to facilitate construction of the Power	Not applicable -	Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant
		Generation Plant and the	temperary possession	Eric Davies	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option
		Pipeline	powers sought	Bryan Emyr Llewellyn	Agreement provides to permanent and temporary rights over the owners' land in respect of the Pipeline and a temporary construction lease over Plot 7A.
				Alaine Francis	respect of the rapeline and a temperary construction lease even race rate.
				Paul Marsh	
				Meidwen May Thomas	
				Teifion Henry Thomas	
7B	2, 3	Temporary use to facilitate construction of the Power	Not applicable -	Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant
		Generation Plant and the	temporary possession	Eric Davies	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option
		Pipeline	powers sought	Bryan Emyr Llewellyn	Agreement provides to permanent and temporary rights over the owners' land in respect of the Pipeline and a temporary construction lease over Plot 7B.
				Alaine Francis	respect of the Figuria and a temperary concuracion react ever Fiet F2.
				Paul Marsh	
				Meidwen May Thomas	
				Teifion Henry Thomas	
C	3	Temporary use to facilitate construction of the Power		Sarah Ann Marina Llewellyn	The rights have been secured by agreement between the owners and the Applicant
		Generation Plant and the	temporary possession	Bryan Emyr Llewellyn	by option agreement dated 26 June 2014 (the "Option Agreement"). The Option
		Pipeline	powers sought	Alaine Francis	Agreement provides to permanent and temporary rights over the owners' land in respect of the Pipeline and a temporary construction lease over Plot 7C.
				Paul Marsh	respect of the rapelline and a temperary concuracion leads even her re-
				Meidwen May Thomas	
				Teifion Henry Thomas	
3	1A,	Freehold acquisition of land for the Power	Not applicable –	Sarah Ann Marina Llewellyn	The option for the Applicant to acquire a 50 year lease over Plot 8 has been secured
	1B, 1C,	Generation Plant	freehold acquisition	Eric Davies	by agreement between the owners and the Applicant by option agreement dated 26
	1D,		sought (pink land)	Bryan Emyr Llewellyn	June 2014 (the "Option Agreement").
	1E, 1F 2,			Alaine Francis	

Plot No.	Work No.	Reason for acquisition or possession	Category of rights sought	Owner / occupier	Status of negotiations	
	3 and 5A		<u> </u>	Paul Marsh Meidwen May Thomas		
9	1A, 1B, 1C, 1D, 1E, 1F, 2, 3 and 5A	Freehold acquisition of land for the Power Generation Plant	Not applicable – freehold acquisition sought (pink land)	Teifion Henry Thomas Sarah Ann Marina Llewellyn Eric Davies Bryan Emyr Llewellyn Alaine Francis Paul Marsh Meidwen May Thomas Teifion Henry Thomas	The option for the Applicant to acquire a 50 year lease over Plot 9 has been secured by agreement between the owners and the Applicant by option agreement dated 26 June 2014 (the "Option Agreement").	
10	1B, 1E, 4 and 5A	Freehold acquisition of land for the Ecological Mitigation Area	Not applicable – freehold acquisition sought (pink land)	Sarah Ann Marina Llewellyn Bryan Emyr Llewellyn Alaine Francis Paul Marsh Meidwen May Thomas Teifion Henry Thomas	Discussion for acquisition of Plot 10 was commenced formally by meeting held on 11 th May 2018 with the owners and their representatives. The initial views and opinions of the owners were sought and a discussion over valuation will continue immediately between the appointed land agents. Agents and solicitors were appointed prior to June and undertakings for their costs are provided. A further meeting between the Applicant, landowners and their professional advisers was held in Neath on 9 th October to assist the landowners with understanding of the planning process through examination and to review progress of negotiation.	
						Carter Jonas met with the owner's agent on 24th October 2018 to discuss the offers made on 28th June 2018. A counter offer was discussed between the parties respective land agents in early November and the Applicant submitted a revised offer to the landowners in writing on 15 th November which was accepted
					on 16 th November by the landowners. Detailed drafting of the variation agreement terms is now underway.	
11	2, 3 and 5B	Acquisition of new rights (and imposition of restrictions) for the Access Road and the Electrical Connection	(b), (c) and (f)	Sarah Ann Marina Llewellyn Eric Davies Bryan Emyr Llewellyn Alaine Francis Paul Marsh Meidwen May Thomas Teifion Henry Thomas	The option for the Applicant to acquire a 50 year lease over Plot 11 has been secured by agreement between the owners and the Applicant by option agreement dated 26 June 2014 (the "Option Agreement").	
11A	2, 3 and 5B	Acquisition of new rights (and imposition of restrictions) for the Access Road and the Electrical	(0)	Sarah Ann Marina Llewellyn Eric Davies	The option for the Applicant to acquire a 50 year lease over Plot 11A has been secured by agreement between the owners and the Applicant by option agreement dated 26 June 2014 (the "Option Agreement").	

		L	and in respect of which	n powers of compulsory acquisiti	on or temporary possession are sought
Plot No.	Work No.	Reason for acquisition or possession	Category of rights sought	Owner / occupier	Status of negotiations
		Connection and for access to the Ecological Mitigation Area.		Bryan Emyr Llewellyn Alaine Francis Paul Marsh Meidwen May Thomas Teifion Henry Thomas	
11B	2, 3 and 5B	Temporary use to facilitate construction of the Power Generation Plant and the Electrical Connection	Not applicable - temporary possession powers sought	Sarah Ann Marina Llewellyn Eric Davies Bryan Emyr Llewellyn Alaine Francis Paul Marsh Meidwen May Thomas Teifion Henry Thomas	The option for the Applicant to acquire a 50 year lease over Plot 11B has been secured by agreement between the owners and the Applicant by option agreement dated 26 June 2014 (the "Option Agreement").
12	1F, 2, 3 and 5B	Acquisition of freehold land (and imposition of restrictions) for Laydown Area, Maintenance Compound, Access Road and Electrical Connection	Not applicable – freehold acquisition sought (pink land)	Sarah Ann Marina Llewellyn Eric Davies Bryan Emyr Llewellyn Alaine Francis Paul Marsh Meidwen May Thomas Teifion Henry Thomas	The option for the Applicant to acquire a 50 year lease over Plot 12 has been secured by agreement between the owners and the Applicant by option agreement dated 26 June 2014 (the "Option Agreement").
13	2 and 5B	Acquisition of new rights (and imposition of restrictions) for the Electrical Connection and the Access Road	(b), (c) and (f)	Michael Edwards	A meeting was held with Mr Edwards and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 13. Further dialogue has been held between land agents to review principles of valuation to acquire the rights by negotiation. A fully termed written offer was made to Mr Edwards on or around 18 th May 2018. Further meetings have been held between land agents with the Applicant in attendance on 24 th September and 10 th October to progress discussions. A record of correspondence between the land agents follows: Carter Jonas discussed the offer to be made with the owner's agent on 2 nd May 2018 which preceded the offer being issued. On 6 th June 2018 Carter Jonas enquired with the agent if any progress had been made with respect to a counter offer or proposal. Following the meeting held on 24 th September the agent has submitted comparable evidence by email on 2 nd November 2018 inviting APL to revise the offers made. Some correspondence for clarification of details submitted on 2 nd November was exchanged between the agents on 20 th November.

		L	and in respect of which	n powers of compulsory acqui	sition or temporary possession are sought
Plot No.	Work No.	Reason for acquisition or possession	Category of rights sought	Owner / occupier	Status of negotiations
13A	2 and 5B	Temporary use to facilitate construction of the Access Road and the Electrical Connection	struction of the Access and and the Electrical temporary possession	Michael Edwards	A meeting was held with Mr Edwards and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 13A. Further dialogue has been held between land agents to review principles of valuation to acquire the rights by negotiation. A fully termed written offer was made to Mr Edwards on or around 18 th May 2018. Further meetings have been held between land agents with the Applicant in attendance on 24 th September and 10 th October to progress discussions.
					Carter Jonas discussed the offer to be made with the owner's agent on 2nd May 2018 which preceded the offer being issued. On 6th June 2018 Carter Jonas enquired with the agent if any progress had been made with respect to a counter offer or proposal. Following the meeting held on 24th September the agent has submitted comparable evidence by email on 2nd November 2018 inviting APL to revise the offers made. Some correspondence for clarification of details submitted on 2 nd November was exchanged between the agents on 20 th November.
13B	2 and 5B		onstruction of the Access temporary possession	Michael Edwards	A meeting was held with Mr Edwards and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 13B. Further dialogue has been held between land agents to review principles of valuation to acquire the rights by negotiation. A fully termed written offer was made to Mr Edwards on or around 18 th May 2018. Further meetings have been held between land agents with the Applicant in attendance on 24 th September and 10 th October to progress discussions.
					Carter Jonas discussed the offer to be made with the owner's agent on 2nd May 2018 which preceded the offer being issued. On 6th June 2018 Carter Jonas enquired with the agent if any progress had been made with respect to a counter offer or proposal. Following the meeting held on 24th September the agent has submitted comparable evidence by email on 2nd November 2018 inviting APL to revise the offers made. Some correspondence for clarification of details submitted on 2nd November was exchanged between the agents on 20th November.
14	2 and 5B	Acquisition of new rights (and imposition of restrictions) for the Access Road and the Electrical Connection	Michael Edwards	A meeting was held with Mr Edwards and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 14. Further dialogue has been held between land agents to review principles of valuation to acquire the rights by negotiation. A fully termed written offer was made to Mr Edwards on or around 18 th May 2018. Further meetings have been held between land agents with the Applicant in attendance on 24 th September and 10 th October to progress discussions.	
					Carter Jonas discussed the offer to be made with the owner's agent on 2nd May 2018 which preceded the offer being issued. On 6th June 2018 Carter Jonas enquired with the agent if any progress had been made with respect to a counter offer or proposal. Following the meeting held on 24th September the agent has submitted comparable evidence by email on 2nd November 2018 inviting APL to revise the offers made. Some correspondence for clarification of details submitted on 2nd November was exchanged between the agents on 20th November.

		L	and in respect of whicl	h powers of compulsory acqui	sition or temporary possession are sought
Plot No.	Work No.	Reason for acquisition or possession	Category of rights sought	Owner / occupier	Status of negotiations
15	2 and 5B	Acquisition of new rights (and imposition of restrictions) for the Access Road	(b) and (c)	Michael Edwards	A meeting was held with Mr Edwards and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 15. Further dialogue has been held between land agents to review principles of valuation to acquire the rights by negotiation. A fully termed written offer was made to Mr Edwards on or around 18 th May 2018. Further meetings have been held between land agents with the Applicant in attendance on 24 th September and 10 th October to progress discussions.
					Carter Jonas discussed the offer to be made with the owner's agent on 2nd May 2018 which preceded the offer being issued. On 6th June 2018 Carter Jonas enquired with the agent if any progress had been made with respect to a counter offer or proposal. Following the meeting held on 24th September the agent has submitted comparable evidence by email on 2nd November 2018 inviting APL to revise the offers made. Some correspondence for clarification of details submitted on 2 nd November was exchanged between the agents on 20 th November.
16	-	Acquisition of new rights (and imposition of restrictions) for the Electrical Connection	(b), (d) and (f)	National Grid Electricity Transmission plc	Ongoing dialogue with NG ET plc has continued over the connection, access and construction arrangements for the Project over the previous 12 calendar months. A fully termed offer for acquisition of the rights over Plot 16 was made on or around 18 th May 2018.
					Carter Jonas has been in contact with NGET surveyor, who has confirmed receipt of the offers made in May 2018, and in a phone conversation on 8 th October the surveyor signalled that the offer was acceptable in principle
16A	-	Temporary use to facilitate construction the Electrical Connection and the Access Road	Not applicable - temporary possession powers sought	National Grid Electricity Transmission plc	Ongoing dialogue with NG ET plc has continued over the connection, access and construction arrangements for the Project over the previous 12 calendar months. A fully termed offer for acquisition of the rights over Plot 16A was made on or around 18th May 2018.
					Carter Jonas has been in contact with NGET surveyor, who has confirmed receipt of the offers made in May 2018, and in a phone conversation on 8th October the surveyor signalled that the offer was acceptable in principle
17	2 and 5B	Acquisition of new rights (and imposition of restrictions) for the Access Road	(b) and (c)	Michael Edwards	A meeting was held with Mr Edwards and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 17. Further dialogue has been held between land agents to review principles of valuation to acquire the rights by negotiation. A fully termed written offer was made to Mr Edwards on or around 18 th May 2018. Further meetings have been held between land agents with the Applicant in attendance on 24 th September and 10 th October to progress discussions. Carter Jonas discussed the offer to be made with the owner's agent on 2nd May 2018 which preceded the offer being issued. On 6th June 2018 Carter Jonas enquired with the agent if any progress had been made with respect to a counter offer or proposal.
					Following the meeting held on 24th September the agent has submitted comparable evidence by email on 2nd November 2018 inviting APL to revise the offers made. Some correspondence for clarification of details submitted on 2 nd November was exchanged between the agents on 20 th November.

		ı	and in respect of whicl	h powers of compulsory acqui	sition or temporary possession are sought
Plot No.	Work No.	Reason for acquisition or possession	Category of rights sought	Owner / occupier	Status of negotiations
17A	2 and 5B	Temporary use to facilitate construction of the Access Road and the Electrical Connection	Not applicable - temporary possession powers sought	Michael Edwards	A meeting was held with Mr Edwards and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 17A. Further dialogue has been held between land agents to review principles of valuation to acquire the rights by negotiation. A fully termed written offer was made to Mr Edwards on or around 18 th May 2018. Further meetings have been held between land agents with the Applicant in attendance on 24 th September and 10 th October to progress discussions.
					Carter Jonas discussed the offer to be made with the owner's agent on 2nd May 2018 which preceded the offer being issued. On 6th June 2018 Carter Jonas enquired with the agent if any progress had been made with respect to a counter offer or proposal. Following the meeting held on 24th September the agent has submitted comparable evidence by email on 2nd November 2018 inviting APL to revise the offers made. Some correspondence for clarification of details submitted on 2nd November was exchanged between the agents on 20th November.
17B	2 and 5B	Temporary use to facilitate construction of the Access Road and the Electrical Connection	Not applicable - temporary possession powers sought	Michael Edwards	A meeting was held with Mr Edwards and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 17B. Further dialogue has been held between land agents to review principles of valuation to acquire the rights by negotiation. A fully termed written offer was made to Mr Edwards on or around 18 th May 2018. Further meetings have been held between land agents with the Applicant in attendance on 24 th September and 10 th October to progress discussions.
					Carter Jonas discussed the offer to be made with the owner's agent on 2nd May 2018 which preceded the offer being issued. On 6th June 2018 Carter Jonas enquired with the agent if any progress had been made with respect to a counter offer or proposal. Following the meeting held on 24th September the agent has submitted comparable evidence by email on 2nd November 2018 inviting APL to revise the offers made. Some correspondence for clarification of details submitted on 2nd November was exchanged between the agents on 20th November.
18	2 and 5B	Acquisition of new rights (and imposition of restrictions) for the Access Road	(b), (c) and (d)	Wynne Watkins	A meeting was held with Mr Watkins and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 18. A fully termed written offer was made to Mr Watkins on or around 18 th May 2018. A further meeting was held between land agents with the Applicant in attendance on 24 th September.
					Carter Jonas received correspondence from the owner's agent on 7 th August 2018 confirming that the heads of terms proposed in the offer made on 18 th May were not acceptable to the owner and a counter offer was submitted.
					Carter Jonas wrote to the agent on 3 rd September 2018 to confirm the rights being sought and requested evidence of comparable transactions to support the counter offer made. The owner's agent responded on 6 th November with details of comparable land transactions.

		ι	and in respect of whicl	n powers of compulsory acqu	isition or temporary possession are sought
Plot No.	Work No.	Reason for acquisition or possession	Category of rights sought	Owner / occupier	Status of negotiations
18A	2 and 5B	Temporary use to facilitate construction of the Access Road and the Electrical Connection	Not applicable - temporary possession powers sought	Wynne Watkins	A meeting was held with Mr Watkins and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 18A. A fully termed written offer was made to Mr Watkins on or around 18 th May 2018. A further meeting was held between land agents with the Applicant in attendance on 24 th September. Carter Jonas received correspondence from the owner's agent on 7th August 2018 confirming that the heads of terms proposed in the offer made on 18th May were not acceptable to the owner and a counter offer was submitted.
					Carter Jonas wrote to the agent on 3rd September 2018 to confirm the rights being sought and requested evidence of comparable transactions to support the counter offer made. The owner's agent responded on 6th November with details of comparable land transactions.
18B	2 and 5B	Temporary use to facilitate construction of the Access Road	Not applicable - temporary possession powers sought	Wynne Watkins	A meeting was held with Mr Watkins and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 18B. A fully termed written offer was made to Mr Watkins on or around 18 th May 2018. A further meeting was held between land agents with the Applicant in attendance on 24 th September. Carter Jonas received correspondence from the owner's agent on 7th August 2018 confirming that the heads of terms proposed in the offer made on 18th May were not acceptable to the owner and a counter offer was submitted.
					Carter Jonas wrote to the agent on 3rd September 2018 to confirm the rights being sought under the DCO and requested evidence of comparable transactions to support the counter offer made. The owner's agent responded on 6 th November with details of comparable land transactions.
19	2 and 5B	Acquisition of new rights (and imposition of restrictions) for the Access Road	(b), (c), (d) and (j)	National Grid Electricity Transmission plc	Ongoing dialogue with NG ET plc has continued over the connection, access and construction arrangements for the Project over the previous 12 calendar months. A fully termed offer for acquisition of the rights over Plot 19 was made on or around 18 th May 2018. NG ET confirmed in September which individual contacts will progress the review of the offer and conclude discussions with the Applicant. The Applicant awaits confirmation of legal advisers in order that appropriate undertakings for costs can be given.
					Carter Jonas has been in contact with NGET surveyor, who has confirmed receipt of the offers made in May 2018, and in a phone conversation on 8th October the surveyor signalled that the offer was acceptable in principle
19A	2 and 5B	Temporary use to facilitate construction of the Access Road	Not applicable - temporary possession powers sought	National Grid Electricity Transmission plc	Ongoing dialogue with NG ET plc has continued over the connection, access and construction arrangements for the Project over the previous 12 calendar months. A fully termed offer for acquisition of the rights over Plot 19A was made on or around 18th May 2018. NG ET confirmed in September which individual contacts will progress the review of the offer and conclude discussions with the Applicant. The Applicant awaits confirmation of legal advisers in order that appropriate undertakings for costs can be given.

	1		<u>-</u>	in powers or compulsory acquisit	ion or temporary possession are sought
Plot No.	Work No.	Reason for acquisition or possession	Category of rights sought	Owner / occupier	Status of negotiations
					Carter Jonas has been in contact with NGET surveyor, who has confirmed receipt of the offers made in May 2018, and in a phone conversation on 8th October the surveyor signalled that the offer was acceptable in principle
20	2	Acquisition of new rights (and imposition of restrictions) for the Access Road		Claire Louise Smith Ferelith Joan Smith Malcolm Richard Christie Smith Robert Malcolm Christie Smith	Confirmation of the appointed agent for the owners was received during the week of 7 th May 2018 and a telephone meeting held with the land agent on 10 th May 2018 to review and discuss the rights to be acquired over Plot 20. A fully termed offer for acquisition of the rights over Plot 20 was issued to the land agent on or around 18 th May 2018.
				Kirsty Ann Dando-Thomas Jeffrey Charles Jones Garry William Thomas	Carter Jonas met with the owner's agent on 24th October 2018 to discuss the offers made on 18 th May 2018. A counter offer proposal is expected from the owner's agent with respect to the acquisition of the rights required having given clarification on the rights required.
21	2	Acquisition of new rights (and imposition of restrictions) for the Access Road	of	Wynne Watkins Good Energy Brynwhilach	A meeting was held with Mr Watkins and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 21. A fully termed written offer was made to Mr Watkins on or around 18 th May 2018. A further meeting was held between land agents with the Applicant in attendance on 24 th September.
					Carter Jonas received correspondence from the owner's agent on 7th August 2018 confirming that the heads of terms proposed in the offer made on 18th May were not acceptable to the owner and a counter offer was submitted.
					Carter Jonas wrote to the agent on 3rd September 2018 to confirm the rights being sought under the DCO and requested evidence of comparable transactions to support the counter offer made. The owner's agent responded on 6 th November setting out details of comparable land transactions.
22	2	Acquisition of new rights (and imposition of restrictions) for the Access Road	(b), (c) and (j)	Rediplay Limited Teamforce UK Limited	A meeting was held with Mr Watkins and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 22. A fully termed written offer was made to Mr Watkins on or around 18 th May 2018. A further meeting was held between land agents with the Applicant in attendance on 24 th September.
					The owner's agent wrote to Carter Jonas on 7 th August 2018 in response to the offer made on 18 th May 2018, confirming that the heads of terms submitted with the offer were not accepted. A counter offer was made and Carter Jonas requested in an email dated 3 rd September 2018 comparable evidence to support the proposal made. The owner's agent responded on 6 th November with details of comparable land transactions.
23	2	Acquisition of new rights (and imposition of restrictions) for the Access Road	(b), (c) and (j)	National Grid Gas plc	A fully termed written offer was made to NG Gas plc on or around 18 th May 2018 NG Gas plc confirmed in September which individual contacts will progress the review of the offer and conclude discussions with the Applicant. The Applicant awaits confirmation of legal advisers in order that appropriate undertakings for costs can be given.

			<u>-</u>	n powers of compulsory acquisi	tion or temporary possession are sought
Plot No.	Work No.	Reason for acquisition or possession	Category of rights sought	Owner / occupier	Status of negotiations
					Carter Jonas has been in contact with NG surveyor, who has confirmed receipt of the offers made in May 2018, and in a phone conversation on 8th October the surveyor signalled that the offer was acceptable in principle
24	2	Acquisition of new rights (and imposition of restrictions) for the Access Road		Wynne Watkins	A meeting was held with Mr Watkins and his land agent on 27 th April 2018 to commence discussion for acquisition of rights over Plot 24. A fully termed written offer was made to Mr Watkins on or around 18 th May 2018. A further meeting was held between land agents with the Applicant in attendance on 24 th September.
					Carter Jonas received correspondence from the owner's agent on 7th August 2018 confirming that the heads of terms proposed in the offer made on 18th May were not acceptable to the owner and a counter offer was submitted.
					Carter Jonas wrote to the agent on 3rd September 2018 to confirm the rights being sought under the DCO and requested evidence of comparable transactions to support the counter offer made. The owner's agent responded on 6 th November setting out details of comparable land transactions.
Plots 9, 10, 11, 11A, 11B, 12, 13, 13A, 13B, 14, 15, 16, 16A, 19, 19A, 20, in respect of minerals rights only	1A, 1B, 1C, 1D, 1E, 1F, 2, 3, 4, 5A and 5B	Freehold acquisition of land for the Power Generation Plant, Ecological mitigation area, Laydown Area, Maintenance Compound, Access Road and Electrical Connection. Temporary use to facilitate construction of the Power Generation Plant, the Electrical Connection and the Access Road.	(b), (c), (d), (e), (f) and (j)	Lord Richard Anthony Hussey	Assessment of potential for interference with minerals rights is in progress, and negotiations with the owner of the minerals rights are expected to begin shortly.
		Acquisition of new rights (and imposition of restrictions) for the Access Road and the Electrical Connection.			



Annex 3

Progress of Negotiations with Statutory Undertakers

Deadline 2

Progress of Negotiations with Statutory Undertakers

	Statutory Undertaker	Relevant Representation	Details of apparatus requiring protection/works required and land impacts	Status of negotiations
1	National Grid (National Grid Electricity Transmission Limited and National Grid Gas Limited)	RR-024	Underground gas transmission pipeline (Feeder 32), and associated rights.	The first draft protective provisions and side agreements were issued to National Grid on 23 May 2018.
			Overhead electricity transmission lines and pylon.	A conference call was held with National Grid on Thursday 16 August 2018 to discuss the interactions between the Project and National Grid's apparatus.
				Statements of Common Ground (one for each statutory undertaker) were sent to National Grid on 12 September 2018 and were updated and submitted at Deadline 1.
				Discussions on the Statement of Common Ground, protective provisions and side agreements are currently being progressed.
2	Western Power Distribution Limited	RR-006	An overhead line which crosses above the temporary construction laydown area, new means of access and landscaping and ecological area.	The first draft protective provisions and side agreements were issued to Western Power Distribution Limited on 21 May 2018.
			An overhead line which crosses the identified route for the new underground gas connection pipeline for the Project.	These are currently in the process of being negotiated and are considered by APL to be close to agreement.
			Underground cables which run along and across the access road which is to be used for the Project (which is already in existence as it is an existing access road to National Grid's substation).	
3	DWR Cymru Cyfyngedig (Welsh Water)	RR-023	High pressure water main serving Swansea - there will be a 400kV cable which crosses the water main.	The first draft protective provisions and side agreements were issued to Welsh Water on 22 May 2018.
			Crossings required for permanent site access and temporary crossings for temporary laydown area.	The draft Statement of Common Ground was sent on 25 September 2018.
			Protections required in relation to the exercise of streetworks powers.	A meeting was held on 3 October 2018 to discuss the design of the access road and the design of a solution for crossing the water main.
			Protections required in relation to the exercise of powers of compulsory acquisition/extinguishment of rights.	Discussions on the Statement of Common Ground, protective provisions and side agreements are currently being progressed.
4	Abergelli Solar Farm Limited	RR-018	Underground cables connecting the eastern solar field to the DNO station and the private road which provides access to the solar farm.	The first draft protective provisions and side agreements were issued to Abergelli Solar Farm Limited on 22 May 2018. These are currently in the process of being negotiated.
			If NG switches off to connect to APL, that may not be compensated by APL.	
5	Wales and West Utilities Limited	RR-013	High-pressure underground gas main which runs between the existing Swansea North Substation and the adjacent National Grid Gas Compressor Station.	The first draft protective provisions and side agreements were issued to Wales and West Utilities Limited on 21 May 2018.
			A 400kV cable crossing and the new section of Access Road which will cross the Wales and West pipeline.	These are currently in the process of being negotiated and are considered by APL to be close to agreement.



Annex 4
Schedule of Objections
Deadline 2

Obj No.1	Name / Organisation	IP/AP Ref	RR Ref No ³	WR Ref No ⁴	Other Doc Ref No ⁵	Interest ⁶	Permanent/ Temporary ⁷	Plot(s)	CA ⁸	Status of objection
1	Western Power Distribution (South Wales) PLC	20010472	006			Part 1, Part 2 and Part 3	Permanent and temporary	Permanent: 3, 3A, 3B, 10, 12, 16, 18, 19, 20, 21, 22, 24. Temporary: 7C, 13A, 16A, 18A, 18B, 19A.	Yes	Negotiations are on-going in relation to the protective provisions and side agreements. They are considered by APL to be close to agreement.
2	Michael Edwards	20010992	011			Part 1, Part 2 and Part 3	Permanent and temporary	Permanent: 12, 13, 14, 15, 17. Temporary: 13A, 13B, 17A, 17B.	Yes	No agreement has been reached between the parties. A meeting was held with Mr Edwards and his land agent on 27th April 2018 to commence discussion in relation to the proposed land acquisition. Further dialogue has been held between land agents to review principles of valuation to acquire the rights by negotiation. Carter Jonas discussed the offer to be made with the owner's agent on 2nd May 2018. A fully termed written offer was made to Mr Edwards on or around 18th May 2018. On 6th June 2018 Carter Jonas enquired with the agent if any progress had been made with respect to a counter offer or proposal. Further meetings have been held between land agents with the Applicant in attendance on 24th September and 10th October to progress discussions. Following the meetings the owner's agent has provided comparable evidence by email on 2nd November 2018 and inviting APL to revise the offers made. Some clarification of the evidence was exchanged between agents on 20th November 2018.

3	Rediplay Ltd	20010976	012		Part 1, Part 2	Permanent	Permanent:18, 21, 22, 23, 24.	Yes	No agreement has been reached between the
					and Part 3	and	Temporary: 18A, 18B.		parties. A meeting was held with Mr Watkins
						temporary			and his land agent (Mr Watkins is the ultimate
									beneficial owner of Rediplay Ltd) on 27 th April
									2018 to commence discussion in relation to the
									proposed land acquisition. A fully termed written
									offer was made to Mr Watkins on or around 18th
									May 2018. The owner's agent wrote to Carter
									Jonas on 7th August 2018 in response to the
									offer made on 18th May 2018, confirming that
									the heads of terms submitted with the offer were
									not accepted. A counter offer was made and
									Carter Jonas requested in an email dated 3rd
									September 2018 comparable evidence to
									support the proposal made. A further meeting
									has been held between land agents with the
									Applicant in attendance on 24th September.
									Comparable evidence was submitted to Carter
									Jonas on 6 th November by the owner's agent.
4	Wynne Watkins	20010975	014		Part 1, Part 2	Permanent	Permanent: 18, 21, 22, 23,	Yes	No agreement has been reached between the
					and Part 3	and	24.		parties. A meeting was held with Mr Watkins
						temporary	Temporary: 18A, 18B,		and his land agent on 27 th April 2018 to
									commence discussion in relation to the
									proposed land acquisition. A fully termed written
									offer was made to Mr Watkins on or around 18th
									May 2018. Carter Jonas received
									correspondence from the owner's agent on 7th
									August 2018 confirming that the heads of terms
									proposed in the offer made on 18th May were
									not acceptable to the owner and a counter offer
									was submitted. Carter Jonas wrote to the agent
									on 3rd September 2018 to confirm the rights
									being sought under the DCO and requested

								evidence of comparable transactions to support the counter offer made. A further meeting has been held between land agents with the Applicant in attendance on 24 th September. Comparable evidence was submitted to Carter Jonas on 6 th November by the owner's agent.
5	Abergelli Solar Ltd	20011175	018	Part 1, Part 2	Permanent	Permanent: 2, 3, 3A, 3B, 4, 5,	Yes	Negotiations are on-going in relation to the
				and Part 3	and	6,		protective provisions and side agreements.
					temporary	Temporary: 4A, 5A, 5B, 6A,		
						6B, 7C.		
6	National Grid Gas	20010085	024	Part 1, Part 2		Permanent: 2, 6, 16, 19, 23	Yes	Negotiations are on-going in relation to the
	Plc			and Part 3		Temporary: 6A, 6B, 16A, 19A		protective provisions and side agreements.
7	National Grid	20010085	024	Part 1, Part 2		Permanent: 6, 10, 13, 14, 15,	Yes	Negotiations are on-going in relation to the
	Electricity			and Part 3		16, 18, 19, 20, 21, 24		protective provisions and side agreements.
	Transmission Plc					Temporary: 6A, 6B, 16A, 18A,		
						18B, 19A		

¹ Obj No = objection number. All objections listed in this table should be given a unique number in sequence.

- ⁶ This refers to parts 1 to 3 of the Book of Reference:
 - Part 1, containing the names and addresses of the owners, lessees, tenants, and occupiers of, and others with an interest in, or power to sell and convey, or release, each parcel of Order land;
 - Part 2, containing the names and addresses of any persons whose land is not directly affected under the DCO, but who "would or might" be entitled to make a claim under section 10 of the Compulsory Purchase Act 1965, as a result of the DCO being implemented, or Part 1 of the Land Compensation Act 1973, as a result of the use of the land once the DCO has been implemented;
 - Part 3, containing the names and addresses of any persons who are entitled to easements or other private rights over the Order land that may be extinguished, suspended or interfered with under the DCO.

² Reference number assigned to each Interested Party (IP) and Affected Person (AP)

³ Reference number assigned to each Relevant Representation (RR) in the Examination library

⁴ Reference number assigned to each Written Representation (WR) in the Examination library

⁵ Reference number assigned to any other document in the Examination library

⁷ This column indicates whether the Applicant is seeking	compulsory acquisition or temp	porary possession of land/ rights

⁸ CA = compulsory acquisition. The answer is 'yes' if the land is in parts 1 or 3 of the Book of Reference and the Applicant are seeking compulsory acquisition of land/ rights.