



## Norfolk Vanguard Offshore Wind Farm Guide to the Application Development Consent Order

Applicant: Norfolk Vanguard Limited Document Reference: 1.4 Pursuant to APFP Regulation: 5(2)(q)

Date: March 2019 Revision: Version 6 (Deadline 5) Author: Womble Bond Dickinson

Photo: Kentish Flats Offshore Wind Farm

Date	lssue No.	Remarks / Reason for Issue	Author	Checked	Approved
20/03/2019	02D	Final	JT	JA/GK	RS

## Norfolk Vanguard Limited

Norfolk Vanguard Offshore Wind Farm

Guide to the Application (For Deadline 5)

Document Reference	1.4
APFP Regulation	5(2)(q)
Author	Womble Bond Dickinson
Date	20 March 2019
Revision	6

## 1. INTRODUCTION

- 1.1 This document provides a guide to Norfolk Vanguard Limited's (the **Applicant**) Development Consent Order (**DCO**) application for the Norfolk Vanguard Offshore Wind Farm (the **Project**). It sets out which document version is the most up to date.
- 1.2 This is a live document and will be updated when updates or revisions to existing documents are made and new documents are submitted to the Planning Inspectorate.
- 1.3 This document has also been requested by the Planning Inspectorate through the Rule 8 letter dated 19 December 2018.

## 2. MASTER DOCUMENT LIST

- 2.1 The master document list table is set out on the following pages and provides a full list of all the documents submitted to date, indicating either the latest revision (if applicable) or when a new document was submitted.
- 2.2 For ease of navigation these documents are grouped by volumes as follows:

Volume	Details
1. Application Form	Provides details of the specific application information required by the Planning Inspectorate
2. Plans	Contains the plans which show the location of the Project and the works proposed
3. Development Consent Order	Outlines the legal powers sought by the Applicant to construct and maintain the Project
4. Compulsory Acquisition Information	Provides details of the powers of compulsory acquisition that are sought
5. Reports/Statements	Contains documents required to be submitted with the DCO application
6. Environmental Impact Assessment	Contains information showing how the Applicant has assessed the potential impact on the environment
7. Additional information for specific types of infrastructure	Contains specified documents required to be submitted for an application for an offshore wind farm
8. Other documents	Includes additional documents produced in support of the application
9. Pre-Examination submissions	Contains documents that were submitted to the Planning Inspectorate by the Applicant between Acceptance and the start of Examination
10. Examination submissions	Documents submitted to the Planning Inspectorate during the course of the examination

2.3 Sections 1-8 of the table below identify the associated electronic files for the documents produced for submission. This is a live document and will be updated when updates or revisions to existing documents are made and new documents are submitted to the Planning Inspectorate. The table identifies the volume, title, submission date and version of the document. The green colour coding in the right-hand column indicates that a document is the most recent version, and the amber colour coding indicates that the document has been superseded and updates (1) are ongoing, or (2) have been made and the document is ready for recirculation into the Examination. Section 10 of the table below tracks when either new documents or updated documents have been submitted into the Examination at each deadline. The Examination Documents adopt the following format for document referencing: "ExA; [shortened document name]; [volume number] [Deadline] [Document number]". For example, responses to the Relevant Representations has the following document reference: ExA; RR; 10.D1.1. Where an Application Document (volume 1-8 in table 2.2) has been updated and re-submitted pursuant to an Examination deadline, the document referencing will follow the original format but with an updated version number - for example, the Guide to the Application submitted for Deadline 1 is document 1.4 (version 2).



Refer	rence	Document	Submission Date	Version/Revision	Status and update
1	Application for				
1.1		Cover letter to the Planning Inspectorate	June 2018	1	
1.2		Application Form	June 2018	1	
1.3		Copies of newspaper notices	June 2018	1	
1.4		Guide to the Application	June 2018	1	Updated for Deadline 5
1.5		Application Index	June 2018	1	
1.6		Draft section 55 checklist	June 2018	1	
2	Plans				
2.1		Location plan	June 2018	1	Updated for Deadline 2, dealing with proposals in the Change Report (see below, document reference Pre-ExA; Change Report; 9.3).
2.2		Land plan (Onshore and Offshore)	June 2018	1	Onshore updated for Deadline 2, dealing with section 51 advice and the Change Report, and updated for Deadline 4 to deal with the Minor Change Request
2.3		Special category land plan	June 2018	1	
2.4		Works plan	June 2018	1	Offshore updated for Deadline 4 to reflect the drafting in the dDCO to clarify that Work No.4A should extend into the Offshore Wind Farm sites in accordance

Reference	Document	Submission Date	Version/Revision	Status and update
				with the impacts assessed in the Environmental Statement.
2.5	Access to works plan	June 2018	1	Updated for Deadline 2, dealing with section 51 advice and the Change Report.
2.6	Plan showing public rights of way to be temporarily stopped up	June 2018	1	Updated for Deadline 2, dealing with section 51 advice and the Change Report.
2.7	Plan showing streets to be temporarily stopped up	June 2018	1	Updated for Deadline 2, dealing with section 51 advice and the Change Report.
2.8	Plan of statutory/non-statutory sites or features of nature conservation	June 2018	1	
2.9	Plan(s) showing statutory or non-statutory historic or scheduled monument sites/features of the historic environment	June 2018	1	
2.10	Plan showing any Crown land (Onshore and Offshore)	June 2018	1	
2.11	Important hedgerows plan	June 2018	1	Updated for Deadline 2, dealing with the Change Report.
3 Development (				
3.1	Draft Development Consent Order	June 2018	1	Ongoing updates. Revised version submitted at Deadline 4.
3.2	Explanatory Memorandum	June 2018	1	Ongoing updates. Revised version submitted at Deadline 4.

Refere	ence	Document	Submission Date	Version/Revision	Status and update
3.3		Note on Requirements and Conditions in the Development Consent Order	June 2018	1	
4	Compulsory ac	equisition information			
4.1		Statement of Reasons	June 2018	1	Updated for Deadline 2, in accordance with proposals from the Change Report.
4.2		Funding Statement	June 2018	1	
4.3		Book of Reference	June 2018	1	Updated for Deadline 2 and 4, in accordance with proposals in the Change Report and Minor Change Request and to capture ongoing updates.
5	Reports/Staten	nents			
5.1		Consultation Report	June 2018	1	
5.2		Statement of Engagement with Section 79(1) of the Environmental Protection Act 1990	June 2018	1	
5.3		Information for the Habitats Regulations Assessment	June 2018	1	
5.4		Consents and licences required under other legislation	June 2018	1	
6	Environmental	Impact Assessment			

Reference	Document	Submission Date	Version/Revision	Status and update
6.1	Environmental Statement	June 2018	1	
6.2	Technical Appendices and Figures	June 2018	1	
6.3	Non-Technical Summary	June 2018	1	
6.4	Scoping Opinion	June 2018	1	
6.5	Schedule of Mitigation	June 2018	1	
7 Additional info	rmation for specific types of infrastructure			
7.1	Cable Statement	June 2018	1	
7.2	Safety Zone Statement	June 2018	1	
8 Other docume	nts			
8.1	Outline Code of Construction Practice	June 2018	1	To be updated as part of the Examination process
8.2	Planning Statement	June 2018	1	
8.3	Design and Access Statement	June 2018	1	
8.4	Public Rights of Way Strategy	June 2018	1	
8.5	Outline Written Scheme of Investigation (Onshore)	June 2018	1	
8.6	Outline Written Scheme of Investigation (Offshore)	June 2018	1	

Reference	Document	Submission Date	Version/Revision	Status and update
8.7	Outline Landscape and Ecological Management Strategy	June 2018	1	To be updated as part of the Examination process
8.8	Outline Traffic Management Plan	June 2018	1	To be updated as part of the Examination process
8.9	Outline Travel Plan	June 2018	1	
8.10	Outline Access Management Plan	June 2018	1	Updated for Deadline 2 (minor adjustment to figures), dealing with proposals in the Change Report.
8.11	Outline Offshore Operations and Maintenance Plan	June 2018	1	To be updated as part of the Examination process
8.12	Offshore In Principle Monitoring Plan	June 2018	1	To be updated as part of the Examination process
8.13	Draft Marine Mammal Mitigation Protocol	June 2018	1	
8.14	Outline Project Environmental Management Plan	June 2018	1	
8.15	Site Characterisation Report	June 2018	1	Updated at Deadline 2, dealing with proposals in the Change Report.
8.16	Outline Scour Protection and Cable Protection Plan	June 2018	1	
8.17	In Principle Norfolk Vanguard Southern North Sea candidate Special Area of Conservation (cSAC) Site Integrity Plan	June 2018	1	

Reference	Document	Submission Date	Version/Revision	Status and update
8.18	Outline Marine Traffic Monitoring Strategy	June 2018	1	
8.19	Outline Fisheries and Co-Existence Plan	Deadline 2 / 30 January 2019	1	Introduced for Deadline 2 as a result of consultation with the MMO and fisheries stakeholders
9 Pre-Examination	on documents			
PB4476-008-001	The Applicant's Response to Section 51 Advice from The Planning Inspectorate	October 2018	1	
Pre-ExA; OCP Report; 9.2	A strategic approach to selecting a grid connection point for Norfolk Vanguard and Norfolk Boreas	October 2018	1	
Pre-ExA; Change Report; 9.3	Change Report	December 2018	1	
Pre-ExA; Errata; 9.4	Application Documents Errata	December 2018	1	
10. Examination docu	ments			
Deadline 1				
ExA; RR; 10.D1.1	Response to Relevant Representations	Deadline 1 / 16 January 2019	1	
ExA; WR; 10.D1.2	Applicant's Written Representation	Deadline 1 / 16 January 2019	1	
ExA; WQ; 10.D1.3	Responses to the ExA's Written Questions	Deadline 1 / 16 January 2019	1	

Reference	Document	Submission Date	Version/Revision	Status and update
ExA; WQApp1.1; 10.D1.3	Appendix 1.1 Horlock Rules	Deadline 1 / 16 January 2019	1	
ExA; WQApp3.1; 10.D1.3	Appendix 3.1 Red-throated diver displacement	Deadline 1 / 16 January 2019	1	
ExA; WQApp3.2; 10.D1.3	Appendix 3.2 Collision Risk Modelling: update and clarification	Deadline 1 / 16 January 2019	1	
ExA; WQApp3.3; 10.D1.3	Appendix 3.3 Operational Auk and Gannet Displacement: update and clarification	Deadline 1 / 16 January 2019	1	
ExA; WQApp3.4; 10.D1.3	Appendix 3.4 Furness, et al. 2013. Evidence review to support the identification of potential conservation measures for selected species of seabirds.	Deadline 1 / 16 January 2019	1	
ExA; WQApp3.5; 10.D1.3	Appendix 3.5 Furness, 2015. Non-breeding season populations of seabirds in UK waters: Population sizes for Biologically Defined Minimum Population Scales (BDMPS).	Deadline 1 / 16 January 2019	1	
ExA; WQApp3.6; 10.D1.3	Appendix 3.6 Wade, et al. 2016. Incorporating data uncertainty when estimating potential vulnerability of Scottish seabirds to marine renewable energy developments.	Deadline 1 / 16 January 2019	1	
ExA; WQApp3.7; 10.D1.3	Appendix 3.7 Furness, et al. 2018. Nocturnal flight activity of northern gannets <i>Morus bassanus</i> and implications for modelling collision risk at offshore wind farms.	Deadline 1 / 16 January 2019	1	
ExA; WQApp3.8; 10.D1.3	Appendix 3.8 Cleasby, et al. 2015. Three- dimensional tracking of a wide-ranging	Deadline 1 / 16 January 2019	1	

Reference	Document	Submission Date	Version/Revision	Status and update
	marine predator: flight heights and vulnerability to offshore wind farms.			
ExA; WQApp3.9; 10.D1.3	Appendix 3.9 Garthe & Hüppop, 2004. Scaling possible adverse effects of marine wind farms on seabirds: developing and applying a vulnerability index.	Deadline 1 / 16 January 2019	1	
ExA; WQApp3.10; 10.D1.3	Appendix 3.10 Green, et al. 2016. Lack of sound science in assessing wind farm impacts on seabirds.	Deadline 1 / 16 January 2019	1	
ExA; WQApp3.11; 10.D1.3	Appendix 3.11 McGregor, et al. 2018. A stochastic collision risk model for seabirds in flight.	Deadline 1 / 16 January 2019	1	
ExA; WQApp3.12; 10.D1.3	Appendix 3.12 O'Brien, et al. 2018. Red- Throated Diver Energetics Project - 2018 Field Season Report.	Deadline 1 / 16 January 2019	1	
ExA; WQApp3.13; 10.D1.3	Appendix 3.13 O'Brien, et al. 2017. Implicit assumptions underlying simple harvest models of marine bird populations can mislead environmental management decisions.	Deadline 1 / 16 January 2019	1	
ExA; WQApp5.1; 10.D1.3	Appendix 5.1 Comparison of MarLIN and Norfolk Vanguard sensitivity definitions for benthic receptors	Deadline 1 / 16 January 2019	1	
ExA; WQApp6.1; 10.D1.3	Appendix 6.1 Relationship Between Design Parameters in Draft Development Consent Order and Environmental Statement	Deadline 1 / 16 January 2019	1	

Reference	Document	Submission Date	Version/Revision	Status and update
ExA; WQApp11.1; 10.D1.3	Appendix 11.1 Cable Route Info Sheet (Autumn 2018)	Deadline 1 / 16 January 2019	1	
ExA; WQApp12.1; 10.D1.3	Appendix 12.1 Vattenfall and National Grid EMF Information	Deadline 1 / 16 January 2019	1	
ExA; WQApp12.2; 10.D1.3	Appendix 12.2 RAF report on the recovery of an F16 near Necton	Deadline 1 / 16 January 2019	1	
ExA; WQApp14.1; 10.D1.3	Appendix 14.1 Updated LVIA Figures 29.11a and 29.11b	Deadline 1 / 16 January 2019	1	
ExA; WQApp16.1; 10.D1.3	Appendix 16.1 Norfolk Vanguard and Norfolk Boreas Site Investigation Phase II	Deadline 1 / 16 January 2019	1	
ExA; WQApp16.2; 10.D1.3	Appendix 16.2 TerraConsult 2017 Ground Investigations Report: Crossing 1	Deadline 1 / 16 January 2019	1	
ExA; WQApp16.3; 10.D1.3	Appendix 16.3 TerraConsult 2017 Ground Investigations Report: Crossing 2	Deadline 1 / 16 January 2019	1	
ExA; WQApp16.4; 10.D1.3	Appendix 16.4 TerraConsult 2017 Ground Investigations Report: Crossing 3	Deadline 1 / 16 January 2019	1	
ExA; WQApp16.5; 10.D1.3	Appendix 16.5 TerraConsult 2017 Ground Investigations Report: Crossing 4&5	Deadline 1 / 16 January 2019	1	
ExA; WQApp16.6; 10.D1.3	Appendix 16.6 TerraConsult 2017 Ground Investigations Report: Crossing 6&7	Deadline 1 / 16 January 2019	1	
ExA; WQApp16.7; 10.D1.3	Appendix 16.7 TerraConsult 2017 Ground Investigations Report: Happisburgh	Deadline 1 / 16 January 2019	1	
ExA; WQApp18.1; 10.D1.3	Appendix 18.1 CRoW Open Access Land Figures	Deadline 1 / 16 January 2019	1	

Reference	Document	Submission Date	Version/Revision	Status and update
ExA; WQApp19.1; 10.D1.3	Appendix 19.1 Evidence and Examples of Skills and Supply Chain Engagement	Deadline 1 / 16 January 2019	1	
ExA; WQApp19.2; 10.D1.3	Appendix 19.2 Norfolk Vanguard and Norfolk Boreas Onshore Works Supply chain workshop	Deadline 1 / 16 January 2019	1	
ExA; WQApp19.3; 10.D1.3	Appendix 19.3 Biggar Economics Study (2016)	Deadline 1 / 16 January 2019	1	
ExA; WQApp20.1; 10.D1.3	Appendix 20.1 Gantt Chart	Deadline 1 / 16 January 2019	1	
ExA; WQApp20.2; 10.D1.3	Appendix 20.2 Topographic Survey: Onshore substation and National Grid substation extension	Deadline 1 / 16 January 2019	1	
ExA; WQApp20.3; 10.D1.3	Appendix 20.3 Relevant Representations relating to Marine Mammals	Deadline 1 / 16 January 2019	1	
ExA; WQApp22.1; 10.D1.3	Appendix 22.1 Annex A – List of all objections to the granting of compulsory acquisition powers	Deadline 1 / 16 January 2019	1	
ExA; WQApp22.2; 10.D1.3	Appendix 22.2 Annual Report and Financial Statement	Deadline 1 / 16 January 2019	1	
ExA; WQApp23.1; 10.D1.3	Appendix 23.1 Integrity Matrices	Deadline 1 / 16 January 2019	1	Updated from the version submitted as part of the Applicant's Response to Section 51 Advice (document reference: PB4476-008-001)

Reference	Document	Submission Date	Version/Revision	Status and update
Rep1 - SOCG - 1.1	Statement of Common Ground between Norfolk Vanguard Limited and Anglian Water Service Ltd	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 2.1	Statement of Common Ground between Norfolk Vanguard Limited and Breckland Council	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 3.1	Statement of Common Ground between Norfolk Vanguard Limited and Broadland Council	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 10.1	Statement of Common Ground between Norfolk Vanguard Limited and Cadent Gas limited	Deadline 1 / 16 January 2019	1	Updated for Deadline 5
Rep1 - SOCG - 4.1	Statement of Common Ground between Norfolk Vanguard Limited and East Anglia THREE Limited	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 27.1	Statement of Common Ground between Norfolk Vanguard Limited and Eastern Inshore Fisheries and Conservation Agency	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 6.1	Statement of Common Ground between Norfolk Vanguard Limited and Environment Agency	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 7.1	Statement of Common Ground between Norfolk Vanguard Limited and Highways England	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 8.1	Statement of Common Ground between Norfolk Vanguard Limited and Historic England	Deadline 1 / 16 January 2019	1	Updated for Deadline 4

Reference	Document	Submission Date	Version/Revision	Status and update
Rep1 - SOCG - 11.1	Statement of Common Ground between Norfolk Vanguard Limited and Marine Management Organisation	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 30.1	Statement of Common Ground between Norfolk Vanguard Limited and Maritime and Coastguard Agency	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 28.1	Statement of Common Ground between Norfolk Vanguard Limited and Ministry of Defence	Deadline 1 / 16 January 2019	1	Updated for Deadline 5
Rep1 - SOCG - 5.1	Statement of Common Ground between Norfolk Vanguard Limited and National Farmers Union	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 26.1	Statement of Common Ground between Norfolk Vanguard Limited and National Federation of Fishermen's Organisations	Deadline 1 / 16 January 2019	1	Updated for Deadline 5
Rep1 - SOCG - 9.1	Statement of Common Ground between Norfolk Vanguard Limited and National Grid	Deadline 1 / 16 January 2019	1	Updated for Deadline 5
Rep1 - SOCG - 29.1	Statement of Common Ground between Norfolk Vanguard Limited and NATS En- Route Safeguarding	Deadline 1 / 16 January 2019	1	
Rep1 - SOCG - 13.1	Statement of Common Ground between Norfolk Vanguard Limited and Natural England	Deadline 1 / 16 January 2019	1	Updated for Deadline 5
Rep1 - SOCG - 22.1	Statement of Common Ground between Norfolk Vanguard Limited and Necton Parish Council	Deadline 1 / 16 January 2019	1	

Reference	Document	Submission Date	Version/Revision	Status and update
Rep1 - SOCG - 12.1	Statement of Common Ground between Norfolk Vanguard Limited and Network Rail Infrastructure Limited	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 15.1	Statement of Common Ground between Norfolk Vanguard Limited and Norfolk County Council	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 17.1	Statement of Common Ground between Norfolk Vanguard Limited and North Norfolk District Council	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 18.1	Statement of Common Ground between Norfolk Vanguard Limited and Orsted Hornsea Project Three	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
Rep1 - SOCG - 23.1	Statement of Common Ground between Norfolk Vanguard Limited and Oulton Parish Council	Deadline 1 / 16 January 2019	1	
Rep1 - SOCG - 19.1	Statement of Common Ground between Norfolk Vanguard Limited and Royal Society for the Protection of Birds	Deadline 1 / 16 January 2019	1	Updated for Deadline 5
Rep1 - SOCG - 14.1	Statement of Common Ground between Norfolk Vanguard Limited and Royal Yachting Association	Deadline 1 / 16 January 2019	1	
Rep1 - SOCG - 20.1	Statement of Common Ground between Norfolk Vanguard Limited and The Wildlife Trust	Deadline 1 / 16 January 2019	1	
Rep1 - SOCG - 31.1	Statement of Common Ground between Norfolk Vanguard Limited and Trinity House	Deadline 1 / 16 January 2019	1	Updated for Deadline 4

Reference	Document	Submission Date	Version/Revision	Status and update
Rep1 - SOCG - 16.1	Statement of Common Ground between Norfolk Vanguard Limited and Whale and Dolphin Conservation	Deadline 1 / 16 January 2019	1	
ExA; Commonality; 10.D1.4	Statement of Commonality of Statements of Common Ground	Deadline 1 / 16 January 2019	1	Updated for Deadline 5
1.4	Guide to the Application	Deadline 1 / 16 January 2019	2	Updated for Deadline 5
ExA; CA; 10.D1.5	Notification of Wish to Attend an Accompanied Site Inspection	Deadline 1 / 16 January 2019	1	
ExA; CA; 10.D1.6	The Compulsory Acquisition schedule	Deadline 1 / 16 January 2019	1	Updated for Deadline 4
ExA; AS; 10.D1.7	Responses to Additional Submissions	Deadline 1 / 16 January 2019	1	
ExA;AS;10.D1.8A	Additional Submissions: Happisburgh HDD Feasibility	Deadline 1 / 16 January 2019	1	
ExA;AS;10.D1.8B	Additional Submissions: Landfall Info Sheet	Deadline 1 / 16 January 2019	1	
ExA;AS;10.D1.8C	Additional Submissions: Substation Info Sheet	Deadline 1 / 16 January 2019	1	
Deadline 2				
1.4	Guide to the Application	Deadline 2 / 30 January 2019	3	Updated for Deadline 3

Reference	Document	Submission Date	Version/Revision	Status and update
ExA;WRR:10.D2.2	Applicant's comments on Written Representations	Deadline 2 / 30 January 2019	1	
ExA; WQR; 10.D2.3	Applicant's Comments on Responses to the ExA's First Written Questions	Deadline 2 / 30 January 2019	1	
ExA;LIR;10.D2.4A (NCC)	Applicant Response to Norfolk County Council Local Impact Report	Deadline 2 / 30 January 2019	1	
ExA;LIR;10.D2.4B (Breckland)	Applicant Response to Breckland District Council Local Impact Report	Deadline 2 / 30 January 2019	1	
ExA;LIR;10.D2.4C (BDC)	Applicant Response to Broadland District Council Local Impact Report	Deadline 2 / 30 January 2019	1	
ExA;LIR;10.D2.4D (NNDC)	Applicant Response to North Norfolk District Council Local Impact Report	Deadline 2 / 30 January 2019	1	
ExA;R17;10.D2.5	Response to further information requested by the Examining Authority: Response to Rule 17 Letter to the Ministry of Defence	Deadline 2 / 30 January 2019	1	
2.1	Location plan	Deadline 2 / 30 January 2019	2	
2.2	Land plan (Onshore)	Deadline 2 / 30 January 2019	2	Updated for Deadline 4
2.4	Works plan	Deadline 2 / 30 January 2019	2	Updated for Deadline 4
2.5	Access to works plan	Deadline 2 / 30 January 2019	2	

Reference	Document	Submission Date	Version/Revision	Status and update
2.6	Plan showing public rights of way to be temporarily stopped up	Deadline 2 / 30 January 2019	2	
2.7	Plan showing streets to be temporarily stopped up	Deadline 2 / 30 January 2019	2	
2.11	Important hedgerows plan	Deadline 2 / 30 January 2019	2	
3.1	Draft Development Consent Order	Deadline 2 / 30 January 2019	2	Updated for Deadline 4
3.1 (Tracked)	Draft Development Consent Order (Track Changes)	Deadline 2 / 30 January 2019	1	Updated for Deadline 4
ExA;DCOSchedule;10 .D2.6	Schedule of changes to the draft DCO	Deadline 2 / 30 January 2019	1	Updated for Deadline 4
3.2	Explanatory Memorandum	Deadline 2 / 30 January 2019	2	Updated for Deadline 4
3.2 (Tracked)	Explanatory Memorandum (Track Changes)	Deadline 2 / 30 January 2019	1	Updated for Deadline 4
4.1	Statement of Reasons	Deadline 2 / 30 January 2019	2	
4.1 (Tracked)	Statement of Reasons (Track Changes)	Deadline 2 / 30 January 2019	1	
4.3	Book of Reference	Deadline 2 / 30 January 2019	2	Updated for Deadline 4
4.3 (Tracked)	Book of Reference (Tracked)	Deadline 2 / 30 January 2019	1	Updated for Deadline 4

Reference	Document	Submission Date	Version/Revision	Status and update
8.10	Outline Access Management Plan	Deadline 2 / 30 January 2019	2	
8.15	Site Characterisation Report	Deadline 2 / 30 January 2019	2	
8.15 (Tracked)	Site Characterisation Report (Track Changes)	Deadline 2 / 30 January 2019	1	
8.19	Outline Fisheries Liaison and Co-existence Plan	Deadline 2 / 30 January 2019	1	
Deadline 3				
1.4	Guide to the Application	Deadline 3 / 14 February 2019	4	Updated at Deadline 4
ExA; ISH; 10.D3.1	Written summary of the Applicant's oral case at Issue Specific Hearing 1 – Onshore Environmental Matters	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.2	Written summary of the Applicant's oral case at Issue Specific Hearing 2 – Offshore Environmental Matters	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.3	Written summary of the Applicant's oral case at Issue Specific Hearing 3 – the draft Development Consent Order	Deadline 3 / 14 February 2019	1	
ExA; OFH; 10.D3.4	Written summary of the Applicant's oral case at the Open Floor Hearing	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.1A	Plan Showing Hornsea Project Three Compound at Oulton	Deadline 3 / 14 February 2019	1	

Reference	Document	Submission Date	Version/Revision	Status and update
ExA; ISH; 10.D3.1B	Anaerobic digester appeal decision	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.1C	Hornsea Project Three HGV Haul Road Reduction Report	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.1D	Consideration of EN-1 Climate Change policy in the application	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.1E-1	Documents provided for links for LVIA character assessment – Broadland District Council	Deadline 3 / 14 February 2019	1	As noted in the Deadline 3 Cover Letter, Figure 2.2 from the LVIA has not been included as a standalone document due to file size restrictions. A link to the document on the District Council's website has been provided in place of this figure.
ExA; ISH; 10.D3.1E-2	Documents provided for links for LVIA character assessment – Breckland District	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.1E-3	Documents provided for links for LVIA character assessment – North Norfolk District Council	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.1E-4	Documents provided for links for LVIA character assessment – Norfolk and Suffolk Brecks	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.1F	Lightning Masts Information Sheet	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.1G	19m Onshore Converter Station Photomontages	Deadline 3 / 14 February 2019	1	

Reference	Document	Submission Date	Version/Revision	Status and update
ExA; ISH; 10.D3.1H	National Grid substation indicator lights information note	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.1I	Plan Showing Indicative Tree Removal	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.1J	Plan Showing Marriott's Way Cumulative Visual Effects	Deadline 3 / 14 February 2019	1	
ExA; ISH; 10.D3.2A	Draft Habitats Regulation Assessment for Review of Consented Offshore Wind Farms in the Southern North Sea Harbour Porpoise SCI	Deadline 3 / 14 February 2019	1	
ExA; Com; 10.D3.5	Applicant's Comments on Deadline 2 Submissions	Deadline 3 / 14 February 2019	1	
ExA; AS; 10.D3.6	Additional Submissions – Migrant non- seabird collision risk modelling	Deadline 3 / 14 February 2019	1	
Deadline 4				
ExA; Commonality; 10.D1.4	Statement of Commonality of Statements of Common Ground (updated)	Deadline 4 / 13 March 2019	2	Updated at Deadline 5
Rep2 - SOCG - 1.1	Statement of Common Ground between Norfolk Vanguard Limited and Anglian Water Service Ltd	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 2.1	Statement of Common Ground between Norfolk Vanguard Limited and Breckland Council	Deadline 4 / 13 March 2019	2	

Reference	Document	Submission Date	Version/Revision	Status and update
Rep2 - SOCG - 3.1	Statement of Common Ground between Norfolk Vanguard Limited and Broadland Council	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 10.1	Statement of Common Ground between Norfolk Vanguard Limited and Cadent Gas limited	Deadline 4 / 13 March 2019	2	Updated at Deadline 5
Rep2 - SOCG - 4.1	Statement of Common Ground between Norfolk Vanguard Limited and East Anglia THREE Limited	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 27.1	Statement of Common Ground between Norfolk Vanguard Limited and Eastern Inshore Fisheries and Conservation Agency	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 6.1	Statement of Common Ground between Norfolk Vanguard Limited and Environment Agency	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 24.1	Statement of Common Ground between Norfolk Vanguard Limited and Happisburgh Parish Council	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 7.1	Statement of Common Ground between Norfolk Vanguard Limited and Highways England	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 8.1	Statement of Common Ground between Norfolk Vanguard Limited and Historic England	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 11.1	Statement of Common Ground between Norfolk Vanguard Limited and Marine Management Organisation	Deadline 4 / 13 March 2019	2	

Reference	Document	Submission Date	Version/Revision	Status and update
Rep2 - SOCG - 30.1	Statement of Common Ground between Norfolk Vanguard Limited and Maritime and Coastguard Agency	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 5.1	Statement of Common Ground between Norfolk Vanguard Limited and National Farmers Union	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 12.1	Statement of Common Ground between Norfolk Vanguard Limited and Network Rail Infrastructure Limited	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 15.1	Statement of Common Ground between Norfolk Vanguard Limited and Norfolk County Council	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 17.1	Statement of Common Ground between Norfolk Vanguard Limited and North Norfolk District Council	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 18.1	Statement of Common Ground between Norfolk Vanguard Limited and Orsted Hornsea Project Three	Deadline 4 / 13 March 2019	2	
Rep2 - SOCG - 31.1	Statement of Common Ground between Norfolk Vanguard Limited and Trinity House	Deadline 4 / 13 March 2019	2	
1.4	Guide to the Application	Deadline 4 / 13 March 2019	5	Updated at Deadline 5
2.2	Land plan (Onshore)	Deadline 4 / 13 March 2019	3	Updated to reflect changes to National Grid overhead line works

Reference	Document	Submission Date	Version/Revision	Status and update
2.4	Works plan (Offshore)	Deadline 4 / 13 March 2019	2	Updated to reflect the drafting in the dDCO to clarify that Work No.4A should extend into the Offshore Wind Farm sites in accordance with the impacts assessed in the Environmental Statement.
3.1	Draft Development Consent Order	Deadline 4 / 13 March 2019	3	
3.1 (Tracked)	Draft Development Consent Order (Track Changes)	Deadline 4 / 13 March 2019	1	
ExA;DCOSchedule;10 .D2.6	DCO Schedule of Changes	Deadline 4 / 13 March 2019	2	
3.2	Explanatory Memorandum	Deadline 4 / 13 March 2019	3	
3.2 (Tracked)	Explanatory Memorandum	Deadline 4 / 13 March 2019	1	
4.3	Book of Reference	Deadline 4 / 13 March 2019	3	
4.3 (Tracked)	Book of Reference (Tracked)	Deadline 4 / 13 March 2019	1	
ExA; CA; 10.D1.6	The Compulsory Acquisition schedule (updated)	Deadline 4 / 13 March 2019	2	
ExA; ISH1; 10.D4.1	Minor Change Request: Amendment to land rights sought at the existing National Grid Substation	Deadline 4 / 13 March 2019	1	

Reference	Document	Submission Date	Version/Revision	Status and update
ExA; ISH1; 10.D4.2	Substation Access Briefing Note	Deadline 4 / 13 March 2019	1	
ExA; ISH1; 10.D4.3	A47 Access Options Figures	Deadline 4 / 13 March 2019	1	
ExA; ISH2; 10.D4.4	Consideration of Cumulative Impacts on Marine Mammals - Delivery of the Site Integrity Plan	Deadline 4 / 13 March 2019	1	
ExA; ISH2; 10.D4.5	Offshore Parameters; Comparison with East Anglia THREE and Hornsea Project Three	Deadline 4 / 13 March 2019	1	
ExA; FurtherWQ; 10.D4.6	Responses to the ExA's Further Written Questions	Deadline 4 / 13 March 2019	1	
ExA; FurtherWQApp1.1; 10.D4.6	Appendix 1.1 Checklist of East Inshore and Offshore Marine Plans Objectives	Deadline 4 / 13 March 2019	1	
ExA; FurtherWQApp1.2; 10.D4.6	Appendix 1.2 Checklist of East Inshore and Offshore Marine Plans Objectives	Deadline 4 / 13 March 2019	1	
ExA; FurtherWQApp2.1; 10.D4.6	Appendix 2.1 Power Lines: Demonstrating compliance with EMF public exposure guidelines	Deadline 4 / 13 March 2019	1	
ExA; FurtherWQApp3.1; 10.D4.6	Appendix 3.1 Ornithology Aerial Surveys: Dates and Times	Deadline 4 / 13 March 2019	1	

Reference	Document	Submission Date	Version/Revision	Status and update	
ExA; FurtherWQApp19.1; 10.D4.6	Appendix 19.1 CfD Process Criteria	Deadline 4 / 13 March 2019	1		
ExA; FurtherWQApp22.1; 10.D4.6	Appendix 22.1 Norfolk Vanguard and Norfolk Boreas Outline Programme	Deadline 4 / 13 March 2019	1		
ExA; FurtherWQApp23.1; 10.D4.6	Appendix 23.1 East Anglia THREE, Information for Habitats Regulations Assessment Appendix 3 Apportioning of the Flamborough Head and Filey Coast pSPA Gannet Population among North Sea Offshore Windfarms	Deadline 4 / 13 March 2019	1		
ExA; FurtherWQApp23.2; 10.D4.6	Appendix 23.2 East Anglia THREE, Information for Habitats Regulations Assessment Appendix 4 : Apportioning of the Flamborough Head and Filey Coast pSPA Kittiwake Population among North Sea Offshore Wind Farms	Deadline 4 / 13 March 2019	1		
ExA; Comments; 10.D4.7	Comments on Deadline 3 Submissions	Deadline 4 / 13 March 2019	1		
ExA; AS; 10.D4.8	NE Position Statement	Deadline 4 / 13 March 2019	1		
Deadline 5					
1.4	Guide to the Application	Deadline 5 / 20 March 2019	6		
ExA; ISH1; 10.D5.1	Cumulative Impact Assessment – Traffic and Transport (+ appendices)	Deadline 5 / 20 March 2019	1		

Reference	Document	Submission Date	Version/Revision	Status and update
ExA; FurtherWQ; 10.D5.2	Comments on Responses to ExA's Further Written Questions	Deadline 5 / 20 March 2019	1	
ExA; Comments; 10.D5.3	Comments on Deadline 4 Submissions	Deadline 5 / 20 March 2019	1	
ExA; Commonality; 10.D1.4 (version 3)	Statement of Commonality	Deadline 5 / 20 March 2019	3	
Rep2 - SOCG - 10.1	Statement of Common Ground between Norfolk Vanguard Limited and Cadent Gas limited	Deadline 5 / 20 March 2019	3	
Rep2 - SOCG - 28.1	Statement of Common Ground between Norfolk Vanguard Limited and Ministry of Defence	Deadline 5 / 20 March 2019	2	
Rep1 - SOCG - 26.1	Statement of Common Ground between Norfolk Vanguard Limited and National Federation of Fishermen's Organisations	Deadline 5 / 20 March 2019	2	
Rep2 - SOCG - 9.1	Statement of Common Ground between Norfolk Vanguard Limited and National Grid	Deadline 5 / 20 March 2019	2	
Rep1 - SOCG - 13.1	Statement of Common Ground between Norfolk Vanguard Limited and Natural England	Deadline 5 / 20 March 2019	2	
Rep1 - SOCG - 19.1	Statement of Common Ground between Norfolk Vanguard Limited and Royal Society for the Protection of Birds	Deadline 5 / 20 March 2019	2	