



Sheringham Shoal and Dudgeon Offshore Wind Farm Extension Projects

The Applicant's Statement of Commonality (Revision G)
(Clean)

Revision G

Deadline 7

July 2023

Document Reference: 12.45

Title:	
Sheringham Shoal and Dudgeon Offshore Wind Farm Extension Projects Examination submission	
The Applicant's Statement of Commonality (Revision G) (Clean)	
PINS document no.: 12.45	
Revision: G	
Document no.: C282-RH-Z-GA-00204	
Date:	Classification
July 2023	Final
Prepared by:	
Royal HaskoningDHV	
Approved by:	Date:
Sheery Atkins, Equinor	July 2023

Table of Contents

1 Introduction.....6

1.1 Purpose of Statement of Commonality6

2 List of Statement of Commonality7

2.1 Summary of Current Position of SoCGs7

2.2 SoCGs not being submitted at Deadline 77

2.3 Final Statements of Common Ground.....9

3 Summary of Commonality of Each Topic Covered15

Table of Tables

Table 1 Status of SoCGs at Deadline 7..... 10

Table 2 Summary of Commonality with each stakeholder in relation to each topic covered at Deadline 7.... 16

Glossary of Acronyms

CoS	Chamber of Shipping
DCO	Development Consent Order
DEL	Dudgeon Extension Limited
DEP	Dudgeon Offshore Wind Farm Extension Project
EEAST	East of England Ambulance Service NHS Trust
EIFCA	Eastern Inshore Fisheries and Conservation Authority
ESC	East Suffolk Council
ExA	Examining Authority
IOG	Independent Oil and Gas
NATS	National Air Traffic Services
NFU	National Farmers Union
NNDC	North Norfolk District Council
NWT	Norfolk Wildlife Trust
RSPB	Royal Society for the Protection of Birds
SEL	Scira Extension Limited
SEP	Sheringham Offshore Wind Farm Extension Project
SoCG	Statement of Common Aground
UK	United Kingdom

Glossary of Terms

<p>Dudgeon Offshore Wind Farm Extension Project (DEP)</p>	<p>The Dudgeon Offshore Wind Farm Extension onshore and offshore sites including all onshore and offshore infrastructure.</p>
<p>Sheringham Shoal Offshore Wind Farm Extension Project (SEP)</p>	<p>The Sheringham Shoal Offshore Wind Farm Extension onshore and offshore sites including all onshore and offshore infrastructure.</p>
<p>The Applicant</p>	<p>Equinor New Energy Limited. As the owners of SEP and DEP, Scira Extension Limited and Dudgeon Extension Limited are the named undertakers that have the benefit of the DCO. References in this document to obligations on, or commitments by, 'the Applicant' are given on behalf of SEL and DEL as the undertakers of SEP and DEP.</p>

1 Introduction

1.1 Purpose of Statement of Commonality

1. This document provides the Examining Authority (ExA) with an overview of each Statement of Common Ground (SoCG) between the Applicant (Equinor New Energy Limited) and interested parties (see ExA's **Rule 6 Letter** [PD-006]) in relation to SEP and DEP at Deadline 7. This document will be updated and submitted at the requested deadlines outlined in the Examination timetable.

2 List of Statement of Commonality

2. **Table 1** provides the list of SoCGs that have been prepared by the Applicant in accordance with the list as requested by the Planning Inspectorate in Annex F of the **Rule 6 letter** [PD-006] issued on 13th December 2022.

2.1 Summary of Current Position of SoCGs

3. The SoCGs submitted alongside this document at Deadline 7 reflect the current position of the Applicant and stakeholders.

4. **Table 1** provides an overview of the status of each SoCG throughout the examination.

2.2 SoCGs not being submitted at Deadline 7

2.2.1 East Suffolk Council

5. The Applicant and East Suffolk Council (ESC) have agreed not to submit a SoCG into Examination.

2.2.2 Eastern Inshore Fisheries and Conservation Authority (EIFCA)

6. The Applicant and EIFCA had a meeting on 06 July 2023 to finalise the SoCG which will be submitted at Deadline 8.

2.2.3 Environment Agency (EA)

7. Engagement regarding the Protective Provisions with the EA is ongoing. It is anticipated that a signed SoCG will be submitted at Deadline 8.

2.2.4 Independent Oil and Gas

8. The Applicant and Independent Oil and Gas (IOG) may consider submitting a SoCG into Examination at Deadline 8 should it be appropriate to do so.

2.2.5 Maritime and Coastguard Agency

9. Engagement between the Applicant and Maritime and Coastguard Agency is ongoing and an updated SoCG will be submitted at Deadline 8.

2.2.6 Marine Management Organisation (MMO)

10. The Applicant is working with the MMO to seek to reach final positions on the few remaining outstanding matters in the SoCG [REP6-006], and will reflect this within the final SoCG to be submitted at Deadline 8.

2.2.7 National Air Traffic Services

11. The Applicant and National Air Traffic Services (NATS) have agreed not to submit a SoCG into Examination. The Applicant and NATS are in discussion regarding entering a Mitigation Services Contract.

2.2.8 National Farmers Union

12. It is anticipated that a signed SoCG will be submitted at Deadline 8.

2.2.9 National Trust

13. Engagement between the Applicant and National Trust is ongoing and a final SoCG will be submitted at Deadline 8. As noted in response to Q3.14.1.6 in **The Applicant's Responses to the Examining Authority's Third Written Questions [REP5-049]**, the Applicant was invited by the National Trust and Natural England to a meeting on 08 June 2023, to discuss an additional potential compensatory measure option involving predator management at Blakeney (i.e. within the North Norfolk Coast Special Protection Area), which has the support of both the National Trust and Natural England. Similarly, the response to Question 4.8.3.2 confirms that an agreement in principle has been reached with regard to the easement term. Therefore, these proposals will be included in the final version of the SoCG at Deadline 8.

2.2.10 Natural England

14. The Applicant and Natural England are working together to finalise the suite of SoCGs, all of which will be submitted at Deadline 8.

2.2.11 North Norfolk District Council

15. Engagement between the Applicant and North Norfolk District Council is ongoing and it is anticipated that an updated SoCG will be submitted at Deadline 8.

2.2.12 Norwich City Council

16. The Applicant and Norwich City Council have agreed not to submit a SoCG into Examination.

2.2.13 Norfolk Wildlife Trust

17. The Applicant and the Norfolk Wildlife Trust (NWT) submitted a SoCG at Deadline 4 [REP4-026]. Discussions are ongoing with respect to few remaining outstanding offshore matters (all onshore matters are agreed) and a final SoCG will be submitted at Deadline 8.

2.2.14 Perenco

18. Discussions are ongoing between the Applicant and Perenco with the intention to submit a SoCG at Deadline 8.

2.2.15 REAF CIC

19. The Applicant and REAF CIC have agreed not to submit a SoCG into Examination.

2.2.16 Royal Society for the Protection of Birds

20. The RSPB has indicated to the Applicant that it is committed to delivering a SoCG however due to resource constraints within the RSPB there has not been time to

fully review the extra material submitted since the DCO application. Therefore, the RSPB and the Applicant have agreed to submit a SoCG before the end of Examination.

2.2.17 Statutory Undertakers

21. Protective provisions discussions are ongoing with a number of statutory undertakers and a SoCG with the following stakeholders is not considered necessary. The Applicant submitted an update to **The Statutory Undertakers Position Statement (Revision C)** [REP5-037] at Deadline 5 to update the ExA on the status of the negotiations taking place between the Applicant and statutory undertakers.

- Orsted Hornsea Project Three (UK) Limited;
- Vattenfall Wind Power Limited;
- Cadent Gas Limited;
- Frontier Power;
- UK Power Networks Limited;
- Network Rail Infrastructure;
- National Grid Gas Plc;
- National Grid Electricity Transmission; and
- Norfolk Rivers Internal Drainage Board.

2.3 Final Statements of Common Ground

22. As required by Question 4.1.4.1 of the Examining Authority's Fourth Written Questions [PD-021], the Applicant has finalised and signed a number of SoCG's and these have been submitted to the Examination at Deadline 7. As requested by the Examining Authorities, parties have either agreed to submit copies of the final Statement of Common Ground to the Examination or provide confirmation emails advising that the signed version of the SoCG has been agreed:

- Norfolk County Council – will be submitting a copy of the SoCG
- South Norfolk Council – will be submitting a copy of the SoCG
- Broadland District Council – will be submitting a copy of the SoCG
- Historic England – will be submitting a copy of the SoCG
- Anglian Water – will be submitting a copy of the SoCG
- Chamber of Shipping – will be submitting a copy of the SoCG
- Trinity House – will be submitting a copy of the SoCG
- Ministry of Defence – will be submitting a copy of the SoCG

23. The remaining Statements of Common Ground will be signed and submitted at Deadline 8.

Table 1 Status of SoCGs at Deadline 7

I.D.	Party	Requested by ExA	Date first Issued to Stakeholder	Status at Deadline 1	Status at Deadline 2	Status at Deadline 3	Status at Deadline 4	Status at Deadline 5	Status at Deadline 6	Status at Deadline 7	Status at Deadline 8
1	Anglian Water Services	YES	07/06/2023	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 1.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 2.	Discussions are ongoing. A SoCG will not be submitted at Deadline 3.	Discussions are ongoing. A SoCG will not be submitted at Deadline 4.	Draft submitted, discussions ongoing.	No update.	SoCG fully agreed and signed copy submitted at Deadline 7.	
2	Broadland District Council	YES	29/11/2022	Draft submitted and discussions ongoing.	No update.	Revision B of the draft SoCG in progress, to be submitted at Deadline 4. Discussions ongoing.	Revision B of the draft SoCG submitted at Deadline 4, discussions ongoing.	Revision C of the draft SoCG in progress, to be submitted at Deadline 6. Discussions ongoing.	Revision C of the draft SoCG in progress, to be submitted at Deadline 7. Discussions ongoing.	SoCG fully agreed and signed copy submitted at Deadline 7.	
3	Cadent Gas Limited	YES	N/A	Protective provisions discussions are ongoing; therefore, a SoCG is not needed at this stage.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 2.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 3.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 4.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 5.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 6.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 7.	
4	EEAST	NO	24/04/2023	Not drafted for Deadline 1, to be prepared for Deadline 3. Discussions ongoing.	Draft in progress, to be submitted at Deadline 3. Discussions ongoing.	SoCG fully agreed and signed copy will be submitted at Deadline 3.					
5	ESC	YES	N/A	The Applicant and East Suffolk Council have agreed not to submit a SoCG into Examination at Deadline 1.	The Applicant and East Suffolk Council have agreed not to submit a SoCG into Examination at Deadline 2.	The Applicant and East Suffolk Council have agreed not to submit a SoCG into Examination at Deadline 3.	The Applicant and East Suffolk Council have agreed not to submit a SoCG into Examination at Deadline 4.	The Applicant and East Suffolk Council have agreed not to submit a SoCG into Examination.			
6	EIFCA	YES	31/01/2023	Draft in progress, to be submitted at Deadline 2. Discussions ongoing.	Draft in progress, to be submitted at Deadline 3. Discussions ongoing.	Draft of SoCG submitted and discussions ongoing.	No update.	No update.	No update.	No update.	
7	Environment Agency	YES	10/01/2023	Draft submitted, discussions ongoing.	No update.	Revision B of the draft SoCG submitted, discussions ongoing.	Revision C of the draft SoCG submitted at Deadline 4, all technical matters closed. Discussions ongoing with regard to the	Protective provisions discussions are ongoing.	No update.	No update.	

I.D.	Party	Requested by ExA	Date first Issued to Stakeholder	Status at Deadline 1	Status at Deadline 2	Status at Deadline 3	Status at Deadline 4	Status at Deadline 5	Status at Deadline 6	Status at Deadline 7	Status at Deadline 8
							protective provisions.				
8	Frontier Power	YES	N/A	Protective provisions discussions are ongoing; therefore, a SoCG is not needed at this stage.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 2.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 3.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 4.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 5.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 6.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 7.	
9	Historic England (Offshore and Offshore)	YES	12/12/2022	Draft in progress, to be submitted at Deadline 2.	Draft in progress. A joint Offshore and Onshore SoCG is to be submitted at Deadline 3.	Draft sent to Historic England for comment.	No update.	No update.	Draft in progress, to be submitted at Deadline 7. Discussions ongoing.	SoCG fully agreed and signed copy has been submitted at Deadline 7.	
10	Independent Oil and Gas	YES	N/A	Discussions ongoing. To be submitted at either Deadline 2 or 3.	Draft in progress, to be submitted at Deadline 3. Discussions ongoing.	Draft in progress, to be submitted at Deadline 4. Discussions ongoing.	Draft in progress, to be submitted at Deadline 5. Discussions ongoing.	No update.	Draft in progress, to be submitted at Deadline 7. Discussions ongoing.	Draft in progress, to be submitted at Deadline 8. Discussions ongoing.	
11	Marine Management Organisation	YES	12/01/2023	Draft submitted, discussions ongoing.	No update.	Revision B of the draft SoCG submitted, discussions ongoing.	No update.	No update.	Revision C of the draft SoCG submitted, discussions ongoing.	No update.	
12	Maritime and Coastguard Agency	YES	10/01/2023	Draft submitted, discussions ongoing.	No update.	Revision B of the draft SoCG submitted, discussions ongoing.	No update.	No update.	No update.	No update.	
13	Ministry of Defence	YES	06/02/2023	Draft submitted, discussions ongoing.	No update.	No update.	No update.	No update.	No update.	SoCG fully agreed and signed copy has been submitted at Deadline 7.	
14	NFU	YES	02/02/2023	Not submitted at Deadline 1, to be produced for Deadline 2 or 3.	Draft in progress, to be submitted at Deadline 3. Discussions ongoing.	Draft issued to NFU for comment.	No update.	Draft submitted, discussions ongoing.	Revision B of the draft SoCG submitted, discussions ongoing.	No update.	
15	National Grid Electricity Transmission	YES	N/A	Protective provisions discussions are ongoing; therefore, a SoCG is not needed at this stage.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 2.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 3.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 4.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 5.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 6.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 7.	
16	National Grid Gas Plc	YES	N/A	Protective provisions	Protective provisions	Protective provisions	Protective provisions	Protective provisions	Protective provisions	Protective provisions	

I.D.	Party	Requested by ExA	Date first Issued to Stakeholder	Status at Deadline 1	Status at Deadline 2	Status at Deadline 3	Status at Deadline 4	Status at Deadline 5	Status at Deadline 6	Status at Deadline 7	Status at Deadline 8
				discussions are ongoing; therefore, a SoCG is not needed at this stage.	discussions are ongoing. A SoCG will not be submitted at Deadline 2.	discussions are ongoing. A SoCG will not be submitted at Deadline 3.	discussions are ongoing. A SoCG will not be submitted at Deadline 4.	discussions are ongoing. A SoCG will not be submitted at Deadline 5.	discussions are ongoing. A SoCG will not be submitted at Deadline 6.	discussions are ongoing. A SoCG will not be submitted at Deadline 7.	
17	National Highways Limited	YES	31/01/2022	Draft submitted, discussions ongoing.	No update.	Revision B of the draft SoCG submitted, discussions ongoing.	No update.	Revision C of the draft SoCG submitted at Deadline 5. Discussions ongoing.	No update.	Revision D of the draft SoCG submitted at Deadline 7. Discussions ongoing.	
18	National Trust (joint Offshore/Onshore)	YES	31/01/2023	Draft in progress, to be submitted at Deadline 2. Discussions ongoing.	Draft submitted, discussions ongoing.	No update.	Revision B of the draft SoCG submitted, discussions ongoing.	Discussions ongoing.	No update.	No update.	
19	NATS	YES	16/02/2023	Not submitted at Deadline 1, to be produced for Deadline 2 or 3.	The Applicant and NATS have agreed not to submit a SoCG into Examination.						
20	Natural England (HRA Derogation)	YES	25/01/2023	Draft submitted, discussions ongoing.	No update.	The Applicant and Natural England have agreed to submit a final SoCG at Deadline 8					
21	Natural England (Offshore Ornithology)	YES	02/12/2022	Draft in progress, to be submitted at Deadline 2. Discussions ongoing.	Draft submitted, discussions ongoing.						
22	Natural England (Offshore)	YES	02/02/2022	Draft in progress, to be submitted at Deadline 2. Discussions ongoing.	Draft submitted, discussions ongoing.						
23	Natural England (Onshore)	YES	12/12/2022	Draft submitted, discussions ongoing.	No update.						
24	Network Rail Infrastructure	YES	N/A	Protective provisions discussions are ongoing, therefore, a SoCG is not needed at this stage.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 2.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 3.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 4.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 5.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 6.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 7.	
25	Norfolk County Council	YES	25/01/2022	Draft submitted, discussions ongoing.	Updated draft submitted.	Revision C of the draft SoCG in progress, to be submitted at Deadline 4.	Revision C of the draft SoCG submitted at Deadline 4.	Revision D of the draft SoCG submitted at Deadline 5.	No update.	SoCG fully agreed and signed copy has been submitted at Deadline 7.	

I.D.	Party	Requested by ExA	Date first Issued to Stakeholder	Status at Deadline 1	Status at Deadline 2	Status at Deadline 3	Status at Deadline 4	Status at Deadline 5	Status at Deadline 6	Status at Deadline 7	Status at Deadline 8
						Discussions ongoing.	Discussions ongoing.	Discussions ongoing.			
26	NWT	YES	08/02/2023	Draft in progress, to be submitted at Deadline 2 or 3. Discussions ongoing.	Draft in progress, to be submitted at Deadline 3. Discussions ongoing.	Draft in progress, to be submitted at Deadline 4. Discussions ongoing.	Draft submitted at Deadline 4, discussions ongoing.	Discussions ongoing. A SoCG will not be submitted at Deadline 5.	Discussions ongoing. A SoCG will not be submitted at Deadline 6.	Discussions ongoing. The final SOCG will be submitted at Deadline 8.	
27	North Norfolk District Council	YES	29/11/2022	Draft in progress, to be submitted at Deadline 2. Discussions ongoing.	Draft submitted, discussions ongoing.	Revision B of the draft SoCG in progress. Discussions ongoing.	No update.	Revision B of the draft SoCG in progress, to be submitted at Deadline 6. Discussions ongoing.	Revision B of the draft SoCG in progress, to be submitted at Deadline 7. Discussions ongoing.	Revision B of the draft SoCG in progress, to be submitted at Deadline 8. Discussions ongoing.	
28	Norwich Airport	NO	16/02/2023	Not submitted at Deadline 1, to be produced for Deadline 2 or 3. Discussions ongoing.	Draft in progress, to be submitted at Deadline 3. Discussions ongoing.	Draft submitted and discussions ongoing.	No update.	Revision B of the draft SoCG submitted at Deadline 5, discussions ongoing.	No update.	Revision C of the draft SoCG submitted at Deadline 7, discussions ongoing.	
29	Norwich City Council	YES	N/A	Not submitted at Deadline 1. Discussions ongoing.	The Applicant and Norwich City Council have agreed not to submit a SoCG into Examination.	The Applicant and Norwich City Council have agreed not to submit a SoCG into Examination.					
30	Orsted Hornsea Project Three (UK) Limited	YES	N/A	Protective provisions discussions are ongoing, therefore, a SoCG is not needed at this stage.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 2.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 3.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 4.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 5.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 6.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 7.	
31	Perenco	NO	N/A	Not submitted at Deadline 1, to be produced for Deadline 2 or 3. Discussions ongoing.	Draft in progress, to be submitted at Deadline 3. Discussions ongoing.	Draft in progress, to be submitted at Deadline 4. Discussions ongoing.	Draft in progress, to be submitted at Deadline 5. Discussions ongoing.	Draft in progress, to be submitted at Deadline 7. Discussions ongoing.	Draft in progress, to be submitted at Deadline 7. Discussions ongoing.	Draft in progress, to be submitted at Deadline 8. Discussions ongoing.	
32	REAF CIC	NO	N/A	Not submitted at Deadline 1, to be produced for Deadline 2. Discussions ongoing.	The Applicant and REAF CIC have agreed not to submit a SoCG into Examination.						
33	RSPB	YES	02/02/2023	Draft in progress, to be submitted at Deadline 2.	Draft in progress, to be submitted at Deadline 3.	See Section 2.2.15 . SoCG will be submitted by Deadline 8.	No update.	No update.	No update.	No update.	

I.D.	Party	Requested by ExA	Date first Issued to Stakeholder	Status at Deadline 1	Status at Deadline 2	Status at Deadline 3	Status at Deadline 4	Status at Deadline 5	Status at Deadline 6	Status at Deadline 7	Status at Deadline 8
				Discussions ongoing.	Discussions ongoing.						
34	South Norfolk Council	YES	29/11/2022	Draft submitted, discussions ongoing.	Discussions ongoing	Revision B of the draft SoCG in progress, to be submitted at Deadline 4. Discussions ongoing.	Revision B of the draft SoCG submitted at Deadline 5. Discussions ongoing.	Revision C of the draft SoCG in progress, to be submitted at Deadline 6. Discussions ongoing.	Revision C of the draft SoCG in progress, to be submitted at Deadline 7. Discussions ongoing.	A signed SoCG has been submitted at Deadline 7.	
35	Trinity House	YES	09/01/2023	Draft submitted, discussions ongoing.	Discussions ongoing	No update.	No update.	No update.	No update.	SoCG fully agreed and signed copy has been submitted at Deadline 7.	
36	UK Chamber of Shipping	YES	09/01/2023	Draft in progress, to be submitted at Deadline 2 or 3. Discussions ongoing.	Draft submitted, discussions ongoing.	No update.	No update.	No update.	No update.	A signed SoCG has been submitted at Deadline 7.	
37	UK Power Networks Limited	YES	N/A	Protective provisions discussions are ongoing; therefore, a SoCG is not needed at this stage.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 2.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 3.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 4.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 5.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 6.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 7.	
38	Vattenfall Wind Power Limited	YES	N/A	Protective provisions discussions are ongoing; therefore, a SoCG is not needed at this stage.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 2.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 3.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 4.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 5.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 6.	Protective provisions discussions are ongoing. A SoCG will not be submitted at Deadline 7.	

3 Summary of Commonality of Each Topic Covered

- 24. This section provides a summary of the topics covered in each SoCG and identifies where there is a commonality in the topics or matters being discussed with the stakeholders.
- 25. **Table 2** presents a summary of commonality at Deadline 7 on each topic or matter discussed between the Applicant and stakeholder using the following colour code:

	Matter agreed
	Matter not agreed
	Matter subject to further discussion
	Topic not relevant to the stakeholder or deferred

I.D.	Party	Project-wide Considerations	Ground conditions and contamination	Onshore Ecology and Ornithology	Onshore Archaeology and Cultural Heritage	Offshore Archaeology and Cultural Heritage	Air Quality	Noise and Vibration	Landscape, Trees and Visual	Water Resources and Flood Risk	Traffic and Transport	Socio-Economics and Tourism	Other Matters as Required	Land Use, Agriculture and Recreation	Landscape and Visual	Seascape and Visual	Health	Shipping and Navigation	Offshore Ornithology	Land Access/Ownership	Aviation and Radar	Draft Development Consent Orders and Deemed Marine Licences	Marine Geology, Oceanography and Physical Processes	Marine Water and Sediment Quality	Benthic Ecology	Fish and Shellfish Ecology	Marine Mammal Ecology	Stage 1 Cromer Shoal Chalk Beds Marine Conservation Zone Assessment	MEEB – planting of native oyster bed in the C-SCB MCZ	draft, outline and in-principle DCO documents	Sandwich Tern Compensation – Inland Pool	Sandwich Tern Compensation – Pontoon	Sandwich Tern Compensation – Farne Islands SPA	Kitiwake Compensation - Gateshead	Kitiwake Compensation - Lowestoft	Gannet Compensation Requirement	Draft DCO Schedule 17 Wording relating to collaborative compensation	Land Matters	Commercial Fisheries	DCO Application Documents and Related Mitigation and Management Measures											
27.	Norfolk County Council																																																		
28.	Norwich Airport																																																		
29.	Norwich City Council																																																		
30.	NWT																																																		
31.	Orsted Hornsea Project Three (UK) Limited																																																		
32.	Perenco																																																		
33.	REAF CIC																																																		
34.	RSPB																																																		
35.	South Norfolk Council																																																		
36.	Trinity House																																																		
37.	UK Power Networks Limited																																																		
38.	Vattenfall Wind Power Limited																																																		