



Planning Act 2008

# North Lincolnshire Green Energy Park

9.12 Draft Development Consent Order: Schedule of Drafting Changes

PINS reference: EN010116

April 2023

Revision number: 4



# 1 INTRODUCTION

- 1.1.1 The Development Consent Order (**DCO**) application for North Lincolnshire Great Energy Park scheme was submitted on 31 May 2022 and accepted for examination on 27 June 2022.
- 1.1.2 The purpose of Table 1.1 in this document is to set out the changes made to the draft Development Consent Order (**dDCO**) from that submitted on 31 May 2022 (Version 0) (**APP-007**).
- 1.1.3 These changes were made principally to reflect the Planning Inspectorate's comments on 23 June 2022, under section 55 of the Planning Act 2008 following acceptance of the application.
- 1.1.4 The purpose of Table 1.2 in this document is to set out the changes made to the dDCO from that submitted on 28 September 2022 (Version 1) (**AS-006**).
- 1.1.5 These changes were made principally to reflect the Examining Authority's first set of written questions (**PD-007**), to reflect the points explored by the Examiner and other interested parties at Issue Specific Hearing 1: Draft Development Consent Order, which took place virtually on 17 November 2022.
- 1.1.6 The purpose of Table 1.3 in this document is to set out the changes made to the dDCO from that submitted on 15 December 2022 (Version 2) (**REP2-004**).
- 1.1.7 The purpose of Table 1.4 in this document is to set out the changes made to the dDCO from that submitted on 7 February 2023 (Version 3) (**REP4-004**).
- 1.1.8 The purpose of Table 1.5 in this document is to set out the changes made to the dDCO from that submitted on 21 February 2023 (Version 4) (**REP5-006**).
- 1.1.9 The purpose of Table 1.6 in this document is to set out the changes made to the dDCO from that submitted on 20 March 2023 (Version 5) (**REP6-004**).
- 1.1.10 It is submitted together with:
- Revised issue of the dDCO (Version 6), and
  - a comparison version of the dDCO showing all changes between Version 5 and the new Version 6.

*Table 1.1: Summary of changes made to the dDCO (Version 1) from the dDCO submitted in the application for development consent (Version 0)*

<b>Article/Schedule</b>	<b>Change</b>	<b>Reason for change</b>	<b>Precedent used</b>	<b>Consequential changes</b>
Schedule 1, 'Authorised Development'	The word 'East' has been deleted from "In the Borough of North East Lincolnshire" throughout	To reflect the correct name of the borough.	N/A	The word "East" has been deleted in Schedule 3 and Schedule 6, Part 2
Schedule 1, 'Authorised Development', Part 1 'Numbered Works' 'Work No. 2'	The numbering has been updated.	This was a formatting error.	N/A	N/A
Schedule 1, 'Authorised Development', Part 2, 'Other Associated Development'	The numbering has been updated.	This was a formatting error.	N/A	N/A
Schedule 10, 'Land in which only new rights etc may be acquired', Part 1, 'Option A'	The numbering has been updated.	This was a formatting error.	N/A	N/A
Schedule 10, 'Land in which only new rights etc may be acquired', Part 2, 'Option B'	The numbering has been updated.	This was a formatting error.	N/A	N/A

*Table 1.2: Summary of changes made to the dDCO (Version 2) from the dDCO submitted at deadline 1 (Version 1)*

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Part 1, 'Preliminary', Article 2, 'Interpretation' 'Authorised Development'	The definition has been amended to delete "and" and add reference to "and other associated development"	This has been inserted in response to Examiner's Written Question 7.1.3 ( <b>PD-007</b> ).	N/A	N/A
Part 1, 'Preliminary', Article 2, 'Interpretation' 'maintain'	The definition has been amended to separate it into two parts and which applies to the whole of the development and to part of the development.  The words "provided those works do not give rise to materially new or materially difference environmental effects" has been inserted.	This has been inserted in response to Examiner's Written Question 7.1.4 ( <b>PD-007</b> ).	South Humber Bank Energy Centre Order 2021	N/A
Part 1, 'Preliminary', Article 2, 'Interpretation' 'the Order Land'	A new definition of "the Order Land" has been added.	This has been inserted in response to Examiner's Written Question 7.1.5 ( <b>PD-007</b> ).		N/A
Part 1, 'Preliminary', Article 2, 'Interpretation' 'undertaker'	The definition has been amended to insert the undertaker's registered office address.	This has been inserted in response to Examiner's Written Question 7.1.7 ( <b>PD-007</b> ).	N/A	N/A
Part 2, 'Principal Powers',	The word "between" has been inserted and the word "from" deleted.	This has been amended in response to Examiner's	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Article 5 (2) , 'Limits of Deviation'		Written Question 7.1.11 <b>(PD-007)</b> .		
Part 2, 'Principal Powers',  Article 7(2) , 'Operation of Authorised Development'	The words "a generating station" have been deleted and replaced with "the authorised development."	This has been amended in response to Examiner's Written Question 7.1.16 <b>(PD-007)</b> .	N/A	N/A
Part 3, 'Streets',  Article 11 (1) (i), 'Street works'	The letter "m" has been replaced with "n" in the word "re-lining".	This was a typographical error.	N/A	N/A
Part 3, 'Streets',  Article 11 (3), 'Street works'	Additional wording has been added to clarify that the consent of the street authority cannot be unreasonably withheld if the application is accompanied by all relevant information and to provide for deemed consent if the street authority fails to notify the undertaker of its decision before the end of 28 days beginning with the date on which the application is submitted with all relevant information.	This has been added in response to North Lincolnshire Council's comments at paragraph 16.4 of the Local Impact Report <b>(REP1-019)</b> .	N/A	N/A
Part 3, 'Streets',  Article 11 (4), 'Street works'	A new sub-paragraph has been inserted which requires the undertaker to restore any street that has been temporarily altered under this article to the reasonable satisfaction of the street authority.	This additional wording has been requested by North Lincolnshire Council at paragraph 16.3 of the Local Impact Report <b>(REP1-019)</b> .	N/A	The numbering of the remaining paragraphs in Article 11 have been updated.
Part 3, 'Streets',	The word "street" has been singularised.	This was a typographical error.	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Article 12 (1), 'Power to alter layout, etc., of streets'				
Part 3, 'Streets', Article 13 (4) 'Permanent stopping up of streets'	The words "from the undertaker" has been inserted.	This has been inserted following a request from North Lincolnshire Council at para 16.6 of the Local Impact Report ( <b>REP1-019</b> ) to make it clear who is responsible for paying the compensation.	N/A	N/A
Part 3, 'Streets', Article 14 (4) 'Temporary stopping up of streets'	The words "from the undertaker" has been inserted.	This has been inserted following a request from North Lincolnshire Council at para 16.6 of the Local Impact Report ( <b>REP1-019</b> ) to make it clear who is responsible for paying the compensation.	N/A	N/A
Part 3, 'Streets', Article 15 (1) 'Public rights of way – creation and temporary stopping up"	The words "for any reasonable time" has been inserted.	This has been inserted in response to the Examiner's Written Question 7.1.19 ( <b>PD-007</b> ) which requested specifying a time period for any temporary diversions.	N/A	N/A
Part 4, 'Compulsory Acquisition Powers', Article 22 (4) "Funding"	The time limit of "10" has been replaced with "15".	This has been inserted in response to the Examiner's Written Question 7.1.21 ( <b>PD-007</b> )	N/A	N/A
Part 5, 'Supplemental Powers',	The words "subject to paragraphs (3) and (4)" have been inserted.	This has been inserted in response to Examiner's Written Question 7.1.27 ( <b>PD-</b>	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Article 36 (1) 'Discharge of water'		<b>007)</b> to clarify that the power is conditional.		
Part 5, 'Supplemental Powers', Article 36 (1) 'Discharge of water'	The words "construction" and "operation" have been inserted and the words "carrying out" have been deleted.	This has been inserted in response to Examiner's Written Question 7.1.27 ( <b>PD-007</b> ).	N/A	N/A
Part 7, 'Miscellaneous and General' Article 43 (1), 'Defence to proceedings in respect of statutory nuisance'	The words "paragraphs (b), (c), (d), (fb) and (g) of" have been inserted to refer to the specific nuisances in section 79 of the Environment Protection Act 1990.	These words have been inserted in response to the Examiner's Written Question 7.1.66 ( <b>PD-007</b> ).	N/A	N/A
Part 7, 'Miscellaneous and General' Article 43 (1)(a)(i), 'Defence to proceedings in respect of statutory nuisance'	The words "or 65 (noise exceeding registered level)" have been deleted.	This has been deleted because section 65 of the Control of Pollution Act 1974 has been repealed.	N/A	N/A
Part 7, 'Miscellaneous and General' Article 43 (1)(a)(ii), 'Defence to proceedings	The words "or operation" have been inserted.	These words have been inserted at the request of the Examiner's Written Question 7.1.84(4) ( <b>PD-007</b> ).	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
in respect of statutory nuisance'				
Part 7, 'Miscellaneous and General'  Article 44 (1) (o), 'Certification of plans'	The word "LBMPP" has been corrected to "LBMMP."	This was a typographical error.	N/A	N/A
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  'Work No.1'	The words "with a capacity to process up to 760,000 tonnes of refuse derived fuels per annum," have been added.	This has been inserted to limit the annual throughput of waste which fuels the electricity generating station in response to the Examiner's query in Written Question 7.1.28 ( <b>PD-007</b> ). A limit of 760,000 tonnes has also been suggested by North Lincolnshire Council at paragraph 16.17 of the Local Impact Report ( <b>PD-007</b> ).	N/A	N/A
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  'Work No.1'	The words "air-cooled condenser" have been deleted	This has been deleted in response to the Examiner's Written Question 7.1.29 ( <b>PD-007</b> ) as it is a duplication of Work No. 1D.	N/A	The numbering has been amended.
Schedule 1, 'Authorised Development',	Reference has been included to Work No. 2 and Work No. 6 in relation to the elevated walkway.	This has been amended in response to the Examiner's Written Question 7.1.30 ( <b>PD-</b>	N/A	N/A



Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Part 1, 'Numbered Works'  'Work No.1 (r)'		<b>007)</b> to reference all of the Works that include the elevated walkway.		
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  'Work No. 1C'	Reference has been included to Work No. 2 and Work No. 6 in relation to the elevated walkway.	This has been amended in response to the Examiner's Written Question 7.1.30 ( <b>PD-007)</b> to reference all of the Works that include the elevated walkway.	N/A	N/A
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  'Work No.2 (c)'	The words "and elevated walkway connected to Work Nos. 1, 1C and 6" have been inserted.	This has been amended in response to the Examiner's Written Question 7.1.30 ( <b>PD-007)</b> to reference all of the Works that include the elevated walkway.	N/A	N/A
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  'Work No.3'	The words "and two footbridges across the railway line and three user worked crossings." have been inserted.	These words have been inserted at the request of the Examiner in Written Question 7.1.32 ( <b>PD-007)</b> .	N/A	N/A
Schedule 1, 'Authorised Development',	The word ", and" has been deleted after "Bellwin Drive" and the words "and section of elevated walkway that connects to Work Nos. 1, 1C, 2 and 6." have been inserted.	This has been amended in response to the Examiner's Written Question 7.1.30 ( <b>PD-007)</b> to reference all of the	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Part 1, 'Numbered Works'  'Work No.5'		Works that include the elevated walkway.		
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  'Work No.6'	The words "and section of elevated walkway connected to Work Nos. 1, 1C and 2." have been inserted.	This has been amended in response to the Examiner's Written Question 7.1.30 ( <b>PD-007</b> ) to reference all of the Works that include the elevated walkway.	N/A	N/A
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  'Work No.7'	The words "and" and "national" have been deleted.	This has been amended in response to Examiner's Written Question 7.1.39 ( <b>PD-007</b> ).	N/A	N/A
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  'Work No.8'	The word "a" has been deleted and the words "equipment required to inject hydrogen into the" have been inserted. The words "injection" and "above ground installation" have been deleted.	This has been amended in response to Examiner's Written Question 7.1.39 ( <b>PD-007</b> ).	N/A	N/A
Schedule 1, 'Authorised Development',	The word "Order" has been capitalised.	This is a defined term and was a typographical error in the drafting.	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Part 1, 'Numbered Works'  'Work No.10'				
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  'Work No.11'	The word "Order" has been capitalised.	This is a defined term and was a typographical error in the drafting.	N/A	N/A
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  'Work No.14'	The words "new cables," have been inserted.	This had been omitted in error.	N/A	N/A
Schedule 1, 'Authorised Development',  Part 2, 'Other Authorised Development'	The introductory text has been amended to delete the words "the following further works in connection with the construction, operation and maintenance of the authorised" and replace with "other associated" and "including".  The list of works has been amended to make clear that "(a) lighting" is temporary; to delete reference to "including retaining walls" in (f); to delete the text at "(i) temporary construction laydown areas..."	This has been amended in response to the Examiner's Written Question 7.1.70 and 7.1.71 <b>(PD-007)</b> .	The amendments to the introductory text are broadly the same as Riverside Energy Park Order 2020	The numbering of Part 2 has been updated accordingly.

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
	and to clarify that the text at the end is not a separate category, but text that relates to the works listed above.			
Schedule 1, 'Authorised Development',  Part 3, 'Parameters Table'	The word "from" has been deleted from the title of Column 4.	This has been amended at the request of the Examiner at Written Question 7.1.84 (5) <b>(PD-007)</b> .	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Paragraph 1, 'Interpretation'	A new definition of "coming into operation" or "come into operation" has been inserted.	These definition has been inserted in response to the Examiner's Written Question 7.1.52(i) <b>(PD-007)</b> .	N/A	Schedule 2, 'Requirements'  Part 1, 'Requirements'  Paragraph 1, 'Interpretation'  The words "from the date on which the commissioning of that phase is completed" have been deleted to reflect the new definition of "coming into operation" from the definition of

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
				"operation" and the words "or operational" have been inserted.
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 2'	The words "and phasing" has been inserted into the Requirement.	This has been inserted at the request of the North Lincolnshire Council in paragraph 16.20 of the Local Impact Report <b>(REP1-019)</b> .	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 3 (1) (a)'	The words "following commissioning" has been deleted	This has been amended at the request of the Examiner at Written Question 7.1.84 (6) <b>(PD-007)</b> .	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 3 (2)'	The words "and flood risk assessment", including ongoing archaeological investigations" have been inserted.	This has been inserted at the request of the Examiner in Written Question 7.1.84 (7) <b>(PD-007)</b> .	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 3 (3)'	The space before the full stop at the end of the sentence has been deleted.	This has been amended in response to the Examiner's Written Question 7.1.84 (8) <b>(PD-007)</b> .	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 4 (1)'	The words "and the preliminary works must be carried out in accordance with the approved PPDW CEMP unless otherwise agreed in writing by the relevant planning authority" has been inserted.	This has been inserted to clarify that the undertaker must comply with the approved PPDW CEMP.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 4 (3)'	"noise management plan;" "construction ornithological monitoring plan; and" and, "foundation and piling plan" has been inserted.	This has been inserted in response to Examiner's Written Question 7.1.46, 7.1.80 and 7.1.83 <b>(PD-007)</b> .	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 4 (4)'	The word "environmental" has been inserted.	This has been amended in response to the Examiner's Written Question 7.1.48 <b>(PD-007)</b> so that it is clear that this requirement refers to a Construction Management Environmental Plan (CEMP).	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 4'	The words "or railway reinstatement works" have been inserted and the words "be commissioned" have been deleted and replaced with "come into operation".  The words "to the extent that such a plan is necessary to supplement the environmental management system required under the environmental permit." have been inserted in sub-paragraph (5).	This has been amended at the request of the Examiner at Written Question 7.1.48 <b>(PD-007)</b> . This has been inserted so that the requirement to submit and comply with the OEMP applies to the rail reinstatement works as well.	N/A	The numbering of the later sub-paragraph has been amended to reflect this.

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
	Requirement 4(6) has been split across sub-paragraph (7) to distinguish between the energy park works and railway reinstatement works.			
Schedule 2, 'Requirements' Part 1, 'Requirements' 'Requirement 5 (1)'	The words "to be installed" have been deleted.	The amendment has been proposed in the Applicant's Written Summaries of oral submissions made at Issue Specific Hearing 2 ( <b>REP1-016</b> ).	N/A	N/A
Schedule 2, 'Requirements' Part 1, 'Requirements' 'Requirement 6 (2)'	The words "be based on" have been deleted and replaced with "in accordance with."	This has been amended in response to Examiner's Written Question 7.1.51 ( <b>PD-007</b> ).	N/A	N/A
Schedule 2, 'Requirements' Part 1, 'Requirements' 'Requirement 7 (1)'	The words "become operational" have been deleted and replaced with "come into operation" to reflect the new definition.	This has been amended in response to the Examiner's Written Question 7.1.53 ( <b>PD-007</b> ).	N/A	N/A
Schedule 2, 'Requirements' Part 1, 'Requirements' 'Requirement 7 (3)'	A new sub-paragraph "The plan approved under sub-paragraph (1) must be implemented and delivered as approved and in accordance with the approved timetable" has been inserted.	This has been amended in response to the Examiner's Written Question 7.1.54 and 7.1.84 (10) ( <b>PD-007</b> ).	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 8 (1)'	The words "following consultation by the undertaker with the lead local flood authority, Scunthorpe and Gainsborough Water Management Board and the Environment Agency on matters related to their function" have been inserted.	This has been amended in response to the Examiner's Written Question 7.1.55 ( <b>PD-007</b> ).	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 10 (2)'	The words "construction traffic management" have been inserted.	This has been amended in response to the Examiner's Written Question 7.1.58 ( <b>PD-007</b> ).	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 10 (3)'	Requirement 10 (3) "The plan submitted and approved under sub-paragraph (1) for Work No. 1 must include a construction worker travel plan." has been deleted.	This has been amended in response to the Examiner's Written Question 7.1.58 ( <b>PD-007</b> ).	N/A	Requirement 10(4) has been re-numbered to Requirement 10(3)
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 10 (3)'	The words "and construction workers travel plan" have been inserted.	This has been amended in response to the Examiner's Written Question 7.1.58 ( <b>PD-007</b> ).	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 12 (2)'	The words "and the lead local flood authority." have been inserted.	This has been amended in response to the Examiner's Written Question 7.1.14 ( <b>PD-007</b> ).	N/A	N/A



Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 14'	The words "and connected to the public highway." have been inserted.	This has been amended in response to the Examiner's Written Question 7.1.84 (11) <b>(PD-007)</b> .	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 15'	The Requirement "fuel type" has been deleted and updated with a new Requirement in respect of waste hierarchy scheme in its entirety	This has been amended in response to the Examiner's Written Question 7.1.41 <b>(PD-007)</b> .	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 19 (2)'	The Requirement has been amended with the insertion of a new Requirement 19 (2) as follows:  "Within 28 days of the date which is one calendar year from the date Work No. 1B comes into operation, the undertaker must submit a report to the relevant planning authority confirming the amount of CO2 captured during the previous year of operation and must continue to submit such reports annually until the energy park works are decommissioned."	This has been amended in response to the Examiner's Written Question 7.1.63 <b>(PD-007)</b> .	N/A	Requirement 19 has been re-numbered Requirement 19 (1).
Schedule 2, 'Requirements'  Part 1, 'Requirements'	A new requirement has been inserted in respect of rail.	This has been amended in response to the Examiner's Written Question 14.0.8 <b>(PD-007)</b> .		The remaining Requirements 20 – 24 have been re-

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
'Requirement 20'				numbered accordingly.
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 23'	The words "Anticipatory steps towards compliance with any requirement." has been deleted.	This was a typographical error and duplication of the heading of Requirement 23.	N/A	N/A
Schedule 2, 'Requirements'  Part 2, 'Procedure for discharge of Requirements'  'Requirement 25 (4)'	This new sub-paragraph has been inserted.	This new sub-paragraph has been inserted in response to the Examiner's Written Question 7.1.84 (12) <b>(PD-007)</b> .	N/A	N/A
Schedule 2, 'Requirements'  Part 2, 'Procedure for discharge of Requirements'  'Requirement 26"	A new Requirement 26 has been inserted in respect of fees.	This requirement has been inserted in response to the Examiner's Written Question 7.1.64 <b>(PD-007)</b> .	N/A	The remaining Requirements have been re-numbered accordingly along with any cross references to these Requirements.
Schedule 10, 'Land in which new rights may be acquired'	The words "Land in which new rights may be acquired" has been inserted in the sub-heading 'Option A'	This has been inserted in response to the Examiner's Written Question 7.1.84 (1) <b>(PD-007)</b> and for consistency.	N/A	The contents page has been amended accordingly.

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Part 1, 'Option A'  Schedule 12, 'Land of which temporary possession may be taken'  Part 1, 'Option A - Land of which temporary possession may be taken'	"Plot 5-54" has been deleted from the row 3, column 2 and a new row has been inserted in respect of Plot 5-54 and Works Nos. 10 and 13.	This is to reflect the fact that this plot is required in respect of Work Nos. 10 and 13 rather than Nos. 10 and 11.	N/A	N/A
Schedule 12, 'Land of which temporary possession may be taken'  Part 2, 'Option B - Land of which temporary possession may be taken'	"Plot 5-54" has been deleted from row 3, column 2 and a new row has been inserted in respect of Plot 5-54 and Works Nos. 10 and 13.	This is to reflect the fact that this plot is required in respect of Work Nos. 10 and 13 rather than Nos. 10 and 11.	N/A	N/A

*Table 1.3: Summary of changes made to the dDCO (Version 3) from the dDCO submitted at deadline 2 (Version 2)*

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Part 3, 'Streets',  Article 15 (2) 'Public rights of way – creation and temporary stopping up"	The words " <i>and must remain in place until the relevant temporarily suspended public right of way for which it is a substitute is again open for use by the public.</i> " have been inserted.	This has been amended per North Lincolnshire Council's response to question 7.1.19 of the Examiner's Written Questions <b>(REP2-042)</b> .	N/A	N/A
Part 3, 'Streets',  Article 15 (3) 'Public rights of way – creation and temporary stopping up"	A new (3) has been inserted as follows: " <i>The undertaker must not exercise the powers in paragraph (1) unless it has given not less than 28 days' notice in writing of its intention so to do to the relevant highway authority.</i> "	This has been amended per North Lincolnshire Council's response to question 7.1.19 of the Examiner's Written Questions <b>(REP2-042)</b> .	N/A	N/A
Part 7, 'Miscellaneous And General',  Article 40 'Removal of Human Remains'	A new article 40 'Removal of Human Remains' has been inserted.	This article has been added following questions raised by the ExA at the Issue Specific Hearings 3. There is precedent for this use of this Article in the A47/A11 Thickthorn Junction Development Consent Order 2022	Yes	The article numbering has been updated accordingly.
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  'Work No.1'	The words "trade effluent treatment plant; and" and "a visual barrier" have been inserted.	This is to clarify the full extent of the works forming part of Work No.1, partly following questions raised by the ExA at the Issue Specific Hearings 3.	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 1, 'Authorised Development', Part 1, 'Numbered Works' 'Work No.2'	The words "domestic flow treatment plant" have been added at (c ).	This is to clarify the full extent of the works forming part of Work No.2 following questions raised by the ExA at the Issue Specific Hearings 3.		The numbering has been updated.
Schedule 1, 'Authorised Development', Part 1, 'Numbered Works' 'Work No.15A'	The words "temporary construction" have been inserted before the words "laydown areas"	Work No 15 has been split into Work No 15A and Work No 15B for clarity.	N/A	N/A
Schedule 1, 'Authorised Development', Part 1, 'Numbered Works' 'Work No.15A'	The words "and contractor facilities, including materials and plant storage and laydown areas, generators, concrete batching facilities, vehicle and cycle parking facilities, security fencing and gates, external lighting, roadways and haul routes, wheel wash facilities, and signage" have been inserted.	This has been added for clarity.	N/A	N/A
Schedule 1, 'Authorised Development', Part 1, 'Numbered Works' 'Work No.15B'	The words "Work No. 15B — associated development being construction access, temporary laydown areas to allow for storage of materials and working areas in connection with Work Nos. 1-14." have been inserted.	Work No 15 has been split into Work No 15A and Work No 15B for clarity.	N/A	N/A
Schedule 2, 'Requirements'	The words "topographical surveys" have been inserted.	This has been added for clarity.	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Part 1, 'Requirements' 'Requirement 3 (2)'	The word "ground" has been inserted before the words "gas monitoring."			
Schedule 2, 'Requirements' Part 1, 'Requirements' 'Requirement 4 (2) (k)'	The word "construction" has been inserted before the word "noise" and the words "and vibration" have been inserted.	This has been amended for consistency as the amended CoCP ( <b>REP3-015</b> ) submitted at Deadline 3 uses this title.	N/A	N/A
Schedule 2, 'Requirements' Part 1, 'Requirements' 'Requirement 4 (2) (l)'	The words "ornithological monitoring" have been deleted and replaced with "ornithology management".	This has been amended for consistency as the amended CoCP ( <b>REP3-015</b> ) submitted at Deadline 3 uses this title.	N/A	N/A
Schedule 2, 'Requirements' Part 1, 'Requirements' 'Requirement 4 (2) (m)'	The words "foundation and piling" have been deleted and replaced with "piling and foundation works management"	This has been amended for consistency as the amended CoCP ( <b>REP3-015</b> ) submitted at Deadline 3 uses this title.	N/A	N/A
Schedule 2, 'Requirements' Part 1, 'Requirements' 'Requirement 6 (1)'	The words "design principles and codes and" have been inserted.	This has been added as the indicative landscaping and biodiversity plans identify the areas of landscaping, however, the details of this is are in the Design Principles & Codes.	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 9 (1)'	The words "following consultation with the Environment Agency on matters related to their function." have been inserted.	The Environment Agency has been added as a consultee at their request in their Written Representation ( <b>REP2-092</b> ).	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 11'	The Archaeology article has been updated in its entirety.	This has been updated following NLC's response ( <b>REP2-042</b> ) to question 9.05 and 9.0.6 of the Examiner's Written Questions ( <b>PD-007</b> ) and in consultation with NLC.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 12 (1)'	A new paragraph (1) has been inserted as follows:  <i>"No part of the authorised development may commence, save for the preliminary works, until a detailed flood mitigation strategy, including the flood defences forming part of Work No. 13, an implementation timetable and long-term maintenance arrangements, has for that part, been submitted to and approved by the relevant planning authority in consultation with the Environment Agency."</i>	This has been added following the Environment Agency's comments at Issue Specific Hearing 3 on day two 26 January 2023 to deal with the approval process of the detailed design of the physical mitigation measures and associated works in Work No 13. It has been amended in consultation with the Environment Agency.	N/A	Requirement 12 (1) – (3) has been renumbered accordingly and cross references updated in Requirement 12 to refer to paragraphs (1) and (2).

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 16 (1)'	The words "which shall include, but not be limited to, matters such as flood risk" have been inserted.	This has been amended as per the Environment Agency's <b>(REP2-092)</b> and NLC response <b>(REP2-042)</b> to question 7.1.43 of the Examiner's written questions.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  'Requirement 19 (2)'	Square brackets have been deleted.	This was an error.	N/A	N/A
Schedule 10, 'Land in which new rights may be acquired'  Part 1, 'Option A'	Reference to Plots 5-32, 5-33, 5-60 and 5-62 have been deleted from "Full Cable Rights" in column 1 and inserted into "Cable rights in highways" column.  "Plot 5-26" has been added.	These plots are highway land and have been moved to the "cable rights in highways section" for consistency.  Cable rights are required over Plot 5-26 as shown on the Works Plans for the DHPWN. This was inadvertently missing from the DCO.	N/A	N/A
Schedule 10, 'Land in which new rights may be acquired'  Part 1, 'Option A'	Plots 5-23, 5-24, 5-25, 5-27, 5-29, 5-30 and 5-89 have been inserted into the "Cable rights in highways" column.	Cable rights are required over these plots as shown on the Works Plans for the DHPWN. This was inadvertently missing from the DCO.	N/A	N/A



Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 10, 'Land in which new rights may be acquired' Part 1, 'Option A'	Reference to Plot 5-28 has been inserted and reference to Plots 5-58 and 5-62 have been deleted from "Highways works" in column 1.	Cable rights are required over Plot 5-28 as shown on the Works Plans for the DHPWN. This was inadvertently missing from the DCO.	N/A	N/A
Schedule 10, 'Land in which new rights may be acquired' Part 1, 'Option A'	Reference to Plot 5-28 has been inserted in utility works column in column 1.	This has been inserted as this plot is shown on the Works Plans as required for utility works.	N/A	N/A
Schedule 10, 'Land in which new rights may be acquired' Part 2, 'Option B'	Reference to Plots 5-32, 5-33, 5-60 and 5-62 have been deleted from "Full Cable Rights" in column 1 and inserted into "Cable rights in highways" column.  "Plot 5-26" has been added.	These plots are highway land and have been moved to the "cable rights in highways section" for consistency.  Cable rights are required over Plot 5-26 as shown on the Works Plans for the DHPWN. This was inadvertently missing from the DCO.	N/A	N/A
Schedule 10, 'Land in which new rights may be acquired' Part 2, 'Option B'	Plots 5-23, 5-24, 5-25, 5-27, 5-29, 5-30 and 5-89 have been inserted into the "Cable rights in highways" column.	The Works Plans show these plots as being required for the DHPWN and as such cable rights are also required.  Plot 5-89 has been added as it is needed for carrying the PWN	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 10, 'Land in which new rights may be acquired'  Part 2, 'Option B'	Reference to Plot 5-28 has been inserted and reference to Plots 5-58 and 5-62 have been deleted from "Highways works" in column 1.	Cable rights are required over Plot 5-28 as shown on the Works Plans for the DHPWN. This was inadvertently missing from the DCO.	N/A	N/A
Schedule 10, 'Land in which new rights may be acquired'  Part 2, 'Option B'	Reference to Plot 5-28 has been inserted in utility works column in column 1.	This has been inserted as this plot is shown on the Works Plans as required for utility works.	N/A	N/A
Schedule 10, 'Land in which new rights may be acquired'  Part 2, 'Option B'	Reference to Plot 10-51 has been deleted.	This was an error in the DCO as the Land Plans and Works Plans show this as land over which temporary possession is sought.		"Plot 10-51" has been added to Schedule 12 'Land in which temporary possession is required'
Schedule 12, 'Land of which temporary possession may be taken'  Part 1, 'Option A'	Reference to Plots 4-72 and 5-1 have been deleted from the row relating to Work Nos. 10 and 11 and added to a new row relating to Work Nos. 5 and 14.	This is to reflect the fact that these plots are required in respect of Work Nos. 5 and 14 rather than Nos. 10 and 11.	N/A	N/A
Schedule 12, 'Land of which temporary possession may be taken'  Part 2, 'Option B'	Reference to Plots 4-72 and 5-1 have been deleted from the row relating to Work Nos. 10 and 11 and added to a new row relating to Work Nos. 5 and 14.	This is to reflect the fact that these plots are required in respect of Work Nos. 5 and 14 rather than Nos. 10 and 11.	N/A	N/A

Table 1.4: Summary of changes made to the dDCO (Version 4) from the dDCO submitted at deadline 4 (Version 3)

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Part 7, 'Miscellaneous and General'  Article 47 (1) 'Procedure in relation to certain approvals, etc.'	The words "an internal drainage board" have been added.	This has been added at the request of Scunthorpe & Gainsborough Water Management Board.	N/A	N/A
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  Work No. 2	The words "domestic flow treatment plant" have been deleted.	This has been deleted as Severn Trent Water has now confirmed acceptance of discharge of domestic flow.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 3 (2)	The word "principles" has been deleted and the word "design process and codes" have been inserted.	The wording has been updated for clarity following the updates to the design principles and codes document.	N/A	N/A
Requirement 6 (2)	The words "design process and codes set out in the" have been inserted.	This wording has been updated for clarity following the updates to the design principles and codes document.	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 8 (2)	The words "design process and codes set out in the design principles and codes" have been inserted.	This has been added as the design principles and codes document is also relevant to surface water drainage.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 11 (d)	The words "an updated" have been deleted and replaced with "a survey and". The word "update" has been inserted after the word "assessment".	The wording has been clarified.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 11 (e)	The word "updated" has been deleted and replaced with "overarching archaeological."	This has been amended so that the wording is consistent with the CoCP.	N/A	Requirement 11 (2) has been updated to refer to overarching archaeological mitigation strategy.
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 15	The words "the quantities of" have been added before the words "recyclable and reusable waste". The words "waste contained within the residual" have been added after the words "recyclable and reusable waste".	This wording has been added for clarity	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 15	The wording at paragraph (e) has been deleted.	This wording has been amended following consideration of response from UKWIN and North Lincolnshire Council at Deadline 4.	N/A	The paragraph numbering and cross referencing have been updated to reflect this change.
Schedule 10  Part 1, Option A  'Land in which only new rights etc., may be acquired'	Plot 5-60 has been deleted from Highways Works column and replaced with Plot 5-62	This has been amended as plot 5-62 is shown on the Works Plans as required for Work No. 5.	N/A	N/A
Schedule 10  Part 1, Option B  'Land in which only new rights etc., may be acquired'	Plot 5-60 has been deleted from Highways Works column and replaced with Plot 5-62	This has been amended as plot 5-62 is shown on the Works Plans as required for Work No. 5.	N/A	N/A

*Table 1.5: Summary of changes made to the dDCO (Version 5) from the dDCO submitted at deadline 5 (Version 4)*

<b>Article/Schedule</b>	<b>Change</b>	<b>Reason for change</b>	<b>Precedent used</b>	<b>Consequential changes</b>
Part 2, 'Principal Powers'  Article 5 (1) (d), 'Limits of deviation'	The word "AOD" has been inserted.	This has been amended following Issue Specific Hearing 4.	N/A	N/A
Part 7, 'Miscellaneous and General'  Article 43, 'Operational land for purposes of the 1990 Act'	The words "in relation to the land in respect of which Work Nos. 1, 1A, 1B, 1D, 2, 10, 11 and 14 are authorised" have been added.	This has been amended following Issue Specific Hearing 4.	N/A	N/A
Schedule 1, 'Authorised Development',  Part 1, 'Numbered Works'  Work No. 1 (y)	The word "a" has been deleted, the word "two" has been inserted and "barrier" has been pluralised.	This has been amended following Issue Specific Hearing 4.	N/A	N/A
Schedule 1, 'Authorised Development',  Part 2, 'Other Associated Development'  Work No. 1 (y)	Work No. 14 has been deleted and replaced with Work No. 15	This has been amended to reflect previous updates made to Work No 15.	N/A	N/A
Schedule 1, 'Authorised Development',  Part 3, 'Parameters Table'	A new line has been added under "Gatehouses" for "Visual barriers".	This has been inserted to add the parameters for the visual barriers.	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 3 (1) (a) 'Detailed Design'	A comma has been inserted after the word "siting".	Comma added at the request of the ExA following Issue Specific Hearing 4.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 3 (2) 'Detailed Design'	The words ", the noise limits relating to fixed plant in noise tables A and B of chapter 19: mitigation of the environmental statement" has been inserted after the words "design principles and codes"	This has been amended following Issue Specific Hearing 4.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 4 (5) 'Environmental management'	The extra full stop has been deleted.	This was an error.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 4 (7) (a) 'Environmental management'	The words "in accordance with the relevant noise limits relating to operational noise in noise table B of chapter 19: mitigation of the environmental statement" has been inserted.	This has been amended following Issue Specific Hearing 4.	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 6 (2) 'Landscape Design'	The word "be" has been inserted before the words "in accordance with".	This was inadvertently missing from the DCO.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 6 (2) 'Landscape Design'	The words ", the plans in appendix I (biodiversity net gain report) of the ecology and nature conservation chapter of the environmental statement in order to deliver the biodiversity net gain," have been inserted.	This has been inserted in response to question 2.5.0.3. of the Examiner's Second Written Questions <b>(PD-012)</b> .	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 11 (2) 'Archaeology'	This requirement has been updated to insert:  "(h) a list of all staff involved in the implementation of the mitigation strategy, including sub-contractors and specialists, their responsibilities and qualifications;  (i) any arrangements for community involvement; and  (j) measures to enhance the interpretation and public appreciation of heritage assets."	This has been updated following NLC's response <b>(REP2-042)</b> to question 9.05 and 9.0.6 of the Examiner's Written Questions <b>(PD-007)</b> and in consultation with NLC. This was inadvertently missed off the previous iteration of the DCO.	N/A	N/A



Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 11 (3) 'Archaeology'	A new sub-paragraph (3) has been inserted as follows:  "The approved mitigation measures must be carried out in accordance with the written scheme of mitigation measures."	This has been updated following NLC's response ( <b>REP2-042</b> ) to question 9.05 and 9.0.6 of the Examiner's Written Questions ( <b>PD-007</b> ) and in consultation with NLC. This was inadvertently missed off the previous iteration of the DCO.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 14 'New highway access'	A new requirement 14 (2) has been inserted to provide for the DHN pipework within the access road to be constructed at the same time as the access road.	This has been amended following Issue Specific Hearing 4.	N/A	The numbering of Requirement 14 has been updated accordingly.
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 15 (2) (b) 'Waste hierarchy scheme'	The word "encourage" has been deleted and replaced with "ensure."	This has been inserted in response to question 2.17.0.3 of the Examiner's Second Written Questions ( <b>PD-012</b> ).	N/A	N/A
Schedule 2, 'Requirements'  Part 1, 'Requirements'	The words "including relevant extracts of contractual arrangements with commercial suppliers" has been inserted.	This has been inserted in response to question 2.17.0.4 of the Examiner's Second Written Questions ( <b>PD-012</b> ).	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Requirement 15 (2) (e) 'Waste hierarchy scheme'				
Schedule 2, 'Requirements'  Part 1, 'Requirements'  Requirement 19 (1) 'Carbon Capture'	The words "weight of the" has been inserted before the words "ERF waste".	This has been amended following Issue Specific Hearing 4.	N/A	N/A
Schedule 14, 'Protective Provisions'  Part 3, "'For the Protection of Anglian Water Services Limited"	The protective provisions agreed with Anglian Water Services Limited have been inserted.	These bespoke protective provisions have been agreed with Anglian Water Services Limited.	N/A	N/A

Table 1.6: Summary of changes made to the dDCO (Version 6) from the dDCO submitted at deadline 6 (Version 5)

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Part 1, 'Preliminary', Article 2 (1), 'Interpretation'	A new definition has been added as follows:  "the 2003 Act" means the Communications Act 2003;"	This has been amended at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	A footnote has been added.
Part 1, 'Preliminary', Article 2 (1), 'Interpretation' "Statutory Undertaker"	The definition of "statutory undertaker" has been updated by adding "and includes a public communications provider defined by section 151(1) (interpretation of Chapter I) of the 2003 Act" after the words "2008 Act".	This has been amended at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	The definition of "statutory undertaker" has been updated by moving the words "statutory undertakers' land" from after the words "the 2008 Act" to after the words "section 127 (8)".
Part 2, 'Principal Powers' Article 11, "Application and modification of legislative provisions"	A new article 11 has been inserted to deal with application and modification of relevant legislative provisions.	This provision has been added in line with other DCOs.	The Norfolk Boreas Offshore Wind Farm Order 2021.	The numbering has been updated accordingly.

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Part 4, 'Compulsory Acquisition'  Article 25 (1), "Time limit for exercise of authority to acquire land and rights compulsorily"	After the words "After the end of the period of", "7" has been deleted and replaced with "5".	This has been amended at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	N/A
Part 4, 'Compulsory Acquisition'  Article 28 (5) (b), "Application of the 1981 Act"	After the words "(b) for "the three year period mentioned in section 4" substitute "the", the word "seven" has been deleted and replaced with "five".	This has been amended at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	N/A
Part 4, 'Compulsory Acquisition'  Article 32 (2), "Temporary use of land for carrying out the authorised development"	After the words "not less than", the number "14" has been deleted and replaced with "28".	This has been amended at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	N/A
Part 7, 'Miscellaneous And General'  Article 44, "Operational land for purposes of the 1990 Act"	After the words "Work Nos. 1, 1A, 1B, 1D", the number "2" has been deleted.	This has been amended at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Part 7, 'Miscellaneous And General'  Authorised Signatory and Government Department	Reference to "the Secretary of State for Business, Energy and Industrial Strategy has been deleted and updated to "the Secretary of State for Energy Security and Net Zero".	This has been amended at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	N/A
Schedule 1, 'Authorised Development'  Part 1  "Work No. 11"	After the words "heating and", the words "/or" has been added. After the word "cooling" a comma has been added and the word "and" deleted.  After the words "hydrogen gas", the words "and pipes carrying carbon dioxide" have been added and the words ",linking Work No 1 with Work No.6, and" have been deleted. After the words "to end users", the words "inside and" have been added.	A carbon dioxide pipeline has been included following an updated assessment as part of chapter 16 Major Accidents and Disasters of the ES.	N/A	N/A
Schedule 1, 'Authorised Development'  Part 1  "Work No. 14"	After the words "associated development comprising new cables", the words ", including the grid connection, and" have been added.	This has been amended in response to the ExA's question 7.2.1 in the ExA's Third Written Questions ( <b>PD-015</b> ).	N/A	N/A
Schedule 1, 'Authorised Development'  Part 3, 'Parameters Table'	Two new rows have been added before Row 25 for "Rail Infrastructure (Work No. 3" to include the parameters for the two footbridges.	This has been amended at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	Article 5 (Limits of deviation) has been amended to cross refer to the parameters table.

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 2, 'Requirements'  Part 1, Requirements  Requirement 6(1), Landscape design	After the words "relevant planning authority", the words "following consultation with Natural England to the extent the landscaping scheme relates to matters relevant to their functions." have been inserted.	This amendment has been requested by Natural England so that Natural England can ensure the design of landscaping/habitat creation measures reflects the findings of the soil resources assessment in the soil management plan.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, Requirements  Requirement 7(1), Landscape and ecology management	After the words "relevant planning authority", the words "following consultation with Natural England to the extent the landscape and biodiversity management and monitoring plan relates to matters relevant to their functions." have been inserted.	This amendment has been requested by Natural England so that Natural England can ensure the design of landscaping/habitat creation measures reflects the findings of the soil resources assessment in the soil management plan.	N/A	N/A
Schedule 2, 'Requirements'  Part 1, Requirements  Requirement 10 (3), Construction traffic management and travel planning	After the words "construction workers travel plan", the words "approved under sub-paragraph (1)" have been inserted.	This has been amended at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	N/A
Schedule 2, 'Requirements'	A new sub-paragraph 3 has been added "Prior to the energy recovery facility (Work No. 1) coming into operation the	This has been amended at the request of the ExA in the ExA's recommended amendments to	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Part 1, Requirements  Requirement 14 (3), New highway access	undertaker must complete the new access road (Work No. 5) to the reasonable satisfaction of the relevant planning authority, in consultation with the relevant highway authority, and make it available for public use."	the Applicant's draft DCO ( <b>PD-013</b> ).		
Schedule 2, 'Requirements'  Part 1, Requirements  Requirement 15, Waste hierarchy scheme	This entire requirement has been replaced with the previous requirement relating to fuel type that was in the dDCO as originally submitted.	This has been amended at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	N/A
Schedule 2, 'Requirements'  Part 1, Requirements  Requirement 19(1), Carbon Capture	After the words "54,387 tonnes per annum", the word "and" has been deleted and replaced with "or".	This has been amended at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	N/A
Schedule 2, 'Requirements'  Part 1, Requirements  Requirement 21, Local employment and skills	A new requirement 21 has been added relating to employment and skills.	This is to deal with provision of local employment and skills.	N/A	The requirement numbering has been updated accordingly.  The "outline employment

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
				and skills policy" has been added as a certified document to Article 46.
Schedule 2, 'Requirements'  Part 1, Requirements  Requirement 22, Noise	A new requirement 22 has been added relating to noise.	This new requirement has been added at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	The requirement numbering has been updated accordingly.  In requirement 3(2) the words "relating to fixed plant in noise tables A and B of chapter 19: mitigation of the environmental statement" have been deleted. In requirement 4(7), the words "relating to operational noise in noise



Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
				table B of chapter 19: mitigation of the environmental statement" have been deleted
Schedule 2, 'Requirements'  Part 1, Requirements  Requirement 23, PRF	A new requirement 23 has been added in relation to the PRF.	This new requirement has been added at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	The requirement numbering has been updated accordingly.
Schedule 4, 'Streets To Be Permanently Stopped Up For Which A Substitute Is To Be Provided'  Column 3	Row 3, column 3 has been updated to refer to "1020 metres"	This has been amended at the request of the ExA in the ExA's recommended amendments to the Applicant's draft DCO ( <b>PD-013</b> ).	N/A	N/A
Schedule 5, 'Public Rights of Way'  Part 2, "New Public Rights Of Way To Be Created"	Two new rows have been inserted to include reference to the footpath between point FP6 and FP5.	This amendment has been made to reflect the amendments made to the Rights of Way and Access Plans at Deadline 7 (REP7—007)	N/A	N/A

Article/Schedule	Change	Reason for change	Precedent used	Consequential changes
Schedule 14, 'Protective Provisions'  Part 4, "For the Protection of Northern Powergrid"	The protective provisions agreed with Northern Powergrid (Yorkshire) Plc have been inserted.	These bespoke protective provisions have been agreed with Northern Powergrid (Yorkshire) Plc.	N/A	N/A
Schedule 14, 'Protective Provisions'  Part 5, "For the Protection of Railway Interests"	The Applicant's preferred protective provisions for the protection of Network Rail Infrastructure Limited have been inserted.	These bespoke protective provisions have been largely agreed with Network Rail Infrastructure Limited.	N/A	N/A
Schedule 14, 'Protective Provisions'  Part 6, "For the Protection of Cadent"	The Applicant's preferred protective provisions for the protection of Cadent Gas Limited have been inserted.	These bespoke protective provisions have been largely agreed with Cadent Gas Limited.	N/A	N/A