



# **ENVIRONMENTAL STATEMENT – VOLUME 3 – APPENDIX 5.5**

## **Schedule Planner**

### **Drax Bioenergy with Carbon Capture and Storage**

The Infrastructure Planning (Applications: Prescribed Forms and Procedure) Regulations, 2009 - Regulation 5(2)(a)

Document Reference Number: 6.3.5.5

Applicant: Drax Power Limited

PINS Reference: EN010120



REVISION: 01

DOCUMENT OWNER: WSP UK Limited

PUBLIC

Unit 2 & 1 Sequential Build Option (Indicative Programme only)

Year	2023												2024												2025												2026												2027												2028												2029											
	Month	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
<b>Unit 2 Construction</b>																																																																																				
<b>Unit 2 Commissioning</b>																																																																																				
Site Compound and Temp Fence																																																																																				
Earthworks and Piling Mat																																																																																				
Piling																																																																																				
Underground CW Lines																																																																																				
Foundations																																																																																				
OSBL Duct Tie Ins																																																																																				
OSBL Mechanical																																																																																				
CW Pumphouse Tie in build																																																																																				
Tie in CW Intake Side																																																																																				
MHI ISBL MECH																																																																																				
Absorber Tower																																																																																				
Quench Tower																																																																																				
Piperacks (PARs)																																																																																				
Piping																																																																																				
Tanks																																																																																				
Electrical Rooms																																																																																				
Hydrotesting																																																																																				
Electrical																																																																																				
LEIS																																																																																				
Instrumentation																																																																																				
DCs Install																																																																																				
DCs SAT																																																																																				
Roads and Hard Landscaping																																																																																				
Pre Commissioning (Unit 2)																																																																																				
Commissioning (Unit 2)																																																																																				
<b>Unit 1 Construction</b>																																																																																				
<b>Unit 1 Commissioning</b>																																																																																				
Unit 1 Construction - Simplified Activity Schedule																																																																																				
Pre Commissioning (Unit 1)																																																																																				
Commissioning (Unit 1)																																																																																				
<b>Unit 2 - Workforce (Opt 1)</b>																																																																																				
<b>Unit 1 - Workforce (Opt 1)</b>																																																																																				
<b>Workforce (People)</b>																																																																																				
HDV (ADT)																																																																																				
<b>DCO Programme Month</b>																																																																																				
<b>Daily Average</b>																																																																																				
LDV (Vehicles)																																																																																				
HDV (Vehicles)																																																																																				
TOTAL (Vehicles)																																																																																				
<b>Average Daily Traffic (d-Way)</b>																																																																																				
LDV (ADT)																																																																																				
HDV (ADT)																																																																																				
TOTAL (ADT)																																																																																				
<b>Annual Average Daily Traffic (AADT)</b>																																																																																				
LDV (AADT)																																																																																				
HDV (AADT)																																																																																				
TOTAL (AADT)																																																																																				
<b>Peak Quarter</b>																																																																																				
<b>Annual Average Weekday Traffic (AAWT)</b>																																																																																				
LDV (AAWT)																																																																																				
HDV (AAWT)																																																																																				
TOTAL (AAWT)																																																																																				

