

Gate Burton Energy Park EN010131

Statement of Commonality Document Reference: 8.5 (Revision 2) August 2023

Regulation 5(2)(q)

Infrastructure Planning (Applications: Prescribed Forms and Procedure) Regulations 2009

Gate Burton Energy Park Statement of Commonality Volume 8, Document: 8.5



Prepared for:	
Gate Burton Energy Park Limited	
Prepared by:	
AECOM Limited	

 $\ @$ 2023 AECOM Limited. All Rights Reserved.

This document has been prepared by AECOM Limited ("AECOM") for sole use of our client (the "Client") in accordance with generally accepted consultancy principles, the budget for fees and the terms of reference agreed between AECOM and the Client. Any information provided by third parties and referred to herein has not been checked or verified by AECOM, unless otherwise expressly stated in the document. No third party may rely upon this document without the prior and express written agreement of AECOM.



Table of Contents

1.	Introduction	4
1.1	Purpose of this Document	4
1.2	Structure	4
2.	Structure of Statements of Common Ground	5
2.1	Structure	5
2.2	List of SoCGs to be submitted	6
3.	Status of Statements of Common Ground	7
3.1	Summary of current position	7
4.	Commonality	11
5.	Principal Matters	14
5.2	Lincolnshire County Council	14
5.3	West Lindsey District Council	14
5.4	Nottinghamshire County Council and Bassetlaw District Council	14
5.5	Environment Agency	
5.6	Historic England	15
5.7	Natural England	15
5.8	Upper Witham IDB and Trent Valley IDB	15
5.9	Canal and Rivers Trust	15
5.10	Anglian Water Services	16
5.11	Cottam, West Burton and Tillbridge Solar Projects	



1. Introduction

1.1 Purpose of this Document

- 1.1.1 This Statement of Commonality (this "Statement") relates to an application made by Gate Burton Energy Park Ltd (the Applicant) to the Planning Inspectorate (PINS) on behalf of the Secretary of State for the Department for Energy Security and Net Zero under Section 37 of the Planning Act 2008 (PA 2008) for a Development Consent Order (DCO). If made, the DCO would grant consent for the Applicant to develop the Gate Burton Energy Park (the Scheme). A detailed description of the Scheme can be found in Chapter 2: The Scheme of the Environmental Statement [APP-011/3.1].
- 1.1.2 This Statement has been prepared to provide the Examining Authority (ExA) with the current position on Statements of Common Ground (SoCG) between Gate Burton Energy Park Ltd and prescribed consultees, statutory undertakers and interested parties ("other parties").
- 1.1.3 It is the Applicant's intention to update this Statement during the course of the Examination as a record of progress that is being made with the various SoCGs. When sufficient progress has been made on agreements between parties, this document will also discuss areas of commonality between parties to enable efficient resolution of remaining issues.

1.2 Structure

- 1.2.1 The remainder of this Statement is structured as follows:
 - **Section 2** details the structure of each SoCG document and provides an up to date list of SoCGs (for relevant Examination Deadline).
 - Section 3 provides an update on the status of each SoCG.
 - Section 4 sets out the commonality between SoCGs and provides an overview of the position reached on key issues with respective SoCGs.
 - Section 5 of this Statement sets out the collective positions on key principal matters.



2. Structure of Statements of Common Ground

2.1 Structure

2.1.1 To ensure consistency in the approach taken to documenting matters agreed, matters subject to further negotiation or matters not agreed, each of the SoCGs adopted a standard format. Abbreviations used in across

Table 2-1: Abbreviations

Abbreviation	In Full
AW	Anglian Water
BDC	Bassetlaw District Council
CRT	Canal and Rivers Trust
CSP	Cottam Solar Project
DCO	Development Consent Order
EA	Environment Agency
ExA	Examining Authority
HistE	Historic England
LA	Local Authority
LCC	Lincolnshire County Council
NCC	Nottinghamshire County Council
NE	Natural England
PA 2008	Planning Act 2008
PINS	The Planning Inspectorate
SoCG	Statement of Common Ground
SU	Statutory Undertaker
TSP	Tillbridge Solar Project
TVIDB	Trent Valley Internal Drainage Board
UWIDB	Upper Witham Internal Drainage Board
WBSP	West Burton Solar Project
WLDC	West Lindsey District Council



2.2 List of SoCGs to be submitted

- 2.2.1 The Applicant began preparation of SoCGs with a number of parties it considered beneficial to do so during the preparation of the DCO Application. The following SoCGs were submitted with the application on 27 January 2023:
 - West Lindsey District Council (WLDC) [APP-200/4.3A]
 - Nottinghamshire County Council (NCC) and Bassetlaw District Council (BDC) [APP-201/4.3B]
 - Natural England (NE) [APP-202/4.3C]
 - Historic England (HistE) [APP-203/4.3D]
 - Environment Agency (EA) [APP-204/4.3E]
 - Trent Valley Internal Drainage Board (TVIDB) [APP-205/4.3F]
 - Upper Witham Internal Drainage Board (UWIDB) [APP-206/4.3G]
 - Lincolnshire County Council (LCC) [APP-206/4.3H]
- 2.2.2 After submission, the Applicant began the preparation of a number of other SoCGs with whom SoCGs were requested by the ExA in the Rule 6 letter dated 31 May 2023. Table 3-1 lists all the SoCG under preparation and the stage of production.



3. Status of Statements of Common Ground

3.1 Summary of current position

- 3.1.1 This section provides an update on the status of each SoCG. Table 3-1 provides a high-level position and where necessary includes further detail to aid understanding for the ExA. In summary, the high-level positions used in Table 3-1 are as follows:
 - SoCG in draft: SoCG drafted by the Applicant but not yet shared
 - SoCG shared draft: The SoCG has been drafted by the Applicant and has been shared with the other party. No comments have yet been received.
 - SoCG with matters outstanding The SoCG has been shared with the other party and comments have been received. The parties are actively working towards resolving outstanding queries.
 - Final Signed SoCG with matters outstanding The final version of the SoCG has been signed by both parties. There remain areas of discussion or disagreement but both parties agree these issues will not be resolved during Examination.
 - Final Signed SoCG with all matters agreed The final version of the SoCG has been signed by both parties and all matters are agreed.
- 3.1.2 The Applicant is actively working to move SoCG through the above stages to provide clarity on the positions of agreement/ disagreement between parties. Text in bold represents SoCG that were submitted at that deadline. Where squares are shaded green, they represent final signed SoCG.



Table 3-1: Statement of Common – Examination Status

Doc. Ref.	Party	Position at Submission	Position at D1	Position at D2	Position at D3	Position at D4	Position at D5	Position at D6	Position at D7
Loca	I Authorities								
4.3A	West Lindsey District Council	Submitted. SoCG shared draft (V1)	Not submitted – Draft SoCG with matters outstanding	Not submitted – Draft SoCG with matters outstanding					
4.3B	Nottinghamshire County Council & Bassetlaw District Council	Submitted. SoCG shared draft (V1)	Not submitted – Draft SoCG with matters outstanding	Not submitted – Draft SoCG with matters outstanding					
4.3H	Lincolnshire County Council	Submitted. Draft SoCG with matters outstanding (V1)	Not submitted – Draft SoCG with matters outstanding	Not submitted – Draft SoCG with matters outstanding					
Pres	cribed Consultee	s							



4.3E	Environment Agency	Submitted. Draft SoCG with matters outstanding (V1)	Submitted. Final signed SoCG with all matters agreed (V2)	
4.3C	Natural England	Submitted. Draft SoCG with matters outstanding (V1)	Submitted. Draft SoCG with matters outstanding (V2)	Not submitted. Draft SoCG with matters outstanding (V2)
4.3D	Historic England	Submitted. Draft SoCG with matters outstanding (V1)	Submitted. Final signed SoCG with all matters agreed (V2)	
4.3F	Trent Valley Internal Drainage Board	Submitted. SoCG shared draft (V1)	Not submitted. Shared draft with matters outstanding.	
4.3G	Upper Witham Internal Drainage Board	Submitted. Draft SoCG with matters outstanding (V1)	Not submitted. Draft SoCG with matters outstanding	Submitted. Final signed SoCG with all matters agreed (V2)
4.31	Canal and Rivers Trust	Not prepared	SoCG with matters	Not submitted. Draft SoCG




outstanding with matters(V1) outstanding

Statutory Undertake	rs and Other		
4.3J Anglian Water	Not prepared	SoCG with matters outstanding (V1)	Not submitted. Draft SoCG with matters outstanding
4.3K Tillbridge Solar Project (TSP), West Burton Solar Project (WBSP) and Cottam Solar Project (CSP)	Not prepared	SoCG with matters outstanding (V1)	Not submitted. Draft SoCG with matters outstanding



4. Commonality

- 4.1.1 This section of the Statement provides a summary of principal issues covered in the SoCGs and demonstrates where there is commonality in the topics or matters.
- 4.1.2 Table 4-1 is presented in such a way to show topics covered within the various SoCGs, how these are relevant to each party, and a position for each topic, as follows:



- 4.1.3 At Deadline 1, the Applicant is still awaiting feedback from a number of parties on draft SoCGs issued at previous deadlines. Where the Applicant considers matters have a high degree of certainty of being agreed and is awaiting the parties confirmation that this is the case, these are marked as 'Green' within Table 4-1.
- 4.1.4 Where a matter is not relevant to the other party, it is not included within the SoCG and therefore shown as blank in Table 4-1.



Table 4-1: Table of Commonality

	1	U			ı				ı			1		U			l					
		Principle of the development	Policy compliance	Design and engineering	Draft DCO	Protective Provisions	Other Consents and Licences	EIA methodology and adequacy of assessment	Landscape & Visual	Ecology and biodiversity	Climate change	Cultural heritage	Agricultural land use and soils	Transport and access	Glint and glare	Water environment and flooding	Human health	Trees, hedgerows and ancient woodland	Minerals & waste	Battery safety and fire risk	Noise	Cumulative Impacts
4.3A	WL DC																					
4.3B	NC C & BD C																					
4.3H	LC C																					
4.3E	EA																					
4.3C	NE																					
4.3E	Hist E																					
4.3F	TVI DB																					



4.3G	UW IDB											
4.31	CR T											
4.3J	AW											
4.3K	TS P,W BS P & CS P											



5. Principal Matters

- 5.1.1 The following section provides a narrative on the specific topic areas which are the subject of on-going discussion with key stakeholders (i.e there is not yet agreement). This section provides the ExA with a summary of the position on the outstanding matters with this section arranged by topic. Where relevant, cross referencing will be made to specific SoCGs.
- 5.1.2 The focus of Section 5 is to summarise the current or final positions of respective Parties on the identified key issues in order to aid the ExA.

5.2 Lincolnshire County Council

- 5.2.1 LCC has worked proactively with the Applicant throughout the development of the Scheme. LCC objects to the Scheme and discussions are ongoing to narrow the areas of disagreement.
- 5.2.2 Discussions with LCC are ongoing and areas of agreement were identified following a meeting held with LCC on 5 July 2023. The parties agreed that Deadline 4 would be an appropriate deadline to submit a revised draft because it could then incorporate matters from the Local Impact Report, be after the hearings and the Applicant can fully address LCCs comments. There have also been ongoing discussions on the Draft DCO and access designs that the Applicant hopes to be able to agree and document at Deadline 4.

5.3 West Lindsey District Council

5.3.1 Discussions with WLDC are ongoing, with currently no further updates to the document submitted at the application stage **[APP-200/4.3A]**. Therefore, an updated version has not been. The Applicant will incorporate WLDC's LIR **[REP-053]** comments into the draft SoCG at Deadline 4.

5.4 Nottinghamshire County Council and Bassetlaw District Council

5.4.1 This document has been updated to reflect the ongoing discussions with NCC and BDC. Following a meeting held with NCC and BDC on 9 March 2023, matters were agreed including on the following topics: design principles, climate change, cultural heritage, water environment and flooding and noise and vibration. The Applicant will incorporate comments from NCC's and BDC's Local Impact Report and aim to submit a revised document at Deadline 4. The Applicant is not aware of any major areas of disagreement with either Council.



5.5 Environment Agency

- 5.5.1 The Applicant and the Environment Agency have made great progress in negotiations since submission of the Application and a signed Statement of Common Ground has been submitted at Deadline 1. Matters which have been agreed between parties include Environmental Permitting, Water Framework Directive, Flood Risk, Aquatic Ecology and Water Quality. In particular, the Applicant has provided more detailed assessment on the proposed approach to culverts and there is now no disagreement between the parties on this matter.
- 5.5.2 The only remaining matter for discussion between the two parties is on Protective Provisions, which is expected to be agreed shortly. Given that the Protective Provisions will be included in the draft DCO and are expected to be agreed it is currently considered unlikely that future iterations of the Statement of Common Ground would be required to cover this matter.

5.6 Historic England

- 5.6.1 All matters have now been agreed between Parties including no objection to the Scheme as presented in the Application. The parties are in agreement on the cultural heritage assessment, deposit modelling and impacts on identified heritage assets.
- 5.6.2 A final signed SoCG has been submitted at Deadline 1.

5.7 Natural England

5.7.1 Matters have been agreed through positive discussions between the Applicant and Natural England. This has included agreement on matters including Internationally and Nationally Designated Sites, ancient woodland and ancient/veteran trees, Biodiversity Net Gain and agricultural land. Natural England has also agreed that there is no requirement for Protected Species licences associated with the Scheme. The document submitted at Deadline 1 reflects the ongoing discussions and the Applicant expects to be able to submit a final signed version at Deadline 3.

5.8 Upper Witham IDB and Trent Valley IDB

5.8.1 The Applicant has agreed all matters in the SoCG with the Upper Witham IDB. A final signed SoCG has been submitted at Deadline 2. The Applicant is progressing discussions with Trent Valley IDB and will update on these discussions throughout the Examination. parties..

5.9 Canal and Rivers Trust

5.9.1 Discussions between the Applicant and the Canal and Rivers Trust are ongoing. As requested by the ExA, an initial draft SoCG was submitted at Deadline 1. It is expected that most or all of the matters under discussion will



be resolved through agreement on Protective Provisions. The Applicant expects to submit an updated version at Deadline 3 or 4.

5.10 Anglian Water Services

5.10.1 Anglian Water Services requested that the Applicant prepares a SoCG in their Relevant Representation submission [RR-015]. Discussions between the Parties are progressing and an initial draft SoCG has been submitted at Deadline 1. In addition to discussions on existing utilities, the Applicant has been discussing the potential for a mains water connection to the site to provide water in the unlikely event of a fire at the battery storage area of the site. The Applicant will update on these discussions throughout Examination. This connection is optional because the Application proposes water tanks on the site that will provide an alternative source of water in an emergency.

5.11 Cottam, West Burton and Tillbridge Solar Projects

5.11.1 The Applicant has prepared a joint SoCG with the promoters of Cottam, West Burton and Tillbridge Solar Projects following the ExA's request in its Rule 6 Letter [PD-005]. Discussions between the Parties are ongoing and an initial draft SoCG was submitted at Deadline 1. Further information on joint working and discussions between the parties is provided in the Interrelationships report provided at Deadline 1 [REP-033/8.2 and REP-034/8.2]. The Applicant expects to submit an updated version at Deadline 4.