



## Planning Act 2008 (as amended)

### EN020017 – Application by National Grid for an Order Granting Development Consent for the Richborough Connection Project

#### Hearing Action Points List

Arising from the first Issue Specific Hearing on the DCO – including schedule 9 deemed Marine Licence and any other agreements, held at the Discovery Centre, Sandwich on **28 July 2016**

Action	Party	Deadline	
<b>Thursday 28 July 2016</b>			
1	Submission of expert witness biographies	National Grid	Deadline 3, 4 August 2016
2	Submission of an updated Explanatory Memorandum, track changed and clean versions	National Grid	Deadline 7, 16 November 2016
3	Update the DCO with the correct reference to the Secretary of State for Business, Energy and Industrial Strategy	National Grid	Deadline 7, 16 November 2016
4	Article 2: Consider the wording in relation to the definition of 'Requirements'	National Grid	Deadline 4, 8 September 2016
5	Article 2: Consider the definition of 'Maintain'	National Grid	Deadline 4, 8 September 2016
6	Article 2: Consider how documents related to the Construction Environmental Management Plan are described and referenced	National Grid	Deadline 4, 8 September 2016
7	Article 2: Consider whether the wording in relation to the definition of the 'Outline Waste Management Plan' should be as the same as for the Public Right of Way and Traffic Regulation	National Grid	Deadline 4, 8 September 2016

	Plans with regard to certification by the Secretary of State		
8	Consider the definition of 'Environmental Statement'	National Grid	Deadline 4, 8 September 2016 and Deadline 7, 16 November 2016
9	Article 3: Submission of legal note on section 37 of the Electricity Act with a separate explanation given in a post hearing note	National Grid	Deadline 3, 4 August 2016
10	Article 5: Submission of a post hearing note on the mechanism for discussions with land owners and National Grid's land team on micro siting, limits of deviation and identification of a land officer	National Grid	Deadline 3, 4 August 2016
11	Article 7: Consider whether changes should be clearer in relation to the Marine Management Organisation	National Grid	Deadline 4, 8 September 2016
12	Article 12: Provide a list of sites that require temporary alterations to be included in Schedule 12 and consider whether they should also be included in Schedule 6	Kent County Council	Deadline 3, 4 August 2016
13	Article 13: Respond on whether they are content with the amendments in relation to Public Rights of Way	Kent County Council	Deadline 3, 4 August 2016
14	Article 18: Summarise the point made in relation to the notice for land surveys and the relation to the Housing and Planning Act 2016	NFU	Deadline 3, 4 August 2016
15	Article 18: Consider the content and scope of the notice required in this Article and whether it should reflect the Housing and	National Grid	Deadline 3, 4 August 2016

	Planning Act 2016		
16	Article 22: Update on negotiations with the Crown Estate and how escheat land is to be dealt with	National Grid	Deadline 4, 8 September 2016
17	Article 27: Consideration of the necessity of this article	National Grid	Deadline 3, 4 August 2016
18	Article 29: Consideration of whether there are any special circumstances for removal of foundations at a depth of more than 1.5m below ground level	National Grid	Deadline 3, 4 August 2016
19	Article 29: Clarification of South East Water's objection to the removal of foundations on its land	National Grid	Deadline 3, 4 August 2016
20	Article 31(b): Definition of 'buildings' to be clarified in the summary of oral submissions	National Grid	Deadline 3, 4 August 2016
21	Article 31(5): Consider wording of this article	National Grid	Deadline 4, 8 September 2016
22	Article 33: Provide a schedule to show the status of agreement with statutory undertakers regarding protective provisions	National Grid	Deadline 3, 4 August 2016
23	Article 41: Provide clarification of concerns in relation to this article	Kent County Council	Deadline 3, 4 August 2016
24	Article 41: Provide details of standard practice in relation to notifying land owners of felling or lopping of trees on their land	National Grid	Deadline 3, 4 August 2016
25	Article 41: Provide details of protocols for notification to landowners of felling or lopping of trees on their land	NFU	Deadline 3, 4 August 2016
26	Schedule 1: Make clear on plans the extent of the undergrounding of existing	National Grid	Deadline 3, 4 August 2016

	33kV and 11kV overhead lines		
27	Schedule 2: Add sheet numbers to Part 9 Works Plans	National Grid	Deadline 3, 4 August 2016
28	Requirement 1: Provide definition of 'commence'	National Grid	Deadline 3, 4 August 2016
29	Requirement 1: Provide suggested wording for exclusions in the definition of 'commence'	The Councils	Deadline 3, 4 August 2016
30	Requirement 1: Provide a note on National Grid's understanding of the definition of 'commence' in paragraph 63 of the Secretary of State's decision letter for the A14 Cambridge to Huntingdon Scheme	National Grid	Deadline 3, 4 August 2016
31	Requirement 1: Consider submissions on the definition of 'bird flight diverters'	National Grid	Deadline 3, 4 August 2016
32	Requirement 3: Summarise the points made in relation to the limits of deviation and the design drawings	National Grid	Deadline 3, 4 August 2016
33	Requirement 4: Consider geographical activity split in terms of 'stages'	National Grid	Deadline 3, 4 August 2016
34	Requirement 5: Consider whether the manner in which the local authorities are to consult Natural England should be specified more precisely	National Grid	Deadline 3, 4 August 2016
35	Requirement 5: The sign off of the component parts of the Construction Environmental Management Plan to be agreed with the local authorities	National Grid and the Councils	Deadline 3, 4 August 2016
36	Requirement 5: The Biodiversity Management Strategy to be updated	National Grid	Deadline 3, 4 August 2016

37	Requirement 5: Consider adding 'in writing'	National Grid	Deadline 4, 8 September 2016
38	Requirement 6: Provide information on how much detail can be provided for the following outline documents: Soil and Aftercare Management Plan; Drainage Management Plan; Pollution Incident Control Plan; Lighting Scheme; Site Waste Management Plan; and Travel Plan	National Grid	Deadline 3, 4 August 2016
39	Requirement 6: Pursuant to 38 above, produce the following documents in outline: Soil and Aftercare Management Plan; Drainage Management Plan; Pollution Incident Control Plan; Lighting Scheme; Site Waste Management Plan; and Travel Plan	National Grid	Deadline 4, 8 September 2016
40	Requirement 8: Submit comments on the concept mitigation plans	The Councils	Deadline 3, 4 August 2016
41	Requirement 8: Submit comments on suggested locations that would benefit from advance planting	The Councils	Deadline 3, 4 August 2016
42	Requirement 8: Submit comments on different time periods proposed by different parties for 'maintenance period'	National Grid	Deadline 3, 4 August 2016
43	Requirement 8: Provide locations for advance planting	National Grid	Deadline 3, 4 August 2016
44	Requirement 14: Provide clarification of where the equivalent requirement is in relation to permanent watercourses	National Grid	Deadline 3, 4 August 2016
45	Requirement 16: Submit agreement on wording	National Grid and Kent County Council	Deadline 3, 4 August 2016

46	Requirement 17: Clarification of the Marine Management Organisation's agreement on deletion of this requirement	National Grid	Deadline 3, 4 August 2016
47	Other potential requirements: Provide details on handling of complaints	National Grid	Deadline 3, 4 August 2016
48	Other potential requirements: The role of the Agricultural Liaison Officer and the difference between this and the land officer to be clarified and included in the Construction Environmental Management Plan	National Grid	Deadline 3, 4 August 2016
49	Schedule 4: Provide clarification of requirements for vehicle marking scheme, highway signage scheme, travel plan and traffic incident management plan	Kent County Council	Deadline 3, 4 August 2016
50	Schedule 9: Provide clarification on the River Method Statement and details of the timing and means of notification	National Grid	Deadline 3, 4 August 2016
51	Schedule 9: Seek the Marine Management Organisation's view on Condition 7	National Grid	Deadline 3, 4 August 2016
52	Schedule 14: Provide an Explanatory Memorandum document for protective provisions	National Grid	Deadline 4, 8 September 2016
53	Schedule 14: Further to the document 'Commonality on specific points between Statements of Common Ground' (REP2-019) provide more detail showing the status of protective provisions	National Grid	Deadline 3, 4 August 2016
54	Other Consents/ Licences and Agreements: Provide Table 5.59.1, which is referred to in response to FWQ1.5.59	National Grid	Deadline 3, 4 August 2016

55	Other Consents/ Licences and Agreements: Provide an update to Table 5.59.1	National Grid	Deadline 4, 8 September 2016
56	Other Consents/ Licences and Agreements: Submission of s.106 Agreement	The Councils/ National Grid	Deadline 4, 8 September 2016
57	Provide progress update on securing agreements with landowners for mitigation planting	National Grid	Deadline 3, 4 August 2016