



Triton Knoll Offshore Wind Farm Limited Triton Knoll Electrical System

**Appendix 7: Update of progress
for Protective Provisions**

Date: 17th February 2016

**Appendix 7 of the Applicant's
Response to Deadline 6**

Protective Provisions Table of Progress



Consultee	Progress	Target Timings (Please note that this is our best guess of timings. These have not been discussed or agreed with the relevant parties.)
Network Rail (NR)	<p>At TKOWFL request, NR provided their standard form Protective Provisions. These have been adopted and amended accordingly. These were submitted as part of the draft DCO with the TKES application.</p> <p>Understand Protective Provisions are substantially in agreed form.</p> <p>Applicant received comments on revised Protective Provisions and Deed of Undertaking on 1 February 2016. One outstanding matter to be agreed. Suggested revised drafting with NR. Awaiting comments.</p>	24 February 2016
Environment Agency & Internal Drainage Boards (EA/IDBs)	<p>TKOWFL provided draft Protective Provisions to the EA and IDBs on 14 November 2015 as part of the consultation on the draft DCO. These substantially took the form of the Protective Provisions for the EA and IDBs agreed and included in other consented schemes. These were submitted as part of the draft DCO with our application.</p> <p>The Protective Provisions are now agreed with both the EA and the IDBs. Final agreed Protective Provisions included in the draft DCO Rev F submitted for Deadline 5.</p> <p>Seeking formal confirmation of consent to the disapplication of legislative provisions from the EA/IDBs. Expect these to be issued in advance of Deadline 7. The inclusion of the Protective Provisions in the draft DCO is subject to the issue of these consents.</p>	Complete - Protective Provisions <u>agreed.</u>

Western Power Distribution (WPD)	<p>WPD specific protective provisions were not submitted as part of the draft DCO with our application as it had not been confirmed at the date of submission of the application that these were required. General Protective Provisions for electricity, gas and sewerage undertakers were however included.</p> <p>Draft Protective Provisions included for WPD at Part 8 of Schedule 8 of the draft DCO. Protective Provisions are in substantially agreed form. Received comments from WPD on Protective Provisions on 17 February. Meeting with WPD on 18 February to discuss and seek to agree the Protective Provisions</p>	24 February 2016
National Grid (NG)	<p>At TKOWFL request, NG provided standard form Protective Provisions which have been adopted and amended accordingly. Negotiations are ongoing. Protective Provisions are substantially in agreed form. These were submitted as part of the draft DCO with our application.</p> <p>A side agreement is also being negotiated with NG</p> <p>HoTs, Side Agreement and Protective Provisions are agreed. Final agreed Protective Provisions included in the draft DCO Rev F submitted for Deadline 5.</p> <p>Seeking to finalise land agreements by 29 February.</p>	Complete - Protective Provisions <u>agreed.</u>
Anglian Water (AW)	<p>At TKOWFL request, AW provided standard form Protective Provisions which have been adopted and amended accordingly.</p> <p>Protective Provisions <u>agreed</u> 5 January 2016. Final agreed Protective Provisions included in the draft DCO Rev F submitted for Deadline 5.</p>	Complete - Protective Provisions <u>agreed.</u>
Canal and River Trust (CRT)	<p>At TKOWFL request, CRT provided standard form Protective Provisions on 9 February 2015. These have been amended in line with the project and further response to these amendments is awaited from CRT.</p>	We will continue to seek to engage with CRT however, given the lack of engagement to date, it is possible the Applicant will not have agreed Protective Provisions with CRT by the close of the

Continuing to seek to engage on Protective Provisions with CRT. We have had no contact to date from CRT in respect of the Protective Provisions. We refer to our response to CA 3.7 of the ExA's Third Questions which sets out a summary of our attempts to engage with the CRT to date.

examination.