

Viking CCS Pipeline Book of Reference - Schedule of Change – June 2024 – RLB change request

Plot Number	Contact Name	Tenure	Change made	Reason
11/10	N/A	N/A	Plot removed	Removed due to RLB change
11/12	N/A	N/A	Plot removed	Removed due to RLB change
12/8	N/A	N/A	Plot size reduced	Plot size reduced due to RLB change
13/1	N/A	N/A	Plot removed	Removed due to RLB change
13/2	N/A	N/A	Plot removed	Removed due to RLB change
13/3	N/A	N/A	Plot removed	Removed due to RLB change
25/10	N/A	N/A	Acquisition power sought changed	Due to RLB change the Acquisition power has been changed
26/2	N/A	N/A	Acquisition power sought changed	Due to RLB change the Acquisition power has been changed
26/3	N/A	N/A	Acquisition power sought changed and plot size has increased	Due to RLB change the Acquisition power has been changed plot size reduced
26/4	N/A	N/A	Acquisition power sought changed and plot size has reduced	Due to RLB change the Acquisition power has been changed
26/5	N/A	N/A	Acquisition power sought changed	Due to RLB change the Acquisition power has been changed
26/6	N/A	N/A	Plot size reduced	Plot size reduced due to RLB change
26/7	N/A	N/A	Plot size reduced	Plot size reduced due to RLB change
26/8	N/A	N/A	Plot removed	Removed due to RLB change
26/9	N/A	N/A	Plot size reduced	Plot size reduced due to RLB change
26/10	N/A	N/A	Plot size reduced	Plot size reduced due to RLB change
26/11	N/A	N/A	Plot size reduced	Plot size reduced due to RLB change
35/8	N/A	N/A	Plot removed	Removed due to RLB change
35/9	N/A	N/A	Plot removed	Removed due to RLB change
35/10	N/A	N/A	Plot removed	Removed due to RLB change
35/11	N/A	N/A	Plot removed	Removed due to RLB change

Error! Unknown document property name. Chrysoar Production (U.K) Limited, A Harbour Energy Company

Prepared by: Gateley Hamer PLC



Viking CCS Pipeline Book of Reference - Schedule of Change – June 2024 – RLB change request

35/12	N/A	N/A	Size of plot has increased	Plot has merged with part plot 35/14
35/13	N/A	N/A	Plot removed	Removed due to RLB change
35/14	N/A	N/A	Plot removed	Removed due to RLB change
35/25	N/A	N/A	Plot removed	Removed due to RLB change
35/26	N/A	N/A	Plot removed	Removed due to RLB change
35/28	N/A	N/A	Plot removed	Removed due to RLB change
35/29	N/A	N/A	Plot size reduced	Plot size reduced due to RLB change
35/30	N/A	N/A	Plot size reduced	Plot size reduced due to RLB change
35/34	N/A	N/A	Plot size reduced	Plot size reduced due to RLB change
35/35	N/A	N/A	Plot size reduced	Plot size reduced due to RLB change
35/37	N/A	N/A	Plot size reduced	Plot size reduced due to RLB change

Prepared by: Gateley Hamer PLC