



Lower Thames Crossing

5.4.3.21 Draft Agreed Statement of Common Ground between (1) National Highways and (2) UK Power Networks (Tracked changes version)

APFP Regulation 5(2)(q)

Infrastructure Planning (Applications:
Prescribed Forms and Procedure)
Regulations 2009

Volume 5

DATE: July 2023
DEADLINE:1

Deleted: October 2022

Planning Inspectorate Scheme Ref: TR010032
Application Document Ref: TR010032/APP/5.4.3.21

VERSION: 2.0

Deleted: 1

Revision history

<u>Version</u>	<u>Date</u>	<u>Submitted at</u>
<u>1.0</u>	<u>31 October 2022</u>	<u>DCO Application</u>
<u>2.0</u>	<u>18 July 2023</u>	<u>Examination Deadline 1</u>

Status of the Statement of Common Ground

This is an Agreed Draft Statement of Common Ground with matters outstanding.

The Applicant and (UK Power Networks) agree that this draft Statement of Common Ground is an accurate description of the matters raised and the current status of each matter.

From: [REDACTED]

Sent: Wednesday, July 5, 2023 10:30 AM

To: [REDACTED]


Cc: [REDACTED]

Subject: RE: LTC - UKPN SoCG

Hi [REDACTED]

Yes, I'm happy with the version you attached.

Kind regards



A high-level overview of the engagement undertaken since the DCO application was submitted on 31 October 2022 is summarised in Appendix A.

Lower Thames Crossing

5.4.3.21 Draft Agreed Statement of Common Ground between (1) National Highways and (2) UK Power Networks (Tracked changes version)

List of contents

	Page number
1 Introduction	1
1.1 Purpose of the Statement of Common Ground	1
1.2 Principal Areas of Disagreement	1
1.3 Terminology	1
2 Matters.....	2
2.1 Movement of outstanding matters.....	2
Appendix A Engagement activity	11
Appendix B Glossary.....	12

Deleted: 1 Introduction 1¶
1.1 Purpose of the Statement of Common Ground 1¶
1.2 Parties to this Statement of Common Ground 1¶
1.3 Terminology 1¶
1.4 Overview of previous engagement 3¶
1.5 Status of the Statement of Common Ground 3¶
2 Matters 3¶
2.1 Matters agreed, not agreed or under discussion 3¶
3 Agreement on this Statement of Common Ground 11¶
Appendix A Documents considered within this Statement of Common Ground 11¶
Appendix B Glossary 12¶
Appendix C List of engagement activities 12¶
Deleted: ¶
1.1 Purpose of the Statement of Common Ground 1¶
1.2 Parties to this Statement of Common Ground 1¶
1.3 Terminology 1¶
1.4 Overview of previous engagement 3¶
1.5 Status of the Statement of Common Ground 3¶
2 Matters 3¶
2.1 Matters agreed, not agreed or under discussion 3¶
3 Agreement on this Statement of Common Ground 11¶
Appendix A Documents considered within this Statement of Common Ground 11¶
Appendix B Glossary 12¶
Deleted: ¶
1.2 Parties to this Statement of Common Ground 1¶
1.3 Terminology 1¶
1.4 Overview of previous engagement 3¶
Deleted: ¶
1.3 Terminology 1¶
1.4 Overview of previous engagement 3¶
1.5 Status of the Statement of Common Ground 3¶
Deleted: ¶
1.4 Overview of previous engagement 3¶
1.5 Status of the Statement of Common Ground 3¶
2 Matters 3¶
Deleted: ¶
1.5 Status of the Statement of Common Ground 3¶
2 Matters 3¶
2.1 Matters agreed, not agreed or under discussion 3¶
Deleted: ¶
2 Matters 3¶
2.1 Matters agreed, not agreed or under discussion 3¶
3 Agreement on this Statement of Common Ground 11¶
Deleted: ¶
2.1 Matters agreed, not agreed or under discussion 3¶
3 Agreement on this Statement of Common Ground 11¶
Deleted: ¶
3 Agreement on this Statement of Common Ground 11¶
Appendix A Documents considered within this Statement of Common Ground 11¶
Appendix B Glossary 12¶
Appendix C List of engagement activities 12¶
Deleted: ¶
Appendix A Documents considered within this Statement of Common Ground 11¶
Appendix B Glossary 12¶
Appendix C List of engagement activities 12¶
Deleted: ¶
Appendix B Glossary 12¶
Appendix C List of engagement activities 12¶
Deleted: ¶
Appendix C List of engagement activities 12¶
Deleted: ¶

List of tables

Page number

Table 2.1 Matters3

Deleted: Table 2.1 Matters 4¶
¶

1 Introduction

1.1 Purpose of the Statement of Common Ground

1.1.1 This Statement of Common Ground (SoCG) has been prepared in respect of the Development Consent Order (DCO) application for the proposed A122 Lower Thames Crossing (the Project) made by National Highways Limited (National Highways) to the Secretary of State for Transport (Secretary of State) under section 37 of the Planning Act 2008 on 31 October 2022.

1.1.2 The SoCG has been produced to confirm to the Examining Authority where agreement has been reached between National Highways (the Applicant) and UK Power Networks, and where agreement has not been reached. Where matters are yet to be agreed, the parties will continue to work proactively to reach agreement and will update the SoCG to reflect areas of further agreement.

1.1.3 This version of the SoCG has been submitted at Examination Deadline 1.

1.2 Principal Areas of Disagreement

1.2.1 On 19 December 2022 the Examination Authority made some early procedural decisions to assist the Applicant, potential Interested Parties and themselves to prepare for the Examination of the DCO application.

1.2.2 One of these procedural decisions was to use a tracker recording Principal Areas of Disagreement in Summary (PADS).

1.2.3 The PADS Tracker would provide a record of those principal matters of disagreement emerging from the SoCG and should be updated alongside the SoCG as appropriate throughout the examination with the expectation that a revised PADS Tracker should be submitted at every Examination deadline.

1.2.4 UK Power Networks elected not to produce a PADS Tracker, at pre-examination stage, indicating to the Applicant that they were content that the number of outstanding matters within the SoCG was insufficient to warrant the exercise.

1.3 Terminology

1.3.1 In the matters table in Section 2 of this SoCG, “Matter not agreed” indicates agreement on the matter could not be reached following significant engagement, and “Matter under discussion” where these points will be the subject of ongoing discussion wherever possible to resolve, or refine, the extent of disagreement between the parties. “Matter agreed” indicates where the issue has now been resolved.

1.3.2 In Table 2.1, relevant issues relating to the dDCO articles and Requirements in Schedule 2 to the dDCO have been identified under the heading ‘DCO and Consents’.

Deleted: <#>This SoCG does not seek to replicate information which is available elsewhere within the Application Documents. All documents may be available on the Planning Inspectorate website.¶

Deleted: <#>the parties named below

Deleted: <#>(yet)

Deleted: <#>SoCGs are an established means in the planning process of allowing all parties to identify and so focus on specific

Deleted: <#>that may need

Deleted: <#>addressed during

Deleted: <#>examination.

Deleted: <#>Parties to this Statement of Common Ground¶

Deleted: <#>prepared in respect of the Project by (

Deleted: <#>) National Highways, and (2) UK Power Networks.

Deleted: <#>National Highways became the Government-owned Strategic Highways Company on 1 April 2015. It is the highway authority in England for the strategic road network and has the necessary powers and duties to operate, manage, maintain and enhance the network. Regulatory powers remain with the Secretary of State. The legislation establishing National Highways made provision for all legal rights and obligations of the Highways Agency, including in respect of the Project, to be conferred upon or assumed by National Highways. ¶ UK Power Networks (UKPN) is a licensed distribution network operator (DNO) for electricity covering Southeast England, the East of England and London, managing three licensed distribution networks (Southeastern Power Networks PLC, Eastern Power networks PLC and London Power Networks PLC) which together cover an area of 30000 square kilometres and approximately eight million customers. ¶

Deleted: 2

Deleted: on-going

2 Matters

2.1 Movement of outstanding matters

- 2.1.1 Following submission of the previous version of this Draft Statement of Common Ground between the Applicant and UK Power Networks, further discussions on the outstanding matters have taken place. These discussions are summarised in Appendix A and the outcome of these discussions is summarised below.
- 2.1.2 The following matters have moved from 'matter under discussion' to 'matter agreed':
2.1.1, 2.1.3 and 2.1.15
In the column 'Item No' in Table 2.1, 'Rule 6' indicates a matter entered in the SoCG as a result of a request in the Rule 6 letter, 'RRN' indicates a matter entered into the SoCG as a result of content in the Relevant Representation, 'RRE' indicates an existing SoCG matter that was also raised in the Relevant Representation and 'DLX' indicates a new matter added during examination at/around that deadline.
- 2.1.3 Further to the matters raised in the original SoCG, the Applicant or UK Power Networks submitted further comments on the DCO application which have led to new matters being included in Table 2.1.
- 2.1.4 The new matter is 2.1.22 - ED1. This matter was introduced by the Applicant to address the 'Project Definition' topic in Issue Specific Hearing 1.
- 2.1.5 Table 2.1 details and presents the matters which have been agreed, not agreed, or are under discussion between (1) the Applicant and (2) UK Power Networks.
- 2.1.6 In Table 2.1, relevant issues relating to the draft DCO articles and Requirements in Schedule 2 to the draft DCO have been identified under the heading 'DCO and Consents'.
- 2.1.7 At Examination Deadline 1 there are 21 matters in total of which 9 are agreed and 12 remain under discussion.

Table 2.1 Matters

Topic	Item No.	UK Power Networks comment	National Highways' Response	Application Document Reference	Status
DCO and Consents					
Scope of the Order	2.1.1	UKPN require all their works to be consented within the scope of works in the DCO.	All UKPN works to be consented within the scope of works in the draft DCO including any associated enabling works.	Draft DCO [Additional Submission AS-038]	Matter Agreed
Land requirements and land rights	2.1.2	The land requirements and land rights for the benefit of UKPN to be sought.	The draft DCO contains the appropriate powers necessary for the diversion of UKPN's apparatus, including the powers necessary to acquire the land/rights required for that diversion, for any temporary works, and to extinguish rights for existing apparatus. Compounds and access roads for the use of UKPN have been assessed as part of the application , and are shown in the Temporary Works Plans. UKPN is requested to continue to liaise with the Applicant during the detailed design development to ensure their requirements are considered.	Temporary Works Plans [Additional Submissions AS-034 and AS-036] Land Plans [Additional Submissions AS-006 to AS-010] Draft DCO [Additional Submission AS-038]	Matter Agreed
		Access routes required for UKPN works and compounds to be included in DCO boundary and responsibility of the Project.			
Division of Responsibility	2.1.3	Confirmation of responsibilities for delivering mitigation, discharging Requirements	The DCO, as drafted, makes the Applicant solely responsible for the discharge of Requirements and other obligations as regards the conduct of the works. Where responsibility for the conduct of certain works is subsequently transferred to a third party (e.g. a utility in respect of significant works	Draft DCO [Additional Submission AS-038] ES Appendix 2.2: CoCP [Application Document APP-336]	Matter Agreed

Deleted: <#>It is agreed that any matters not specifically referred to in Section 2 of this SoCG are not of material interest or relevance to UK Power Networks. As such, those matters can be read as agreed, only to the extent that they are either not of material interest or relevance to UK Power Networks. However, if new matters arise UK Power Networks reserves the right to comment on those matters as it considers appropriate.¶
[Overview of previous engagement¶](#)
 A summary of the meetings and correspondence undertaken between the two parties in relation to the Project is outlined in Appendix C.¶
[Status of the Statement of Common Ground¶](#)
 It is agreed that this statement is an accurate description of the matters raised by UKPN, and the current status of each matter. ¶
 It is agreed that Appendix C is an accurate record of the key meetings and consultation undertaken between (1) National Highways and (2) UKPN in relation to the matters addressed in this Statement of Common Ground.¶

Page Break

- Deleted:** number
- Deleted:** Highways comment
- Deleted:** Draft DCO (3.1)
- Deleted:** Under Discussion
- Deleted:** Linked to Division of Responsibilities document – "SU MIL Rev 26- UKPN_1st Draft SF"
- Deleted:** Temporary Works Plans (2.17)
- Deleted:** Project
- Deleted:** (Application Document 2.17).
- Deleted:** are
- Deleted:** Project
- Deleted:** National Highways
- Deleted:** Under Discussion
- Deleted:** Draft DCO (3.1)
- Deleted:** .

Topic	Item No.	UK Power Networks comment	National Highways' Response	Application Document Reference	Status
			to their infrastructure), the division of responsibility for the discharge of such obligations as between <u>the Applicant</u> and that third party would be determined on a contractual basis between them.		
Land Use Plans	2.1.4	Accurate reflection of UKPN rights sought required. Access routes required for UKPN works and compounds to be included in DCO boundary and responsibility of the Project.	The <u>Applicant's</u> land plans sufficiently accommodate UKPN's land requirements. Compounds and access roads for the use of UKPN have been assessed as part of the <u>application</u> , and are shown in the Temporary Works Plans. UKPN is requested to continue to liaise with the <u>Applicant</u> during the detailed design development to ensure their requirements are considered.	<u>Temporary Works Plans [Additional Submissions AS-034 and AS-036]</u> <u>ES Appendix 2.2: CoCP [Application Document APP-336]</u>	Matter Under Discussion
<u>Ecology</u>	2.1.6	<u>Ecological reports produced by the Project have not been shared with UKPN. Reports to be provided in a timely manner to allow UKPN to review design/scope/costs ahead of the delivery of the works. The Project and UKPN to agree timelines for provision of Ecology information ahead of developed design and delivery works.</u>	<u>This information is included within the Application Documents. Once the cable route has been finalised, there is a pre-commencement requirement in Schedule 2 Part 1(7) Protected Species of the draft DCO, which requires a final pre-construction survey. All of the relevant updated ecological reports will be issued in advance of construction phase. Designs are to progress making reasonable assumptions.</u>	<u>Draft DCO [Additional Submission AS-038]</u> <u>Environmental Statement [Application Documents APP-138 to APP-486]</u>	Matter Under Discussion
<u>Arboriculture</u>	2.1.7	<u>Arboriculture reports produced by the Project have not been</u>	<u>This information is included within the application documents and the</u>	<u>Environmental Statement [Application</u>	Matter Under Discussion

Deleted: number

Deleted: Highways comment

Deleted: National Highways

Deleted: Project's

Deleted: use

Deleted: Project

Deleted: Linked to Division of Responsibilities document – SU MIL Rev 26-UKPN_1st Draft SF

Deleted: (Application Document 2.17).

Deleted: are

Deleted: Control documents Temporary Works Plans (2.17)

Deleted: Project

Moved (insertion) [1]: Ecology

Deleted: Associated development

Deleted: 5

Deleted: Draft DCO (3.1)

Deleted: Draft DCO (3.1)

Deleted: UKPN non-contestable works to be identified as associated development in the DCO. Split between contestable and non- contestable works linked to 'UKPN Contestability Review 220615 Release' document. Not yet agreed.

Deleted: UKPN works are identified as associated development within the draft DCO.

Moved up [1]

Moved (insertion) [2]: Arboriculture

Deleted: Ecology

Deleted: Ecological

Deleted: . Once

Topic	Item No.	UK Power Networks comment	National Highways' Response	Application Document Reference	Status
		shared with UKPN. Reports to be provided in a timely manner to allow UKPN to review design/scope/costs ahead of the delivery of the works. The Project and UKPN to agree timelines for provision of <u>Arboriculture</u> information ahead of developed design and delivery works.	<u>Applicant's designs have included UKPN's requirements. All the relevant updated Arboriculture reports will be issued in advance of the construction phase. Timelines for the provision of the arboriculture information are to be agreed between the parties.</u>	<u>Documents APP-138 to APP-486]</u>	
<u>Archaeological</u>	<u>2.1.8.</u>	<u>Archaeological</u> reports produced by the Project have not been shared with UKPN. Reports to be provided in a timely manner to allow UKPN to review design/scope/costs ahead of the delivery of the works. The Project and UKPN to agree timelines for provision of <u>Archaeological</u> information ahead of developed design and delivery works.	This information is included within the application documents. <u>Once the cable route has been finalised, where any interaction is identified with areas of archaeological interest, appropriate investigation of these areas will be undertaken and the relevant mitigation measures implemented as set out in Schedule 2 of the draft DCO. All of the relevant updated archaeological reports will be issued in advance of the construction phase. Timelines for the provision of the archaeological information are to be agreed between the parties.</u>	<u>Draft DCO [Additional Submission AS-038]</u>	Matter Under Discussion
<u>Flood Risk Assessment (FRA)</u>	<u>2.1.9.</u>	<u>Flood Risk Assessment report</u> produced by the Project <u>has</u> not been shared with UKPN. Reports to be provided in a timely manner to allow UKPN	This information is included within the application documents. <u>Once the cable route has been finalised, an updated FRA associated with the cable route will</u>	<u>ES Appendix 14.6: Flood Risk Assessment [Application Documents APP-460 to APP-477].</u>	Matter Under Discussion

- Deleted: number
- Deleted: Highways comment
- Deleted: cable route has been finalised, there is a pre-commencement requirement in Sch2 7. Protected Species, which requires a final pre- construction survey.
- Deleted: of
- Deleted: Environmental Statement (ES) (Vol 6)
- Deleted: ecological
- Deleted: Designs
- Deleted: Ecology
- Deleted: progress making reasonable assumption
- Moved up [2]
- Moved (insertion) [3]: Archaeological
- Deleted: 7
- Deleted: Arboriculture
- Deleted: Environmental Statement (ES) (Vol 6)
- Deleted: Arboriculture
- Deleted: Project designs have included UKPN's requirements...
- Deleted: Arboriculture
- Deleted: arboriculture
- Moved up [3]
- Moved (insertion) [4]: Flood Risk Assessment (FRA)
- Deleted: 8l
- Deleted: Archaeological reports
- Deleted: have
- Deleted: .
- Deleted: Environmental Statement (Vol 6); Schedule 2 of dDCO (3.1)
- Deleted: where any interaction is identified
- Deleted: areas of archaeological interest, appropriate investigation of these areas

Topic	Item No.	UK Power Networks comment	National Highways' Response	Application Document Reference	Status
		to review design/scope/costs ahead of the delivery of the works. The Project and UKPN to agree timelines for provision of Flood Risk information ahead of developed design and delivery works.	be required for those cable routes falling in Flood Zone 3. The FRA will be included within the DCO submission. Designs are to progress making reasonable assumptions. Timelines for the provision of the FRA information are to be agreed between the parties.		
<u>Vegetation Clearance</u>	2.1.10	<u>Vegetation clearance required for certain sections of the proposed cable routes. UKPN are awaiting for arboriculture survey produced by the Project. UKPN has identified areas where the proposed works require vegetation clearance based on information available at the time.</u> Reports to be provided in a timely manner to allow UKPN to review design/scope/costs ahead of the delivery of the works. National Highways , and UKPN to agree timelines for provision of Arboriculture information ahead of developed design and delivery works.	Vegetation clearance considered in line with the design proposals shared with UKPN. The division of responsibility is to determine that the Applicant's appointed Contractors undertake vegetation clearance. UKPN is to communicate its specific requirements at the detailed design stage. Timelines for the provision of the information are to be agreed between the parties.	N/A	Matter Under Discussion
<u>Diversion B4 HDD1- Under</u>	2.1.11	<u>Awaiting for final details of HDD1 from National Highways.</u>	Horizontal Directional Drilling (HDD) sketch received from UKPN has been incorporated in the design	N/A	Matter Under Discussion

- Deleted: number
- Deleted: Highways comment
- Deleted: undertaken and the relevant mitigation measures implemented as set out
- Deleted: Schedule 2 of the draft DCO. All of the relevant updated Archaeological reports
- Deleted: Archaeological
- Deleted: issued in advance of the construction phase.
- Deleted: archaeological
- Moved up [4]
- Moved (insertion) [5]: Vegetation Clearance
- Moved (insertion) [6]: Vegetation clearance required for certain sections of the proposed cable routes. UKPN are awaiting for arboriculture survey produced by the Project. UKPN has identified areas where the proposed works require vegetation clearance based on information available at the time.
- Deleted: 9
- Deleted: Flood Risk Assessment report produced by the Project has not been shared with UKPN
- Deleted: Environmental Statement (Vol 6)
- Deleted: This information is included within
- Deleted: application documents. Once
- Deleted: cable route has been finalised, an updated FRA associated to
- Deleted: cable route will be required for those cable routes (...)
- Deleted: FRA
- Deleted: the Project
- Deleted: Flood Risk
- Moved up [5]
- Moved up [6]
- Moved (insertion) [7]: Awaiting for final details of HDD1 ¶
- Deleted: 10
- Deleted: Reports to be provided in a timely manner to all (...)

Topic	Item No.	UK Power Networks comment	National Highways' Response	Application Document Reference	Status
proposed highway (Station Road)			(Work No. MU30). Drawings to be updated once HDD1 design available, and the Applicant's Contractor to consider the multi-corridor HDDs.		
Diversion C6- Orsett Cock Roundabout	2.1.12	Orsett roundabout is currently being modified. The OS Map still shows old bridge.	Diversion C6 sits within the Project multi-utility corridor (Work No. MUT19), which is aligned based on models for the modified roundabout received from the Orsett Cock developers. The cable will later be relocated into modified Rectory Road bridge (Work No. MU45).	N/A	Matter Under Discussion
Ditch Crossing	2.1.13	Confirmation required on ownership, ditch depths, existing topographical information and if any bespoke design or permits are required.	The Applicant's appointed Contractor to consider and coordinate as part of the detailed design.	N/A	Matter Under Discussion
Diversion D7 – Horizontal Directional Drilling (HDD) (St Marys Lane)	2.1.14	UKPN is waiting for updated HDD design	Diversion D7 sits within the Project multi-utility corridor (Work No. MU79). The Applicant's appointed Contractor to consider and coordinate as part of the detailed design.	N/A	Matter Under Discussion
Utility Works Qualifying As NSIPs	2.1.22 – ED1 Rule 6	On the basis that none of the overhead line works (OH3, OH5 and OH8) involve installations exceeding 2km they do not qualify for NSIPs. Overhead line works OH2 is not the installation of an	Those works required to the UKPN network have been assessed by the Applicant in relation to Section 16 of the Planning Act 2008. This assessment is detailed within the Explanatory Memorandum at Annex 2 – Assessment of proposed	Explanatory Memorandum [Application Document APP-057]	Matter Agreed

- Deleted: number
- Deleted: Highways comment
- Deleted: Vegetation clearance considered in line with the proposals of Design Release 3.3. The Division of Responsibility is to determine that the National Highways appointed Contractor undertakes vegetation clearance. UKPN are to communicate their specific requirements at the detail(...
- Moved up [7]
- Deleted: 11
- Deleted: B4 HDD1- Under proposed highway (Station Road)
- Deleted: from National Highways.
- Moved (insertion) [8]: (Work No.
- Deleted: HDD sketch received from UKPN has been (...
- Moved (insertion) [9]: Ditch Crossing
- Moved (insertion) [10]: Confirmation required on
- Deleted: Diversion C6- Orsett Cock Roundabout
- Deleted: 12
- Deleted: Orsett roundabout is currently being modified. Th(...
- Deleted: Diversion C6 sits within the Project multi-utility (...
- Moved up [9]
- Moved up [10]
- Moved (insertion) [11]: Diversion D7 – Horizontal
- Moved (insertion) [12]: UKPN is waiting for updated HDD
- Deleted: 13
- Moved (insertion) [13]: MU79).
- Deleted: National Highways
- Moved up [11]
- Moved up [12]
- Moved up [8]
- Moved up [13]
- Deleted: Under Discussion
- Deleted: N/A

Topic	Item No.	UK Power Networks comment	National Highways' Response	Application Document Reference	Status
		<u>electric line above the ground and so it too does not qualify as an NSIP.</u>	<u>electricity line works for purposes of section 16 of the Planning Act 2008.</u> The findings of the assessment are that no UKPN Works qualify as NSIPs within their own right, including those relevant overhead line works, Work Nos OH2, OH3, OH5 and OH8. This is due to the type of works required not being relevant to the assessment as they are not the 'installation of an electric line above ground', or exemption criteria contained with S.16(3) being met by one or more test.		
Design – Road, Tunnels, Utilities					
Asset protection	2.1.15	UKPN require assurance that their assets will be protected during the delivery of the Project.	<u>The Applicant</u> and UKPN are discussing a form of protective provisions to protect UKPN's existing and diverted assets.	<u>Protective Provisions, Schedule 14 of the Draft DCO [Additional Submission AS-038]</u>	Matter <u>Agreed</u>
Construction Design Management (CDM) areas and access roads	2.1.16	UKPN waiting for location of the CDM compounds and access road to be agreed.	Compounds and access roads for the use of UKPN have been assessed as part of the Project and are shown in the Temporary Works Plans. UKPN <u>is</u> requested to continue to liaise with the <u>Applicant</u> during the detailed design development to ensure <u>UKPN's</u> requirements are considered by the <u>Applicant's</u> Contractor.	<u>Temporary Works Plans [Additional Submissions AS-034 and AS-036]</u>	Matter Under Discussion

Deleted: number
Deleted: Highways comment

Deleted: National Highways appointed Contractor to consider and coordinate as part of the detailed design.

Deleted: National Highways
Deleted: Under Discussion

Deleted: Protective Provisions in Schedule 14 of the draft DCO (3.1)

Deleted: N/A
Deleted: (Application Document 2.17).
Deleted: are
Deleted: Project
Deleted: their

Topic	Item No.	UK Power Networks comment	National Highways' Response	Application Document Reference	Status
Provision of GI data	2.1.17	Targeted Ground Investigation (GI) information not available for UKPN route at various locations GI data to be provided in a timely manner to allow UKPN to review design/scope/costs ahead of the delivery of the works. National Highways and UKPN to agree timelines for provision of GI information ahead of developed design and delivery works.	<u>The Applicant</u> , to be responsible, unless otherwise agreed, for the provision of GI data to be utilised by UKPN in <u>its</u> design for the diversion of their assets. UKPN may rely on this data acquired for the design of all project work.	N/A	Matter Agreed
Environmental Impact Assessment (EIA)	2.1.18	UKPN want assurance that all the EIA for their works has been carried out by the Project.	<u>The Applicant is</u> responsible for incorporating the scope of UKPN works in the EIA for DCO.	<u>Environmental Statement [Application Documents APP-138 to APP-486]</u>	Matter Agreed
Third party interface agreement	2.1.19	UKPN to manage the operational network interface with National Grid on behalf of the Project. Only applicable for UKPN works and assets affecting National Grid.	UKPN to manage the operational network interface with National Grid Electricity Transmission (the <u>transmission system operator</u>) on behalf of the <u>Applicant</u> .	N/A	Matter Agreed
UKPN internal interfaces	2.1.20	UKPN to manage works to their network to achieve outages and connections on behalf of the Project in their operational areas. Applies to all UKPN assets that require an outage for works to be undertaken.	UKPN to manage works to <u>its</u> network to achieve outages and connections on behalf of the <u>Applicant</u> in their operational land.	N/A	Matter Agreed

Deleted: number

Deleted: Highways comment

Deleted: National Highways

Deleted: their

Deleted: National Highways are

Deleted: Environmental Statement (Vol 6)

Deleted: TSO

Deleted: Project

Deleted: their

Deleted: Project

Topic	Item No.	UK Power Networks comment	National Highways' Response	Application Document Reference	Status
Programming	2.1.21	Adequate time provision to be allowed in the Project schedule for UKPN works. No overall agreed Project programme in place at the moment. National Highways and UKPN to agree timelines for provision of Project programme information ahead of developed design and delivery works.	Adequate time provision to be allowed in the Project schedule for UKPN works. UKPN is requested to confirm schedule requirements for the consideration of the Project.	N/A	Matter Under Discussion

Deleted: number

Deleted: Highways comment

Deleted: to are

Appendix A Engagement activity

- A.1.1 The Applicant and UK Power Networks have had extensive engagement since the inception of the Project. There has been engagement and dialogue through the statutory and non-statutory consultation, and the various design iterations. The engagement has been in the form of face-to-face meetings, MS Team meetings, telephone calls and email correspondence.
- A.1.2 The parties are content for their engagement to be captured and presented in the SoCG in this manner.

Deleted: <#>Agreement on this Statement
of Common Ground¶
STATEMENT OF COMMON GROUND¶
¶
This Statement of Common Ground has been
prepared and agreed by (1) National Highways
Limited and (2) UK Power Networks.¶
Name

Appendix B Glossary

Term	Abbreviation	Explanation
Construction Design Management	CDM	Construction Design Management used in the context of the Construction (Design and Management) Regulations 2015.
Development Consent Order	CDO	Means of obtaining permission for developments categorised as Nationally Significant Infrastructure Projects (NSIP) under the Planning Act 2008.
Environmental Impact Assessment	EIA	A process by which information about environmental effects of a proposed development is collected, assessed and used to inform decision making. For certain projects, EIA is a statutory requirement, reported an Environmental Statement.
Environmental Statement	ES	A document produced to support an application for development consent that is subject to Environmental Impact Assessment (EIA), which sets out the likely impacts on the environment arising from the proposed development.
Flood Risk Assessment	FRA	An assessment of the risk of flooding from all flooding mechanisms, the identification of flood mitigation measures, and identification of actions to be taken before and during a flood.
Ground Investigation	GI	Several levels of investigation from desk-based research to onsite sampling to evaluate challenges related to soil/ground.
Statement of Common Ground	SoCG	This document, detailing the issues agreed, under discussion or not agreed at the time of examination.
Transmission System Operator	TSO	An entity entrusted with transporting energy on a national or regional level using fixed infrastructure.
UK Power Networks	UKPN	UK Power Networks is a distribution network operator for electricity covering South East England, the East of England and London.

B.1.1

Deleted: TSC

Deleted:Page Break.....

List of engagement activities
National Highways and UKPN have had extensive engagement since the inception of the Project. There has been engagement and dialogue through the statutory and non-statutory consultation, the various design iterations and releases. The engagement has been in the form of face-to-face meetings, MS Teams meetings, telephone calls and email correspondence.
The parties are content for their engagement to be captured and presented in this manner.

If you need help accessing this or any other National Highways information, please call **0300 123 5000** and we will help you.

© Crown copyright 2023.

You may re-use this information (not including logos) free of charge in any format or medium, under the terms of the Open Government Licence. To view this licence:

visit www.nationalarchives.gov.uk/doc/open-government-licence/

write to the **Information Policy Team, The National Archives, Kew, London TW9 4DU**, or email psi@nationalarchives.gsi.gov.uk.

Mapping (where present): © Crown copyright and database rights 2023 OS 100030649. You are permitted to use this data solely to enable you to respond to, or interact with, the organisation that provided you with the data. You are not permitted to copy, sub-licence, distribute or sell any of this data to third parties in any form.

If you have any enquiries about this publication email info@nationalhighways.co.uk or call **0300 123 5000***.

*Calls to 03 numbers cost no more than a national rate call to an 01 or 02 number and must count towards any inclusive minutes in the same way as 01 and 02 calls.

These rules apply to calls from any type of line including mobile, BT, other fixed line or payphone. Calls may be recorded or monitored.

Printed on paper from well-managed forests and other controlled sources when issued directly by National Highways.

Registered office Bridge House, 1 Walnut Tree Close, Guildford GU1 4LZ

National Highways Company Limited registered in England and Wales number 09346363