

# A47/A11 Thickthorn Junction

**Scheme Number: TR010037**

## **Volume 9** **9.14 Proposed Pre- Construction** **Environmental Survey Schedule**

The Infrastructure Planning (Examination Procedure) Rules 2010  
Rule 8(1)(c)

Planning Act 2008

December 2021

Infrastructure Planning

Planning Act 2008

**The Infrastructure Planning  
(Examination Procedure) Rules 2010**

The A47/A11 Thickthorn Junction  
Development Consent Order 202[x]

---

**PROPOSED PRE-CONSTRUCTION ENVIRONMENTAL SURVEY  
SCHEDULE**

---

<b>Regulation Number:</b>	Rule 8(1)(c)
<b>Planning Inspectorate Scheme Reference</b>	TR010037
<b>Application Document Reference</b>	TR010037/EXAM/9.15
<b>BIM Document Reference</b>	PCF Stage 4
<b>Author:</b>	A47/A11 Thickthorn Junction Project Team, Highways England

<b>Version</b>	<b>Date</b>	<b>Status of Version</b>
Rev 0	December 2021	Deadline 4 Issue

## CONTENTS

<b>1</b>	<b>INTRODUCTION.....</b>	<b>5</b>
1.1	Purpose of this Document.....	5

## 1 INTRODUCTION

### 1.1 Purpose of this document

- 1.1.1 The purpose of this schedule is to note the environmental surveys proposed to be completed in 2022, prior to the construction of the proposed A47/A11 Thickthorn Junction Scheme.

Table 1.1 Pre-Construction ecology surveys proposed for completion in 2022

Proposed survey type	Current survey data valid until	Proposed survey timings – 2022 (with notes)
Badger	October 2021	April to October
Bat roost and crossing point	July 2022	April to October
Botanical	July 2022	June to July
Breeding Bird	June 2022	April to July
Barn Owl	September 2022	September
Great Crested Newt (eDNA surveys)	April 2022	April to June
Great Crested Newt (population survey)	N/A	April to June (if eDNA surveys are positive, population surveys will be required May to June)
Hobby	September 2022	June to September
Otter	October 2022	January to December
Pole Cat	June 2022	February to June
Reptile	September 2022	April to September
Vegetation Clearance	N/A	September 2022 to February 2023 (outside of bird nesting season)
Water Vole	October 2022	April to September
Wintering Birds	December 2019	Monthly, November, December 2022, January to February 2023

Table 2.2 Other Pre-Construction environmental surveys proposed for completion in 2022

Proposed survey type	Current survey data valid until	Proposed survey timings - 2022	Notes
Agricultural land classification (ALC)	N/A	January to May	Undertaken in conjunction with the soil resource survey
Arboricultural	N/A	January to June	Required to inform preconstruction arboricultural method statement
Groundwater monitoring	N/A	Monthly, January to December	-
Pre-works photography	N/A	Daylight hours	-
Soil Resource	N/A	January to May	Undertaken in conjunction with the ALC survey
Surface Water monitoring	N/A	Monthly, January to December	-