

**From:** [REDACTED]  
**To:** [REDACTED]  
**Cc:** [REDACTED]  
**Subject:** A47/A11 Thickthorn Junction TR010037 Update on progress  
**Date:** 14 September 2022 18:17:21

---

In the Applicant's Responses to the Secretary of State's 2nd Request for Comments (document 9.37) the Applicant advised that an update would be provided by 14 September on progress in relation to:

1. Agreeing the form of Protective Provisions with Network Rail; and
2. The final outstanding point between the Applicant and Hornsea Project Three Offshore Wind Farm in respect of coordinating Traffic Management Plans.

The Applicant can confirm that negotiations are still ongoing with both parties and will provide a final update to the Secretary of State by 16 September.

Many thanks

**Glen Owen** Senior Project Manager

Major Projects Regional Investment Programme

National Highways | Woodlands | Manton Lane | Bedford | MK41 7LW

[REDACTED]  
[REDACTED]

This email may contain information which is confidential and is intended only for use of the recipient/s named above. If you are not an intended recipient, you are hereby notified that any copying, distribution, disclosure, reliance upon or other use of the contents of this email is strictly prohibited. If you have received this email in error, please notify the sender and destroy it.

***National Highways Limited | General enquiries: 0300 123 5000 | National Traffic Operations Centre, 3 Ridgeway, Quinton Business Park, Birmingham B32 1AF*** [REDACTED]

*Registered in England and Wales no 9346363 | Registered Office: Bridge House, 1 Walnut Tree Close, Guildford, Surrey GU1 4LZ*

Consider the environment. Please don't print this e-mail unless you really need to.