

# IMMINGHAM EASTERN RO-RO TERMINAL



Statement of Common Ground Tracker

Document Reference: 10.2.9

APFP Regulations 2009 – Regulation 5(2)(q)

PINS Reference – TR030007

August 2023

## Document Information

Document Information		
<b>Project</b>	Immingham Eastern Ro-Ro Terminal	
<b>Document Title</b>	Statement of Common Ground Tracker	
<b>Commissioned by</b>	Associated British Ports	
<b>Document ref</b>	10.2.9	
<b>APFP Reg 2009</b>	Regulation 5(2)(q)	
<b>Prepared by</b>	IERRT Project Team	
<b>Date</b>	<b>Version</b>	<b>Revision Details</b>
08/2023	01 – Deadline 1	Submitted at Deadline 1

## **Contents**

1.	Introduction.....	4
2.	Statement of Common Ground Summary Position.....	5

## 1. Introduction

- 1.1 This tracker document is being provided in connection with the procedural decision dated 26 May 2023 made by the Examining Authority (the 'ExA') for the Immingham Eastern Ro-Ro Terminal ('IERRT') Development Consent Order ('DCO') examination ('the Examination'). The ExA required Associated British Ports as the applicant ('the Applicant') to prepare and submit a Statement of Common Ground (SOCG) tracker document in order to provide a record of how SOCG's have progressed during the course of the Examination.
- 1.2 This document is intended to capture the progress of the statements submitted to the Examination in a single table which can then be used to track the completion of the SOCGs until submission at Deadline 5 on 23 October 2023. This is intended as a live document which will be updated when updates or revisions to SOCG are made, or when new documents are submitted to the Planning Inspectorate.
- 1.3 It is intended that revised versions of this document will be submitted at each examination deadline, setting out how the Applicant has continued to engage with Interested Parties to finalise the SOCG by the relevant deadline.

## 2. Statement of Common Ground Summary Position

Table 1 below captures the Applicant's position on each party's SOCG, indicating whether a draft has been submitted to the Interested Party or is awaiting a response and providing an update as to whether any progress has been made in finalising the document.

**Table 1**

<b>Interested Party</b>	<b>Position at Deadline 1</b>	<b>Position at Deadline 2</b>	<b>Position at Deadline 3</b>	<b>Position at Deadline 4</b>	<b>Position at Deadline 5</b>
<b>ABLE</b>	A draft is being prepared by the Applicant and will be shared with Able in advance of Deadline 2.				
<b>Anglian Water</b>	A draft SoCG has been shared with Anglian Water and discussions are ongoing.				
<b>APT</b>	A draft is being prepared by the Applicant and will be shared with APT in advance of Deadline 2.				
<b>Cadent</b>	Awaiting resolution of draft protective provisions, following				

	which need for SoCG will be discussed.				
<b>CLdN</b>	Draft SoCG issued to CLdN. Awaiting comments.				
<b>DFDS Seaways</b>	A draft is being prepared by the Applicant and will be shared with DFDS in advance of Deadline 2.				
<b>Environment Agency</b>	Positive discussions ongoing with EA to settle comments in relevant representations, following which a SoCG will be settled.				
<b>Health and Safety Executive</b>	A draft is being prepared by the Applicant and will be shared with HSE in advance of Deadline 2.				
<b>Historic England</b>	Draft SoCG issued to Historic England. Awaiting response.				
<b>Lincolnshire Wildlife Trust</b>	A draft is being prepared by the Applicant and will be shared with LWT in				

	advance of Deadline 2.				
<b>MCA</b>	The MCA has confirmed that a SoCG is not required				
<b>MMO</b>	Positive discussions ongoing with MMO to settle comments in relevant representations, following which a SoCG will be settled.				
<b>National Highways</b>	SoCG signed and completed.				
<b>Natural England</b>	A draft SoCG has been shared with Natural England and positive discussions are ongoing to settle the SoCG.				
<b>Network Rail</b>	Awaiting resolution of draft protective provisions, following which need for SoCG will be discussed.				
<b>North East Lincolnshire Council</b>	Positive discussions ongoing with NELC to settle comments in relevant representations,				

---

	following which a SoCG will be settled.				
<b>North Lincolnshire Council</b>	Draft SoCG agreed in principle and awaiting completion.				