

IMMINGHAM EASTERN RO-RO TERMINAL



Protective Provisions Tracker

Document Reference: 10.2.11

APFP Regulations 2009 – Regulation 5(2)(q)

PINS Reference – TR030007

September 2023

Document Information

Document Information		
Project	Immingham Eastern Ro-Ro Terminal	
Document Title	Protective Provisions Tracker	
Commissioned by	Associated British Ports	
Document ref	10.2.11	
APFP Reg 2009	Regulation 5(2)(q)	
Prepared by	IERRT Project Team	
Date	Version	Revision Details
08/2023	01 Deadline 1	Submitted at Deadline 1
09/2023	02 Deadline 2	Submitted at Deadline 2

Contents

1. Introduction:	4
2. Protective Provision Position	5

1. Introduction

- 1.1 This tracker document is being provided pursuant to Question DCO1.23 from the Examining Authority (the 'ExA') for the Immingham Eastern Ro-Ro Terminal ('IERRT') Development Consent Order ('DCO') examination ('the Examination'). The ExA requires Associated British Ports as the applicant ('the Applicant') to prepare and submit an update as to the negotiation status of the Protective Provisions in the draft DCO at every deadline in the Examination timetable.

- 1.2 This document is intended to capture the progress in a single table which can then be used to track the completion of the Protective Provisions. This is intended as a live document which will be updated when updates or revisions to the Protective Provisions, and submitted at each Examination deadline as requested by the ExA.

2. Protective Provision Position

2.1 Table 1 below captures the Applicant's position on each party's Protective Provision, indicating whether a draft has been submitted to the Interested Party or is awaiting a response and providing an update as to whether any progress has been made in finalising the draft.

Table 1 – Status of Protective Provisions in draft DCO

Interested Party	Position at Deadline 1	Position at Deadline 2	Position at Deadline 3	Position at Deadline 4	Position at Deadline 5
Statutory Conservancy and Navigation Authority for the River Humber	Positive discussions with late stage draft to be shared with the Statutory Conservancy and Navigation Authority.	Positive discussions with late stage draft to be shared with the Statutory Conservancy and Navigation Authority.			
Environment Agency	Positive discussions with late stage draft to be shared with the Environment Agency.	Positive discussions with late stage draft to be shared with the Environment Agency.			
Exolum	Draft Protective Provisions issued to Exolum. At the time of writing, the Applicant is awaiting a response.	Draft Protective Provisions issued to Exolum and response received on 5 September 2023 – Deadline 2 – which the Applicant will consider.			
Humber Oil Terminal Trustees Limited	Applicant is in receipt of an updated draft from HOTT.	Applicant is in receipt of an updated draft from			

	Significant differences between the parties to be discussed when HOTT's full case has been submitted to the Examination.	HOTT. Significant differences between the parties to be discussed when HOTT's full case has been submitted to the Examination.			
Northern Powergrid	Applicant is in receipt of an updated draft from Northern Powergrid, which the Applicant is reviewing.	Applicant is in receipt of an updated draft from Northern Powergrid, which the Applicant is reviewing.			
Anglian Water	Positive discussions, with late stage draft circulated to Anglian Water.	Positive discussions, with late stage draft circulated to Anglian Water.			
DB Cargo (UK) Limited	Awaiting completion of an alternative access agreement, following which the Applicant considers that these protective provisions will no longer be needed.	Awaiting completion of an alternative access agreement, following which the Applicant considers that these protective provisions will no longer be needed.			
Network Rail	Awaiting (i) completion of an alternative access agreement with Network Rail and DB Cargo, and (ii) publication of scheme	Awaiting (i) completion of an alternative access agreement with Network Rail and DB Cargo, and (ii) publication of			

	changes in order to progress draft further.	scheme changes in order to progress draft further. Network Rail have provided an updated draft which the Applicant is reviewing.			
North East Lincolnshire Council as Lead Local Flood Authority	Positive discussions with late stage draft to be shared with the Council.	Positive discussions with late-stage draft to be shared with the Council.			
Cadent Gas Limited	Cadent returned the draft to the Applicant with further comments immediately prior to Deadline 1.	Applicant is in receipt of an updated draft from Cadent Gas Limited, which the Applicant is reviewing. The parties intend to meet in order to discuss outstanding areas of difference.			
Operators of Electronic Communications Code Networks	Positive discussions with late stage draft to be shared with the Operators.	Positive discussions with late stage draft to be shared with the Operators.			
CLdN	Applicant awaiting a first draft from CLdN.	Applicant is reviewing the list of topics which CLdN consider should be			

		subject to protective provisions.			
DFDS	Applicant awaiting a first draft from DFDS.	Draft protective provision received from DFDS on 5 September 2023 – Deadline 2 – which the Applicant will consider.			

Interested Party	Position at Deadline 6	Position at Deadline 7	Position at Deadline 8
Statutory Conservancy and Navigation Authority for the River Humber			
Environment Agency			
Exolum			
Humber Oil Terminal Trustees Limited			
Northern Powergrid			
Anglian Water			
DB Cargo (UK) Limited			
Network Rail			
North East Lincolnshire Council as Lead Local Flood Authority			
Cadent Gas Limited			
Operators of Electronic Communications Code Networks			
CLdN			
DFDS			