


HIF Submission - EIA - Appeal - Long - 17-Nov-18

Printed on 30-Nov-18 at
Data Date of 17-Nov-18



◆ Milestone ◆ Last Month MS Progress Activity Last Month
 ◆ Last Month MS LoE Critical Activity Summary

HIF Submission - EIA - Appeal - Long - 17-Nov-18

Activity ID	Activity Name	Remaining Dur.	Start	Finish	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030
	Secondary	380.00d	30-Mar-26	10-Sep-27												
C1410	P Dosing Units	100.00d	27-Apr-26	11-Sep-26												
	FST	380.00d	30-Mar-26	10-Sep-27												
	Tertiary	300.00d	27-Apr-26	18-Jun-27												
	Elec & Commissioning	160.00d	27-Mar-29	05-Nov-29												
	Sludge Treatment Centre	420.00d	28-Mar-28	05-Nov-29												
	Plant	240.00d	28-Mar-28	26-Feb-29												
	Commissioning	180.00d	27-Feb-29	05-Nov-29												
	Close Out	60.00d	06-Nov-29	28-Jan-30												
	Decommissioning Milton WRC	340.00d	19-Jun-29	07-Oct-30												
	Phase 1 - A&B	100.00d	19-Jun-29	05-Nov-29												
	Phase 2 - C&D	240.00d	06-Nov-29	07-Oct-30												
	Stage 5&6 - Close Out	251.00d	29-Jan-30	28-Jan-31												

- ◆ Milestone
- ◆ Last Month MS
- Progress
- LoE
- Activity
- Critical Activity
- Last Month
- Summary