

Cambridge Waste Water Treatment Plant Relocation Project  
Anglian Water Services Limited

# Compulsory Acquisition Schedule

Application Document Reference: 3.5

PINS Project Reference: WW010003

Revision No. **023**  
**15** December 2023

## Document Control

<b>Document title</b>	Compulsory Acquisition Schedule
<b>Version No.</b>	0 <del>2</del> <u>3</u>
<b>Date Approved</b>	17.11.23
<b>Date 1<sup>st</sup> Issued</b>	17.11.23

## Version History

<b>Version</b>	<b>Date</b>	<b>Author</b>	<b>Description of change</b>
01	17.11.23	IC	-
02	04.12.23	IC	Amended for submission at Deadline 2
<u>03</u>	<u>15.12.23</u>	<u>IC</u>	<u>Amended for submission at Deadline 3</u>

## Contents

<b>1</b>	<b>Compulsory Acquisition Schedule .....</b>	<b>1</b>
----------	--	----------

# 1 Compulsory Acquisition Schedule

Table 1.1: Compulsory Acquisition Schedule<sup>12</sup>

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
CA-001	-	Network Rail Infrastructure Limited	-	RR-017	REP1-165	-	Part 1	Permanent and Temporary	008a, 008b, 008e  074c  008d, 008f, 074a, 074b  008c, 008g	Yes: Rights/ Restrictive Covenants	Ongoing	<p>In August 2022, Network Rail were sent written notification that, in order to facilitate the construction of the CWWTPR, Anglian Water Services Limited (“the Applicant”) would need to acquire land and rights over the land in which they had an interest, which it hoped could be secured by negotiation, but should that not prove possible, powers of compulsory acquisition would be included in the draft DCO.</p> <p>The Applicant and the Agent acting on behalf of Network Rail have been in regular dialogue over the ensuing period regarding the proposals and Network Rail’s application requirements and the Applicant is now in a position to, and is the process of, finalising the Statement of Minimum Information required to progress this. The indication from the most recent meetings with Network Rail was that Network Rail would not be opposed to granting an option for the rights subject to the relevant information being received and processes completed.</p> <p><del>A further update will be provided to the ExA at Deadline 3. Network Rail has not be in contact with the Applicant. The Applicant will</del></p>

<sup>1</sup> The Schedule includes Category 2 or 3 parties if those parties have made Relevant Representation.

<sup>2</sup> The Schedule includes Category 2 or 3 parties if those parties have made Written Representation.

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
CA-002	-	Cambridge City Council	-	RR-002	REP1-130	-	Part 1	Permanent and Temporary	012a, 012b, 012e, 012f, 012k, 012l, 012m  012j, 009a, 010a, 011a  012h  012c, 012d, 012g, 012i	Yes: Rights/ Restrictive Covenants	Ongoing but not relating to CA.	<p><a href="#"><u>continue to try to make contact with Network Rail.</u></a></p> <p>Cambridge City Council was first contacted in the summer of 2020 giving the background to the project and the need to identify and select a site for the Cambridge Waste Water Treatment Plant Relocation and its associated infrastructure. This included a request for their agreement for permission for the project team to conduct non-intrusive survey work as part of this decision-making process. Since then, as well as statutory notifications, regular further communications were had over the course of 2021 and 2022 during an extensive programme of survey work conducted as part of the route proving exercise.</p> <p>In July 2022, Cambridge City Council was sent written notification that, in order to facilitate the construction of the CWWTPR, Anglian Water Services Limited (“the Applicant”) would need to acquire land and rights over the land in which they had an interest, which it hoped could be secured by negotiation, but should that not prove possible, powers of compulsory acquisition would be included in the draft DCO.</p> <p>The Applicant and the Agent acting on behalf of Cambridge City Council have been in regular and productive dialogue over the entire period between initial contact and through the early Examination process and have reached advance</p>

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
												<p>stages of negotiations.</p> <p>The Applicant anticipates completing the necessary agreements before the close of the Examination process.</p> <p>A further update will be provided by the Applicant, as necessary, at Deadline <a href="#">34</a>.</p>
CA-003	-	Eastern Power Networks PLC/UK Power Networks	-	-	-	-	Part 1	Permanent and Temporary	014a	Yes: rights of way only	Ongoing but discussion well advance towards agreement.	<p>In August 2022, UK Power Networks were sent written notification that, in order to facilitate the construction of the CWWTPR, the Applicant would need to acquire permanent rights over the land in which they had an interest, which it hoped could be secured by negotiation, but should that not prove possible, powers of compulsory acquisition would be included in the draft DCO.</p> <p>Since then, the Applicant and UKPN's agents have agreed terms for an option to acquire the rights required.</p> <p>The Applicant will continue working with UKPNs solicitors to complete the necessary legal agreements before the close of Examination. A further update will be provided to the ExA at Deadline <a href="#">34</a>.</p>
CA-004	-	U and I (Development and Trading) Limited (U+I)	-	-	-	-	Part 1	Permanent	015a, 015e, 015f 015b, 015c, 015d	Yes: Rights/ Restrictive Covenants	None made.	<p>U+I was first contacted in the summer of 2020 giving the background to the project and the need to identify and select a site for the Cambridge Waste Water Treatment Plant Relocation and its associated infrastructure. This included a request for their agreement for permission for the project team to conduct non-</p>

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
CA-005	-	Nirupa Desai and Simon Rex Fitch	-	-	-	-	Part 1	Permanent	016a	Yes: Rights/ Restrictive Covenants	None made.	<p>intrusive survey work as part of this decision-making process. Since then, as well as statutory notifications, regular further communications were had over the course of 2021 and 2022 during an extensive programme of survey work conducted as part of the route proving exercise.</p> <p>In July 2022, U+I was sent written notification that, in order to facilitate the construction of the CWWTPR, the Applicant would need to acquire land and rights over the land in which they had an interest, which it hoped could be secured by negotiation, but should that not prove possible, powers of compulsory acquisition would be included in the draft DCO.</p> <p>The Applicant and the Agent acting on behalf of U&amp;I have been in regular and productive dialogue over the entire period between initial contact and through the early Examination process and have reached advance stages of negotiations.</p> <p>The Applicant still anticipates completing the necessary agreements before the close of the Examination process.</p> <p>A further update will be provided by the Applicant, as necessary, at Deadline <a href="#">34</a>.</p> <p>In September 2023, Mr Fitch and Ms Desai were sent written notification that, in order to facilitate the construction of the CWWTPR, Anglian Water Services</p>

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
												<p>Limited (“the Applicant”) would need to acquire rights over the land in which they had an interest, which it hoped could be secured by negotiation, but should that not prove possible, powers of compulsory acquisition would be included in the draft DCO.</p> <p>The Applicant has engaged with Mr Fitch on the extent of the restrictions being imposed by the rights.</p> <p>The Applicant will continue to work with Mr Fitch and Ms Desai to reach an agreed position before the close of the Examination.</p>
CA-006	-	Conservators of the River Cam	-	RR-023	-	-	Part 1	Permanent	018a, 018c, 018d 018e, 018f 018b	Yes: Rights/ Restrictive Covenants	Ongoing	<p>The Conservators of the River Cam were first contacted in the summer of 2020 giving the background to the project and the need to identify and select a site for the Cambridge Waste Water Treatment Plant Relocation and its associated infrastructure. This included a request for their agreement for permission for the project team to conduct non-intrusive survey work as part of this decision-making process. Since then, as well as statutory notifications, regular further communications were had over the course of 2021 and 2022 during an extensive programme of survey work conducted as part of the route proving exercise.</p> <p>The Applicant has been in dialogue with the Conservators of the River Cam in both their statutory capacity and their capacity as an Affected Party.</p>



Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
												<p>The Applicant will continue to work with the Conservators to identify if any land rights need to be acquired from the Conservators and get to an agreed position before the close of the Examination.</p> <p>A further update will be provided by the Applicant, as necessary, at Deadline <a href="#">34</a>.</p>
CA-007	-	Raymond Ernest Smith and Caroline Jane Stenner	-	-	-	-	Part 1	Permanent	020a, 020b 020c	Yes: Freehold subsoil, Rights/ Restrictive Covenants	None made.	<p>Mr Smith and Mrs Stenner were first contacted in the summer of 2020 giving the background to the project and the need to identify and select a site for the Cambridge Waste Water Treatment Plant Relocation and its associated infrastructure. This included a request for their agreement for permission for the project team to conduct non-intrusive survey work as part of this decision-making process. Since then, as well as statutory notifications, regular further communications were had over the course of 2021 and 2022 during an extensive programme of survey work conducted as part of the route proving exercise.</p> <p>In September 2022, Mr Smith and Mrs Stenner were sent written notification that, in order to facilitate the construction of the CWWTPR, Anglian Water Services Limited (“the Applicant”) would need to acquire freehold subsoil and rights over the land in which they had an interest, which it hoped could be secured by negotiation, but should that not prove possible, powers of compulsory acquisition would be included in the draft DCO.</p>

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
CA-008	-	The Master and Fellows of Gonville and Caius College in the University of Cambridge founded in honour of the annunciation of blessed Mary the Virgin ('Gonville & Caius' or 'the College')	-	RR-028	-	-	Part 1	Permanent and Temporary	021b, 021p, 021r, 021s  021c, 021f, 021h, 021k, 021l, 021t  021a, 021j, 021m, 021n, 021o, 021q, 021u, 021v, 021w  021e, 021g, 021i  021d	Yes: Freehold (surface), freehold subsoil, Rights/restrictive covenants	Ongoing: discussions are progressing.	<p>The Applicant has engaged with Mr Smith and Mrs Stenner and their recently appointed surveyor.</p> <p>The Applicant has had productive discussions with their agent and will continue to work with Mr Smith and Mrs Stenner to reach an agreed position before the close of the Examination.</p> <p><del>A further update will be provided by the Applicant, as necessary, at Deadline 3. The Applicant has continued to discuss the matter with Mr Smith's and Mrs Stenner's agent since Deadline 2 and is hopeful of reaching agreement on the issues.</del></p> <p>The College was first contacted in the summer of 2020 giving the background to the project and the need to identify and select a site for the Cambridge Waste Water Treatment Plant Relocation and its associated infrastructure. This included a request for their agreement for permission for the project team to conduct non-intrusive survey work as part of this decision-making process. Since then, as well as statutory notifications, regular further communications were had over the course of 2021 and 2022 during an extensive programme of survey work conducted.</p> <p>In July 2022, Gonville &amp; Caius was sent written notification that, in order to facilitate the construction of the CWWTPR, Anglian Water Services Limited ("the Applicant")</p>

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
												<p>would need to acquire land and rights over the land in which they had an interest, which it hoped could be secured by negotiation, but should that not prove possible, powers of compulsory acquisition would be included in the draft DCO.</p> <p>Since July 2023 the Applicant has submitted to Gonville and Caius heads of terms, following a number of emails and meetings the Applicant had a helpful meeting with the Gonville and Caius Bursar, following which a revised set of heads of terms was tabled. <u>The Applicant has now received a response from</u> <del>Despite chasing, the Applicant awaits a response from</del> Gonville and Caius agent and <u>is currently reviewing the proposed changes to the terms. The Applicant</u> remains ready and willing to reach agreement.</p> <p>The Applicant will continue to work with Gonville and Caius to reach an agreed position before the close of the Examination.</p> <p>A further update will be provided by the Applicant, as necessary, at Deadline <u>43</u>.</p>
CA-009	-	National Highways Limited	-	RR-016	-	-	Part 1	Permanent and Temporary	022b 022a, 027a, 027b, 027c, 034a  022c, 022d,	Yes: freehold subsoil, Rights/restrictive covenants	-	<p>The Applicant has been in dialogue with National Highways staff in both their statutory capacity and their capacity as an Affected Party. The Applicant <u>is currently responding to recent requests for clarification by National Highways and</u> will continue to work with National Highways to reach an agreed</p>

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
									022h, 022i, 027d, 027e, 034c, 034d, 034e			position before the close of the Examination.  A further update will be provided by the Applicant, as necessary, at Deadline <del>43</del> .
									022l, 022m, 022n, 022o, 024a, 024b, 034b, 034g			
									022e			
CA-010	-	Ellen Francis, Duncan Macgregor Ogilvy, Alec Robert Tompson	-	RR-111 (by Ellen Francis only)	-	-	Part 1	Permanent	026a	Yes: Permanent Access Right	See row below.	See row below.
CA-011	-	Ellen Francis	-	RR-111	-	-	Part 1	Permanent	033a 032a, 032b	Yes: Freehold, Rights and restrictive covenants	Ongoing but not relating to CA.	Ms Francis was first contacted in the summer of 2020 giving the background to the project and the need to identify and select a site for the Cambridge Waste Water Treatment Plant Relocation and its associated infrastructure. This included a request for their agreement for permission for the project team to conduct non-intrusive survey work as part of this decision-making process. Since then, as well as statutory notifications, regular further communications were had over the course of 2021 and 2022 during an extensive programme of survey work conducted as part of the route proving exercise.  In August 2022, Ms Francis was sent written notification that, in order to facilitate the construction of the CWWTPR, the Applicant would need to acquire land and

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
												rights over the land in which they had an interest, which it hoped could be secured by negotiation, but should that not prove possible, powers of compulsory acquisition would be included in the draft DCO.
												In September 2023 revised heads of terms were tabled with a view to reaching agreement prior to the close of the Examination.
												The Applicant is in discussion with Ms Francis' agent regarding the Heads of Terms. <u>A further update will be provided to the ExA at Deadline 3. Those discussions are progressing and the Applicant will provide an update to the ExA at D4.</u>
CA-012	-	Julian Wolstan Francis	-	RR-192	-	-	Part 1	Permanent and Temporary	035a, 035b, 037a, 037b, 037c, 037d, 038a, 038b  038c, 038d, 042d  038e, 042b, 042c, 042f  042a	Yes: freehold, Rights/restrictive covenants	Ongoing	The Applicant has reached an agreement for the acquisition of the land and rights required for the CWWTPRP. This has been documented within an option agreement. The Applicant is confident this will complete before the end of the <del>Examination and a further update will be provided to the ExA at Deadline 3.</del> <u>The documentation is close to being settled and the Applicant remains confident that the option will complete before the end of the Examination.</u>
CA-013	-	The Master Fellows and Scholars of the College of Saint John the Evangelist in the University of Cambridge	-	-	-	-	Part 1	Permanent and Temporary	036a, 036b  036f  036d	Yes: freehold, Rights/restrictive covenants	Ongoing	The Applicant has reached an agreement for the acquisition of the land and rights required for the CWWTPRP.  The necessary legal agreements to

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
		(‘St John’s’)							036c; 036e			acquire the land and rights have been completed between the Applicant and St John’s.
CA-014	-	Cambridgeshire County Council	-	RR-001	REP1-135	-	Part 1	Permanent and Temporary	039c 039b 039a	Yes	Ongoing but not relating to CA.	<p>In October 2022, Cambridgeshire County Council was sent written notification that, in order to facilitate the construction of the CWWTPRP, the Applicant would need to acquire land and rights over the land in which they had a freehold interest, which it was hoped could be secured by negotiation, but that should that not prove possible, powers of compulsory acquisition would be included in the draft DCO. At this stage terms were proposed for the acquisition of those rights.</p> <p>The Applicant has attempted regularly, over the entire period between initial contact and through the early Examination process, to communicate with the agents appointed by Cambridgeshire County Council, and at times with Cambridgeshire County Council to confirm their agents continued to be appointed, however no substantive progress has been made to date. A new surveyor was appointed on the 13<sup>th</sup> October and the Applicant is confident that this will accelerate progress.</p> <p>The <u>County Council agent is now in contact with the Applicant. As a result, the negotiations to <del>is continuing to try to</del> progress the terms for the acquisition of the rights by negotiation <u>can continue</u>.</u> A further update will be provided to the ExA at Deadline <u>43</u>.</p>

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
CA-015	-	Pauline Ivy Fison Robert Matheson Fison	-	-	-	-	Part 1	Permanent and Temporary	044d 044b, 044c 044a	Yes: Rights and Restrictive covenants	None made.	<p>The Applicant has reached an agreement for the acquisition of the land and rights required for the CWWTPRP.</p> <p>The Applicant <del>will</del><u>is</u> <del>continu</del><u>ing</u>e working with Mr Fison's solicitors to complete the necessary legal agreements before the close of Examination.</p> <p>A further update will be provided to the ExA at Deadline <del>43</del>.</p>
CA-016	-	H Gingell Limited	-	-	-	-	Part 1	Permanent and Temporary	047d, 050a 046c, 046d, 047c, 047e 046a, 046b, 047a	Yes: Rights and Restrictive covenants	None made.	<p>The Applicant has reached an agreement for the acquisition of the land and rights required for the CWWTPRP.</p> <p>The Applicant <del>will</del><u>is</u> <del>continuing</del><u>to</u> work with Mr Gingell solicitors to complete the necessary legal agreements before the close of Examination. A further update will be provided to the ExA at Deadline <del>43</del>.</p>
CA-017	-	Environment Agency ('The EA')	-	RR-013	-	-	Part 1	Permanent	052a, 053a	Yes: Rights and Restrictive covenants	Ongoing, but none made in relation to CA.	<p>The EA was first contacted in the summer of 2020 giving the background to the project and the need to identify and select a site for the Cambridge Waste Water Treatment Plant Relocation and its associated infrastructure. This included a request for their agreement for permission for the project team to conduct non-intrusive survey work as part of this decision-making process. Since then, as well as statutory notifications, regular further communications were had over the course of 2021 and 2022 during an extensive programme of survey work conducted as part of the route proving exercise.</p>



Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
CA-018	-	Emma Louise Fuller Jane Victoria Smith Mark James Hance	-	-	-	-	Part 1	Permanent	054a, 055a	Yes: Rights and Restrictive covenants	None made.	<p>The EA was consulted as part of the statutory consultation and the supplementary statutory consultation process as a rights holder.</p> <p>The Applicant <u>is still</u> in advanced discussions with the EA and anticipates an agreement prior to the close of the Examination. A further update will be provided to the ExA at Deadline <u>43</u>.</p> <p>The Applicant has reached an agreement for the acquisition of the land and rights required for the CWWTPRP.</p> <p>The Applicant <u>has will</u> continued to working with the owners solicitors to complete the necessary legal agreements before the close of Examination. A further update will be provided to the ExA at Deadline <u>43</u>.</p>
CA-019	-	Alan Shipp	-	-	-	-	Part 1	Permanent and Temporary	056d 056b 056a, 057a, 061a	Yes: Rights and Restrictive covenants	-	<p>The Applicant has reached an agreement for the acquisition of the rights required for the CWWTPRP.</p> <p>The Applicant <u>will has</u> continued to working with Mr Shipp's solicitors to complete the necessary legal agreements before the close of Examination.</p> <p>A further updated will be provided to the ExA at Deadline <u>43</u>.</p>
CA-020	-	The Personal Representatives of Michal Sikyta Dec'd	-	-	-	-	Part 1	Permanent	062a	Yes: Rights and Restrictive covenants	-	<p>The Applicant and the Agent acting for Mr Sikyta have been in regular contact and negotiations have got to the stage that Mr Sikyta's agent has indicated that, owing to complexities of his client's position,</p>



Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
												<p>it would be preferable for the Applicant to acquire the rights through the compulsory acquisition mechanism.</p> <p>The Applicant remains committed to acquiring the land and rights required to deliver the scheme by agreement and will continue to liaise with the agent to reach agreement.</p> <p>A further update will be provided to the ExA at Deadline <u>34</u>.</p>
CA-021	-	Andrew Michael Sikyta	-	-	-	-	Part 1	Permanent	063a	Yes: Rights and Restrictive covenants	None made.	<p>The Applicant and the Agent acting for Mr Sikyta have been in regular contact and negotiations have got to the stage that Mr Sikyta's agent has indicated that, owing to complexities of his client's position, it would be preferable for the Applicant to acquire the rights through the compulsory acquisition mechanism.</p> <p>The Applicant remains committed to acquiring the land and rights required to deliver the scheme by agreement and will continue to liaise with the agent to reach agreement. A further update will be provided to the ExA at Deadline <u>43</u>.</p>
CA-022	-	Julie Millard	-	-	-	-	Part 1	Permanent	064a	Yes: Rights and Restrictive covenants	None made.	<p>The Applicant is in negotiation with Ms Millard's agent. The Applicant will continue to work with her agent to reach an agreed position before the close of the Examination. A further update will be provided by the Applicant, as necessary, at Deadline <u>43</u>.</p>
CA-023	-	EJ & R Nichols c/o Roger James Nichols	-	-	-	-	Part 1	Permanent and Temporary	060c, 060d 060a,	Yes: Rights and Restrictive	None made.	<p>The Applicant and the agent acting for Mr Nicholls have been in regular contact and negotiations</p>

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
									060b, 066a	covenants		have progressed significantly. The Applicant anticipates completing the necessary agreements before the close of the Examination process. <a href="#">A further update will be provided at Deadline 4.</a>
												<del>A further update will be provided by the Applicant, as necessary, at Deadline 3.</del>
CA-024	-	Jonathan Sanders as Trustee of The Waterbeach Trust Joseph James Martin as Trustee of The Waterbeach Trust Kier Petherick as Trustee of The Waterbeach Trust	-	RR-043	-	-	Part 1	Permanent and Temporary	070a, 070b 069a	Yes: Freehold, Rights and Restrictive covenants	None made.	The Applicant and the agent acting for The Waterbeach Trust have been in regular contact and negotiations have progressed significantly. The Applicant anticipates completing the necessary agreements before the close of the Examination process. A further update will be provided by the Applicant, as necessary, at Deadline <del>4</del> 3.
CA-025		South Cambridgeshire District Council		RR-004	REP1-141		Part 1 and Part 2	Temporary	030a	No		Temporary possession of highway only.
CA-026		Waterbeach Parish Council		RR-010			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-027		bpha Limited		RR-021			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-028		P. X. Farms Limited		RR-032			Part 1	Permanent & Temporary	038a, 038b, 038c, 038d, 038e, 042a, 042b, 042c, 042d, 042f	Yes		Category 1 interest. Farming tenant. Ongoing discussions with stakeholder's landlord (see CA-012 above).  A further update will be provided to the ExA at Deadline 3.
CA-029		Arqiva Limited/ Pegasus Planning Group Ltd		RR-033			Part 1	Permanent	003e	No Interference with rights only.		Category 1 interest. Access and equipment will not be affected.  Draft Protective Provisions in Part 2 of Schedule 15 to the Order.

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
CA-030		The Parochial Church Council of the Ecclesiastical Parish of Horningsea		RR-038			Part 1 and Part 3	Permanent and Temporary	036a, 036b, 036c, 036d, 036e, 036f, 041a, 050a	Yes		Category 2 (Chancel repair liability). Interest will be unaffected by the proposed freehold acquisition, new rights and temporary possession.
CA-031		The President and Fellows of the Queen's College		RR-039			Part 1 and Part 3	Permanent and Temporary	069a, 070a, 070b	No		Category 2 interest. New rights over land Interest will only be affected if the interest conflicts with the new rights required by the Applicant.
CA-032		The Woodland Trust		RR-040	REP1-178		Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-033		Waterbeach Development Company LLP		RR-043			Part 1 and Part 3	Permanent and Temporary	060b, 060d, 069a, 070a, 070b,	Yes: Freehold, Rights and Restrictive covenants		Category 2 interest. See CA-023 above. Stakeholder is party to the same discussions and the Applicant is in discussion with the stakeholder about arrangements in relation to the proposed new Waterbeach railway station A further update will be provided to the ExA at Deadline 3. See also the Applicant's responses to Written Representations.
CA-034		Alan Alderson		RR-046			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-035		Anthony Arnold Wieser		RR-059			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-036		Barbara Sansom		RR-063			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-037		Catherine Rosemary Grant		RR-074			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-038		Christopher Buchdahl		RR-086			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-039		Christopher Howell		RR-087			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-040		Elizabeth Cotton		RR-109			Part 1, Part 2 and Part 3	Permanent	021a, 022i	No		Category 2 interest. Access rights only to be exercised in common with stakeholder's assumed right of way. (See also CA-060 below).
CA-041		Frank Hopkirk		RR-124			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
CA-042		Geoffrey Alan Forster		RR-129			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-043		Helen Jane Warnock		RR-139			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-044		Hilary Bristow-Smith		RR-146			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-045		Ian Gilder		RR-151			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-046		Jennifer Parr		RR-170			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-047		Jenny Langley		RR-172			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-048		Mrs J J Conroy		RR-175			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-049		John Wilson		RR-184			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-050		Laura Mary Taylor		RR-203			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-051		Lynne Stubbings		RR-212			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-052		Madelaine Clark		RR-213			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-053		Major Thomas Michael Daniel		RR-215			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-054		Matthew Alan Stancombe		RR-228			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-055		Natalya Naqvi		RR-234			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-056		Owen Phillips		RR-239			Part 1 and Part 3	Permanent and Temporary	021a, 021b, 021c, 021d, 021e, 021f, 021g, 021h, 021i, 021j, 021k, 021l, 021m, 021n, 021o, 021p, 021q, 021r, 021s, 021t,	Yes		Tenant farmer. Ongoing discussions with stakeholder's landlord (see CA-008 above and CA-078 below).

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/ Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
									021u, 021v, 021w			
CA-057		Paula Bishop		RR-241			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-058		Penelope Aldis		RR-242			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-059		Peter Matlock		RR-244			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-060		Philip John Goodwin		RR-245			Part 1, Part 2 and Part 3	Permanent	021a, 022i	No		Category 2 interest. Access rights only to be exercised in common with stakeholder's assumed right of way. (See also CA-040 above).
CA-061		Professor Layla Skinns		RR-247			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-062		Rowena Small		RR-265			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-063		Sandra Allen		RR-267			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-064		Sarah Ann Smart		RR-268			Part 1 and Part 3	Permanent and Temporary	058b, 058e	Yes		New rights to be acquired. Discussions with stakeholder have taken place.
CA-065		Sarah Farrell		RR-269			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-066		The Starkie Family		RR-280			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-067		Stuart Gibbs		RR-284			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-068		Trevor Stanley Warnock		RR-296			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-069		Wendy Tina Rose		RR-302			Part 1 and Part 3	Permanent	016a	Yes		Category 2 interest. Restrictive covenant in relation to subsoil. Not expected to affect the interest held.
CA-070		William Neale		RR-303			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-071		Horningsea Village Hall and Green Trust (Horningsea Village Hall and Green Trust)		RR-029			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-072		Vistry Group		RR-042			Part 2	-	-	No		Category 3 interest.

Compulsory Acquisition No	Obj No	Name/Organisation	IP/AP Ref No	RR Ref No	WR Ref No	Other Doc Ref No	Interest	Permanent/Temporary	Plot(s)	CA?	Status of objection	Status of negotiations
												(no land acquisition sought)
CA-073		A Chapman		RR-044			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-074		Griffith Family		RR-134			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-075		Ian Harvey		RR-152			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-076		Robert King		RR-260			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-077		Jane Williams		RR-161			Part 2	-	-	No		Category 3 interest. (no land acquisition sought)
CA-078		Gemma Phillips		RR-128			Part 1 and Part 3	-	021a, 022i	No		Category 2 interest. Access rights only to be exercised in common with stakeholder's assumed right of way. (See also CA-008 and CA-056 above).
CA-079		Cadent Gas Limited	-		REP1-148		Part 1, Part 2 and Part 3	Permanent and Temporary	001a, 001b, 001c, 011a, 036a, 036b, 036c, 036d, 036e, 036f, 037a, 037b, 037c, 037d	No		Category 2 interest and Category 3 interest. (no land acquisition sought) See also the Applicant's responses to Written <a href="#">Rep</a> Presentations.
CA-080		Great Ouse Boating Association Limited	-		REP1-157		Part 2	-	-	No		Category 3 interest. (no land acquisition sought)

## Get in touch

You can contact us by:



Emailing at [info@cwwtpr.com](mailto:info@cwwtpr.com)



Calling our Freephone information line on **0808 196 1661**



Writing to us at **Freepost: CWWTPR**



Visiting our website at 

You can view all our DCO application documents and updates on the application on The Planning Inspectorate website:

[https://infrastructure.planninginspectorate.gov.uk/projects/eastern/cambri  
dge-waste-water-treatment-plant-relocation/](https://infrastructure.planninginspectorate.gov.uk/projects/eastern/cambri<br/>dge-waste-water-treatment-plant-relocation/)