ENERGY WORKING FOR BRITAIN

Wylfa Newydd Project

8.24.7 Site Selection Reports - Volume 7 –
A5025 Off-Line Highways Improvements
PINS Reference Number: EN010007
Application Reference Number: 8.24.7
June 2018
Revision 1.0
Regulation Number: 5(2)(q)
Planning Act 2008
Infrastructure Planning (Applications: Prescribed Forms and Procedure) Regulations 2009

Horizon Internal DCRM Number: WN0902-DWD-PAC-REP-00007

[This page is intentionally blank]

Contents
1
1.1
1.2
1.3
1.4
2
3
3.1
3.2
4
4.1
4.2

4.3
4.4
4.5
4.6
5
5.1
5.2
5.3
5.4
6
6.1
6.2
6.3
6.4
6.5
6.6

7
8

Introduction ...................................................................................................... 1
The Wylfa Newydd DCO Project...................................................................... 1
Off-line Highway Improvements ....................................................................... 1
Purpose of this Report ..................................................................................... 2
Structure of this report ..................................................................................... 2
Off-line Highway Improvements ....................................................................... 3
Methodology .................................................................................................... 4
Introduction ...................................................................................................... 4
Methodology overview ..................................................................................... 4
DMRB Stage 1 ................................................................................................. 6
Introduction ...................................................................................................... 6
Development of preliminary location options ................................................... 6
Valley ............................................................................................................... 6
Llanfachraeth ................................................................................................... 7
Llanfaethlu ....................................................................................................... 7
Llanrhwydrus (Caerdegog Bend) ..................................................................... 8
Stakeholder workshop ..................................................................................... 8
Summary of DMRB Stage 1 findings ............................................................... 9
Stage One Pre-application Consultation ........................................................ 13
Re-evaluation of DMRB Stage 1 options ....................................................... 13
DMRB Stage 2 ............................................................................................... 14
Introduction .................................................................................................... 14
Route sections ............................................................................................... 14
Environmental constraints ............................................................................. 14
Assessment of the Stage 1 proposals ........................................................... 15
DMRB Stage 3 ............................................................................................... 35
Introduction .................................................................................................... 35
Section 1 – Valley Bypass ............................................................................. 35
Section 3 – Llanfachraeth Bypass ................................................................. 37
Section 5 – Llanfaethlu Bypass ..................................................................... 39
Section 7 – Cefn Coch Bypass ...................................................................... 40
Design optimisation ....................................................................................... 42
Power Station Access Road Junction ............................................................ 42
Locational changes ........................................................................................ 43
Summary and conclusion .............................................................................. 44
References .................................................................................................... 50

Page i

List of Appendices
Appendix 4.1- DMRB Stage 1 Options Drawings
Appendix 5.1 - DMRB Stage 2 Options Drawings
Appendix 6.1- Stage 3 Selected Solutions

List of Figures
Figure 4-1 Location of A5025 route sections selected for off-line improvement ....... 11
Figure 7-1 Route Section 1 (A5/A5025 Junction Improvements) .............................. 45
Figure 7-2 Route Section 3 ((Llanfachraeth Bypass) ................................................ 46
Figure 7-3 Section 5 (Llanfaethlu Bypass) ................................................................ 47
Figure 7-4 Section 7 (CefnCoch Bypass) ................................................................. 48
Figure 7-5 Power Station Access Road Junction ...................................................... 49

Page ii

Wylfa Newydd Power Station
Development Consent Order

Site Selection Report – Volume 7 – Off-Line Highway
Improvements

1

Introduction

1.1

The Wylfa Newydd DCO Project

1.1.1

Horizon Nuclear Power Wylfa Ltd (Horizon) is applying to the Secretary of
State for a Development Consent Order (DCO) under the Planning Act 2008,
to construct, operate and maintain a new nuclear power station on land west
of Cemaes on Anglesey. The Wylfa Newydd Project comprises the
construction, operation and decommissioning of the Wylfa Newydd DCO
Project.

1.1.2

The Wylfa Newydd DCO Project is defined as those parts of the Wylfa Newydd
Project which are to be consented by the DCO, comprising: the Power Station;
other on-site development; Marine Works; the Off-Site Power Station
Facilities; and the Associated Development. Please refer to Environmental
Statement Volume A Chapter A2 (Application Reference Number: 6.1.2) for a
more detailed description of the Wylfa Newydd DCO Project.

1.2

Off-line Highway Improvements

1.2.1

Horizon is proposing a package of highway improvements to the A5025,
between Valley and the Power Station Site. These improvements include both
On-line Highway Improvements and Off-line Highway Improvements. There
are key differences between the on-line and off-line works, which are
explained below.

1.2.2

The Off-line Highway Improvements comprise the construction of new
sections of highway to bypass villages along the A5025, the formation of new
junction arrangements, and localised improvements to existing bends. The
Off-line Highway Improvements are classed as ‘Associated Development’ for
the purposes of the DCO application. The Planning Act 2008 [RD1] defines
Associated Development as development which is associated with a
Nationally Significant Infrastructure Project (NSIP), i.e. the Power Station.
Please refer to section 2 of this report for more detail in respect of the Off-line
Highway Improvements.

1.2.3

The On-line Highway Improvements comprise works largely within the existing
highway boundary of the A5025. In summary, these comprise improvement of
the existing pavement through the application of a surface dressing;
reconstruction and localised widening of the existing pavements;
modifications and improvements to existing signage and road markings; and
the construction of a Temporary Construction Compound (incorporating a
temporary pavement recycling facility), immediately adjacent to the A5025.

1.2.4

The On-line highway improvements are not covered in this report as they do
not form part of the DCO application and would instead be consented through
the submission of planning applications under the Town and Country Planning
Act (TCPA) 1990 [RD2]. Agreements may also be formed with the Isle of
Anglesey County Council (IACC) under section 278 of the Highways Act 1980
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[RD3] to ensure that the On-line Highway Improvements works can be carried
out appropriately.

1.3

Purpose of this Report

1.3.1

The purpose of this report is to outline Horizon’s reasoned approach to the
selection of locations and high-level solutions for the Off-line Highway
Improvements required for the Wylfa Newydd DCO Project. This includes, for
example:
• the location of the improvements on the A5025;
• whether the proposal is for a bypass or roundabout; or
• whether a bypass should be located to the east or west of the A5025.

1.3.2

For the avoidance of doubt, detailed design matters, such as the location of
drainage and field accesses, are considered in the Design and Access
Statement Volume 3 (Application Reference Number: 8.2.3); not in this report.

1.3.3

The information set out in this report summarises all site selection work carried
out to date in respect of the Off-line Highway Improvements and provides final
conclusions regarding site selection.

1.3.4

Importantly, this report should be read in conjunction with Site Selection
Report (SSR) Volume 1 (Application Reference Number: 8.24.1). SSR Volume
1 introduces the site selection process undertaken for the Wylfa Newydd DCO
Project, explains the structure of the SSR, the planning policy context for site
selection, the history of site selection, and the key factors that have
determined the approach adopted by Horizon.

1.4

Structure of this report

1.4.1

The remainder of this report is therefore structured as follows:
• Section 2 – provides a more detailed description of the proposed Off-line
Highway Improvements;
• Section 3 – details the general approach and methodology utilised to
identify locations and preferred solutions;
• Section 4 to 6 – sets out the findings of the DMRB Stages 1-3; and
• Section 7 – provides a summary and conclusion.

1.4.2

The report also includes numerous tables and figures to aid in presenting the
site selection process and conclusions reached.
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2

Off-line Highway Improvements

2.1.1

The Off-line Highway Improvements comprise new sections of road along the
A5025 between Valley and the Power Station Site (the A5025 route corridor)
to improve access and safety.

2.1.2

The improvements involve the construction of new bypasses to take
construction traffic away from residential properties and community facilities,
and new junctions and bend improvements to increase the accessibility and
manoeuvrability for HGVs. The improvements also seek to address potential
environmental effects on communities, including noise, road traffic and
severance.

2.1.3

The A5025 route corridor between Valley and the Power Station Site is
approximately 16.2 kilometres (km) in length and can broadly be split into eight
sections. The sections that require Off-line Highway improvement are as
follows.
• Section 1 – A5 east of Valley Junction to north of Valley Junction
(A5/A5025) (A5025 Chainage 0m to 500m);
• Section 3 – north of Llanynghenedl to north of Llanfachraeth (A5025
Chainage 3400m to 5600m);
• Section 5 – south of Llanfaethlu to north of Llanfaethlu (A5025 Chainage
8300m to 9800m); and
• Section 7 – north of Llanrhyddlad to north of Cefn Coch (A5025 Chainage
13100m to 14400m).

2.1.4

The location of each of the above sections is illustrated in section 4 of this
report (figure 4-1). The remainder of this report explains the site selection
process applied to identify appropriate locations and solutions for the Off-line
Highway Improvements.

Page 3

Wylfa Newydd Power Station
Development Consent Order

Site Selection Report – Volume 7 – Off-Line Highway
Improvements

3

Methodology

3.1

Introduction

3.1.1

This section sets out the process applied to select locations and high-level
solutions for the Off-line Highway Improvements. Information relating to the
detailed design of the Off-line Highway Improvements is only included where
it is directly relevant to the selection of appropriate locations.

3.1.2

As previously stated, detailed design considerations, such as the detailed
alignment of the road improvements, and location of drainage and field
accesses, are considered in the Design and Access Statement Volume 3
(Application Reference Number: 8.2.3).

3.2

Methodology overview

3.2.1

The site selection methodology for the Off-line Highway Improvements can be
illustrated in the form of the three design-development stages set out in the
DMRB Guidance 2017 [RD4], as follows:
• DMRB Stage 1 (undertaken by Horizon during 2010–2014): Involving the
identification of environmental, engineering, economic and traffic
advantages, disadvantages and constraints associated with broadly
defined improvement strategies. Horizon prepared a Stage 1 Scheme
Assessment Report (SAR) (RD5) to present the technical information
associated with this stage;
• DMRB Stage 2 (undertaken by Horizon during 2014–2015): Involving the
identification of the factors to be taken into account in choosing
alternative routes or improvement schemes and to identify the
environmental, engineering, economic and traffic advantages,
disadvantages and constraints associated with those routes or schemes.
Horizon prepared a Stage 2 SAR (RD6) to present the technical
information associated with this stage; and
• DMRB Stage 3 (RD7) (undertaken by Horizon during 2015–2017):
Involving the clear identification of the advantages and disadvantages, in
environmental, engineering, economic and traffic terms, of the preferred
solution(s). This stage also requires an assessment of the significant
environmental effects of the preferred solution to be undertaken, in
accordance with the statutory obligations under the prevailing EIA
Regulations. Horizon prepared a Stage 3 SAR to present the technical
information associated with this stage.

3.2.2

DMRB Stage 1 contains the most relevant information in terms of selecting
locations for the Off-line Highway Improvements (see section 4 of this report).
DMRB Stage 2 and 3 (see sections 5 and 6 of this report) are referred to only
where the review and refinement of the design options led to the revision of
the proposed locations for the improvements.
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3.2.3

The three SARs correspond to each DMRB stage and were prepared by
Horizon’s appointed highway consultants between 2011 and 2017. The
purpose of the SARs was to review the A5025 route corridor and propose a
series of highway improvements to accommodate increased traffic associated
with the Wylfa Newydd DCO Project. Furthermore, to identify options and
preferred solutions for highway improvements.

3.2.4

In accordance with the above DMRB stages, the development of both the
location and design of the A5025 Off-line Highway Improvements comprised
a collaborative, multi-disciplinary approach; jointly led by engineering and
environmental specialists. In addition to the production of engineering and
environmental studies, workshops were held with stakeholders (including the
IACC and general public) to narrow options proposed in the SARs at each
stage.
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4

DMRB Stage 1

4.1

Introduction

4.1.1

This section sets out the process associated with DMRB Stage 1, including
the initial selection of locations for the Off-line Highway Improvements.

4.2

Development of preliminary location options

4.2.1

Meetings were held between Horizon, the IACC and Mott MacDonald
(Horizon’s appointed highway design and environmental assessment
consultant) in 2011 to develop the preliminary highway improvements into a
suite of conceptual design options. These are set out in the following
documents:
• Halcrow – Nuclear Power Project – Site Development: Heavy Route and
MOLF Strategy Study (May 2010) ;
• RPS – Wylfa B – Initial Transport Study (July 2010) ;
• RPS – Wylfa – Transport Strategy Overview (August 2011) ;
• Grontmij – Transport Position Statement for Major Developments –
Revision C (September 2011) [RD8];
• Grontmij – Transport Position Statement for Wylfa New Nuclear Power
Station – Revision A (September 2011) [RD9]; and
• Grontmij – Strategic Transport Study for Major Developments – Final
Report – Revision C (September 2011).

4.2.2

The development of the locations and designs for the Off-line Highway
Improvements took account of various considerations, including existing traffic
conditions; physical constraints, such as carriageway width; overtaking
opportunities; capacity; public transport provision; public rights of way and
committed developments, such as unrelated improvements planned on the
highway network.

4.2.3

Consideration was also given to existing environmental and social interests
and sensitivities along, and in proximity to, the A5025 that could present a
constraint to, or influence, option development. For example, designated
landscapes, recorded heritage features and ecologically sensitive areas.

4.2.4

Based on an evaluation of the above, DMRB Stage 1 identified a number of
potential options for the following four locations along the A5025.

Valley
4.2.5

It was concluded that a new section of off-line carriageway would be required
to enable traffic to bypass the existing signalised junction within the settlement
of Valley. This was due to concerns over the existing junction being able to
accommodate the future traffic flows. Two options were accordingly
developed:
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• Option 1 comprised a new direct link between the A55 junction 3 and the
A5025 which was proposed to directly bypass the Valley area and the
existing junction, the concept being to create another arm from the
existing A55 roundabout and provide a new link road to tie into the A5025
at a point north of Valley; and
• Option 2 comprised a new three-arm roundabout connecting the A5025
with the A5, located approximately 250 metres (m) south east of the
existing crossroads.

Llanfachraeth
4.2.6

A range of options were developed, comprising localised widening of the
existing highway and provision of off-line bypasses to the east of
Llanfachraeth. These can be summarised as follows:
• A ‘Do Minimum’ option - localised widening of the existing highway
through the village to achieve a minimum carriageway width;
• Option 1 - a new bypass to the east of the village, the alignment of which
kept as close as possible to the edge of the village to reduce land take;
• Option 2 - an alignment that would provide limited overtaking
opportunities, but would still provide clearance between the highway and
adjacent properties; and
• Option 3 - a straight alignment, the purpose of which was to provide
additional overtaking opportunities.

Llanfaethlu
4.2.7

A review of the existing highway conditions identified a requirement to address
two bends that do not meet appropriate design standards. Furthermore, the
review identified various dwellings in close proximity to the highway that could
be impacted by the Wylfa Newydd DCO Project. The following options based
on bend relaxation and off-line solutions were developed:
• Option 1 - a design which sought to relax the existing highway alignment
through the two bends, and incorporated an off-line extension north of the
two bends, which would interface with the A5025 via a new three-arm
roundabout;
• Option 2 - a shorter version of Option 1 which did not include the off-line
extension; and
• Option 3, Option 4 and Option 5 - off-line bypasses that would take traffic
away from the community, the alignments of which varied in distance
from the eastern edge of the settlement.
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Llanrhwydrus (Caerdegog Bend)
4.2.8

A review of the existing highway identified that the carriageway comprises one
large curve which does not meet appropriate design standards. The following
localised widening and bypass options were therefore developed:
• A Do Minimum option, which comprised localised widening of the existing
highway to achieve improved carriageway width; and
• Option 1 comprised a new off-line section of carriageway which would
bypass the existing bend and take traffic on a straighter alignment.

4.2.9

The DMRB Stage 1 options for Valley, Llanfachraeth, Llanfaethlu and
Llanrhwydrus (Caerdegog Bend) are illustrated at appendix 4.1 of this report.

4.3

Stakeholder workshop

4.3.1

Following the identification of the DMRB Stage 1 options, a stakeholder
workshop was held between Horizon, Mott MacDonald and the IACC in
October 2011 to review the preliminary options and agree those to be taken
forward for appraisal and evaluation at DMRB Stage 2.

4.3.2

The following decisions were made at the workshop.
• Valley  attendees agreed that the Option 1 (red) should not be taken
forward for further appraisal due to the potential constraints and
difficulties associated with connecting to the existing A55 junction 3
roundabout. It was concluded to take Option 2 (blue) forward for more
detailed appraisal.
• Llanfachraeth  attendees agreed that bypassing Llanfachraeth via an
eastern alignment was the most appropriate design solution, concluding
that the Anglesey Area of Outstanding Natural Beauty (AONB) and
adjacent Beddmanarch-Cymyran Site of Special Scientific Interest (SSSI)
would constrain any westerly alignment. It was accordingly concluded to
take Option 1 (red), Option 2 (blue) and Option 3 (green) forward for
further appraisal. Notwithstanding this, attendees also concluded that the
Do-Minimum option, involving localised widening within Llanfachraeth,
should also be developed and taken forward for appraisal as a potential
option.
• Llanfaethlu  attendees agreed that bypassing Llanfaethlu via an
eastern alignment was preferable over bypassing the village to the west.
It was concluded not to take Option 1 (red), Option 3 (green), Option 4
(aqua) and Option 5 (yellow) forward, and to progress Option 2 (blue)
forward to detailed appraisal.
• Llanrhwydrus (Caerdegog Bend)  attendees concluded that Option 1
(red) should be taken forward for more detailed appraisal only if the Do
Minimum option was unable to adequately address the identified
constraints on this bend.
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4.3.3

Additionally, the workshop attendees noted a potential benefit in developing a
further option for Llanfaethlu, based on an amended version of Option 2 (blue),
which would re-route the carriageway to pass further to the west of properties
adjacent to the A5025, and incorporating a roundabout or suitable junction
arrangement to reduce severance.

4.3.4

Following the stakeholder workshop, a further option emerged at
Llanrhwydrus (Caerdegog Bend)  termed Option 2 (blue)  which involved
extending the Option 1 (red) bypass alignment further south of the Caerdegog
bend to address a number of other highway alignment issues near Cefn Coch.
This was accordingly taken forward and Option 1 (red) was discounted from
further consideration.

4.3.5

The DMRB Stage 1 options that were developed are illustrated in appendix
4.1. These were then subjected to a high-level appraisal as part of the Stage
1 SAR to establish their relative environmental, social and transport planning
advantages and disadvantages.

4.3.6

Although the appraisal did not identify any major differentiators between the
DMRB Stage 1 options on environmental grounds, the outcomes of the
process were used to inform consultation and the design-development
process.

4.4

Summary of DMRB Stage 1 findings

4.4.1

The process identified the following locations for improvement to be taken
forward for assessment at DMRB Stage 2:
• Route Section 2: Proposed option for Off-line Highway Improvements at
A5025 Valley;
• Route Section 3: Initial options for Off-line Highway Improvements, to
provide a bypass to the east of Llanfachraeth;
• Route Section 4: Initial options for the Off-line Highway Improvements to
provide bend relaxation at Llanfaethlu; and
• Route Section 7: The initial options for Off-line Highway Improvements
between Llanrhyddlad and Cefn Coch.

4.4.2

Figure 4-1 on the following page illustrates the locations selected for A5025
the Off-line Highway Improvements.
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Figure 4-1 Location of A5025 route sections selected for off-line improvement
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4.5

Stage One Pre-application Consultation

4.5.1

Prior to DMRB Stage 2, the proposed Off-line Highway Improvements were
published at Stage One Pre-application Consultation. Table 4-1 below sets
out the changes which were made in part as a result of feedback from
consultees.
Table 4-1 Further design changes to Stage 1 SAR proposed
improvements
A5025 Route section

Change

Rationale

Pre-Application Consultation Stage 1 September-December 2014
Llanfachraeth Bypass
(Stage 1 SAR Route
Section 3)

The bypass was
altered to link in further
away from the
Llanfwrog/caravan site
junction and the
junction would be on a
quieter road.

This change was
made in part due to
responses received
from the public during
the Stage One Preapplication
Consultation.

Llanfachraeth Bypass
(Stage 1 SAR Route
Section 3)

Option 1 was chosen
This was in part due to
as the preferred option. the positive responses
received from the
public during the
Stage One Preapplication
Consultation.

4.6

Re-evaluation of DMRB Stage 1 options

4.6.1

A decision was also made to review the design principles and assumptions
that underpinned the DMRB Stage 1 options, prior to carrying these through
to DMRB Stage 2. This confirmed that it would be environmentally
unacceptable to develop alternative off-line alignment options:
• to the west of Llanfachraeth (section 3), as this would require permanent
land take within the Anglesey AONB, and the Beddmanarch-Cymyran
SSSI;
• to the west of Llanfaethlu (section 5), as this would also require
permanent land take within the Anglesey AONB and would potentially
bring traffic in closer proximity to the more developed areas of the village;
and
• to the east of the A5025 near the settlement of Cefn Coch Ssection 7),
as the local topography of the area would require considerable
earthworks to achieve the required levels and road profile, which could
appear incongruous in the local landscape.
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5

DMRB Stage 2

5.1

Introduction

5.1.1

This section sets out the process associated with DMRB Stage 2, including
further assessment of the proposed solutions for the Off-line Highway
Improvements.

5.1.2

Following completion DMRB Stage 1 and during Stage One Pre-application
Consultation, Horizon appointed URS (now AECOM) and Jacobs in late 2014
to commence engineering design work and undertake environmental studies
respectively for DMRB Stage 2.

5.1.3

The purpose of DMRB Stage 2 was to identify potential alternative solutions
and to assess the associated environmental, engineering, economic and
traffic advantages, disadvantages and constraints. Up to four detailed
alternatives/improvement options were considered for each of the options
selected at DMRB Stage 1.

5.2

Route sections

5.2.1

The route section numbers for the Off-line Highway Improvements were
revised in the Stage 2 SAR to those listed below:
• Section 1 – A5/A5025 Valley Junction Improvements (previously section
2)
• Section 3 – Llanfachraeth Bypass (remained as section 3)
• Section 5 – Llanfaethlu Bypass (previously section 4)
• Section 7 – Cefn Coch Bypass (remained as section 7)

5.2.2

The locations of the proposed Off-line Highway Improvements did not change
between DMRB Stage 1 and DMRB Stage 2.

5.3

Environmental constraints

5.3.1

Key environmental constraints were identified and applied to the route
sections in order to further assess the proposals. The consideration of the
environmental constraints is summarised below:
• Section 1  Agricultural land bounds either side of the A5025 corridor,
with settlements and buildings primarily located around the existing
junction within Valley. The Anglesey AONB is located to the west of the
village, and National Cycle Network Routes 5 and 8 are located to the
north and west of the existing junction. The area immediately south-east
of the village is known to be at risk of flooding and has a network of
watercourses. The village also has a number of community facilities
including schools and places of worship;
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• Section 3  Agricultural land is located east of Llanfachraeth, with the
Anglesey AONB and Beddmanarch-Cymyran SSSI located to the west of
the village. Several listed buildings and community facilities are also
located within the village, in proximity to the existing A5025;
• Section 5  The boundary of the Anglesey AONB is formed by the A5025
and the northern fringes of Llanfaethlu village. The southern boundary of
the Llyn Garreg-lwyd SSSI lies within 500m of the A5025, and Capel Soar
standing stone (a Scheduled Monument) lies adjacent to the A5025 south
of the village; and
• Section 7  The A5025 is bounded by agricultural land interspersed by
isolated dwellings, and is in close proximity to the Llyn Llygeirian SSSI,
part of which is also designated as a Special Protection Area (SPA). The
eastern boundary of the Anglesey AONB is located west of the A5025.

5.4

Assessment of the Stage 1 proposals

5.4.1

The Off-line Highway Improvements established at DMRB Stage 1 were
reviewed and several further options considered.

5.4.2

The Stage 2 SAR sets out the analysis, comparison and evaluation of the
proposed options against the following environmental topic areas:
• air quality;
• noise and vibration;
• landscape and visual effects;
• cultural heritage;
• terrestrial and freshwater ecology;
• traffic and transport;
• the water environment;
• geology and soils;
• socio-economic effects; and
• public access and recreation.

5.4.3

The full assessment is set out in Annex A of the Stage 2 SAR ‘Assessment
Summary Tables’ [RD6]. Tables 5-1 to 5-4 on the following page set out the
options presented in the Stage 2 SAR. These options were taken forward for
further assessment at DMRB Stage 3 (see section 6 of this report).
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Table 5-1 Valley Bypass – Stage 2 SAR Off-line Improvement Options
Route section
1

Option 1

Junction 3 of the A55 to Valley
Junction A5/A5025 (Valley
Bypass) (Stage 2 SAR
Summary)

Stage 2 SAR Figure

Option 1 is a three-arm roundabout
connecting the A5 with the A5025 to
the east of the existing signalised
junction. It is proposed to locate the
roundabout close to the existing
junction and at the rear of residential
and commercial properties comprising
a vehicle repair garage and funeral
parlour.
See appendix 5.1 for full size plans.
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Route section
1

Option 2

Junction 3 of the A55 to Valley
Junction A5/A5025 (Valley
Bypass) (Stage 2 SAR
Summary)
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Stage 2 SAR Figure

Option 2 is a four-arm roundabout
connecting the A5 with the A5025 to
the east of the existing signalised
junction. The roundabout is located
further east of the existing junction
than in Option 1 and further from the
properties on the A5025.
See appendix 5.1 for full size plans.
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Route section
1

Option 3

Junction 3 of the A55 to Valley
Junction A5/A5025 (Valley
Bypass) (Stage 2 SAR
Summary)
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Stage 2 SAR Figure

Option 3 is a four-arm roundabout
connecting the A5 with the A5025 to
the east of the existing signalised
junction. The roundabout is situated
north of the location proposed for
Option 2 and off-line of the existing
A5.
See appendix 5.1 for full size plans.
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Table 5-2 Llanfachraeth Bypass – Stage 2 SAR Off-line Improvement Options
Route section
3
Option 1

Llanfachraeth Bypass (Stage 2
SAR Summary)

Stage 2 SAR Option Figure

Option 1 moves the alignment away
from the existing A5025 and away from
the properties located to the west of
the existing highway. This removes an
existing bend at the start of the bypass
and provides an overtaking distance of
1075m, which equates to
approximately 50% of the overall
bypass length. The bypass then ties
back into the existing alignment north
of Llanfachraeth village.
See appendix 5.1 for full size plans.
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Route section
3

Llanfachraeth Bypass (Stage 2
SAR Summary)
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Stage 2 SAR Option Figure
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Route section
3
Option 2

Llanfachraeth Bypass (Stage 2
SAR Summary)
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Stage 2 SAR Option Figure

Option 2 provides a straighter
alignment than Option 1 from
Chainage 0m to 700m, and then
continues along a very fairly similar
alignment from this point to the tie-in to
the existing A5025. The carriageway is
located around 10m further east than
Option 1, between Chainages 700m
and 1700m, but then converges back
on to the same alignment north of this
point. This alignment provides an
overtaking distance of 950m, which
equates to approximately 45% of the
overall bypass length. There are two
slightly different vertical alignments
that have been designed for this
option, which include or exclude a
private vehicular underpass at
Chainage 580m to maintain landowner
access on either side of the proposed
highway. The two alternative vertical
alignments for Option 2 would be
referred to as follows:


Option 2A – Underpass included at
Chainage 580m
Option 2B – Underpass not included
at Chainage 580m
See appendix 5.1 for full size plans.
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Route section
3

Llanfachraeth Bypass (Stage 2
SAR Summary)
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Stage 2 SAR Option Figure
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Route section
3
Option 3

Llanfachraeth Bypass (Stage 2
SAR Summary)
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Stage 2 SAR Option Figure

Option 3 has the same mainline
alignment as Option 2 but with the
inclusion of an overbridge for the
existing side road that is proposed to
be stopped-up as part of the proposals
for Option 2. This means that the
proposed simple T-junction at
Chainage 1060m from Option 2 would
no longer be required, and direct
access to/from Llanfachraeth can be
provided without east and westbound
vehicles having to access the
realigned A5025. The overbridge could
be provided with either of the vertical
alignments (2A and 2B) as the vertical
alignment for both these alternatives is
the same at Chainage 1060m.
Two alternative side road overbridge
options have been designed as part of
Option 3. They would be referred to as
follows:
Option 3A – Overbridge at
approximate Chainage 1060m on-line
of existing side road
Option 3B – Overbridge at
approximate Chainage 1060m off-line
of existing side road
See appendix 5.1 for full size plans.
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Table 5-3 Llanfaethlu Bypass – Stage 2 SAR Off-line Improvement Options
Route section
5

Option 1

Llanfaethlu Bypass (South of
Llanfaethlu to North of
Llanfaethlu) (Stage 2 SAR
Summary)

Stage 2 SAR Option Figure

Option 1 is to realign the existing
A5025 and bypass the two sharp radii
bends in the vicinity of Llanfaethlu.
The alignment ties back into the
straight section between the bends, to
maintain access to two farms along
this section of the highway. Access to
the existing properties adjacent to the
Black Lion pub would be re-provided
from a new side road, and another
side road would be provided to give
direct access to the residential area
within Llanfaethlu. Two private cattle
underpasses are proposed at
Chainage 410m and 760m to allow
agricultural usage of fields either side
of the highway.
See appendix 5.1 for full size plans.
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Route section
5

Llanfaethlu Bypass (South of
Llanfaethlu to North of
Llanfaethlu) (Stage 2 SAR
Summary)
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Stage 2 SAR Option Figure
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Route section
5

Llanfaethlu Bypass (South of
Llanfaethlu to North of
Llanfaethlu) (Stage 2 SAR
Summary)

Llanfaethlu
Bypass Option 2

Option 2 realigns the existing A5025
and bypasses the two sharp bends in
the vicinity of Llanfaethlu. The
horizontal and vertical alignment is
the same as proposed in Option 1, as
there are constraints in this area that
limit the possible alignment. These
constraints include nearby properties
and the tie-in to the existing A5025.
Access to the properties adjacent to
the Black Lion pub and Llanfaethlu
would be provided, as proposed in
option 1. However, the Llanfaethlu
junction has been moved 20m to the
north. The main distinguishing feature
of Option 2 in the inclusion of a
private accommodation overbridge at
Chainage 1000m instead of the
underpass proposed at Chainage
760m in Option 1. The overbridge is
to provide a cattle crossing at RhosTy-Mawr farm. A private underpass
would be provided at Chainage 410m,
to allow agricultural usage of fields
either side of the highway to be
maintained.
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Stage 2 SAR Option Figure

See appendix 5.1 for full size plans.

Page 27

Wylfa Newydd Power Station
Development Consent Order

Route section
5

Llanfaethlu Bypass (South of
Llanfaethlu to North of
Llanfaethlu) (Stage 2 SAR
Summary)
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Stage 2 SAR Option Figure
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Route section
5

Llanfaethlu Bypass (South of
Llanfaethlu to North of
Llanfaethlu) (Stage 2 SAR
Summary)

Llanfaethlu
Bypass Option 3

Option 3 has the same initial
alignment as Option 1 up to Chainage
620m, where the 11kv overhead
power cables cross the alignment.
From this point, the alignment
changes significantly and the bypass
crosses the existing highway at the
point where Option 1 ties back into
the alignment. From this point the
new alignment is relatively straight
and runs along the west side of the
existing A5025 for 350m where it ties
into a farm access track as a simple
priority controlled cross roads
junction. The alignment then rears to
the right for 200m and a new four-arm
roundabout junction replaces the
existing simple T-junction at Pen
Bodowen. The south-western arm
and north-eastern arm of the
roundabout tie the new alignment
back into the existing A5025 and the
north arm ties into Chapel Street,
heading towards Rhyd-wyn. The
southern arm of the roundabout links
back into the A5025 and provides
access to residential and commercial
properties at Pen-y-Graig.
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Stage 2 SAR Option Figure

See appendix 5.1 for full size plans.
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Route section
5

Llanfaethlu Bypass (South of
Llanfaethlu to North of
Llanfaethlu) (Stage 2 SAR
Summary)
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Stage 2 SAR Option Figure
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Table 5-4 CefnCoch Bypass – Stage 2 SAR Off-line Improvement Options
Route section
7

CefnCoch Bypass (North of
Llanrhyddlad to North of Cefn
Coch) (Stage 2 SAR Summary)

CefnCoch
Bypass Option 1

Option 1 proposes a staggered
junction at approximate Chainage
650m close to the existing crossroad
junction at ‘White House’ / ‘Ty Capel
Seilo’ as a means of access onto the
existing severed road. This option
proposes to stop up the highway at
the intersections points between the
proposed bypass and existing road at
either end, without the provision of
access onto the existing road.

Stage 2 SAR Option Figure

See appendix 5.1 for full size plans.
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Route section
7

CefnCoch Bypass (North of
Llanrhyddlad to North of Cefn
Coch) (Stage 2 SAR Summary)

CefnCoch
Bypass Option 3

Option 3 proposes to provide a
staggered junction at approximate
Chainage 650m at the existing
severed side road and stop up the
existing A5025 at this junction.
Access to the existing A5025 is
provided at either end of the bypass.
Access to fields either side of the
proposed alignment is maintained
through the inclusion of a private
vehicular underpass.

Site Selection Report – Volume 7 – Off-Line Highway Improvements

Stage 2 SAR Option Figure

See appendix 5.1 for full size plans.
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Option 4 proposes a combination of
all options by providing a staggered
T-junction at approximate Chainage
650m and simple T-junction at the
southern end of the bypass. The
existing section of the A5025 towards
the north of the bypass would be
stopped-up and access is provided
from the staggered junction or simple
T-junction. The reason for providing a
number of junctions to the existing
A5025 is that it provides the shortest
route for all journeys, from the
adjoining side roads and properties,
to the new alignment.
See appendix 5.1 for full size plans
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6

DMRB Stage 3

6.1

Introduction

6.1.1

The purpose of DMRB Stage 3 and the corresponding Stage 3 SAR was to
identify the advantages and disadvantages of the DMRB Stage 2 preferred
options, in order to select the final proposals for the DCO application. This
included further, detailed consideration of relevant environmental, engineering
and economic matters.

6.1.2

The remainder of this section sets the final assessment carried out for each of
the preferred DMRB Stage 2 options and the rationale for selecting the
proposed solution for the DCO application. It is notable that the broad
locations of the proposed Off-line Highway Improvements remain the same as
originally set out in the Stage 1 SAR.

6.2

Section 1 – Valley Bypass

6.2.1

The final assessment of section 1 is set out in table 6-1 below.
Table 6-1 Section 1 – Valley Bypass final assessment
Section 1 –
Valley
Bypass

Option Description

Option 1

Option 1 was a 3-arm roundabout to the east of the
existing signalised junction in Valley. It was proposed to
locate the roundabout close to the existing junction to
reduce land take and severed land to the west of the
bypass. The roundabout was to be constructed off-line of
the A5 in order to maintain vehicular usage of the
highway throughout the majority of the works.

Option 2

Option 2 was a 4-arm roundabout to the east of the
existing signalised junction in Valley. The roundabout
was to be located further east of the existing junction than
proposed for Option 1. It would be constructed on the line
of the A5 to reduce land take and visual impact. The
additional fourth arm of the roundabout is a direct access
to the freight yard to the south of the A5.

Option 3
(Preferred)

Option 3 was also a 4-arm roundabout to the east of the
existing signalised junction. The roundabout was to be
situated off-line of the existing A5 in order to reduce the
construction impact on the highway network and the
fourth arm of the roundabout provides direct access to
the freight yard south of the A5.
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Summary

Proximity to
the village

The roundabout being located further from the village
means that noise, vibration and air quality impact is
reduced when compared with Option 1. Furthermore the
possible impact of street lighting pollution will be
decreased due to the alignment being located further
from the village.

Construction
Impact

Option 3 being constructed off-line of the existing A5
means that it will not be as disruptive to the highway
network during construction when compared with Option
2. In comparison with Option 1, there will be less noise
impact during construction as the majority of the works
will take place further from the village.

Flooding

The majority of the site is contained within an existing
flood plain and the location of Option 1 would have been
through some of the worst affected areas of this flooding.
The alignment location for Option 3 is further from the
area of flooding though it will still have to be addressed in
the design to ensure the bypass doesn’t increase flooding
in the area.

Transport
Safety

The length of the western roundabout arm of Option 3 is
significantly longer than Option 1 giving more time for
westbound vehicles approaching Valley to slow down on
the approach to the village in advance of the signalised
junction. The inclusion of a four arm to the roundabout for
the freight yard terminal means that an additional access
close to the roundabout is not required.

NonMotorised
Users

Inclusion of cycling and pedestrian provisions to the
south of the roundabout and away from the carriageway
edge provides safer NMU routes around the bypass.

Please refer to appendix 6.1 of this report for the final section 1 preferred
option drawings.
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6.3

Section 3 – Llanfachraeth Bypass

6.3.1

The final assessment of section 3 is set out in table 6-2 below.
Table 6-2 Section 3 – Llanfachraeth Bypass final assessment
Section 3 –
Llanfachraeth
Bypass

Option Description

Option 1

Option 1 proposed a mainline alignment that took the
bypass further from the village on a large radius curve.
The alignment is initially on embankment to cross 2
existing watercourses and then goes into cutting as it
passes Llanfachraeth village. The existing road crossing
the proposed mainline alignment would be stopped up to
the west and connected to the mainline via a simple Tjunction to the east.

Option 2

Option 2 was a mainline alignment that remained closer
to the village on a straighter alignment than Option 1 for
the first 400m of the bypass. From this point it was a very
similar horizontal alignment to Option 1. Option 2A
followed a similar vertical alignment to Option 1 however
Option 2B followed a slightly different vertical alignment
due to the exclusion of an underpass at Chainage 580m.
The removal of an underpass meant that the height of the
embankment is reduced at the southern end of the
bypass.

Option 3
(Preferred)

Option 3 was a variation of Option 1 with the inclusion of
a side road overbridge to replace the side road junction
at Chainage 1080m. The mainline alignment is as
proposed for Option 1. There were 2 different options for
the overbridge which were referred to as Option 3A and
3B. Option 3A provided an overbridge on the existing
side road alignment and Option 3B was a realignment of
the existing road to the south of its current position.

(Option 3B)

Preferred
Option
Rationale
Proximity to
the village

Summary (Option 3B)

The southern end of the bypass being located further
from the village as proposed by Option 3B reduces the
impact of noise and vibration post construction when
compared with Option 1. The location of the junction
connecting to the southern end of the village will also be
located further from residential properties. From
Chainage 400m northwards the mainline alignment for all
options is very similar.
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Construction
Impact

The southern end of the bypass in Option 3B is located
further from the existing A5025 meaning that construction
noise and dust is reduced when compared with Option 2.
Furthermore the larger area of land created between the
existing A5025 and proposed bypass presents an
opportunity for a site compound area that is bounded by
the two roads and does not extend further than the east
side of the bypass. The Option 3B side road overbridge is
proposed to be constructed offline of the existing side
road to minimise disruption to the highway network
throughout the construction period. The overbridge
proposed for Option 3A was to be built online of the
existing side road requiring closure of this road for longer
period during construction. The side road overbridge is to
be constructed on the south side of the existing road and
therefore further from the residential estate ParcLlynnon
to reduce noise impact for the local residents.

Transport
Safety

One of the objectives of the Llanfachraeth bypass is that
it provides increased opportunity for safe vehicle
overtaking to reduce driver frustration and both mainline
Options 1 and 2 provide a similar amount of overtaking
opportunities. Providing a simple T-junction connection to
the bypass at Chainage 1080m, as proposed by Options
1 and 2, permits overtaking to be carried out although
may cause visibility issues for vehicles emerging from the
junction whilst vehicles are overtaking on the mainline.
Providing an overbridge, as proposed for Option 3B,
means that the risk of reduced visibility for vehicles
emerging from the side road is eliminated.

Design
standards
and traffic
counts

Traffic counts were taken in August and November 2014
and indicated that a larger number of vehicles were using
the side road junction at Chainage 1080m than originally
assumed. Design Manual for Roads and Bridges (DMRB)
TD 42/951 states that a simple T-junction may not be a
suitable arrangement at this location to facilitate this
amount of vehicles and a ghost island junction may be
required. Providing a ghost island junction will severely
reduce the amount of safe overtaking opportunities along
the bypass and therefore minimises the benefits of the
bypass. For this reason the overbridge proposed in
Option 3B to connect to the side road is the preferred
option as it facilitates overtaking on the mainline and
removes the need for a ghost island junction at this
location.

NonMotorised
Users

Both mainline alignments have a similar impact on NMUs
and will facilitate Public Right of Way (PRoW) crossings
in similar ways. The inclusion of the overbridge in Option
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3B avoids severing NMU routes to access Llanfachraeth
village and provides opportunities for improved access to
the village and linking two existing PRoW.
6.3.2

Please refer to appendix 6.1 of this report for the final section 3 preferred
option drawings.

6.4

Section 5 – Llanfaethlu Bypass

6.4.1

The final assessment of section 5 is set out in table 6-3 below.
Table 6-3 Section 5 – Llanfaethlu Bypass final assessment
Section 5 –
Llanfaethlu
Bypass

Option Description

Option 1

Option 1 straightened out the Black Lion bend to the west
of the existing bend and tied pack into the existing
alignment of the A5025 for a 200m stretch. The alignment
then bypassed Llanfaethlu village to the west on a
standard radius curve before tying back in to the existing
A5025 to the north of the village. Severance of two
landowners’ agricultural land was addressed by the
inclusion of 2 cattle underpasses at Chainage 410m and
760m.

Option 2

Option 2 followed the same alignment as Option 1 but
severance of two landowners’ agricultural land was
addressed by the inclusion of a cattle underpass at
Chainage 410m and an accommodation overbridge at
1000m.

Option 3

Option 3 followed a similar initial alignment to both
Options 1 and 2 around the Black Lion bend and tied
back into the existing A5025. From this point it bypassed
Llanfaethlu and crossed the existing A5025 to the north
of the village on a desirable minimum radius curve. The
alignment then straightened out, running almost parallel
to the existing road, and a four-arm roundabout junction
was provided to connect the existing A5025 to the new
alignment and Chapel Street, providing access to Rhydwyn.

Preferred
Option
Rationale
Construction
Impact

Summary (Option 2)

Options 1 and 2 would have a similar construction impact
due to the alignments being very similar. The removal of
the accommodation overbridge from Option 2 means that
the construction process is simplified and therefore
shortened as a result. The overall length of Option 3 is
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approximately twice that of Options 1 and 2 and therefore
a much longer construction period would be needed to
complete the works. All options tie back in to the existing
A5025 for a short stretch between the Black Lion pub and
Llanfaethlu village and would therefore have a similar
impact on the highway network during construction in this
area. However, Option 3 also crosses the existing A5025
twice to the north of the village and this would require
temporary diversions during construction of these areas.
One of these crossings would require construction of a
new 4-arm roundabout on-line of the existing junction to
Rhyd-wyn.
Environment
Impact

The proposed alignment for Option 3 passes through a
designated Area of Outstanding Natural Beauty (AONB).
Option 2 ties back in to the existing A5025 before the
AONB and therefore would significantly reduce the
environmental impact on this area.

Visual impact
and
severance

The visual impact of Option 3 would be much more
significant than Options 1 or 2. The alignment would be in
a deep cutting as it bypasses the village for Options 1
and 2 to reduce the visual and noise impact of the road.
Option 3 would also be in cutting at this point however
would need to be on embankment as the alignment
heads north of the village to provide a suitable cut-fill
balance. This embankment would be clearly visible from
the village and from the properties located along the
bypassed section of the A5025. Option 3 would also
sever additional land to the west of the existing A5025,
within the AONB, that access would need to be reprovided to.

Transport
Safety

The inclusion of a roundabout at the northern extent of
the bypass in Option 3 introduces an additional major
junction to the A5025. The majority of accidents occur in
proximity of junctions and therefore by removing this, as
proposed for Option 2, it would reduce the risk of
accidents occurring in this area. Due to the layout and
configuration of a roundabout, traffic on the A5025 would
not have priority and this may lead to driver frustration.

6.4.2

Please refer to appendix 6.1 of this report for the final section 5 preferred
option drawings.

6.5

Section 7 – Cefn Coch Bypass

6.5.1

The final assessment of section 7 is set out in table 6-4 below.
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Table 6-4 Section 7 – Cefn Coch Bypass final assessment
Section 7 –
Cefn Coch
Bypass

Option Description

Option 1

Option 1 proposed to stop up the ends of the existing
A5025 with access to the bypass is maintained via a
staggered T-junction onto the bypass. A vehicle
underpass is provided at Chainage 920m to facilitate the
safe movement of cattle between the severed fields and
maintain operation of the farm post construction.

Option 2

Option 2 followed a different vertical alignment to all the
other options to provide a more economical cut-fill
balance. This vertical alignment requires an existing side
road to be stopped up to the east of the proposed bypass
due to the alignment being in deep cutting at this point. A
simple T-junction can be provided to the west of the
bypass to maintain access to this side of the highway. Tjunctions are provided at both ends of the bypass to
connect the existing A5025 to the proposed alignment.
Due to the alignment being in cutting towards the
northern extents, an accommodation overbridge is
provided at Chainage 1030m to facilitate the safe
movement of cattle between the severed fields and to
maintain operation of the farm post-construction.

Option 3

Option 3 followed the same vertical alignment as Option
1 but provides both a staggered T-junction at the centre
of the bypass and two simple T-junctions at either end of
the bypass. A vehicle underpass is provided at Chainage
920m to facilitate the safe movement of cattle between
the severed fields and maintain operation of the farm post
construction.

Option 4

Option 4 was similar to Option 3 in that it provides a Tjunction to the south of the bypass and a staggered Tjunction at the centre however it removes the junction at
the north end of the bypass. This is in order to stop up
the existing A5025 along this section and allow safe
movement of cattle from a nearby farm across this
section of the existing A5025. A vehicle underpass is
provided at Chainage 920m to facilitate the safe
movement of cattle between the severed fields and
maintain operation of the farm post construction.

Preferred
Option
Rationale

Visual Impact

Summary (Option 2)

The majority of the alignment for Options 1, 3 and 4
would be on an embankment and therefore would have a
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significant visual impact on the existing landscape.
Option 2 would be in a cutting along the northern end of
the bypass and would not be visible from the existing
A5025 and residential properties in the area.
Transport
Safety

Option 2 stops up the road to the east of the proposed
road and removes the staggered T-junction reducing the
risk of slow moving vehicles manoeuvring between the
two junctions. A staggered T-junction increases the risk
of vehicles on the mainline having to slow down quickly to
allow vehicles to cross the bypass between the 2
junctions on either side of the highway. Traffic counts
taken in August and November 2014 indicate that there
are very few vehicle movements on this road daily and
therefore it is unfeasible to provide a vehicle overbridge.

Noise and
vibration

The introduction of a cutting in the northern section of the
bypass reduces noise and vibration levels for Option 2.
All other options are on embankment through this section
and would therefore have an increased level of noise in
comparison to Option 2.

Construction
Impact

The more economical cut-fill balance of Option 2 means
that less fill material is required to be imported to the site.
This means a significant reduction in the number of
HGVs delivering material to the site when compared to all
other options.

6.5.2

Please refer to appendix 6.1 of this report for the final section 7 preferred
option drawings.

6.6

Design optimisation

6.6.1

Modifications were made to the DMRB Stage 3 proposals between October
2016 and May 2017 in response to a design review workshop, Pre-application
Consultation Stage Two, the ongoing Environmental Impact Assessment
process, and landowner discussions.

Power Station Access Road Junction
6.6.2

As part of the latter stages of DMRB Stage 3, a decision was made by Horizon
to revisit the inclusion of the Power Station Access Road Junction into the
package of Off-line Highway Improvements.

6.6.3

It was concluded that the design of the three-arm roundabout junction
proposed as part of the Power Station south of Tregele should be incorporated
into the overall scope of the improvements and developed to a standard
comparable to the improvements proposed within sections 1, 3, 5 and 7.

6.6.4

The Power Station Access Road Junction south of Tregele had previously
been included as part of the package of works associated with the designdevelopment of the Power Station. The trigger for inclusion as part of the OffPage 42
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line Highway Improvements was that it was deemed necessary to move the
junction approximately 500m south (away from the Power Station Site) to
preserve a Cwt Dyrnwr (threshing shed); a feature of agricultural history.

Locational changes
6.6.5

The only change to the location of the existing DMRB Stage 3 solutions was
in respect of section 1. This included movement of the horizontal alignment
of the bypass further to the east and amendments to the roundabout junction
design to bring this closer to the existing A5.

Page 43

Wylfa Newydd Power Station
Development Consent Order

Site Selection Report – Volume 7 – Off-Line Highway
Improvements

7

Summary and conclusion

7.1.1

The Off-line Highway Improvements that form part of the DCO application
have been developed through the staged DMRB process. This included
detailed consideration of engineering and environmental matters, and
thorough consultation with stakeholders.

7.1.2

The DMRB process included the following stages:
• DMRB Stage 1 – Locations selected for off-line improvement, with broad
strategy outlined for works based on stakeholder workshops;
• DMRB Stage 2 – Route sections individually assessed and off-line
improvement options presented taking into account Stage One PreApplication Consultation feedback; and
• DMRB Stage 3 – Options individually assessed to identify the final
solutions for the Off-line Highway Improvement.

7.1.3

The final Off-line Highway Improvements are summarised in the remainder of
this section on the following pages.
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Route Section 1 (A5/A5025 Junction Improvements): Bypass Valley to the
east of the village, between the A5 (south of Valley) and a new junction with
the A5025 to the north of Valley. A four-arm roundabout is proposed at the
southern extent.
Figure 7-1 Route Section 1 (A5/A5025 Junction Improvements)
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Route Section 3 (Llanfachraeth Bypass): Bypass Llanfachraeth to the east
with a new 2km highway. The bypass is proposed to improve visibility, avoid
an increase in vehicles passing in opposite directions through the village, and
is to be located away from the village.
Figure 7-2 Route Section 3 ((Llanfachraeth Bypass)
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Route Section 5 (Llanfaethlu Bypass): Bypass Llanfaethlu and two existing
substandard bends near the Black Lion pub and the Old Coffee Shop. The
improvements will also reduce congestion passing through the village.
Figure 7-3 Section 5 (Llanfaethlu Bypass)
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Route Section 7 (CefnCoch Bypass): Bypass the existing substandard
bends in Llanrhwydrus between Llanrhyddlad and CefnCoch. The road
leading to Llanfechell to the east of the proposed bypass will be stopped-up
and the existing staggered cross-roads along the A5025 between
Llanrhwydrus and Llanfachell will be removed.
Figure 7-4 Section 7 (CefnCoch Bypass)
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Power Station Access Road Junction: provide a new junction from the
A5025 to link with the Power Station Access Road. A new roundabout junction
will be designed to provide access to the proposed Power Station Site via a
new access road.
Figure 7-5 Power Station Access Road Junction
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