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1 Introduction 

1.1 Status of this SoCG 

1.1.1 This Statement of Common Ground (hereafter referred to as the ‘SoCG’) is 
being submitted to the Examining Authority as an agreed final version at 
Deadline 6, in accordance with the examination timetable. 

1.2 Purpose of this document  

1.2.1 This SoCG been prepared by Horizon Nuclear Power Wylfa Ltd (hereafter 
referred to as ‘Horizon’) and National Grid Electricity Transmission (NGET). It 
has been prepared in accordance with the guidance published by the 
Department of Communities and Local Government (hereafter referred to as 
‘DCLG Guidance’)1 and example SoCG documents provided on the Planning 
Inspectorate’s website2. 

1.2.2 The purpose of the SoCG is to set out agreed factual information about the 
application for development consent made by Horizon for the construction and 
operation of a new nuclear power station at the Wylfa Newydd Development 
Area (hereafter referred to as ‘WNDA’) together with on and off-site associated 
development (hereafter referred to as ‘the Wylfa Newydd DCO Project’). 

1.2.3 The Wylfa Newydd DCO Project is being promoted by Horizon and the North 
Wales Connection Project is being promoted by NGET. NGET operates the 
electricity transmission system in Great Britain and owns the system in Wales 
and England.   NGET has a statutory duty to promote competition in the supply 
of electricity and is obliged to offer a connection to the transmission system to 
anyone who applies for a connection.  National Grid has assessed that the 
existing transmission system in North Wales has insufficient capacity to 
connect to the Wylfa Newydd Project. The Wylfa Newydd Project cannot be 
connected to the transmission system without reinforcement to ensure 
compliance with the National Electricity Transmission System Security and 
Quality of Supply Standard.  To ensure compliance with these standards 
National Grid is promoting a second 400kV connection between the Wylfa and 
Pentir substations.     Horizon and NGET have therefore been working together 
from an early stage of project inception to discuss and agree ways of working 
on areas of the project with physical interdependencies and information 
sharing, particularly in relation to cumulative assessment. 

1.2.4 Paragraph 58 of the DCLG Guidance states: 

                                                   

1 Planning Act 2008: Guidance for the examination of applications for development consent 
(March 2015) paragraphs 58 – 65  
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/418015/examinatio
ns_guidance-__final_for_publication.pdf 

2 https://infrastructure.planninginspectorate.gov.uk/application-process/example-documents/  

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/418015/examinations_guidance-__final_for_publication.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/418015/examinations_guidance-__final_for_publication.pdf
https://infrastructure.planninginspectorate.gov.uk/application-process/example-documents/
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“A statement of common ground is a written statement prepared jointly by the applicant 
and another party or parties, setting out any matters on which they agree. As well as 
identifying matters which are not in real dispute, it is also useful if a statement identifies 
those areas where agreement has not been reached. The statement should include 
references to show where those matters are dealt with in the written representations or 
other documentary evidence.” 

1.2.5 The aim of this SoCG is to therefore provide a clear position of the state and 
extent of discussions and agreement between Horizon and NGET on matters 
relating to the Wylfa Newydd Project.  

1.2.6 The preparation of this SoCG has been informed by a programme of 
discussions between Horizon and Magnox as detailed at Table 2.1 below. 

1.2.7 This SoCG has evolved through a series of iterative drafts. These drafts have 
been informed by on-going meetings between Horizon and NGET, the first 
draft of this SoCG was provided by Horizon on 28 November 2017, for input 
and comment by NGET.  

1.2.8 This SoCG is being submitted to the Examining Authority in relation to the 
application by Horizon under section 37 of the Planning Act 2008 (the Act) for 
an order granting development consent for the construction of the Wylfa 
Newydd DCO Project. 

1.3 Description of Development 

 The Wylfa Newydd Project 

1.3.1 The Wylfa Newydd Project includes: 

 The Enabling Works 

1.3.2 The Enabling Works comprise the Site Preparation and Clearance Proposals 
(SPC Proposals) and the A5025 On-line Highway Improvements.  

1.3.3 Horizon has submitted applications for planning permission for the Enabling 
Works under the Town and Country Planning Act 1990 to the Isle of Anglesey 
County Council (IACC) as local planning authority. The On-line Highway 
Improvements were granted planning permission on 13th July 2018 (ref: 
27C106E/FR/ECON). The planning authority resolved to grant the SPC 
application subject to the signing of a legal agreement on the 5th September 
2018.  The Welsh Government wrote to the IACC on 13 December 2018 
directing that the SPC application should be determined by the Welsh 
Ministers (referred to as a call-in). Horizon has now written to IACC and Welsh 
Government to confirm that it is withdrawing the SPC application and that all 
works included within the SPC application have also been applied for as part 
of the DCO application. 

1.3.4 In order to maintain flexibility in the consenting process for the Wylfa Newydd 
DCO Project, the SPC Proposals have also been included in the DCO 
application.  The A5025 On-line Highway Improvements are not part of the 
DCO application.  
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 The Wylfa Newydd DCO Project  

1.3.5 The Wylfa Newydd DCO Project comprises those parts of the Wylfa Newydd 
Project which are to be consented by a DCO, namely: 

The Nationally Significant Infrastructure Project (NSIP) 

• The Power Station: the proposed new nuclear power station at Wylfa, 

including two UK Advanced Boiling Water Reactors (UK ABWRs), the 

Cooling Water System, supporting facilities, buildings, plant and 

structures, and radioactive waste and spent fuel storage buildings; 

• Other on-site development: including landscape works and planting, 

drainage, surface water management systems, public access works 

including temporary and permanent closures and diversions of public 

rights of way, new power station access road and internal site roads, car 

parking, construction works and activities including construction 

compounds and temporary parking areas, laydown areas, working areas 

and temporary works and structures, temporary construction viewing 

area, diversion of utilities, perimeter and construction fencing, and 

electrical connections; 

• Marine Works comprising: 

- Permanent Marine Works: the Cooling Water System, the Marine 

Off-loading Facility, breakwater structures, shore protection works, 

surface water drainage outfalls, waste water effluent outfall (and 

associated drainage of surface water and waste water effluent to the 

sea), fish recovery and return system, fish deterrent system, 

navigation aids and Dredging; 

- Temporary Marine Works: temporary cofferdams, a temporary 

access ramp, temporary navigation aids, temporary outfalls and a 

temporary barge berth; 

• Off-site Power Station Facilities: comprising the Alternative Emergency 

Control Centre (AECC), Environmental Survey Laboratory (ESL) and a 

Mobile Emergency Equipment Garage (MEEG); 

Associated Development 

• a Site Campus within the Wylfa Newydd Development Area; 

• a temporary Park and Ride facility at Dalar Hir for construction workers 

("Park and Ride"); 

• a temporary Logistics Centre at Parc Cybi ("Logistics Centre"); 

• the A5205 Off-line Highway Improvements; and 

• wetland habitat creation and enhancement works as compensation for 

any potential impacts on the Tre’r Gof Site of Special Scientific Interest 

(SSSI) at the following sites: 

- Tŷ Du; 
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- Cors Gwawr; 

- Cae Canol-dydd  

• The Power Station will be operational for approximately 60 years after 

which it will be decommissioned.  The buildings will be removed from the 

site and all spent fuel and radioactive waste managed.  The end state of 

the site will be agreed with the regulators.  

Licensable Marine Activities  

1.3.6 The Licensable Marine Activities comprise the Marine Works and the Deep 
Disposal (i.e. the disposal of material from dredging at the Disposal Site at 
Holyhead North). The Licensable Marine Activities will be consented under a 
Marine Licence, however the Marine Works would also be consented under 
the DCO.  

1.3.7 A more detailed description of development is contained at Chapter 4 of the 
Planning Statement (APP-406). 

1.4 The Role of National Grid 

1.4.1 NGET operates the electricity transmission system in Great Britain and owns 
the system in Wales and England.  The system operates at 400kV and 275kV, 
connecting electricity generators to substations where higher voltages are 
transformed to lower voltages, enabling the power to be distributed to homes 
and businesses by the Distribution Network Operators (DNO).   

1.4.2 Transmission of electricity in Great Britain requires permission by way of a 
licence granted under Section 6(1)(b) of the Electricity Act 1989.  NGET has 
been granted a transmission licence and is therefore bound by legal 
obligations, which are primarily set out in the Electricity Act and the 
transmission licence. As the sole company licensed to transmit electricity in 
Wales and England, National Grid is required (under Section 9 of the 
Electricity Act) to develop and maintain an efficient, coordinated and 
economical system of electricity transmission and to facilitate competition in 
the supply and generation of electricity.   

1.4.3 NGET and Horizon entered into a Bilateral Connection Agreement and a 
Construction Agreement on 23 December 2008 (Reference A/NP/08/1- 
96EN(3)), together referred to as the ‘Wylfa Connection Agreements’. These 
agreements set out the works that will be required to connect the Power 
Station to the national electricity transmission system (NETS). 

1.5 The North Wales Connection DCO Project  

1.5.1 A new electricity connection to the mainland transmission system is needed 
to allow the export of power from Wylfa Newydd power station.  NGET is 
obligated to maintain the security and quality of supply of the Transmission 
System as a result of the connection of the new Wylfa Newydd Power Station.  
The existing overhead line between Wylfa and the mainland is not sufficient 
to meet the security and quality requirements for the additional electricity 
which will be transmitted. National Grid has identified the need to provide a 
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new 400kV double circuit transmission line between the existing substation at 
Wylfa in Anglesey and the substation at Pentir in Gwynedd in order to reinforce 
the Transmission System.  

1.5.2 The Wylfa Connection Agreements requires National Grid to enable the export 
of power from the Wylfa Newydd power station into the transmission system 
in North Wales.  

1.5.3 An onshore connection was identified by NGET as the preferred technology 
to connect the Wylfa Newydd Project; comprising a route through Anglesey 
and North Gwynedd made up of pylons and a tunnel underneath the Menai 
Strait, as well as a need to strengthen the existing network in West Gwynedd 
(the ‘North Wales Connection DCO Project’ or ‘NWC’). 

1.5.4 Horizon supports the NGET onshore reinforcement, comprising a double 
circuit overhead line between Wylfa substation and Pentir Substation, as their 
preferred means of enabling the export of power from Wylfa Newydd.  

1.5.5 NGET submitted its NWC application for a DCO to the Secretary of State for 
Business, Energy and Industrial Strategy (‘BEIS’) on 7 September 2018, the 
application was accepted for examination on 4 October 2018 with examination 
expected to commence in Q2 2019.   
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2 Consultation with NGET 

2.1.1 The preparation of this SoCG has been informed by a programme of 
discussions between Horizon and NGET. Horizon met with NGET to discuss 
the SoCG and related issues on the following dates: 

Meeting Date Attendees Principal purpose of Meeting 

Technical and SoCG meetings between Horizon and NGET 

11th June 2015 Horizon 

National Grid 

General interface discussion 
between NGET and Horizon 
regarding 132kV and 400kV 
infrastructure arrangements. 

13th August 2015 Horizon  

National Grid 

Further discussions regarding 
the 132kV/400kV arrangements. 
Discussions included an update 
from HNP on the 400kV 
connection and on the progress 
of the stage 2 pre-application 
consultation. 

22nd October 2015 Horizon  

National Grid 

Discussed interactions between 
the Wylfa project and the 400kV 
overhead line (OHL). This 
included initial options 
presented by HNP for NPP 
connections, simulator buildings 
and landscaping. 

7th December 2015 Horizon  

National Grid  

General interface discussion 
between NG and HNP 
regarding 400kV OHL power 
station interaction and 132kV 
cable diversions. 

18th February 2016 Horizon  

National Grid 

General interface discussion 
between NG and HNP 
regarding 400kV OHL power 
station interaction and 132kV 
cable diversions. 

23rd June 2016 Horizon  

National Grid 

Meeting contained general 
updates from project teams at 
NGET and HNP. Also discussed 
was programme coordination 
and substation design queries. 

26th September 2016 Horizon  

National Grid 

HNP discussed the latest 
design drawings for the 400kV 
connection and expressed a 
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Meeting Date Attendees Principal purpose of Meeting 

wish for NGET to review and 
identify any issues. 

8th December 2016 Horizon  

National Grid 

General interface discussion 
between NGET and Horizon 
regarding 400kV infrastructure 
arrangements.  

1st June 2017 Horizon  

National Grid 

AECOM 

Meeting to discussion 
interaction between the two 
DCOs on general issues, 
worker accommodation, 
transport, landscaping, ecology, 

Materials and EIA. 

23rd June 2017 Horizon  

National Grid 

Meeting to discuss DCO 
alignment and Planning 
Applications 

12 July 2017 Horizon 

National Grid 

BLP 

Clifford Chance 

Meeting to discuss interface 
between the two DCO 
applications, including order 
limits, order powers, land 
interfaces, and interfaces 
generally. 

1st August 2017 Horizon  

NGET 

DWD 

RPS 

SoCG Kick off meeting – to 
outline the SoCG process. 
Discuss NGET and HNP issues 
as outlined in the pre-
application consultation. 

Discussions in the meeting 
centred upon key inter-related 
issues for Horizon’s and 
National Grid’s respective DCO 
projects.  

8th September 2017 Horizon  

National Grid 

AECOM 

DWD 

Meeting consisting of a general 
update between project teams 
on the DCOs and their 
prospective submission 
programmes. Discussions also 
took place regarding: worker 
accommodation, ecology, 
transport, landscaping, ecology, 
materials and EIA. 

20th December 2017 Horizon 

National Grid 

AECOM  

Meeting provided update to 
NGET on HNP application 
submission. NGET gave some 
feedback on HNP engagement. 
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Meeting Date Attendees Principal purpose of Meeting 

Jacobs Discussions on NGET traffic 
data and air quality, shared 
baselines and welsh translation 
information. 

11 January 2018 IACC 

National Grid 

Horizon 

DWD 

Meeting to discuss air quality in 
Anglesey and the potential 
sharing of data and additional 
information regarding the 
A55(T) Llanfairpwllgwyngyll 
layby. 

2nd February 2018 Horizon 

National Grid 

Atkins 

Jacobs 

Meeting to discuss the progress 
of the SoCG and how 
information shall be shared on 
the subject moving forward.  

6th & 7th March 2018 Horizon 

National Grid 

Magnox 

Workshop and site walk-down 
to discuss Horizon’s grid 
connection design.   

8th August 2018 Jacobs  

DWD  

Savills  

DCLP 

NGET 

Meeting to discuss land 
ownership issues and 
interrelationships. 

 

   

17th August 2018 Horizon 

Jacobs 

NGET 

DWD 

EIA SoCG Meeting to discuss 
outstanding matters relating to 
the sharing of data between the 
two DCO projects.  

22nd November 2018 Horizon 

NGET 

Savills 

DWD 

Meeting to discuss interfaces 
between projects, programme of 
future meetings and SoCG.   

30th November 2018 Horizon 

NGET 

Technical meeting to review 
areas of interaction between 
NWC and Wylfa DCO projects. 

24th January 2019 Horizon 

NGET 

DWD 

Conference call between parties 
to discuss the progress of the 
DCO examination, the progress 
of ongoing land deals and 
SoCG submission at Deadline 
6. 
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Meeting Date Attendees Principal purpose of Meeting 

Regular Interface Meetings 

Between January 2018 
and October 2018 

Horizon 

NGET 

DWD 

Weekly phone call and monthly 
face to face meeting between 
EIA disciplines across NWC and 
Wylfa projects. This became a 
regular meeting to progress 
matters within the SoCG. 
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3 Current Position  

3.1 Position of Horizon Nuclear Power and NGET 

3.1.1 The following schedule (sets out the position of NGET alongside Horizon’s 
position as of 19 February 2019. It sets out matters by topic area and an 
indication of whether the issue is agreed (green), not agreed (red) or ongoing 
(amber). 

3.1.2 In light of the suspended state of the Wylfa Newydd Project, any timescales 
outlined in this SoCG will need to be reviewed and updated once the future 
prospect of the project is better understood.  Both parties agree that the 
agreements and conclusions remain valid as at the date of National Grid 
signature. 

 

 

 



Wylfa Newydd Power Station Statement of Common Ground between Horizon Nuclear Power and National Grid 

Development Consent Order 

 

Page 11 
 

Table 3-1 Statement of Common Ground between the NGET and Horizon 

 

Topic Issue SoCG ID 

Document 
Reference/ 
Signpost/ 

Route map 

Position between parties RAG 
Further actions required to progress 

discussion on the issue 

Ecology Information sharing NG01 

Environmental 
Statement chapters 
B9 (APP-074) and 
D9 (APP-128). 

Both Horizon and NGET have been working collectively to share ecological baseline 
information between the two DCO projects. The ecological baseline information and 
ecological data submitted with the Horizon DCO is agreed between both parties. 

Agreed 

Both parties satisfied that they have received all 
the relevant data of where the DCOs overlap. 

 
 

Transport  Information sharing NG02 
Transport 
Assessment – 
(APP- 101) 

The parties have been working together to share information on their respective 
Transport Assessments (TAs).  As the Horizon TA (APP-101) was completed prior to 
the NGET TA being completed, NGET were only able to provide draft flows for the 
Britannia Bridge, which was undertaken and reported in Appendix L of the Wylfa 
Newydd Transport Assessment. It is agreed that Horizon used the best available 
information at the time of its assessment to inform the TA. 

NGET have now looked at the Britannia Bridge VISSIM Model and have run additional 
scenarios based on the HNP ISH on the 8th Jan.  NGET still need to update the 
technical report but are continuing to liaise with Steer on this. 

Agreed No further action 

Socio 
Economics  

Differences in 
conclusions reached 
in some elements of 
the assessment  

NG03 

Environmental 
Statement Chapter 
C1 Socio-
economics (APP-
088)  

Horizon undertook a consistency check in September 2018 between the respective 
National Grid and Horizon Environmental Statement (ES) Socio-economics chapters 
(APP-088 and APP-095). It was found that the conclusions between the documents 
are aligned, with the exception of an error in NGET’S NWC Employment (Chapter 17) 
where it is stated that the change in employment levels in Anglesey arising from the 
Wylfa Newydd Power Station (without mitigation) would result in ‘major beneficial’ 
effects (ref 17.52) whereas this should say ‘moderate beneficial’ effects. 

Agreed No further action 

De-watering  
Impact of de-
watering on the 
NGET substation.  

NG04 
Construction 
Method Statement 
(APP-136) 

Horizon has assessed the impact of dewatering on the Magnox station, but not yet on 
NGET 400kV substation at Wylfa. Horizon require the foundation details from NGET to 
progress a review of this and determine implications for dewatering activities.  

Ongoing 

Horizon have received the substation foundation 
details from NGET and are in the process of 

assessing the potential impact (if any) of 
dewatering on these structures. 

Inter-
relationships 
of 
construction 
programme 

Interactions between 
work activities during 
construction. 

NG05 
Phasing Strategy 
(APP-447) 
 

The parties are working together to finalise any detailed interactions between 
construction work areas for those areas where the two projects physically interact 
(principally around the sub-station site on the Wylfa Newydd Development Area).  It 
should also be noted that Environmental Statement for both Projects assumes a worst 
case with regard to these areas in relation to cumulative effects. 

Agreed 

Horizon and NGET will work collectively to ensure 
that they liaise on their detailed work programmes 

around the parts of the Project where there is a 
physical interaction.  A form of collaboration 

agreement is to be put in place to ensure parties 
communicate effectively during construction 

periods. Work will continue between both parties. 

Construction 
Laydown  

Consideration of 
NGET laydown areas 
around the 400kV 
sub-station for the 
new OHL 
construction.  
 

NG06 
Construction 
Method Statement 
(APP-136) 

Horizon and NGET are working together to ensure appropriate use of shared laydown 
facilities, particularly within the north western corner of the 400kV substation site.  It is 
anticipated that, during detailed design and planning phases, suitable arrangements 
can be achieved through phasing of the use of laydown areas or through alternative 
laydown areas being made available where this is consistent with what has been 
approved through the respective DCOs. 

Agreed Work will continue between both parties. 
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Topic Issue SoCG ID 

Document 
Reference/ 
Signpost/ 

Route map 

Position between parties RAG 
Further actions required to progress 

discussion on the issue 

Existing 
services and 
utilities  

NGET have a 
number of existing 
cables, pipes and 
drains around the 
400kV and 132kV 
sub-stations which lie 
within the WN grid 
connection corridor.   

NG07 
Construction 
Method Statement 
(APP-136) 

The final Wylfa Newydd design is seeking to minimise the impact to existing NGET 
services.  The designs are being routinely shared with NG to ensure this is achieved.  
Both parties agree to closely co-operate in order to agree construction methods (within 
the scope of what has been approved through the DCO) once detailed designs and 
plans have developed. 
 

Agreed 

Work will continue between both parties. 

 
 

Protective 
Provisions 

Horizon review and 
sign off required for 
NGET Protective 
Provisions.  

NG08 
Draft DCO (APP-
029) 

Horizon is in the process of internally reviewing the NGET protective provisions. A 
meeting was held between the two parties to progress this on 22.11.18.  

Ongoing 

Protected Provisions have been reviewed by 
Horizon and provided back to National Grid for 

comment on 2nd January 2019. 

Pending comments from National Grid, Horizon 
anticipates that Protected Provisions can be 
included in the next update of the Draft DCO. 

DCO Order 
Limits  
 
Interplay of 
the DCO 
limits of the 
respective 
assets and 
projects 

Order limits 
surrounding the 
existing 132kV and 
400kV substations. 

NG09 
Order Limits (APP-
009) 

The area surrounding the existing 132kV and 400kV substations is included within the 
Wylfa Newydd Order limits.  There are ongoing discussions between NGET and 
Horizon to review the extent of the limits and agree the property implications to ensure 
that both parties can deliver their respective projects while protecting their assets from 
any material detriment to their statutory function.   

Both parties have agreed what legal documents will be required in this respect.  
Satisfactory protective provisions (see NG08) would provide adequate protection until 
the legal agreements are in place. 

Ongoing 

Agreement is subject to the parties agreeing 
satisfactory protective provisions as per NG08. 

Work will continue between both parties. 

 

Horizon requires 
access to the 
substations to 
complete the 400kV 
connection. This was 
previously outside of 
Horizon's proposed 
order limits.   

NG10 
Order Limits (APP-
009) 

NGET acknowledge that this has been moved inside the Horizon order limits. This is 
an area of overlap between NGET and Horizon and the parties have agreed to work 
together to ensure their respective projects can be delivered while protecting their 
assets from any material detriment to their statutory function.  Both parties have 
agreed what legal documents will be required in this respect.  Satisfactory protective 
provisions (see NG08) would provide adequate protection until the legal agreements 
are in place. 

Ongoing 

Agreement is subject to the parties agreeing 
satisfactory protective provisions as per NG08 
being agreed. Work will continue between both 

parties. 

 

Providing for NGET’s 
DCO. 

NG11 & 
NG12 

Order Limits (APP-
009) 

  

Both parties have identified areas where development activities by NGET may be 
required (as part of the Wylfa connection, Magnox disconnection and future new 
connections) and have agreed in principle the mechanisms for minimising conflict in 
relation to land rights and construction activities.  Further work is required if agreement 
is to be reached.  

Ongoing 

 

Potential land agreement - lawyers from Horizon, 
and NGET attended a meeting with regard to the 

400kV NWC on 22nd November 2018. Providing for NGET’s 
substation 
expansion. 

SSSI Sites 

NGET Pylon 
Agreement / Land 
Deal - SSSI 
Compensation Sites 
25 and 26. 

NG13 

 SSSI 
compensation 
strategy (APP-190 
and 191) 

Horizon currently have a deal in place with the present owner to acquire the land.  
Horizon agree with the principle of a new pylon (in connection with NWC project) being 
erected on the land and have yet to implement the legal arrangements in conjunction 
with the present owner.  It is likely that Horizon will acquire the land prior to NGET 
requiring the land. 

 

Agreed 

NGET to ensure landowner’s advisers are aware 
of the need for Horizon to approve the voluntary 

agreement. 
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Topic Issue SoCG ID 

Document 
Reference/ 
Signpost/ 

Route map 

Position between parties RAG 
Further actions required to progress 

discussion on the issue 

PRoW  

 

PRoW management 
between HNP and 
NGET DCOs 

NG14 
Rights of Way 
plans (APP-012) 

Both parties have shared their Public Rights of Way (PRoW) drawings and 
management plans. These are available to view on the PINS website. Horizon 
confirms that based on the anticipated programme there should be no conflict between 
any of the routes referenced in NGETs PRoW management plan.  

Please note additional SoCG entry for the Wales Coastal Path (NG16). 

Agreed No further action required. 

 ProW on-going 
management 

NG15 

Rights of Way 
plans (APP-012)  

Landscape and 
Habitat 
Management 
Strategy (APP-424-
425) 

Both parties are committed to the management of Public Rights of Way which could 
be affected by proposed construction works. NGET and Horizon PRoW drawings have 
been shared/reviewed and are publicly accessible on the PINS website. The parties 
have reviewed each other’s drawings/documents in order to coordinate the protection 
of their respective works. Both parties agree to closely co-operate in order to agree 
construction methods and timings (within the scope of what has been approved 
through the DCO) once detailed designs and plans have developed. 

Agreed 

Work will continue between both parties as 
required. 

 

Wales Coast 
Path - NG 
Diversion of 
the Horizon 
diverted 
PRoW  

During construction 
Horizon will be 
diverting the Wales 
Coast Path prior to 
the perimeter fencing 
which goes through 
the affected area and 
will be close to the 
A5025. 

NG16 

Rights of Way 
plans (APP-012) 

Landscape and 
Habitat 
Management 
Strategy (APP-424-
425) 

Both parties acknowledge the importance of maintaining public access to the WCP 
during construction. NGET would work with Horizon when they are developing the 
detailed work at this location to agree a temporary (short term/few weeks’) diversion of 
Horizon’s earlier diversion route where it is required to accommodate the pylon 
working area. Where possible Horizon would seek to route the diverted WCP in such a 
manner as to avoid the need for any further temporary diversion for National Grid 
works, though this would only be possible where the route can be agreed in advance 
with IACC. 
 
Similarly, both parties are aware there is potential for the temporary closures to be 
moved/agreed. Both parties will endeavour to devise a solution with the shortest 
practicable closure is applied during works in the pylon working areas and localised 
stringing of the overhead conductors. Both parties agree to closely co-operate in order 
to agree construction methods and timings (within the scope of what has been 
approved through the DCO) once detailed designs and plans have developed. 

Agreed No further action required. 

Cumulative 
effects 

Interaction between 
HNP and NGET on 
cumulative effects 

NG17 

Environmental 
Statement 
Cumulative Effects 
chapters I1-I5 
(APP-384-388) 

Horizon shared all cumulative effects chapters and data whilst NGET were in 
preparation of their NWC DCO application. Both parties acknowledge that this 
information and the conclusions reached are aligned between the two projects where 
relevant to ensure consistency. It should be noted that given the limited physical 
interaction between the Projects, any physical crossover would occur with regard to 
the substation on the Main Site and when crossing the A5025, although there are a 
range of Project-wide effects where the two Projects interact which are considered in 
the cumulative effects chapters of each respective DCO. 

Ongoing 

Horizon have undertaken a consistency check 
finding no areas of inconsistency between the two 

projects.  NGET are undertaking their own 
consistency check exercise to ascertain whether 
both parties are aligned in the cumulative effects 

conclusions. 

Ecology  

Sharing of a 
combined data 
ecological set to 
COFNOD/NRW 

NG18  N/A 
Both parties are committed to data sharing with COFNOD and NRW. Ecology data 
shared with COFNOD however, no joint model is being prepared. 

Agreed All required data shared with COFNOD. 
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Topic Issue SoCG ID 

Document 
Reference/ 
Signpost/ 

Route map 

Position between parties RAG 
Further actions required to progress 

discussion on the issue 

Stakeholder 
and 
community 
liaison 

Collaboration on 
communications and 
information for local 
stakeholders during 
construction phase - 
informing of key 
upcoming works. 

NG19 
Wylfa Newydd 
CoCP (APP-414) 

Both parties agree to share protocols of community engagement and notification of 
events such as noisy works. Horizon also agrees, where practical, to share with NGET 
the details of its community liaison group meetings if both parties are operating in the 
same area.   

Agreed 
The parties are finalising the extent of agreement 

on this matter but are in agreement with the 
general principle. 

Horizon 
construction 
activities 
within 
National Grid 
compound 

Safety, quality and 
technical 
interactions. 

NG20 

National Grid Code, 
relevant electrical 
standards, National 
Grid procedures 

In relation to works within the NGET compound, Horizon will work with NGET to 
ensure compliance with their technical requirements, with NGET providing 
proportionate technical oversight.  Close working, coordination and cooperation will 
carry on throughout.  This will, as required, be embedded within contractual 
requirements between the Parties. 

Agreed  

 


