National Infrastructure Planning
Temple Quay House
2 The Square
Bristol, BS1 6PN

The Applicant, Statutory Parties and
Interested Parties

Customer Services: 0303 444 5000
e-mail: SizewellC@planninginspectorate.gov.uk

Your Ref:
Our Ref: EN010012
Date: 22 January 2021

Dear Sir/Madam
The Planning Act 2008 (as amended) - Section 89
The Infrastructure Planning (Examination Procedure) Rules 2010 – Rule 9
The Infrastructure Planning (Compulsory Acquisition) Regulations –
Regulation 19
Application by NNB Generation Company (SZC) Limited for an Order Granting
Development Consent for The Sizewell C Project
Procedural decision regarding the Applicant’s proposed changes to the
application and other matters
Applicant’s change request and submission of Additional Information
Following the acceptance of the above application the Applicant gave notice in its
letter dated 6 October 2020 [AS-004] and accompanying Notification Report [AS-005]
of its intention to submit a request to make changes to the application and to submit
Additional Information (comprising further details on some of its proposals, additional
technical information and to address minor errata in plans and documents and
omissions). The Examining Authority (ExA) responded to the notification and the
request for advice on the procedural implications of the proposed changes in its letter
dated 23 October 2020 [PD-006]. The ExA also requested submission of some of the
Additional Information at the earliest opportunity.
The Applicant’s subsequent cover letter to the Planning Inspectorate dated 16
November 2020 [AS-006] confirmed that public consultation on the proposed changes
would take place between 18 November 2020 and 18 December 2020 and also
provided details of the Additional Information documents included with its letter. The
Applicant submitted a further letter on 8 December 2020 [AS-031] providing details of
the further Additional Information documents included with that letter. The ExA
confirmed the acceptance of these Additional Information documents in its letters of
24 November 2020 [PD-008] and 22 December 2020 [PD-009].
The Applicant has now submitted a formal request for each of the 15 proposed
changes to the Proposed Development, for which development consent is sought, to
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be accepted for examination [AS-105]. It also requests that the remaining Additional
Information documents now provided (some of which also relate to the proposed
changes) are also accepted for the purposes of the Examination.
The Applicant’s Cover Letter and all the supporting documents have been published on
the project page of the National Infrastructure Planning website (NI website):
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/the-sizewell-cproject/?ipcsection=overview
The ExA points out that although the Applicant’s Cover letter and supporting
documents have been published on the NI website, they have not yet been accepted
as part of the application to be examined. As explained below, the decision on
whether to accept these changes will be made after the Preliminary Meeting (PM).
If the ExA does decide to accept the proposed changes into the Examination
(irrespective of whether or not they are material) all Interested Parties will have an
opportunity to make representations on the changed application, in writing or orally at
hearings, as the Examination progresses.
Materiality of the proposed changes and timing of the Examination
The Planning Inspectorate’s Advice Note 16: How to request a change which may be
material (AN16), paragraph 2.1, explains that in assessing what constitutes a material
change the tests to apply are whether the change is substantial or whether the
development now being proposed is not in substance that which was originally applied
for. Whether a proposed change falls within either of these categories is a question of
planning judgment which may be based on criteria including, for example, whether
the change would generate a new or different likely significant effect(s).
The Applicant considers that the proposed changes to the application, taken together,
are material. However the Applicant states that “The changes are not considered to be
of such a degree that their effect would constitute a materially different project.” The
Applicant provides an overview of its proposed changes at Table 1 of its Cover Letter
which contains a summary of whether or not the proposed changes are assessed by it
to give rise to new or significantly different significant effects. The Applicant indicates
that the changes would give rise to few new or different significant environmental
effects. However, the ExA will need to come to its own conclusions in relation to this
and to determine whether or not the changed application can fairly and reasonably be
examined. That Procedural Decision represents Step 5 in Figure 1 of AN16 with Steps
1 to 4 in the change request process having now been carried out.
In relation to the timing of the PM and the start of the Examination, the ExA indicated
in its letter of 24 November 2020 [PD-008] that the PM should not be held until after
the Steps 1 to 4 in Figure 1 of AN16 had been taken. This would enable all Interested
Parties to be fully informed before the PM and to facilitate a focussed discussion about
how a changed application, if accepted, might be examined.
At that time it was anticipated that the PM date would be February/March 2021. The
ExA has given careful consideration to the timing of the start of the Examination in the
light of the Additional Submissions from the Applicant, Environment Agency, Natural
England, Suffolk County Council, Together Against Sizewell C (TASC) and others
referred to below. In particular, the ExA has had regard to the need to allow all
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parties a fair and reasonable period of time prior to the start of the Examination to
assess both the change request and the further information submitted by the
Applicant. The ExA also notes the impacts of the ongoing coronavirus pandemic on
staff resources of statutory and non-statutory consultees. The ExA has therefore
decided that the PM should not now be held until March/April 2021. As previously
indicated, the Rule 6 letter inviting people to the PM will include information about the
material change request.
Responses to the Virtual Events (VE) Questionnaire
The ExA’s letter dated 22 December 2020 [PD-009] requested information from you
about your capability to engage with the Examination remotely and provided a link to
a VE Questionnaire. Many thanks to those of you who have completed that procedural
questionnaire requesting information to help us decide how we might examine the
application.
The ExA has now made proposals taking account of your input and the current and
likely effect of ongoing public health controls. The ExA proposes to hold the PM using
virtual methods but to remain flexible so that, should public health requirements
allow, we have the option of holding physical events later in the Examination if we
can. Further details will be provided in the Rule 6 letter that will be sent formally
notifying you of the arrangements for the PM.
Application for Additional Land
The Applicant’s Cover letter [AS-105] notes that Changes 11, 12 and 13 include
‘additional land’ which is proposed to be the subject of Compulsory Acquisition and
which was not identified in the Book of Reference submitted with the application.
These proposed changes to the Order Land mean that The Infrastructure Planning
(Compulsory Acquisition) Regulations 2010 (the CA Regs) are engaged if agreement
has not been reached with all the relevant Additional Affected Persons.
The Applicant confirms that “All affected landowners have been consulted regarding
the proposed changes.”. In addition, the Applicant indicates that if the proposed
changes are accepted by the ExA, the Affected Persons will be notified in accordance
with the requirements of Regulations 7 and 8 of the CA Regs and invited to make
representations in respect of the proposed changes.
The ExA is required by Regulation 6 of the CA Regs to decide whether to accept the
compulsory acquisition request in respect of additional land (the Proposed Provision)
by the end of the period of 28 days beginning with the day after the day on which it
receives details of the proposed provision. However, Regulation 19 enables an ExA at
any time and in any particular case to allow further time for the taking of any step
which must or may be taken by virtue of the CA Regs. Since the ExA does not propose
to make its decision on whether to accept the proposed changes which have led to the
inclusion of the additional land until after the PM, the ExA has made a Procedural
Decision pursuant to Regulation 19 to correspondingly delay the Regulation 6 decision
to coincide with the decision on whether to accept the change request.

Confidential Documents
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The ExA’s Procedural Decision dated 23 October 2020 [PD-005] requested that the
Applicant explain the basis for the redaction and confidentiality of certain documents
submitted with the application. The Applicant provided a summary of its reasons for
redactions and/or confidentiality of the various documents in Table 2 of its letter dated
16 November 2020 [AS-006]. The Applicant explained that the following documents
contained commercially sensitive information and also that they were not required for
the examination of the application. As such the Applicant requested that they be
withdrawn from the application:
•

•

•

•

6.3 Volume 2 Main Development Site Chapter 18 Geology and Land Quality
Appendix F of Appendix 18A - Ground Investigation on Sizewell C Construction
Site Area and Associated Development Part 2 of 2 CONFIDENTIAL [APP-294]
6.3 Volume 2 Main Development Site Chapter 18 Geology and Land Quality
Appendix L of Appendix 18A - Pre-existing Geotechnical Data Synthesis and
Interpretative Report CONFIDENTIAL [APP-295]
6.3 Volume 2 Main Development Site Chapter 18 Geology and Land Quality
Appendix F of Appendix 18A - Summary of Terrestrial Surface Water Quality
Monitoring CONFIDENTIAL [APP-292]
6.3 Volume 2 Main Development Site Chapter 18 Geology and Land Quality
Appendix F of Appendix 18A - Ground Investigation on Sizewell C Construction
Site Area and Associated Development Part 1 of 2 CONFIDENTIAL [APP-293]

The ExA requested a further explanation of the commercially sensitive aspect of the
documents and justification for them not being required in its letter dated 22
December 2020 [PD-009]. The Applicant subsequently responded in its Cover Letter
dated 8 January 2021 [AS-049] and stated that:
“With regard to query (i), the documents that SZC Co. seeks to withdraw are
historical reports. These reports were redacted because they contain commercially
sensitive information that was not deemed suitable for public circulation. Due to the
reports being of a historic nature, SZC Co. has been unable to make contact with
either the Project Manager or consultancies who produced the reports. Therefore, SZC
Co. is unable to amend the protective marking on documents and ultimately requests
their withdrawal from the Application. With regard to query (ii), the information
provided in each of these historical reports has been used to interpret the ground
conditions at the main development site and is summarised in the Phase 2 report
provided in Appendix 18A which is an appendix to Volume 2, Chapter 18 Geology and
Land Quality of the ES [APP-281 to APP-291]. Furthermore, the historical reports that
are requested to be withdrawn from the Application contain information that has since
been surpassed by more recent ground investigation data that has been provided
within Volume 2, Chapter 18, Appendix 18A [APP-281 to APP-291].”
The ExA has given careful consideration to the Applicant’s further explanation and
justification for seeking the withdrawal of these documents. Given that these historic
reports have been superseded by more recent data that has been submitted to
support the related conclusions and findings in the main part of the Environmental
Statement (ES), we are satisfied that the adequacy of the ES would be maintained if
they are not considered further. The description of the published documents listed
above has been amended on the project page of the NI website to reflect the
correspondence on this matter.
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The ExA notes that the remaining redacted or confidential documents within Table 2 of
the Applicant’s letter of 16 November 2020 [AS-006], have either had names and/or
e-mail addresses of individuals redacted for privacy or they have been marked as
confidential for the protection of sensitive information on protected species. That
approach is consistent with Section 8 of Planning Inspectorate’s Advice Note 8.4: The
Examination, and is justified in those circumstances.
Procedural Decision regarding Additional Submissions
The ExA has also made a Procedural Decision to accept Additional Submissions from
the following:
•
•
•
•
•
•
•
•
•
•
•

Mike Taylor [AS-097]
Mr F W Poll [AS-096]
A letter from 26 Town and Parish Councils [AS-095]
Environment Agency [AS-093]
Natural England [AS-094]
The Applicant (response to the letter from 26 Town and Parish Councils) [AS098]
The Applicant (response to the letters from Environment Agency and Natural
England) [AS-104]
Suffolk County Council [AS-103]
Together Against Sizewell C (TASC) (correspondence dated 15 January and 18
January 2021[AS-101, AS-102]
Lawson Planning Partnership Ltd on behalf of The East of England Ambulance
Service NHS Trust (EEAST) [AS-100]
East Suffolk Council and Suffolk County Council [AS-099]

All these Additional Submissions have also been published on the project page of the
National Infrastructure Planning website:
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/the-sizewell-cproject/?ipcsection=overview
Relationship between the draft Development Consent Order (DCO) and the
Environmental Statement (ES)
In Annex A of its Procedural Decision dated 23 October 2020 [PD-005] the ExA asked
the Applicant a number of questions regarding the relationship between the draft DCO
and the ES. The Applicant responded in Appendix B of its Cover Letter dated 16
November 2020 [AS-006]. Further to the response provided the ExA raised a number
of additional clarifying points in Annex A of its letter dated 22 December 2020 [PD009]. The Applicant subsequently responded in Appendix B to its Cover Letter dated 8
January 2021 [AS-053].
The ExA has considered the responses received on 8 January 2021 and requests that
the Applicant provide responses to the questions in Annex A below.
Other matters
1. The ExA note, with regard to Proposed Change 1: Potential to increase the
frequency of freight train movements to facilitate bulk material imports by rail,
that the Applicant is involved in ongoing negotiations with Network Rail and
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freight operating companies. The Applicant should provide an update of the
position with respect to these negotiations along with an outline of its intended
approach and any implications for the change request should this potential not
be realised.
2. The ExA notes the submission of the Land Changes Plans provided in
accordance with Regulation 5(b)(i) of the CA Regs. Please can the Applicant
provide a further version of these plans that not only identify the land required
as additional land and land affected by the proposed provision (shown in pink
and pink and green hatching) but also identifies the different categories of land
within the whole of the Order land as shown on the Land Plans submitted with
the application [APP-008].
3. Please can the Applicant provide a visualisation of the enhanced permanent
beach landing facility when in use.
4. Please can the Applicant provide an unredacted version, in respect of statutory
consultee responses only, of Book 5, 5.1 Consultation Report Addendum Annex
A: Copies of all consultation responses – Parts 1 and 2.
5. The ExA request that the Applicant submits a Microsoft Word version of the
draft DCO (clean and track changed) alongside the PDF version together with a
SI template validation report for the draft with each iteration of the draft DCO
provided.
The ExA requests that the clarification and documentation sought be submitted by
23:59 on Thursday 4 February 2021.
If you have any questions about any of the matters raised in this correspondence,
please contact the Case Team using the details provided in this letter.
Yours faithfully

Wendy McKay
Wendy McKay
Lead member of the Panel of Examining Inspectors

This communication does not constitute legal advice.
Please view our Privacy Notice before sending information to the Planning Inspectorate.
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Annex A
No.

ExA’s questions (Annex A of [PD-005])

[AS-006] 16 Nov 2020- Applicant's response to
Annex A of [PD-005]

ExA's observations (Annex A of [PD-009])

Applicant’s response of 8 Jan 2021 to Annex A of Questions following the Applicant's
[PD-009]
responses of 8 Jan 2020

8(1)

The ExA note that the following are listed in the
draft DCO, Work No.1A:
“(q) one electricity transmission tower /pylon
outside the power station’s
security fence, and associated transmission
infrastructure including
overhead line conductors”;
“(s) removal of an existing transmission tower /
pylon and associated
transmission infrastructure”;
“(w) temporary and permanent access roads”;
“(x) Approximately 1,000 temporary parking
spaces”; and
“(aa) temporary water resource storage area,
associated structures and
plant”.

Work No 1A(q) and (s) are described in ES Volume 2,
Chapter 2, 2.5.47 and assessed accordingly within this
volume.

Work No.1A(w). The ExA notes also the Applicant's response [AS0061] para 4.7 to the question about temporary construction works
accesses in PD1 [PD-0051] in particular that the temporary
construction works accesses are shown on the construction
parameter plans [APP-0221].

The Applicant notes the ExA’s comments in relation to The ExA notes that the Applicant is to carry
apparent inconsistencies between the accesses shown out a plan review.
on the Rights of Way Plans, Works Plans and
Construction Parameter Plans.
It would assist the ExA if the output could
include a clear explanation of where each of
1. The Applicant will undertake a review of all plans the accesses has been assessed in the ES
that show accesses to ensure that all plans are
and also how all potential accesses under
consistent.
Reg 19 have been assessed.

In relation to Work No. 1A(w), temporary and
permanent access roads are detailed throughout ES
Volume 2, Chapters 2 and 3. For example, at 3.4.194
reference is made to new vehicular accesses onto Valley
Road, Lover’s Lane and King George’s Avenue including
temporary accesses into LEEIE, and at 2.4.80 reference
is made to access roads serving the ancillary buildings.

The ExA also notes that Art 19(1)(a) of the draft DCO [APP- 0591]
allows accesses shown on the ROW plans to be created. However
looking for example at the accesses to the LEEIE shown on the
Access and Rights of Way Plans [APP-0131] Sheet 3 of 27 there is
one more access (A1/5) than is shown on sheet 3 of 4 of the
construction parameters plans [APP-0221]. In addition, when the
Work No. 1A(x) is referred to in ES Volume 2 Chapter 3, Access and Rights of Way Plans [APP-0131] sheet 3/27 is
3.4.155 under the sub-heading ‘Phase 2’.
compared with the Works Plans [APP-0111] Sheet 3 of 27 an
additional access is shown on the Works Plans (A1/7) and the
Work No 1A(aa) is referred to in ES Volume 2 Chapter
numbering of the other four accesses changes (A1/5 becomes
3, 3.4.133.
A1/14; A1/6 becomes A1/8; A1/8 becomes A1/9). There are other
However, it is not evident where these are included
instances of similar discrepancies on other plans. It is also not
in the Project Description of the ES and therefore
All works described above are assessed in Volume 2 of clear what role is played by the numbering; it is not used in the
assessed within the ES. The Applicant is requested the ES.
draft DCO so far as the ExA can see.
to provide clarification of the cross-referencing of
such Works between the draft DCO and the ES
The ExA also notes that the Applicant’s response in para 4.7 of [ASproject description and reference to relevant
006] referred to above that it recognises that construction
assessments.
accesses are not yet confirmed for the associated development
sites.

2. The Applicant also notes the ExA’s comments in
relation to the role that the numbering plays, and will
consider whether the draft DCO should include
express reference to the numbered accesses.
3. The Work No 1A(w) access roads comprise the
following, all of which have been assessed as part of
the proposed development:
the footpath from Valley Road to the caravan
park, which is described in the ES Volume 2, Chapter
3, para. 3.4.201;
- other temporary access routes, which are described
in the ES Volume 2, Chapter 3, paras 3.4.156 3.4.159 (main accesses), 3.4.194-3.4.196 (LEEIE)
and 3.4.205 (Sizewell Gap); and

The Applicant’s response to question 8 in Annex A of [PD- 005] is
also noted in relation to Work No. 1A(w).
Please will the Applicant submit a list of all the accesses and
access roads comprised in Work No 1A(w) with, for each of them,
the paragraphs in the chapters of the ES which show how they
have been listed in the Project Description and assessed.

- the permanent access route from B1122 to the main
development site, which is described in ES Volume 2,
Chapter 4, para. 4.10.3.

The ExA seeks clarity and consistency on these matters as
between plans, descriptions, the draft DCO and what has been
assessed in the ES.

draft DCO whereas in the Southampton to London
Pipeline DCO they are identified in separate work
numbers.

The ExA suggests that the effect of Article 19 of the DCO is that
the accesses shown could be permitted under it without further
consent. They should only be accesses which have been assessed
and are in accordance with the parameters plans. For associated
development sites where there are no parameters plans, the range
of locations or
areas assessed should be shown. For such accesses, the approval
of the street authority after consultation with the highway
authority would be necessary. Article 19 would appear to require
some redrafting.

The Applicant does not propose to add new
standalone work numbers for each proposed access.
However, the Applicant will carry out a review of the
plans that identify accesses, and will provide any
updates to the drafting of Article 19 once this exercise
has been carried out. For the avoidance of doubt, any
updates to the draft DCO in this regard will not be
reflected in the updated version that is submitted to
the ExA on 11 January as this review exercise will not
have been completed by then.

4. Once the review exercise described above has
been carried out, the Applicant will provide the ExA
with a list of all accesses and access roads comprised
Please will the Applicant also submit a list of all other accesses and in the authorised development, as well as the new set
access roads comprised in the “authorised development “ (as
of plans showing all such accesses (as requested by
defined in Article 2 of the draft DCO) with, for each of them, the
the ExA).
paragraphs in the chapters of the ES which show how they have
been listed in the Project Description and assessed.
The Applicant considers that Article 19 of the draft
DCO is drafted in substantially the same way as
Please will the Applicant submit a set of plans showing each and
Article 15 of the Southampton to London Pipeline
every temporary construction access and each and every
DCO. The only difference between the two is that the
permanent access. The planned accesses should be referenced
accesses that can be constructed without street
clearly in the list requested above.
authority approval are identified in the Rights of Way
Plans in the

(The ExA has, in this table, numbered the
parts of the Applicant's responses of 8
January 2021.)

8(2)

(Original Q.8 in full is set out here)

Work No 1A(q) and (s) are described in ES Volume 2,
Chapter 2, 2.5.47 and assessed accordingly within this
volume.

The Applicant’s attention is drawn to Article 15 of the draft DCO for Work No 1A(r), which is described as “Approximately (1) Please will the Applicant overlay the
the Southampton – London Pipeline NSIP which may be a useful
1,370 permanent parking spaces”, relates to the
location of the parking areas described in
The ExA note that the following are listed in the
example.
permanent power station parking shown on
its response of 8th January 2021 onto the
draft DCO, Work No.1A:
operational parameter plan SZC-SZ0100-XX-000-DRW- plans to which it refers.
“(q) one electricity transmission tower /pylon
In relation to Work No. 1A(w), temporary and
The Applicant’s response at [AS-006] to question 8 in Annex A of
100050. 600 of the 1,370 spaces are to be allocated
outside the power station’s security fence, and
permanent access roads are detailed throughout ES
[PD-005] is also noted in relation to Work No. 1A(x) and also its
as Sizewell C outage car parking.
(2) In relation to work 1A(r) (a) Has this
associated transmission infrastructure including
Volume 2, Chapters 2 and 3. For example, at 3.4.194
response to questions 9– 12 on where various parking facilities are
parking facility been mentioned in any of
overhead line conductors”;
reference is made to new vehicular accesses onto Valley assessed.
Work No 1A(x), which is described as “Approximately the answers given before to Qs 8-12? and
“(s) removal of an existing transmission tower /
Road, Lover’s Lane and King George’s Avenue including
1,000 temporary parking spaces”, relates to
(b) Please will the Applicant indicate where
pylon and associated transmission infrastructure”; temporary accesses into LEEIE, and at 2.4.80 reference Please will the Applicant supply a list of the vehicle parks it lists in temporary parking in the temporary construction area this is described and assessed in the ES?
“(w) temporary and permanent access roads”;
is made to access roads serving the ancillary buildings. its response to show which park listed is which Work No in the
near the main site access road (see ES Volume 2,
“(x) Approximately 1,000 temporary parking
Work No. 1A(x) is referred to in ES Volume 2 Chapter 3, draft DCO.
Figure 3.2).
(3) In relation to Work No 1A(x), (Q.8 and
spaces”; and
3.4.155 under the sub-heading ‘Phase 2’. Work No
Q.9, 1st tiret of response) Thank you. Is
“(aa) temporary water resource storage area,
1A(aa) is referred to in ES Volume 2 Chapter 3,
In the interest of clarity of what has been assessed and simpler
Work No 1A(y), which is described as “Temporary
this the area marked “laying out of
associated structures and plant”.
3.4.133. All works described above are assessed in
enforcement of the DCO would it not be helpful to have in the draft freight management facility, approximately 80 HGV
construction roads and parking?”
Volume 2 of the ES.
DCO a list of all the parking facilities which are listed, with their
parking spaces and associated infrastructure”, relates
However, it is not evident where these are
Work No., location, a name, number of spaces to be provided for
to HGV parking on LEEIE in the early years of
(4) In relation to Work No 1A(y), (Q.9, 6th
included in the Project Description of the ES and
different modes of transport and the triggers by when they are to construction (see ES Volume 2, Figures 3.1 and 3.2). tiret of response). Thank you. The ExA
therefore assessed within the ES.
be operational?
cannot see any notation to that effect on
either Fig 3.1 or 3.2 of [APP-186]. Does the
The Applicant is requested to provide clarification
A Requirement would secure compliance with the capacity and
Applicant mean the notation “Freight
of the cross-referencing of such Works between the
triggers.
Management Facility Developed and
draft DCO and the ES project description and
Operational” on Fig 3.2 of [APP-186]?
reference to relevant assessments.
Work No 1A(z), which is described as “Temporary
park and ride facility, approximately 600 associated
car parking spaces, approximately 20 bus spaces, a
terminal area and associated infrastructure”, relates
to parking on LEEIE in the early years of construction
(see ES Volume 2, Figures 3.1 and 3.2).
Work No 1D(gg), which is described as “up to 688
operational car parking spaces and access roads”,
relates to Sizewell B Relocated Facilities operational
parking (112 spaces) and outage parking (576
spaces)2 (see ES Volume 2, Appendix 2A, Figure 3).
Work No 3(b), which is described as “multi-storey
parking area to provide up to 1,300 vehicle parking
spaces approximately 60 blue badge parking spaces,
drop off areas, associated structures and plant”,
relates to the temporary accommodation campus
multi-storey parking (see ES Volume 2,

Figure 3.1 and Design and Access Statement, Figure
A.17).
Work No 3(c)(ii) and (iii), which are described as
“surface vehicle parking area to provide up to 300
parking spaces” and “motorcycle and cycle parking
spaces”, relate to the temporary accommodation
campus surface parking (see ES Volume 2, Figure 3.1
and Design and Access Statement, Figure A.17).
The Applicant notes the ExA’s suggestion of a
Requirement to secure compliance with capacities and
triggers. The capacities are approximate and the ES
assumes parking delivery by phase, which is
considered to be acceptable.

(5) In relation to Work No 1A(z) (Q.9, 5th
tiret of response) Thank you. Is that the
“Park and Ride Developed and Operational”
on Fig 3.2 of [APP-186]?
(6) In relation to Work No.1D(gg) The
answer to Q11 of [PD-005], the original
question, was that operational car parking
was 112 and outage was 576. However, the
answer went on to say that (gg) – which is
operational car parking - would be amended
to say 576 and (hh) – outage – would be
amended to 112. The ExA notes that the
third revision of the DCO has 112
operational in (gg) and 576 outage in (hh)
[In revision 3 (gg) has of course become (c)
and (hh) has become (d)]. Please will the
Applicant confirm that the third revision to
the DCO has the correct numbers of spaces.

(7) Also in relation to Work No.1D(gg), the
Applicant refers the ExA to “ES Volume 2,
Appendix 2A, Figure 3”.
However, this appears to be [APP-181]
which is an outline drainage strategy for the
Main Development Site. Please can the
Applicant clarify this.
(8) Again the ExA is finding difficulty in
seeing these on Fig 3.1 of [APP-186] which
is the Construction Parameter Plan. The
ExA has not checked the Design and Access
Statement referred to. The description in
the ES is what is sought. As before, please
will the Applicant specify where in the ES
they are described and assessed

(9) In all of the above cases, please will
the Applicant indicate where each parking
facility is described and assessed. (10) The
ExA would appreciate it if Examination
Library references could always be used, for
documents in the library. This goes for the
quotation of all documents throughout the
Examination and pre-examination.
8(3)

(Original Q.8 in full is set out here)

Work No 1A(aa) is referred to in ES Volume 2 Chapter
3, 3.4.133.

The ExA note that the following are listed in the
draft DCO, Work No.1A:
“(q) one electricity transmission tower /pylon
outside the power station’s security fence, and
associated transmission infrastructure including
overhead line conductors”;
“(s) removal of an existing transmission tower /
pylon and associated transmission
“(w) temporary and permanent access roads”;
infrastructure”;
“(x) Approximately 1,000 temporary parking
spaces”; and
“(aa) temporary water resource storage area,
associated structures and plant”.

The Examining Authority is not clear where the ES states the
location of the temporary water resource storage it has assessed.

(1) The location of the temporary water resource
(1)The ExA cannot see any track change
storage area is shown in the ES, Volume 2, Chapter 3, version of ES Vol 2 Ch 3 as part of the
Figure 3.2.
change request. Please will the Applicant
Please will the Applicant indicate where to find this, and also
clarify this.
where to find it in any change to its location in the material change (2) The proposed change to the location of the
proposal currently out for consultation?
temporary water resource storage area is shown on
(2) Please will the Applicant give greater
Figure 4.7 of the proposed changes Consultation
clarity on what parameters have been
Please will the Applicant also point to where the parameters for
Document.
assessed and clarify how and "approximate"
this facility are to be found in the application documents and, in
or "expected" parameter is appropriate.
due course, in the material change request?
(3) The description of the temporary water resource
storage area is set out in the ES, Volume 2, Chapter
3, paragraphs 3.4.133- 3.4.138. This section provides
details of, amongst other things, the water resource
storage area’s approximate height and expected
volume.
(4) The proposed revised details will be located in the
track change version of ES Volume 2, Chapter 3,
which will be submitted with the change request on
11 January 2021.

However, it is not evident where these are included
in the Project Description of the ES and therefore
assessed within the ES.
The Applicant is requested to provide clarification
of the cross-referencing of such Works between the
draft DCO and the ES project description and
reference to relevant assessments.
9 Can the Applicant clarify the number of (a) car
parks and (b) parking spaces which are being
provided at each in relation to the Works described
in the ES?

ES Volume 2 Chapter 3 (construction):
Please see question 8(2) above
- Phase 2 – on-site car parking providing 1000 spaces
(up from 300 spaces in Phase 1) (3.4.155)
- Accommodation campus parking providing 1300
spaces, 60 disabled spaces, 120 motorbike spaces and
120 pedal bike spaces (3.4.178)
- Kenton Hills parking upgrade providing 15 additional
spaces (3.4.181)
- 400 parking spaces associated with caravan park
pitches (3.4.198)
- 600 car parking spaces and 20 bus parking spaces for
use during the early years only at LEEIE (3.4.204)
- 80 HGV parking spaces for use during early years only
at LEEIE (3.4.205) ES Volume 2 Chapter 2 (permanent
development)
- 112 replacement car parking spaces and 576 outage
car parking spaces relating to Sizewell B Relocated
Facilities (2.2.2(g), 2.5.26, 2.5.38)

10 Can the Applicant clarify the Work in the draft DCO The replacement car parking described in ES Volume 2, Please see question 8(2) above
to which ES Paragraph 2.5.26 ‘Sizewell
Chapter 2 2.5.26 is the same as the parking described
Replacement car Park’ relates?
in Work No. 1D(gg).

11 An Outage car park of 576 spaces is listed in ES
Paragraph 2.5.38.
Can the Applicant confirm that this is Work No.
1D(hh) in the draft DCO, and if not, clarify which
Work the outage car park relates?

The proposed Sizewell B outage car park assessed in
the ES has 576 spaces, as described in Volume 2
Chapter 2, 2.5.38. The replacement Sizewell B
operational car parking assessed in the ES amounts to
112 spaces. The combined number of spaces therefore
is 688. The 688 limit is specified in Work No. 1D(gg).

The ExA notes that draft DCO does not specify a
limit on spaces to be provided and therefore the
link is not clear.

We agree that this is an error and will amend the draft
DCO accordingly so that 1D(gg) specifies 576 spaces
and 1D(hh) specifies 112 spaces.

Furthermore, the ExA request that the draft DCO be
amended to include the number of spaces for
clarity.

Please see question 8(2) above

Whilst tirets 1, 5, 6, and 7 have been
addressed in the answers to Q8(2), tirets 3,
and 4 appear to be outstanding. Please will
the Applicant respond to them.
The intention is to bring all these into the
list suggested in Q8(2) of [PD-009] and
again with this PD.
In relation to the 2nd tiret, what has
happened to the 120 pedal bike spaces?

12 The draft DCO at Work No. 1D(gg) lists an ‘up to
688 space car park’.

See response to query 11 above.

Please see question 8(2) above

Please can the Applicant clarify where this is
captured as part of the description of the Proposed
Development in the ES?
13 Work No. 1A includes a number of the listed works
which are plural in their content which leads to
ambiguity for the draft DCO in terms of what
permission is being sought for.

In its response [AS-006] of 16 November
2020 the Applicant stated "Noted.
The Applicant will consider this and amend
the draft DCO as necessary.

Furthermore, this raises issues in relation to the
EIA undertaken in understanding the Project
Description and ensuring that all Works have been
fully assessed.

" The second and third revisions of the
DCO (submitted on 8 and 12 January 2021)
do not appear to have any amendments to
address this question.

The Applicant is requested to consider this in the
next draft DCO and ensure that such Works are
limited to being within the envelope of assessment
undertaken in the ES.
21 ES Paragraph 2.5.35 lists the ‘western access road’
leading to the laydown area however the ExA note
that it is not clear where this is secured through the
draft DCO or of which of the authorised Works it
forms part of.
Can the Applicant clarify this and revise the
documentation as necessary?

Parts B
to F

B. SZC Bk6 ES V3 Ch2 Northern Park and Ride
Description of Development.
1. The Northern Park and Ride, Work No.9 in the
draft DCO, does not reference the creation of car
parking spaces (over 1250 are anticipated by the
ES), nor the diversion of a 11KV overhead power
line. Can the Applicant review Work No.9 against
the ES and where appropriate, amend the draft
DCO to include the upper limit on the car parking
spaces to be provided and ensure that the draft
DCO includes the power line diversion, or explain
why those amendments would not be appropriate?
C. SZC BK6 ES V4 Ch2 Southern Park and Ride
Description of Development
1. Noting the issues raised in relation to the
Northern Park and Ride above, can the Applicant
also review this component of the Southern Park
and Ride. In addition to those points noted above,
the ExA notes the omission of reference in the draft
DCO to

The ‘western access road’ is included in the description
of Work No. 1D(gg).

Noted.

The Examining Authority’s current thinking is that Work No.
As stated above, the Applicant agrees to review and
1D(gg) is somewhat imprecise as it refers to “roads”.
update the draft DCO in relation to the car parking
numbers and will more generally review Work No 1D to The ExA welcomes the Applicant’s commitment to review Work No
ensure consistency in use of terminology and use of
1D for consistency with the ES.
categories of sub-works between the draft DCO and the
ES description of development.

The ExA would be grateful if the Applicant
would make the amendments in the next
revision.
Noted.
The description of Work 1D(gg) has been
amended for DCO revisions 3.1(A) and
Updates to Work No 1D will be made by the Applicant. 3.1(b).
Please will the Applicant explain where the
Western Access Road is tied into that Work
and referred to in the DCO.

The ExA welcomes the Applicant’s commitments to review Works 9- Work Nos 9-13 will be updated in the following
13 in the draft DCO.
ways:

Work No.11 -please will the Applicant note
that the ExA will expect a commitment to
its delivery and effective triggers / and
Work No. 9 – While the Applicant has made the
restrictions to ensure it is provided. Please
change to this Work description to refer to the number can the Applicant point to where these are
of car parking spaces, it does not consider it to be
to be found.
appropriate to add reference to the potential diversion
of the 11KV electric line. Should this work be
Work No 12 - Thank you and noted.
required, it would be undertaken by the relevant
Please will the Applicant direct the ExA to
electricity undertaker under their own powers, rather the parameters for the SLR and where they
than by the Applicant.
are secured by the DCO.
Work No. 10 - While the Applicant has made the
change to this Work description to refer to the number
of car parking spaces and to the traffic incident
management area, it does not consider it to be
appropriate to add reference to the potential diversion
of the 11KV electric line. Should this work be
required, it would be undertaken by the relevant
electricity undertaker under their own powers, rather
than by the Applicant.

Work No.13 - the ExA notes that in fact
the number of spaces at the FMF is not
currently specified in this Work. Please will
the Applicant rectify this in the next
revision?

the traffic incident management area. Can the
Applicant review the draft DCO against the ES and
where appropriate, amend the draft DCO to include
the upper limit on the car parking spaces to be
provided and ensure that the draft DCO includes
the power line diversion and traffic incident
management area, or explain why those
amendments would not be appropriate?

Work No. 11 – The Applicant does not consider there
is a need to refer to the flood compensation land
development, as this would be authorised by Part 2
(a) and (b) of Schedule 1
Work No 12 – The Applicant considers the
description of Work No. 12 provides a suitable
description of the works that will be undertaken. The
description is clear about what is being proposed, but
reflects the flexibility that is allowed for through the
limits of deviation and the requirements. The
Applicant does not propose to raise the East Suffolk
railway line by 2m. The description of development in
the environmental statement does not refer to this,
but simply confirms that “The proposed Sizewell link
road would rise up on a 2.5m embankment, and cross
the railway via the bridge, to provide sufficient
headroom as required by Network Rail”.

D. SZC Bk6 V5 Ch2 Description of Two Village
Bypass
1. The ExA notes that Work No. 11 “Two Village
Bypass” in the draft DCO does not specifically list
the flood compensation land development. Can the
Applicant either justify this approach or amend the
draft DCO as appropriate?
E. SZC Bk6 V6 Ch2 Description of Sizewell Link
Road

Work No 13 – The Applicant does not consider it
appropriate to make changes to the description of this
Work.

1. The ExA notes that Work No. 12 as currently
drafted in the draft DCO is very generic. The ExA
also notes that the ES provides a further
description of some larger
components including, but not limited to, raising a
railway by 2m and then building a bridge over it.
Such detail is not included in the draft DCO. Can
the Applicant review the Proposed Development of
the Sizewell Link Road and the drafting of Work No.
12 and either justify this approach or amend the
draft DCO as appropriate? F. SZC Bk6 V8 Ch2
Description of the Freight Management Facility 1.
The ExA notes that Work No. 13 stipulates the
number of car parking spaces however information
relating to the number, floor area and purpose of
buildings to be erected is omitted. The ExA request
that the Applicant review this and ensure that
parameters are secured in the draft DCO.
Part G
Q1

The level of detail is consistent with the drafting of
the two park and ride sites. As with other elements of
the proposals, the development authorised by this
description is controlled by the relevant plans and
requirements, and it would be unnecessarily
restrictive to list the number, floor area and purpose
of all buildings. The description refers to 'amenity,
welfare and security buildings', which the Applicant
considers adequate and appropriate.

CHP and back-up plant
The documentation appears to refer to a series of alternatives:
1. Combined Heat and Power Plant, draft DCO description “Work
No. 3 I (vi) combined heat and power plant”.
2. Emergency Equipment Store back up generator, draft DCO
description “Work No. 1A (i) emergency equipment store,
associated structures, back up generator and other plant”.
3. Emergency response energy centre, draft DCO description
“Work No. 1A (h) (v) emergency response centre”
Please will the Applicant clarify for the ExA where the ES has
assessed these elements of the draft DCO in respect of noise, air
quality and landscape effects for both the construction and
subsequent operational periods and how each element is intended
to function.
Please will the Applicant also clarify the flue heights and their
relation to the parameters plans.

The Applicant confirms in relation to the
environmental assessment that:
1. Work No. 3(c)(vi) is assessed in the ES as part of
the proposed development, and is described in
Volume 2, Chapter 3, para. 3.4.180 (second bullet
point).

The ExA thanks the Applicant for this
explanation. However, the ExA is unclear
what height is proposed and has been
assessed.

The response states that the "CHP Plant/
back-up generator has one stack, which is
described in ES Volume 2, Chapter 2, Table
2. Work No. 1A(i) is assessed in the ES as part of the 2.7 and Chapter 3, para. 3.4.180
proposed development, and is described in Volume 2, respectively. The back-up generator is
Chapter 2, para. 2.7 and Table 2.7.3. Work No.
within parameter zone 1M". The ExA
1A(h)(v) is assessed in the ES as part of the proposed observes that the parameters in Table 2.7
development, and is described in Volume 2, Chapter
of Chapter 2 (Description of Permanent
2, Tables 2.1 and 2.4.
Development)[APP-180]and para 3.4.180 of
Chapter 3 (Description of Construction)[APPThe CHP Plant, if progressed over the air source heat 184]are different. Table 2.7 gives a
pump option, would serve the daily needs of the
maximum height of 36 m (plus a 3.5m tall
accommodation campus and would only be in use
stack). Para 3.4.180 gives a building
during the construction phase. During the operational height of approximately 10m with a CHP
phase, the CHP Plant would be retained as the
stack of approximately 4m. Also, if the
emergency equipment store back-up generator, which maximum parameter is 36m plus 3.5m tall
would be used only when there is a loss of off-site
stack this would exceed the maximum
power to the emergency equipment store.
parameter as detailed for construction in
Zone CA3 [APP-022].

So, Work No 3(c)(vi) (CHP Plant) and part of 1A(i)
(back-up generator) relate to the same piece of plant
albeit used in different phases of the development and
for different purposes hence their different treatment
in the ES.

Please will the Applicant (a) state what
heights have actually been assessed (b)
demonstrate that the correct heights have
been assessed (c) clarify the relationship
with the maximum height in CA3 (d) clarify
for the ExA where the ES has assessed
The Applicant can confirm that the CHP Plant/ back-up these elements of the draft DCO in respect
generator has one stack, which is described in ES
of noise, air quality and landscape effects
Volume 2, Chapter 2 Table 2.7 and Chapter 3, para.
for both the construction and subsequent
3.4.180 respectively. The back-up generator is within operational periods.
parameter zone 1M. The primary function of the
emergency response energy centre is to host power
distribution plant (back-up diesel generator, HV ring
main unit and transformer, switchboards) and fuel to
run the backup diesel generator and the on-site
emergency response facilities and equipment.
The emergency response energy centre is unrelated to
the CHP/back-up generator. The Emergency Response
Energy Centre does not have any stacks.

Q2

Alde Valley Academy Leiston
The draft DCO describes the Sports facilities at Work No. 5 as
“Landscape works including open space, sports facilities and
associated structures and plant.

The Applicant will update the draft DCO to more
closely align Work No 5 with the description of
development in the ES. ES Volume 2, Chapter 9 (noise
and vibration) assumes a permanent 2m acoustic
fence at para. 11.6.178. ES Volume 2, Chapter 13
(landscape and visual ) recognises at Appendix 13G
that the sports pitch would be floodlit and screens out
an assessment of the pitches as it would not result in
significant adverse effects.

The location of the above works is shown on sheet no. 11 of the
Works Plans.” However, this does not appear to correspond with
either of the descriptions in the ES Vol 2 Ch 2 [APP-180]
Description of permanent development para 2.9.1 or ES Vol 2 Ch 3
[APP- 184] Description of Construction para 3.4.222.
The Applicant will be proposing an additional
Requirement to submit reserved matters for details of
Please clarify what has been assessed in the ES and make clear
the layout, scale and external appearance of the
where the details of the floodlights, illumination plans, and
buildings and landscape works comprised in Work No
acoustic barriers can be found.
5. This additional Requirement will be included in the
updated draft DCO submitted on 11 January 2021.

The amendment to the description of Work
No. 5 in the DCO versions 3.1A and 3.1B is
welcomed as is proposed requirement 12A
in 3.1B. (In referring to 3.1B the ExA notes
that 3.1B is part of the Material Change
request on which no decision has yet been
made. The amendment will need to be
carried into the DCO whatever the outcome
of the change request.)
Please will the Applicant:
(a) clarify how Work No 5 in its original
and amended form has been assessed in
the ES,
(b) explain where the limits in drawing
PDB17-033-06-02-P1 (which is referred to
in proposed requirement 12A) have been
assessed and regarded as limits (and state
where in the Application documents that
drawing is to be found),
(c) explain the basis on which the
floodlighting was scoped out,
(d) define the number of lighting columns,
expected type of construction e.g.
monopole or lattice
construction, and the luminosity/level of
luminance, preferably giving an indication
of the degree of light spread with a contour
plan showing any impact upon neighbours
(and the landscape/night sky) and
(e) clarify where the ES indicates whether
in erecting the lighting columns there would
be adverse effects on the neighbouring
trees root systems.
The Applicant will appreciate that floodlit
sports pitches, whilst often welcomed by
councils in improving the quality of sports
provision, can be an issue for neighbouring
properties, especially residential, which
may be sensitive receptors in relation to
(for example) noise and light.

