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ExQ1 Question to: Question: 

SE.1 Socio-economic 

SE.1.0  All relevant local authorities Assessment of Socio-Economic Effects 

The NPS at paragraph 5.12.3 sets out what an assessment of socio-economic affects 
should cover. Are there any shortcomings within the assessment that require further 

assessment or clarification? 

SE.1.1  The Applicant Accommodation Strategy 

As there appears to be the potential for both Sizewell B and the Proposed Development to 
be operating simultaneously: 

(i) are you able to explain how the outages at the respective plants would operate, and 

whether they would be co-ordinated or operate independently? 
(ii) Please explain the basis for the ES assessment in this regard and the different 

implications of the different scenarios. 
(iii) In the event that they might be co-ordinated- how would this be achieved? 

SE.1.2  The Applicant Accommodation Strategy 

In light of the concerns highlighted by Westleton Parish Council [RR-1264] please explain 
how the accommodation assessment has assessed the potential effects on both the rental 

and purchase prices of local housing. 

SE.1.3  The Applicant Accommodation Strategy 

In light of the concerns highlighted by Westleton Parish Council [RR-1264] please explain 
how the socio economic assessment has assessed the potential effects on the supply and 

provision of local trades people. 

SE.1.4  The Applicant Workforce Skills Enhancement 

Please explain what progress has been made on developing a programme of workforce 
skills enhancement and how any programme would be secured through the DCO. 

SE.1.5  The Applicant, relevant local 
authorities 

Economic Benefits 

The Economic Statement suggests [APP-610] there would be substantial economic 
benefits arising from the development. Please explain whether the experiences that arose 

from the development of the current and former nuclear power stations resulted in 
positive benefits. A number of RRs indicate that there has not been a long term benefit to 
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ExQ1 Question to: Question: 

the local area (RR-002, RR-008) how do you anticipate that this scheme could ensure a 
positive legacy in economic terms for the local area? 

SE.1.6  The Applicant, relevant local 
authorities 

Sizewell Link Road 

The link road as proposed would sever Petty Road which [RR-0014] considers an 
important link between Saxmundham and Theberton providing access for the village 

community to the services in Saxmundham. Please explain how these concerns have been 
addressed.  

SE.1.7  The Applicant Effect on Local Business 

Several RRS make reference to adverse effects on their businesses. 

[RR-0131] - effect on family business due to effect on tourism 

[RR-0126] – lack of detail on tourism fund 

[RR-0123] - impact on retail sales reliant on tourism/visitors 

[RR-0050] - adverse effect on caravanning and camping due to development 

[RR-1023] – adverse effect on livery businesses in the local area 

Please respond to these concerns and set out how if justified mitigation would be provided 
for each of these businesses. 

SE.1.8  The Applicant Fishing Industry 

[RR–0140] suggests the failure to have an acoustic fish deterrent system would adversely 
affect the fishing industry. Please respond to this criticism and explain your position in this 

respect. 

SE.1.9  Mill Hill Farm Caravan and 

Campsite [RR-799], Sue 
Townsend [RR-1167], Sea 

Poppies Furnished Holiday 
Lets [RR- 1103], Sasha 
French [RR-1096], Anthony 

Philip Baskett [RR-105], 
Cipher Crystal [RR-0228], 

Steel Scupltures [RR-1141], 
Tom Lagdon [RR-1233],  

Effect on business operations 

Please provide more detail in respect of your concern on the impact that the Proposed 
Development would have on your business. 
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ExQ1 Question to: Question: 

SE.1.10  Nacton Parish Council [RR-
868] 

Effect on business operations 

You indicate in your Relevant representation that the Freight Management Facility would 
adversely affect Nacton Home Farm, please provide details as to how you consider the 

business would be affected by the Proposed Development. 

SE.1.11  The Applicant Northern Park and Ride 

[RR 799] Indicates that the Northern P&R would adversely affect the Mill Hill Farm 
Caravan and Camping site. Please respond to this concern and explain how the scheme 

would avoid or mitigate for adverse effects. 

SE.1.12  The Applicant Two Village Bypass (TVB) 

[RR 812] Indicates the TVB would adversely affect the holiday business, water supply and 
drainage at Molletts Partnership. Please respond to these concerns and explain how the 
scheme would avoid or mitigate for adverse effects. 

SE.1.13  The Applicant Displacement of Visitors 

The RSPB [RR-1059] express concern that the ES does not adequately assess the impacts 

on visitor numbers and consequently appropriate mitigation for such affects has yet to be 
provided and subsequently delivered by an appropriate mechanism through the DCO. 

Please respond to these concerns and advise on the latest position in respect of any 
ongoing discussions with the RSPB. 

SE.1.14  The Applicant Potential Effects on Tourism 

Snape Parish Council [RR-1132] have expressed concern that the ES does not adequately 
assess the economic impacts of the Proposed Development on the tourism sector within 

the parish and the significant cultural events run in the locality. Please respond to these 
concerns.  

SE.1.15  The Applicant Pressure for skilled labour 

Essex CC [AoC-003] express concern over cumulative effects on socio economics, tourism, 

the supply chain for materials and workforce, with ongoing effects on broader economic 
objectives/infrastructure projects. How have the in-combination effects of other major 
infrastructure projects been considered and sought to be addressed to avoid problems of 

shortages as expressed by Essex CC. 
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ExQ1 Question to: Question: 

SE.1.16  The Applicant, relevant local 
authorities 

Potential Effects on Tourism 

Essex CC [AoC-003]indicated a desire to see a broader assessment of the impacts on 
tourism and the relationship to Bradwell B, please respond to this particular concern and 

whether the assessment of effects on the tourism sector are considered robust and 
conservative. 

SE.1.17  The Applicant Employment Skills and Education Strategy 

[APP-611] identifies that through dedicated skills and employment interventions mitigation 

for and improvements to the local workforce would arise. 

(i) Please explain precisely what dedicated skills and employment interventions are 
proposed; 

(ii) How these interventions would be secured;  
(iii) What monitoring would be in place to assess their effectiveness, and 

In the event they were not proving successful, what further arrangements may be put in 
place and to what timetable. 

SE.1.18  The Applicant Employment Skills and Education Strategy 

In light of the recognised pressures on the provision of and availability of skilled labour 
both regionally and nationally, has anything been put in place already to commence 

preparedness for the project? 

SE.1.19  The Applicant Employment Skills and Education Strategy 

As part of the Guiding Principles set out in para 1.3 of [APP-611] you refer to maximising 
the fleet effect. 

The final sentence of the 4th bullet point suggests this is intended to maximise regional 
benefits. Please explain how this works in respect of the intention to transfer skills, jobs 
and contracts from Hinkley. 

SE.1.20  The Applicant Employment Skills and Education Strategy 

(i) In light of the lessons learned from Hinkley is it your intention not to develop an 

Energy Skills Centre similar to the Bridgewater and Taunton College in Suffolk? 
(ii) It is recognised at para 1.5.8 [APP-611] that new entrants training would need to 

commence shortly after a financial investment decision had been made. What is in place 
to facilitate this? 
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ExQ1 Question to: Question: 

SE.1.21  The Applicant Employment Skills and Education Strategy 

Please advise what progress has been made in investigating the potential for a National 
College for Nuclear hub in the East of England? 

SE.1.22  The Applicant Employment Skills and Education Strategy 

(i) How do you envisage the conveyor principal referred to in para 1.6.8 of [APP-611] 

working in practice? 
(ii) Have a number of places been set aside for residents from the NALEP area (if so how 

many), or would the opportunities be offered nationally/internationally and be subject to 
open competition? 

SE.1.23  The Applicant Employment Skills and Education Strategy 
(i) Has the ‘Going Early’ initiative referred to in the third bullet point of para 1.6.12 [APP-
611] commenced?  

(ii) If not please explain the reasoning behind this and when you now anticipate it would 
commence. 

SE.1.24  The Applicant, ESC, SCC, 
NALEP 

Employment Skills and Education Strategy 

(i) The Asset Skills Enhancement and Capability Fund is proposed to be governed by a 

several stakeholders. Is there agreement as to who they should be?  
(ii) Who would make the final decision? 

SE.1.25  The Applicant Employment Skills and Education Strategy 

The skills initiatives as referred to under sub heading c) [APP-611] refers to the ‘potential’ 
delivery mechanism and ‘could’ be extended to deliver the National College for Nuclear 

curriculum. 

Has this moved any closer to being a part of the delivery mechanism for upskilling the 

local workforce or being offered as a commitment through the DCO/S106? 

SE.1.26  The Applicant Training and Assessment 

Reference is made to Tier 1 Partners and training boards contributing towards investment 
to fill gaps in training (paragraph 1.6.19 [APP-611]). 

(i) Which organisations and Tier 1 Partners have committed to this?  

(ii) How is this to be secured? 
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ExQ1 Question to: Question: 

SE.1.27  The Applicant, (Suffolk 
Chamber of Commerce ESC 
SCC NALEP (iii) only) 

Supply Chain Strategy 

[APP-610] in paragraph 7.3.6 refers the reader to Appendix B [APP-611]. The section on 
Supply Chain (1.7) does not however explain how this strategy will be delivered. 

(i) Please provide precise details on this strategy and the delivery and monitoring 
mechanism.  

(ii) Please set out the details of governance arrangements and progress of the S106 so 
this strategy can be more fully understood. 

(iii) Do the respective parties agree that the S106 would deliver an appropriate supply 

chain strategy? 

SE.1.28  The Applicant, Relevant local 

authorities 

Labour Market 

Considering the number of construction workers envisaged to be required please advise on 
the implications this may have for the labour market both locally and regionally. 

SE.1.29  Relevant local authorities Labour Market 
(i) Following on from the previous question do you consider the assessment of effects on 

the local labour market has robustly assessed likely impacts? Are there any concerns that 
you would wish to identify in this respect? 
(ii) The effects on the labour market for the area would be different during operation from 

that experienced during construction. Are you content with the assessment in this regard 
and the potential mitigation offered? 

SE.1.30  The Applicant Labour Market 
ESC in paragraph 1.149 [RR-0342] express concern that the ‘dynamic labour market is 

not evidence based’  

Please respond to this concern and explain what assumptions have been made concerning 
the dynamic nature of the labour market.  

SE.1.31  The Applicant, all relevant 
local authorities 

Labour Market 

(i) What is being undertaken to maximise the number of local people that could aspire to 

and achieve higher paid skilled employment on the project? 

(ii) How could this be secured through the DCO? 

SE.1.32  The Applicant Home Based Workers 
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ExQ1 Question to: Question: 

ESC [RR-0342] criticises the assessment of the proportion of homebased workers to be 
employed that are already in employment. 
(i) Please respond to this concern and support your response with evidence as to how you 

arrived at the range of 42% to 50%[APP-610 section 5.4]  
(ii) In the event the figure were inaccurate either higher or lower, what implications would 

this have for the conclusions reached within the ES? 
(iii) In undertaking such assessments, a number of assumptions are made. Would it be 
more reasonable to suggest that in the conclusions there would be a range of the 

proportion already in employment? 
(iv) If so, what percentage range would this be? 

SE.1.33  The Applicant, all relevant 
local authorities 

Home Based Workers 
ESC suggest they are seeking 36% of workers to be homebased[para 1.157 RR-0342].  

(i) Please explain why this figure is being sought, and upon what evidence this is based. 
(ii) Should this figure be regarded as a minimum for the whole project, or particular 
phases? 

(iii) How should this be secured? 
(iv) In the event the figure were to be lower for either the whole project, or particular 

phases what would the implications be? 

SE.1.34  The Applicant, all relevant 

local authorities 

Operational Roles 

Has a strategy been prepared to support local people becoming permanent members of 
staff during the operational phase of the development? 

SE.1.35  The Applicant Tourism Impacts 
(i) Please explain how the tourism fund would be managed and how existing companies 
affected by the proposed development might access funding? 

(ii) What governance arrangements are proposed in order to ensure a transparent and 
robust management process would be in place? 

SE.1.36  The Applicant Tourism Impacts 

A number of RRs including [RR-0131, 123, 160, 163, 228, 241, 263] consider the 

development would adversely affect tourism and impact not only existing businesses, but 
the much broader appeal of the area which is considered so important to the economic 
success of Suffolk. Please respond to these concerns and explain how you consider any 

significant adverse effects could be mitigated. 
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ExQ1 Question to: Question: 

SE.1.37  The Applicant Displacement 

Concern is expressed by ESC [RR-0342 para 1.165] over the definition of displacement 
and whether it would actually be significant. Please respond to this concern and support it 

with evidence in terms of the degree of effect on the local economy and what could be 
done and delivered through the DCO to ensure any adverse effect is minimised. 

SE.1.38  The Applicant Supply Chain 
(i) Is there a commitment to a proportion of contracts to be provided through local 

suppliers? 
(ii) If so, how would this be secured, monitored and delivered? 

SE.1.39  The Applicant, SCC, ESC, New 
Anglia LEP 

Cumulative Effects 
(i) Please explain how any effect on the labour market might be managed when 
considered in conjunction with other potential major construction projects. In providing a 

response please set out the list of projects that are being considered and whether this list 
has been agreed with the relevant local authorities. Suffolk CC [RR-1174] at paragraph 

156 provides a list, but it not clear whether this is agreed. 

Please support the response with the most up to date position of the prospective delivery 
times of these projects where known. 

(ii) Please consider the different demands on the different phases of the project and how 
this might affect the labour market and supply chain. 

SE.1.40  The Applicant Beach Landing Facility (BLF) 

With increased activity on the beach from the introduction of the changed BLF and 

increased number of deliveries and potentially extended season, please explain how these 
changes have been assessed in terms of the effects on the tourism industry. 

SE.1.41  The Applicant Freight Management Strategy 

Please advise what modal split would be most beneficial in socio economic terms for the 
Suffolk area? 

SE.1.42  The Applicant, ESC, SCC Freight Management Strategy 

A number of RRs including [RR-0040] expressed concern that the original application 

would cause economic harm by severing communities and reducing the quality of the 
environment which is an important contributory factor to the tourism sector. Would an 
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ExQ1 Question to: Question: 

increase in rail and seaborne freight provide an economic benefit by reducing such 
severance? 

SE.1.43  The Applicant, Network Rail Rail Passenger Services 

(i) A number of RRs [Greater Anglia, Kelsale cum Carlton Parish Council, Framlingham 
Town Council, Sudbourne Parish Council in response to proposed changes AS-307] 

express concern about the potential loss of passenger rail services in the event the freight 
paths are created as suggested, please explain what effect the proposed freight strategy 

would have on passenger rail services. 
(ii) Has the alternative of dualling the Lowestoft to Ipswich line which could give 
significant legacy benefits including providing the opportunity to significantly increase 

passenger train services been considered as an option? 
(iii) Was any other form of expanding the network considered? 

SE.1.44  The Applicant Inshore Fisheries 

The Eastern Inshore Fisheries and Conservation Authority [RR-0348] have expressed 

concern that the proposed development has not fully explored or explained the degree of 
effects on both recreational and commercial fishing. This concern is further expanded in 
the response to the consultation to the proposed changes [AS-307]. Please respond to 

these concerns. 

SE.1.45  The Applicant, Network Rail Rail Freight 

(i) In light of the comments from Associated British Ports (ABP) in response to the 
consultation on the proposed changes [AS-307] would rail paths be available from either 

Lowestoft or Ipswich ports?  
(ii) Have these alternatives been considered? 

SE.1.46  The Applicant Visitor Centre 

(i) Are their figures available which indicate the number of visitors who come to the 
current visitor centre at Sizewell B and any indication of the economic benefits this 

provides?  
(ii) Has the economic assessment included an assessment of the closure/reduced 

availability of the current visitor centre?  
(iii) Would there be an opportunity to have a visitor centre open during construction? 

SE.1.47  The Applicant Accommodation Campus 
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ExQ1 Question to: Question: 

(i) Is the ExA understanding correct that the accommodation campus would provide 
ensuite bedrooms, but these rooms would not have kitchens, sitting areas etc?  
(ii) If this is incorrect, please explain what the accommodation consists of and what would 

be made available for the on-site workforce. 

TT.1 Traffic and Transport 

TT.1.0  The Applicant Freight Management Strategy - Concrete Materials 

Table 2.1 [AS-280]. The updated assumption of concrete materials is stated as 4.8 million 
tonnes but the following paragraphs 2.1.6 and 2.1.7 set out in more detail the amounts of 
aggregate, sand and cement. The total of which does not equate to 4.8 million tonnes. 

Explain this discrepancy. 

TT.1.1  The Applicant Freight Movement Modal Split by Rail 

Table 2.2 [AS-280].  Explain why the lower limit in the Rail column of this table is lower 
than the original application amount of 38% by rail? 

TT.1.2  The Applicant Marine Freight Quantities 

Table 2.1 [AS-280]. Indicate where the following are accounted for: 

(i) All Abnormal Indivisible Loads (AIL) arriving at the BLF and by road; and 
(ii) The permanent Hard Coastal Defence Feature (HCDF) rock armour said to be 

directly deposited by barges on the beach in paragraph 3.4.103 [AS-202] 

TT.1.3  The Applicant, Network Rail Provision of Additional Rail Capacity 

Explain whether the current additional rail proposals are based on ongoing development of 

the Network Rail Governance for Railway Investment Projects (GRIP) 2 report prepared 
when a Rail Led strategy was being considered at Stage 3 Consultation and if so: 

(i) Explain what GRIP stage proposals are currently at; and 
(ii) Set out the delivery timescale for the necessary improvement works. 

TT.1.4  The Applicant  Provision of Additional Rail Capacity 

Surrey County Council [RR-1174] Paragraph 24 provided a link to a consultant’s report 
concerning the deliverability of rail improvements. Provide a response to the issues set out 

in that report 

TT.1.5  The Applicant, Network Rail Deliverability of Rail Capacity (Reference Table 4.1 [AS-280]) 
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ExQ1 Question to: Question: 

Provide comment on the deliverability and anticipated availability date of the following: 

(i) The early years rail provision – 2 trains /day to the Land East of Eastlands 
Industrial Estate (LEEIE): 

(ii) The DCO baseline rail provision – 3 trains / day; 
(iii) Enhanced rail provision – 4 trains / day; 

(iv) The potential to run trains 6 days a week rather than the 5 proposed; and 
(v) The potential to run 5 trains a day. 

TT.1.6  The Applicant Capacity by Rail 

Paragraph 3.2.8 [AS-280] sets out the theoretical capacity of each train in tonnes. On that 
basis set out the theoretical maximum carrying capacity for each year and in total over 

the construction period by the nominal number of trains indicated in Table 3.1. 

TT.1.7  The Applicant Capacity of Rail Wagons 

Appendix 9.3A Appendix B Appendix III [AS-257] identifies the rail wagon parameters 
used in the ground borne noise and vibration report. It states that the payload of a rail 

wagon is approximately 77.9 tonnes. This would make the theoretical capacity of the rail 
provision greater at 1558 tonnes per train. This is further supported by the experience set 
out in Associated British Ports (ABP) submission [AS-307] section 3.2.14 where they also 

suggest that train capacity can be 1560 tonnes per train. Explain this discrepancy and also 
if necessary, provide alternative calculations, using train numbers in Table 3.1 [AS-280], 

as required in previous question of revised rail capacity. 

TT.1.8  The Applicant Additional Marine Capacity - Permanent BLF 

Does the revised design reduce the number of AIL that will need to travel by road? If so 
set out the original and revised numbers of AIL by: 

(i) By road each year and in total; and 

(ii) By sea each year and in total. 

TT.1.9  The Applicant Permanent BLF – Usage 

Confirm whether, other than AIL, the permanent BLF will be used for other freight 
deliveries and if so, set out what quantity of freight is expected to be delivered via this 

facility each year and in total. 

TT.1.10  The Applicant Temporary BLF – Total Capacity 
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ExQ1 Question to: Question: 

Paragraph 3.3.34 of Appendix 2.2B [AS-202] states that the temporary BLF will operate 
for approximately 8 years. In paragraph 3.3.35 it goes on to say that 1,275,000 tonnes 
per year could be achieved. On that basis set out the calculation to show the theoretical 

maximum marine freight capacity of the temporary BLF each year of operation and in 
total. 

TT.1.11  The Applicant Provision of Road Capacity – Heavy Goods Vehicle (HGV) Total Capacity 

Paragraph 3.2.8 [AS-280]. Using the assumption (HGV capacity = 1250/67.5 = 18.5 

tonnes) and understanding that no controls are proposed that limit the size of HGV’s to 
those set out in paragraph 2.1.23 concerning potential HGV sizes, provide the following: 

(i) The theoretical HGV capacity by year and in total using the original submitted limits 

set out in paragraph 1.2.4 and the Construction Traffic Management Plan (CTMP) 
[APP-608]; and 

(ii) The theoretical HGV capacity by year and in total using the suggested limits in 
paragraph 4.1.12. 

TT.1.12  The Applicant Change to Percentage of Freight by Road 

Paragraph 2.1.15 [AS-280] reduces the freight by road to an anticipated 40%. Using the 
methodology in the above question how many HGV’s does 40% by road equate to and 

how would that number be distributed over the construction period?   

TT.1.13  The Applicant HGV Higher Capacity Potential 

ABP [AS-307] in their submission, section 3.2.14 suggest greater payloads per HGV can 
be achieved for certain materials. Explain how this is taken into account and if not should 

this be considered in the calculation of HGV numbers? 

TT.1.14  The Applicant HGV - Associated Development Sites 

Table 2.1 [AS-280] shows the total expected import of materials for what is said to be the 
Sizewell C Project. From reading of the Materials Management Strategy [AS-202] it is 
assumed that this includes the materials required for the Associated Development Sites. 

Confirm the following: 

(i) Do the figures in Table 2.1 include all the Associated Development site material 

requirements; and 
(ii) Provide a breakdown of the quantities of materials for the main development site  
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ExQ1 Question to: Question: 

(iii) and for each of the associated development sites 

TT.1.15  The Applicant HGV Associated Development Sites 

The limits set out in the CTMP [APP-608] refer to HGV movements to the main 
development site. Provide: 

(i) The number of HGV movements by year to the associated development sites; and 

(ii) The yearly and total quantity of materials transported by HGV for the associated 
developments sites. 

TT.1.16  The Applicant Minimum HGV Numbers 

Plate 4.2 [AS-280] Provide the input numbers for this graph in a table and include any 

missing months at either end of the construction period. 

TT.1.17  The Applicant Freight Management Facility (FMF) 

In the Planning Statement [APP-594] the need for the FMF is described as “The facility 
would provide ancillary buildings and structures where paperwork, and goods can be 
checked prior to delivery to the Sizewell C main development site, and a location where 

HGVs can be held and searched while they wait to enter the Sizewell C main development 
site. The facility would also provide a location where HGVs can be held in the event of an 

accident on the local road network which prevents access to the Sizewell C main 
development site”. Explain in further detail the requirement for the FMF for each of the 
following: 

(i) Paragraph 4.1.14 of the CTMP [APP-608] sets out the objectives of the Delivery 
Management System (DMS), which seems to be a system to manage the flow of 

deliveries to the site without physical facility; 
(ii) The Transport Assessment (TA) [AS-107] sets out that the FMF will have 6 screen 

and search bays out of a total of 154 HGV spaces, so why this level of search 

facility could not be undertaken at port of arrival or elsewhere; 
(iii) Taking into account the 154 HGV spaces at the FMF, 90 spaces at the Traffic 

Incident Management Area (TIMA) , the 80 spaces provided at an early stage at the 
LEEIE and finally the 75 spaces provided on site why a provision of just under 400 
HGV parking spaces are required to manage HGV movements in the event of a 

traffic management incident; and 
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(iv) The proposed change places less reliance on road freight so is the level of provision 
still appropriate? 

TT.1.18  The Applicant Freight Management Facility – Control of HGV Flows 

Table 7.4 of the TA [AS-017], shows the arrival and departure pattern of HGVs at the Main 
Development Site.  The FMF is intended to be in part used to regulate the flow of HGVs to 

the Main Development Site. Is it intended that HGVs would leave the FMF in convoys or 
individually? 

TT.1.19  The Applicant Alternative Freight Management Facilities 

ABP [AS-307] in Section 3.1.13 suggest there are adequate staging areas to 

accommodate the proposed levels of HGV within their port estates. Has this capacity been 
considered as an alternative to the provision of a separate FMF? 

TT.1.20  The Applicant Alternative Freight Management Facilities 

The TA [AS-017] also suggests that Felixstowe Docks may be a point of origin for a 
number of HGV. If physical facility is needed has consideration been given to doing this 

within the port in a similar way to that suggested by ABP. 

TT.1.21  The Applicant Freight Modal Shares - Revised Freight Management Targets 

Provide: 

(i) Explanation of how the revised modal targets for freight management and HGV 

numbers will be secured within the DCO; 
(ii) A revised CTMP to reflect the updated Freight Management Strategy? 

TT.1.22  The Applicant Freight Management Strategy [AS-280] 

Paragraph 4.1.12 sets out the potential to reduce daily HGV movements during 
construction and Paragraph 5.1.4 sets out the potential to reduce freight transport by road 

to 40% of the total. Paragraph 5.1.5 states “The relative balance to be struck between 
transport modes can now be examined and, through this revised approach to its FMS, SZC 

Co. has provided the environmental, transport and practical information necessary to 
enable any necessary controls to be put in place to regulate the use of the proposed 
transport infrastructure to ensure that an appropriate balance is struck in the public 

interest.” Explain: 



ExQ1: 21 April 2021 

Responses due by Deadline 2: 2 June 2021 

 Page 16 of 40 

ExQ1 Question to: Question: 

(i) What controls are suggested to ensure target HGV numbers and sizes are limited to 
those assessed in the application;  

(ii) The monitoring process to ensure compliance; 

(iii) Remedial actions should HGV numbers exceed any limits set; and  
(iv) How such controls, monitoring and remedial actions will be secured within the DCO. 

TT.1.23  The Applicant, SCC Construction Traffic Management Plan (CTMP) [APP-608], Traffic Incident 
Management Plan (TIMP) [APP-607], Construction Worker Travel Plan 

(CWTP)[APP-609] – Transport Review Group 

The Transport Review Group membership, structure, roles and responsibilities is explained 
in the CTMP, the CWMP and the TIMP. The group consists of six members three appointed 

by SZC and three from other stakeholders. Notwithstanding information in the draft 
Section 106 [PDB-004], explain how the decisions will be made in this group if there is not 

a majority vote? 

TT.1.24  The Applicant Traffic Management Monitoring System (TMMS)/ Delivery Management System 

(DMS). 

Paragraph 4.4.23 of the CTMP [APP-608] describes the use of the TMMS in monitoring 
compliance. The use of this information seems from following paragraphs to be largely to 

be used for monitoring rather than active management of vehicles in the same way the 
DMS will be used. Given the use of technology proposed, could the TMMS/ DMS be used to 

actively manage freight movements by road on a daily basis so that any required 
preventative action could be taken quickly. 

TT.1.25  The Applicant, SCC Traffic Management Monitoring System (TMMS)/ Delivery Management System 
(DMS). 

Could the TMMS/ DMS be coordinated and developed to actively manage the following? 

(i) HGV movements to associated development sites; 
(ii) HGV movement to avoid sensitive periods in areas where impact might be high, 

e.g. schools, etc.; 
(iii) Light Goods Vehicle (LGV) movements and routes; 
(iv) Bus movements and routes; 

(v) Route monitoring to ensure that HGV numbers did not exceed those modelled on 
specific routes; and 
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(vi) Currently the earliest and latest timings of freight movement to/ from the main site 
will be 07.00 and 23.00, however depending on origins and destinations HGV 
movements could be on the adjacent highway network for longer periods. In 

addition to on site monitoring of HGV timings, can HGV movements be managed so 
as to avoid much earlier and later disruption in sensitive areas? 

TT.1.26  The Applicant Construction Traffic Management Plan (CTMP) [APP-608], Traffic Incident 
Management Plan (TIMP) [APP-607], Construction Worker Travel Plan 

(CWTP)[APP-609] – Transport Review Group 

Will the monitoring reports and assessments against aims and targets be published 
information? 

TT.1.27  The Applicant Construction Traffic Management Plan (CTMP) [APP-608] 

In the case of the CTMP can the following be included: 

(i) LGVs are assessed in the TA and the Environmental Statement (ES) so can there be 
monitoring and reporting of LGV numbers; and 

(ii) Annual reporting of monitoring and adherence to relevant targets. 

TT.1.28  The Applicant Traffic Incident Management Plan (TIMP) [APP-607] 

In the case of the TIMP can this be extended to include management of emergency 
service responses in the event of: 

(i) Traffic incidents already covered in the plan; and 

(ii) Traffic delays created by movement of abnormal loads and their potential impacts 
on emergency services responses 

TT.1.29  The Applicant Construction Worker Travel Plan (CWTP)[APP-609] 

In the case of the CWTP explain the apparent anomaly of the total workforce on the main 

site of 1500 in Tables 3.1 and 3.2 for the early years mode of travel when in Plate 1.1 the 
chart shows a total workforce as high as 4000 at the end of construction of the Associated 
Development sites. 

TT.1.30  The Applicant Construction Worker Travel Plan (CWTP)[APP-609]  

Explain why the CWTP does not cover the construction workers at the associated 

development sites? 
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TT.1.31  SCC Streetworks Permit Scheme 

Does the Council operate a streetworks permit scheme for temporary works on the 
adopted highway? And if so, is the Council satisfied that the permit scheme is adequately 

covered in the proposed Development Consent Order. 

TT.1.32  The Applicant Abnormal Indivisible Loads (AIL) 

A number of RR’s express concern whether movement of AIL will hinder traffic movement 
and potential response times for emergency services in the area. Explain: 

(i) How many AIL movements are expected on a typical day in the early years in 
advance of the Sizewell Link Road being open; 

(ii) How traffic movement and emergency service access will be maintained during the 

early years prior to a suitable alternative route being available; and 
(iii) How many AIL’s movement are expected on a typical day during peak construction 

and on the busiest days. 

TT.1.33  The Applicant Abnormal Indivisible Loads (AIL) – Road Based 

Provide details of the likely origin and routes for the road based AIL movements. 

TT.1.34  The Applicant, SCC, Scottish 

Power 

Transport Assessment (TA) [AS-017] – Cumulative Assessment with EA1 and 

EA2 

In the Table 26.2 of Chapter 26 of Environmental Statement (ES) for the East Anglia One 
North and Two Offshore Windfarm application it is identified that there may be a need for 

potential structural alterations to the existing bridge on the A12 at Marlesford to facilitate 
the movement of abnormal load vehicles over this bridge. Has this requirement: 

(i) Been considered as part of the Sizewell C project? 
(ii) If this was to be required how would construction work impact on traffic flows on 

the A12 at Marlesford? 

TT.1.35  The Applicant Abnormal Indivisible Loads (AIL) – Two Village Bypass Bridge 

Will the proposed bridge over the River Alde be capable of carrying AIL’s? 

TT.1.36  The Applicant, SCC Fly Parking 

Fly parking if uncontrolled will potentially lead to several problems not least of which is 

modelled traffic flows being underestimated on some routes. Paragraph 13.3.2 of the TA 
Addendum [AS-266] states further work is ongoing about the management of fly parking. 
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Explain how fly parking on the local highway network will be controlled, monitored, and 
enforced during the construction period. 

TT.1.37  The Applicant Movement Frameworks 

In order to assist full understanding of movement patterns around the area and how they 
will change as the development progresses and after completion, provide movement 

frameworks by travel mode showing how movement around the main development site, 
the temporary construction area, the accommodation campus, the LEEIE and their 

immediate surroundings will develop through the construction process. These movement 
frameworks should be prepared in a similar phased pattern to the Description of 
Construction Figures [APP-186] but include an operational version and clearly indicate on 

each, routes by the following modes: 

(i) HGV; 

(ii) LGV and cars; 
(iii) Buses; 
(iv) Cycle routes; 

(v) Equestrian routes if any separate routes provided; and 
(vi) Pedestrian routes /paths, including any construction required diversions. 

TT.1.38  The Applicant, SCC Change 15, New Bridleway Link between Aldhurst Farm and Kenton Hills 

Figure 2.2.32, of the ES Addendum [AS-202], shows the proposed new bridleway. 

Explain: 

(i) Why the former site access road junction is retained for what is assumed, after 
construction, to be a field access, including the right turning pocket; and 

(ii) How does the proposed bridleway and crossing relate to the desire lines for 
intended users in the area. 

TT.1.39  The Applicant Transport Assessment (TA) [AS-017] - Scoping 

Paragraph 1.6.1 references extensive scoping discussions. Has there been a formal 

scoping process with the relevant Highways and Planning Authorities on development of 
the TA?  

If so, submit copy of agreed scoping report. 

TT.1.40  SCC, Highways England Transport Assessment (TA) [AS-017] - Scoping 
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Do you consider that the scoping process and the coverage of the TA reflect your pre-
application input? 

TT.1.41  The Applicant Transport Assessment (TA) [AS-017] - Existing Conditions 

In paragraph 2.3.73 justification for not considering August as an analysis month refers to 
the inclusion in the May analysis of the atypical outages at Sizewell B to provide robust 

assessment. Provide the following for the traffic level that would be associated with an 
outage at Sizewell B: 

(i) 24 hour daily traffic flow as a number and assumed percentage increase over a day 
without an outage; 

(ii) 24 hour daily flow as number for August traffic levels and a percentage increase 

over a day in May used in the assessment; 
(iii) Peak hour flows both as a number and a percentage of daily peak hours without an 

outage; 
(iv) Duration of outages at Sizewell B; and 
(v) How outages would avoid the peak holiday seasons? 

TT.1.42  The Applicant Transport Assessment (TA) [AS-017] – Daily Traffic Variations 

Paragraphs 2.3.74 to 2.3.76 outline the assessment of daily variations set out in Table 

2.2. Mention is made throughout the TA about traffic variations being compared to daily 
variations in traffic. What percentage typical daily variation is assumed for these 

comparisons and how is this derived? 

TT.1.43  The Applicant Transport Assessment (TA) [AS-017] – Journey Times 

In Paragraph 2.3.78 explain why Route 3 A12 Martlesham to Sizewell C does not use a 
route from the A12 further south than the B1122 at Yoxford, when more direct and 
shorter routes are available. 

TT.1.44  The Applicant Transport Assessment (TA) [AS-017] – Policy 

Paragraph 3.4.30 states that the Suffolk Rail Prospectus 2015 included the opportunity of 

achieving a passenger service and station for Leiston as a legacy benefit from the new 
development at Sizewell should be explored. Explain how this issue has been explored. 

TT.1.45  The Applicant Transport Assessment (TA) [AS-017] – Policy 
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Paragraph 3.4.33 states that the New Anglia Strategic Economic Plan (2014) details a key 
transport priority with regards to the Sizewell C development: “A bypass of Stratford St. 
Andrew, Farnham, Little Glenham and Marlesford is needed to keep HGV traffic off the A12 

through these villages.” Explain in this context: 

(i) Why only two of these villages is proposed to be bypassed rather than the four; and 

(ii) What consideration has been given to the alignment of the Two Village Bypass with 
respect to the eventual alignment of a four village bypass envisaged in the Plan 

TT.1.46  The Applicant Transport Assessment (TA) [AS-017] – LEEIE Temporary Park and Ride 

Paragraph 4.3.3 of the TA [AS-017] sets out the temporary nature of the LEEIE Park and 
Ride facility. It is stated not to be required once the remote Park and Ride sites are in 

operation. Explain when this facility will be removed along with any temporary use for the 
area for the remainder of the construction period. 

TT.1.47  The Applicant Transport Assessment (TA) [AS-017] – LEEIE Temporary Caravan Park 

Paragraph 4.3.2 states workers would be bused from the caravan park to the main site. 

No detail is provided of the layout of the LEEIE to show how these workers will connect 
with bus services. Provide a layout of the LEEIE showing how workers on the caravan park 
will connect with the bus services operating from the Park and Ride to the main site. 

TT.1.48  SCC, Highways England Transport Assessment (TA) [AS-017] / [AS-266] – Modelling Approach 

Are you satisfied with the strategic modelling scope and approach outlined in Section 6 of 

the Transport Assessment? 

TT.1.49  The Applicant Transport Assessment Addendum [AS-266] – Changes to Modelling Approach 

Paragraph 6.1.1 identifies that a number of changes to the traffic modelling approach 
have taken place as result of ongoing consultation with stakeholders. Identify: 

(i) The changes that have taken place to the modelling approach; and 
(ii) Summarise the key effect on modelled traffic flows on key routes. 

TT.1.50  The Applicant Transport Assessment (TA) [AS-017] – Trip Generation, Distribution and Mode 
Share 

There is no replacement Table 7.1 in the TA Addendum [AS-266] so the following 

questions relate to Table 7.1: 
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(i) The routeing of direct bus services is this correct for all services, including from 
Saxmundham and Leiston? 

(ii) How is the number of bus passengers derived? 

(iii) What is the peak number of buses required? 
(iv) How are LGV numbers derived? 

(v) How were the HGV numbers derived? and 
(vi) Why paragraph 7.2.1 [AS-266] states the only change relates to bus frequency but 

not overall HGV numbers? 

TT.1.51  SCC Transport Assessment (TA) [AS-017] – Car Share Factors 

Paragraph 7.2.24 states average occupancies for cars. Are you satisfied this will 

adequately reflect the pattern of car sharing for the Proposed Development? 

TT.1.52  The Applicant, SCC Transport Assessment (TA) [AS-017] – Classification of HGV. 

Paragraph 7.2.43 states “HGVs include, for transport modelling purposes, all goods 
vehicles over 3.5 tonnes. HGVs are usually classified as goods vehicles over 7.5 tonnes; 

however, the lower threshold has been applied to provide a robust basis for the Transport 
Assessment.”. Explain this assumption in the following context: 

(i) It is unlikely that the pattern of sizes of goods vehicles associated with the 

Proposed Development would replicate the sizes of types of goods vehicles in the 
existing flows surveyed. It is more likely the Proposed Development HGV traffic 

would be in the ‘usual’ classification of HGVs mentioned above. That being the case 
the same usual classification of HGV size of 7.5 tonnes would seem the most 
accurate one to use; 

(ii) With the inflation of the baseline number of HGVs represented by the current 
assessment it would mean that the baseline (existing) level of HGV’s are over 

estimated and therefore percentage increases in HGVs associated with the 
Proposed Development are being under estimated both in the Transport 
Assessment and in the Chapter 10 of the ES; and 

(iii) If the applicant is satisfied that the HGV traffic associated with the Proposed 
Development will replicate the size pattern of baseline surveyed traffic, explain how 

this would be controlled within the DCO process to avoid the dominance of much 
larger vehicles being used. 
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TT.1.53  The Applicant Transport Assessment (TA) [AS-017] – HGV movements between LEEIE and Main 
Site 

(i) In Table 7.4, do the numbers of HGV set out in this include HGV trips from to 

LEEIE? 
(ii) In TA Addendum [AS-266] it is stated in Paragraph 7.4.3 that the revised Table 7.4 

does include these trips but in order to ensure direct comparison confirmation is 
needed that in the original Table 7.4 [AS-107] is also correct. 

TT.1.54  The Applicant Transport Assessment (TA) [AS-017] – Early Years Construction 2023 

Explain: 

(i) The limit of 300 HGV deliveries to the main site was used as a limiting target for 

HGV movements on the wider network when in Table 7.10 of the TA there are 380 
daily one way movements shown entering and leaving the Main Development site? 

(ii) Why this limit could not be expressed as total for all Sizewell related construction 
on the network? 

(iii) Can limits for particular routes be derived so that impacts do not exceed those 

identified in the ES? 

TT.1.55  The Applicant Transport Assessment (TA) [AS-017] – Strategic Modelling 

Traffic surveys used to build the model were undertaken in 2015. Explain: 

(i) The extent to which more recent traffic flows have been collected; and 

(ii) How the model outputs have been validated against more recent traffic flows. 

TT.1.56  The Applicant Transport Assessment (TA) [AS-017] – Strategic Modelling 

Explain how the selection of the network peak hours were determined? 

TT.1.57  The Applicant Transport Assessment (TA) [AS-017] – Strategic Modelling  

The workforce profile shown in Plate 1.1 of the Construction Worker Travel Plan [APP-608] 
and Figure 2.1 of the Accommodation Strategy [APP-614] shows that the total workforce 
in the early years prior to the completion of the Associated Development sites exceeds 

3000. Explain: 

(i) Why in Table 7.7 of the TA [AS-017] the early years workforce assumption for 

modelling purposes is 1500 people? 
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(ii) Why using this much reduced figure does not mean modelled levels of predicted 
traffic would not be underestimated? 

TT.1.58  The Applicant Transport Assessment Addendum [AS-266] – Strategic Modelling  

In Table 3 in Appendix 7A car park accumulations are derived from the modelling and the 
maximum accumulations are significantly less than the car park capacities. Explain: 

(i) Why car park capacity in excess of these modelled figures is being proposed? 
(ii) Has modelling been undertaken for flows that would fill the desired car park 

capacities? and 
(iii) If not, why has this not been done as if car parks do fill to capacity this will impact 

on traffic flows on the network. 

TT.1.59  The Applicant Transport Assessment Addendum [AS-266] – Strategic Modelling  

Explain how the traffic associated with workers travelling from home to and returning from 

the accommodation campus and the caravan site on the LEEIE has been taken into 
account in the modelling? 

TT.1.60  The Applicant, SCC Transport Assessment Addendum [AS-266] – Committed Developments 

Paragraph 8.2.8 does the current reference case traffic modelling take account of all 

relevant committed developments? 

TT.1.61  The Applicant, SCC A12 improvements: A14 ‘Seven Hills’ to A1152 Woods Lane. 

Explain how the development of this project takes account of the impact of the Proposed 
Development and also whether the submitted modelling of the Proposed Development 
takes account of any of the improvements planned.  

TT.1.62  The Applicant, SCC, Scottish 
Power 

Transport Assessment (TA) [AS-017] – Cumulative Assessment with EA1N and 
EA2 

Is the traffic data input provided used in the modelling of the Scottish Power proposal EA1 
and EA2 still the correct current data? 

TT.1.63  The Applicant, SCC, Scottish 
Power 

Transport Assessment (TA) [AS-017] – Cumulative Assessment with EA1N and 
EA2 

Explain: 
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(i) How highway mitigations proposed for this project would be aligned with those 
proposed by East Anglia One North and Two offshore windfarms; 

(ii) How any overlap of mitigations proposed would be managed to minimise potential 

abortive work; 
(iii) How highway works would be coordinated between the projects; and 

(iv) How the Construction Traffic Management Plans would be aligned and managed to 
ensure consistent approach to traffic management between all projects and existing 
highway users. 

TT.1.64  The Applicant Transport Assessment (TA) [AS-017] – Junction Modelling 

In their representation both Suffolk County Council a [RR-1174] paragraph 33 and East 

Suffolk Council [RR-0342] paragraph 1.204 consider that the highway mitigation proposed 
by the Applicant is not comprehensive. They propose the areas listed in the two cited 

paragraphs require additional consideration for improvement. Provide a detailed response 
to these concerns. 

TT.1.65  The Applicant Transport Assessment (TA) [AS-017] – Junction Modelling 

In paragraph 9.1.2 says 42 junctions have been assessed but in paragraph 9.5.2 it says 
that 54 junctions have been assessed. Explain this anomaly. 

TT.1.66  The Applicant Transport Assessment Addendum [AS-266] – Junction Modelling 

Junction 5 A1094/ B1069 junction, explain why the cumulative impact of Scottish Power is 

not considered given that in the assessment in the TA [AS-107] the cumulative impact has 
the junction operating over capacity in some time periods in both the Early Years and 

Peak Construction periods with Scottish Power traffic. 

TT.1.67  SCC Transport Assessment Addendum [AS-266] – Junction Modelling 

Junction 5 A1094/ B1069 junction. Are you satisfied that the mitigation proposed is an 
appropriate response to the proposed development impact at this junction? 

TT.1.68  SCC Transport Assessment Addendum [AS-266] – Junction Modelling 

Junction 9 B1119 / B1122 / B1069 Leiston Crossroads was modelled to be operating over 
capacity in the morning peak hour 08.00 to 09.00 in the operational phase of development 

2034 onwards in the original TA [AS-017]. Revised modelling results in Table 9.16 show 
additionally the 15.00 to 16.00 peak construction period over capacity. Is the Council 
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content that no additional mitigation is required beyond what is suggested in the TA and 
the TA Addendum? 

TT.1.69  SCC, ESC, Leiston Town 
Council 

Transport Assessment Addendum [AS-266] - Leiston Public Realm 
Improvements 

Paragraph 12.6.6 are SCC and Leiston Town Council satisfied with the scope and extent of 

these works as mitigation for the predicted transport effects in Leiston? 

TT.1.70  The Applicant, SCC Transport Assessment (TA) [AS-017] – Junction Modelling 

Junction 11 A12 /A144 junction – 

(i) Explain why Junctions 9 modelling was not undertaken for the existing layout of 

this junction. Although changes are proposed it would give a comparable 
assessment of the operation of the junction in its current layout (without 
mitigation); 

(ii) Explain in more detail why Junctions 9 could not be used on the proposed layout as 
it has been used on A12 / B1119 staggered T junctions; and 

(iii) Suffolk County Council provide your views of the proposed junction assessment and 
potential improvement. 

TT.1.71  The Applicant Transport Assessment (TA) [AS-017] – Junction Modelling 

Junction 13 A12 / B1122 Junction. Provide a Junction 9 assessment of the early years 
scenario of the existing layout so as to enable direct comparison of performance between 

the existing and proposed layouts and in addition so comparison can be made with the 
Junctions 9 assessment undertaken within the East Anglia windfarm applications. 

TT.1.72  SCC Transport Assessment Addendum [AS-266] – Junction Modelling 

Junction 13 A12 / B1122 Junction. Paragraphs 9.5.29 and 9.5.30 suggest that the 

introduction of the roundabout will add or even create queues on the A12. What is the 
Highways Authority’s view of the introduction of this roundabout? 

TT.1.73  The Applicant Transport Assessment Addendum [AS-266] – Junction Modelling 

Junction 14: B1069 / A1094. Explain why this junction is expected to operate better 
following the additional modelling undertaken. 

TT.1.74  SCC, Highways England Transport Assessment Addendum [AS-266] – Junction Modelling 
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Junction 21: A14 / A12 Seven Hills Interchange. Are you satisfied that predicted traffic 
levels do not require additional mitigation at this junction? 

TT.1.75  SCC Transport Assessment Addendum [AS-266] – Junction Modelling 

Junction 22: A12 / Foxhall Road / Newbourne Road. Are you satisfied that predicted traffic 
levels do not require additional mitigation at this junction? 

TT.1.76  SCC Transport Assessment Addendum [AS-266] – Junction Modelling 

Junction 24: A12 / Anson Road / Eagle Way. Are you satisfied that predicted traffic levels 

do not require additional mitigation at this junction? 

TT.1.77  The Applicant Transport Assessment Addendum [AS-266] – Junction Modelling 

Junction 26: A12 / B1438. Explain how the refined DCO flows changes have created 
significant changes in junction performance. 

TT.1.78  SCC Transport Assessment Addendum [AS-266] – Junction Modelling 

Junction 26: A12 / B1438. Are you satisfied that predicted traffic levels do not require 

additional mitigation at this junction? 

TT.1.79  SCC Transport Assessment Addendum [AS-266] – Junction Modelling 

Junction 27: A12 / B1079 Grundisburgh Road. Are you satisfied that predicted traffic 

levels do not require additional mitigation at this junction? 

TT.1.80  SCC Transport Assessment Addendum [AS-266] – Junction Modelling 

Junction 29 A12 / New Road / Woodbridge Road. Paragraph 9.5.133 states that “SZC Co. 
propose that the traffic flow, driver delay and road safety performance of this junction be 

monitored during the construction of Sizewell C via the Transport Review Group (TRG), 
and impacts managed in alignment with the construction phase management plans. The 
Draft Section 106 Agreement (Doc Ref. 8.17) [PDB-004] sets out transport contingency 

effects funds that would be available to the TRG to address any identified issues, should 
they arise. Are you satisfied with the suggested approach at this junction? 

TT.1.81  The Applicant, SCC Transport Assessment Addendum [AS-266] – Junction Modelling 

Junction 38: A12 / B1125 Angel Lane, Blythburgh. Paragraph 9.5.137 states that “The 

Refined DCO forecast flows at this location have changed very little, however visibilities in 
the model have been adjusted to address comments made by SCC. This results in RFCs 
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changing by +/- 0.13 and delays changing by +/- 15s per vehicle.”. Explain these 
comments and the adjustments to visibilities made. 

TT.1.82  SCC Transport Assessment Addendum [AS-266] – Junction Modelling 

A12 Corridor Assessment. Paragraph 9.6.20 states that “Based on the VISSIM 
assessment, no perceivable impact is predicted and therefore no mitigation in the form of 

highway improvements is considered to be required for the A12 corridor between Seven 
Hills and Melton. SZC Co. will implement a Construction Traffic Management Plan and 

Construction Worker Travel Plan to monitor and manage the impacts of Sizewell C freight 
traffic and workforce movements during the construction of Sizewell C. A Transport 
Review Group (TRG) will be established to review these plans and review the monitoring 

report produced each quarter. A transport contingency fund will be made available to the 
TRG to be used if necessary, to implement any further mitigation measures and remedial 

actions.”  Do you agree with this analysis and the suggested approach to any necessary 
mitigation?  

TT.1.83  The Applicant Transport Assessment Addendum [AS-266] – Journey Times 

Paragraph 14.2.15. What are the daily variations of journey times along this section of the 
A12? 

TT.1.84  SCC Transport Assessment Addendum [AS-266] – Road Traffic Collision Forecasts 

Section 10.2 sets out the Applicant’s approach to assessment of future road traffic 

collisions. Do you agree with the assessment approach used and also in general where 
they suggest improvements these are required? 

TT.1.85  SCC, ESC, Wickham Market 
Parish Council 

Transport Assessment Addendum [AS-266] – Road Traffic Collision Forecasts 

Paragraph 10.3.8 states that “In Wickham Market, between Border Cot Lane and the River 

Deben bridge, proposals have been developed in consultation with Suffolk County Council, 
East Suffolk Council and Wickham Market Parish Council.  They include footway widening 
around the Border Cot Lane / High Street junction, kerb build-outs and parking 

rationalisation over this length.  There would be no change to the existing 30 mph speed 
limit.” Paragraph 10.3.10 in the first bullet point sets out that B1078 safety measures 

would hope to reduce vehicle speeds. Given there is a section of the B1078 that passes 
through a residential section of Whickham Market could you explain whether a reduction 
of the speed limit to 20mph was considered here? 
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TT.1.86  The Applicant Transport Assessment Addendum [AS-266] – Walking and Cycling Routes 

References to Access and Rights of Way Plans. Confirm: 

(i) Paragraph 12.2.7 wrongly references new bridleway being shown on Access and 

Rights of Way Plans [AS-013] should this be submitted with the Applicant’s change 
request [AS-113]? and 

(ii) Paragraph 14.3.16, wrongly references changes being shown on Access and Rights 
of Way Plans [AS-013] should this be submitted with the Applicant’s change 
request [AS-113]? 

TT.1.87  The Applicant, SCC “Rat Running” Traffic Routes 

Numerous Relevant Representations have raised concerns around rat running through less 

suitable routes by workers and traffic associated with Sizewell C. Explain measures that 
are proposed or that could be employed to ensure compliance with recommended routes 

including any signing and digital navigation services proposed. 

TT.1.88  The Applicant Transport Assessment (TA) [AS-017] – Rail 

Paragraph 2.7.10 explains that Sizewell Halt was last used for the decommissioning of 
Sizewell A but is not currently used. However, paragraph 2.7.8 also states that the East 
Suffolk Line carries occasional nuclear flask trains for Sizewell A and B. Explain the current 

operation used for occasional nuclear flask movements and if this relates to any usage of 
Sizewell Halt. 

TT.1.89  The Applicant Transport Assessment (TA) [AS-017] – Rail 

Was the use of Sizewell Halt considered in relation to construction of Sizewell C? 

TT.1.90  The Applicant Transport Assessment (TA) [AS-017] – Rail 

Rail siding in LEEIE. Will this be used after the opening of the Green Rail Route? If not, will 

it remain until all of the LEEIE is reinstated? 

TT.1.91  The Applicant Sizewell Link Road -Traffic Analysis 

In [APP-450] the consideration of the alternatives in paragraph 3.2.50 does say initial 
traffic modelling was done on alternative alignments but presents no findings. Table 3.1 
does not have transport as a key environmental factor. Given routes further south could 

potentially provide alleviation of development traffic on other routes through Knodishall, 
Leiston and Saxmundham. Provide a more detailed response on the various possible route 
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alignments with reference to the initial modelling undertaken and include any initial 
modelling assessment 

TT.1.92  The Applicant Sizewell Link Road -Traffic Analysis 

In the case of the preferred route of the Link Road a number of Relevant Representations 
question the legacy benefit of the proposed alignment. In Tables 8.5, 8.7 and 8.9 of the 

Transport Assessment [AS-017] it can be derived the traffic levels on the combined B1122 
/ Sizewell Link Road corridor return to early years levels on the B1122 during operation. 

Given this level of traffic is considered acceptable on the B1122 in the early years of 
construction, explain the legacy benefit of the proposed link road in this context? 

TT.1.93  The Applicant Sizewell Link Road -Traffic Analysis 

Paragraph 3.2.64 [APP-450] states that Stage 4 consultation preferences were expressed 
for the D2 route as it was considered by respondents that this would have provided more 

of a legacy benefit, a safer route for HGVs, catered better for HGVs coming from the 
south, and reduced amenity impacts to villages. Provide more detail on the transport 

analysis in this respect for the alternative routes. 

TT.1.94  The Applicant Sizewell Link Road -Traffic Analysis 

85% of HGV’s are assumed from the south in the Transport Assessment. Using the same 
basis of analysis, for all remaining traffic including workers on the main site what is the 
proportion of traffic from the south of the Sizewell Link Road junction on the A12? 

TT.1.95  The Applicant Sizewell Link Road -Traffic on B1122 

Given that traffic levels on some routes such as the B1122 are predicted to be highest in 

the early years (2023) ahead of completion of the mitigation schemes, explain why: 

(i) The works on the main development site are started in advance of all the mitigation 

projects being completed; and 
(ii) no mitigation is proposed on the existing B1122 to mitigate the increase in traffic 

during the early years other than highway maintenance. 

TT.1.96  The Applicant Sizewell Link Road - Pretty Road Vehicle Severance 

A number of Relevant Representations are concerned about the severance created by the 

loss to Pretty Road to vehicular traffic. Explain in detail why vehicle movement cannot be 
retained on Pretty Road? 



ExQ1: 21 April 2021 

Responses due by Deadline 2: 2 June 2021 

 Page 31 of 40 

ExQ1 Question to: Question: 

TT.1.97  The Applicant Sizewell Link Road – Route for Abnormal Indivisible Loads (AIL) 

Figure 2.4 [APP-449] suggest that AIL will use the Middleton Moor Link road to access the 
Sizewell Link Road. Explain: 

(i) Why they will not use the whole length of the Sizewell Link Road; and 
(ii) Will the new roundabout on the B1122 be designed to accommodate AIL? 

TT.1.98  The Applicant Transport Assessment Addendum [AS-266] - Two Village Bypass 

Tables 8.4 shows total daily traffic. On the A12 in the vicinity of the Marlesford and 

Farnham, they peak in the early year’s scenario at an increase due to Sizewell traffic of 
2000 vehicles/ day.  Given the traffic levels through Farnham how will this be managed in 
the early years especially given the limitations relating to the ‘Farnham’ bend? 

TT.1.99  The Applicant Transport Assessment Addendum [AS-266] - Two Village Bypass 

In the case of Little Glenham and Marlesford how will the traffic increases shown in these 

Tables be mitigated throughout the construction programme? 

TT.1.100  The Applicant Northern Park and Ride, Darsham 

Given the proximity of the site to the Darsham railway station and the narrow footway 
provision along the A12 from the site entrance to the station explain what consideration 

has been given to a direct connection to the eastern platform of the station? 

TT.1.101  The Applicant Northern Park and Ride, Darsham 

Have improvements to the existing footway connection to the station been considered? 

TT.1.102  The Applicant, Network Rail Northern Park and Ride, Darsham 

Two RR’s [RR-0244 and RR-0908] have raised the issue relating to the safety of the level 
crossing at the station. Their concern is based on Network Rail’s classification of the 
crossing safety being exacerbated by the additional traffic. Has the impact of the proposed 

development on this level crossing safety been assessed and discussed with Network Rail?  

TT.1.103  The Applicant Southern Park and Ride, Whickham Market 

Explain why the use of the existing Park and Ride site at(or adjacent to) Martlesham was 
not considered as part of the assessment of alternatives? 

TT.1.104  The Applicant Southern Park and Ride, Whickham Market 
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Explain why the existing layout on A12 northbound carriageway would be changed from 
two lanes to one lane before the northbound slip road from the B1078 joins the A12? 

TT.1.105  The Applicant Southern Park and Ride, Whickham Market 

Has an initial road safety audit been undertaken for the new site entrance / exit on the 
A12 slip road? If so either signpost in the submission or provide it 

TT.1.106  The Applicant Southern Park and Ride, Whickham Market 

In the case of the Traffic Incident Management Area (TIMA) provide: 

(i) More detail on the number of HGV’s that could use the TIMA including maximum 
occupancy in the event of any traffic incident; and 

(ii) Details on how its use would be controlled in the DCO so that it would only occur in 
the event of a clearly defined traffic incident. 

TT.1.107  The Applicant Southern Park and Ride, Whickham Market 

In the case of the Postal Consolidation Facility provide: 

(i) Details of whether postal consolidation facility will be used for the main site and 

Sizewell accommodation provision; and 
(ii) Details of vehicle type to take consolidated deliveries to main site. 

TT.1.108  The Applicant Freight Management Facility (FMF) 

On Felixstowe Road, the national speed limit applies on this road. Has an initial road 

safety audit been undertaken for this access junction? If so either signpost in the 
submission or provide it 

TT.1.109  The Applicant Freight Management Facility (FMF) 

Several Relevant Representations comment that closure of the A14 Orwell Bridge is a 
regular occurrence and this site would be severely affected by such a closure. Explain how 

this was considered in the analysis of the suitability of this site?  

TT.1.110  The Applicant Freight Management Facility (FMF) 

Also, in relation to the FMF provide: 

(i) The peak times of activity for HGVs entering and leaving the site; and 

(ii) The anticipated direction of travel of the vehicles entering and leaving the site. 
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TT.1.111  The Applicant Freight Management Facility (FMF) – Temporary Construction Access 

Paragraph 2.4.11 [APP-511] states that “It is anticipated that a temporary construction 
access point would be provided to the site off the A12 until construction of the site access 

road is completed.” This infers that there will be two accesses created, one for the main 
road and a more temporary construction access. The Schedule of Accesses submitted [AS-

297] identifies only one access for the FMF. Explain: 

(i) This anomaly and if necessary, update the Schedule and any related plans; and 
(ii) Confirm whether similar temporary site access arrangements will be in place at 

other Associated Development Sites and if so, identify the sites and amend the 
Schedule of Accesses and relevant plans. 

TT.1.112  The Applicant ES CHAPTER 10 [APP-198] – TRANSPORT 

Paragraph 10.2.23 states that “For peak construction the representative hour was initially 

identified as 22:00- 23:00 when ‘daytime hours’ of 07:00-23:00 were considered. Given 
the assessments are to primarily assess impact on vulnerable road users, it is important 
that the representative hour is a reflection of when vulnerable road users are likely to be 

on the network. As such, the representative hour for peak construction has been taken to 
be 07:00-08:00”. Explain why this “representative” hour was chosen if it is meant to be a 

period when vulnerable road users are on the network. 

TT.1.113  The Applicant ES CHAPTER 10 [APP-198] – TRANSPORT / ES ADDENDUM [AS-181] 

The Institute of Environmental Management (IEMA) Guidance also recommends that the 
period of highest environmental impact should also be considered. This could be time 
around the beginning or end of school when children are going to school for example. Why 

has the period of highest environmental impact not been considered? 

TT.1.114  The Applicant ES CHAPTER 10 [APP-198] – TRANSPORT 

Paragraph 10.6.8 sets out that screening has been undertaken using 24hr AAWT. In the 
IMEA Guidance Paragraph it acknowledges that, “for many impacts such as noise and 

severance it is considered that average or total daily traffic flows provide insufficient 
information for any real understanding of environmental effects.”  Understanding this, 
what are the implications for the screening process if the hours of greatest change or the 

hours of greatest impact are used on the screening? 
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TT.1.115  The Applicant ES CHAPTER 10 [APP-198] – TRANSPORT 

In Table 10.16 the assessment of pedestrian amenity is undertaken on the selected 
representative hour 07.00 to 08.00 which is the hour of greatest change but has there 

been consideration of the hour of greatest impact when there are likely to be more 
pedestrians present? By way of example Table 7.4 in the Transport Assessment [AS-017] 

shows that the hour of greatest HGV movement is between 15.00 and 16.00. 

TT.1.116  The Applicant ES CHAPTER 10 [APP-198] – TRANSPORT 

In terms of Fear and Intimidation the IMEA Guidance suggest that consideration should 
also be given to areas exposed to higher than average levels of school children and / or 
vulnerable users that should be separately identified. Has this been considered? 

TT.1.117  The Applicant ES CHAPTER 10 [APP-198] – TRANSPORT 

Given that speed limits on most roads in the area are a minimum of 30mph, explain how 

in the assessment of the effects on Fear and Intimidation that traffic speeds seem not to 
have been considered, as recommended in both the IMEA Guidance and Table 10.2, where 

speeds of +20mph are considered part of the high impact category? 

TT.1.118  The Applicant ES CHAPTER 10 [APP-198] – TRANSPORT 

Explain why given the major adverse impact on pedestrian amenity which is considered a 
significant effect that no mitigation is proposed on sections of the B1122 in the early years 
of construction prior to the opening of the Sizewell Link Road 

TT.1.119  SCC, ESC ES CHAPTER 10 [APP-198] – TRANSPORT 

Do the Council’s agree with the Applicant’s assessment of the early years environmental 

traffic effects along the B1122 in the early years of construction? If so please explain the 
details of any concerns you have about the assessment. 

TT.1.120  The Applicant ES CHAPTER 10 [APP-198] – TRANSPORT 

Paragraphs 10.6.14 to 10.6.17 identify four routes in the early years that are said to have 

adverse impacts that are identified but none are judged to be significant effects. This in 
the case of 3 routes is said to be because in the selected representative hour, other 
activity of the routes would be relatively light. Has the hour of greatest impact been 

considered in regard to severance when there is likely to be much more activity on these 
sensitive routes? 
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TT.1.121  The Applicant ES ADDENDUM [AS-181] – Pedestrian Delay Methodology 

Paragraph 2.5.4, explain: 

(i) Why the methodology has changed; 

(ii) Explain how pedestrian delay is now calculated; 
(iii) Whether any comparison has been undertaken of how this has changed the 

analysis, if so, provide such evidence; and 
(iv) Why this is apparently contrary to the methodology outlined in paragraphs 1.3.46 

to 1.3.48 Volume 1, Chapter 6, Appendix 6F of the ES [APP-171]. 

TT.1.122  SCC, ESC ES ADDENDUM [AS-181] – Severance 2023 Early Years 

Table 2.10 Link 11 B1125 Westleton, this changes from minor adverse to major adverse, 

but significance is dismissed due to absolute traffic volumes. Given this represents a 61% 
rise in traffic volumes in the representative hour do the Councils agree with this 

assessment?  

TT.1.123  The Applicant ES ADDENDUM [AS-181] – Severance 2023 Early Years 

Paragraph 2.5.23, has the hour when children are likely to be arriving or leaving the 
Centre and nursery been considered, i.e. the hour of greatest environmental impact? 

TT.1.124  The Applicant ES ADDENDUM [AS-181] – Severance 2028 Peak Construction Busiest Day 

Table 2.16 Link 4c text states the primary mitigation proposed makes this change not 
significant. Paragraph 2.5.53 explains the new bridleway with Pegasus crossing will mean 

there is no severance. The new crossing will be across the B1122 north of the proposed 
site entrance. This link is south of the entrance and the new bridleway seems not to 

reflect the overall north south desire line. Explain how the proposed bridleway alignment 
and crossing addresses severance. 

TT.1.125  The Applicant ES ADDENDUM [AS-181] – Amenity 2028 Peak Construction Busiest Day 

Paragraphs 2.5.64 and 2.5.65 the assessments of amenity are based on revised traffic 
modelling and assumptions about bus routes. How will these bus route assumptions be 

controlled through the DCO to ensure any subsequent changes in bus routes does not 
reintroduce effects that have not been considered or screened out. 

TT.1.126  The Applicant ES ADDENDUM [AS-181] – Fear and Intimidation 2028 Peak Construction Busiest 
Day 
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Paragraph 2.5.67, Link 26 A12 Marlesford given an increased and significant effect has 
been identified is the Applicant proposing any mitigation? 

TT.1.127  The Applicant ES ADDENDUM [AS-181] – Fear and Intimidation 2028 Peak Construction Busiest 
Day 

Paragraph 2.5.67, Does the refinement of the bus strategy mentioned and the reduction in 

vehicles travelling to the southern park and ride affect the demand at the southern park 
and ride? And If not why? 

TT.1.128  The Applicant ES ADDENDUM [AS-181] – Driver Delay 2028 Peak Construction 

Paragraph 2.5.89, explain how is this level of delay judged to be not significant in this 

case?                   

TT.1.129  The Applicant Cumulative Impact Appendices [ES-201]- Appendix 10.4 Fear and Intimidation 

Explain why Tables 2.13 to 2.18 and Tables 3.13 to 3.18 are entitled in 24hr AAWT when 
original assessment methodology is undertaken on 18hr AAWT flows 

TT.1.130  The Applicant Cumulative Transport Impacts [ES-201]- Appendix 10.4 

Explain why in the cumulative assessment provided with the East Anglia projects none of 
the assessments have considered traffic levels in the representative hour. Using this 

methodology, as is used in Chapter 10 [APP-198], it could for example change the 
Severance assessment in the early years such that it may show a major adverse effect 

significance on Link 11, B1125 through Westleton, with cumulative traffic added. Provide 
comparable assessment methodology using the representative hour as in the original 
Chapter 10 so direct comparison can be made. 

TT.1.131  The Applicant Cumulative Transport Impacts [AS-189] [ES-201]- Hour of Greatest Impact 

Why has there been no consideration of the hour of greatest environmental impact in the 

Cumulative assessment? 

TT.1.132  The Applicant Cumulative Transport Impacts [ES-201]- Appendix 10.4 

Scottish Power in the assessment of the transport impacts of both EA1 North and EA2 
have identified the following area of mitigation required. Provide explanation why in the 

assessment of the effects of Sizewell C traffic, the following mitigations are not identified: 

(i) For the EA projects only footway improvements in Theberton on the B1122; 
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(ii) Cumulative impact with SZC pedestrian improvements at Yoxford on the A12; and 
(iii) Cumulative impact with SZC pedestrian improvements at Marlesford on the A12 

TT.1.133  SCC Cumulative Transport Impacts [AS-189] [ES-201] 

Explain any issues the Council has with respect to how cumulative impact has been 
assessed and also any areas where the Council considered mitigation is required and the 

reasons for any such mitigation. 

W.1 Waste (conventional) and material resource 

W.1.0  The Applicant Water Supply Strategy Appendix 2.2D [AS-202] 

Paragraph 1.3.1 sets out the options still being considered for water supply solutions. 
Provide: 

(i) An update on progress of these options; and 

(ii) Confirmation that the site water supply demands can be met without any 
implications for water supply elsewhere. 

W.1.1  The Applicant Water Supply Strategy Appendix 2.2D [AS-202] 

Plate 1.2 seems to show that the pipeline transfer connection to Darsham will run along a 

part of the Sizewell Link Road. Explain: 

(i) Whether the pipeline will be installed along part of the Sizewell Link Road: and 
(ii) How this work will be delivered and coordinated within the powers secured by the 

DCO. 

W.1.2  Essex and Suffolk Water 

Company 

Water Supply Strategy Appendix 2.2D [AS-202] 

Provide an update on the delivery of water supply to the Proposed Development and the 
expected delivery timescales. 

W.1.3  The Applicant Main Development Site Chapter 8 Conventional Waste and Material Resources -
[APP-193] 

Table 8.7 shows material resource requirements compared to amounts available in Suffolk 
and UK. Concrete is a manufactured product consisting mostly of cement, sand, aggregate 
and water. The Temporary Construction Area is proposed to include batching plants so 

concrete will be produced on site. Explain why this Table does not take this into account or 
show the raw materials needed to manufacture concrete? 
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W.1.4  The Applicant Main Development Site Chapter 8 Conventional Waste and Material Resources -
[APP-193] 

Table 8.17. Will concrete used on the associated development sites be manufactured on 

the Temporary Construction Area or imported? 

W.1.5  The Applicant Cut and Fill Balance 

Paragraph 8.6.27 [APP-193]. This states “a neutral cut and fill balance is targeted for the 
main development site, with any surplus excavated material to be retained on-site for re-

use in landscaping.” Further emphasised in Paragraph 1.2.1 [APP-185] where it sets out in 
the second bullet point that an objective of the Materials Management Strategy is to 
achieve a neutral cut and fill balance across the main development site and associated 

development sites. Demonstrate how this neutral balance will be achieved by way of 
setting out the values of the cut and fill by location either in tonnes or m3. Include all 

significant areas of cut and fill, including the following: 

(i) The main platform area including marine shafts and cut off wall; 

(ii) All Associated Development sites; 

(iii) Borrow Pits; 

(iv) Stockpiles; 

(v) The SSSI crossing; and 

(vi) Any landscape features 

W.1.6  The Applicant Materials Management Strategy Update Appendix 2.2.C [AS-202] 

Paragraph 1.2.9 sets out that “Further testing has allowed the project to assume that 
some of this additional crag material would now also be available for higher specification 

backfill material when treated with binders. This significantly reduces the amount of such 
backfill material that would otherwise have needed to be imported (by approximately 2.4 

million tonnes). It also significantly reduces the amount of residual material that would 
otherwise have needed to be either exported off-site or incorporated into the permanent 
landscape.”. Explain in this context why the changed application: 

(i) Increases the need imported backfill by 1.3 million tonnes (Table 1.20); 
(ii) Would it mean without the additional crag material that 3.7 million tonnes of 

imported backfill would be needed? 
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(iii) This paragraph infers that previously material could have been exported off site, 
how is this consistent with neutral cut and fill? 

(iv) Is there any disposal off site of non-contaminated arisings, and if so, how much? 

(v) Has any export of arisings off site been considered in either the Freight 
Management or the Transport Strategy? 

W.1.7  The Applicant Introduction to the Environmental Statement Chapter 6 EIA Methodology 
Appendix 6D – [APP-171] 

Paragraph 1.1.6 states “It is acknowledged that the use of material resources and the 
generation and management of waste would be likely to generate adverse environmental 
effects, predominantly through transportation (both to and from site)”. Does the analysis 

of traffic generation in both the Transport Assessment [AS-017] and Chapter 10 of the ES 
[APP-198] include any traffic generated by the transport of waste? If so, please signpost 

where the assumptions about waste removal trip generation from site have been included 
in the modelling undertaken.  

W.1.8  The Applicant Borrow Pit Risk Assessment Report Appendix 18E [APP-296] 

Figure 1.1 showing the locations of the borrow pits is missing from the report. Provide this 
figure and also a plan showing borrow pits and stockpiles. 

W.1.9  The Applicant Borrow Pit Risk Assessment Report Appendix 18E [APP-296] 

Paragraph 1.2.1 of the Materials Management Strategy Update [AS-202] states that 

detailed site investigations have led to a revised assumption about arisings. Given this 
detailed site investigation has been undertaken after the submission of the Borrow Pit Risk 

Assessment Report Appendix does the additional site investigation have any implications 
for the risk assessment undertaken? 

W.1.10  The Applicant Borrow Pit Risk Assessment Report Appendix 18E [APP-296] 

Will any stockpiling take place over borrow pits? 

W.1.11  The Applicant Borrow Pit Risk Assessment Report Appendix 18E [APP-296] 

Summarise the main areas of potential environmental effects from the use of borrow pits 
and set out how such effects will be monitored and potentially mitigated in the DCO. 

W.1.12  The Applicant Conventional Waste and Material Resources Appendix 8A Waste Management 
Strategy - [APP-194] 
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The Environment Agency [RR-0373] Appendix A. In the table on page 35 of their 
representation they highlight the lack of performance indicators and the consequent lack 
of a monitoring process. Respond to their concerns. 

 

 


