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THIS DEED made on 20XX
BETWEEN:

(1) EAST SUFFOLK COUNCIL of East Suffolk House, Station Road, Melton, Woodbridge,
England IP12 1RT ("East Suffolk Council");

(2) SUFFOLK COUNTY COUNCIL of Endeavour House, 8 Russell Road, Ipswich, England
IP1 2BX (the "Suffolk County Council™); and

(3) NNB GENERATION COMPANY (SZC) LIMITED whose registered office is at 90 Whitfield
Street, London, England W1T 4EZ (Company Number 09284825) ("SZC Co").

WHEREAS:
(A) On [e] the Secretary of State made the Development Consent Order;

(B) East Suffolk Council is the local planning authority for the area in which the Sites other than
the Pakenham Site are situated.

(C) Suffolk County Council is also a local planning authority, in particular in relation to the
Pakenham Site, and is the highway authority (except for trunk roads), the waste planning
authority, the lead flood authority, the fire and rescue authority and the education authority
for the area in which the Sites are situated.

(D) SZC Co is the undertaker for the purposes of the Development Consent Order. SZC Co
intends to construct, operate and maintain the Project as authorised by the Development
Consent Order.

(E) The parties to this Deed have agreed to enter into this Deed in order to secure the
performance of the obligations contained in it.

NOW THIS DEED WITNESSES as follows:
1. DEFINITIONS AND INTERPRETATION

1.1 Where in this Deed (which shall include the Recitals, Schedules and Appendices hereto)
the following defined terms and expressions are used they shall have the following
respective meanings unless otherwise stated:

"1990 Act" means the Town and Country Planning Act 1990;
"2008 Act" means the Planning Act 2008;
“Accommodation Campus” means Work No. 3 in Schedule 1 to the Development Consent Order;

“Accommodation Campus Site” means the land shown edged in red on Plan 1B annexed to this
Deed;

"Application™ means the application for a development consent order under section 37 of the
Planning Act 2008 submitted to the Planning Inspectorate on 27 May 2020 and given reference
number EN010012;

“Benhall Site” means the land shown edged red on Plan 1K annexed to this Deed;

"CIL" means the charge created pursuant to section 205 of the 2008 Act and Regulation 3 of the
CIL Regulations and referred to as the Community Infrastructure Levy in those enactments;

"CIL Regulations™ means the Community Infrastructure Levy Regulations 2010;

"Commencement" means the carrying out of a material operation as defined in section 155 of the
2008 Act comprised in the Project other than:

(a) operations consisting of Preparatory Works; and

(b) operations consisting of the Relocated Facilities Works prior to the occurrence of the
Transitional Date,

and the words "Commence" and "Commenced" and cognate expressions shall be construed
accordingly;
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"Commencement Date" means the date of Commencement of works pursuant to the
Development Consent Order;

“Communications Officers” means [e];

"Construction Period" means the period between (i) the Commencement Date; and (ii) date of
receipt of fuel for Unit 2;

“CPIH” means the consumer prices index including owner-occupiers' housing costs excluding
indirect taxes published by the Office for National Statistics or any official publication substituted for
it;

"Contributions™ means the financial contributions to be made by SZC Co pursuant to the

Schedules to this Deed, a summary of which is set out in Annex [e] to this Deed and the word
“Contribution” means any one of these;

"Councils" means East Suffolk Council and Suffolk County Council or (as the context may require)
any one or more of them;

"Development Consent Order” means the development consent order made pursuant to the
Application;

"Dispute" means any dispute, issue, difference or claim as between the parties in respect of any
matter contained in or arising from or relating to this Deed or the parties' obligations and rights
pursuant to it (other than in respect of any matter of law);

"Environmental Information" means the Environmental Statement and any information
constituting “environmental information” as defined by the Infrastructure Planning (Environmental
Impact Assessment) Regulations 2017 relied upon by the Secretary of State in reaching a
reasoned conclusion on the significant effects of the authorised development on the environment
pursuant to regulation 21(1)(b) of the Infrastructure Planning (Environmental Impact Assessment)
Regulations 2017;

“‘Environmental Statement” means the document certified as such by the Secretary of State
under article 80 of the Development Consent Order;

["Expert” means an independent person appointed in accordance with the provisions of clause 8
to determine a Dispute between the parties to this Deed;]

“External Communications” means [e];

“Fen Meadow Sites” means the Benhall Site, the Halesworth Site and the Pakenham Site,
together;

“Freight Management Facility Site” means the land shown edged in red on Plan 1E annexed to
this Deed,;

“Habitats Sites” means the Fen Meadow Sites [and the Marsh Harrier Habitat Improvement Site (if
the Marsh Harrier Habitat Improvement Works are provided for in the Development Consent Order
as made by the Secretary of State)];

“‘Halesworth Site” means the land shown edged in red on Plan 1L annexed to this Deed;

"Index" means the CPIH for the United Kingdom or in default of publication thereof such substitute
index as the parties may agree in accordance with clause 10;

"Index Linked" means the application of the Index to the relevant sum or Contribution in
accordance with clause 10;

"Interest Rate" means [¢]% above the [e] base rate applicable at the Payment Date;

“Leiston Sports Facilities Site” means the land shown edged in red on Plan 1C annexed to this
Deed;

“new Sizewell B relocated facilities permission” means any planning permission granted by
East Suffolk Council under the 1990 Act which authorises the development of the Relocated
Facilities Works or development substantially similar to the Relocated Facilities Works;

“Northern Park and Ride Site” means the land shown edged in red on Plan 1F annexed to this
Deed;
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“Operational Period” means [e];

"Park and Ride Sites" means the Northern Park and Ride Site and the Southern Park and Ride
Site;

“Pakenham Site” means the land shown edged in red on Plan 1M annexed to this Deed;

"Payment Date" means the date when a Contribution or other sum of money is due to be paid,
provided or made available by SZC Co pursuant to this Deed;

“Preparatory Works” means operations consisting of:

(a) site preparation and clearance works;

(b) pre-construction archaeological works;

(c) environmental surveys and monitoring;

(d) removal of hedgerows, trees and shrubs;

(e) investigations for the purpose of assessing ground conditions;

) diversion or laying of services;

(9) remedial work in respect of any contamination or adverse ground conditions (excluding
works including and associated with dewatering activities carried out as part of Work No.
1A(l), Work No. 1A(t) and Work No.1A(u) in Schedule 1 to the Development Consent
Order);

(h) receipt and erection of construction plant and equipment;

(i) the temporary display of site notices and advertisements; and

() erection of temporary buildings and structures (which for the purpose of this definition does

not include Work No. 3, Work No. 9, Work No. 10 or Work No. 13 in Schedule 1 to the
Development Consent Order).

"Project" means the authorised development as defined in and authorised by the Development
Consent Order;

“Rail Development Site” means the land shown edged in red on Plan 1D annexed to this Deed;

“Relocated Facilities Works” means Work No. 1D and/or Work No. 1E in Schedule 1 to the
Development Consent Order;

“Second Relocated Facilities Section 106 Agreement” means the agreement under section 106
of the 1990 Act and other relevant powers dated 17 February 2021 and made between East Suffolk
Council and NGL (as varied from time to time);

"Sites" means the SZC Development Site, the Rail Development Site, the Habitats Sites, the
Accommodation Campus Site, the Leiston Sports Facilities Site, the Park and Ride Sites, the Two
Village Bypass Site, the Sizewell Link Road Site, Freight Management Facility Site, and the
Yoxford roundabout and other highway improvement works Sites, or (as the context may require)
any one or more of them;

“Sizewell B relocated facilities permissions” means:

(a) the planning permission granted by East Suffolk Council on 13 November 2019, with
reference number DC/19/1637/FUL (as varied from time to time) (the “First Sizewell B
Relocated Facilities Permission”); and

(b) the planning permission granted pursuant to the hybrid application for Work No. 1E
submitted on 16 November 2020 with reference DC/20/4646/FUL and any amendments
thereto submitted on behalf of NGL to East Suffolk Council (the “Second Sizewell B
Relocated Facilities Permission”).

“Sizewell C Construction Workforce” means persons:

(a) employed to work on the Sizewell C Project at the Main Development Site or one or more
of the Associated Development Sites as their main place of work; and
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(b) who have been at the Main Development Site or one or more of the Associated
Development Sites on at least 5 separate days in a 30 day period during the Construction
Period; and

(c) who have been at the Main Development Site or [one or more of] the Associated
Development Sites for at least 37.5 hours in a 30 day period during the Construction
Period.

“Sizewell Link Road Site” means the land shown edged in red on Plans 1G(a) to (d) annexed to
this Deed;

“Southern Park and Ride Site” means the land shown edged in red on Plan 1H annexed to this
Deed;

"SZC Development Site" means the land at Sizewell, Suffolk shown edged in red on Plan 1A
annexed to this Deed;

"Transitional Date" means either:

(a) the date upon which SZC Co serves notice under Article [5] of the Development Consent
Order that it shall cease to carry out development under either of the Sizewell B relocated
facilities permissions and/or any new Sizewell B relocated facilities permission and that all
future development carried out at the SZC Development Site shall be carried out pursuant
to the Development Consent Order; or

(b) in the event that the Development Consent Order does not provide for the service of such
notice, the date that a material operation as defined in section 155 of the 2008 Act is
carried out to construct the Relocated Facilities Works pursuant to the Development
Consent Order other than an operation consisting of Preparatory Works;

“Two Village Bypass Site” means the land shown edged in red on Plans 1l(a) and 1I(b) annexed
to this Deed;

“Unit 2” means nuclear reactor unit 2 referred to in Work No. 1A as set out in Schedule 1 to the
Development Consent Order;

"Working Day" means any day apart from Saturday, Sunday and any statutory bank holiday on
which clearing banks are open in England for the transaction of ordinary business; and

“Yoxford roundabout and other highway improvement works Sites” means the land shown
edged in red on Plans 1J(a) to (d) annexed to this Deed.

1.2 In this Deed, unless stated otherwise:

1.2.1 words incorporating the singular include the plural and vice versa and words
importing any gender include every gender;

1.2.2 words importing persons include firms, companies, corporations, and vice versa;

1.2.3 references to East Suffolk Council shall include the successors to East Suffolk
Council's statutory functions as local planning authority;

124 references to Suffolk County Council shall include the successors to Suffolk
County Council's statutory and other functions as a local planning authority, local
education authority, the lead local flood authority, fire and rescue authority, local
highway authority and local authority;

1.2.5 references to a Work No. in Schedule 1 to the Development Consent Order in this
Deed includes reference to the Work designated with that number and any letters
(for example, reference to “Work No. 14” in this Deed includes Work No. 14A and
14B in Schedule 1 to the Development Consent Order);

1.2.6 references to recitals, clauses, paragraphs and Schedules are references to the
relevant clauses and paragraphs of and schedules to this Deed;

1.2.7 words denoting an obligation on a party to do any act, matter or thing include an
obligation to procure that it be done and words placing a party under a restriction
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include an obligation not to cause, permit or suffer any infringement of the
restriction;

1.2.8 references to any statute or statutory provision include references to:

(A) all Acts of Parliament and all other legislation having legal effect in the
United Kingdom as enacted at the date of this Deed;

(B) any orders, regulations, instruments or other subordinate legislation
made or issued under that statute or statutory provision; and
(C) in each case shall include any re-enactment thereof for the time being in
force and any modifications or amendments thereof for the time being in
force;
1.2.9 if any provision of this Deed shall be held to be invalid, illegal or unenforceable,

the validity, legality and enforceability of the remaining provisions of this Deed
shall not in any way be deemed thereby to be affected, impaired or called into
question;

1.2.10 the table of contents and headings in this Deed are for ease of reference only and
shall not affect its construction, interpretation or otherwise have any binding legal
effect;

1.2.11  references to "the parties" shall mean the parties to this Deed and reference to a
"party" shall mean any one of the parties;

1.2.12  references to "notice" shall mean notice in writing;
1.213 references to "including" shall mean including without limitation;

1.2.14 terms and expressions defined in the Schedules shall have the meanings
specified wherever those terms and expressions are used in this Deed; and

1.2.15 the Interpretation Act 1978 shall apply to this Deed.

LEGAL EFFECT

This Deed is made pursuant to section 1 of the Localism Act 2011, section 111 of the Local
Government Act 1972 and all other powers so enabling.

The Parties agree that by virtue of clause 12.2 of the Second Relocated Facilities Section
106 Agreement, for the purposes of interpreting the obligations contained in the Second
Relocated Facilities Section 106 Agreement following the grant of the Development
Consent Order, the provisions of the Second Relocated Facilities Section 106 Agreement
shall apply (save as modified by the Development Consent Order) as if the Relocated
Facilities Works authorisd by the Development Consent Order were authorised by the
Second Sizewell B relocated facilities permission.

CONDITIONALITY

Subject to clauses 3.2, 3.3, 3.4, and 3.5, the parties agree that Clause 4 in this Deed shall
not have operative effect unless and until the Commencement Date has occurred.

Provided that the Project has not been Commenced, where the Development Consent
Order is granted and becomes the subject of any judicial review proceedings under section
118 of the 2008 Act:

3.2.1 until such time as such proceedings including any appeal have been finally
determined, the terms and provisions of this Deed will remain without operative
effect unless the Project is Commenced;

3.2.2 if following the final determination of such proceedings the Development Consent
Order is quashed and, in the event that the court orders the Application to be
remitted to the Secretary of State, the Application is subsequently refused and no
appeal or further appeal may be made in respect of such refusal, this Deed will
cease to have any further effect and any money paid to the Councils pursuant to
the Schedules and not spent or committed by the Councils (or such other person
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as the money has been paid to under this Deed) shall be repaid in full within [56]
Working Days of the final determination of such proceedings; and

3.2.3 if following the final determination of such proceedings (and, any redetermination
of the Application by the Secretary of State in the event of quashing) the
Development Consent Order is capable of being Commenced, then this Deed will
take effect in accordance with its terms subject to any variations to its terms
necessitated through the redetermination process.

Where the Application is refused, but the Development Consent Order is subsequently
granted following redetermination by the Secretary of State following the final determination
of judicial review proceedings under section 118 of the 2008 Act, this Deed will, upon
granting of the Development Consent Order, take effect in accordance with its terms
subject to any variations to its terms necessitated through the redetermination process.

Wherever in this Deed reference is made to the final determination of judicial review
proceedings under section 118 of the 2008 Act (or cognate expressions are used), the
following provisions will apply:

3.4.1 proceedings by way of judicial review under section 118 of the 2008 Act are
finally determined:

(A) when permission to bring a claim for judicial review has been refused and
no further application may be made;

(B) when the court has given judgment in the matter and the time for making
an appeal expires without an appeal having been made or permission to
appeal is refused and any time for appealing such a refusal expires
without such an appeal having been made or having been refused; or

(9] when any appeal is finally determined and no further appeal may be
made.

OBLIGATIONS
SZC Co covenants with the Councils to perform:

411 The obligations contained in the Schedules pursuant to section 111 of the Local
Government Act 1972 and all other powers so enabling.

Where any payment in this Deed is expressed to be payable on or before an event or
activity, SZC Co covenants that it shall not commence that event or activity until the
relevant payment has been made.

Where any obligation on the part of SZC Co in this Deed provides for an action to be taken
"on or before Commencement", SZC Co covenants that it shall not Commence the Project
until the relevant obligation has been satisfied.

East Suffolk Council and Suffolk County Council each covenants with SZC Co to perform
the obligations on their respective parts contained in this Deed.

The parties agree that the obligations contained in this Deed will not be enforceable
against any party other than SZC Co save to the extent that it shall be enforceable against
any party to whom the benefit of SZC Co's undertaking has been transferred pursuant to
Article 9 of the Development Consent Order (unless otherwise agreed by the Secretary of
State).

RELEASE

SZC Co shall, upon transfer of the entire benefit of the Development Consent Order
pursuant to article [9] of the Development Consent Order, be released from all obligations
in this Deed in relation to that interest but without prejudice to the rights of the parties in
relation to any antecedent breach of those obligations.
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EXPIRY

If the Development Consent Order expires or is revoked prior to the Commencement Date
then this Deed shall forthwith determine and cease to have effect '[and East Suffolk
Council will forthwith cancel all entries made in its registers of local land charges in respect
of this Deed].

CERTIFICATES OF COMPLIANCE

East Suffolk Council will within 21 Working Days following receipt of a written request by
SZC Co certify compliance or partial compliance (as and if appropriate) with the provisions
of this Deed and if so requested by SZC Co will (as and if appropriate) execute a deed of
release or partial release from the relevant provisions of this Deed 2[and promptly register
the same in the register of local land charges maintained by East Suffolk Council] subject
to payment by SZC Co of East Suffolk Council’s reasonable legal, fees for complying with
this clause 7.1.

Suffolk County Council will within 21 Working Days following receipt of a written request by
SZC Co certify compliance or partial compliance (as and if appropriate) with the provisions
of this Deed and if so requested by SZC Co will (as and if appropriate) execute a deed of
release or partial release from the relevant provisions of this Deed 3[and promptly procure
that the same is entered in the register of local land charges maintained by East Suffolk
Council] subject to payment by SZC Co of Suffolk County Council’s reasonable legal fees
for complying with this clause 7.2.

RESOLUTION OF DISPUTES*

In the event of any Dispute arising between the parties then the parties will attempt to
resolve that Dispute amicably including holding a meeting attended by at least one
representative from each party %of senior director level.

5[If the parties are unable to resolve the Dispute amicably pursuant to clause 8.1, one party
may by serving notice on all the other parties (the "Notice") refer the Dispute to an Expert
for determination.

The Notice must specify:
8.3.1 the nature, basis and brief description of the Dispute;

8.3.2 the clause or paragraph of this Deed pursuant to which the Dispute has arisen;
and

8.3.3 the proposed Expert.

In the event that the parties are unable to agree whom should be appointed as the Expert
within [e] Working Days after the date of the Notice then either party may request the
President of the Law Society to nominate the Expert at their joint expense, and the parties
shall request that such nomination shall be made within [e] Working Days of the request,
and any failure for such nomination to be made within [e#] Working Days shall entitle any

Note: The approach to registration of the Deed of Obligation as a land charge under the Evolving
Approach set out in Appendix 26A to the Responses to the Examining Authority's First Written Questions
(Doc Ref. 9.11) is subject to further consideration.

Note: The approach to registration of the Deed of Obligation as a land charge under the Evolving
Approach set out in Appendix 26A to the Responses to the Examining Authority's First Written Questions
(Doc Ref. 9.11) is subject to further consideration.

Note: The approach to registration of the Deed of Obligation as a land charge under the Evolving
Approach set out in Appendix 26A to the Responses to the Examining Authority's First Written Questions
(Doc Ref. 9.11) is subject to further consideration.

Note: Discussions on the potential governance of funds and monitoring obligations are ongoing between
SZC Co, East Suffolk Council and Suffolk County Council. It is intended that the governance
arrangements will support amicable review of compliance with the section 106 agreement and avoid
disputes.

Note: Relevant seniority of such representatives subject to further consideration.

Note: Process to be followed for the resolution of Disputes subject to further consideration.
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party to withdraw from the process of appointing an Expert and to refer the Dispute to the
courts of England and Wales instead.

If the appointed Expert is or becomes unable or unwilling to act, any party may within [e]
Working Days of the Expert being or becoming unable or unwilling to act, serve a notice on
all the other parties proposing a replacement Expert and the parties will follow the process
at clause 8.4 to settle the appointment of the replacement Expert.

The Expert shall act as an expert and not as an arbitrator and his decision will (in the
absence of manifest error) be final and binding on the parties hereto and at whose cost
shall be at his discretion or in the event that he makes no determination, such costs will be
borne by the parties to the Dispute in equal shares.

The Expert is to have regard to all representations and evidence before him when making
his decision, which is to be in writing, and is to give reasons for his decision.

The Expert will be appointed subject to an express requirement that he reaches his
decision and communicates it to the parties within the minimum practicable timescale
allowing for the nature and complexity of the dispute and in any event not more than [e]
Working Days from the date of his appointment to act.

The Expert will be required to give notice to each of the said parties inviting each of them to
submit to him within [e] Working Days written submissions and supporting material and will
afford to each of the said parties an opportunity to make counter submissions within a
further [#] Working Days in respect of any such submission and material.]

NOTICES

Any notice, consent or approval or other communication required to be given under this
Deed must be in writing and shall be addressed as provided for in clause 9.4.

Any such notice must be delivered by hand (including by courier or process server) or by
pre-paid recorded delivery post and shall conclusively be deemed to have been received:

9.2.1 if delivered by hand, on the next Working Day after the day of delivery; and

9.2.2 if sent by pre-paid recorded delivery post and posted within the United Kingdom,
on the day [e] Working Days after the date of posting.

A notice received or deemed to be received in accordance with Clause 9.2 on a day which
is not a Working Day, or after 5pm on any Working Day, shall be deemed to be received on
the next following Working Day.

Subject to clause 9.5, the address, relevant addressee and reference for each party are:
9.4.1 in the case of Suffolk County Council:

Address: [e]
Relevant addressee: [o]
Reference: [e]

94.2 in the case of East Suffolk Council:

Address: [®]
Relevant addressee: [e]
Reference: [e]

9.4.3 for SZC Co:

Address: NNB Generation Company (SZC) Limited, 90 Whitfield
Street, London, England W1T 4EZ

Relevant addressee:  Chief Planning Officer
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Reference: SIZEWELL C DEED OF OBLIGATION

Any party may give notice of a change to its name, address, or relevant addressee for the
purposes of this clause 9 provided that such natification shall only be effective on:

9.5.1 the date specified in the notification as the date on which the change is to take
place; or

9.5.2 if no date is specified or the date specified is less than five clear Working Days
after the date on which the notice is received or deemed to be received, the fifth
Working Day after the notice of any such change is given.

INDEXATION

Unless otherwise indicated in this Deed, all payments and financial contributions to be
paid, provided or made available pursuant to this Deed will be increased by reference to
the amount of the increase in the Index from the date of this Deed until the date payment is
due in accordance with the following formula:

Amount Payable = Sum x (Index at Payment Date / Index at today’s date)

where:
“Amount Payable” is the amount of money required to be paid;
“Sum’” is the amount of the Contribution or other sum of money stated in this
Deed;
“Index at Payment Date” is the Index last published before the Payment Date;
and
“Index at today’s date” is the relevant Index last published prior to the date the
Development Consent Order is made.

INTEREST

Where any obligation in this Deed is expressed to require SZC Co to pay any sum of
money, interest at the Interest Rate shall be payable in addition to the sum of money itself
calculated from the due date to the date on which the sum of money is actually paid.

NOTICE OF PHASES, PAYMENTS AND DISPOSITIONS
SZC Co shall notify each of the other parties to this Deed:

12.1.1  atleast [e] Working Days prior to the Commencement Date, of the anticipated
date of Commencement of works pursuant to the Development Consent Order
PROVIDED THAT for the avoidance of doubt nothing in this Deed shall prevent
Commencement from having occurred lawfully in the event this notice is not
served in accordance with this clause;

12.1.2  prior to the Transitional Date, of the anticipated date of the Transitional Date;

12.1.3  within 10 Working Days of the actual Commencement Date and Transitional
Date; and

12.1.4  within 10 Working Days of the day on which the Construction Period ends.

Where in this Deed an obligation is required to be performed by a specified point such as
“Commencement” the Parties agree that such trigger may be varied if agreed in advance
with the relevant Councils (in consultation with any relevant third party identified in the
obligation or directly affected by such proposed variation) in writing PROVIDED THAT such
agreement shall not be given (except for minor or immaterial variations) unless it has been
demonstrated to the satisfaction of the relevant Council that the variation sought does not
give rise to any materially new or materially different environmental effects in comparison
with those assessed in the Environmental Information.
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13. COMMUNICATIONS

13.1  The Communications Officers for East Suffolk Council and Suffolk County Council (or such
other central point as may be agreed between SZC Co, East Suffolk Council and Suffolk
County Council) will coordinate external communications on behalf of Suffolk County
Council and East Suffolk Council with SZC Co's communications team. This will be
conducted in accordance with a protocol agreed between SZC Co and the Councils. Once
communications material associated with a project or activity funded from the Contributions
has been produced in accordance with the protocol, SZC Co shall have the right to include
information in its future communications without the need for approval by the other parties
to this Deed.

13.2  The parties agree that where particular mitigation works, projects or benefits are funded
from any of the Contributions secured under this Deed:

13.2.1  SZC Co shall be acknowledged as having funded such works, projects or
benefits;

13.2.2 SZC Co branding and/or corporate images or logos shall be included (unless
instructed to the contrary by SZC Co) in literature or publicity material relating to
such works, projects or benefits;

13.2.3  signage (at the discretion of SZC Co) bearing SZC Co branding and/or corporate
images or logos shall be erected or affixed to buildings and other facilities funded
out of the Contributions; and

13.2.4 SZC Co shall have the right to be involved in publicity activities relating to such
works, projects or benefits in consultation with the Councils.

14. NATIONAL POLICY STATEMENT EN-1

14.1  7[The Parties agree that the obligations contained in the Schedules to this Deed are
necessary to make the Project acceptable in planning terms, are directly related to the
Project and are fairly and reasonably related in scale and kind to the Project and thus
satisfy the tests in paragraph 4.1.7 of NPS EN-1.]

15. THIRD PARTIES
15.1  The Schedules to this Deed are subject to this clause 15.

15.2  Where:

15.2.1  any payments identified in the Schedules to this Deed are stated to be payable by
SZC Co to East Suffolk Council or Suffolk County Council for onward transfer to a
person who is not a party to this Deed (a “third party”); and/or

15.2.2  8[any third party] is entitled to nominate a member of a Governance Group,

East Suffolk Council and/or Suffolk County Council (as relevant) and SZC Co shall use
reasonable endeavours to enter into an agreement with the third party substantially in the
form attached to this Deed at Annex [e] (a “Deed of Covenant”).

15.3  If after using reasonable endeavours East Suffolk Council or Suffolk County Council (as
relevant) is unable to enter into a Deed of Covenant with any third party prior to either the
date when payment is due to be paid to that third party or the date of the first meeting of
the relevant Governance Group (as relevant):

7 Note: The details of the obligations in the Schedules are subject to further consideration and negotiation with
the Councils. It is the Applicant's intention to negotiate obligations which are compliant with the relevant
policy.

8 [Note: SZC Co is engaging with relevant third parties in respect of their participation in the governance
arrangements. It is considered that many such third parties may be expected to participate as a result of
their statutory function or contractual relationship with SZC Co and the Project. However, SZC Co is
willing to consider the necessity of requiring all such third parties to enter into Deeds of Covenant.]
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15.3.1  neither East Suffolk Council nor Suffolk County Council shall have any obligation
to transfer that payment to the third party unless and until that third party has
entered into such Deed of Covenant;

15.3.2  East Suffolk Council or Suffolk County Council (as relevant) and SZC Co shall
use reasonable endeavours to meet with the relevant third party within [20]
Working Days of the date when the payment was due to be paid in order to
discuss the reasons why the Deed of Covenant has not been entered into; and

15.3.3 if no Deed of Covenant has been entered into within [e] Working Days of the date
when the payment was due to be paid or the date of the [second] meeting of the
relevant Governance Group (as relevant), SZC Co and East Suffolk Council
and/or Suffolk County Council (as relevant) shall meet to determine:

(A) either alternative delivery of the relevant mitigation or an alternative form
of mitigation; and/or

(B) where necessary, an alternative third party to nominate a member of the
relevant Governance Group.

VAT

All consideration given in accordance with the terms of this Deed shall be exclusive of any
VAT properly payable.

SZC Co shall not be obliged to make any contributions towards VAT payable by the
Councils in respect of any works to be undertaken by the relevant Councils insofar and to
the extent that the amount of VAT is (by way of off-set or otherwise) recoverable or
reimbursable to the Councils.

[If this Deed or anything contained in it gives rise to a taxable supply for VAT purposes by
the Councils or by any third party to SZC Co then SZC Co shall pay to the relevant Council
or third party an amount equal to the VAT chargeable in addition to and at the same time
as any payment or the provision of any other consideration for such supply upon provision
of a valid VAT invoice addressed to SZC Co.]

LEGAL COMPLIANCE

Nothing in this Deed (including its Schedules) shall require SZC Co to do anything that
would be or that SZC Co is properly advised by its legal advisors would be contrary to data
protection, confidentiality and/or any other applicable legal requirements or otherwise
unlawful for any reason.

Nothing in this Deed (including its Schedules) shall require any of the Councils to do
anything that would be or that the relevant Council is properly advised by its legal advisors
would be contrary to data protection, confidentiality and/or any other applicable legal
requirements or otherwise unlawful for any reason.

COUNCILS’ POWERS
Nothing in this Deed shall fetter the statutory rights, powers or duties of the Councils.

GOOD FAITH

The parties agree with each other to act reasonably and in good faith in the discharge of
the obligations contained in this Deed.

RIGHTS OF THIRD PARTIES

It is not intended that any person who is not a party to this Deed shall have any right under
the Contracts (Rights of Third Parties) Act 1999 to enforce any term of this Deed.
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JURISDICTION

This Deed including its construction, validity, performance and enforcement and any
dispute or claim arising out of or in connection with it or its subject matter or formation
(including non-contractual disputes or claims) shall be governed by and construed in
accordance with English law.

Each party irrevocably agrees that the courts of England and Wales shall have exclusive
jurisdiction to settle any dispute or claim arising out of or in connection with this Deed or its
subject matter or formation (including non-contractual disputes or claims).

COUNTERPARTS

This Deed may be executed in any number of counterparts, each of which is an original
and all of which may together evidence the same agreement.

DATE OF DELIVERY
This Deed is delivered on the date of this Deed.
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SCHEDULE 1
COUNCILS' GENERAL OBLIGATIONS

DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

"Accrued Interest” means interest at the base lending rate of the Bank of England from
time to time.

THE CONTRIBUTIONS

East Suffolk Council and Suffolk County Council shall each establish an interest-bearing
account or accounts where those Contributions and/or other sums of money that are
payable to them pursuant to this Deed shall be held and shall promptly, and in any event
within [e] Working Days of the establishment of such account or accounts, notify the
account details to SZC Co.

The Councils each covenant with SZC Co that they shall, on receipt of the Contributions or
other amounts from SZC Co payable to them pursuant to this Deed, place the received
sums of money in such notified account or accounts.

Interest accruing to the account or accounts in which the Contributions payable to the
Councils pursuant to this Deed are held shall be retained in that account or accounts and
shall only be applied in accordance with the provisions of this Deed for the same purposes
as for the Contributions to which the interest relates.

East Suffolk Council and Suffolk County Council shall each provide SZC Co with copies of
all account statements and other correspondence received in relation to the accounts
established pursuant to this Schedule 1.

APPLICATION OF CONTRIBUTIONS

The Councils each covenant with SZC Co in respect of monies that each of them receive
pursuant to this Deed not to spend the relevant monies other than for the purposes
specified in this Deed in relation to the relevant Contribution or sum of money.

The Councils each covenant with SZC Co that they will within 6 months of the
Commencement Date and annually thereafter until the Contributions have been spent
provide SZC Co with a statement setting out details of the purposes to which the monies
have been applied.

Notwithstanding paragraph 3.2, SZC Co shall in any event have the right to audit all
expenditure funded from the Contributions or other amounts secured under this Deed and
the Councils each covenant with SZC Co to provide access to all such information and
evidence to enable SZC Co to carry out any such audit on an annual basis.

UNSPENT CONTRIBUTIONS

Unless expressly stated otherwise in this Deed, if any amount of money paid to the
Councils under this Deed by SZC Co remains unspent within 5 years of the date that
amount was paid by SZC Co, the Councils shall repay any such unspent monies together
with any Accrued Interest on those monies to SZC Co or its nominee within [e] Working
Days of a request from SZC Co, unless otherwise agreed between the parties.

11/68531953_1 16



5.2

Draft 1 June 2021
Subject to contract

°[REGISTRATION

This Deed shall be registered by East Suffolk Council promptly after the date of this Deed
as a local land charge in the register of local land charges maintained by East Suffolk
Council.

Following the performance and satisfaction of all the obligations contained in this Deed,
East Suffolk Council will forthwith effect the cancellation of all entries made in the register
of local land charges in respect of this Deed and East Suffolk Council shall use all
endeavours to effect such a cancellation within a period of [e] Working Days.]

APPROVAL

Where in this agreement it is stated that the East Suffolk Council’s or Suffolk County
Council’'s consent, approval or agreement is required, the relevant Council agrees not to
unreasonably withhold its consent approval or agreement and to confirm in writing its
consent, approval or agreement or otherwise of the relevant matter, scheme or measure
within [e] days of the date of receipt of details of such matter, scheme or measure, or such
longer period as may be agreed in writing between SZC Co and the relevant Council, and
in the event of the relevant Council failing to respond within the relevant decision period (or
longer period as agreed) that SZC Co may proceed with the Project on the basis that such
matter, scheme or measure has been approved by the relevant Council.

9 Note: The approach to registration of the Deed of Obligation as a land charge under the Evolving Approach

set out in Appendix 26A to the Responses to the Examining Authority's First Written Questions (Doc Ref.
9.11) is subject to further consideration.
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SCHEDULE 2
COUNCILS RESOURCING

DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

“[#] Officer’ means the suitably qualified and experienced officer employed or contracted
by [East Suffolk Council] [and/or] [Suffolk County Council] to [e]; and

“Officers” means all those persons employed or otherwise appointed by [East Suffolk
Council] [and/or] [Suffolk County Council] whose costs of employment are funded in whole
or in part by contributions made by SZC Co pursuant to this Schedule 2 including all such
persons who were already employed or retained by the Councils before the date of this
Deed.

19[[e] OFFICER
SZC Co shall pay to East Suffolk Council:

211 the sum of [e] on or before [e],
as a contribution towards the cost of East Suffolk Council employing the [e] Officer.

[e] OFFICER
SZC Co shall pay to Suffolk County Council:
3.1.1 the sum of [e] on or before [e],

as a contribution towards the cost of Suffolk County Council employing the [e] Officer.]

GOVERNANCE

The sums paid to the Councils pursuant to this Schedule 2 shall only be applied by the
Councils towards the provision of additional dedicated staff resources to fulfil the additional
duties imposed on the Councils as a result of the Project and to ensure the efficient
operation and management of the Project (in particular in managing the discharge of
requirements pursuant to the Development Consent Order and the discharge and
monitoring of obligations set out within this Deed).

The Councils shall within [e] Working Days of receiving a request from SZC Co produce
itemised timesheets showing all of the matters that the Officers have worked on during the
period of their employment pursuant to this Schedule 2, to include both matters relating to
the Project and any other matters.

[REVIEW

[SZC Co shall provide to the Councils prior to [e] an anticipated programme for the
submission of material to the Councils to discharge relevant requirements pursuant to the
Development Consent Order.]

SZC Co together with the Councils shall carry out a joint review of the dedicated staff
resources funded by SZC Co pursuant to this Schedule 2 [on or before the second
anniversary of Commencement and again on or before the fourth anniversary of
Commencement] having regard to:

5.21 [the progress of the Project against SZC Co’s anticipated programme for the
overall Project;]

522 [the amount and complexity of the work anticipated in relation to the completion of
the remaining tasks that the Councils need to perform in relation to the discharge
of requirements pursuant to the Development Consent Order, the discharge and

Note: Resourcing, including in respect of participation in governance arrangements, is subject to futher
consideration and engagement with the Councils.
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monitoring of obligations set out within this Deed and any other matters requiring
staff resources funded by SZC Co;]

523 the level of activity undertaken by the Officers in relation the Project as evidenced
by the itemised timesheets of the Officers described in paragraph 5.2; and

524 the anticipated duties likely to be imposed on the Councils over and above their
normal statutory duties during the remainder of the Construction Period.

5.3 Following the joint review to be carried out by SZC Co and the Councils pursuant to
paragraph 6.2, SZC Co shall prepare a report identifying whether any funding of staff
resources funded by SZC Co pursuant to this Deed should, either partially or fully, continue
or be adjusted after the periods provided for in this Schedule 2.

5.4 SZC Co shall provide a copy of the report completed under paragraph 6.3 to the Councils
by not later than [e] and shall thereafter provide any funding in the amount and at the
intervals determined by SZC Co pursuant to paragraph 6.3.]
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SCHEDULE 3
ACCOMMODATION AND HOUSING

DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

“Accommodation Co-ordinator’ means the accommodation co-ordinator or co-ordinators
appointed or commissioned by SZC Co in accordance with paragraph 3 who shall carry out
the Accommodation Co-ordination.

"Accommodation Co-ordination" means the following tasks to:

(a) collate, review and disseminate relevant information about the Project and
Sizewell C Construction Workforce online to Accommodation Providers;

(b) manage the Accommodation Management System, including maintaining
relationships with Accommodation Providers and helping them to keep
information related to their property up-to-date, and providing a point of contact
for Accommodation Providers;

(c) collect and monitor information about:
(i) the stock of accommodation registered on the Accommodation
Management System;
(ii) the number of NHB Workers registered with the Accommodation
Management System; and
(iii) utilisation of Project Accommodation; and
(d) provide information for the purposes of the preparation of the monitoring report

pursuant to paragraph 6.2

“Accommodation Management System” means the accommodation management
system to be established by SZC Co to:

(a) provide information about the Sizewell C Construction Workforce to
Accommodation Providers;

(b) provide information to Accommodation Providers about the safety standards and
quality standards which are required to be met in order for accommodation to be
registered on the Accommodation Management System;

(c) provide information to Accommodation Providers about tenancy guidance,
regulations and legislation;

(d) allow Accommodation Providers to register suitable accommodation;

(e) include a searchable database of registered accommodation; and

(f provide contact information to enable the Sizewell C Construction Workforce to

contact registered Accommodation Providers;

“Accommodation Providers” means people and businesses who wish to offer
accommodation to the Sizewell C Construction Workforce and to register with the
Accommodation Management System;

“Accommodation Type” means the type of accommodation, being either (i) private rented
accommodation; (ii) owner occupied accommodation; (iii) tourist accommodation; or (iv)
Latent Accommodation;

“Accommodation Working Group” or “AWG” means the group of the same name
established pursuant to paragraph 6.1;

“East Suffolk Housing Strategy” means the strategy of that name setting out East Suffolk
Council’'s ambitions and priorities for housing services from 2017 to 2023;
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“LEEIE Caravan Park” means means Work No. 1A(ee) in Schedule 1 to the Development
Consent Order;

“HB Workers” means members of the Sizewell C Construction Workforce who in response
to a workforce survey carried out pursuant to paragraph 6.2 indicate that they:

(a) lived within Norfolk, Suffolk, Essex, South Cambridgeshire or East
Cambridgeshire immediately prior to obtaining work on the Sizewell C Project;
and

(b) continue to live within Norfolk, Suffolk, Essex, South Cambridgeshire or East

Cambridgeshire on starting work on the Sizewell C Project;

“Housing and Homelessness Services Resilience Measures” means measures to
support the East Suffolk Council’s statutory housing advice and homelessness prevention
service where there is evidence of increased housing market stress impacting the level of
demand on this service which may reasonably be related to the effects of the NHB
Workforce, including (subject to agreement by the Accommodation Working Group that
those measures would be effective in responding to effects which may be reasonably
attributed to the Project):

(a) staff resourcing, training and projects including but not limited to floating support,
tenancy sustainment, outreach, family liaison and issue-specific projects;

(b) temporary and emergency accommodation support;
(c) landlord engagement and support; and
(d) management of houses in multiple occupation including support for licencing,

enforcement and maintenance support;

“Housing Fund” means the fund to be established by SZC Co in the amount of £[e] to be
applied in accordance with this Schedule 3;

“Implementation Plan” has the meaning given in Schedule 9;

“Latent Accommodation” means any accommodation (including spare rooms) that is new
to the market following the Commencement Date;

“NHB Workers” means members of the Sizewell C Construction Workforce who:

(a) have moved accommodation permanently or temporarily to take up employment
on the Sizewell C Project; and
(b) are not HB Workers;

“Private Housing Supply Plan” means the plan to be prepared by East Suffolk Council
and approved by the AWG to fund any or all of the following initiatives (or any other
appropriate initiatives which the Accommodation Working Group considers in its
reasonable opinion would supply private housing in the Construction Period at an
equivalent rate and value for money):

(a) supporting rent and deposit guarantee schemes, in particular to support people at
risk of homelessness;

(b) providing equity loans to residents in the owner-occupied and private rented
sector to enable them to secure suitable accommodation and free up homes or
rooms in the private rented sector;

(c) providing equity loans to residents in the social rented sector to help them access
owner-occupied and rented property and rationalise the supply and occupancy of
social rented homes as a result;

(d) supporting empty homes back into use;

(e) providing loans or grants or guaranteed lets, such as renovation grants or funding
for minor improvement works and lodging or rent-a-room schemes;
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(f helping to deliver the East Suffolk Housing Strategy pledge to work with housing
associations to explore opportunities for mixed schemes of private sale and
affordable housing to generate profits to replace grant funding; and

(9) tackling under-occupation and maximising efficiency;

“Project Accommodation” means the Accommodation Campus and the LEEIE Caravan
Park;

“Sizewell C Construction Workforce” means persons:

(a) employed to work on the Sizewell C Project at the Main Development Site or one
or more of the Associated Development Sites as their main place of work; and

(b) who have been at the Main Development Site or one or more of the Associated
Development Sites on at least 5 separate days in a 30 day period during the
Construction Period; and

(c) who have been at the Main Development Site or [one or more of] the Associated
Development Sites for at least 37.5 hours in a 30 day period during the
Construction Period.

“Social Review Group” means the group of the same name established pursuant to
Schedule 17; and

“Tourist Accommodation Plan” means the plan to be produced by East Suffolk Council
and approved by the Accommodation Working Group to set out measures to provide
additional capacity and support to the tourist accommodation sector where effects may
otherwise arise that could be reasonably attributed to the Project, including the following
measures and others subject to agreement by the Accommodation Working Group that
those measures would be effective in responding to effects which may be reasonably
attributed to the Project:

(a) a management strategy (the “Tourist Accommodation Management Strategy”)
setting out the principles and guidelines for conversion of sites, licence
amendments and planning to increase the supply of bedspaces in a sustainable
way to support the Sizewell C Project and local accommodation providers;

(b) loans and grants for local accommodation providers, within the terms of the
Tourist Accommodation Management Strategy, in order to increase capacity and
resilience; and

(c) support for outreach, licencing, enforcement and pre-application advice for East
Suffolk Council, within the terms of the Tourist Accommodation Management
Strategy.

HOUSING FUND

East Suffolk Council shall apply or procure the application of the Housing Fund in
accordance with the terms of this Schedule 3.

East Suffolk Council may only apply the Housing Fund towards any or all of the following

initiatives:

2.21 increasing the supply of bedspaces in private housing in accordance with the
Private Housing Supply Plan in accordance with paragraph 2.6 of this Schedule;

222 supporting increased supply and availability of bedspaces in tourist
accommodation in accordance with the Tourist Accommodation Plan in
accordance with paragraph 2.7 of this Schedule;

223 providing support for East Suffolk Council’s housing advice service through the
provision of Housing and Homelessness Services Resilience Measures in
accordance with paragraph 2.8 of this Schedule.
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When considering how to apply the Housing Fund, East Suffolk Council shall take into
account any recommendations of the Accommodation Working Group and the extent to
which the proposed initiative:

2.3.1 is an effective means to mitigate the potential effects of the Project;

2.3.2 gives priority to localities where the direct impacts of the Project are anticipated to
be experienced;

2.3.3 provides value for money;
234 where the initiative aims to increase the supply of bedspaces:

(A) would deliver bedspaces prior to the sixth anniversary of the
Commencement Date; and

(B) offers the potential for recycling the Housing Fund so that it can be
reinvested in other housing initiatives, as far as reasonably practicable.

On or before Commencement, and annually on or before the first six anniversaries of the
Commencement Date, SZC Co shall pay £[e] to East Suffolk Council to be applied solely to
towards administration, expenses, or other related costs of the elements of the Housing
Fund identified at paragraphs 2.6.

During the Construction Period, on or before Commencement and annually on or before
each anniversary of the Commencement Date, SZC Co shall pay £[e] to East Suffolk
Council to be applied solely towards administration, expenses, or other related costs of the
elements of the Housing Fund identified at paragraphs 2.7 and 2.8.

The maximum liability of SZC Co pursuant to this paragraph 2 is £[e].

Private Housing Market Supply

2.71 Within [6] months following Commencement, East Suffolk Council shall prepare a
draft Private Housing Supply Plan and shall submit the draft Private Housing
Supply Plan to the AWG for approval.

2.7.2 SZC Co shall pay the Housing Fund to East Suffolk Council in the following
instalments for the purposes of delivering bedspaces in accordance with
initiatives set out by the Private Housing Supply Plan:

(A) no later than [1] month following the date of the approval of the Private
Housing Supply Plan by the AWG, £[e] to be applied in accordance with
the approved Private Housing Supply Plan;

(B) from the first anniversary of the date of the approval of the Private
Housing Supply Plan to the sixth anniversary of the date of the approval
of the Private Housing Supply Plan, £[e], to be applied in accordance with
the approved Private Housing Supply Plan.

2.7.3 Every 6 months following the approval of the Private Housing Supply Plan, East
Suffolk Council shall provide the Accommodation Working Group with the
following information:

(A) expenditure of Housing Fund monies paid pursuant to paragraph 2.6.2
and the Private Housing Supply Plan by category of initiative and
location;

(B) bedspaces delivered by Housing Fund monies paid pursuant to
paragraph 2.6.2 and the Private Housing Supply Plan by category of
initiative and location; and

(C) bedspaces planned for delivery using Housing Fund monies paid
pursuant to paragraph 2.6.2 and the Private Housing Supply Plan by
category of initiative and location;

274 Every 6 months following the approval of the Private Housing Supply Plan, SZC
Co shall provide the Accommodation Working Group with the following
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information from the most recent workforce survey undertaken pursuant to
paragraph 6.2 of this Schedule 3:

(A) estimated number of NHB Workers;
(B) estimated locations of NHB Workers; and
(C) estimated split of Accommodation Types used by NHB Workers.

The Accommodation Working Group may decide upon the receipt of information
pursuant to 2.6.3 and 2.6.4 and any other information that the Accommodation
Working Group (acting reasonably) considers necessary, to review the Private
Housing Supply Plan and following such a review to instruct East Suffolk Council
to prepare a revised draft Private Housing Supply Plan for its approval.

East Suffolk Council shall use reasonable endeavours to identity initiatives:

(A) for which the sums paid pursuant to paragraph 2.6.2 are required prior to
the sixth anniversary of the Commencement Date;

(B) that are practicably deliverable before the sixth anniversary of the
Commencement Date; and

(C) would deliver at least 1,000 bedspaces before the sixth anniversary of the
Commencement Date.

2.8 Tourist Accommodation Market Supply

2.81

2.8.2

2.8.3
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Within [6] months of the Commencement Date, East Suffolk Council shall prepare
a draft Tourist Accommodation Plan and shall submit the draft Tourist
Accommodation Plan to the AWG for approval.

SZC Co shall to East Suffolk Council the following instalments from the Housing
Fund for the purposes of supporting the delivery of tourist accommodation
capacity in accordance with initiatives set out by the Tourist Accommodation
Plan:

(A) no later than [1] month following the date of the approval of the Tourist
Accommodation Plan by the AWG, £[e] to be applied towards
implementation of the [initiatives to be funded pursuant to paragraphs
2.7.2(B) and 2.7.2(C) in accordance with the] Tourist Accommodation
Plan;

(B) annually on the date of the approval of the Tourist Accommodation Plan
during the Construction Period beginning on the first anniversary of the
date of the approval of the Tourist Accommodation Plan, £[e] to be
applied towards planning advice, information, licencing and support; and

(C) annually on the date of the approval of the Tourist Accommodation Plan
during the Construction Period beginning on the first anniversary of the
date of the approval of the Tourist Accommodation Plan, £[e] to be
applied towards loans to Accommodation Providers to enable the
reconfiguration, expansion or any other increase in capacity of tourist
accommodation in East Suffolk.

Annually on the anniversary of the approval of the Tourist Accommodation Plan,
East Suffolk Council shall provide the Accommodation Working Group with the
following information:

(A) details of expenditure of Housing Fund monies, pursuant to paragraph
2.7.2 and the Tourist Accommodation Plan, by category of initiative and
location; and

(B) details of initiatives and bedspaces delivered (if applicable) by Housing
Fund monies pursuant to paragraph 2.6.2 and the Tourist
Accommodation Plan by category of initiative and location.
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284 The Accommodation Working Group may decide upon the receipt of information
pursuant to 2.7.3 and 2.6.4, and any other information that the Accommodation
Working Group (acting reasonably) considers necessary, to review the Tourist
Accommodation Plan and following such a review to instruct East Suffolk Council
to prepare a draft revised Tourist Accommodation Plan for its approval.

Housing and Homelessness Services Resilience Measures

2.9.1 SZC Co shall pay £[e] from the Housing Fund to East Suffolk Council in the
following instalments:

(A) £[e] on or before the first anniversary of the Commencement Date;

(B) £[e] between the second anniversary of the Commencement Date and
the end of the Construction Period in accordance with paragraph 2.8.2,

to be applied solely to the Housing and Homelessness Services Resilience
Measures.

29.2 Annually during the Construction Period on or before the anniversary of the
Commencement Date, the Accommodation Working Group shall agree on the
amount if any to be paid by SZC Co to East Suffolk Council pursuant to
paragraph 2.8.1(B)), having regard to:

(A) the information most recently provided by SZC Co pursuant to paragraph
2.6.4; and

(B) information provided by East Suffolk Council that the Accommodation
Working Group agrees (acting reasonably) shows housing market stress
relative to pre-Commencement levels which may reasonably be related to
the effects of the NHB Workforce, including:

(1) an increased level of homeless presentations and applications in
East Suffolk compared to the national average for the same
period where there is;

(2) an above average use of emergency and temporary
accommodation in East Suffolk compared to the national average
for the same period;

(3) an above average use of discretionary housing payments in East
Suffolk compared to the national average for the same period;

(4) an above average level of licence applications and enforcement
action in respect of unlicensed Houses of Multiple Occupancy in
East Suffolk compared to the national average for the same
period.

PROJECT ACCOMMODATION

Accommodation Campus

3.1.1 Unless otherwise agreed with the Accommodation Working Group, SZC Co shall
use reasonable endeavours to deliver the Accommodation Campus in
accordance with the Implementation Plan.

LEEIE Caravan Park

3.21 Unless otherwise agreed with the Accommodation Working Group, SZC Co shall
use reasonable endeavours to deliver the LEEIE Caravan Park in accordance
with the Implementation Plan.

ACCOMMODATION CO-ORDINATOR

Throughout the Construction Period, SZC Co shall appoint one or more Accommodation
Co-ordinators.
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SZC Co shall carry out or procure that the appointed Accommodation Co-ordinator carries
out the Accommodation Co-ordination.
ACCOMMODATION MANAGEMENT SYSTEM

On or before Commencement, SZC Co shall establish the Accommodation Management
System.

SZC Co shall operate or procure the operation of the Accommodation Management
System throughout the Construction Period.
GOVERNANCE AND MONITORING

""[Accommodation Working Group

6.1.1 On or before Commencement, SZC Co shall establish the Accommodation
Working Group which shall exist until the end of the Construction Period.

6.1.2 The Accommodation Working Group shall comprise:
(A) [three] representatives from SZC Co,
(B) [two] representative from East Suffolk Council, and
(C) [one] representative from Suffolk County Council.
6.1.3 The Accomodation Working Group shall:

(A) meet either virtually or in a convenient location in East Suffolk at least
twice a year, with the representative of East Suffolk Council acting as
chair;

(B) meet within 3 months of Commencement;

(C) refer any matter to the Social Review Group where members of the
establish the Accommodation Working Group are unable to agree on any
matter;

(D) prepare six monthly reports to the Social Review Group to provide

information on:

(1) the effectiveness of monies spent in accordance with the Housing
Fund, Private Housing Supply Plan, Tourist Accommodation Plan
and Housing and Homelessness Resilience Measures as
described in this Deed; and

(2) relevant monitoring information provided to the Accommodation
Working Group described in this Deed.]
Monitoring

6.2.1 2[Every [e] and [e] during the Construction Period, SZC Co will undertake a
workforce survey, which will provide a statistically significant sample of the
workforce to estimate:

(A) the number of NHB Workers and HB Workers;
(B) the Accommodation Type used by NHB Workers; and

(C) the location (2011 Census Ward) of accommodation used by members of
the Sizewell C Construction Workforce as determined by their postcode,

Note: The governance arrangements for the Accommodation Working Group are subject to further
consideration and engagement.

Note: The details of proposed monitoring measures are subject to further discussion between SZC Co
and the Councils. The monitoring obligations will depend upon the substantive obligations and the
governance arrangements.
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provided that SZC Co shall not be required to undertake a workforce survey during
the first six months of the Construction Period.

6.2.2 SZC Co shall:

(A) use the workforce survey carried out pursuant to paragraph 6.2.1 and
any information provided by the Accommodation Coordinator to produce
a monitoring report; and

(B) submit the monitoring report to the Accommodation Working Group within
[2] months of the close of each workforce survey.
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SCHEDULE 4
EMERGENCY SERVICES
1. DEFINITIONS AND INTERPRETATION
1.1 Where in this Schedule the following defined terms and expressions are used they shall

have the following respective meanings unless otherwise stated:

3[“*Community Liaison Service” means a service to be provided by SZC Co as defined
by the Code of Construction Practice to provide a liaison service between the Project and
its contractors and local community groups and members of the public.]

“Emergency Services Contribution” means the sum of £[e] in total for the purposes of
mitigating the potential significant impacts of or risks associated with the Project on the
provision of services by Suffolk Constabulary, Suffolk Fire and Rescue Service, and East of
England Ambulance Service Trust which is to be paid in accordance with paragraph 3;

“Emergency Services Contingency Contribution” means the sum of up to £[e] in total
to be paid in accordance with and for the purposes specified in paragraph 4;

“Community Safety Working Group” means the group established pursuant to
paragraph 5.1 to liaise on community safety matters in respect of the Project;

“Community Safety Working Group Terms of Reference” means the terms of reference
annexed to this Deed at Annex [e], as may be amended by the Community Safety Working
Group from time to time;

“Emergency Co-ordinator” means the emergency co-ordinator or co-ordinators appointed
by SZC Co in accordance with paragraph 2.1.1 who shall:

(a) appraise any incidents and allocate the On-site Emergency Response, and
contact Suffolk Constabulary, Suffolk Fire and Rescue Service, and East of
England Ambulance Service Trust to request assistance if required;

(b) ensure a single point of contact with Suffolk Constabulary, Suffolk Fire and
Rescue Service, and East of England Ambulance Service Trust; and

(c) meet Suffolk Constabulary, Suffolk Fire and Rescue Service, and East of England
Ambulance Service Trust. (as relevant) at the previously agreed rendezvous point
and escort them to the scene of the incident;

“On-site Emergency Response”’ means the On-site Security, the On-site Fire and
Rescue, and Sizewell Health;

“On-site Fire and Rescue” means the private fire and rescue service to be provided by
SZC Co pursuant to paragraph 2.1.3 and located on the SZC Development Site during the
Construction Period;

“On-site Security” means the private security service to be provided by SZC Co pursuant
to paragraph 2.1.2;

“Public Services Resilience Fund” has the meaning given in Schedule 5;
“Sizewell Health” has the meaning given in Schedule 6; and
“Transport Co-ordinator” has the meaning given in Schedule 16

2. ON-SITE EMERGENCY RESPONSE
2.1 On or before Commencement and throughout the Construction Period thereafter, SZC Co
shall:

211 appoint one or more Emergency Co-ordinators;
2.1.2 provide On Site Security; and

8 Note: Provision of this service has been requested by stakeholders and is agreeable in principle.
However, role of this service is subject to further consideration.
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213 provide On Site Fire and Rescue.

YIEMERGENCY SERVICES CONTRIBUTION

During the Construction Period, the following sums from the Emergency Services
Contribution shall be paid by SZC Co to the County Council for onward payment to the
Suffolk Constabulary:

3.1.1 the sum of £[e] to contribute towards reasonable dedicated additional resourcing
related to potential temporary uplift in demand for local police services related to
the Project and its NHB Workforce (including site familiarisation and collaboration
in the Community Safety Working Group), such sum to be paid in the following
instalments:

(A) 5[£[e] before or on Commencement; and
(B) f£[e] before or on [e].]

During the Construction Period the following sums from the Emergency Services
Contribution shall be paid by SZC Co to the County Council for the provision of the Suffolk
Fire and Rescue Service:

3.2.1 the sum of £[e] to contribute towards costs incurred by Suffolk Fire and Rescue
Service reviewing and updating plans for responding to incidents in relation to the
Project, including site familiarisation visits, and co-ordinating with the Project,
such sum to be paid in the following instalments: [e]; and

3.2.2 the sum of £[e] to be paid in [e] equal annual instalments beginning on the
Commencement Date to contribute towards:

(A) preparation for and attendance at meetings of the Community Safety
Working Group during the Construction Period; and

(B) collaborative work with other stakeholders in the Community Safety
Working Group to help deliver the measures in this Deed;

The following sums from the Emergency Services Contribution shall be paid by SZC Co to
the County Council for onward payment to the East of England Ambulance Service Trust:

3.31 The sum of £[e] to contribute towards additional call-outs to the SZC
Development Site, such sum to be paid in tranches against the presentation of an
invoice following each call-out;

3.3.2 The sum of £]e] to contribute towards the costs incurred by East of England
Ambulance Service Trust reviewing and updating plans for responding to
incidents in relation to the Project, including site familiarisation visits, and co-
ordinating with the Project, such sum to be paid in the following instalments: [e];
and

3.3.3 the sum of £]e] to be paid in [e] equal annual instalments beginning on the
Commencement Date to contribute towards:

(A) preparation for and attendance at meetings of the Community Safety
Working Group during the Construction Period; and

(B) collaborative work with other stakeholders in the Community Safety
Working Group to help deliver the measures in this Deed.

Note: The Strategic Relationship Protocols (SRPs) will set out the roles and responsibilities of SZC Co
and each Emergency Service provider. These SRPs will be private agreements between SZC Co and
the Emergency Services providers. The scope and level of the financial contributions in this Clause will
be finalised once the SRPs are in agreed form. However, it is likely to include the draft elements included
here.

Note: Phasing of Emergency Services Contribution is subject to further discussion.
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4, EMERGENCY SERVICES CONTINGENCY CONTRIBUTION
4.1 Subject to paragraph 4.4, SZC Co shall pay to East Suffolk Council:

411 in the event that any protest or demonstration against the Project occurs during
the Construction Period, an amount determined in accordance with paragraph 4.4
to contribute towards the uninsured costs of any repairs, making good or cleaning
reasonably incurred by East Suffolk Council as a result of that protest or
demonstration PROVIDED THAT the total amount paid under this paragraph
4.1.1 shall not exceed £[e]; and

4.1.2 in the event of any incident in relation to the Project during the Construction
Period that results in the evacuation of local residents or businesses from their
premises, an amount determined in accordance with paragraph 4.4 to contribute
towards the costs incurred by ESC in relation to that evacuation PROVIDED
THAT the total amount paid under this paragraph 4.1.2 shall not exceed £[e].

4.2 Subject to paragraph 4.4, SZC Co shall pay to Suffolk County Council:

421 in the event of any incident in relation to the Project during the Construction
Period that results in the evacuation of local residents or businesses from their
premises, an amount determined in accordance with paragraph 4.4 to contribute
towards the costs incurred by SCC in relation to that evacuation PROVIDED
THAT the total amount paid under this paragraph 4.2 shall not exceed £[e].

4.3 Subject to paragraph 4.4, SZC Co shall pay to Suffolk County Council:

431 for onward payment to Suffolk Constabulary, in the event that Suffolk
Constabulary (acting reasonably) during the Construction Period conducts a
public safety initiative the need for which is directly attributable to the Project, an
amount determined in accordance with paragraph 4.4 to contribute towards the
costs reasonably incurred by Suffolk Constabulary in carrying out that public
safety initiative;

4.3.2 for onward payment to Suffolk Fire and Rescue Service, in the event that Suffolk
Fire and Rescue Service (acting reasonably) during the Construction Period
conducts a public safety initiative the need for which is directly attributable to the
Project, an amount determined in accordance with paragraph 4.4 to contribute
towards the costs reasonably incurred by Suffolk Fire and Rescue Service in
carrying out that public safety initiative; and

4.3.3 for onward payment to East of England Ambulance Service Trust, in the event
that East of England Ambulance Service Trust (acting reasonably) during the
Construction Period conducts a public safety initiative the need for which is
directly attributable to the Project, an amount determined in accordance with
paragraph 4.4 to contribute towards the costs reasonably incurred by East of
England Ambulance Service Trust in carrying out that public safety initiative,

PROVIDED THAT the total amount to be paid under this paragraph 4.3 shall not exceed
f[e].

4.4 Payments pursuant to this paragraph 4 shall only be made following approval by SZC Co
of a request received in writing from East Suffolk Council or Suffolk County Council (as
appropriate) detailing the amounts requested to be paid by reference to the relevant
paragraph of this Schedule 4.

COMMUNITY SAFETY WORKING GROUP

5.1 16[On or before Commencement, SZC Co shall establish the Community Safety Working
Group which shall exist until the end of the Construction Period and shall operate in
accordance with the Community Safety Working Group Terms of Reference.

5.2 The Community Safety Working Group shall comprise the following members:

6 Note: Governance arrangements subject to further consideration.
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5.21 two representatives to be nominated by SZC Co;
522 the Transport Co-ordinator;

523 two representatives from a department or service relevant to public health,
community and social care to be nominated by East Suffolk Council;

524 two representatives from a department or service relevant to public health,
community and social care to be nominated by Suffolk County Council;

5.2.5 two representatives to be nominated by Suffolk Constabulary;
5.2.6 two representatives to be nominated by Suffolk Fire and Rescue Service; and

5.2.7 two representatives to be nominated by East of England Ambulance Service
Trust.

The Community Safety Working Group shall also invite the following representatives to
attend meetings:

5.31 one representative from each department or service relevant to such other
department or service relevant to community safety or other relevant effects of
the Project as the Community Safety Working Group shall consider necessary
(acting reasonably) to be nominated by East Suffolk Council;

5.3.2 one representative from each department or service relevant to such other
department or service relevant to community safety or other relevant effects of
the Project as the Community Safety Working Group shall consider necessary
(acting reasonably) to be nominated by Suffolk County Council;

5.3.3 one representative to be nominated by Maritime Coastguard Agency;
5.34 one representative to be nominated by Royal National Lifeboat Institution;
5.3.5 one representative to be nominated by East Anglian Air Ambulance; and

5.3.6 one representative from either a voluntary or charitable organisation as the
Community Safety Working Group shall consider necessary (acting reasonably).

The Community Safety Working Group shall:

541 meet every six months (or more frequently where agreed by the members of the
Community Safety Working Group, but no more frequently than quarterly) either
virtually or in a convenient location in East Suffolk to be identified by SZC Co
from time to time;

54.2 determine a reporting protocol to ensure transparency, consistency and
independence; and

54.3 refer to the Social Review Group for its determination on any matter upon which
the members of the Community Safety Working Group are unable to agree.

The Community Safety Working Group shall report to the Social Review Group [quarterly]
on the following matters:

551 evidenced effects of the Project on community safety, the provision or emergency
services and the provision of relevant public services in Suffolk; and

55.2 [expenditure from the Emergency Services Contribution and Emergency
Response Contingency Contribution, Public Services Resilience Fund, and the
effectiveness of such contributions.]

Meetings of the Community Safety Working Group shall be quorate if at least three
members (at least one of which is a member representing SZC Co and one is a member
representing one of the Councils) are present.

The Community Safety Working Group may make such further administrative
arrangements as it considers appropriate for the proper and efficient functioning of the
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Community Safety Working Group from time to time, including the appointment of a chair,
with such further arrangements to be reported to the Social Review Group.]
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SCHEDULE 5
PUBLIC SERVICES AND COMMUNITY SAFETY
DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

“Community Safety Partnerships” means the bodies with that name formed by East
Suffolk Council;

“Community Safety Working Group” has the meaning given in Schedule 4;

“Local Community Safety and Community Health Measures” means the following
measures undertaken or commissioned by East Suffolk Council that focus on the
promotion of community safety, wellbeing, cohesion and health:

(a) community safety initiatives with the aim of reducing crime and disorder and anti-
social behaviour;

(b) safeguarding initiatives;

(c) initiatives that promote community cohesion and wellbeing;

(d) community health/wellbeing (including mental and sexual health) services and
initiatives;

(e) initiatives with the aim of protecting vulnerable people against violence (e.g. gang

violence), domestic abuse, and exploitation (e.g. trafficking, prostitution and
modern slavery);

(f) initiatives with the aim of raising awareness of drugs and alcohol issues and
promoting the safe use of alcohol; and

(9) initiatives with the aim of promoting road safety,

whether provided by East Suffolk Council or by such multi-agency groups or third
parties as East Suffolk Council considers (acting reasonably) is a fit and proper
person to provide the initiatives.

“Public Services Resilience Fund” means the fund established pursuant to paragraph 2
to deliver:

(a) Local Community Safety and Community Health Measures;
(b) Social Care Resilience Measures; and
(c) School and Early Years Resilience Measures.

“Safer Stronger Communities Board” means the bodies with that name formed by
Suffolk County Council;

“School and Early Years Capacity Contribution” means a financial contribution of £[e] to
implement School and Early Years Capacity Measures;

“School and Early Years Capacity Measures” means initiatives to enable the delivery of
capacity to account for the predicted temporary demand for additional school places and
early years provision in those areas likely to be most affected based on the actual
distribution of demand related to net additional Workforce Children;

“School and Early Years Resilience Measures” means:

(a) resources for any additional activities required to integrate Workforce Children
into school and early years settings;

(b) support for schools and early years settings where additional educational demand
is demonstrated to have been placed on existing services as a result of
Workforce Children (e.g. to support English as an Additional Language and
pastoral care/support);
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(c) provision of information and/or curriculum support to schools and early years
settings attended by and/or likely to be attended by Workforce Children;

(d) provision of administrative support to schools and early years settings
experiencing a higher degree of turnover, in-year admissions and in-year
transfers where this can be demonstrated to be related to Workforce Children;

(e) personal, social, health and economic education and safeguarding initiatives in
schools and early years settings;

“Social Care Resilience Measures” means initiatives to support the resilience and service
provision of the County Council’'s SCC Adult Social Care and Children’s Services,
including:

(a) measures to provide resilience to workforce planning within Suffolk County
Council’s Adult Social Care and Children’s Services including support for
recruitment, training and retention of staff;

(b) safeguarding activities;
(c) multi-agency activities combining social care with Public Health Suffolk (including
mental and sexual health) services and initiatives including community liaison;

(d) research projects relating to specific risks which Suffolk County Council considers
(acting reasonably) are required to reduce the risk of potential effects arising from
the Project and the Sizewell C Construction Workforce;

(e) third sector support for specific issues which the County Council considers (acting
reasonably) are required as a result of potential effects arising from the Project
and the Sizewell C Construction Workforce;

() activities for the local community and the Sizewell C Construction Workforce, with
the aim of:
(i) raising awareness of and promoting the safe use of drugs and alcohol;
and
(ii) protecting vulnerable people against violence (e.g. gang violence),
domestic abuse, and exploitation (e.g. trafficking, prostitution and modern
slavery),

whether provided by the Councils or by such multi-agency groups or third parties as the
each Council considers (acting reasonably) is a fit and proper person to provide the
initiatives required to address the impacts of the Project; and

“Social Review Group” means the group of that name established pursuant to
Schedule 17; and

"Workforce Children" means pre-school and school-aged children who are dependants of
NHB Workers and who have moved into Suffolk schools or early years settings as a result
of the Project.

PUBLIC SERVICES RESILIENCE FUND

Local Community Safety and Community Health Measures

211 During the Construction Period, SZC Co shall pay the sum of £[e] from the Public
Services Resilience Fund to East Suffolk Council in the following instalments:

(A) the sum of £[e] within [#] months of the Commencement Date or on or
before the [1 May] following Commencement (if earlier);

(B) following the first anniversary of the Commencement Date, the sum of
£[e] annually on or before each [1 May],

to be applied towards commissioning and/or delivery of the Local
Community Safety and Community Health Measures approved by the
Community Safety Working Group pursuant to paragraph 2.1.
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East Suffolk Council may use the Public Services Resilience Fund paid pursuant
to paragraph 2.1.1 for:

(A) new Local Community Safety and Community Health Measures;

(B) the enhancement of and addition to pre-existing Local Community Safety
and Community Health Measures ;7

(C) funding for Local Community Safety and Community Health Measures
identified, provided or commissioned by East Suffolk Council and/or the
Community Safety Partnerships and/or the Safer Stronger Communities
Board,

should they be considered necessary by the Community Safety Working
Group.

No later than [1 April] of each year of the Construction Period, East Suffolk
Council shall submit to the Community Safety Working Group for its approval
details of the Local Community Safety and Community Health Measures to be
funded through the payments pursuant to paragraph 2.1.1.

The Community Safety Working Group shall have regard to paragraph 3 of this
Schedule in deciding whether to approve the proposed Local Community Safety
and Community Health Measures.

East Suffolk Council shall deliver or procure the delivery of the Local Community
Safety and Community Health Measures approved pursuant to paragraph 2.1.4 in
accordance with this Schedule 5.

Social Care Resilience Measures

2.21

222

2.2.3

During the Construction Period, SZC Co shall pay the sum of £[e] from the Public
Services Resilience Fund to Suffolk County Council in the following instalments:

(A) the sum of £]e] within [e] months of the Commencement Date or on or
before the [1 May] following Commencement (if earlier) Provided That the
Community Safety Working Group has approved the initiatives to be
funded;

(B) following the first anniversary of the Commencement Date, the sum of
£[e] annually on or before each [1 May] Provided That the Community
Safety Working Group has approved the initiatives to be funded,

to be applied towards commissioning and/or delivery of the Social Care
Resilience Measures approved by the Community Safety Working Group
pursuant to paragraph 2.2.

[East Suffolk Council may use the Public Services Resilience Fund paid pursuant
to paragraph 2.2.1 may be used for:

(A) new Social Care Resilience Measures; and

(B) the enhancement of and addition to pre-existing Social Care Resilience
Measures,

should they be considered necessary by the Community Safety Working Group.]

No later than [1 April] of each year of the Construction Period, Suffolk County
Council shall submit to the Community Safety Working Group for approval details
of the Social Care Resilience Measures to be funded through the payments
pursuant to paragraph 2.3.

17
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224 The Community Safety Working Group shall have regard to paragraph 3 of this
Schedule in deciding whether to approve the proposed Social Care Resilience
Measures.

225 Suffolk County Council shall deliver or procure the delivery of the Social Care
Resilience Measures approved pursuant to paragraph 2.2.4 in accordance with
this Schedule 5.]

2.3 [School and Early Years Resilience Measures

2.3.1 During the Construction Period, SZC Co shall pay the sum of £[e] from the Public
Services Resilience Fund to Suffolk County Council in the following instalments:

(A) the sum of £[e] within [#] months of the Commencement Date or on or
before the [1 May] following Commencement (if earlier) Provided That the
Social Review Group has approved the initiatives to be funded;

(B) following the first anniversary of the Commencement Date, the sum of
£[e] annually on or before each [1 May] Provided That the Social Review
Group has approved the initiatives to be funded,

to be applied towards commissioning and/or delivery of the School and
Early Years Resilience Measures approved by the Social Review Group
pursuant to paragraph 2.3.

2.3.2 No later than [1 April] of each year of the Construction Period, Suffolk County
Council shall submit to the Social Review Group for approval details of the School
and Early Years Resilience Measures to be funded through the payments
pursuant to paragraph 2.3.1.

2.3.3 The Social Review Group shall have regard to paragraph 3 of this Schedule in
deciding whether to approve the proposed School and Early Years Resilience
Measures.

234 Suffolk County Council shall deliver or procure the delivery of the School and
Early Years Reilience Measures approved pursuant to paragraph 2.3.3 in
accordance with this Schedule 5.]

APPLICATION OF THE PUBLIC SERVICES RESILIENCE FUND

3.1 When considering how to apply a payment from Public Services Resilience Fund pursuant
to paragraph 2, Suffolk County Council or East Suffolk Council (as relevant) shall take into
account the recommendations of the Community Safety Working Group and/or Social
Review Group and the extent to which the relevant initiative:

3.11 is proportionate to the scale and location of the potential impacts of the Project;

3.1.2 seeks to prevent reasonably expected effects of the Project from arising wherever
practicable;

3.1.3 does not obviate or duplicate funding from other measures agreed in this Deed or
across different elements of the Public Services Resilience Fund;

3.1.4 provides value for money; and

315 complements, promotes or enhances existing programmes and governance
structures seeking to achieve similar outcomes within the administrative areas of
East Suffolk Council or Suffolk County Council (as relevant), such as the Safer
Stronger Communities Board (Suffolk) and Community Safety Partnership (East
Suffolk).

SCHOOL AND EARLY YEARS CAPACITY CONTRIBUTION

4.1 During the Construction Period, Suffolk County Council may apply to the Social Review
Group for an amount from the School and Early Years Capacity Contribution to be paid by
SZC Co.
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4.2 In its application pursuant to paragraph 4.1, Suffolk County Council shall provide details of:
421 the anticipated take-up of school and early years places by Workforce Children in
relation to the available supply of school and early years places in Suffolk;
4.2.2 how temporary expansion, or support for bringing forward permanent expansion
(if necessary), would provide sufficient capacity to address any anticipated lack of
capacity in the school and early years places in Suffolk; and
4.2.3 details of the feasibility in delivering such expansion such that the extent or length

of any anticipated lack of capacity is avoided or minimised.

4.3 The Social Review Group shall review any application made pursuant to paragraph 4.2,
and shall approve the amount of funds to be paid by SZC Co to Suffolk County Council,
where it is agreed by the Social Review Group based on evidence provided that:

4.3.1

432

433

434

there is likely net additional demand for capacity in schools or early years settings
as a result of Workforce Children;

capacity can be provided in the form of temporary expansion, or support for
bringing forward permanent expansion (if necessary); and

the capacity to be provided is proportionate to the predicted net additional
demand from workforce children; and

whether the proposed additional capacity would reasonably be expected to be
delivered in advance of the predicted net additional demand from Workforce
Children.

4.4 SZC Co shall pay the amount of funds from the School and Early Years Capacity
Contribution approved by the Social Review Group to Suffolk County Council and shall be
paid within [#] Working Days of the date of the Social Review Group's approval.

4.5 Suffolk County Council shall deliver or procure the delivery of the expansion approved by
the Social Review Group.
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SCHEDULE 6
HEALTH
DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

“Health Working Group” means the group of that name established pursuant to paragraph
4;

“Health Working Group Terms of Reference” means the terms of reference annexed to
this Deed at Annex [e], as amended by the Health Working Group from time to time;

“Key Health Performance Indicators” means the key performance indicators for the
Project set out in the Health Working Group Terms of Reference;

“Residual Healthcare Contribution” means the sum of £][e] to be paid pursuant to
paragraph 3; and

“Sizewell Health” means the private occupational healthcare service to be located on the
SZC Development Site and to be provided on behalf of SZC Co to members of the
Construction Workforce during the Construction Period, which will provide a package of
risk prevention, health promotion and treatment initiatives in accordance with the
specification in [Volume 2 Appendix 28A of the Environmental Statement]; and

“Social Review Group” means the group of that name established pursuant to
Schedule 17.

SIZEWELL HEALTH

SZC Co shall establish Sizewell Health on or before Commencement.

RESIDUAL HEALTHCARE CONTRIBUTION

SZC Co shall pay the Residual Healthcare Contribution to Suffolk County Council in the
following instalments:

3.1.1 8[on or before Commencement the sum of £[e];

3.1.2 on or before the first anniversary of the Commencement Date the sum of £[e];
3.1.3 on or before the second anniversary of the Commencement Date the sum of £]e];
3.1.4 on or before the third anniversary of the Commencement Date the sum of £[e];
3.15 on or before the fourth anniversary of the Commencement Date the sum of £[e];
3.1.6 on or before the fifth anniversary of the Commencement Date the sum of £[e];

317 on or before the sixth anniversary of the Commencement Date the sum of £[e];
and

3.1.8 on or before the seventh anniversary of the Commencement Date the sum of
£[e]]

Suffolk County Council shall apply the Residual Healthcare Contribution towards the cost
to the clinical commissioning group(s) or their successors in Suffolk of providing healthcare
to NHB Workers and their dependants.

18

Note: The phasing of this contribution is subject to further consideration by SZC Co and engagement
with the relevant stakeholders.
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HEALTH WORKING GROUP

9[On or before Commencement, SZC Co shall establish the Health Working Group which
shall exist until the end of the Construction Period and shall operate in accordance with the
Health Working Group Terms of Reference.

The Health Working Group shall comprise:

4.21 the Director of Public Health;

422 one representative to be nominated by East Suffolk Council;
4.2.3 one representative to be nominated by Suffolk County Council;
424 one representative to be nominated by Public Health Suffolk;

425 two representatives to be nominated by Ipswich and East Suffolk Clinical
Commissioning Group;

4.2.6 up to two representatives to be nominated by SZC Co,
The Health Working Group shall:

4.3.1 meet on a quarterly basis (or less frequently where agreed by the members of the
Health Working Group) either virtually or in a convenient location in East Suffolk
to be identified by SZC Co;

4.3.2 refer to the Social Review Group any matter upon which the members of the
Health Working Group are unable to agree;

4.3.3 determine a reporting protocol to ensure transparency, consistency and
independence;

434 prepare and deliver reports to the Social Review Group bi-annually and not less
than 7 days before the relevant meeting of the Social Review Group, unless
otherwise agreed between the Social Review Group and the Health Working
Group, on the following:

(A) the performance of the Project against the Key Health Performance
Indicators or such other key performance indicators as may be agreed by
the Health Working Group from time to time;

(B) the identified effects of the Project on healthcare demands in East
Suffolk;

(C) the effectiveness of the Residual Healthcare Contribution; and

(D) collaborative working undertaken in support of the delivery of local public
health objectives.

Meetings of the Health Working Group shall be quorate if at least three members (at least
one of which is a member representing SZC Co and one is a member representing one of
the Councils) are present and shall be chaired by the Director of Public Health (unless
otherwise agreed by the Health Working Group from time to time).

The Health Working Group may make such further administrative arrangements as it
considers appropriate for the proper and efficient functioning of the Health Working Group
from time to time.]

19

Note: The governance arrangements of the Health Working Group are subject to further consideration
and engagement with stakeholders.
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SCHEDULE 7
EMPLOYMENT, SKILLS, EDUCATION AND SUPPLY CHAIN
1. DEFINITIONS AND INTERPRETATION
1.1 Where in this Schedule the following defined terms and expressions are used they shall

have the following respective meanings unless otherwise stated:

“Annual Workforce Delivery Implementation Plan” means an annual plan (subject to
annual review) to translate the relevant Workforce Delivery Strategies for that year into
implementation activities with regular agreed key performance indicators, in accordance
with the relevant Construction Phase, which will:

(a)

(b)

(c)

(d)

(e)

identify the amounts to be released from the Asset Skills Enhancement and
Capability Fund and the Sizewell C Employment Outreach Fund that year in
accordance with the relevant Workforce Delivery Strategies;

identify in accordance with the relevant Workforce Delivery Strategies the
initiatives, projects and measures to be funded by the Asset Skills Enhancement
and Capability Fund and the Sizewell C Employment Outreach Fund that year;

identify in accordance with the relevant Workforce Delivery Strategies the key
performance indicators and monitoring required to test the effectiveness of the
distribution of the Asset Skills Enhancement and Capability Fund and the
Sizewell C Employment Outreach Fund that year;

identify in accordance with the relevant Workforce Delivery Strategies the key
performance indicators required to test the effectiveness of Young Sizewell C;
and

collect and report labour market intelligence relevant to the distribution of the
Asset Skills Enhancement and Capability Fund and the Sizewell C Employment
Outreach Fund;

"Apprenticeship Strategy" a strategy forming part of each Workforce Delivery Strategy
which will:

(a)

(b)

(c)

(d)

(f)

11/68531953_1

set out the Project's mechanisms for apprenticeship support and enhance/enrich
existing outreach to steer people towards work/training opportunities relevant to
the Project (including construction sector, project management and other support
role opportunities);

set the apprenticeship-related priorities of the Regional Skills Co-ordination
Function to deliver an effective and coordinated response to demand for the
Project’s apprenticeships from local colleges and providers;

provide information to local education, skills and training providers, and local
people seeking apprenticeship opportunities, enabling the regional skills
infrastructure to gear-up to provide the curriculum to match the opportunities
during the relevant Construction Phase;

provide information about potential opportunities on the Project during the
relevant Construction Phase in the context of wider regional opportunities and
focus on promoting roles and skills that members of the ESEWG identify as those
that will be required to facilitate the delivery of both the Project and wider regional
infrastructure;

communicate the contractual commitments that SZC Co will seek with contractors
on the Project in respect of the provision of apprenticeships; and

set out how other commitments and investments in this Schedule will collectively
work to achieve apprenticeships, and provide support and information to other
areas of this Deed to maximise effectiveness.
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in order to encourage and support local providers to deliver as many apprenticeships as
practicable during each Construction Phase and to encourage local people to access the
apprenticeship opportunities available;

“Asset Skills Enhancement and Capability Fund” means a maximum of £[e] in
accordance with clause 2.5 to fund Assets Skills Enhancement and Capability Initiatives to
be paid in instalments in accordance with paragraph [e] of this Schedule;

“Asset Skills Enhancement and Capability Initiatives” means initiatives to enhance the
supply of skills related to the Project and regional needs and aspirations, by investing in
skills and training provision (such as apprenticeships) within the region’s existing further
education, training provider and higher education sectors, including:

(a) revenue projects like curriculum development, development and retention of
specialist trainers,

(b) working capital projects, such as equipment to deliver courses, re-fit for existing
facilities as required to meet the needs of the workforce at each phase of the
Project,

with the aims of: generating local provision of skills infrastructure to satisfy joint ambitions
of the ESEWG members; delivering the requirements of the WDS at each phase of the
Project; and effectively supporting the skills infrastructure needed to make the “Work
Ready” individuals supported by the Sizewell C Employment Outreach Fund “Job Ready”;

“Construction Phases” means the Main Civils Construction Phase, the Mechanical,
Electrical and Heating (MEH) Phase and the Site Operations / Support Services / Enabling
Works Phase (each a “Construction Phase”);

“‘Economic Review Group” means the group of that name as established pursuant to
paragraph 2.9;

“Economic Working Groups” means the Employment, Skills and Education Working
Group and the Supply Chain Working Group;

“Employment, Skills and Education Working Group” or “ESEWG” means the group of
that name as established pursuant to paragraph 2.10;

“Local Supply Chain Skills Programme” means a programme implemented by SZC Co
of skills support for businesses who engage with the Sizewell C procurement process and
ultimately win work on the Project which shall identify opportunities with local business to

cascade the apprentice levy and provide early training;

“Main Civils Construction Phase” means [e];
“Mechanical, Electrical and Heating (MEH) Phase” means [e];
“Operational Phase” means [e];

“Regional Skills Co-ordination Function” means a function [within Suffolk County
Council] during the Construction Period which shall be responsible for:

(a) developing initiatives to help ensure a sufficient supply of skills and capabilities
are available at the right time to enable the growth of the energy industry in
Suffolk;

(b) promoting the creation of inclusive growth by working to ensure the right provision

and opportunities are made available to the residents of Suffolk;

(c) acting as a transparent and centralised contact and providing links and co-
ordination between SZC Co, supply chain, contractors, skills/training providers,
and wider regional stakeholders;

(d) producing draft Annual Workforce Delivery Implementation Plans for the approval
of the ESEWG;
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(e) reporting to the ESEWG on performance against the agreed key performance
indicators set in the relevant Annual Workforce Delivery Implementation Plan;
and

(f) carrying out such other activities as the ESEWG may consider necessary (acting

reasonably) from time to time; and
(9) ensuring alignment with and of other regional activities;

“Regional Skills Co-ordination Function Contribution” means a financial contribution of
£[e] in accordance with clause 2.3 to support the Regional Skills Co-ordination Function;

“Site Operations / Support Services / Enabling Works Phase” means [e];

“Sizewell C Bursary Scheme” means a bursary scheme aimed at supporting the removal
of barriers for employment pathways into the Project for local people and students that
either haven’t reached the required entry level requirements, or need some support to
successfully complete their course, particularly in areas of relative deprivation;

“Sizewell C Bursary Scheme Fund” means a maximum of £[e] in accordance with clause
2.6 to fund the Sizewell C Bursary Scheme;

“Sizewell C Employment Outreach Initiatives” means initiatives provided by Suffolk
County Council (or in partnership with not-for-profit organisations, where deemed
appropriate through Annual Workforce Delivery Implementation Plans) to be agreed by the
ESEWG which are intended to support the delivery of measures and/or programmes that
increase the pool of “Work Ready” individuals within the region’s talent pool or deliver
social value by bridging the gap to the labour market and increasing the supply of people
ready to access “Job Ready” programmes in relation to:

(a) existing skills and training infrastructure;

(b) outreach programmes;

(c) partnership working with successful third sector organisations; and

(d) the requirements identified by the relevant Workforce Delivery Strategies and

Annual Workforce Delivery Implementation Plans.

with a focus on hard-to-reach groups and communities in geographical areas within Suffolk
experiencing relative deprivation (as identified through the relevant Annual Workforce
Delivery Implementation Plans) and increasing diversity in the Construction Workforce;

“Sizewell C Employment Outreach Fund” means the sum of £[e] payable in accordance
with clause 2.4;

“Sizewell C Jobs Service” means a service established and run by SZC Co (although it
may be linked to local or regional infrastructure for employment brokerage where
considered practicable, effective and relevant) during the Construction Period that builds,
maintains and manages a talent pool of local people to drive local employment for the
Sizewell C Project (as well as being made available to other related regional projects and
employers), which shall:

(a) deliver employment (via a talent pool of relevant skills) needed for the Project;
(b) provide re-brokerage within the Project and its supply chain to reduce churn and
promote sustainable careers;
(c) be capable of being accessed by:
(i) local businesses that may be part of the Sizewell C supply chain or offer
goods/services needed for the Project; and
(ii) wider regional infrastructure,
(iii) where SZC Co consider (acting reasonably) that re-brokerage may be

beneficial for backfilling vacancies in existing firms where there is an
identified risk of increased labour market churn as a result of the Project
making such vacancies harder to fill;
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(d) link to appropriate existing activities relating to employment brokerage as well as
other measures provided by SZC Co in this Schedule;

(e) offer vacancies created by the Sizewell C supply chain, including
apprenticeships;

() generate Labour Market Intelligence for the purposes of Project and Regional
analytical benefit, in order to support the effective implementation of other
measures set out in this Schedule;

“Sizewell C Skills Prospectus” means a prospectus developed by SZC Co and
contractors setting out the nature and type of roles to be created by each Construction
Phase during the Construction Period, which will include the number, type and range of
employment positions, qualification and competence requirements for each role, skills
opportunities, and training opportunities, and promotion of relevant measures provided or
funded pursuant to this Schedule, and will provide information for:

(a) people in education and likely to seek entry to the workforce in roles linked to the
Project (and wider regionally important skillsets and legacy roles);

(b) people who are 'work ready' but not 'job ready' by demonstrating the pathways to
employment and opportunities for upskilling and support outreach activities;

(c) people who are 'job ready' who need support to enter the Project (e.g. via the
Jobs Service);

(d) training providers, education institutions and regional skills and employment
services so as to support them in accessing any relevant funding provided
pursuant to this Deed where outcomes would support the Sizewell C Project's
skill demand and regional legacy sKills;

(e) businesses and employers seeking to gain skills, accreditations and support to
retain employees and win work on the Project; and

(f) agencies and local services who provide information advice and/or guidance to
those seeking an apprenticeship or employment, such as [DWP, ICANBEA and
not-for-profit organisations];

“Supply Chain Strategy” means Document 8.9, Appendix B, which sets out:

(a) SZC Co’s approach to engaging the local and regional supply chain for the
Sizewell C Project;

(b) specific measures (such as a Supply Chain Portal, website, engagement
process) and processes that have been or will be put in place to support local and
regional supply chain engagement to enable businesses in the east of England to
compete for opportunities on the Sizewell C Project;

(c) SZC Co’s partnership with Suffolk Chamber of Commerce to assist local and
regional businesses in successfully contracting for the supply of goods and
services and to support the legacy of industrial inward investment arising from the
Sizewell C Project;

(d) monitoring and reporting principles; and

(e) details of integration between SZC Co’s proposed measures for employment,
skills and education (set out within this Schedule) and supply chain engagement
defined as the “Local Supply Chain Skills Programme” in this Schedule;

“Supply Chain Working Group” means the group of that name established pursuant to
paragraph 3.3 of this Schedule;

“Workforce Delivery Strategies” means the documents (each a “Workforce Delivery
Strategy”) prepared by SZC Co (in collaboration with the main contractors for the Project
and regional stakeholders where relevant) setting out in respect of each Construction
Phase and the Operational Phase the strategic approach for developing the workforce
requirements for the Project and shaping a legacy for the region which will include:
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a description of the skills, roles, competencies and qualifications needed for the
relevant Phase;

the opportunity for skills, training and employment initiatives, such as Young
Sizewell C, to contribute to the delivery of the workforce, for the Phase,
highlighting where there is legacy benefit for roles identified as needed for the
Project and wider regional infrastructure;

links to any relevant social partnerships able to deliver skills and training
infrastructure to help the region prepare for the skills required for the relevant
Phase;

the measures, including contractual obligations, that each contractor and sub-
contractor will undertake to promote the local employment, skills and training
benefits of the roles created;

planning for potential vacancies and skills gaps and opportunities for each Phase;

interactivity with labour market intelligence and supply chain data to develop a
programme for delivery of the Asset Skills Enhancement and Capability Fund and
the Sizewell C Employment Outreach Fund to meet the key needs of the Project
and making funds available at the right time to meet the ‘training windows’
required per Phase;

the Sizewell C Skills Prospectus;
Local Supply Chain Skills Programme; and
the Apprenticeship Strategy; and

“Young Sizewell C” means a programme for those aged 16 to 21 provided by SZC Co
including a suite of measures to support the creation of pathways into jobs, building on and
enhancing existing measures in the region which will:

(@)
(b)
(c)
(d)

(e)

(f)

(9)

help people understand size and scale of opportunity - creating a pipeline into the
Project or to backfill other positions;

provide young people with the first opportunity to see and access apprenticeships
on the Project;

provide links to the supply chain through work experience, advice and
information;

work with a regional development team and cross-cut different existing platforms
such as [DWP, JCP, Councils and Education sector representatives];

be relevant to the region and its skills needs and programmes - for example by
using integrated platforms like ICanBeA which would be identified in the relevant
Annual Workforce Delivery Implementation Plan;

generate labour market information and intelligence in order to capture those
most at risk of being ‘not in education, employment or training’, which can be
reported to the [relevant Economic Working Groups] in order to inform the
development of Work Development Strategies and Annual Workforce Delivery
Implementation Plans, as well as wider regional measures developed outside of
the remit of the Sizewell C Project; and

provide support for young people who may require information, advice and
guidance on maximising their opportunities and breaking down barriers to
employment.

2. EMPLOYMENT, SKILLS, AND EDUCATION

2.1 Workforce Delivery Strategy / Strategies

211
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On or before Commencement, SZC Co shall (in consultation with the ESEWG)
produce or commission a Workforce Delivery Strategy in respect of the Site
Operations / Site Services / Enabling Works Phase.
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2.1.2 SZC Co shall (in consultation with the ESEWG) produce or commission a
Workforce Delivery Strategy in respect of:

(A) the Main Civils Construction Phase;
(B) the MEH Phase; and
(C) the Operational Phase.
213 SZC Co shall (in consultation with the ESEWG) review each Workforce Delivery
Strategy at least every three years.
214 Sizewell C Skills Prospectus

(A) As part of the development of the Workforce Delivery Strategies, SZC Co
shall produce or commission a Sizewell C Skills Prospectus.

(B) SZC Co shall review the Sizewell C Skills Prospectus from time-to-time
taking account of:

(1) the content and review process of Workforce Delivery Strategies;
and
(2) any reasonable requirement agreed by the Employment, Skills

and Education Working Group for use of Skills Prospectus
information for relevant stakeholders and purposes.
21.5 Apprenticeship Strategy

(A) As part of the development of the WDSs, SZC Co shall produce or
commission a Sizewell C Apprenticeship Strategy.

(B) SZC Co shall review the Sizewell C Apprenticeship Strategy from time-to-
time taking account of:

(1) the content and review process of Workforce Delivery Strategies;
and
(2) any reasonable requirement agreed by the Employment, Skills

and Education Working Group.

(C) SZC Co will make reasonable endeavours to work with the members of
the ESEWG to enact the initiatives set out within the Apprenticeship
Strategy during the Construction Period, informed each year by Annual
Workforce Delivery Implementation Plans.

2.2 Annual Workforce Delivery Implementation Plans

2.21 [Suffolk County Council] shall procure that the Regional Skills Coordination
Function shall 2°[within [e] months of the adoption of the first WDS], and annually
thereafter during the Construction Period on [e], submit a draft Annual Workforce
Delivery Implementation Plan to the 2'[ESEWG] for approval.

23 Regional Skills Co-ordination Function

2.3.1 During the Construction Period, SZC Co shall pay Suffolk County Council:

(A) the sum of £[e] within [#] months of Commencement; and

(B) the sum of £[e] annually thereafter from the first anniversary of the
Commencement date to the end of the Construction Period;

20 Note: Timing of production of draft Annual Workforce Delivery Implementation Plan to be considered
further.

21 Note: Approval procedure for draft Annual Workforce Delivery Implementation Plan subject to further
consideration.
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to be applied as contributions towards the cost of funding of the Regional Skills
Co-ordination Function.

The maximum liability of SZC Co pursuant to this paragraph 2.3 is £[e].

Suffolk County Council shall establish the Regional Skills Co-ordination Function
and procure that it shall carry out all obligations allocated to the Regional Skills
Co-ordination Function in this Deed.

2.4 Sizewell C Employment Outreach Fund

241

24.2

243

244
245

During the Construction Period, subject to paragraphs 2.4.2 and 2.4.3, SZC Co
shall pay Suffolk County Council the sum of £[e] in annual instalments on the
date of the approval of each Annual Workforce Delivery Implementation Plan for
the funding of relevant Sizewell C Employment Outreach Initiatives.

The amount of each annual instalment paid pursuant to paragraph 2.4.1 shall be
determined by the ESEWG upon the approval of the relevant Annual Workforce
Delivery Implementation Plan.

The Sizewell C Employment Outreach Fund shall be used to fund Sizewell C
Employment Outreach Initiatives in relation to each Construction Phase in the
following proportions, which shall be co-ordinated and agreed by the ESEWG and
reflected in each relevant Annual Workforce Delivery Implementation Plan:

(A) not less than [e]% and not more than [e]% of the total identified in
paragraph 2.4.1 for the Workforce Delivery Strategy for the Main Civils
Construction Phase;

(B) not less than [#]% and not more than [e]% of the total identified in
paragraph 2.4.1 for the Workforce Delivery Strategy for the Site
Operations / Support Services / Enabling Works Phase; and

(C) not less than [e]% and not more than [e]% of the total identified in
paragraph 2.4.1 for the Workforce Delivery Strategy for the MEH Phase.

The maximum liability of SZC Co pursuant to this paragraph 2.4 is £[e].

Suffolk County Council shall deliver or procure the delivery of the Sizewell C
Employment Outreach Initiatives.

25 Asset Skills Enhancement and Capability Fund

2.51

252

253
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During the Construction Period, subject to paragraph 2.5.2 and 2.5.3, SZC Co
shall pay Suffolk County Council the Asset Skills Enhancement and Capability
Fund in three instalments, each relating to a particular Construction Phase and
each to be paid within [#] Working Days of the date that the Employment, Skills
and Education Working Group approves the first Annual Workforce Delivery
Implementation Plan relating to that Construction Phase.

Suffolk County Council shall use each instalment of the Asset Skills
Enhancement and Capability Fund to delivery or procure the delivery of the Asset
Skills Enhancement and Capability Initiatives relating to the relevant Construction
Phase in accordance with this Schedule 7 .

The Employment, Skills and Education Working Group shall determine the
amount of each instalment to be paid pursuant to paragraph 2.5.1:

(A) having due regard to the demands for the relevant Construction Phases
identified in the Workforce Delivery Strategies; and

(B) in accordance with the following proportions:
(1) not less than [e]% and not more than [e]% of the Asset Skills

Enhancement and Capability Fund shall be applied towards
Asset Skills Enhancement and Capability Initiatives relating to the
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Workforce Delivery Strategy for the Main Civils Construction
Phase;

(2) not less than [e]% and not more than [e]% of the Asset Skills
Enhancement and Capability Fund shall be applied towards
Asset Skills Enhancement and Capability Initiatives relating to the
Workforce Delivery Strategy for the Site Operations / Support
Services / Enabling Works Phase; and

(3) not less than [e]% and not more than [e]% of the Asset Skills
Enhancement and Capability Fund shall be applied towards
Asset Skills Enhancement and Capability Initiatives relating to the
Workforce Delivery Strategy for the MEH Phase.

Following adoption of the Workforce Delivery Strategies, the Regional Skills
Coordination Function will identify within the relevant Annual Workforce Delivery
Implementation Plans draft Asset Skills Enhancement and Capability Initiatives to
be funded through the Asset Skills Enhancement and Capability Fund to achieve
the objectives of each Workforce Delivery Strategy.

[The Regional Skills Coordination Function/Suffolk County Council] shall allocate
the funding from each instalment of the Asset Skills Enhancement and Capability
Fund for the provision of Asset Skills Enhancement and Capability Initiatives
(which sums shall have been approved in the relevant Annual Workforce Delivery
Implementation Plans) having regard to the following priorities (i.e. that the
funding allocation should be):

(A) fair, neutral, open and equitable to those applying for funding;
(B) focussed directly on the needs of the Project;
(©C) linked to wider regional 'legacy' and industrial policy; and

(D) linked to the generation of 'match' funding from wider industrial bodies
including the New Anglia Local Enterprise Partnership, UK Government,
and relevant industrial training bodies.

The maximum liability of SZC Co pursuant to this paragraph 2.5 is £[e].

2.6 Sizewell C Bursary Scheme

2.6.1

2.6.2

2.6.3

2.6.4

11/68531953_1

During the Construction Period, SZC Co shall make available the sum of £[e] to
be applied towards the provision of the Sizewell C Bursary Scheme in
accordance with this paragraph 2.6.

Each year, the Annual Workforce Delivery Implementation Plan shall determine:
(A) the proportion of the Skills Bursary to be made available that year; and
(B) the proportion to be made available for grants:

(1) in excess of £[e]; and

(2) less than £]e].

For the portion of the Sizewell C Bursary Scheme Fund identified for grants in
excess of [£[e] each year, the Annual Workforce Delivery Implementation Plan
will determine the criteria for allocation, and applications from individuals will be
approved on an ad hoc basis by a committee of SZC Co, Suffolk County Council
and an appropriate not-for-profit organisation selected by SZC Co (which shall
have prior experience of management of an educational bursary and/or grant
scheme, knowledge of education in Suffolk, and prior experience of post-16
education).

For the portion of the Sizewell C Bursary Scheme Fund identified for grants of
less than £]e] each year, the approval of applications from individuals will be
delegated to such providers of skills and training in [East Suffolk] as are set out in
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the relevant Annual Workforce Delivery Implementation Plan, subject to the
criteria for allocation set out in the relevant Annual Workforce Delivery
Implementation Plan.

2.6.5 The maximum liability of SZC Co pursuant to this paragraph 2.6 is £[e].
2.7 Sizewell C Jobs Service
271 On or before Commencement, SZC Co shall establish the Sizewell C Jobs
Service and shall provide such a Service until the end of the Construction Period.
2.7.2 SZC Co will review the scope and implementation of the Sizewell C Jobs Service

in-line with the programme of WDS in order to improve effectiveness and consult
with Employment, Skills and Education Working Group on proposed changes to
the Jobs Service.

2.8 Young Sizewell C

2.81

2.8.2

On or before Commencement, SZC Co shall establish Young Sizewell C and
shall provide Young Sizewell C until the end of the Construction Period.

SZC Co will review the scope and implementation of Young Sizewell C in-line
with the programme of WDS and through consultation with Employment, Skills
and Education Working Group in order to improve effectiveness.

2.9 Economic Review Group

2.91

292

22[The Economic Review Group shall comprise:

(A) [one] representative of SZC Co;

(B) [one] representative of Suffolk County Council;

(C) [one] representative of East Suffolk Council;

(D) [one] representative of New Anglia Local Enterprise Partnership;
(E) [one] representative of each of the Tier 1 Contractors; and

(F) [one] representative of the Suffolk Chamber of Commerce.

The Economic Review Group shall:

(A) consider the effectiveness of measures implemented for education,
employment, skills and training set out in this Schedule in accordance
with the relevant agreed key performance indicators and using labour
market information collected by regional stakeholders as well as
generated by the Sizewell C Project's measures;

(B) review and support the implementation of measures — including the
distribution of [Employment Outreach Fund and Asset Skills
Enhancement and Capability Fund] — using the Workforce Delivery
Strategy for each Construction Phase and Annual Workforce Delivery
Implementation Plans;

(C) report (and publish for the community) outcomes including but not limited
to the number of apprenticeships, and work starts for local residents;

(D) work directly with regional boards and groups including other large
construction and infrastructure projects to identify opportunities for
collaboration and investment;

(E) receive reports from the Economic Working Groups;

(F) consider any matter referred to it from the Economic Working Groups
regarding outstanding disputes within the relevant Economic Working
Group, any matter where the relevant Economic Working Group has

22 Note: The governance arrangements are subject to further consideration and engagement.
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failed to reach a majority decision, or where there are interfaces between
the Economic Working Groups that need a more strategic approach, and
provide guidance on the most appropriate means by which the dispute or
matter could be settled or where a strategic approach has been agreed;

(G) report to and refer any matter (including any matter considered by the
Economic Review Group pursuant to paragraph 2.9.2(F)) to the Delivery
Steering Group, particularly where there are interface issues across
topics that require a more strategic approach or direction.]

293 Meetings of the Economic Review Group shall:

(A) take place quarterly during the Construction Period (or less frequently
where agreed by the Economic Review Group) either virtually or at a
convenient location in East Suffolk to be notified by SZC Co to the
members of the Economic Review Group from time to time;

(B) be quorate if at least three members (at least one of which is a member
representing SZC Co and one is a member representing one of the
Councils) are present;

(C) [be chaired by one of the members representing SZC Co].; and

(D) be attended by members or representatives of the Technical Working
Groups, third parties or other experts from time to time and as agreed by
the Economic Review Group members in order to observe and participate
in discussions or present information to the Economic Review Group.

294 SZC Co shall be responsible for the administration of convening and holding

meetings of the Economic Review Group.]
210 Employment, Skills and Education Working Group

2.10.1  Z[The Employment, Skills and Education Working Group shall comprise:
(A) [one] representative of SZC Co;
(B) [one] representative of Suffolk County Council;
(C) [one] representative of East Suffolk Council; and
(D) [one] representative of New Anglia Local Enterprise Partnership.

2.10.2 The Employment, Skills and Education Working Group shall meet at least every
six months to determine the timescale for Workforce Delivery Strategy drafting
and implementation, led by the timescale for appointment of main contractors for
each Construction Phase.

2.10.3 The Employment, Skills and Education Working Group shall report to the
Economic Review Group.]
3. SUPPLY CHAIN

3.1 Supply Chain Strategy

3.1.1 SZC Co shall implement or procure the implementation of the measures
described in the Supply Chain Strategy with effect from Commencement until the
end of the Construction Period.

3.1.2 The Supply Chain Working Group shall review the effectiveness of these
measures on at least an annual basis.

3.1.3 The parties agree that all members of the Supply Chain Working Group shall be
provided with and entitled to use any information gained during the review
pursuant to paragraph 3.1.2, in regional activities, to allow stakeholders the

23 Note: The governance arrangements are subject to further consideration and engagement.
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opportunity to plan wider activities that align with and maximise benefits beyond
the Project.

3.2 Supply Chain Monitoring

3.21 SZC Co shall provide the Supply Chain Working Group with the following
information on an annual basis and any other information that can reasonably be
provided by SZC Co that would aid the activity of regional stakeholders as set out
at paragraph 3.1.3:

(A)
(B)

(©)
(D)

(E)

total value of contracts awarded to businesses based in East of England;

value of contracts awarded to businesses based in East of England by
work package / sector;

total number and sector of businesses registered on the Supply Chain
Portal;

number of [PQQs / Contracts applied for] by businesses based in East of
England; and

activities/events undertaken in accordance with the Supply Chain
Strategy.

3.3 Supply Chain Working Group

3.3.1 24[The Supply Chain Working Group shall comprise:

(A)
(B)
(©)
(D)
(E)

[one] representative of SZC Co;

[one] representative of Suffolk County Council;

[one] representative of East Suffolk Council;

[one] representative of New Anglia Local Enterprise Partnership; and

[one] representative of Suffolk Chamber of Commerce.

3.3.2 The Supply Chain Working Group shall meet at least once per year to enable the
Councils, Suffolk Chamber of Commerce and NA LEP to:

(A)

(B)

view and discuss monitoring information provided by SZC Co on the
scale of regional contracts awarded by type, value and location; and

view SZC Co’s supply chain activities in the context of local/regional
plans and policies in order to facilitate collaboration and share information
and advice.

3.3.3 The Supply Chain Working Group shall report to the Economic Review Group.]

24
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SCHEDULE 8
HERITAGE

DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

“First Leiston Abbey Site” means the scheduled monument with reference SM 1015687
at Leiston Abbey (first site);

“First Leiston Abbey Site Enhancement Scheme” means the scheme of works to be
carried out at the First Leiston Abbey Site as described in Annex 2[e];

“SCC Archaeological Monitoring Contribution” means the sum of £[e] to be paid and
applied in accordance with paragraph 3;

“Second Leiston Abbey Site” means the scheduled monument with reference SM
1014520 and Grade | and Grade Il listed buildings with references LB1215753, LB
1215754, LB 1216380 and LB 1268290 all located at Leiston Abbey (second site); and

“Second Leiston Abbey Site Enhancement Scheme” means the scheme of works to be
carried out [by English Heritage] at the Second Leiston Abbey Site as described in Annex

2[e]l.

2. LEISTON ABBEY SITES

21

2.2

First Leiston Abbey Site

211 On or before the Commencement, SZC Co shall pay to East Suffolk Council for
onward payment to [RSPB or other TBC] the sum of £[e] to be applied as a
contribution towards the First Leiston Abbey Site Enhancement Scheme.

Second Leiston Abbey Site

2.21 On or before the Commencement, SZC Co shall pay to East Suffolk Council for
onward payment to English Heritage the sum of £[e] to be applied as a
contribution towards the Second Leiston Abbey Site Enhancement Scheme.

3. SCC ARCHAEOLOGICAL MONITORING CONTRIBUTION

3.1

3.2

SZC Co shall pay the SCC Archaeological Monitoring Contribution to Suffolk County
Council in the following instalments:

3.1.1 the sum of up to £[e] to be used for the purposes of Suffolk County Council
monitoring the archaeological mitigation measures at the Sites (to be carried out
by SZC Co pursuant to the Development Consent Order??), to be paid in tranches
against the presentation of invoices for reasonable and proper attendance costs
at the Sites; and

3.1.2 the sum of £[e] to be used for the purposes of Suffolk County Council reviewing
the evaluation and mitigation reporting prepared by SZC Co to disseminate the
results of the archaeological investigations carried on at each of the Sites, to be
paid in tranches against the presentation of invoices for reasonable and proper
review costs for each report.

Suffolk County Council shall:

25
26
27

Note: The scheme of works to be funded is subject to further consideration.

Note: The scheme of works to be funded is subject to further consideration.

Note: See the Overarching Archaeological Written Scheme of Investigation and Peat Strategy which are
to be certified in accordance with the Development Consent Order.

11/68531953_1 51



Draft 1 June 2021
Subject to contract

3.21 monitor or procure the monitoring of the archaeological mitigation measures at
the Sites; and

3.2.2 review or procure the review of the evaluation and mitigation reporting prepared
by SZC Co.

11/68531953_1 52



22

2.3

24

Draft 1 June 2021
Subject to contract

SCHEDULE 9
IMPLEMENTATION PLAN

DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

“Contingent Effects Fund 1” has the meaning given in Schedule 16;
“Contingent Effects Fund 2” has the meaning given in Schedule 16;

“Fen Meadow Works” means the Benhall Fen Meadow Works, the Halesworth Fen
Meadow Works and the Pakenham Fen Meadow Works;

“Green Rail Route” means Works No.4 in Schedule 1 to the Development Consent Order;

“Key Environmental Mitigation” means the Project Accommodation, the Permanent
Beach Landing Facility, the Temporary Beach Landing Facility, the Fen Meadow Works,
the Marsh Harrier Habitat Improvement Works (if provided for in the Development Consent
Order as made by the Secretary of State), the Green Rail Route, the Freight Management
Facility, the Park and Rides, the Sizewell Link Road, the Two Village Bypass, Yoxford
Roundabout, and Works Nos.15, 16 and 17 in Schedule 1 to the Development Consent
Order;

“Implementation Plan” means the plan setting out the anticipated dates of
commencement and completion of the Key Environmental Mitigation annexed to this Deed
at Annex [e] (as the same may be amended from time to time by SZC Co with the approval
of the Councils);

“Marsh Harrier Habitat Improvement Works” if provided for in the Development Consent
Order as made by the Secretary of State, means Work No. 8 in Schedule 1 to the
Development Consent Order;

“Temporary Beach Landing Facility” means the temporary beach landing facility provide
for as part of Work No. 1A of the Development Consent Order;

“Permananent Beach Landing Facility” means the temporary beach landing facility
provide for as part of Work No. 1A of the Development Consent Order; and

“Planning Group” has the meaning given in Schedule 17.

IMPLEMENTATION PLAN

With effect from the Commencement Date, SZC Co shall use reasonable endeavours to
carry out and complete the Key Environmental Mitigation in accordance with the
Implementation Plan.

At least one month prior to Commencement of works to construct any Key Environmental
Mitigation, SZC Co shall prepare and submit to the Councils a detailed implementation
programme for that Key Environmental Mitigation which shows how the relevant
development will be delivered with other Key Environmental Mitigation.

SZC Co shall keep the Councils informed of progress in carrying out and completing the
Key Environmental Mitigation on at least a quarterly basis demonstrating performance
against the Implementation Plan and the detailed implementation programmes previously
submitted to the Councils pursuant to paragraph 2.2 and including, where it is anticipated
that works to construct any Key Environmental Mitigation will Commence in the quarter
following the date of the report, anticipated dates for Commencement of those works.

SZC Co shall promptly notify the Planning Group of any material anticipated or actual delay
to the completion of the Key Environmental Mitigation and, in the event of such a delay
arising, shall (in consultation with the Councils via the Planning Group) carry out a detailed
review of the Implementation Plan and the relevant detailed implementation programme
previously submitted to the Councils pursuant to paragraph 2.2, such review to occur as
soon as reasonably practicable.
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In carrying out the review pursuant to paragraph 2.4, SZC Co shall take into account the
assessments set out in the Environmental Statement and the Transport Assessment.

SZC Co shall determine (taking into account the results of the review carried out pursuant
to paragraph 2.4 and any reasonable representations of the Councils) the appropriate
course of action to be taken in respect of the anticipated or actual delay, including a
timetable for the implementation of the appropriate course of action, which shall be
determined with the objective of reducing the delay so far as reasonably practicable having
regard to the timely delivery of the Project as a whole.

The course of action determined by SZC Co pursuant to paragraph 2.6 maymay include
(as relevant and subject to the terms of Schedule 16) drawing forward Contingent Effects
Fund 1 and Contingent Effects Fund 2.

A copy of the review carried out by SZC Co pursuant to paragraph 2.4 shall be provided by
SZC Co to the Planning Group and [the Delivery Steering Group] within 10 Working Days
of completion of such review.
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SCHEDULE 10
LEISURE, PUBLIC RIGHTS OF WAY AND AMENITY

DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

“Alde Valley Academy” means Alde Valley Academy, Seaward Avenue, Leiston, Suffolk.
IP16 4BG;

“Annual Maintenance Payment” means the sum of £[e] to be paid by SZC Co to East
Suffolk Council in accordance with paragraph 2.4.1;

“Leiston Leisure Centre” means the leisure centre located at Red House Lane, Leiston,
Suffolk IP16 4LS (including the Leiston Sports Facilities once completed);

“Leiston Sports Facilities” means Work No. 5 in Schedule 1 to the Development Consent
Order, being a 3G pitch and two multi-use games areas in Leiston to be provided [or
procured] and managed by East Suffolk Council and which are to be available for use by
the Sizewell C Construction Workforce during the Construction Period;

“Leiston Sports Facilities Works” means the works to be undertaken by [or procured by]
East Suffolk Council to construct the Leiston Sports Facilities, as approved by SZC Co
pursuant to paragraph 2.1 of this Schedule and East Suffolk Council in accordance with
Requirement [12A] in Schedule 2 of the Development Consent Order;

“Sports Facilities Design Payment” means the sum of up to £[e] being East Suffolk
Council’s reasonable and proper costs associated with the design of the Leiston Sports
Facilities Works and preparation of a costed proposal in respect of the same in accordance
with paragraph 2.1 of this Schedule;

“Sports Facilities Works Payment” means East Suffolk Council’s reasonable and proper
costs of up to £[e] associated with carrying out the Leiston Sports Facilities Works;

“PROW Communications Plan” means the communications plan to be prepared by the
Rights of Way Working Group to set out the range, timing and duration of communication
measures in respect of closures, diversions and new access points in the existing public
rights of way network (as amended from time to time by the Rights of Way Working Group);

“‘PROW Fund” means the fund to be established and funded by SZC Co in the amount of
f£[e] to be applied by the Rights of Way Working Group in accordance with this Schedule
for the purpose of providing financial support for initiatives designed to improve the existing
public rights of way network in East Suffolk and to mitigate any potential adverse effects on
the existing public rights of way network that might arise from the Project; and

“‘Rights of Way Working Group” means the group of that name established pursuant to
paragraph 4.

“Transport Review Group” means the group of that name established pursuant to
Schedule 16.
LEISTON SPORTS FACILITIES

Design of the Leiston Sports Facilities

211 SZC Co shall pay the Sports Facilities Design Payment to East Suffolk Council on
or before Commencement.

21.2 Following receipt of the Sports Facilities Design Payment, East Suffolk Council
shall prepare or procure the preparation of the design of the Leiston Sports
Facilities Works in consultation with Alde Valley Academy and Suffolk County
Council and shall provide to SZC Co for approval a costed proposal for the
Leiston Sports Facilities Works (the “Proposal’).

21.3 The Proposal shall include, but not be limited to, the following:
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(A) a timetable demonstrating that completion of the Sports Facilities Works
shall take place in an appropriate timescale having regard to the planned
occupation of the Accommodation Campus as set out in the
Implementation Plan;

(B) detailed drawings and specifications for the Leiston Sports Facilities
Works in general accordance with [any documents referenced in
Requirement [12A](2))].

(C) details of the physical separation to be provided between the access and
use of the Leiston Sports Facilities by Alde Valley Academy and the
access and use by the Sizewell C Construction Workforce and members
of the public; and

(D) confirmation that Alde Valley Academy has been fully involved in the
preparation of the scheme.

2.2 Construction of the Leiston Sports Facilities

2.21

222

223

224

225

2.2.6

Within [e] weeks of approval of the proposal by SZC Co, SZC Co shall submit
details of the layout, scale and external appearance of the Leiston Sports
Facilities to East Suffolk Council in accordance with Requirement [12A] in
Schedule 2 of the Development Consent Order.

Within [e] weeks of East Suffolk Council’s approval of the details of the Leiston
Sports Facilities in accordance with Requirement [12A] in Schedule 2 of the
Development Consent Order, SZC Co shall pay to East Suffolk Council the
Sports Facilities Works Payment.

East Suffolk Council shall provide and make available the Leiston Sports
Facilities in accordance with the timetable in the proposal.

East Suffolk Council shall notify SZC Co in advance of completion of the Leiston
Sports Facilities.

In complying with its obligations in relation to the provision of the Leiston Sports
Facilities, East Suffolk Council shall consult with SZC Co and shall take into
account any reasonable representations.

If all requisite consents for the Leiston Sports Facilities cannot be obtained, East
Suffolk Council shall repay the remainder of the Sports Facilities Works
Contribution to SZC Co and enter into discussions in good faith about the
appropriate provision of alternative facilities.

23 Management of the Leiston Sports Facilities

2.31

232

2.3.3

11/68531953_1

East Suffolk Council shall manage or procure the management of the Leiston
Sports Facilities, including bookings.

Prior to the occupation of the Leiston Sports Facilities, East Suffolk Council shall
prepare and submit a management plan to SZC Co for approval.

The management plan submitted in accordance with paragraph 2.3.2 shall:
(A) set out the proposed hours of use of the Leiston Sports Facilities for:
(1) Alde Valley Academy;

(2) Sizewell C Construction Workforce; and
(3) members of the public;
(B) include a confirmation that Alde Valley Academy has been fully involved

in the preparation of the management plan; and

(C) provide that the Sizewell C Construction Workforce shall have access to
Leiston Leisure Centre for the use of the bathrooms and changing room
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facilities, without any payment being required in respect of such access
or use.

234 The Leiston Sports Facilities shall not be occupied until SZC Co has approved
the management plan submitted in accordance with paragraph 2.3.2.
Maintenance of the Leiston Sports Facilities

241 During the Construction Period, SZC Co shall pay to East Suffolk Council the
Annual Maintenance Payment on each anniversary of the date of first occupation
of the Leiston Sports Facilities.

242 East Suffolk Council shall apply [e]% of each Annual Maintenance Payment
towards the costs of maintaining the Leiston Sports Facilities during the
Construction Period.

24.3 East Suffolk Council shall place [#]% of each Annual Maintenance Payment in a
sinking fund to be used towards any repairs to the Leiston Sports Facilities that
East Suffolk Council (acting reasonably) considers are required at the end of the
Construction Period.

24.4 East Suffolk Council shall:

245 maintain or procure the maintenance of the Leiston Sports Facilities during the
Construction Period; and

246 following the end of the Construction Period, carry out any repairs to the Leiston
Sports Facilities that it considers necessary (acting reasonably).
PUBLIC RIGHTS OF WAY

On or before Commencement, SZC Co shall pay the PROW Fund to Suffolk County
Council.

Suffolk County Council may only apply the PROW Fund towards any or all of the following
initiatives:
3.21 28[physical improvements to the existing rights of way network, including repairs,

wayfinding, improving connectivity, provision of new or upgraded gates or
signage;

3.2.2 supporting communication measures in relation to closures, diversions and new
access points in accordance with the PROW Communications Plan;

3.2.3 local environmental education; and

3.24 legal upgrades to the existing rights of way network,

such initiatives to be identified by the Rights of Way Working Group.]

Suffolk County Council shall implement or procure the implementation any initiatives
identified by the Rights of Way Working Group.

RIGHTS OF WAY WORKING GROUP

29[On or before Commencement, SZC Co shall establish the Rights of Way Working Group
which shall exist until the end of the Construction Period unless otherwise agreed by the
members of the Rights of Way Working Group.

28

29

Note: SZC Co is continuing to consider and engage stakeholders on the scope of the PROW Fund and it
is expected that specific works may be agreed through the Examination such that a schedule of
proposed works to be funded may be appended to the Section 106 Agreement in place of this list of
initiatives.

Note: Governance arrangements of the Rights of Way Working Group are subject to further
consideration and engagement.
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4.2 The Rights of Way Working Group shall comprise:

4.2.1
422

423

one representative to be nominated by East Suffolk Council;

two representatives to be nominated by Suffolk County Council one of whom
shall be from the rights of way team and the other from the highways team; and

up to two representatives to be nominated by SZC Co,

or such alternates as may be nominated by those representatives from time to time as
agreed by the members of the Rights of Way Working Group.

4.3 The Rights of Way Working Group shall manage and administer the PROW Fund.
4.4 The Rights of Way Working Group shall:

441
442

443

appoint a chair;

meet either virtually or in a convenient location in East Suffolk once every three
months for the first two years of the Construction Period and once every six
months thereafter during the Construction Period;

refer any matter that cannot be agreed upon to the Transport Review Group.

4.5 The Rights of Way Working Group shall report to the Transport Review Group at least once
every six months on matters including (but not limited to):

4.5.1

452

453
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any existing initiatives that the PROW Fund has been applied towards and the
effectiveness of such initiatives;

any future initiatives that the Rights of Way Working Group has agreed will be
funded by the PROW Fund; and

any material changes to the timing or delivery of the Project that may impact upon
any existing or proposed initiatives that have been or are agreed by the Rights of
Way Working Group to be funded by the PROW Fund.]
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SCHEDULE 11
NATURAL ENVIRONMENT

DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

“Benhall Fen Meadow Works” means Work No. 7 in Schedule 1 to the Development
Consent Order, being landscape and ecological works including earthworks, drainage and
associated water control structures which are to provide permanent fen meadow habitat
compensation areas to mitigate the loss of fen meadow habitat;

[“Ecology Working Group” means the group established pursuant to paragraph 11.1;]
[‘Environment Review Group” means the group established pursuant to paragraph 9.1;]

[“Environment Working Groups” means the Marine Technical Forum, the Natural
Environment Awards Panel and the Ecology Working Group, and “the relevant
Environment Working Group” shall mean any one of these groups;]

“European Sites Access Contingency Fund’” means the maximum sum of £[e] to be paid
and applied in accordance with paragraph 6;

“European Sites Mitigation Measures” means the measures identified through the
European Sites Recreational Monitoring Plan as required at Sandlings SPA (Tunstall
Forest and Rendlesham Forest sections (but excluding Aldringham Common section),
Alde-Ore Estuary SPA to reduce the impacts of additional recreational disturbance
associated with Sizewell C, such measures to include (as required) additional signage and
information boards, fencing, and training and support for wardens;

“European Sites Recreational Monitoring Plan” means a plan which defines monitoring,
using surveyors, mechanical counters and other techniques, at Sandlings SPA (Tunstall
Forest and Rendlesham Forest sections (but excluding Aldringham Common section),
Alde-Ore Estuary SPA to determine the impacts of additional recreational disturbance,
associated with Sizewell C;

“Fen Meadow Contingency Fund” means a fund to be established by SZC Co in the
amount of £[e] or such reduced sum calculated in accordance with paragraph 8.1;

“Fen Meadow Target Quantum” means the delivery of 4.5 hectares (or greater) of M22
fen meadow habitat in total across the Fen Meadow Sites as determined by a Quadrat
Survey;

“Halesworth Fen Meadow Works” means Work No. 6 in Schedule 1 to the Development
Consent Order, being landscape and ecological works including earthworks, drainage and
associated water control structures which are to provide permanent fen meadow habitat
compensation areas to mitigate the loss of fen meadow habitat;

"Land Management and Skills Scheme™ means a scheme managed jointly by East
Suffolk Council and [Suffolk County Council (in respect of the SCHAONB)] established for
communities and landowners within East Suffolk and part of the SCHAONB located within
East Suffolk) to learn skills to sustainably manage landscapes including including skills for
tree/woodland/traditional orchard planting and management, heathland restoration and
management, protection of soil health, sustainable and nature focussed grazing, ditching,
and pond building and restoration; and a traditional skills scheme involving funding for
anyone to learn traditional skills to manage the landscape including hedge laying,
coppicing, pollarding, and fence/hurdle making and using associated tools and machinery;
species identification, understanding the evolution of the landscape and forces for change;
and appreciating the role of the landscape in delivering ecosystem goods and services and
a sustainable and climate resilient natural environment;

“M22 fen meadow habitat’ means fen meadow habitat of M22 Juncus subnodulosus —
Cirsium palustre fen meadow category within the National Vegetation Classification, as
defined in Rodwell, J.S. (ed.) 1991. British Plant Communities. Volume 2. Mires and
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heaths. Cambridge University Press; in which the presence of Juncus subnodulosus (blunt-
flowered rush) will be used as the key indicator of fen meadow establishment;

“Marine Technical Forum” means the group established pursuant to the Marine
Technical Forum Terms of Reference;

“Marine Technical Forum Terms of Reference” means the terms of reference annexed
to this Deed at Annex [e], as amended by the Marine Technical Forum from time to time;

“Minsmere and Sandlings (north) Contingency Fund” means the sum of [£e] to be paid
in accordance with paragraph 6.3;

“Minsmere and Sandlings (north) Mitigation Measures” means the measures identified
through the Minsmere and Sandlings (north) Recreational Monitoring Plan as required at
Sandlings SPA (Aldringham Common section), the Minsmere-Walberswick SPA and the
Minsmere-Walberswick Heath and Marshes SAC to reduce the impacts of additional
recreational disturbance, associated with Sizewell C, such measures to include (as
required) additional signage and information boards, fencing, and training and support for
wardens;

“Minsmere and Sandlings (north) Recreational Monitoring Plan” means a plan which
defines monitoring, using surveyors, mechanical counters and other techniques and
mitigation measures at Sandlings SPA (Aldringham Common section), the Minsmere-
Walberswick SPA and the Minsmere-Walberswick Heath and Marshes SAC to determine
and mitigate the impacts of additional recreational disturbance associated with the Project;

[“Natural Environment Awards Panel” means the group established pursuant to
paragraph 12.1 to make decisions on which projects should be funded through the Natural
Environment Improvement Fund;]

"Natural Environment Improvement Area” means the area shown shaded green on Plan
2 annexed to this Deed and which includes part of the Suffolk Coast and Heaths AONB
and Suffolk Heritage Coast located within East Suffolk as shown cross-hatched on Plan 2;

“Natural Environment Improvement Fund” means a maximum of £[e] to fund measures
to mitigate the landscape and visual effects of the Project by employing projects to deliver
sustainable long-term management and maintenance of woodlands, hedges and other
established vegetation that contribute to the conservation and enhancement of landscape
character and that provide or enhance the size, quality and connectivity of locally
characteristic habitats to improve the resilience of wildlife to a changing climate and other
pressures such as habitat fragmentation;

“Natural Environment Improvement Project Officer” means an officer appointed and
employed by [Suffolk County Council] and reporting to the Natural Environment Working
Group to carry out the Natural Environment Improvement Management.

"Natural Environment Improvement Management" means the following tasks:

(a) assisting in the promotion and administration of the Natural Environment
Improvement Fund;

(b) managing partnership working and the commissioning and oversight of projects
funded by the Natural Environment Improvement Fund;

(c) undertaking outreach work including to actively seek out projects and
organisations which can deliver benefits that accord with the eligibility criteria of
the Natural Environment Improvement Fund;

(d) providing technical expertise, advice and support to applicants and identify
opportunities for collaboration;

(e) identifying opportunities to match funding;

(f) promoting the Land Management and Skills Scheme within the community;

(9) carrying out the tasks of the Natural Environment Improvement Project Officer in

Paragraph 2 of this Schedule;
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(h) attending all meetings of the Natural Environment Awards Panel; and
(i) collaborating with the SZC Natural Environment Implementation Officer.

“Pakenham Fen Meadow Works” means Work No. 18 in Schedule 1 to the Development
Consent Order, being landscape and ecological works including earthworks, drainage and
associated water control structures which are to provide permanent fen meadow habitat
compensation areas to mitigate the loss of fen meadow habitat;

“Quadrat Survey” means a vegetation survey, using a series of quadrats to determine
vegetation type, carried out by a suitably qualified professional in the summer of Year 10 to
determine the spatial extent of M22 fen meadow habitat; and

“Recreational Avoidance Mitigation Contribution” means the sum of £[e] to be used by
East Suffolk Council towards mitigating the in-combination recreational disturbance
impacts of the Project on the Suffolk Coast RAMS Zone of Influence Zone B in accordance
with the Recreational Avoidance Mitigation Strategy;

“Recreational Avoidance Mitigation Strategy” means the Recreation and Mitigation
Strategy partnership between East Suffolk Council, Ipswich Borough Council and Babergh
and Mid Suffolk District Councils to reduce the impact of increased levels of recreational
use on European wildlife sites;

“SCHAONB” means the Suffolk Coast and Heaths Area of Outstanding Natural Beauty;

“SZC Natural Environment Implementation Officer” means an officer appointed and
employed by East Suffolk Council to carry out the SZC Natural Environment
Implementation Measures:

"SZC Natural Environment Implementation Measures" means the following tasks:

(a) working with planning officers at East Suffolk Council and Suffolk County Council
to monitor SZC Co and its partners’ and contractors’ compliance with relevant
landscape schemes and commitments set out in the Development Consent Order
and

(b) working in collaboration with the Natural Environment Improvement Project
Officer where required to assist with the co-ordination and implementation of the
Natural Environment Improvement Fund;

“TEMMP” means the Terrestrial Ecology Monitoring and Mitigation Plan submitted to and
approved by East Suffolk Council; and

“Working Groups” has the meaning given in Schedule 17;

“Year 10” means the 12 months following the tenth (10th) anniversary of Commencement
of Work No. 1A in Schedule 1 to the Development Consent Order.

NATURAL ENVIRONMENT IMPROVEMENT FUND

On or before [Commencement], SZC Co shall establish the Natural Environment
Improvement Fund.

During the Construction Period and for three years following the end of the Construction
Period, the Natural Environment Improvement Project Officer shall invite applications for
the receipt of funding from the Natural Environment Improvement Fund to carry out:

2.2.1 projects within the Natural Environment Improvement Area; and

2.2.2 projects within the administrative area of East Suffolk Council located outside of
the Natural Environment Improvement Area, where the proposals otherwise meet
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the criteria of the Natural Environment Improvement Fund set out in paragraph
2.5.

A minimum of [e]% of the Natural Environment Improvement Fund shall be allocated to
projects within the Suffolk Coast and Heaths AONB and Suffolk Heritage Coast located
within East Suffolk.

Upon receipt of applications the Natural Environment Improvement Project Officer shall
identify and make recommendations to the Natural Environment Awards Panel of projects
to be funded in a request made to the Natural Environment Awards Panel.

The Natural Environment Awards Panel shall consider the request and recommendations
of the Natural Environment Improvement Project Officer made under paragraph 2.4, and
shall, subject to the applicant meeting one of the criteria at paragraph 2.8, approve the
funding of such projects if in the Natural Environment Awards Panel’s reasonable opinion
the relevant project will:

2.5.1 mitigate the residual landscape and visual impacts of the Sizewell C Project;
252 conserve and enhance landscape character;

253 enhance ecology, biodiversity and wildlife, and improve habitat connectivity and
resilience;

254 not be inconsistent with local and national planning policy or plans, for example
new or improved transport infrastructure;

255 deliver effective outcomes;
256 not be contradictory to or duplicate agreed mitigation measures set out elsewhere
in this Deed or assessed in the Environment Statement which accompanied the

Application; and

257 be consistent with a not for profit purpose.

The Natural Environment Awards Panel shall, in addition to the matters set out at
paragraph 2.5 and in respect of projects within the Suffolk Coast and Heaths AONB and
Suffolk Heritage Coast, consider whether the relevant project will:

2.6.1 conserve and enhance the natural beauty and special qualities of the SCHAONB
and Suffolk Heritage Coast and their setting;

Applications submitted under paragraph 2.2 will be encouraged to demonstrate how their
project may meet the following additional criteria:

2.71 the project will minimise pollution of the land, air and water;

2.7.2 the project will encourage community engagement, ownership or empowerment;
2.7.3 the project will conserve and support cultural heritage;

274 the project will promote local community action;

275 the project will make use of local suppliers, products and services; and

2.7.6 the project will be able to access other funding either in cash or in kind.

Applications submitted under paragraph 2.2 shall provide sufficient evidence to
demonstrate that the applicant falls into at least one of the following criteria:
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2.8.1 the applicant is a registered charity;
2.8.2 the applicant is a landowner or group of landowners;

2.8.3 the applicant is a community group, voluntary organisation, social enterprise or
public body; and/or

2.8.4 an individual(s) or business(es) where the project shows a clear benefit to the
wider community.

SZC Co shall pay to Suffolk County Council the sum equal to the requested funds in
successful bids to the Natural Environment Improvement Fund under paragraph 2.2 for
onward payment to successful bidders.

The total payments payable by SZC Co pursuant to paragraph 2.9 shall not exceed the
Natural Environment Improvement Fund.

LAND MANAGEMENT AND SKILLS SCHEME

On or before [Commencement], SZC Co shall pay to East Suffolk Council the sum of £[e]
for the purpose of establishing and carrying out the Land Management and Skills Scheme.

SZC Co shall pay to East Suffolk Council the sum of £[e] on or before the first anniversary

of [Commencement] and annually thereafter for the duration of the Construction Period and
the following three years for the purpose of East Suffolk Council continuing to carry out the
Land Management and Skills Scheme.

East Suffolk Council shall carry out or shall procure the carrying out of the Land
Management and Skills Scheme, save to the extent provided for at paragraph 3.6.

On or before [Commencement], SZC Co shall pay to Suffolk County Council the sum of
£[e] for the purpose of establishing and carrying out the Land Management and Skills
Scheme within the SCHAONB located within East Suffolk.

SZC Co shall pay to Suffolk County Council the sum of £[e] on or before the first
anniversary of [Commencement] and annually thereafter for the duration of the
Construction Period and the following three years for the purpose of East Suffolk Council
continuing to carry out the Land Management and Skills Scheme.

Suffolk County Council shall carry out or shall procure the carrying out of the Land
Management and Skills Scheme within the SCHAONB located within East Suffolk.

PROJECT OFFICERS

SZC Co shall pay to Suffolk County Council the sum of £[e] on or before [Commencement]
and annually thereafter for the duration of the Construction Period and the following three
years for the purpose of employing a Natural Environment Improvement Project Officer.

The Suffolk County Council shall, for the duration of the Construction Period and the
following three years:

421 employ a Natural Environment Improvement Project Officer; and

4.2.2 procure that the employed Natural Environment Improvement Project Officer shall
carry out the Natural Environment Improvement Management.

SZC Co shall pay to East Suffolk Council the sum of £[e] on or before [Commencement]
and annually thereafter for the duration of the Construction Period and the following three
years for the purpose of the East Suffolk Council employing a SZC Natural Environment
Implementation Officer.
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4.4 East Suffolk Council shall, for the duration of the Construction Period and the following
three years:

441 employ a SZC Natural Environment Implementation Officer; and

442 procure that the employed SZC Natural Environment Implementation Officer shall
carry out the SZC Natural Environment Implementation Measures.

5. REVIEW

5.1 Prior to the end of the Construction Period SZC Co shall submit proposals to the
Environment Review Group for the arrangements to be put in place for the reasonable
administration of the Natural Environment Improvement Fund following the end of the
Construction Period and, following agreement to those (or amended) proposals, administer
and implement the Natural Environment Improvement Fund in accordance with that
agreement.

6. EUROPEAN SITES ACCESS CONTINGENCY FUND
6.1 SZC Co shall pay to East Suffolk Council:

6.1.1 the sum of £[e] on or before [Commencement] for monitoring required at
Sandlings SPA (Tunstall Forest and Rendlesham Forest sections (but excluding
Aldringham Common section), Alde-Ore Estuary SPA,;

6.1.2 the sum of £[e] on or before [Commencement] for monitoring required at
Sandlings SPA (Aldringham Common section), the Minsmere-Walberswick SPA
and the Minsmere-Walberswick Heath and Marshes SAC;

6.2 SZC Co shall pay to East Suffolk Council the European Sites Access Contingency Fund in
accordance with the European Sites Recreational Monitoring Plan to fund the European
Sites Mitigation Measures.

6.3 SZC Co shall pay to East Suffolk Council the Minsmere and Sandlings (north) Contingency
Fund in accordance with the Minsmere and Sandlings (north) Recreational Monitoring Plan
to fund the Minsmere and Sandlings (north) Mitigation Measures.

RECREATIONAL AVOIDANCE MITIGATION CONTRIBUTION

71 On or before first occupation of the Accommodation Campus, SZC Co shall pay the
Recreational Avoidance Mitigation Contribution to East Suffolk Council.

7.2 SZC Co may only apply the Recreational Avoidance Mitigation Contribution towards any or
all of the following initiatives:
7.21 [#]%C.

8. FEN MEADOW CONTINGENCY FUND

8.1 Subject to clause 8.2, SZC Co shall pay to East Suffolk Council the Fen Meadow
Contingency Fund at the end of Year 10 unless the Ecology Working Group determines
that the Fen Meadow Target Quantum has been met in accordance with paragraph 11.4.4.

8.2 The Fen Meadow Contingency Fund payable pursuant to paragraph 8.1 shall be reduced
by the amount set out in Column B in accordance with the quantum of M22 fen meadow
habitat delivered as set out in Column A of Table A below:

30 Note: Application of the Recreational Avoidance Mitigation Contribution to impacts directly related to the
Sizewell C Project are subject to ongoing discussion with ESC and are intended to be included in the
Deadline 3 submission.
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Table A: Fen Meadow Contingency Fund calculation

Column A: M22 fen Column B: Percentage
meadow habitat reduction of Fen Meadow
delivered Contingency Fund

4.5ha or greater 100%
3.0-4.49ha 60%
2.0-3.0ha 40%
1.0-2.0ha 20%
0.0-1.0ha 0%

Note: For example, if the quantum of M22 fen meadow habitat delivered (as
determined by a Quadrat Survey) is 2.5ha the percentage of the Fen Meadow
Contingency Fund payable pursuant to paragraph 8.1 shall be 60% (being a 40%
reduction of the Fen Meadow Contingency Fund).

8.3 East Suffolk Council shall only apply the Fen Meadow Contingency Fund in consultation
with Natural England towards any or all of the following initiatives:

8.3.1 the creation of new fen meadow habitats in Suffolk; and

8.3.2 the improvement of existing fen meadow habitats in Suffolk
(the "Fen Meadow Initiatives").

8.4 East Suffolk Council shall carry out or procure the carrying out of the Fen Meadow

Initiatives.
9. [ENVIRONMENT REVIEW GROUP?31 32
9.1 On or before Commencement, SZC Co shall establish the Environment Review Group

which shall exist until the obligations comprised at paragraph 8.1 of this Schedule end or
three years after the end of the Construction Period, whichever is the later.

9.2 The Environment Review Group shall comprise:
9.2.1 one representative to be nominated by the East Suffolk Council;
9.2.2 one representative to be nominated by County Council;

9.2.3 one representative to be nominated by the Environment Agency

31 Note: Discussions on the potential governance of funds and monitoring obligations are ongoing between
SZC Co, East Suffolk Council and Suffolk County Council.

32 Note: The scope of the Environment Review Group's role is subject to ongoing discussions with
stakeholders in relation to the terrestrial ecology plans in development. Further details are intended to be
included at Deadline 3.
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9.24 one representative to be nominated by Natural England; and

9.2.5 up to two representatives to be nominated by SZC Co, one of whom is the
Environment Co-ordinator,

or such alternates as may be nominated by those representatives from time to
time.

9.3 Meetings of the Environment Review Group shall:

9.3.1 take place every six months (or more frequently where agreed by the
Environment Review Group) either virtually or in a convenient location in East
Suffolk to be identified by SZC Co from time to time,

9.3.2 be quorate if at least [three] members (at least one of which is a member
representing East Suffolk Council, one is a member representing Suffolk County
Council and one is a member representing SZC Co) are present;

9.3.3 be chaired by the East Suffolk Council;

9.3.4 shall operate (and decisions of the Environment Review Group shall be taken) on
a majority voting basis with each member of the Environment Review Group
present at an Environment Review Group meeting having one vote PROVIDED
THAT in the event that at the conclusion of any such meeting the Environment
Review Group has failed to reach a majority decision on any matter that was
voted on by the Environment Review Group at that meeting, any member can
refer the matter to the Delivery Steering Group within 10 Working Days of the
date of the relevant Environment Review Group meeting;

9.3.5 be attended by members or representatives of the Working Groups, third parties
or other experts from time to time and as agreed by the Environment Review
Group members in order to observe and participate in discussions or present
information to the Environment Review Group when specific issues are being
discussed, in particular representatives of the Marine Management Organisation,
Royal Society for the Protection of Birds and Suffolk Wildlife Trust.

94 SZC Co shall be responsible for the administration of convening and holding meetings of
the Environment Review Group.

9.5 The Environment Review Group shall:
9.5.1 receive reports from the Environment Working Groups;

9.5.2 consider any matter referred to it from the Environment Working Groups
regarding areas of disagreement within the relevant Environment Working Group,
any matter where the relevant Environment Working Group has failed to reach a
majority decision, or where there are interfaces between the Environment
Working Groups that need a more strategic approach, and provide guidance on
the most appropriate means by which the disagreement or matter could be
settled or where a strategic approach has been agreed;

9.5.3 report to and refer any matter to the Delivery Steering Group, particularly where
there are interface issues across topics that require a more strategic approach or
direction;

10. MARINE TECHNICAL FORUM

10.1  The Marine Technical Forum shall operate in accordance with the Marine Technical Forum
Terms of Reference unless otherwise agreed by the members of the Marine Technical
Forum.
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ECOLOGY WORKING GROUP

East Suffolk Council shall establish the Ecology Working Group on or before the
anticipated date of Commencement notified by SZC Co under Clause 12.1.1, which shall
exist until the end of the Construction Period unless otherwise agreed between the
members of the Ecology Working Group.

The Ecology Working Group shall comprise:
11.2.1  one ecologist to be nominated by the East Suffolk Council;
11.2.2  one ecologist to be nominated by Suffolk County Council;

11.2.3  one ecologist to be nominated by Natural England;

or such alternates as may be nominated by those representatives from time to time as
agreed by the members of the Ecology Working Group.

The Ecology Working Group shall encourage participation at its meetings by
representatives of the Royal Society for the Protection of Birds and Suffolk Wildlife Trust
from time to time.

The Ecology Working Group shall:
11.4.1  review monitoring undertaken in accordance with the TEMMP;

11.4.2  review the monitoring undertaken in accordance with the European Sites
Recreational Monitoring Plan and advise the Environment Review Group on the
need or otherwise for European Sites Mitigation Measures to be deployed at
Sandlings SPA (Tunstall Forest and Rendlesham Forest sections (but excluding
Aldringham Common section), Alde-Ore Estuary SPA in accordance with the
approach defined in the European Sites Recreational Monitoring Plan;

11.4.3  review the monitoring undertaken in accordance with the Minsmere and
Sandlings (north) Recreational Monitoring Plan and advise the Environment
Review Group on the need or otherwise for Minsmere and Sandlings (north)
Mitigation Measures to be deployed at Sandlings SPA (Aldringham Common
section), the Minsmere-Walberswick SPA and the Minsmere-Walberswick Heath
and Marshes SAC in accordance with the approach defined in the Minsmere and
Sandlings (north) Recreational Monitoring Plan.

11.4.4 review the Quadrat Survey of the Fen Meadow Sites to:
(A) determine whether the Fen Meadow Target Quantum has been met; and

(B) if the Fen Meadow Target Quantum has not been met, determine the
amount of Fen Meadow Contingency Fund payable in accordance with
paragraph 8.1.

The Ecology Working Group shall report to the Environment Review Group [bi-annually] on
the expenditure of previous annual contributions from the European Sites Access
Contingency Fund and the effectiveness of such contributions unless otherwise agreed by
the members of the Ecology Working Group.

NATURAL ENVIRONMENT AWARDS PANEL

On or before Commencement, SZC Co shall establish the Natural Environment Awards
Panel which shall exist until the end of the Construction Period unless otherwise agreed by
the members of the Natural Environment Awards Panel.

The Natural Environment Awards Panel shall comprise:
12.2.1  one representative to be nominated by the East Suffolk Council;
12.2.2  one representative to be nominated by Suffolk County Council;

12.2.3  [one representative to be nominated by Natural England;]
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12.2.4  one representative to be nominated by the Area of Outstanding Natural Beauty
Partnership; and

12.2.5 one representative to be nominated by SZC Co,

or such alternates as may be nominated by those representatives from time to time as
agreed by the members of the Natural Environment Awards Panel, which shall be referred
to as the “Core Members”; and

12.2.6  three additional members to be nominated by agreement of the Core Members,
and the term of each additional member’s membership shall be determined by
the Core Members.

SZC Co shall act as secretariat to the Natural Environment Awards Panel and be
responsible for organising the meetings of the Natural Environment Awards Panel.

The Core Members shall agree the Chair of the Natural Environment Awards Panel which
shall rotate between the Core Members.

The Natural Environment Improvement Project Officer shall attend all meetings of the
Natural Environment Awards Panel.

The Natural Environment Awards Panel shall:

12.6.1 meet either virtually or in a convenient location in East Suffolk no less than once
per annum and a maximum of three times per annum (excluding extraordinary
meetings where required) unless otherwise agreed by the Core Members of the
Natural Environment Awards Panel from time to time;

12.6.2 encourage participation at its meetings by members or representatives of other
organisations, groups, and persons with relevant expertise from time to time in
order to observe and participate in discussions or present relevant information to
the Natural Environment Awards Panel when assessing applications for awards
of the Natural Environment Improvement Fund;

12.6.3 refer any matter to the Environment Review Group where members of the Natural
Environment Awards Panel are unable to agree on any matter; and

12.6.4 report to the Environment Review Group annually on the expenditure of previous
contributions from the Natural Environment Improvement Fund and the
effectiveness of such contributions.]
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SCHEDULE 12
NOISE

[Note: SZC Co is committed to implementing the proposed Noise Mitigation Scheme (APP-
210) and is currently discussing the details of this scheme with the Councils. SZC Co is
also considering the most appropriate method for securing the implemention of the scheme
(whether through the DCO (which secures the Rail Noise Mitigation Strategy) or the s.106
Agreement) and a decision on this will be made once further details of the scheme have
been agreed with the Councils.]

11/68531953_1 69


https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010012/EN010012-001831-SZC_Bk6_ES_V2_Ch11_Noise_and_Vibration_Appx11H_Noise_Mitigation_Scheme.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010012/EN010012-001831-SZC_Bk6_ES_V2_Ch11_Noise_and_Vibration_Appx11H_Noise_Mitigation_Scheme.pdf

1.

22

Draft 1 June 2021
Subject to contract

SCHEDULE 13
THIRD PARTY RESILIENCE FUNDS

DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

“National Trust” means the registered charity of that name and whose registered charity
number is 205846;

“National Trust Dunwich Heath and Coastguard Cottages” means Dunwich Heath and
the Coastguard Cottages at Dunwich Heath and Beach Coastguard Cottages, Minsmere
Road, Dunwich, Suffolk, IP17 3DJ;

“National Trust Dunwich Heath and Coastguard Cottages Resilience Fund” means the
sum of £]e] in total for the purposes of mitigating the impacts of the Project on the National
Trust Dunwich Heath and Coastguard Cottages which is to be paid in accordance with
paragraph 2.1;

“Pro Corda Resilience Fund” means the sum of £[e] in total for the purposes of mitigating
the impacts of the Project on Pro Corda Trust’s activities at Leiston Abbey, Theberton,
Leiston, Suffolk IP16 4TD which is to be paid in accordance with paragraph 2.1.2;

“Pro Corda Trust” means the registered charity of that name and whose registered charity
number is 1116213 (company number 05829570);

“‘RSPB” means The Royal Society for the Protection of Birds, the registered charity whose
registered charity number is 207076;

“RSPB Minsmere” means the nature reserve RSPB Minsmere, Sheepwash Lane,
Saxmundham IP17 3BY; and

“RSPB Resilience Fund” means the sum of £[e] in total for the purposes of mitigating the
impacts of the Project on RSPB Minsmere which is to be paid in accordance with
paragraph 2.3.

THIRD PARTY RESILIENCE FUNDS

National Trust Dunwich Heath and Coastguard Cottages Resilience Fund

211 The National Trust Dunwich Heath and Coastguard Cottages Resilience Fund
shall be paid by SZC Co to East Suffolk Council for onward payment to the
National Trust 33[in the following instalments]:

(A)  [el]
21.2 The National Trust Dunwich Heath and Coastguard Cottages Resilience Fund
may only be applied towards any or all of the following initiatives:

(A el

Pro Corda Resilience Fund

2.21 The Pro Corda Resilience Fund shall be paid by SZC Co to East Suffolk Council
for onward payment to the Pro Corda Trust 35[in the following instalments]:

33

34

35

Note: Phasing of payments from the National Trust Dunwich Heath and Coastguard Cottages Resilience
Fund, Pro Corda Resilience Fund and RSPB Resilience Fund are subject to ongoing discussion and will
be determined following agreement of the scope of such funds.

Note: Scope of the National Trust Dunwich Heath and Coastguard Cottages Resilience Fund is subject
to ongoing discussion.

Note: Phasing of payments from the National Trust Dunwich Heath and Coastguard Cottages Resilience
Fund, Pro Corda Resilience Fund and RSPB Resilience Fund are subject to ongoing discussion and will
be determined following agreement of the scope of such funds.
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(A) [l
The Pro Corda Resilience Fund may only be applied towards any or all of the
following initiatives:

(A ]

RSPB Resilience Fund

2.31

2.3.2

The RSPB Resilience Fund shall be paid by SZC Co to East Suffolk Council for
onward payment to the RSPB ¥7[in the following instalments]:

(A)  [el

The RSPB Resilience Fund may only be applied towards any or all of the
following initiatives:

(A o]

36
37

38
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SCHEDULE 14
SIZEWELL C COMMUNITY FUND

DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

“Administration Agreement” means a deed to be entered into between SZC Co and the
Suffolk Community Foundation providing for the administration and application of the
Sizewell C Community Fund by the Suffolk Community Foundation for the purpose of
mitigating the intangible and residual impacts of the Project by enhancing the quality of life
of communities within the Area of Benefit;

“Area of Benefit” means the geographical areas within the administrative boundary of East
Suffolk;

“Community Action Suffolk” means the registered charity of that name whose registered
charity number is 1150501 and whose company number is 8316345;

“Community Fund Project Officer’ means the project officer to be appointed by Suffolk
Community Foundation to administer the Sizewell C Community Fund;

“Deed of Transfer’ means a deed to be entered into between SZC Co and the Suffolk
Community Foundation providing for the payment of some or all of the Sizewell C
Community Fund for the purpose of mitigating the intangible and residual impacts of the
Project by enhancing the quality of life of communities within the Area of Benefit;

“East Suffolk Community Partnerships” means the eight community partnerships
established and funded by East Suffolk Council to facilitate partnership working and
collaboration between East Suffolk Council and local communities in East Suffolk;

“Grants” means the Open Grants, Small Grants and Strategic Grants to be funded by the
Sizewell C Community Fund.

“Open Grants” means grants for capital and revenue costs other than Small Grants and
Strategic Grants;

“Oversight Partnership” has the meaning given in Schedule [17];

“Panel” means a decision-making body established by the Administration Agreement and
Deed of Transfer to administer the Sizewell C Community Fund;

“Sizewell C Community Fund” means the sum of £[e] to be paid by SZC Co in
accordance with paragraph 2;

“Small Grants” means grants of up to £5,000 available to registered charities, voluntary
organisations, social enterprises or public bodies that operate on less than £100,000 each
year;

“Strategic Grants” means grants to target specific impacts of the Project felt within East
Suffolk Communities, identified through consultation with communities and their
representatives as may be agreed by the Panel;

“Suffolk Community Foundation” means the registered charity of that name whose
registered charity number is 1109453 and whose company number is 5369725; and

“Trust Documents” means the trust deed and any other documentation required to be
entered into in the event that SZC Co pursuant to paragraph 2 ceases to pay the Sizewell
C Community Fund to the Suffolk Community Foundation in order to establish a charitable
trust the purpose of which is to receive and apply the remainder of the Sizewell C
Community Fund for the purpose of mitigating the intangible and residual impacts of the
Project by enhancing the quality of life of communities within the Area of Benefit.

SIZEWELL C COMMUNITY FUND

The Sizewell C Community Fund shall be for the purpose of mitigating the intangible and
residual impacts of the Project on the communities in the Area of Benefit through providing
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Grants for schemes, measures and projects which promote the economic, social or
environmental well-being of those communities and enhance their quality of life.

On or before Commencement, SZC Co shall enter into a Deed of Transfer and an
Administration Agreement with the Suffolk Community Foundation to provide for the
payment and administration of the first instalment of the Sizewell C Community Fund to the
Suffolk Community Foundation pursuant to paragraph 2.3.1. Thereafter SZC Co shall enter
into a Deed of Transfer and (if necessary) an Administration Agreement in respect of each
subsequent instalment of the Sizewell C Community Fund to be paid by SZC Co to the
Suffolk Community Foundation pursuant to paragraph 2.3.

Subject to the following paragraphs of this Schedule 14, SZC Co shall pay the Sizewell C
Community Fund to the Suffolk Community Foundation in the following instalments:

2.3.1 an amount equal to £[e] on or before Commencement; and

2.3.2 £[e] annually on each anniversary of the Commencement Date occurring during
the Construction Period,

subject to the total amount payable pursuant to this paragraph 2.3 not exceeding £[e], such
amounts are to be applied by Suffolk Community Foundation in accordance with the terms
of the relevant Deed of Transfer and relevant Administration Agreement for the purpose of
mitigating the intangible and residual impacts of the Project by enhancing quality of life of
communities within the Area of Benefit.

The Administration Agreement shall provide as follows:

241 the Panel shall comprise of no more than 14 members, with three of those
members being SZC Co representatives, two being representatives of Suffolk
County Council, two being representatives of East Suffolk Council, three
members being Suffolk Community Foundation representatives, and four
members being representatives of the general public;

242 a Suffolk Community Foundation representative shall act as a neutral chair of the
Panel;

243 the members of the Panel representing SZC Co, the Councils and the Suffolk
Community Foundation shall appoint the Panel members who are representatives
of the general public and shall invite applications for those positions, such
appointments to be reviewed annually jointly by the members of the Panel
representing SZC Co, the Councils and the Suffolk Community Foundation and
the application process shall be publicised widely in a manner agreed by the
Panel;

244 the Sizewell C Community Fund may not be applied for any purpose outside the
charitable objectives of the Suffolk Community Foundation and that Suffolk
Community Foundation shall consult the Panel before changing its charitable
objectives to ensure that the purposes of the Community Fund are not thereby
prejudiced; and

2.4.5 the Suffolk Community Foundation shall appoint a Community Fund Project
Officer;

246 the Suffolk Community Foundation shall use reasonable endeavours to liaise with
Community Action Suffolk to help to ensure that potential recipients of Grants
have the required skills and capacity to apply to and meet the relevant criteria for
the application of the Sizewell C Community Fund;

247 the Suffolk Community Foundation shall have regard to any advice provided by
the Oversight Partnership in respect of the provision of Strategic Grants;

2438 the Suffolk Community Foundation shall use reasonable endeavours to liaise with
the East Suffolk Community Partnerships in respect of the promotion of the
Sizewell C Community Fund and in assisting communities to identify projects
suitable for the receipt of Grants; and
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249 the Suffolk Community Foundation shall report to the Delivery Steering Group on
a six-monthly basis on the expenditure of previous contributions from the Sizewell
C Community Fund and the effectiveness of such contributions.

The Administration Agreement shall vest such powers as may be necessary in the Panel
so as to enable the Panel to take into account that the degree and severity of impact varies
across the geography of the Area of Benefit and that when the criteria for the application of
the Sizewell C Community Fund to provide the Grants are developed, they are able to
reflect this and give priority to those schemes, measures and projects which:

2.5.1 minimise the environmental, economic and social impact, whilst, as appropriate,
maximising the environmental, economic and social benefits of the Project;

252 are not inconsistent with approved policies or plans of relevant local authorities;
253 can demonstrate overall value for money in terms of cost and effectiveness;

254 can demonstrate a contribution to developing and maintaining sustainable
communities throughout the Area of Benefit;

255 complement other measures committed in this Deed;

256 have been identified as priorities to the communities within parish and/or
community plans;

257 can demonstrate the greatest potential to achieve mitigation of impacts, taking
into account value for money;

258 attract additional funding from other private and public sector sources where
possible;

2.5.9 are inclusive and non-discriminatory, fostering equality in-line with the Equality
Act 2010 (or as amended); and/or

2510 are provided by a registered charity, voluntary organisation, social enterprise or
public body,

Provided That not less than £[e] from the Sizewell C Community Fund shall be applied
solely for such projects within the wards of Aldeburgh, Leiston and Saxmundham, and in
particular those in Leiston-cum-Sizewell, Eastbridge, and Theberton.

On the [fourth] anniversary of the Commencement Date, SZC Co may review the Suffolk
Community Foundation’s administration and application of the Sizewell C Community
Fund. In undertaking this review SZC Co shall consult with East Suffolk Council and Suffolk
County Council and take into account their reasonable representations.

Paragraph 2.8 shall apply if following a review carried out by SZC Co pursuant to 2.6, SZC
Co in its absolute discretion determines that it no longer wishes the Sizewell C Community
Fund to be administered and applied by the Suffolk Community Foundation and serves
notice on the Suffolk Community Foundation to that effect.

Where this paragraph 2.8 applies, SZC Co shall following the service of a notice on the
Suffolk Community Foundation in accordance with paragraph 2.7:

2.81 thereafter cease to make payments to the Suffolk Community Foundation
pursuant to paragraph 2.3;

2.8.2 not renew or enter into any new Deed of Transfer or Administration with the
Suffolk Community Foundation;

2.8.3 as soon as reasonably practicable, complete the Trust Documents to establish a
new trust to administer and apply the remainder of the Sizewell C Community
Fund for the purposes of mitigating the intangible and residual impacts of the
Project by enhancing the quality of life of communities within the Area of Benefit;
and
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2.8.4 following the establishment of a trust by SZC Co pursuant to paragraph 2.8.3 pay
the remainder of the Sizewell C Community Fund to the trustees of that trust in
accordance with paragraph 2.9.

Where paragraph 2.8 applies, SZC Co shall pay the remainder of the Sizewell C
Community Fund into the trust established pursuant to paragraph 2.8.3 in the following
instalments:

2.9.1 £[e] annually on each anniversary of the Commencement Date occurring during
the Construction Period, beginning on the first such anniversary occuring after the
last payment made by SZC Co pursuant to paragraph 2.3.2,

subject to the total amount payable pursuant to paragraph 2.3 and this paragraph 2.9 not
exceeding £[e], such amounts to be applied by the trustees of that trust in accordance with
the Trust Documents for the purpose of mitigating the intangible and residual impacts of
the Project by enhancing quality of life of communities within the Area of Benefit.

In the event that after using reasonable endeavours SZC Co is unable to enter into a Deed
of Transfer and an Administration Agreement with the Suffolk Community Foundation
pursuant to paragraph 2.2, SZC Co shall establish a new trust established to administer
and apply the Sizewell C Community Fund for the purposes of mitigating the intangible and
residual impacts of the Project by enhancing the quality of life of communities within the
Area of Benefit and all references to the Suffolk Community Foundation in this Schedule 14
shall be deemed to be references to such new trust.

The maximum liability of SZC Co pursuant to this Schedule 14 is £[e].
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SCHEDULE 15
TOURISM

DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

“Annual Tourism Fund Implementation Plan” means the plan directing the annual
release of Tourism Fund monies towards Tourism Plans, Projects and Programmes and
identifying the split of funding to be apportioned to Tourism Plans, Projects and
Programmes under the following categories:

(a) development of bespoke Tourism Strategies and Action Plans for different
phases and effects of the construction phase of the Project;

(b) marketing and promotion activities for East Suffolk and specific attractions and
events within it;

(c) supporting local projects including capital and revenue investment;

(d) supporting existing tourist initiatives and activities run/operated by local
stakeholders;

(e) supporting initiatives focused on particularly sensitive attractions and/or locations
within the Suffolk Coast and Heaths AONB;

(f 39[supporting initiatives that enhance, complement, or promote rights of way and
cycleways;]

(9) developing monitoring and market research for the prosperity of the tourist sector

and into the tourism-related impacts of the Project, including monitoring the visitor
economy and visitor behaviour, undertaking future visitor surveys, and market
research; and

(h) provision of information on issues and/or perceived effects that may be of
concern to potential visitors and that may deter potential visitors from visiting East
Suffolk.

“Social Review Group” has the meaning given in Schedule 17;

“Tourism Fund”’ means the fund to be established by SZC Co in the amount of £[e] for the
purpose of mitigating potential impacts on tourism from the Project to be paid and applied
in accordance with this Schedule 15;

“Tourism Fund Principles” means the following principles with which any initiative to be
funded by the Tourism Fund must demonstrate compliance:

(a) mitigates the potential effects of the Project on the tourism economy during the
Construction Period by supporting the maintenance, development and
enhancement of the visitor economy in East Suffolk;

(b) enables effective, long-term mitigation for the visitor economy effects of the
Project during the Construction Period by promoting a sustainable visitor
economy;

(c) demonstrates value for money;

(d) relates to measures and activities that support existing and on-going tourism

strategies for East Suffolk;

39

Note: Subject to ongoing discussions in respect of provision of rights of ways and cycling infrastructure
under other Schedules of the draft Section 106 Agreement. It is likely that cycling related tourism
strategies could be generated as part of the activity of this Tourism Schedule but any action to implement
cycleway improvements would be overseen by the PROW Working Group, reporting to the Transport
Review Group.
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(e) demonstrates a measurable economic benefit to the tourist economy in the East
Suffolk; and

(f) does not duplicate or obviate, but complements, other mitigation secured
elsewhere in this Deed, based on the terms defined for those mitigations set out
in this Deed.

“Tourism Monitoring Information” means:

(a) 40[monitoring information across socio-economic, environmental and transport
indicators that may be relevant to potential effects on tourism]; and

(b) information reported to the Tourism Working Group by the Tourism Programme
Manager.

“Tourism Plans, Projects and Programme” means any initiative scoped by the Tourism
Programme Manager that meets the Tourism Fund Principles and is defined by the
categories of initiatives set out by the Annual Tourism Fund Implementation Plan;

“Tourism Programme Manager” means the tourism programme manager to be appointed
by East Suffolk Council during the Construction Period.

"Tourism Programme Management" means the following tasks:

(a) preparation and submission of the Annual Tourism Fund Implementation Plan for
approval by the Tourism Working Group;

(b) in accordance with the approved Annual Tourism Fund Implementation Plan,
scoping, procurement and implementation of the Tourism Plans, Projects and
Programmes by:

(i) promoting the Tourism Fund and Tourism Plans, Projects and
Programmes; and
(ii) engaging businesses and organisations to encourage potential applicants
to apply for funding from the Tourism Fund;
(c) acting as an interface between regional tourism stakeholders and the Tourism
Working Group; and
(d) monitoring and reporting back to the Tourism Working Group on:
(i) the implementation of other mitigation under this Deed relevant to the
tourist economy;
(ii) similar funds provided in connection with other developments in East
Suffolk;

(iii) opportunities for complementary activities with other mitigation activities
elsewhere in this Deed, and risks of duplication of funding;

(iv) the effects of the Project on the tourist economy, as supported by
monitoring and market research procured as Tourism Plans, Projects and
Programmes by the Tourism Fund or from third parties;

(v) the delivery and effectiveness of funded Tourism Plans, Projects and
Programmes; and

(vi) annual and cumulative expenditure from the Tourism Fund and return on
investment;

“Tourism Strategies and Action Plans” means any document produced or commissioned
by the Tourism Programme Manager that provides a strategic overview to help guide the
Tourism Fund to broad areas of funding that would help to offset the potential risks to the
tourist economy related to the Project;

40 Note: Details of the relevant monitoring information is subject to further consideration once the
monitoring arrangements for other tourism-linked mitigation are agreed.
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“Tourism Working Group” means the group of that name established pursuant to
paragraph 5.1;

TOURISM PROGRAMME MANAGER AND ADMINISTRATION COSTS

During the Construction Period, on the Commencement Date and annually thereafter, SZC
Co shall pay East Suffolk Council £[e] as contributions towards the cost of East Suffolk
Council employing a Tourism Programme Manager and the cost of the administration of
the Tourism Fund and the Tourism Working Group.

The maximum liability of SZC Co pursuant to paragraph 2.1 is £]e].

During the Construction Period, East Suffolk Council shall employ a Tourism Programme
Manager.

East Suffolk Council shall procure that the Tourism Programme Manager carries out the
Tourism Programme Management.

TOURISM FUND
During the Construction Period, SZC Co shall pay to East Suffolk Council:

3.1.1 on or before Commencement, the sum of £[e] from the Tourism Fund to be
applied for the purposes of supporting the initial development of the Annual
Tourism Fund Implementation Plan pursuant to paragraph 4.1;

3.1.2 the sum of £]e] from the Tourism Fund within [10] Working Days of the approval
of the initial Annual Tourism Fund Implementation Plan pursuant to paragraph 4.2
or paragraph 5.3.3 (as relevant); and

3.1.3 the sum of £]e] from the Tourism Fund within [10] Working Days of the approval
of each subsequent Annual Tourism Fund Implementation Plan pursuant to
paragraph 4.3 or paragraph 5.3.3 (as relevant),

to be applied towards Tourism Plans, Projects and Programmes within the categories set
out in the Annual Tourism Fund Implementation Plan for the relevant funding period.

Not less than [e] of each payment made pursuant to paragraphs 3.1.2 and 3.1.3 shall be
applied solely to funding promotional and marketing activities.

Not less than [e] of each payment made pursuant to paragraphs 3.1.2 and 3.1.3 shall be
applied solely to funding monitoring the impacts of the Project on tourism inEast Suffolk
and the collection of consistent, robust, longitudinal monitoring data in respect of such
impacts.

The maximum liability of SZC Co pursuant to paragraph 3.1 is £]e].

ANNUAL TOURISM FUND IMPLEMENTATION PLAN

East Suffolk Council shall procure that the Tourism Programme Manager shall produce the
first draft Annual Tourism Fund Implementation Plan for approval of the Tourism Working
Group no later than [3 months] following Commencement.

The Tourism Working Group shall draw upon the Tourism Monitoring Information to review
the first Annual Tourism Fund Implementation Plan and shall approve the same within [3
months] of receipt, provided that the split of funding meets the minimum funding amounts
set out in paragraphs 3.2 and 3.3.

Following the approval of the first Annual Tourism Fund Implementation Plan in
accordance with paragraph 4.2, East Suffolk Council shall procure that the Tourism
Programme Manager shall produce a subsequent draft Annual Tourism Fund
Implementation Plan for the approval of the Tourism Working Group before the end of
January in each calendar year of the Construction Period, and the Tourism Working Group
shall draw upon the Tourism Monitoring Information to review and approve such
subsequent draft Annual Tourism Fund Implementation Plans before [30 April] in that same
year, provided that the split of funding meets the minimum funding amounts set out in
paragraphs 3.2 and 3.3.
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4.4 East Suffolk Council shall procure that the Tourism Programme Manager shall implement
each Annual Tourism Fund Implementation Plan approved by the Tourism Working Group
pursuant to paragraph 4.2 or paragraph 4.3 (as relevant) from [1 May] of that year.

4.5 Where appropriate, the Tourism Working Group and Tourism Programme Manager may
determine that particular Tourism Plans, Projects and Programmes may benefit from
extending across multiple funding periods and this will be made clear in each of the Annual
Tourism Fund Implementation Plans relevant to such periods.

TOURISM WORKING GROUP

5.1 41[On or before Commencement, SZC Co shall establish the Tourism Working Group which
shall exist until the end of the Construction Period.

5.2 The Tourism Working Group shall comprise:

5.2.1 one representative in a department or service relevant to economic development
and planning/projects to be nominated by East Suffolk Council,

5.2.2 one representative in a department or service relevant to economic development
and planning/projects to be nominated by Suffolk County Council;

5.2.3 one representative to be nominated by The Suffolk Coast Limited;
524 one representative to be nominated by Visit Suffolk;

5.2.5 one representative to be nominated by Suffolk Coast and Heaths AONB
Partnership;

526 one representative to be nominated by New Anglia Local Enterprise Partnership;
5.2.7 two representatives to be nominated by SZC Co,
or such alternates as may be nominated by those representatives from time to time.

5.3 The Tourism Working Group shall:

5.31 appoint a chair as agreed by the representatives of SZC Co, East Suffolk Council
and Suffolk County Council of the Tourism Working Group from time to time;

5.3.2 meet bi-annually either virtually or in a convenient location in East Suffolk to be
identified by SZC Co from time to time; and

5.3.3 refer to the Economic Review Group for its determination any matter upon which
the members of the Tourism Working Group are unable to agree, including but
not limited to any failure of the Tourism Working Group to approve a draft Annual
Tourism Fund Implementation Plan in accordance with paragraphs 4.2 or 4.3.

54 The Tourism Working Group shall report to the Social Review Group bi-annually on the
following matters:

541 effects of the Sizewell C Project’s construction activity on the tourist economy in
Suffolk; and

54.2 expenditure of previous annual contributions from the Tourism Fund and the
effectiveness of such contributions.

5.5 Meetings of the Tourism Working Group shall be quorate if at least three members (at least
one of which is a member representing SZC Co and one is a member representing one of
the Councils) are present.

5.6 The Tourism Working Group may make such further administrative arrangements as it
considers appropriate for the proper and efficient functioning of the Tourism Working Group
from time to time, with such further arrangements to be reported to the Economic Review
Group.]

41 Note: Governance arrangements of the Tourism Working Group are subject to further consideration and
engagement.
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SCHEDULE 16
TRANSPORT

DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

"AIL Route Scheme™ means in respect of each of the AIL Routes, a scheme of such
works to street furniture as may be reasonably required to accommodate the transport of
abnormal indivisible loads by road on that AIL Route in accordance with the Construction
Traffic Management Plan;

"AIL Routes" means the routes for the transport of abnormal indivisible loads by road
identified in the Construction Traffic Management Plan and an AIL Route means any one of
them;

"AIL Structural Survey™ means a detailed audit and structural survey of the highway
structures on each of the AIL Routes;

“B1078 Road Safety Contribution” means the the cost of designing and implementing
the B1078 Road Safety Improvements up to a maximum cost of sum of £[e], to be used by
Suffolk County Council for the B1078 Road Safety Improvements;

“B1078 Road Safety Improvements” means safety improvements to the B1078, to
include the measures set out in paragraph 5.1, an outline design of which is set out in
Annex [e];

“B1122 Pre-SLR Contribution” means the cost of maintaining in good repair the B1122
prior to the opening of the Sizewell Link Road in order to mitigate the impacts of Sizewell C
construction traffic using the B1122 during this period, up to a maximum total cost of £[e],
to be used by Suffolk County Council to carry out these works;

“B1122 Post-SLR Contribution” means the cost of making good any damage to the
B1122 caused by Sizewell C construction traffic prior to the opening of the Sizewell Link
Road, up to a maximum total cost of £[e], to be used by Suffolk County Council to carry out
these works;

“Contingent Effects 1” means the potential effects of the Project set out in Annex [e],
considered on the basis set out in that Annex;

“Contingent Effects 2” means the potential effects of the Project set out in Annex [e]
considered on the basis set out in that Annex;

“Contingent Effects Fund 1” means the sum of £[e] to be used to address Contingent
Effects 1;

“Contingent Effects Fund 2” means the sum of £[e] to be used to address Contingent
Effects 2;

“Community Safety Working Group” has the meaning given in Schedule 4;

“Construction Traffic Management Plan” means the construction traffic management
plan attached at Annex [e] to this Deed (as the same may be amended from time to time
by SZC Co subject to the approval of the Transport Review Group in accordance with
paragraph 3.7);

“Construction Worker Travel Plan” means the construction worker travel plan attached at
Annex [e] to this Deed (as the same may be amended from time to time by SZC Co subject
to the approval of the Transport Review Group in accordance with paragraph 3.7);

“Delivery Co-ordinator” means the delivery co-ordinator appointed by SZC Co in
accordance with paragraph [e] and the Construction Traffic Management Plan;

“Delivery Steering Group” has the meaning given in Schedule 17;
“Highway Design and Supervision Fees” means the sum of £[e];
“Implementation Plan” has the meaning given in Schedule 9;
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“Leiston Improvement Scheme” means transport improvements in Leiston to prioritise
walking and cycling as well as enhancement to the public realm in the centre of Leiston, to
include the measures set out in paragraph 4.9, an outline design of which is set out in
Annex [e];

“Leiston Transport Contribution” means the cost of designing and implementing the
Lesiton Improvement Scheme up to a maximum cost of £[e], to be used by Suffolk County
Council for the Leiston Improvement Scheme;

“Leiston Working Group” means a group comprising members of Leiston Town Council,
East Suffolk Council, Suffolk County Council and SZC Co, established to define and
promote the Leiston Improvement Scheme;

“Local Traffic and Transport Working Groups” means the Wickham Market Working
Group, the Leiston Working Group and the Marlesford and Little Glemham Working Group;

“Marlesford and Little Glemham Improvement Scheme” means proposed transport
improvements in Marlesford and Little Glemham to include the measures set out in
paragraph 4.14, an outline design of which is set out in Annex [e];

“Marlesford and Little Glemham Transport Contribution” means the cost of designing
and implementing the Marlesford and Little Glemham Improvement Scheme up to a
maximum cost of £]e], to be used by Suffolk County Council for the Marlesford and Little
Glemham Improvement Scheme;

“Marlesford and Little Glemham Working Group” means a group comprising members
of Marlesford and Little Glemham Parish Councils, East Suffolk Council, Suffolk County
Council and SZC Co, established to define and promote the Marlesford and Little Glemham
Improvement Scheme;

“Monitoring Reports” means reports in the format set out in Annex [e] to this Deed (or
such other format as agreed by the Transport Review Group from time to time), providing
information in relation to the implementation and operation of the Transport Management
Plans, including the measurement of Contingent Effects 1 and Contingent Effects 2;

“Operational Travel Plan” means a travel plan to manage and monitor operational
workforce movements to Sizewell C after the end of the Construction Period (as the same
may be amended from time to time pursuant to this Schedule);

“Parish Councils” means [e];

“Proposed Mitigation” means the measures proposed to mitigate the impact of Contingent
Effects 1 or Contingent Effects 2 (as the case may be);

“Proposed Sum” means the estimated cost of the Proposed Mitigation to address
Contingent Effects 1 or Contingent Effects 2 (as the case may be), to include the cost of
designing the Proposed Mitigation, any associated works to services and/or utilities,
professional fees and the cost of tendering and entering ito any contract in respect of the
Proposed Mitigation;

“Rights of Way Working Group” has the meaning given in Schedule 10;
"Special Order Loads" means [e];

"TMMS" means the traffic management and monitoring system forming the detailed
specification of the delivery management system required in accordance with the
Construction Traffic Management Plan;

“Traffic Incident Management Plan” means the traffic incident management plan
attached at Annex [e] to this Deed (as the same may be amended from time to time by
SZC Co subject to the approval of the Transport Review Group in accordance with
paragraph 3.7);

"Transport Co-ordinator" means the transport co-ordinator appointed by SZC Co in
accordance with paragraph 3.4 and the Construction Traffic Management Plan;
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“Transport Management Plans” means the Construction Traffic Management Plan,
Construction Worker Travel Plan, and the Traffic Incident Management Plan;

ransport Review Group” or “TRG” means the group established pursuant to paragraph
3;

“Wickham Market Improvement Scheme” means proposed changes to the highway
design and public realm in Wickham Market to include the measures set out in paragraph
4.4, an outline design of which is set out in Annex [e];

“Wickham Market Transport Contribution” means the cost of designing and
implementing the Wickham Market Improvement Scheme up to a maximum cost of £[e], to
be used by Suffolk County Council for the Wickham Market Improvement Scheme;

“Wickham Market Working Group” means a group comprising members of Wickham
Market Parish Council, East Suffolk Council, Suffolk County Council and SZC Co,
established to define and promote the Wickham Market Improvement Scheme; and

“Working Groups” means the Local Traffic and Transport Working Groups, the Parish
Councils, the Rights of Way Working Group and the Community Safety Working Group.

TRANSPORT MANAGEMENT PLANS AND OPERATIONAL TRAVEL PLAN

On or before Commencement, SZC Co shall submit details of the TMMS for the approval of
Suffolk County Council following consultation with East Suffolk Council and Highways
England.

During the Construction Period, SZC Co will implement the:

2.21 Construction Traffic Management Plan;

222 Construction Worker Travel Plan; and

223 Traffic Incident Management Plan.

Prior to the end of the Construction Period, SZC Co shall submit a draft Operational Travel

Plan for the approval of Suffolk County Council following consultation with East Suffolk
Council and Highways England.

For five years following the end of the Construction Period, SZC Co will implement the
Operational Travel Plan, any changes to which from time to time must be approved by
Suffolk County Council after consulting East Suffolk Council and Highways England.

TRANSPORT REVIEW GROUP

Membership of TRG

On or before Commencement, SZC Co will establish the Transport Review Group which
will exist until the end of the Construction Period and comprise:

3.1.1 one representative to be nominated by the East Suffolk Council;
3.1.2 one representative to be nominated by Suffolk County Council;
3.1.3 one representative to be nominated by Highways England; and

3.1.4 up to three representatives to be nominated by SZC Co, one of whom is the
Transport Coordinator

or such alternates as may be nominated by those representatives from time to time.

Administration and Decision-making of TRG

3.2.1 SZC Co will be responsible for convening and holding meetings of the Transport
Review Group.

3.2.2 The Transport Review Group will:

11/68531953_1 82



(A)

(B)

(©)

(D)
(E)

(F)

Draft 1 June 2021
Subject to contract

with effect from the Commencement Date until the end of the
Construction Period, meet quarterly, unless otherwise agreed by the
Transport Review Group;

meet either virtually or in a convenient location in East Suffolk to be
identified by SZC Co from time to time;

be quorate if at least three members (at least one of which is a member
representing East Suffolk Council, one is a member representing Suffolk
County Council and one is a member representing SZC Co) are present;

be chaired by Suffolk County Council;

operate (and decisions of the Transport Review Group shall be taken) on
a majority voting basis with each member of the Transport Review Group
present at a Transport Review Group meeting having one vote
PROVIDED THAT in the event that at the conclusion of any such meeting
the Transport Review Group has failed to reach a majority decision on
any matter that was voted on by the Transport Review Group at that
meeting, any member can refer the matter to the Delivery Steering Group
within 10 Working Days of the date of the relevant Transport Review
Group meeting; and

be attended by members or representatives of the Working Groups, third
parties or other experts from time to time and as agreed by the Transport
Review Group members in order to observe and participate in
discussions or present information to the Transport Review Group when
specific issues are being discussed.

3.3 Transport Co-ordinator

3.3.1

3.3.2
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On or before Commencement, SZC Co will appoint a Transport Co-ordinator and
will ensure that a Transport Co-ordinator is in place until the end of the
Construction Period.

SZC Co shall procure that the Transport Co-ordinator will:

(A)

be responsible for implementing the Construction Worker Travel Plan and
co-ordinating the monitoring data required for quarterly reporting to the
Transport Review Group;

promote the objectives and benefits of the Transport Management Plans
to encourage compliance;

prepare and submit Monitoring Reports to the Transport Review Group
on a quarterly basis;

report to the Transport Review Group on relevant transport related issues
and actions from the Working Groups;

propose to the Transport Review Group amendments to the Transport
Management Plans where SZC Co considers necessary or desirable;

seek to resolve issues and problems identified by the Transport Review
Group through liaison with other parts of SZC Co, its contractors, and the
Working Groups;

be responsible for implementing the Construction Traffic Management
Plan and Traffic Incident Management Plan; and

provide monitoring data for quarterly reporting to the Transport Review
Group;

upon the reasonable request of the Transport Review Group, provide
information in respect of the Contingent Effects 1 and the Contingent
Effects 2; and
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J) attend meetings of the Community Safety Working Group.

34 Purpose and Role of TRG
The Transport Review Group will:

3.4.1

3.4.2
3.4.3

344

3.4.5

consider Monitoring Reports received from SZC Co, and any mitigation measures
proposed by SZC Co, and make decisions in accordance with paragraph 3.3;

agree the amount of any payments due pursuant to this Schedule;

consider the minutes of the Working Groups meetings insofar as they relate to
transport matters which have been directed for the attention of the Transport
Review Group, including the approval of the Wickham Market Improvement
Scheme, the Lesiton Improvement Scheme and the Marlesford and Little
Glenham Improvement Scheme;

consider any matter referred to it from the Working Groups regarding outstanding
disputes within those groups, any matter where those groups have failed to reach
a majority decision, or where there are interfaces between those groups that
need a more strategic approach, and provide guidance to SZC Co and the
Working Groups on the most appropriate means by which the dispute or matter
may be settled; and

where necessary, report to and refer matters to the Delivery Steering Group,
particularly where there are interface issues across topics that require a more
strategic approach.

3.5 Review of Transport Management Plans

3.5.1

3.5.2

3.5.3

In the event that a Monitoring Report identifies that any of the targets or limits set
out in the Construction Worker Travel Plan or the Construction Traffic
Management Plan have not been achieved or have been exceeded, or are not
reasonably likely to be achieved or are likely to be exceeded, SZC Co shall at the
next available meeting of the Transport Review Group propose revisions to the
Construction Worker Travel Plan or the Construction Traffic Management Plan
(as relevant), sufficient to mitigate the impacts identified, for approval by the
Transport Review Group.

In the event that following the implementation of the Traffic Incident Management
Plan in response to an event or incident, a member of the Transport Review
Group advises SZC Co of amendments to the Traffic Incident Management Plan
that it considers (acting reasonably) would assist with effective incident
management, SZC Co shall at the next available meeting of the Transport
Review Group report on the advice received and any appropriate revisions to the
Traffic Incident Management Plan that SZC Co considers necessary, for approval
by the Transport Review Group.

The Transport Review Group shall not be entitled to approve any amendments to
the Construction Worker Travel Plan, the Construction Traffic Management Plan
or the Traffic Incident Management Plan unless it is reasonably satisfied that the
amendments are unlikely to give rise to any materially new or materially different
environmental effects in comparison with those assessed in granting the
Development Consent Order.

3.6 Contingent Effects Fund 1

3.6.1
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The Transport Review Group shall monitor Contingent Effects 1 and, in the event
that the Transport Review Group, having considered the matter on the basis set
out in Annex [e], decides that it is necessary to provide mitigation, it may:

(A) approve the use of the Proposed Sum from the Transport Contingency
Fund 1 for the Proposed Mitigation, or propose the use of such
alternative Proposed Sum from these funds as the Transport Review
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Group reasonably considers necessary to mitigate the impacts identified;
or

(B) defer its decision until the next meeting of the Transport Review Group,
pending the provision of further information by the Transport Co-ordinator
if requested by the Transport Review Group.

The total payments payable by SZC Co to address Contingent Effects 1 shall not
exceed the Contingent Effects Fund 1.

3.7 Contingent Effects Fund 2

3.71

3.7.2

The Transport Review Group shall monitor Contingent Effects 2 and, in the event
that the Transport Review Group, having considered the matter on the basis set
out in Annex [e], decides that it is necessary to provide mitigation, then it may:

(A) approve the use of the Proposed Sum from the Transport Contingency
Fund 2 for the Proposed Mitigation, or propose the use of such
alternative Proposed Sum from these funds as the Transport Review
Group reasonably considers necessary to mitigate the impacts identified;
or

(B) defer its decision until the next meeting of the Transport Review Group,
pending the provision of further information by the Transport Co-ordinator
if requested by the Transport Review Group.

The total payments payable by SZC Co to address Contingent Effects 2 shall not
exceed the Contingent Effects Fund 2.

3.8 Implementation of Proposed Mitigation

3.8.1

3.8.2

SZC Co shall implement any Proposed Mitigation approved by the Transport
Review Group, or (in the case of failure to reach a majority) determination by the
Delivery Steering Group, unless it is agreed by the Transport Review Group that
such Proposed Mitigation will be carried out by Suffolk County Council.

Where it is agreed by the Transport Review Group that the Proposed Mitigation
approved by the Transport Review Group shall be carried out by Suffolk County
Council, Suffolk County Council shall implement the approved Proposed
Mitigation.

4. WORKING GROUPS

4.1 Community Safety Working Group

SZC Co shall procure that the Transport Co-ordinator will attend the Community Safety
Working Group in order to:

411

4.1.2

provide a quarterly update to the Community Safety Working Group on the
monitoring of the Transport Management Plans;

allow the emergency services to provide feedback from a service delivery and
emergency response viewpoint;

discuss expected abnormal indivisible load police escort requirements for the
subsequent quarter; and

provide a review of monitoring data for transport indicators including, but not
limited to, traffic incidents and abnormal indivisible loads, and to review the
effectiveness of the Transport Management Plans in the context of community
safety

and will report to each meeting of the Transport Review Group, including providing the
minutes of the most recent Community Safety Working Group.

11/68531953_1
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4.2 Rights of Way Working Group

SZC Co shall procure that the Transport Co-ordinator will report to each meeting of the
Transport Review Group:

4.2.1

422
423

424

any non-Project-related public rights of way issues identified within the
community that may have the potential to influence the Project’s workforce and
infrastructure;

evidenced effects of the Project and its workforce on public rights of way;

use of financial contributions secured pursuant to Schedule 10 of this Agreement
to implement public rights of way and cycle measures; and

any material impacts to public rights of way that might arise as a result of
changes in Project milestones, and any concerns relating to the delivery of the
Project which may affect public rights of way

including providing to the Transport Review Group the minutes of the most recent meeting
of the Rights of Way Working Group.

4.3 Wickham Market Working Group

4.3.1

432

433

434

435

4.3.6

11/68531953_1

SZC Co shall procure that the Transport Co-ordinator will make arrangements for
the Wickham Market Working Group to meet at such intervals as may be agreed
between its members, until such time as a detailed design for the Wickham
Market Improvement Scheme has been approved by the Transport Review
Group.

The Wickham Market Improvement Scheme may include some or all of the
following, the cost of which as estimated by SZC Co (including a contingency)
may not exceed the Wickham Market Transport Contribution:

(A) wider footways, principally along the High Street;

(B) increased number of informal crossing points across the High Street, to
enable pedestrians to cross more frequently;

(C) reconfiguration of the High Street / Chapel Lane, High Street / Border Cot
Lane and High Street / Spring Lane junctions to benefit pedestrians;

(D) improved segregated footpath and cycle track between the River Deben
and the B1116 roundabout; and

(E) gateway features on the approaches to Wickham Market with the aim of
reducing vehicle speeds, delivering improved safety and comfort for
pedestrians and cyclists.

(F) reconfiguration of kerbside parking along the High Street and the
installation of build-outs to improve safety at a number of accesses which
currently have poor visibility.

Suffolk County Council will provide updates to the Transport Review Group in
relation to the progress of the design and implementation of the Wickham Market
Improvement Scheme.

On or before Commencement, SZC Co will pay [%] of the Wickham Market
Improvement Contribution to Suffolk County Council for the purpose of
undertaking the detailed design of the Wickham Market Improvement Scheme.

Following approval of the proposed Wickham Market Improvement Scheme by
the Transport Review Group, SZC Co will pay the remainder of the Wickham
Market Transport Contribution to Suffolk County Council for the purpose of
implementing the agreed Wickham Market Improvement Scheme.

Suffolk County Council shall:

(A) Undertake the detailed design of the Wickham Market Improvement
Scheme; and
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(B) Implement the agreed Wickham Market Improvement Scheme.

4.4 Leiston Working Group

4.4.1

442

443

444

445

4.4.6

SZC Co shall procure that the Transport Co-ordinator will make arrangements for
the Leiston Working Group to meet at such intervals as may be agreed between
its members, until such time as a detailed design for the Leiston Improvement
Scheme has been approved by the Transport Review Group.

The Leiston Improvement Scheme may include some or all of the following, the
cost of which as estimated by SZC Co (including a contingency) may not exceed
the Leiston Transport Contribution:

(A) widened footways along Main Street, High Street, Cross Street and
Sizewell Road, creating more space for pedestrians;

(B) one-way vehicle traffic on Main Street, High Street and Sizewell Road,
with cycling permitted in both directions which will create more pleasant
conditions for cyclists using these key routes through the town centre;

(C) modal filters, which motor vehicles cannot pass through but pedestrians
and cyclists can, at the eastern end of Cross Street and on Valley Road,
thereby reducing the volume of vehicular traffic using those roads and the
town centre more generally.

(D) public realm improvements in the new footway space created, which
could include new seating or a cycle hub close to Leiston Library or trees
along High Street.

The Transport Co-ordinator will provide updates to the Transport Review Group
in relation to the progress of the design and implementation of the Leiston
Improvement Scheme.

On or before Commencement, SZC Co will pay [%] of the Leiston Transport
Contribution to Suffolk County Council for the purpose of undertaking the detailed
design of the Leiston Improvement Scheme.

Following approval of the proposed Leiston Improvement Scheme by the
Transport Review Group, SZC Co will pay the remainder of the Leiston Transport
Contribution to Suffolk County Council for the purpose of implementing the
agreed Leiston Improvement Scheme.

Suffolk County Council shall:
(A) undertake the detailed design of the Leiston Improvement Scheme; and
(B) implement the agreed Leiston Improvement Scheme.

4.5 Marlesford and Little Glemham Working Group

4.5.1

452

453
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SZC Co shall procure that the Transport Co-ordinator will make arrangements for
the Marlesford and Little Glemham Working Group to meet at such intervals as
may be agreed between its members, until such time as a detailed design for the
Marlesford and Little Glemham Improvement Scheme has been approved by the
Transport Review Group.

The Marlesford and Little Glemham Improvement Scheme may include some or
all of the following, the cost of which as estimated by SZC Co (including a
contingency) may not exceed the Marlesford and Little Glemham Transport
Contribution:

(A) [details to be inserted]

Suffolk County Council will provide updates to the Transport Review Group in
relation to the progress of the design and implementation of the Marlesford and
Little Glenham Working Group.
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On or before Commencement, SZC Co will pay [e]% of the Marlesford and Little
Glemham Transport Contribution to Suffolk County Council for the purpose of
undertaking the detailed design of the Marlesford and Little Glemham
Improvement Scheme.

Following approval of the proposed Marlesford and Little Glemham Improvement
Scheme by the Transport Review Group, SZC Co will pay the remainder of the
Marlesford and Little Glemham Transport Contribution to Suffolk County Council
for the purpose of implementing the agreed Marlesford and Little Glemham
Improvement Scheme.

Suffolk County Council shall:

(A) undertake the detailed design of the Marlesford and Little Glemham
Improvement Scheme; and

(B) implement the agreed Marlesford and Little Glemham Improvement
Scheme.

4.6 Parish Councils

SZC Co shall procure that the Transport Co-ordinator shall provide details of any transport-
related issues raised by the Parish Councils to the Transport Review Group at the next
meeting of the Transport Review Group.

B1078 ROAD SAFETY CONTRIBUTION

5.1 On or before Commencement, SZC Co will pay Suffolk County Council the B1078 Road
Safety Contribution, which Suffolk County Council will use to fund the following road safety
improvements, the final scope and design of which are to be finalised but may include:

511

A14 signage strategy — a signage strategy to be developed and agreed with
Highways England, as the strategic highway authority, to direct all Sizewell C
traffic to route via the A14 in order to reduce Sizewell C car and LGV related
traffic on the B1078 corridor;

A140/B1078 junction — improvements including vegetation maintenance to
improve visibility for vehicles turning right into the B1078 and left onto the A140
as well as additional signage and road marking, or alterations to existing signage
and road marking;

B1078/B1079 junction, Ottley - improvements including vegetation maintenance
to improve forward visibility on the B1078 between Easton and Otley College and
the B1079 and additional signage and road markings on the B1078 approach to
the B1079.; and highlighting the centre warning line of the carriageway with studs
to increase driver awareness;

B1078/Ashbocking Road junction, Ashbocking — improvements which may
include a speed reduction to 50 mph using gateway features and additional
signage, including 50 mph repeater signs, to reinforce the new limit and retain the
40 mph limit in Ashbocking; and may include some resurfacing near Stonewall
Farm, at Hare and Hounds Corner and at Blacksmiths Corner;

B1078/B1079 junction, Clopton — improvements which may include additional
sighage and a gateway feature at Clopton Corner, together with high friction
surfacing on the approaches to the Manor Road and Shop Road junctions;

B1078, Charsfield — improvements which may include the extension of the
30mph speed limit and a gateway feature and additional signage to reinforce the
speed limit

5.2 Suffolk County Council shall design and implement the road safety improvements to be
funded through the B1078 Road Safety Contribution.

11/68531953_1
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During the Construction Period, SZC Co will check the condition of roads signs at the
B1078/B1079 junction on a “][quarterly] basis and, where necessary, clean or replace
them.

B1122 HIGHWAY CONDITION SURVEY AND CONTRIBUTIONS

On or before Commencement, SZC Co will:

6.1.1 undertake a highways condition survey of the B1122; and

6.1.2 pay the B1122 Pre-SLR Contribution to Suffolk County Council.

Upon the opening of the Sizewell Link Road to traffic, SZC Co will:

6.2.1 undertake a further highways condition survey of the B1122; and

6.2.2 pay the B1122 Post-SLR Contribution to Suffolk County Council.

Suffolk County Council shall maintain the B1122 in good repair prior to the opening of the
Sizewell Link Road.

Following the opening of the Sizewell Link Road to traffic, Suffolk County Council shall
execute or procure the execution of such works as are necessary to make good any
damage to the B1122 caused by Sizewell C construction traffic.

AIL ROUTES

On or before Commencement, SZC Co shall submit an AIL Structural Survey in respect of
each of the AIL Routes to Suffolk County Council for its approval.

SZC Co shall not transport any Special Order Loads to the Main Development Site by road
along a particular AIL Route prior to the approval by Suffolk County Council of the AIL
Structural Survey in respect of that AIL Route.

On or before Commencement, SZC Co shall submit details of the AIL Route Scheme in
respect of each of the AIL Routes to Suffolk County Council for its approval.

SZC Co shall not transport any abnormal indivisible loads to the Main Development Site by
road along a particular AIL Route prior to the approval by Suffolk County Council of the AIL
Route Scheme in respect of that AIL Route.

SZC Co shall not transport any abnormal indivisible loads to the Main Development Site by
road along a particular AIL Route, prior to the completion by SZC Co of the approved AlL
Route Scheme in respect of that AlL Route.

CYCLE CONNECTIVITY FUND
[e]
HIGHWAY DESIGN AND SUPERVISION FEES

SZC Co shall pay to Suffolk County Council:

9.11 [50%] of the Highway Design and Supervision Fees on or before
Commencement; and

9.1.2 [50%] of the Highway Design and Supervision Fees on or before the first
anniversary of the Commencement Date

to be applied to cover the full audit and supervision fees which would apply to transport
schemes to be implemented by SZC Co under the Development Consent Order including
the Sizewell Link Road, the Two Village Bypass, the Yoxford Roundabout, the Other

42 Note: The Applicant notes the Examining Authority's request for a particular frequency to be specified in this

obligation. The frequency is subject to further consideration.
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Highway Works, the Southern Park and Ride Access, the Northern Park and Ride Access
and the Freight Management Facility Access*3.

9.2 Suffolk County Council shall carry out the audit and supervision of the transport schemes
to be implemented by SZC Co under the Development Consent Order.

4% Note: Definitions of all of these highway works to be inserted by reference to the numbered works in the

DCO

11/68531953_1
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SCHEDULE 17
[GOVERNANCE]*
1. DEFINITIONS AND INTERPRETATION

Where in this Schedule the following defined terms and expressions are used they shall
have the following respective meanings unless otherwise stated:

“Accommodation Working Group” has the meaning given in Schedule 3;
“Community Safety Working Group” has the meaning given in Schedule 4;

“Delivery Steering Group” means the group constituted in accordance with and having
the functions ascribed to it by paragraph 2;

“Ecology Working Group” has the meaning given in Schedule 11;
“Economic Review Group” has the meaning given in Schedule 7;
“Economic Working Groups” has the meaning given in Schedule 7;

“Employment, Skills & Education Working Group” has the meaning given in
Schedule 7;

“Environment Review Group” has the meaning given in Schedule 11;
“Environment Working Groups” has the meaning given in Schedule 11;

"Governance Groups" means the Delivery Steering Group, the Review Groups, and the
Working Groups;

“Health Working Group” has the meaning given in Schedule 6;
“Marine Technical Forum” has the meaning given in Schedule 11;
“Natural Environment Awards Panel” has the meaning given in Schedule 11;

“Oversight Partnership” means a group in a form to be agreed by East Suffolk Council
and Suffolk County Council, established and administered by East Suffolk Council and
Suffolk County Council;

“Planning Group” means the group constituted in accordance with and having the
functions ascribed to it by paragraph 5.1;

“Review Groups” means the Planning Group, the Transport Review Group, the Social
Review Group, the Economic Review Group and the Environment Review Group, and “the
relevant Review Group” shall mean any one of these groups;

“Rights of Way Working Group” has the meaning given in Schedule 10;

"Social Review Group" means the group constituted in accordance with and having the
functions ascribed to it by paragraph 5.2;

"Social Working Groups™ means the Accommodation Working Group, Community Safety
Working Group, Health Working Group, Tourism Working Group, and “the relevant Social
Working Group" shall mean any one of these groups;

“Supply Chain Working Group” has the meaning given in Schedule 7;

“Working Groups” means the Social Working Groups, Environment Working Groups and
Economic Working Groups; and

“Tourism Working Group” has the meaning given in Schedule 15; and
“Transport Review Group” has the meaning given in Schedule 16.

4 Note: The decision making and governance arrangements are subject to further consideration by SZC
Co.
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GENERAL

SZC Co shall nominate representatives to attend meetings of and participate in each of the
Governance Groups and perform the obligations of such Governance Groups in
accordance with this Deed.

Suffolk County Council shall nominate representatives to attend meetings of and
participate in each of the Governance Groups and the Oversight Partnership and perform
the obligations of such Governance Groups in accordance with this Deed.

East Suffolk Council shall nominate representatives to attend meetings of and participate in
each of the Governance Groups and the Oversight Partnership and perform the obligations
of such Governance Groups in accordance with this Deed.

DELIVERY STEERING GROUP

On or before Commencement, SZC Co shall establish the Delivery Steering Group which

shall exist until the end of the Construction Period.

The Delivery Steering Group shall comprise:

3.2.1 a service director (or equivalent) from East Suffolk Council;

3.2.2 a service director (or equivalent) from Suffolk County Council; and

3.23 up to two representatives to be nominated by SZC Co, including SZC Co’s Site
Director,

or such alternates as may be nominated by those members from time to time.

Meetings of the Delivery Steering Group shall:

(A) take place quarterly (or less or more frequently where agreed by the
Delivery Steering Group) either virtually or in a convenient location in
East Suffolk to be identified by SZC Co from time to time;

(B) be quorate if at least three members (at least one of which is a member
representing East Suffolk Council, one is a member representing Suffolk
County Council and one is a member representing SZC Co) are present,
unless otherwise agreed by the members fo the Delivery Steering Group;

(C) be attended by members or representatives of the Review Groups or
Working Groups, third parties or other experts from time to time and as
agreed by the Delivery Steering Group members in order to observe and
participate in discussions or present information to the Delivery Steering
Group.

The Delivery Steering Group will be chaired by SZC Co’s Site Director.

The Delivery Steering Group shall:

3.5.1 consider all implementation, progress and reports submitted to it by the Review
Groups or Working Groups;

3.5.2 having regard to the above reports, monitor and assess the actions taken and
decisions made by the Groups;

3.5.3 provide assistance, guidance and advice on the action(s) that should be taken by
the Groups to resolve any matters referred to it by the Groups;

3.54 identify key risks, issues, interdependencies and opportunities for optimising the
effectiveness and efficiency of the implementation and delivery of the Project;

3.55 facilitate communication on matters of strategic importance within the Groups.
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4. OVERSIGHT PARTNERSHIP

4.1 East Suffolk Council and Suffolk County Council, acting together via the Oversight
Partnership, shall provide advice to the Delivery Steering Group on public sector concerns
and priorities.

5. [COMMUNITY GROUPS*9]

6. 4[REVIEW GROUPS

6.1 Planning Group*’

6.1.1 On or before Commencement, SZC Co shall establish the Planning Group which
shall exist until three years after the end of the Construction Period.
6.1.2 The Planning Group shall comprise:
(A) one representative to be nominated by the East Suffolk Council;
(B) one representative to be nominated by Suffolk County Council; and
(©) up to two representatives to be nominated by SZC Co,
or such alternates as may be nominated by those representatives from time to
time.
6.1.3 Meetings of the Planning Group shall:
(A) take place monthly either virtually or in a convenient location in East
Suffolk to be identified by SZC Co from time to time;
(B) be quorate if at least three members (at least one of which is a member
representing East Suffolk Council, one is a member representing Suffolk
County Council and one is a member representing SZC Co) are present.
6.1.4 SZC Co shall be responsible for the administration of convening and holding
meetings of the Planning Group .
6.1.5 The Planning Group shall:
(A) report and make recommendations to the Delivery Steering Group, other
Review Groups and the Working Groups;
(B) refer strategic matters considered by the Planning Group to the Delivery
Steering Group, particularly where there are interface issues across
topics that require a more strategic approach or direction;
6.1.6 In the event that the Planning Group cannot agree on any matters or
recommendations, any member can refer those matters to the Delivery Steering
Group for guidance.
6.2 Social Review Group
6.2.1 On or before Commencement, SZC Co shall establish the Social Review Group
which shall exist until the end of the Construction Period.
6.2.2 The Social Review Group shall comprise:

(A) one representative to be nominated by the East Suffolk Council;
(B) one representative to be nominated by Suffolk County Council; and

45 Note: The role of Community Groups is currently the subject of active debate — but the shared intention
is that Groups should have the opportunity to make their views known to the DSG

46 Note: The decision making and governance arrangements of the Review Groups are subject to further
consideration by SZC Co.

47 Note: a Communications sub-group reporting to the Planning Group is intended to be established under
this agreement and is subject to further consideration by SZC Co.
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(C) up to two representatives to be nominated by SZC Co,

or such alternates as may be nominated by those representatives from time to
time.

6.2.3 Meetings of the Social Review Group shall:

(A) take place every six months during the Construction Period (or more
frequently where agreed by the Social Review Group) either virtually or at
a convenient location in East Suffolk to be notified by SZC Co to the
members of the Social Review Group from time to time;

(B) be quorate if at least three members (at least one of which is a member
representing East Suffolk Council, one is a member representing Suffolk
County Council and one is a member representing SZC Co) are present;

(C) be chaired by East Suffolk Council; and

(D) be attended by members or representatives of the Social Working
Groups, third parties or other experts from time to time and as agreed by
the Social Review Group members in order to observe and participate in
discussions or present information to the Social Review Group.

6.2.4 SZC Co shall be responsible for the administration of convening and holding
meetings of the Social Review Group and shall ensure that minutes of each
meeting are taken.

6.2.5 The Social Review Group shall:
(A) receive reports from the Social Working Groups;

(B) consider any matter referred to it from the Social Working Groups
regarding outstanding disputes within the relevant Social Working Group,
any matter where the relevant Social Working Group has failed to reach a
majority decision, or where there are interfaces between the Social
Working Groups that need a more strategic approach, and provide
guidance on the most appropriate means by which the dispute or matter
could be settled or where a strategic approach has been agreed;

(C) report to and refer any matter (including any matter considered by the
Social Review Group pursuant to paragraph 5.2.5(B) to the Delivery
Steering Group, particularly where there are interface issues across
topics that require a more strategic approach or direction.

FIGURE 1: VISUAL REPRESENTATION OF GOVERNANCE STRUCTURE*

48 Note: the Executive Level Steering Group is already in existence and is not constituted in this Deed. It is
shown in Figure 1 for informational purposes only.
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IN WITNESS WHEREOF THIS DEED HAS BEEN DULY EXECUTED BY THE PARTIES TO THIS
DEED ON THE DATE WHICH APPEARS AT THE HEAD OF THIS DOCUMENT

The COMMON SEAL of EAST )
SUFFOLK COUNCIL was )
hereunto affixed in the presence of: )

Authorised signatory

The COMMON SEAL of )
SUFFOLK COUNTY COUNCIL was )
hereunto affixed in the presence of: )

Authorised signatory

Executed asaDeed by e
NNB GENERATION COMPANY

(SZC) LIMITED acting by (Signature of director)
[insert name of director]

in the presence of

(Signature of witness)
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Plans

Plan 1A(a)-(b)

SZC Development Site Plan

Plan 1B Accommodation Campus Site Plan
Plan 1C Leiston Sports Facilities Site Plan
Plan 1D Rail Development Site Plan

Plan 1E Freight Management Facility Site Plan
Plan 1F Northern Park and Ride Site Plan

Plan 1G(a)-(d)

Sizewell Link Road Site Plans

Plan 1H

Southern Park and Ride Site Plan

Plan 11(a)-(b)

Two Village Bypass Site Plans

Plan 1J(a)-(d)

Yoxford roundabout and other highway improvement works Sites Plans

Plan 1K Benhall Site Plan

Plan 1L Halesworth Site Plan

Plan 1M Pakenham Site Plan

Plan 1N Marsh Harrier Habitat Improvement Site Plan

Plan 2 Natural Environment Improvement Area

Annexes

Annex [e] Draft Deed of Covenant

Annex [e] Financial Contributions Table

Annex [e] Community Safety Working Group Terms of Reference
Annex [e] Health Working Group Terms of Reference

Annex [e] First Leiston Abbey Site Enhancement Scheme
Annex [e] Second Leiston Abbey Site Enhancement Scheme
Annex [e] Implementation Plan

Annex [e] Marine Technical Forum Terms of Reference
Annex [e] Construction Traffic Management Plan

Annex [e] Construction Worker Travel Plan

Annex [e]

Traffic Incident Management Plan
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Annex [e] Format of Transport Monitoring Reports

Annex [e] Contingent Effects 1

Annex [e] Contingent Effects 2

Annex [e] B1078 Road Safety Improvements

Annex [e] Leiston Improvement Scheme

Annex [e] Marlesford and Little Glemham Improvement Scheme

Annex [e]

Wickham Market Improvement Scheme
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ANNEX [e]
DRAFT DEED OF COVENANT
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[20XX]

(1) [EAST SUFFOLK COUNCIL] OR [SUFFOLK COUNTY COUNCIL]

and

(2) NNB GENERATION COMPANY (SZC) LIMITED

and

) [ ]

DEED OF COVENANT

in relation to a deed of obligation entered into
pursuant to section 111 of the Local
Government Act 1972
relating to
Sizewell C, Suffolk
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THIS DEED OF COVENANT is made on the day of 20[e]
BETWEEN:
(1) [EAST SUFFOLK COUNCIL of East Suffolk House, Station Road, Melton, Woodbridge,
England IP12 1RT (the "Council");]
OR

[SUFFOLK COUNTY COUNCIL of Endeavour House, 8 Russell Road, Ipswich, England
IP1 2BX (the " Council")];

(2) NNB GENERATION COMPANY (SZC) LIMITED whose registered office is at 90 Whitfield
Street, London, England W1T 4EZ (Company Number 09284825) ("SZC Co"); and

(3) [ ]of [ ] ("Recipient").

WHEREAS:

(A) On [e] 20[e] SZC Co and the Council entered into the Principal Deed pursuant to which
SZC Co committed to make one or more payments to the Council to be paid onward to the
Recipient subject to the Recipient entering into this Deed.

(B) The Recipient wishes to secure the payment to itself of the Contributions from the Council.

(C) This Deed of Covenant is entered into for the purposes of ensuring that the Recipient
receives the Contributions from the Council and applies the Contributions in accordance
with the terms of the Principal Deed.

(D) “9[The Deed of Covenant is further entered into for the purposes of ensuring that the
Recipient attends and participates in the meetings of the Governance Group[s] and
performs the obligations of such Governance Groups as set out in the Principal Deed.]

NOW THIS DEED WITNESSES as follows:

1. DEFINITIONS AND INTERPRETATION

1.1 In this Deed the following expressions shall have the following respective meanings unless
the context otherwise requires:

“Contributions” means the amounts expressed to be payable to the Recipient by the
Council pursuant to paragraph[s] [e] of Schedule[s] [e] o the Principal Deed; and

"Governance Group[s]" means [include reference to appropriate governance groupj;

“Principal Deed” means the agreement pursuant to section 111 of the Local Government
Act 1972 in relation to the development of Sizewell C entered into by (1) East Suffolk
Council (2) Suffolk Country Council and (3) NNB Generation Company (SZC) Limited.

1.2 In this Deed unless a contrary intention is shown in this Deed, all expressions and phrases
shall have the meaning ascribed to them in the Principal Deed.

1.3 Clause 8 of the Principal Deed shall apply to this Deed as if references therein to “this
Deed” were references to this Deed.
SZC CO’S COVENANT

21 SZC Co covenants with the Recipient that in consideration for the covenants given by the
Recipient in this Deed it shall pay the Contributions to the Council in accordance with the
terms of the Principal Deed.

49 Note: To be included where the Principal Deed requires the participation of the Third Party in a governance
group.
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COUNCIL’S COVENANT

The Council covenants that, subject to receipt of the Contributions from SZC Co, in
consideration for the covenants given by the Recipient in this Deed it shall pay the
Contributions to the Recipient in accordance with the terms of the Principal Deed.

RECIPIENT’S PAYMENT COVENANT

The Recipient covenants with SZC Co and the Council that prior to receiving any
Contribution it shall establish an interest-bearing account or accounts where those
Contributions and/or other sums of money that are payable to it pursuant to the Principal
Deed shall be held and shall promptly, and in any event within [e] Working Days of the
establishment of such account or accounts, notify the account details to SZC Co and the
Council.

The Recipient covenants with SZC Co and the Council that it shall, on receipt of the
Contributions or other amounts from the Council payable to it pursuant to the Principal
Deed, place the received sums of money in such notified account or accounts.

Interest accruing to the account or accounts in which the Contributions payable to the
Recipient pursuant to the Principal Deed are held shall be retained in that account or
accounts and shall only be applied in accordance with the provisions of this Deed for the
same purposes as for the Contributions to which the interest relates.

The Recipient shall provide SZC Co and the Council with copies of all account statements
and other correspondence received in relation to the accounts established pursuant to this
clause 4.

APPLICATION OF CONTRIBUTIONS

The Recipient covenants with SZC Co and the Council in respect of monies it receives
pursuant to this Deed not to spend the relevant monies other than for the purposes
specified in the Principal Deed in relation to the relevant Contribution or sum of money.

The Recipient shall within [e] months of the date on which the first Contribution is paid to
the Recipient pursuant to this Deed and annually thereafter until the Contributions have
been spent provide SZC Co and the Council with an annual statement setting out details of
the purposes to which the monies have been applied.

Notwithstanding clause 5.2, SZC Co and the Council shall in any event have the right to
audit all expenditure funded from the Contributions or other amounts secured under this
Deed and the Recipient covenants with SZC Co and the Council to provide access to all
such information and evidence to enable SZC Co or the Council to carry out any such
audit.

UNSPENT CONTRIBUTIONS

If any amount of money paid to the Recipient under this Deed by the Council remains
unspent within [e] years of the date that amount was paid by the Council, the Recipient
shall pay any such unspent monies together with any Accrued Interest on those monies to
SZC Co or its nominee within [e] Working Days of a request from SZC Co.

COMMUNICATIONS

The parties agree that where particular mitigation works, projects or benefits are funded
from any of the Contributions secured under this Deed:

711 SZC Co shall have the right to be acknowledged as having funded such works,
projects or benefits;

71.2 SZC Co branding and/or corporate images or logos shall be included (at the
discretion of SZC Co) in literature or publicity material relating to such works,
projects or benefits;
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713 signage (at the discretion of SZC Co) bearing SZC Co branding and/or corporate
images or logos shall be erected or affixed to buildings and other facilities funded
out of the Contributions; and

71.4 SZC Co shall have the right to be involved in publicity activities relating to such
works, projects or benefits in consultation with the Recipient.

SO[RECIPIENT'S GOVERNANCE COVENANT]

[The Recipient covenants with SZC Co and the Councils to procure that its representative

attends and participates in the meetings of the Governance Group[s] and performs the

obligations of such Governance Group[s] as set out in the Principal Deed.]

RIGHTS OF THIRD PARTIES

It is not intended that any person who is not a party to this Deed shall have any right under

the Contracts (Rights of Third Parties) Act 1999 to enforce any term of this Deed.

JURISDICTION

This Deed including its construction, validity, performance and enforcement and any
dispute or claim arising out of or in connection with it or its subject matter or formation
(including non-contractual disputes or claims) shall be governed by and construed in
accordance with English law.

Each party irrevocably agrees that the courts of England and Wales shall have exclusive
jurisdiction to settle any dispute or claim arising out of or in connection with this Deed or its
subject matter or formation (including non-contractual disputes or claims).

COUNTERPARTS

This Deed may be executed in any number of counterparts, each of which is an original
and all of which may together evidence the same agreement.

DATE OF DELIVERY
This Deed is delivered on the date of this Deed.

IN WITNESS whereof the parties hereto have executed this Deed on the date and year first before

written

[The COMMON SEAL of EAST )
SUFFOLK COUNCIL was

hereunto affixed in the presence of: )

Authorised signatory]

[The COMMON SEAL of )
SUFFOLK COUNTY COUNCIL was )
hereunto affixed in the presence of: )

Authorised signatory]

50 Drafting Note: To be included where the Principal Deed requires the participation of the Third Party in a

governance group.
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Executed as a Deed by

NNB GENERATION COMPANY
(SZC) LIMITED acting by

[insert name of director]

in the presence of

(Signature of witness)

11/68531953_1
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CONTRIBUTION

TOTAL

RECIPIENT(S)

PHASING

Linked to Commencement Date

Other

Schedule 2: 5'[Council
Resourcing]

£le]

Suffolk County Council
East Suffolk Council

[e]

[e]

51 Note: Resourcing, including in respect of participation in governance arrangements, is subject to futher consideration and engagement with the Councils.
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East Suffolk Council

£[e] no later than [one] month

Schedule 3, Paragraph | £[e] £[e] on or before Commencement )
2: Housing Fund . foI]owmg the .approval of the
£[e] annually on or before the first Private Housing Supply Plan
six anniversaries of the ,
Commencement Date £[e] annually on the first
anniversary to the sixth
£[e] annually on or before the anniversary of the approval of the
anniversary of the Commencement | Private Housing Supply Plan
B::i%gurmg the Construction £[e] no later than [one] month
following the approval of the
£[e] annually between the second | Tourist Accommodation Plan
anniversary of the Commencement
Date and the end of the £[o]_annua|ly on or before the
Construction Period anniversary of the approval of the
Tourist Accommodation Plan
during the Construction Period
Schedule 4, Paragraph | £]e] Suffolk County Council £[e] on or before Commencement £[e] in the following installments
3: Em'erglency Services (for onward payment to the sum of £[e] to be paid in [e] £[e] in trapches agginsF the
Contribution the Suffolk equal annual instalments beginning presentation of an invoice
gi?gztiglﬁaegéiugﬁék on the Commencement Date
East of England
Ambulance Service
Trust)
Schedule 4, Paragraph | £[e] East Suffolk Council Up fo .£['] as and when requesfed
4: Emergency Services ' following the occurrence of defined
Contingency Suffolk County Council events and subject to approval by
Contribution Suffolk County Council by SZC Co
(for onward payment to
Suffolk Constabulary,
Suffolk Fire and Rescue
and East of England

Ambulance Service
Trust)
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Schedule 5, Paragraph

the sum of £[e] within [e] months of

2.1: Public Services £le] East Suffolk Council the Commencement Date or on or
Resilience Fund (Local before the [1 May] following
Community Safety and Commencement (if earlier);
Community Health) following the first anniversary of the
Commencement Date, the sum of
£[e] annually on or before each [1
May],
Schedule 5, Paragraph £[o] Suffolk County Council the sum of £[e] within [e] months of
2.2 and 2.3: Public the Commencement Date or on or
Services Resilience before the [1 May] following
Fund (Social Care Commencement (if earlier)
Resilience and School Provided That the Community
and Early Years Safety Working Group has
Resilience) approved the initiatives to be
funded;
following the first anniversary of the
Commencement Date, the sum of
£[e] annually on or before each [1
May] Provided That the Community
Safety Working Group has
approved the initiatives to be
funded,
icgegulel 5 g:aEragfraph £[e] Suffolk County Council Up to £]e] as and when requested
- Senhool ana tarly subject to approval by the Social
Years Capacity Review Group
Contribution
Schedule 6, Paragraph £[e] Suffolk County Council [on or before the Commencement

3: Residual Healthcare
Contribution

Date the sum of £]e];

on or before the first anniversary of
the Commencement Date the sum
of £]e];
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on or before the second
anniversary of the Commencement
Date the sum of £[e];

on or before the third anniversary
of the Commencement Date the
sum of £]e];

on or before the fourth anniversary
of the Commencement Date the
sum of £]e];

on or before the fifth anniversary of
the Commencement Date the sum
of £]e];

on or before the sixth anniversary
of the Commencement Date the
sum of £]e]; and

on or before the seventh
anniversary of the Commencement
Date the sum of £[e].]

Schedule 7, Paragraph | £[e] Suffolk County Council In three instalments, each paid

2.5: Asset Skills within [e] Working Days of the date

Enhancement and that the Employment, Skills and

Capability Fund Education Working Group
approves the first Annual
Workforce Delivery Implementation
Plan relating to a particular
Construction Phase.

Schedule 7, Paragraph | £[e] Suffolk County Council The sum of £[e] within [e] months

2.3: Regional Skills Co-
ordination Function

of Commencement; and

The sum of £[e] annually thereafter
from the first anniversary of the
Commencement date to the end of
the Construction Period;
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Schedule 7, Paragraph | £]e] [n/a] Annually in accordance with the

2.6: Sizewell C Bursary relevant Annual Workforce Delivery

Scheme Fund Implementation Plan

Schedule 7, Paragraph | £[e] Suffolk County Council In annual instalments during the

2.4: Sizewell C Construction Period on the date of

Employment Outreach the approval of each Annual

Fund Workforce Delivery Implementation
Plan in amounts to be determined
by the ESEWG

Schedule 8, Paragraph | grg, East Suffolk Council (for

2,1; Le|§ton Abbey Site onward payment to [e]) £[e] on or before Commencement

(First Site)

Schedule 8, Paragraph :

2.2: Leiston Abbey Site £le] E:;;?duggtm%%lﬂg" (for £[e] on or before Commencement

(Second Site) English Heritage)

Schedule 8, Paragraph , . .

3: SCC Archaeological fle] Suffolk County Council gfp}ggtj[r(:]eiga|nst the presentation

Monitoring Contribution

g,clr_]e.d;”e 180’ I?taragraph £[e] East Suffolk Council £[e] on or before Commencement | Up to £[e] within [e] weeks of the

F. fT.'? on sports approval of details submitted in

aciiiies accordance with Requirement 12A;

£[e] annually during the
Construction Period on the date of
the first occupation of the Leiston
Sports Faclities

Schedule 10, Parargaph :

3: PROW Fund £[e] Suffolk County Council £[e] on or before Commencement

Schedule 11, Paragraph £[e] East Suffolk Council £[e] on or before Commencement

6.1: Access Monitoring
Contributions
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Schedule 11, Paragraph

6.2: European Sites £fe] East Suffolk Council £[e] on or before [Commencement] | Up to £[e] in accordance with the
T , European Sites Recreational
Access Contingency Monitoring Plan
Fund”
SCh,ed.UI 6 11, Paragraph £le] East Suffolk Council Up to £[e] in accordance with the
6.3: M/nsmere and Minsmere and Sandlings (north)
Sand'l ings (north) Recreational Monitoring Plan
Contingency Fund
g%he'\?:tluer;ﬂ’ Paragraph £[e] Suffolk County Council Up to £[e] during the Construction
E.n\./ironment (for onward payr_nent to Period and for three years
Improvement Fund the successful bidders) following the Construction Period,
when a bid for funding is approved
by the Natural Environment
Awards Panel
S.chedule 1.1’ Paragraph £le] East Suffolk Council Prior to first occupation of the
I R_ecreahon_a_l . Accommodation Campus
Avoidance Mitigation
Contribution
gfﬁggﬁe;;’o fv aragraph £le] East Suffolk Council At the end of Year 10, unless the
Cbn tingency Fund Ecology Working Group
Y determines that the Fen Meadow
Target Quantum has been met
fiher\?:tljr;n’ Paragraph £[e] Suffolk County Council f£[e] on or before [Commencement]
E.n\./ironment and annually thereafter for the
: duration of the Construction Period
Improvement Project and the following three years
Officer
fc;hesdzucl:e rjl;t,uFr’;ragraph £le] East Suffolk Council £[e] on or before [Commencement]
E.n\./ironment and e!nnually thereafter fgr the .
Implementation Officer duration of thg Construction Period
| and the following three years
Schedule 11, Paragraph £[e] East Suffolk Council f£[e] on or before Commencement

3.1 and 3.2: Land
Management and Skills
Scheme

and £[e] annually thereafter for the
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duration of the Construction Period
and the following three years

Schedule 11, Paragraph
3.4 and 3.5: Land
Management and Skills
Scheme (SCHAONB)

Suffolk County Council

f£[e] on or before Commencement
and £[e] annually thereafter for the
duration of the Construction Period
and the following three years

Schedule 13, Paragraph

) . £le] East Suffolk Council (for | [e] [o]
2.1: N.at|onal Trust onward payment to the
Dunwich Heath and National Trust)
Coastguard Cottages
Resilience Fund
gczr_me;im%ma Paragraph | ¢4 East Suffolk Council (for | [e] [o]
< 10 Lorda onward payment to the
Resilience Fund Pro Corda)
Schedule 13, Paragraph .
2.3: RSPB Resilience | -1°) Eﬁ;;?d”fggtmi%‘ﬂg" (for | [e] [*]
Fund RSPB)
g.cg.edule I?‘é Paragraph £le] Paid to and applied by £[e] on or before Commencement | [e]
- olzewe the Suffolk Community .
Community Fund Foundation (or an £[e] annually on each anniversary
it tive trust of the Commencement Date
alternative trust) occurring during the Construction
Period
Schedule 15, Paragraph £le] East Suffolk Council £[e] on or before Commencement | The sum of £[e] within [10]

3: Tourism Fund

Working Days of the approval of
the initial Annual Tourism Fund
Implementation Plan

The sum of £[e] within [10]
Working Days of the approval of
each subsequent Annual Tourism
Fund Implementation Plan
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Schedule 15, Paragraph

> Tourism P £[e] East Suffolk Council £[e] on the Commencement Date

M ourism Frogramme and thereafter annually during the
anager Construction Period,

gcgﬁgglg I%S’adpasr:f%rgph £[e] Suffolk County Council Up to £[e] on or before

Contribution Commencement

Schedule 16, Parargaph £[e] Suffolk County Council Up to £[e] on or before

6.1: B1122 Pre-SLR Commencement

Contribution

g%heéjﬂzg?:; P?rsalg_;lr?aph £[e] Suffolk County Council Up to £[e] upon the opening of the
<: Bl1es FOSt- Sizewell Link Road to traffic

Contribution

Schedule 16, Paragraph

7: Cycle Connectivity £lel [*] [*] [*]

Fund

Schgdule 16, Pgragraph £[e] Suffolk County Council f£[e] on or before Commencement

8: Highway Design and

Supervision Fees £[e] on or before the first

anniversary of the Commencement
Date

jiﬁ‘idt.‘"f 16_,|_Paragr?tph £[e] Suffolk County Council £[e] on or before the £[e] following approval of the

C. .t .eb'st.on ranspo Commencement Date proposed Leiston Improvement
ontribution Scheme by the Transport Review

Group

f%he“(ju'? 1]?’ dParacglgraph £[e] Suffolk County Council £[e] on or before the £[e] following approval of the

L'.ttl. Galr eshor an Commencement Date proposed Marlesford and Little

TI e ertncan: ibuti Glemham Improvement Scheme
ransport Contribution by the Transport Review Group

Schedule 16, Paragraph £le] Suffolk County Council £[e] on or before the £[e] following approval of the

4.3: Wickham Market
Transport Contribution

Commencement Date

proposed Wickham Market
Improvement Scheme by the
Transport Review Group
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[Schedule 16,
Paragraph 3.6:
Contingent Effects Fund

1]

£fe] [n/a] [Up to [e] as and when requested
by the Transport Review Group]

[Schedule 16,
Paragraph 3.7:
Contingent Effects Fund
2]

£le] [n/a] [Up to [e] as and when requested
by the Transport Review Group]

TOTALS

Including contingency £[o]

Excluding contingency £[o]
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	Draft Deed of Obligation Clean Version -  Revision 4.pdf
	1. DEFINITIONS AND INTERPRETATION
	1.1 Where in this Deed (which shall include the Recitals, Schedules and Appendices hereto) the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:
	1.2 In this Deed, unless stated otherwise:
	1.2.1 words incorporating the singular include the plural and vice versa and words importing any gender include every gender;
	1.2.2 words importing persons include firms, companies, corporations, and vice versa;
	1.2.3 references to East Suffolk Council shall include the successors to East Suffolk Council's statutory functions as local planning authority;
	1.2.4 references to Suffolk County Council shall include the successors to Suffolk County Council's statutory and other functions as a local planning authority, local education authority, the lead local flood authority, fire and rescue authority, loca...
	1.2.5 references to a Work No. in Schedule 1 to the Development Consent Order in this Deed includes reference to the Work designated with that number and any letters (for example, reference to “Work No. 14” in this Deed includes Work No. 14A and 14B i...
	1.2.6 references to recitals, clauses, paragraphs and Schedules are references to the relevant clauses and paragraphs of and schedules to this Deed;
	1.2.7 words denoting an obligation on a party to do any act, matter or thing include an obligation to procure that it be done and words placing a party under a restriction include an obligation not to cause, permit or suffer any infringement of the re...
	1.2.8 references to any statute or statutory provision include references to:
	(A) all Acts of Parliament and all other legislation having legal effect in the United Kingdom as enacted at the date of this Deed;
	(B) any orders, regulations, instruments or other subordinate legislation made or issued under that statute or statutory provision; and
	(C) in each case shall include any re-enactment thereof for the time being in force and any modifications or amendments thereof for the time being in force;

	1.2.9 if any provision of this Deed shall be held to be invalid, illegal or unenforceable, the validity, legality and enforceability of the remaining provisions of this Deed shall not in any way be deemed thereby to be affected, impaired or called int...
	1.2.10 the table of contents and headings in this Deed are for ease of reference only and shall not affect its construction, interpretation or otherwise have any binding legal effect;
	1.2.11 references to "the parties" shall mean the parties to this Deed and reference to a "party" shall mean any one of the parties;
	1.2.12 references to "notice" shall mean notice in writing;
	1.2.13 references to "including" shall mean including without limitation;
	1.2.14 terms and expressions defined in the Schedules shall have the meanings specified wherever those terms and expressions are used in this Deed; and
	1.2.15 the Interpretation Act 1978 shall apply to this Deed.


	2. LEGAL EFFECT
	2.1 This Deed is made pursuant to section 1 of the Localism Act 2011, section 111 of the Local Government Act 1972 and all other powers so enabling.
	2.2 The Parties agree that by virtue of clause 12.2 of the Second Relocated Facilities Section 106 Agreement, for the purposes of interpreting the obligations contained in the Second Relocated Facilities Section 106 Agreement following the grant of th...

	3. CONDITIONALITY
	3.1 Subject to clauses 3.2, 3.3, 3.4, and 3.5, the parties agree that Clause 4 in this Deed shall not have operative effect unless and until the Commencement Date has occurred.
	3.2 Provided that the Project has not been Commenced, where the Development Consent Order is granted and becomes the subject of any judicial review proceedings under section 118 of the 2008 Act:
	3.2.1 until such time as such proceedings including any appeal have been finally determined, the terms and provisions of this Deed will remain without operative effect unless the Project is Commenced;
	3.2.2 if following the final determination of such proceedings the Development Consent Order is quashed and, in the event that the court orders the Application to be remitted to the Secretary of State, the Application is subsequently refused and no ap...
	3.2.3 if following the final determination of such proceedings (and, any redetermination of the Application by the Secretary of State in the event of quashing) the Development Consent Order is capable of being Commenced, then this Deed will take effec...

	3.3 Where the Application is refused, but the Development Consent Order is subsequently granted following redetermination by the Secretary of State following the final determination of judicial review proceedings under section 118 of the 2008 Act, thi...
	3.4 Wherever in this Deed reference is made to the final determination of judicial review proceedings under section 118 of the 2008 Act (or cognate expressions are used), the following provisions will apply:
	3.4.1 proceedings by way of judicial review under section 118 of the 2008 Act are finally determined:
	(A) when permission to bring a claim for judicial review has been refused and no further application may be made;
	(B) when the court has given judgment in the matter and the time for making an appeal expires without an appeal having been made or permission to appeal is refused and any time for appealing such a refusal expires without such an appeal having been ma...
	(C) when any appeal is finally determined and no further appeal may be made.



	4. Obligations
	4.1 SZC Co covenants with the Councils to perform:
	4.1.1 The obligations contained in the Schedules pursuant to section 111 of the Local Government Act 1972 and all other powers so enabling.

	4.2 Where any payment in this Deed is expressed to be payable on or before an event or activity, SZC Co covenants that it shall not commence that event or activity until the relevant payment has been made.
	4.3 Where any obligation on the part of SZC Co in this Deed provides for an action to be taken "on or before Commencement", SZC Co covenants that it shall not Commence the Project until the relevant obligation has been satisfied.
	4.4 East Suffolk Council and Suffolk County Council each covenants with SZC Co to perform the obligations on their respective parts contained in this Deed.
	4.5 The parties agree that the obligations contained in this Deed will not be enforceable against any party other than SZC Co save to the extent that it shall be enforceable against any party to whom the benefit of SZC Co's undertaking has been transf...

	5. RELEASE
	5.1 SZC Co shall, upon transfer of the entire benefit of the Development Consent Order pursuant to article [9] of the Development Consent Order, be released from all obligations in this Deed in relation to that interest but without prejudice to the ri...

	6. EXPIRY
	7. CERTIFICATES OF COMPLIANCE
	7.1 East Suffolk Council will within 21 Working Days following receipt of a written request by SZC Co certify compliance or partial compliance (as and if appropriate) with the provisions of this Deed and if so requested by SZC Co will (as and if appro...
	7.2 Suffolk County Council will within 21 Working Days following receipt of a written request by SZC Co certify compliance or partial compliance (as and if appropriate) with the provisions of this Deed and if so requested by SZC Co will (as and if app...

	8. RESOLUTION OF DISPUTES3F
	8.1 In the event of any Dispute arising between the parties then the parties will attempt to resolve that Dispute amicably including holding a meeting attended by at least one representative from each party 4F of senior director level.
	8.2 5F [If the parties are unable to resolve the Dispute amicably pursuant to clause 8.1, one party may by serving notice on all the other parties (the "Notice") refer the Dispute to an Expert for determination.
	8.3 The Notice must specify:
	8.3.1 the nature, basis and brief description of the Dispute;
	8.3.2 the clause or paragraph of this Deed pursuant to which the Dispute has arisen; and
	8.3.3 the proposed Expert.

	8.4 In the event that the parties are unable to agree whom should be appointed as the Expert within [●] Working Days after the date of the Notice then either party may request the President of the Law Society to nominate the Expert at their joint expe...
	8.5 If the appointed Expert is or becomes unable or unwilling to act, any party may within [●] Working Days of the Expert being or becoming unable or unwilling to act, serve a notice on all the other parties proposing a replacement Expert and the part...
	8.6 The Expert shall act as an expert and not as an arbitrator and his decision will (in the absence of manifest error) be final and binding on the parties hereto and at whose cost shall be at his discretion or in the event that he makes no determinat...
	8.7 The Expert is to have regard to all representations and evidence before him when making his decision, which is to be in writing, and is to give reasons for his decision.
	8.8 The Expert will be appointed subject to an express requirement that he reaches his decision and communicates it to the parties within the minimum practicable timescale allowing for the nature and complexity of the dispute and in any event not more...
	8.9 The Expert will be required to give notice to each of the said parties inviting each of them to submit to him within [●] Working Days written submissions and supporting material and will afford to each of the said parties an opportunity to make co...

	9. NOTICES
	9.1 Any notice, consent or approval or other communication required to be given under this Deed must be in writing and shall be addressed as provided for in clause 9.4.
	9.2 Any such notice must be delivered by hand (including by courier or process server) or by pre-paid recorded delivery post and shall conclusively be deemed to have been received:
	9.2.1 if delivered by hand, on the next Working Day after the day of delivery; and
	9.2.2 if sent by pre-paid recorded delivery post and posted within the United Kingdom, on the day [●] Working Days after the date of posting.

	9.3 A notice received or deemed to be received in accordance with Clause 9.2 on a day which is not a Working Day, or after 5pm on any Working Day, shall be deemed to be received on the next following Working Day.
	9.4 Subject to clause 9.5, the address, relevant addressee and reference for each party are:
	9.4.1 in the case of Suffolk County Council:
	9.4.2 in the case of East Suffolk Council:
	9.4.3 for SZC Co:

	9.5 Any party may give notice of a change to its name, address, or relevant addressee for the purposes of this clause 9 provided that such notification shall only be effective on:
	9.5.1 the date specified in the notification as the date on which the change is to take place; or
	9.5.2 if no date is specified or the date specified is less than five clear Working Days after the date on which the notice is received or deemed to be received, the fifth Working Day after the notice of any such change is given.


	10. INDEXATION
	11. Interest
	12. Notice of Phases, payments and Dispositions
	12.1 SZC Co shall notify each of the other parties to this Deed:
	12.1.1 at least [●] Working Days prior to the Commencement Date, of the anticipated date of Commencement of works pursuant to the Development Consent Order PROVIDED THAT for the avoidance of doubt nothing in this Deed shall prevent Commencement from h...
	12.1.2 prior to the Transitional Date, of the anticipated date of the Transitional Date;
	12.1.3 within 10 Working Days of the actual Commencement Date and Transitional Date; and
	12.1.4 within 10 Working Days of the day on which the Construction Period ends.

	12.2 Where in this Deed an obligation is required to be performed by a specified point such as “Commencement” the Parties agree that such trigger may be varied if agreed in advance with the relevant Councils (in consultation with any relevant third pa...

	13. Communications
	13.1 The Communications Officers for East Suffolk Council and Suffolk County Council (or such other central point as may be agreed between SZC Co, East Suffolk Council and Suffolk County Council) will coordinate external communications on behalf of Su...
	13.2 The parties agree that where particular mitigation works, projects or benefits are funded from any of the Contributions secured under this Deed:
	13.2.1 SZC Co shall be acknowledged as having funded such works, projects or benefits;
	13.2.2 SZC Co branding and/or corporate images or logos shall be included (unless instructed to the contrary by SZC Co) in literature or publicity material relating to such works, projects or benefits;
	13.2.3 signage (at the discretion of SZC Co) bearing SZC Co branding and/or corporate images or logos shall be erected or affixed to buildings and other facilities funded out of the Contributions; and
	13.2.4 SZC Co shall have the right to be involved in publicity activities relating to such works, projects or benefits in consultation with the Councils.


	14. national policy statement en-1
	14.1 6F [The Parties agree that the obligations contained in the Schedules to this Deed are necessary to make the Project acceptable in planning terms, are directly related to the Project and are fairly and reasonably related in scale and kind to the ...

	15. third parties
	15.1 The Schedules to this Deed are subject to this clause 15.
	15.2 Where:
	15.2.1 any payments identified in the Schedules to this Deed are stated to be payable by SZC Co to East Suffolk Council or Suffolk County Council for onward transfer to a person who is not a party to this Deed (a “third party”); and/or
	15.2.2 7F [any third party] is entitled to nominate a member of a Governance Group,

	15.3 If after using reasonable endeavours East Suffolk Council or Suffolk County Council (as relevant) is unable to enter into a Deed of Covenant with any third party prior to either the date when payment is due to be paid to that third party or the d...
	15.3.1 neither East Suffolk Council nor Suffolk County Council shall have any obligation to transfer that payment to the third party unless and until that third party has entered into such Deed of Covenant;
	15.3.2 East Suffolk Council or Suffolk County Council (as relevant) and SZC Co shall use reasonable endeavours to meet with the relevant third party within [20] Working Days of the date when the payment was due to be paid in order to discuss the reaso...
	15.3.3 if no Deed of Covenant has been entered into within [●] Working Days of the date when the payment was due to be paid or the date of the [second] meeting of the relevant Governance Group (as relevant), SZC Co and East Suffolk Council and/or Suff...
	(A) either alternative delivery of the relevant mitigation or an alternative form of mitigation; and/or
	(B) where necessary, an alternative third party to nominate a member of the relevant Governance Group.



	16. VAT
	16.1 All consideration given in accordance with the terms of this Deed shall be exclusive of any VAT properly payable.
	16.2 SZC Co shall not be obliged to make any contributions towards VAT payable by the Councils in respect of any works to be undertaken by the relevant Councils insofar and to the extent that the amount of VAT is (by way of off-set or otherwise) recov...
	16.3 [If this Deed or anything contained in it gives rise to a taxable supply for VAT purposes by the Councils or by any third party to SZC Co then SZC Co shall pay to the relevant Council or third party an amount equal to the VAT chargeable in additi...

	17. Legal Compliance
	17.1 Nothing in this Deed (including its Schedules) shall require SZC Co to do anything that would be or that SZC Co is properly advised by its legal advisors would be contrary to data protection, confidentiality and/or any other applicable legal requ...
	17.2 Nothing in this Deed (including its Schedules) shall require any of the Councils to do anything that would be or that the relevant Council is properly advised by its legal advisors would be contrary to data protection, confidentiality and/or any ...

	18. COUNCILS’ POWERS
	19. GOOD FAITH
	20. RIGHTS OF THIRD PARTIES
	21. Jurisdiction
	21.1 This Deed including its construction, validity, performance and enforcement and any dispute or claim arising out of or in connection with it or its subject matter or formation (including non-contractual disputes or claims) shall be governed by an...
	21.2 Each party irrevocably agrees that the courts of England and Wales shall have exclusive jurisdiction to settle any dispute or claim arising out of or in connection with this Deed or its subject matter or formation (including non-contractual dispu...

	22. COUNTERPARTS
	23. DATE OF DELIVERY
	1. definitions and interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. The contributions
	2.1 East Suffolk Council and Suffolk County Council shall each establish an interest-bearing account or accounts where those Contributions and/or other sums of money that are payable to them pursuant to this Deed shall be held and shall promptly, and ...
	2.2 The Councils each covenant with SZC Co that they shall, on receipt of the Contributions or other amounts from SZC Co payable to them pursuant to this Deed, place the received sums of money in such notified account or accounts.
	2.3 Interest accruing to the account or accounts in which the Contributions payable to the Councils pursuant to this Deed are held shall be retained in that account or accounts and shall only be applied in accordance with the provisions of this Deed f...
	2.4 East Suffolk Council and Suffolk County Council shall each provide SZC Co with copies of all account statements and other correspondence received in relation to the accounts established pursuant to this Schedule 1.

	3. APPLICATION OF CONTRIBUTIONS
	3.1 The Councils each covenant with SZC Co in respect of monies that each of them receive pursuant to this Deed not to spend the relevant monies other than for the purposes specified in this Deed in relation to the relevant Contribution or sum of money.
	3.2 The Councils each covenant with SZC Co that they will within 6 months of the Commencement Date and annually thereafter until the Contributions have been spent provide SZC Co with a statement setting out details of the purposes to which the monies ...
	3.3 Notwithstanding paragraph 3.2, SZC Co shall in any event have the right to audit all expenditure funded from the Contributions or other amounts secured under this Deed and the Councils each covenant with SZC Co to provide access to all such inform...

	4. unspent contributions
	4.1 Unless expressly stated otherwise in this Deed, if any amount of money paid to the Councils under this Deed by SZC Co remains unspent within 5 years of the date that amount was paid by SZC Co, the Councils shall repay any such unspent monies toget...

	5. 8F [REGISTRATION
	5.1 This Deed shall be registered by East Suffolk Council promptly after the date of this Deed as a local land charge in the register of local land charges maintained by East Suffolk Council.
	5.2 Following the performance and satisfaction of all the obligations contained in this Deed, East Suffolk Council will forthwith effect the cancellation of all entries made in the register of local land charges in respect of this Deed and East Suffol...

	6. Approval
	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. 9F [[●] Officer
	2.1 SZC Co shall pay to East Suffolk Council:
	2.1.1 the sum of [●] on or before [●],


	3. [●] Officer
	3.1 SZC Co shall pay to Suffolk County Council:
	3.1.1 the sum of [●] on or before [●],


	4. Governance
	4.1 The sums paid to the Councils pursuant to this Schedule 2 shall only be applied by the Councils towards the provision of additional dedicated staff resources to fulfil the additional duties imposed on the Councils as a result of the Project and to...
	4.2 The Councils shall within [●] Working Days of receiving a request from SZC Co produce itemised timesheets showing all of the matters that the Officers have worked on during the period of their employment pursuant to this Schedule 2, to include bot...

	5. [Review
	5.1 [SZC Co shall provide to the Councils prior to [●] an anticipated programme for the submission of material to the Councils to discharge relevant requirements pursuant to the Development Consent Order.]
	5.2 SZC Co together with the Councils shall carry out a joint review of the dedicated staff resources funded by SZC Co pursuant to this Schedule 2 [on or before the second anniversary of Commencement and again on or before the fourth anniversary of Co...
	5.2.1 [the progress of the Project against SZC Co’s anticipated programme for the overall Project;]
	5.2.2 [the amount and complexity of the work anticipated in relation to the completion of the remaining tasks that the Councils need to perform in relation to the discharge of requirements pursuant to the Development Consent Order, the discharge and m...
	5.2.3 the level of activity undertaken by the Officers in relation the Project as evidenced by the itemised timesheets of the Officers described in paragraph 5.2; and
	5.2.4 the anticipated duties likely to be imposed on the Councils over and above their normal statutory duties during the remainder of the Construction Period.

	5.3 Following the joint review to be carried out by SZC Co and the Councils pursuant to paragraph 6.2, SZC Co shall prepare a report identifying whether any funding of staff resources funded by SZC Co pursuant to this Deed should, either partially or ...
	5.4 SZC Co shall provide a copy of the report completed under paragraph 6.3 to the Councils by not later than [●] and shall thereafter provide any funding in the amount and at the intervals determined by SZC Co pursuant to paragraph 6.3.]

	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2.  Housing Fund
	2.1 East Suffolk Council shall apply or procure the application of the Housing Fund in accordance with the terms of this Schedule 3.
	2.2 East Suffolk Council may only apply the Housing Fund towards any or all of the following initiatives:
	2.2.1 increasing the supply of bedspaces in private housing in accordance with the Private Housing Supply Plan in accordance with paragraph 2.6 of this Schedule;
	2.2.2 supporting increased supply and availability of bedspaces in tourist accommodation in accordance with the Tourist Accommodation Plan in accordance with paragraph 2.7 of this Schedule;
	2.2.3 providing support for East Suffolk Council’s housing advice service through the provision of Housing and Homelessness Services Resilience Measures in accordance with paragraph 2.8 of this Schedule.

	2.3 When considering how to apply the Housing Fund, East Suffolk Council shall take into account any recommendations of the Accommodation Working Group and the extent to which the proposed initiative:
	2.3.1 is an effective means to mitigate the potential effects of the Project;
	2.3.2 gives priority to localities where the direct impacts of the Project are anticipated to be experienced;
	2.3.3 provides value for money;
	2.3.4 where the initiative aims to increase the supply of bedspaces:
	(A) would deliver bedspaces prior to the sixth anniversary of the Commencement Date; and
	(B) offers the potential for recycling the Housing Fund so that it can be reinvested in other housing initiatives, as far as reasonably practicable.


	2.4 On or before Commencement, and annually on or before the first six anniversaries of the Commencement Date, SZC Co shall pay £[●] to East Suffolk Council to be applied solely to towards administration, expenses, or other related costs of the elemen...
	2.5 During the Construction Period, on or before Commencement and annually on or before each anniversary of the Commencement Date, SZC Co shall pay £[●] to East Suffolk Council to be applied solely towards administration, expenses, or other related co...
	2.6 The maximum liability of SZC Co pursuant to this paragraph 2 is £[●].
	2.7 Private Housing Market Supply
	2.7.1 Within [6] months following Commencement, East Suffolk Council shall prepare a draft Private Housing Supply Plan and shall submit the draft Private Housing Supply Plan to the AWG for approval.
	2.7.2 SZC Co shall pay the Housing Fund to East Suffolk Council in the following instalments for the purposes of delivering bedspaces in accordance with initiatives set out by the Private Housing Supply Plan:
	(A) no later than [1] month following the date of the approval of the Private Housing Supply Plan by the AWG, £[●] to be applied in accordance with the approved Private Housing Supply Plan;
	(B) from the first anniversary of the date of the approval of the Private Housing Supply Plan to the sixth anniversary of the date of the approval of the Private Housing Supply Plan, £[●], to be applied in accordance with the approved Private Housing ...

	2.7.3 Every 6 months following the approval of the Private Housing Supply Plan, East Suffolk Council shall provide the Accommodation Working Group with the following information:
	(A) expenditure of Housing Fund monies paid pursuant to paragraph 2.6.2 and the Private Housing Supply Plan by category of initiative and location;
	(B) bedspaces delivered by Housing Fund monies paid pursuant to paragraph 2.6.2 and the Private Housing Supply Plan by category of initiative and location; and
	(C) bedspaces planned for delivery using Housing Fund monies paid pursuant to paragraph 2.6.2 and the Private Housing Supply Plan by category of initiative and location;

	2.7.4 Every 6 months following the approval of the Private Housing Supply Plan, SZC Co shall provide the Accommodation Working Group with the following information from the most recent workforce survey undertaken pursuant to paragraph 6.2 of this Sche...
	(A) estimated number of NHB Workers;
	(B) estimated locations of NHB Workers; and
	(C) estimated split of Accommodation Types used by NHB Workers.

	2.7.5 The Accommodation Working Group may decide upon the receipt of information pursuant to 2.6.3 and 2.6.4 and any other information that the Accommodation Working Group (acting reasonably) considers necessary, to review the Private Housing Supply P...
	2.7.6 East Suffolk Council shall use reasonable endeavours to identity initiatives:
	(A) for which the sums paid pursuant to paragraph 2.6.2 are required prior to the sixth anniversary of the Commencement Date;
	(B) that are practicably deliverable before the sixth anniversary of the Commencement Date; and
	(C) would deliver at least 1,000 bedspaces before the sixth anniversary of the Commencement Date.


	2.8 Tourist Accommodation Market Supply
	2.8.1 Within [6] months of the Commencement Date, East Suffolk Council shall prepare a draft Tourist Accommodation Plan and shall submit the draft Tourist Accommodation Plan to the AWG for approval.
	2.8.2 SZC Co shall to East Suffolk Council the following instalments from the Housing Fund for the purposes of supporting the delivery of tourist accommodation capacity in accordance with initiatives set out by the Tourist Accommodation Plan:
	(A) no later than [1] month following the date of the approval of the Tourist Accommodation Plan by the AWG, £[●] to be applied towards implementation of the [initiatives to be funded pursuant to paragraphs 2.7.2(B) and 2.7.2(C) in accordance with the...
	(B) annually on the date of the approval of the Tourist Accommodation Plan during the Construction Period beginning on the first anniversary of the date of the approval of the Tourist Accommodation Plan, £[●] to be applied towards planning advice, inf...
	(C) annually on the date of the approval of the Tourist Accommodation Plan during the Construction Period beginning on the first anniversary of the date of the approval of the Tourist Accommodation Plan, £[●] to be applied towards loans to Accommodati...

	2.8.3 Annually on the anniversary of the approval of the Tourist Accommodation Plan, East Suffolk Council shall provide the Accommodation Working Group with the following information:
	(A) details of expenditure of Housing Fund monies, pursuant to paragraph 2.7.2 and the Tourist Accommodation Plan, by category of initiative and location; and
	(B) details of initiatives and bedspaces delivered (if applicable) by Housing Fund monies pursuant to paragraph 2.6.2 and the Tourist Accommodation Plan by category of initiative and location.

	2.8.4 The Accommodation Working Group may decide upon the receipt of information pursuant to 2.7.3 and 2.6.4, and any other information that the Accommodation Working Group (acting reasonably) considers necessary, to review the Tourist Accommodation P...

	2.9 Housing and Homelessness Services Resilience Measures
	2.9.1 SZC Co shall pay £[●] from the Housing Fund to East Suffolk Council in the following instalments:
	(A) £[●] on or before the first anniversary of the Commencement Date;
	(B) £[●] between the second anniversary of the Commencement Date and the end of the Construction Period in accordance with paragraph 2.8.2,

	2.9.2 Annually during the Construction Period on or before the anniversary of the Commencement Date, the Accommodation Working Group shall agree on the amount if any to be paid by SZC Co to East Suffolk Council pursuant to paragraph 2.8.1(B)), having ...
	(A) the information most recently provided by SZC Co pursuant to paragraph 2.6.4; and
	(B) information provided by East Suffolk Council that the Accommodation Working Group agrees (acting reasonably) shows housing market stress relative to pre-Commencement levels which may reasonably be related to the effects of the NHB Workforce, inclu...
	(1) an increased level of homeless presentations and applications in East Suffolk compared to the national average for the same period where there is;
	(2) an above average use of emergency and temporary accommodation in East Suffolk compared to the national average for the same period;
	(3) an above average use of discretionary housing payments in East Suffolk compared to the national average for the same period;
	(4) an above average level of licence applications and enforcement action in respect of unlicensed Houses of Multiple Occupancy in East Suffolk compared to the national average for the same period.




	3. Project ACCOMMODATION
	3.1 Accommodation Campus
	3.1.1 Unless otherwise agreed with the Accommodation Working Group, SZC Co shall use reasonable endeavours to deliver the Accommodation Campus in accordance with the Implementation Plan.

	3.2 LEEIE Caravan Park
	3.2.1 Unless otherwise agreed with the Accommodation Working Group, SZC Co shall use reasonable endeavours to deliver the LEEIE Caravan Park in accordance with the Implementation Plan.


	4. Accommodation Co-ordinator
	4.1 Throughout the Construction Period, SZC Co shall appoint one or more Accommodation Co-ordinators.
	4.2 SZC Co shall carry out or procure that the appointed Accommodation Co-ordinator carries out the Accommodation Co-ordination.

	5. Accommodation Management System
	5.1 On or before Commencement, SZC Co shall establish the Accommodation Management System.
	5.2 SZC Co shall operate or procure the operation of the Accommodation Management System throughout the Construction Period.

	6. GOVERNANCE AND MONITORING
	6.1 10F [Accommodation Working Group
	6.1.1 On or before Commencement, SZC Co shall establish the Accommodation Working Group which shall exist until the end of the Construction Period.
	6.1.2 The Accommodation Working Group shall comprise:
	(A) [three] representatives from SZC Co,
	(B) [two] representative from East Suffolk Council, and
	(C) [one] representative from Suffolk County Council.

	6.1.3 The Accomodation Working Group shall:
	(A) meet either virtually or in a convenient location in East Suffolk at least twice a year, with the representative of East Suffolk Council acting as chair;
	(B) meet within 3 months of Commencement;
	(C) refer any matter to the Social Review Group where members of the establish the Accommodation Working Group are unable to agree on any matter;
	(D) prepare six monthly reports to the Social Review Group to provide information on:
	(1) the effectiveness of monies spent in accordance with the Housing Fund, Private Housing Supply Plan, Tourist Accommodation Plan and Housing and Homelessness Resilience Measures as described in this Deed; and
	(2) relevant monitoring information provided to the Accommodation Working Group described in this Deed.]



	6.2 Monitoring
	6.2.1 11F [Every [●] and [●] during the Construction Period, SZC Co will undertake a workforce survey, which will provide a statistically significant sample of the workforce to estimate:
	(A) the number of NHB Workers and HB Workers;
	(B) the Accommodation Type used by NHB Workers; and
	(C) the location (2011 Census Ward) of accommodation used by members of the Sizewell C Construction Workforce as determined by their postcode,

	6.2.2 SZC Co shall:
	(A)  use the workforce survey carried out pursuant to paragraph 6.2.1 and any information provided by the Accommodation Coordinator to produce a monitoring report; and
	(B) submit the monitoring report to the Accommodation Working Group within [2] months of the close of each workforce survey.



	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. On-Site Emergency Response
	2.1 On or before Commencement and throughout the Construction Period thereafter, SZC Co shall:
	2.1.1 appoint one or more Emergency Co-ordinators;
	2.1.2 provide On Site Security; and
	2.1.3 provide On Site Fire and Rescue.


	3. 13F [Emergency Services Contribution
	3.1 During the Construction Period, the following sums from the Emergency Services Contribution shall be paid by SZC Co to the County Council for onward payment to the Suffolk Constabulary:
	3.1.1 the sum of £[●] to contribute towards reasonable dedicated additional resourcing related to potential temporary uplift in demand for local police services related to the Project and its NHB Workforce (including site familiarisation and collabora...
	(A) 14F [£[●] before or on Commencement; and
	(B) £[●] before or on [●].]


	3.2 During the Construction Period the following sums from the Emergency Services Contribution shall be paid by SZC Co to the County Council for the provision of the Suffolk Fire and Rescue Service:
	3.2.1 the sum of £[●] to contribute towards costs incurred by Suffolk Fire and Rescue Service reviewing and updating plans for responding to incidents in relation to the Project, including site familiarisation visits, and co-ordinating with the Projec...
	3.2.2 the sum of £[●] to be paid in [●] equal annual instalments beginning on the Commencement Date to contribute towards:
	(A) preparation for and attendance at meetings of the Community Safety Working Group during the Construction Period; and
	(B) collaborative work with other stakeholders in the Community Safety Working Group to help deliver the measures in this Deed;


	3.3 The following sums from the Emergency Services Contribution shall be paid by SZC Co to the County Council for onward payment to the East of England Ambulance Service Trust:
	3.3.1 The sum of £[●] to contribute towards additional call-outs to the SZC Development Site, such sum to be paid in tranches against the presentation of an invoice following each call-out;
	3.3.2 The sum of £[●] to contribute towards the costs incurred by East of England Ambulance Service Trust reviewing and updating plans for responding to incidents in relation to the Project, including site familiarisation visits, and co-ordinating wit...
	3.3.3 the sum of £[●] to be paid in [●] equal annual instalments beginning on the Commencement Date to contribute towards:
	(A) preparation for and attendance at meetings of the Community Safety Working Group during the Construction Period; and
	(B) collaborative work with other stakeholders in the Community Safety Working Group to help deliver the measures in this Deed.



	4. Emergency Services Contingency Contribution
	4.1 Subject to paragraph 4.4, SZC Co shall pay to East Suffolk Council:
	4.1.1 in the event that any protest or demonstration against the Project occurs during the Construction Period, an amount determined in accordance with paragraph 4.4 to contribute towards the uninsured costs of any repairs, making good or cleaning rea...
	4.1.2 in the event of any incident in relation to the Project during the Construction Period that results in the evacuation of local residents or businesses from their premises, an amount determined in accordance with paragraph 4.4 to contribute towar...

	4.2 Subject to paragraph 4.4, SZC Co shall pay to Suffolk County Council:
	4.2.1 in the event of any incident in relation to the Project during the Construction Period that results in the evacuation of local residents or businesses from their premises, an amount determined in accordance with paragraph 4.4 to contribute towar...

	4.3 Subject to paragraph 4.4, SZC Co shall pay to Suffolk County Council:
	4.3.1 for onward payment to Suffolk Constabulary, in the event that Suffolk Constabulary (acting reasonably) during the Construction Period conducts a public safety initiative the need for which is directly attributable to the Project, an amount deter...
	4.3.2 for onward payment to Suffolk Fire and Rescue Service, in the event that Suffolk Fire and Rescue Service (acting reasonably) during the Construction Period conducts a public safety initiative the need for which is directly attributable to the Pr...
	4.3.3 for onward payment to East of England Ambulance Service Trust, in the event that East of England Ambulance Service Trust (acting reasonably) during the Construction Period conducts a public safety initiative the need for which is directly attrib...

	PROVIDED THAT the total amount to be paid under this paragraph 4.3 shall not exceed £[●].
	4.4 Payments pursuant to this paragraph 4 shall only be made following approval by SZC Co of a request received in writing from East Suffolk Council or Suffolk County Council (as appropriate) detailing the amounts requested to be paid by reference to ...

	5. Community Safety Working Group
	5.1 15F [On or before Commencement, SZC Co shall establish the Community Safety Working Group which shall exist until the end of the Construction Period and shall operate in accordance with the Community Safety Working Group Terms of Reference.
	5.2 The Community Safety Working Group shall comprise the following members:
	5.2.1 two representatives to be nominated by SZC Co;
	5.2.2 the Transport Co-ordinator;
	5.2.3 two representatives from a department or service relevant to public health, community and social care to be nominated by East Suffolk Council;
	5.2.4 two representatives from a department or service relevant to public health, community and social care to be nominated by Suffolk County Council;
	5.2.5 two representatives to be nominated by Suffolk Constabulary;
	5.2.6 two representatives to be nominated by Suffolk Fire and Rescue Service; and
	5.2.7 two representatives to be nominated by East of England Ambulance Service Trust.

	5.3 The Community Safety Working Group shall also invite the following representatives to attend meetings:
	5.3.1 one representative from each department or service relevant to such other department or service relevant to community safety or other relevant effects of the Project as the Community Safety Working Group shall consider necessary (acting reasonab...
	5.3.2 one representative from each department or service relevant to such other department or service relevant to community safety or other relevant effects of the Project as the Community Safety Working Group shall consider necessary (acting reasonab...
	5.3.3 one representative to be nominated by Maritime Coastguard Agency;
	5.3.4 one representative to be nominated by Royal National Lifeboat Institution;
	5.3.5 one representative to be nominated by East Anglian Air Ambulance; and
	5.3.6 one representative from either a voluntary or charitable organisation as the Community Safety Working Group shall consider necessary (acting reasonably).

	5.4 The Community Safety Working Group shall:
	5.4.1 meet every six months (or more frequently where agreed by the members of the Community Safety Working Group, but no more frequently than quarterly) either virtually or in a convenient location in East Suffolk to be identified by SZC Co from time...
	5.4.2 determine a reporting protocol to ensure transparency, consistency and independence; and
	5.4.3 refer to the Social Review Group for its determination on any matter upon which the members of the Community Safety Working Group are unable to agree.

	5.5 The Community Safety Working Group shall report to the Social Review Group [quarterly] on the following matters:
	5.5.1 evidenced effects of the Project on community safety, the provision or emergency services and the provision of relevant public services in Suffolk; and
	5.5.2 [expenditure from the Emergency Services Contribution and Emergency Response Contingency Contribution, Public Services Resilience Fund, and the effectiveness of such contributions.]

	5.6 Meetings of the Community Safety Working Group shall be quorate if at least three members (at least one of which is a member representing SZC Co and one is a member representing one of the Councils) are present.
	5.7 The Community Safety Working Group may make such further administrative arrangements as it considers appropriate for the proper and efficient functioning of the Community Safety Working Group from time to time, including the appointment of a chair...

	1. DEFINITIONS AND INTERPRETATION
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. Public Services Resilience Fund
	2.1 Local Community Safety and Community Health Measures
	2.1.1 During the Construction Period, SZC Co shall pay the sum of £[●] from the Public Services Resilience Fund to East Suffolk Council in the following instalments:
	(A) the sum of £[●] within [●] months of the Commencement Date or on or before the [1 May] following Commencement (if earlier);
	(B) following the first anniversary of the Commencement Date, the sum of £[●] annually on or before each [1 May],

	2.1.2 East Suffolk Council may use the Public Services Resilience Fund paid pursuant to paragraph 2.1.1 for:
	(A) new Local Community Safety and Community Health Measures;
	(B) the enhancement of and addition to pre-existing Local Community Safety and Community Health Measures ;16F
	(C) funding for Local Community Safety and Community Health Measures identified, provided or commissioned by East Suffolk Council and/or the Community Safety Partnerships and/or the Safer Stronger Communities Board,

	2.1.3 No later than [1 April] of each year of the Construction Period, East Suffolk Council shall submit to the Community Safety Working Group for its approval details of the Local Community Safety and Community Health Measures to be funded through th...
	2.1.4 The Community Safety Working Group shall have regard to paragraph 3 of this Schedule in deciding whether to approve the proposed Local Community Safety and Community Health Measures.
	2.1.5 East Suffolk Council shall deliver or procure the delivery of the Local Community Safety and Community Health Measures approved pursuant to paragraph 2.1.4 in accordance with this Schedule 5.

	2.2 Social Care Resilience Measures
	2.2.1 During the Construction Period, SZC Co shall pay the sum of £[●] from the Public Services Resilience Fund to Suffolk County Council in the following instalments:
	(A) the sum of £[●] within [●] months of the Commencement Date or on or before the [1 May] following Commencement (if earlier) Provided That the Community Safety Working Group has approved the initiatives to be funded;
	(B) following the first anniversary of the Commencement Date, the sum of £[●] annually on or before each [1 May] Provided That the Community Safety Working Group has approved the initiatives to be funded,

	2.2.2 [East Suffolk Council may use the Public Services Resilience Fund paid pursuant to paragraph 2.2.1 may be used for:
	(A) new Social Care Resilience Measures; and
	(B) the enhancement of and addition to pre-existing Social Care Resilience Measures,

	2.2.3 No later than [1 April] of each year of the Construction Period, Suffolk County Council shall submit to the Community Safety Working Group for approval details of the Social Care Resilience Measures to be funded through the payments pursuant to ...
	2.2.4 The Community Safety Working Group shall have regard to paragraph 3 of this Schedule in deciding whether to approve the proposed Social Care Resilience Measures.
	2.2.5 Suffolk County Council shall deliver or procure the delivery of the Social Care Resilience Measures approved pursuant to paragraph 2.2.4 in accordance with this Schedule 5.]

	2.3 [School and Early Years Resilience Measures
	2.3.1 During the Construction Period, SZC Co shall pay the sum of £[●] from the Public Services Resilience Fund to Suffolk County Council in the following instalments:
	(A) the sum of £[●] within [●] months of the Commencement Date or on or before the [1 May] following Commencement (if earlier) Provided That the Social Review Group has approved the initiatives to be funded;
	(B) following the first anniversary of the Commencement Date, the sum of £[●] annually on or before each [1 May] Provided That the Social Review Group has approved the initiatives to be funded,

	2.3.2 No later than [1 April] of each year of the Construction Period, Suffolk County Council shall submit to the Social Review Group for approval details of the School and Early Years Resilience Measures to be funded through the payments pursuant to ...
	2.3.3 The Social Review Group shall have regard to paragraph 3 of this Schedule in deciding whether to approve the proposed School and Early Years Resilience Measures.
	2.3.4 Suffolk County Council shall deliver or procure the delivery of the School and Early Years Reilience Measures approved pursuant to paragraph 2.3.3 in accordance with this Schedule 5.]


	3. Application of the Public Services Resilience Fund
	3.1 When considering how to apply a payment from Public Services Resilience Fund pursuant to paragraph 2, Suffolk County Council or East Suffolk Council (as relevant) shall take into account the recommendations of the Community Safety Working Group an...
	3.1.1 is proportionate to the scale and location of the potential impacts of the Project;
	3.1.2 seeks to prevent reasonably expected effects of the Project from arising wherever practicable;
	3.1.3 does not obviate or duplicate funding from other measures agreed in this Deed or across different elements of the Public Services Resilience Fund;
	3.1.4 provides value for money; and
	3.1.5 complements, promotes or enhances existing programmes and governance structures seeking to achieve similar outcomes within the administrative areas of East Suffolk Council or Suffolk County Council (as relevant), such as the Safer Stronger Commu...


	4. School and Early Years Capacity Contribution
	4.1 During the Construction Period, Suffolk County Council may apply to the Social Review Group for an amount from the School and Early Years Capacity Contribution to be paid by SZC Co.
	4.2 In its application pursuant to paragraph 4.1, Suffolk County Council shall provide details of:
	4.2.1 the anticipated take-up of school and early years places by Workforce Children in relation to the available supply of school and early years places in Suffolk;
	4.2.2 how temporary expansion, or support for bringing forward permanent expansion (if necessary), would provide sufficient capacity to address any anticipated lack of capacity in the school and early years places in Suffolk; and
	4.2.3 details of the feasibility in delivering such expansion such that the extent or length of any anticipated lack of capacity is avoided or minimised.

	4.3 The Social Review Group shall review any application made pursuant to paragraph 4.2, and shall approve the amount of funds to be paid by SZC Co to Suffolk County Council, where it is agreed by the Social Review Group based on evidence provided that:
	4.3.1 there is likely net additional demand for capacity in schools or early years settings as a result of Workforce Children;
	4.3.2 capacity can be provided in the form of temporary expansion, or support for bringing forward permanent expansion (if necessary); and
	4.3.3 the capacity to be provided is proportionate to the predicted net additional demand from workforce children; and
	4.3.4 whether the proposed additional capacity would reasonably be expected to be delivered in advance of the predicted net additional demand from Workforce Children.

	4.4 SZC Co shall pay the amount of funds from the School and Early Years Capacity Contribution approved by the Social Review Group to Suffolk County Council and shall be paid within [●] Working Days of the date of the Social Review Group's approval.
	4.5 Suffolk County Council shall deliver or procure the delivery of the expansion approved by the Social Review Group.

	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. SIZEWELL Health
	2.1 SZC Co shall establish Sizewell Health on or before  Commencement.

	3. Residual Healthcare Contribution
	3.1 SZC Co shall pay the Residual Healthcare Contribution to Suffolk County Council in the following instalments:
	3.1.1 17F [on or before Commencement the sum of £[●];
	3.1.2 on or before the first anniversary of the Commencement Date the sum of £[●];
	3.1.3 on or before the second anniversary of the Commencement Date the sum of £[●];
	3.1.4 on or before the third anniversary of the Commencement Date the sum of £[●];
	3.1.5 on or before the fourth anniversary of the Commencement Date the sum of £[●];
	3.1.6 on or before the fifth anniversary of the Commencement Date the sum of £[●];
	3.1.7 on or before the sixth anniversary of the Commencement Date the sum of £[●]; and
	3.1.8 on or before the seventh anniversary of the Commencement Date the sum of £[●].]

	3.2 Suffolk County Council shall apply the Residual Healthcare Contribution towards the cost to the clinical commissioning group(s) or their successors in Suffolk of providing healthcare to NHB Workers and their dependants.

	4. Health Working Group
	4.1 18F [On or before Commencement, SZC Co shall establish the Health Working Group which shall exist until the end of the Construction Period and shall operate in accordance with the Health Working Group Terms of Reference.
	4.2 The Health Working Group shall comprise:
	4.2.1 the Director of Public Health;
	4.2.2 one representative to be nominated by East Suffolk Council;
	4.2.3 one representative to be nominated by Suffolk County Council;
	4.2.4 one representative to be nominated by Public Health Suffolk;
	4.2.5 two representatives to be nominated by Ipswich and East Suffolk Clinical Commissioning Group;
	4.2.6 up to two representatives to be nominated by SZC Co,

	4.3 The Health Working Group shall:
	4.3.1 meet on a quarterly basis (or less frequently where agreed by the members of the Health Working Group) either virtually or in a convenient location in East Suffolk to be identified by SZC Co;
	4.3.2 refer to the Social Review Group any matter upon which the members of the Health Working Group are unable to agree;
	4.3.3 determine a reporting protocol to ensure transparency, consistency and independence;
	4.3.4 prepare and deliver reports to the Social Review Group bi-annually and not less than 7 days before the relevant meeting of the Social Review Group, unless otherwise agreed between the Social Review Group and the Health Working Group, on the foll...
	(A) the performance of the Project against the Key Health Performance Indicators or such other key performance indicators as may be agreed by the Health Working Group from time to time;
	(B) the identified effects of the Project on healthcare demands in East Suffolk;
	(C) the effectiveness of the Residual Healthcare Contribution; and
	(D) collaborative working undertaken in support of the delivery of local public health objectives.


	4.4 Meetings of the Health Working Group shall be quorate if at least three members (at least one of which is a member representing SZC Co and one is a member representing one of the Councils) are present and shall be chaired by the Director of Public...
	4.5 The Health Working Group may make such further administrative arrangements as it considers appropriate for the proper and efficient functioning of the Health Working Group from time to time.]

	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. EMPLOYMENT, SKILLS, and EDUCATION
	2.1 Workforce Delivery Strategy / Strategies
	2.1.1 On or before Commencement, SZC Co shall (in consultation with the ESEWG) produce or commission a Workforce Delivery Strategy in respect of the Site Operations / Site Services / Enabling Works Phase.
	2.1.2 SZC Co shall (in consultation with the ESEWG) produce or commission a Workforce Delivery Strategy in respect of:
	(A) the Main Civils Construction Phase;
	(B) the MEH Phase; and
	(C) the Operational Phase.

	2.1.3 SZC Co shall (in consultation with the ESEWG) review each Workforce Delivery Strategy at least every three years.
	2.1.4 Sizewell C Skills Prospectus
	(A) As part of the development of the Workforce Delivery Strategies, SZC Co shall produce or commission a Sizewell C Skills Prospectus.
	(B) SZC Co shall review the Sizewell C Skills Prospectus from time-to-time taking account of:
	(1) the content and review process of Workforce Delivery Strategies; and
	(2) any reasonable requirement agreed by the Employment, Skills and Education Working Group for use of Skills Prospectus information for relevant stakeholders and purposes.


	2.1.5 Apprenticeship Strategy
	(A) As part of the development of the WDSs, SZC Co shall produce or commission a Sizewell C Apprenticeship Strategy.
	(B) SZC Co shall review the Sizewell C Apprenticeship Strategy from time-to-time taking account of:
	(1) the content and review process of Workforce Delivery Strategies; and
	(2) any reasonable requirement agreed by the Employment, Skills and Education Working Group.

	(C) SZC Co will make reasonable endeavours to work with the members of the ESEWG to enact the initiatives set out within the Apprenticeship Strategy during the Construction Period, informed each year by Annual Workforce Delivery Implementation Plans.


	2.2 Annual Workforce Delivery Implementation Plans
	2.2.1 [Suffolk County Council] shall procure that the Regional Skills Coordination Function shall 19F [within [●] months of the adoption of the first WDS], and annually thereafter during the Construction Period on [●], submit a draft Annual Workforce ...

	2.3  Regional Skills Co-ordination Function
	2.3.1 During the Construction Period, SZC Co shall pay Suffolk County Council:
	(A) the sum of £[●] within [●] months of Commencement; and
	(B) the sum of £[●] annually thereafter from the first anniversary of the Commencement date to the end of the Construction Period;
	to be applied as contributions towards the cost of funding of the Regional Skills Co-ordination Function.

	2.3.2 The maximum liability of SZC Co pursuant to this paragraph 2.3 is £[●].
	2.3.3 Suffolk County Council shall establish the Regional Skills Co-ordination Function and procure that it shall carry out all obligations allocated to the Regional Skills Co-ordination Function in this Deed.

	2.4 Sizewell C Employment Outreach Fund
	2.4.1 During the Construction Period, subject to paragraphs 2.4.2 and 2.4.3, SZC Co shall pay Suffolk County Council the sum of £[●] in annual instalments on the date of the approval of each Annual Workforce Delivery Implementation Plan for the fundin...
	2.4.2 The amount of each annual instalment paid pursuant to paragraph 2.4.1 shall be determined by the ESEWG upon the approval of the relevant Annual Workforce Delivery Implementation Plan.
	2.4.3 The Sizewell C Employment Outreach Fund shall be used to fund Sizewell C Employment Outreach Initiatives in relation to each Construction Phase in the following proportions, which shall be co-ordinated and agreed by the ESEWG and reflected in ea...
	(A) not less than [●]% and not more than [●]% of the total identified in paragraph 2.4.1 for the Workforce Delivery Strategy for the Main Civils Construction Phase;
	(B) not less than [●]% and not more than [●]% of the total identified in paragraph 2.4.1 for the Workforce Delivery Strategy for the Site Operations / Support Services / Enabling Works Phase; and
	(C) not less than [●]% and not more than [●]% of the total identified in paragraph 2.4.1 for the Workforce Delivery Strategy for the MEH Phase.

	2.4.4 The maximum liability of SZC Co pursuant to this paragraph 2.4 is £[●].
	2.4.5 Suffolk County Council shall deliver or procure the delivery of the Sizewell C Employment Outreach Initiatives.

	2.5 Asset Skills Enhancement and Capability Fund
	2.5.1 During the Construction Period, subject to paragraph 2.5.2 and 2.5.3, SZC Co shall pay Suffolk County Council the Asset Skills Enhancement and Capability Fund in three instalments, each relating to a particular Construction Phase and each to be ...
	2.5.2 Suffolk County Council shall use each instalment of the Asset Skills Enhancement and Capability Fund to delivery or procure the delivery of the Asset Skills Enhancement and Capability Initiatives relating to the relevant Construction Phase in ac...
	2.5.3 The Employment, Skills and Education Working Group shall determine the amount of each instalment to be paid pursuant to paragraph 2.5.1:
	(A) having due regard to the demands for the relevant Construction Phases identified in the Workforce Delivery Strategies; and
	(B) in accordance with the following proportions:
	(1) not less than [●]% and not more than [●]% of the Asset Skills Enhancement and Capability Fund shall be applied towards Asset Skills Enhancement and Capability Initiatives relating to the Workforce Delivery Strategy for the Main Civils Construction...
	(2) not less than [●]% and not more than [●]% of the Asset Skills Enhancement and Capability Fund shall be applied towards Asset Skills Enhancement and Capability Initiatives relating to the Workforce Delivery Strategy for the Site Operations / Suppor...
	(3) not less than [●]% and not more than [●]% of the Asset Skills Enhancement and Capability Fund shall be applied towards Asset Skills Enhancement and Capability Initiatives relating to the Workforce Delivery Strategy for the MEH Phase.


	2.5.4 Following adoption of the Workforce Delivery Strategies, the Regional Skills Coordination Function will identify within the relevant Annual Workforce Delivery Implementation Plans draft Asset Skills Enhancement and Capability Initiatives to be f...
	2.5.5 [The Regional Skills Coordination Function/Suffolk County Council] shall allocate the funding from each instalment of the Asset Skills Enhancement and Capability Fund for the provision of Asset Skills Enhancement and Capability Initiatives (whic...
	(A) fair, neutral, open and equitable to those applying for funding;
	(B) focussed directly on the needs of the Project;
	(C) linked to wider regional 'legacy' and industrial policy; and
	(D) linked to the generation of 'match' funding from wider industrial bodies including the New Anglia Local Enterprise Partnership, UK Government, and relevant industrial training bodies.

	2.5.6 The maximum liability of SZC Co pursuant to this paragraph 2.5 is £[●].

	2.6 Sizewell C Bursary Scheme
	2.6.1 During the Construction Period, SZC Co shall make available the sum of £[●] to be applied towards the provision of the Sizewell C Bursary Scheme in accordance with this paragraph 2.6.
	2.6.2 Each year, the Annual Workforce Delivery Implementation Plan shall determine:
	(A) the proportion of the Skills Bursary to be made available that year; and
	(B) the proportion to be made available for grants:
	(1) in excess of £[●]; and
	(2) less than £[●].


	2.6.3 For the portion of the Sizewell C Bursary Scheme Fund identified for grants in excess of [£[●] each year, the Annual Workforce Delivery Implementation Plan will determine the criteria for allocation, and applications from individuals will be app...
	2.6.4 For the portion of the Sizewell C Bursary Scheme Fund identified for grants of less than £[●] each year, the approval of applications from individuals will be delegated to such providers of skills and training in [East Suffolk] as are set out in...
	2.6.5 The maximum liability of SZC Co pursuant to this paragraph 2.6 is £[●].

	2.7 Sizewell C Jobs Service
	2.7.1 On or before Commencement, SZC Co shall establish the Sizewell C Jobs Service and shall provide such a Service until the end of the Construction Period.
	2.7.2 SZC Co will review the scope and implementation of the Sizewell C Jobs Service in-line with the programme of WDS in order to improve effectiveness and consult with Employment, Skills and Education Working Group on proposed changes to the Jobs Se...

	2.8 Young Sizewell C
	2.8.1 On or before Commencement, SZC Co shall establish Young Sizewell C and shall provide Young Sizewell C until the end of the Construction Period.
	2.8.2 SZC Co will review the scope and implementation of Young Sizewell C in-line with the programme of WDS and through consultation with Employment, Skills and Education Working Group in order to improve effectiveness.

	2.9 Economic Review Group
	2.9.1 21F [The Economic Review Group shall comprise:
	(A) [one] representative of SZC Co;
	(B) [one] representative of Suffolk County Council;
	(C) [one] representative of East Suffolk Council;
	(D) [one] representative of New Anglia Local Enterprise Partnership;
	(E) [one] representative of each of the Tier 1 Contractors; and
	(F) [one] representative of the Suffolk Chamber of Commerce.

	2.9.2 The Economic Review Group shall:
	(A) consider the effectiveness of measures implemented for education, employment, skills and training set out in this Schedule in accordance with the relevant agreed key performance indicators and using labour market information collected by regional ...
	(B) review and support the implementation of measures – including the distribution of [Employment Outreach Fund and Asset Skills Enhancement and Capability Fund] – using the Workforce Delivery Strategy for each Construction Phase and Annual Workforce ...
	(C) report (and publish for the community) outcomes including but not limited to the number of apprenticeships, and work starts for local residents;
	(D) work directly with regional boards and groups including other large construction and infrastructure projects to identify opportunities for collaboration and investment;
	(E) receive reports from the Economic Working Groups;
	(F) consider any matter referred to it from the Economic Working Groups regarding outstanding disputes within the relevant Economic Working Group, any matter where the relevant Economic Working Group has failed to reach a majority decision, or where t...
	(G) report to and refer any matter (including any matter considered by the Economic Review Group pursuant to paragraph 2.9.2(F)) to the Delivery Steering Group, particularly where there are interface issues across topics that require a more strategic ...

	2.9.3 Meetings of the Economic Review Group shall:
	(A) take place quarterly during the Construction Period (or less frequently where agreed by the Economic Review Group) either virtually or at a convenient location in East Suffolk to be notified by SZC Co to the members of the Economic Review Group fr...
	(B) be quorate if at least three members (at least one of which is a member representing SZC Co and one is a member representing one of the Councils) are present;
	(C) [be chaired by one of the members representing SZC Co].; and
	(D) be attended by members or representatives of the Technical Working Groups, third parties or other experts from time to time and as agreed by the Economic Review Group members in order to observe and participate in discussions or present informatio...

	2.9.4 SZC Co shall be responsible for the administration of convening and holding meetings of the Economic Review Group.]

	2.10 Employment, Skills and Education Working Group
	2.10.1 22F [The Employment, Skills and Education Working Group shall comprise:
	(A) [one] representative of SZC Co;
	(B) [one] representative of Suffolk County Council;
	(C) [one] representative of East Suffolk Council; and
	(D) [one] representative of New Anglia Local Enterprise Partnership.

	2.10.2 The Employment, Skills and Education Working Group shall meet at least every six months to determine the timescale for Workforce Delivery Strategy drafting and implementation, led by the timescale for appointment of main contractors for each Co...
	2.10.3 The Employment, Skills and Education Working Group shall report to the Economic Review Group.]


	3. Supply chain
	3.1 Supply Chain Strategy
	3.1.1 SZC Co shall implement or procure the implementation of the measures described in the Supply Chain Strategy with effect from Commencement until the end of the Construction Period.
	3.1.2 The Supply Chain Working Group shall review the effectiveness of these measures on at least an annual basis.
	3.1.3 The parties agree that all members of the Supply Chain Working Group shall be provided with and entitled to use any information gained during the review pursuant to paragraph 3.1.2, in regional activities, to allow stakeholders the opportunity t...

	3.2 Supply Chain Monitoring
	3.2.1 SZC Co shall provide the Supply Chain Working Group with the following information on an annual basis and any other information that can reasonably be provided by SZC Co that would aid the activity of regional stakeholders as set out at paragrap...
	(A) total value of contracts awarded to businesses based in East of England;
	(B) value of contracts awarded to businesses based in East of England by work package / sector;
	(C) total number and sector of businesses registered on the Supply Chain Portal;
	(D) number of [PQQs / Contracts applied for] by businesses based in East of England; and
	(E) activities/events undertaken in accordance with the Supply Chain Strategy.


	3.3 Supply Chain Working Group
	3.3.1 23F [The Supply Chain Working Group shall comprise:
	(A) [one] representative of SZC Co;
	(B) [one] representative of Suffolk County Council;
	(C) [one] representative of East Suffolk Council;
	(D) [one] representative of New Anglia Local Enterprise Partnership; and
	(E) [one] representative of Suffolk Chamber of Commerce.

	3.3.2 The Supply Chain Working Group shall meet at least once per year to enable the Councils, Suffolk Chamber of Commerce and NA LEP to:
	(A) view and discuss monitoring information provided by SZC Co on the scale of regional contracts awarded by type, value and location; and
	(B) view SZC Co’s supply chain activities in the context of local/regional plans and policies in order to facilitate collaboration and share information and advice.

	3.3.3 The Supply Chain Working Group shall report to the Economic Review Group.]


	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. Leiston Abbey SITES
	2.1 First Leiston Abbey Site
	2.1.1 On or before the Commencement, SZC Co shall pay to East Suffolk Council for onward payment to [RSPB or other TBC] the sum of £[●] to be applied as a contribution towards the First Leiston Abbey Site Enhancement Scheme.

	2.2 Second Leiston Abbey Site
	2.2.1 On or before the Commencement, SZC Co shall pay to East Suffolk Council for onward payment to English Heritage the sum of £[●] to be applied as a contribution towards the Second Leiston Abbey Site Enhancement Scheme.


	3. SCC Archaeological Monitoring Contribution
	3.1 SZC Co shall pay the SCC Archaeological Monitoring Contribution to Suffolk County Council in the following instalments:
	3.1.1 the sum of up to £[●] to be used for the purposes of Suffolk County Council monitoring the archaeological mitigation measures at the Sites (to be carried out by SZC Co pursuant to the Development Consent Order26F ), to be paid in tranches agains...
	3.1.2 the sum of £[●] to be used for the purposes of Suffolk County Council reviewing the evaluation and mitigation reporting prepared by SZC Co to disseminate the results of the archaeological investigations carried on at each of the Sites, to be pai...

	3.2 Suffolk County Council shall:
	3.2.1 monitor or procure the monitoring of the archaeological mitigation measures at the Sites; and
	3.2.2 review or procure the review of the evaluation and mitigation reporting prepared by SZC Co.


	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. Implementation Plan
	2.1 With effect from the Commencement Date, SZC Co shall use reasonable endeavours to carry out and complete the Key Environmental Mitigation in accordance with the Implementation Plan.
	2.2 At least one month prior to Commencement of works to construct any Key Environmental Mitigation, SZC Co shall prepare and submit to the Councils a detailed implementation programme for that Key Environmental Mitigation which shows how the relevant...
	2.3 SZC Co shall keep the Councils informed of progress in carrying out and completing the Key Environmental Mitigation on at least a quarterly basis demonstrating performance against the Implementation Plan and the detailed implementation programmes ...
	2.4 SZC Co shall promptly notify the Planning Group of any material anticipated or actual delay to the completion of the Key Environmental Mitigation and, in the event of such a delay arising, shall (in consultation with the Councils via the Planning ...
	2.5 In carrying out the review pursuant to paragraph 2.4, SZC Co shall take into account the assessments set out in the Environmental Statement and the Transport Assessment.
	2.6 SZC Co shall determine (taking into account the results of the review carried out pursuant to paragraph 2.4 and any reasonable representations of the Councils) the appropriate course of action to be taken in respect of the anticipated or actual de...
	2.7 The course of action determined by SZC Co pursuant to paragraph 2.6 maymay include (as relevant and subject to the terms of Schedule 16) drawing forward Contingent Effects Fund 1 and Contingent Effects Fund 2.
	2.8 A copy of the review carried out by SZC Co pursuant to paragraph 2.4 shall be provided by SZC Co to the Planning Group and [the Delivery Steering Group] within 10 Working Days of completion of such review.

	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. Leiston Sports Facilities
	2.1 Design of the Leiston Sports Facilities
	2.1.1 SZC Co shall pay the Sports Facilities Design Payment to East Suffolk Council on or before Commencement.
	2.1.2 Following receipt of the Sports Facilities Design Payment, East Suffolk Council shall prepare or procure the preparation of the design of the Leiston Sports Facilities Works in consultation with Alde Valley Academy and Suffolk County Council and...
	2.1.3 The Proposal shall include, but not be limited to, the following:
	(A) a timetable demonstrating that completion of the Sports Facilities Works shall take place in an appropriate timescale having regard to the planned occupation of the Accommodation Campus as set out in the Implementation Plan;
	(B) detailed drawings and specifications for the Leiston Sports Facilities Works in general accordance with [any documents referenced in Requirement [12A](2))].
	(C) details of the physical separation to be provided between the access and use of the Leiston Sports Facilities by Alde Valley Academy and the access and use by the Sizewell C Construction Workforce and members of the public; and
	(D) confirmation that Alde Valley Academy has been fully involved in the preparation of the scheme.


	2.2 Construction of the Leiston Sports Facilities
	2.2.1 Within [●] weeks of approval of the proposal by SZC Co, SZC Co shall submit details of the layout, scale and external appearance of the Leiston Sports Facilities to East Suffolk Council in accordance with Requirement [12A] in Schedule 2 of the D...
	2.2.2 Within [●] weeks of East Suffolk Council’s approval of the details of the Leiston Sports Facilities in accordance with Requirement [12A] in Schedule 2 of the Development Consent Order, SZC Co shall pay to East Suffolk Council the Sports Faciliti...
	2.2.3 East Suffolk Council shall provide and make available the Leiston Sports Facilities in accordance with the timetable in the proposal.
	2.2.4 East Suffolk Council shall notify SZC Co in advance of completion of the Leiston Sports Facilities.
	2.2.5 In complying with its obligations in relation to the provision of the Leiston Sports Facilities, East Suffolk Council shall consult with SZC Co and shall take into account any reasonable representations.
	2.2.6 If all requisite consents for the Leiston Sports Facilities cannot be obtained, East Suffolk Council shall repay the remainder of the Sports Facilities Works Contribution to SZC Co and enter into discussions in good faith about the appropriate p...

	2.3 Management of the Leiston Sports Facilities
	2.3.1 East Suffolk Council shall manage or procure the management of the Leiston Sports Facilities, including bookings.
	2.3.2 Prior to the occupation of the Leiston Sports Facilities, East Suffolk Council shall prepare and submit a management plan to SZC Co for approval.
	2.3.3 The management plan submitted in accordance with paragraph 2.3.2 shall:
	(A) set out the proposed hours of use of the Leiston Sports Facilities for:
	(1) Alde Valley Academy;
	(2) Sizewell C Construction Workforce; and
	(3) members of the public;

	(B) include a confirmation that Alde Valley Academy has been fully involved in the preparation of the management plan; and
	(C) provide that the Sizewell C Construction Workforce shall have access to Leiston Leisure Centre for the use of the bathrooms and changing room facilities, without any payment being required in respect of such access or use.

	2.3.4 The Leiston Sports Facilities shall not be occupied until SZC Co has approved the management plan submitted in accordance with paragraph 2.3.2.

	2.4 Maintenance of the Leiston Sports Facilities
	2.4.1 During the Construction Period, SZC Co shall pay to East Suffolk Council the Annual Maintenance Payment on each anniversary of the date of first occupation of the Leiston Sports Facilities.
	2.4.2 East Suffolk Council shall apply [●]% of each Annual Maintenance Payment towards the costs of maintaining the Leiston Sports Facilities during the Construction Period.
	2.4.3 East Suffolk Council shall place [●]% of each Annual Maintenance Payment in a sinking fund to be used towards any repairs to the Leiston Sports Facilities that East Suffolk Council (acting reasonably) considers are required at the end of the Con...
	2.4.4 East Suffolk Council shall:
	2.4.5 maintain or procure the maintenance of the Leiston Sports Facilities during the Construction Period; and
	2.4.6 following the end of the Construction Period, carry out any repairs to the Leiston Sports Facilities that it considers necessary (acting reasonably).


	3. Public Rights of Way
	3.1 On or before Commencement, SZC Co shall pay the PROW Fund to Suffolk County Council.
	3.2 Suffolk County Council may only apply the PROW Fund towards any or all of the following initiatives:
	3.2.1 27F [physical improvements to the existing rights of way network, including repairs, wayfinding, improving connectivity, provision of new or upgraded gates or signage;
	3.2.2 supporting communication measures in relation to closures, diversions and new access points in accordance with the PROW Communications Plan;
	3.2.3 local environmental education; and
	3.2.4 legal upgrades to the existing rights of way network,

	3.3 Suffolk County Council shall implement or procure the implementation any initiatives identified by the Rights of Way Working Group.

	4. Rights of Way Working Group
	4.1 28F [On or before Commencement, SZC Co shall establish the Rights of Way Working Group which shall exist until the end of the Construction Period unless otherwise agreed by the members of the Rights of Way Working Group.
	4.2 The Rights of Way Working Group shall comprise:
	4.2.1 one representative to be nominated by East Suffolk Council;
	4.2.2 two representatives to be nominated by Suffolk County Council one of whom shall be from the rights of way team and the other from the highways team; and
	4.2.3 up to two representatives to be nominated by SZC Co,

	4.3 The Rights of Way Working Group shall manage and administer the PROW Fund.
	4.4 The Rights of Way Working Group shall:
	4.4.1 appoint a chair;
	4.4.2 meet either virtually or in a convenient location in East Suffolk once every three months for the first two years of the Construction Period and once every six months thereafter during the Construction Period;
	4.4.3 refer any matter that cannot be agreed upon to the Transport Review Group.

	4.5 The Rights of Way Working Group shall report to the Transport Review Group at least once every six months on matters including (but not limited to):
	4.5.1 any existing initiatives that the PROW Fund has been applied towards and the effectiveness of such initiatives;
	4.5.2 any future initiatives that the Rights of Way Working Group has agreed will be funded by the PROW Fund; and
	4.5.3 any material changes to the timing or delivery of the Project that may impact upon any existing or proposed initiatives that have been or are agreed by the Rights of Way Working Group to be funded by the PROW Fund.]


	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. Natural Environment Improvement Fund
	2.1 On or before [Commencement], SZC Co shall establish the Natural Environment Improvement Fund.
	2.2 During the Construction Period and for three years following the end of the Construction Period, the Natural Environment Improvement Project Officer shall invite applications for the receipt of funding from the Natural Environment Improvement Fund...
	2.2.1 projects within the Natural Environment Improvement Area; and
	2.2.2 projects within the administrative area of East Suffolk Council located outside of the Natural Environment Improvement Area, where the proposals otherwise meet the criteria of the Natural Environment Improvement Fund set out in paragraph 2.5.

	2.3 A minimum of [●]% of the Natural Environment Improvement Fund shall be allocated to projects within the Suffolk Coast and Heaths AONB and Suffolk Heritage Coast located within East Suffolk.
	2.4 Upon receipt of applications the Natural Environment Improvement Project Officer shall identify and make recommendations to the Natural Environment Awards Panel of projects to be funded in a request made to the Natural Environment Awards Panel.
	2.5 The Natural Environment Awards Panel shall consider the request and recommendations of the Natural Environment Improvement Project Officer made under paragraph 2.4, and shall, subject to the applicant meeting one of the criteria at paragraph 2.8, ...
	2.5.1 mitigate the residual landscape and visual impacts of the Sizewell C Project;
	2.5.2 conserve and enhance landscape character;
	2.5.3 enhance ecology, biodiversity and wildlife, and improve habitat connectivity and resilience;
	2.5.4 not be inconsistent with local and national planning policy or plans, for example new or improved transport infrastructure;
	2.5.5 deliver effective outcomes;
	2.5.6 not be contradictory to or duplicate agreed mitigation measures set out elsewhere in this Deed or assessed in the Environment Statement which accompanied the Application; and
	2.5.7 be consistent with a not for profit purpose.

	2.6 The Natural Environment Awards Panel shall, in addition to the matters set out at paragraph 2.5 and in respect of projects within the Suffolk Coast and Heaths AONB and Suffolk Heritage Coast, consider whether the relevant project will:
	2.6.1 conserve and enhance the natural beauty and special qualities of the SCHAONB and Suffolk Heritage Coast and their setting;

	2.7 Applications submitted under paragraph 2.2 will be encouraged to demonstrate how their project may meet the following additional criteria:
	2.7.1 the project will minimise pollution of the land, air and water;
	2.7.2 the project will encourage community engagement, ownership or empowerment;
	2.7.3 the project will conserve and support cultural heritage;
	2.7.4 the project will promote local community action;
	2.7.5 the project will make use of local suppliers, products and services; and
	2.7.6 the project will be able to access other funding either in cash or in kind.

	2.8 Applications submitted under paragraph 2.2 shall provide sufficient evidence to demonstrate that the applicant falls into at least one of the following criteria:
	2.8.1 the applicant is a registered charity;
	2.8.2 the applicant is a landowner or group of landowners;
	2.8.3 the applicant is a community group, voluntary organisation, social enterprise or public body; and/or
	2.8.4 an individual(s) or business(es) where the project shows a clear benefit to the wider community.

	2.9 SZC Co shall pay to Suffolk County Council the sum equal to the requested funds in successful bids to the Natural Environment Improvement Fund under paragraph 2.2 for onward payment to successful bidders.
	2.10 The total payments payable by SZC Co pursuant to paragraph 2.9 shall not exceed the Natural Environment Improvement Fund.

	3. Land Management and Skills Scheme
	3.1 On or before [Commencement], SZC Co shall pay to East Suffolk Council the sum of £[●] for the purpose of establishing and carrying out the Land Management and Skills Scheme.
	3.2 SZC Co shall pay to East Suffolk Council the sum of £[●] on or before the first anniversary of [Commencement] and annually thereafter for the duration of the Construction Period and the following three years for the purpose of East Suffolk Council...
	3.3 East Suffolk Council shall carry out or shall procure the carrying out of the Land Management and Skills Scheme, save to the extent provided for at paragraph 3.6.
	3.4 On or before [Commencement], SZC Co shall pay to Suffolk County Council the sum of £[●] for the purpose of establishing and carrying out the Land Management and Skills Scheme within the SCHAONB located within East Suffolk.
	3.5 SZC Co shall pay to Suffolk County Council the sum of £[●] on or before the first anniversary of [Commencement] and annually thereafter for the duration of the Construction Period and the following three years for the purpose of East Suffolk Counc...
	3.6 Suffolk County Council shall carry out or shall procure the carrying out of the Land Management and Skills Scheme within the SCHAONB located within East Suffolk.

	4. Project officers
	4.1 SZC Co shall pay to Suffolk County Council the sum of £[●] on or before [Commencement] and annually thereafter for the duration of the Construction Period and the following three years for the purpose of employing a Natural Environment Improvement...
	4.2 The Suffolk County Council shall, for the duration of the Construction Period and the following three years:
	4.2.1 employ a Natural Environment Improvement Project Officer; and
	4.2.2 procure that the employed Natural Environment Improvement Project Officer shall carry out the Natural Environment Improvement Management.

	4.3 SZC Co shall pay to East Suffolk Council the sum of £[●] on or before [Commencement] and annually thereafter for the duration of the Construction Period and the following three years for the purpose of the East Suffolk Council employing a SZC Natu...
	4.4 East Suffolk Council shall, for the duration of the Construction Period and the following three years:
	4.4.1  employ a SZC Natural Environment Implementation Officer; and
	4.4.2 procure that the employed SZC Natural Environment Implementation Officer shall carry out the SZC Natural Environment Implementation Measures.


	5. review
	5.1 Prior to the end of the Construction Period SZC Co shall submit proposals to the Environment Review Group for the arrangements to be put in place for the reasonable administration of the Natural Environment Improvement Fund following the end of th...

	6. EUROPEAN SITES ACCESS CONTINGENCY FUND
	6.1 SZC Co shall pay to East Suffolk Council:
	6.1.1 the sum of £[●] on or before [Commencement] for monitoring required at Sandlings SPA (Tunstall Forest and Rendlesham Forest sections (but excluding Aldringham Common section), Alde-Ore Estuary SPA;
	6.1.2 the sum of £[●] on or before [Commencement] for monitoring required at Sandlings SPA (Aldringham Common section), the Minsmere-Walberswick SPA and the Minsmere-Walberswick Heath and Marshes SAC;

	6.2 SZC Co shall pay to East Suffolk Council the European Sites Access Contingency Fund in accordance with the European Sites Recreational Monitoring Plan to fund the European Sites Mitigation Measures.
	6.3 SZC Co shall pay to East Suffolk Council the Minsmere and Sandlings (north) Contingency Fund in accordance with the Minsmere and Sandlings (north) Recreational Monitoring Plan to fund the Minsmere and Sandlings (north) Mitigation Measures.

	7. Recreational Avoidance Mitigation contribution
	7.1 On or before first occupation of the Accommodation Campus, SZC Co shall pay the Recreational Avoidance Mitigation Contribution to East Suffolk Council.
	7.2 SZC Co may only apply the Recreational Avoidance Mitigation Contribution towards any or all of the following initiatives:
	7.2.1 [●]29F .


	8. Fen Meadow Contingency Fund
	8.1 Subject to clause 8.2, SZC Co shall pay to East Suffolk Council the Fen Meadow Contingency Fund at the end of Year 10 unless the Ecology Working Group determines that the Fen Meadow Target Quantum has been met in accordance with paragraph 11.4.4.
	8.2 The Fen Meadow Contingency Fund payable pursuant to paragraph 8.1 shall be reduced by the amount set out in Column B in accordance with the quantum of M22 fen meadow habitat delivered as set out in Column A of Table A below:
	Table A: Fen Meadow Contingency Fund calculation
	Note: For example, if the quantum of M22 fen meadow habitat delivered (as determined by a Quadrat Survey) is 2.5ha the percentage of the Fen Meadow Contingency Fund payable pursuant to paragraph 8.1 shall be 60% (being a 40% reduction of the Fen Meado...

	8.3 East Suffolk Council shall only apply the Fen Meadow Contingency Fund in consultation with Natural England towards any or all of the following initiatives:
	8.3.1 the creation of new fen meadow habitats in Suffolk; and
	8.3.2 the improvement of existing fen meadow habitats in Suffolk

	8.4 East Suffolk Council shall carry out or procure the carrying out of the Fen Meadow Initiatives.

	9. [Environment Review Group30F  31F
	9.1 On or before Commencement, SZC Co shall establish the Environment Review Group which shall exist until the obligations comprised at paragraph 8.1 of this Schedule end or three years after the end of the Construction Period, whichever is the later.
	9.2 The Environment Review Group shall comprise:
	9.2.1 one representative to be nominated by the East Suffolk Council;
	9.2.2 one representative to be nominated by County Council;
	9.2.3 one representative to be nominated by the Environment Agency
	9.2.4 one representative to be nominated by Natural England; and
	9.2.5 up to two representatives to be nominated by SZC Co, one of whom is the Environment Co-ordinator,
	or such alternates as may be nominated by those representatives from time to time.


	9.3 Meetings of the Environment Review Group shall:
	9.3.1 take place every six months (or more frequently where agreed by the Environment Review Group) either virtually or in a convenient location in East Suffolk to be identified by SZC Co from time to time,
	9.3.2 be quorate if at least [three] members (at least one of which is a member representing East Suffolk Council, one is a member representing Suffolk County Council and one is a member representing SZC Co) are present;
	9.3.3 be chaired by the East Suffolk Council;
	9.3.4 shall operate (and decisions of the Environment Review Group shall be taken) on a majority voting basis with each member of the Environment Review Group present at an Environment Review Group meeting having one vote PROVIDED THAT in the event th...
	9.3.5 be attended by members or representatives of the Working Groups, third parties or other experts from time to time and as agreed by the Environment Review Group members in order to observe and participate in discussions or present information to ...

	9.4 SZC Co shall be responsible for the administration of convening and holding meetings of the Environment Review Group.
	9.5 The Environment Review Group shall:
	9.5.1 receive reports from the Environment Working Groups;
	9.5.2 consider any matter referred to it from the Environment Working Groups regarding areas of disagreement within the relevant Environment Working Group, any matter where the relevant Environment Working Group has failed to reach a majority decision...
	9.5.3 report to and refer any matter to the Delivery Steering Group, particularly where there are interface issues across topics that require a more strategic approach or direction;


	10. Marine Technical Forum
	10.1 The Marine Technical Forum shall operate in accordance with the Marine Technical Forum Terms of Reference unless otherwise agreed by the members of the Marine Technical Forum.

	11. Ecology Working Group
	11.1 East Suffolk Council shall establish the Ecology Working Group on or before the anticipated date of Commencement notified by SZC Co under Clause 12.1.1, which shall exist until the end of the Construction Period unless otherwise agreed between th...
	11.2 The Ecology Working Group shall comprise:
	11.2.1 one ecologist to be nominated by the East Suffolk Council;
	11.2.2 one ecologist to be nominated by Suffolk County Council;
	11.2.3 one ecologist to be nominated by Natural England;
	or such alternates as may be nominated by those representatives from time to time as agreed by the members of the Ecology Working Group.


	11.3 The Ecology Working Group shall encourage participation at its meetings by representatives of the Royal Society for the Protection of Birds and Suffolk Wildlife Trust from time to time.
	11.4 The Ecology Working Group shall:
	11.4.1 review monitoring undertaken in accordance with the TEMMP;
	11.4.2 review the monitoring undertaken in accordance with the European Sites Recreational Monitoring Plan and advise the Environment Review Group on the need or otherwise for European Sites Mitigation Measures to be deployed at Sandlings SPA (Tunstal...
	11.4.3 review the monitoring undertaken in accordance with the Minsmere and Sandlings (north) Recreational Monitoring Plan and advise the Environment Review Group on the need or otherwise for Minsmere and Sandlings (north) Mitigation Measures to be de...
	11.4.4 review the Quadrat Survey of the Fen Meadow Sites to:
	(A) determine whether the Fen Meadow Target Quantum has been met; and
	(B) if the Fen Meadow Target Quantum has not been met, determine the amount of Fen Meadow Contingency Fund payable in accordance with paragraph 8.1.


	11.5 The Ecology Working Group shall report to the Environment Review Group [bi-annually] on the expenditure of previous annual contributions from the European Sites Access Contingency Fund and the effectiveness of such contributions unless otherwise ...

	12. Natural environment awards panel
	12.1 On or before Commencement, SZC Co shall establish the Natural Environment Awards Panel which shall exist until the end of the Construction Period unless otherwise agreed by the members of the Natural Environment Awards Panel.
	12.2 The Natural Environment Awards Panel shall comprise:
	12.2.1 one representative to be nominated by the East Suffolk Council;
	12.2.2 one representative to be nominated by Suffolk County Council;
	12.2.3 [one representative to be nominated by Natural England;]
	12.2.4 one representative to be nominated by the Area of Outstanding Natural Beauty Partnership; and
	12.2.5 one representative to be nominated by SZC Co,

	or such alternates as may be nominated by those representatives from time to time as agreed by the members of the Natural Environment Awards Panel, which shall be referred to as the “Core Members”; and
	12.2.6 three additional members to be nominated by agreement of the Core Members, and the term of each additional member’s membership shall be determined by the Core Members.

	12.3 SZC Co shall act as secretariat to the Natural Environment Awards Panel and be responsible for organising the meetings of the Natural Environment Awards Panel.
	12.4 The Core Members shall agree the Chair of the Natural Environment Awards Panel which shall rotate between the Core Members.
	12.5 The Natural Environment Improvement Project Officer shall attend all meetings of the Natural Environment Awards Panel.
	12.6 The Natural Environment Awards Panel shall:
	12.6.1 meet either virtually or in a convenient location in East Suffolk no less than once per annum and a maximum of three times per annum (excluding extraordinary meetings where required) unless otherwise agreed by the Core Members of the Natural En...
	12.6.2 encourage participation at its meetings by members or representatives of other organisations, groups, and persons with relevant expertise from time to time in order to observe and participate in discussions or present relevant information to th...
	12.6.3 refer any matter to the Environment Review Group where members of the Natural Environment Awards Panel are unable to agree on any matter; and
	12.6.4 report to the Environment Review Group annually on the expenditure of previous contributions from the Natural Environment Improvement Fund and the effectiveness of such contributions.]


	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. Third Party Resilience Funds
	2.1 National Trust Dunwich Heath and Coastguard Cottages Resilience Fund
	2.1.1 The National Trust Dunwich Heath and Coastguard Cottages Resilience Fund shall be paid by SZC Co to East Suffolk Council for onward payment to the National Trust 32F [in the following instalments]:
	(A) [●].

	2.1.2 The National Trust Dunwich Heath and Coastguard Cottages Resilience Fund may only be applied towards any or all of the following initiatives:
	(A) 33F [●].


	2.2 Pro Corda Resilience Fund
	2.2.1 The Pro Corda Resilience Fund shall be paid by SZC Co to East Suffolk Council for onward payment to the Pro Corda Trust 34F [in the following instalments]:
	(A) [●].

	2.2.2 The Pro Corda Resilience Fund may only be applied towards any or all of the following initiatives:
	(A) 35F [●].


	2.3 RSPB Resilience Fund
	2.3.1 The RSPB Resilience Fund shall be paid by SZC Co to East Suffolk Council for onward payment to the RSPB 36F [in the following instalments]:
	(A) [●].

	2.3.2 The RSPB Resilience Fund may only be applied towards any or all of the following initiatives:
	(A) 37F [●].



	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. SIZEWELL C COMMUNITY FUND
	2.1 The Sizewell C Community Fund shall be for the purpose of mitigating the intangible and residual impacts of the Project on the communities in the Area of Benefit through providing Grants for schemes, measures and projects which promote the economi...
	2.2 On or before Commencement, SZC Co shall enter into a Deed of Transfer and an Administration Agreement with the Suffolk Community Foundation to provide for the payment and administration of the first instalment of the Sizewell C Community Fund to t...
	2.3 Subject to the following paragraphs of this Schedule 14, SZC Co shall pay the Sizewell C Community Fund to the Suffolk Community Foundation in the following instalments:
	2.3.1 an amount equal to £[●] on or before Commencement; and
	2.3.2 £[●] annually on each anniversary of the Commencement Date occurring during the Construction Period,

	2.4 The Administration Agreement shall provide as follows:
	2.4.1 the Panel shall comprise of no more than 14 members, with three of those members being SZC Co representatives, two being representatives of Suffolk County Council, two being representatives of East Suffolk Council, three members being Suffolk Co...
	2.4.2 a Suffolk Community Foundation representative shall act as a neutral chair of the Panel;
	2.4.3 the members of the Panel representing SZC Co, the Councils and the Suffolk Community Foundation shall appoint the Panel members who are representatives of the general public and shall invite applications for those positions, such appointments to...
	2.4.4 the Sizewell C Community Fund may not be applied for any purpose outside the charitable objectives of the Suffolk Community Foundation and that Suffolk Community Foundation shall consult the Panel before changing its charitable objectives to ens...
	2.4.5 the Suffolk Community Foundation shall appoint a Community Fund Project Officer;
	2.4.6 the Suffolk Community Foundation shall use reasonable endeavours to liaise with Community Action Suffolk to help to ensure that potential recipients of Grants have the required skills and capacity to apply to and meet the relevant criteria for t...
	2.4.7 the Suffolk Community Foundation shall have regard to any advice provided by the Oversight Partnership in respect of the provision of Strategic Grants;
	2.4.8 the Suffolk Community Foundation shall use reasonable endeavours to liaise with the East Suffolk Community Partnerships in respect of the promotion of the Sizewell C Community Fund and in assisting communities to identify projects suitable for t...
	2.4.9 the Suffolk Community Foundation shall report to the Delivery Steering Group on a six-monthly basis on the expenditure of previous contributions from the Sizewell C Community Fund and the effectiveness of such contributions.

	2.5 The Administration Agreement shall vest such powers as may be necessary in the Panel so as to enable the Panel to take into account that the degree and severity of impact varies across the geography of the Area of Benefit and that when the criteri...
	2.5.1 minimise the environmental, economic and social impact, whilst, as appropriate, maximising the environmental, economic and social benefits of the Project;
	2.5.2 are not inconsistent with approved policies or plans of relevant local authorities;
	2.5.3 can demonstrate overall value for money in terms of cost and effectiveness;
	2.5.4 can demonstrate a contribution to developing and maintaining sustainable communities throughout the Area of Benefit;
	2.5.5 complement other measures committed in this Deed;
	2.5.6 have been identified as priorities to the communities within parish and/or community plans;
	2.5.7 can demonstrate the greatest potential to achieve mitigation of impacts, taking into account value for money;
	2.5.8 attract additional funding from other private and public sector sources where possible;
	2.5.9 are inclusive and non-discriminatory, fostering equality in-line with the Equality Act 2010 (or as amended); and/or
	2.5.10 are provided by a registered charity, voluntary organisation, social enterprise or public body,

	2.6 On the [fourth] anniversary of the Commencement Date, SZC Co may review the Suffolk Community Foundation’s administration and application of the Sizewell C Community Fund. In undertaking this review SZC Co shall consult with East Suffolk Council a...
	2.7 Paragraph 2.8 shall apply if following a review carried out by SZC Co pursuant to 2.6, SZC Co in its absolute discretion determines that it no longer wishes the Sizewell C Community Fund to be administered and applied by the Suffolk Community Foun...
	2.8 Where this paragraph 2.8 applies, SZC Co shall following the service of a notice on the Suffolk Community Foundation in accordance with paragraph 2.7:
	2.8.1 thereafter cease to make payments to the Suffolk Community Foundation pursuant to paragraph 2.3;
	2.8.2 not renew or enter into any new Deed of Transfer or Administration with the Suffolk Community Foundation;
	2.8.3 as soon as reasonably practicable, complete the Trust Documents to establish a new trust to administer and apply the remainder of the Sizewell C Community Fund for the purposes of mitigating the intangible and residual impacts of the Project by ...
	2.8.4 following the establishment of a trust by SZC Co pursuant to paragraph 2.8.3 pay the remainder of the Sizewell C Community Fund to the trustees of that trust in accordance with paragraph 2.9.

	2.9 Where paragraph 2.8 applies, SZC Co shall pay the remainder of the Sizewell C Community Fund into the trust established pursuant to paragraph 2.8.3 in the following instalments:
	2.9.1 £[●] annually on each anniversary of the Commencement Date occurring during the Construction Period, beginning on the first such anniversary occuring after the last payment made by SZC Co pursuant to paragraph 2.3.2,

	2.10 In the event that after using reasonable endeavours SZC Co is unable to enter into a Deed of Transfer and an Administration Agreement with the Suffolk Community Foundation pursuant to paragraph 2.2, SZC Co shall establish a new trust established ...
	2.11 The maximum liability of SZC Co pursuant to this Schedule 14 is £[●].

	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. Tourism Programme Manager and Administration Costs
	2.1 During the Construction Period, on the Commencement Date and annually thereafter, SZC Co shall pay East Suffolk Council £[●] as contributions towards the cost of East Suffolk Council employing a Tourism Programme Manager and the cost of the admini...
	2.2 The maximum liability of SZC Co pursuant to paragraph 2.1 is £[●].
	2.3 During the Construction Period, East Suffolk Council shall employ a Tourism Programme Manager.
	2.4 East Suffolk Council shall procure that the Tourism Programme Manager carries out the Tourism Programme Management.

	3. Tourism Fund
	3.1 During the Construction Period, SZC Co shall pay to East Suffolk Council:
	3.1.1 on or before Commencement, the sum of £[●] from the Tourism Fund to be applied for the purposes of supporting the initial development of the Annual Tourism Fund Implementation Plan pursuant to paragraph 4.1;
	3.1.2 the sum of £[●] from the Tourism Fund within [10] Working Days of the approval of the initial Annual Tourism Fund Implementation Plan pursuant to paragraph 4.2 or paragraph 5.3.3 (as relevant); and
	3.1.3 the sum of £[●] from the Tourism Fund within [10] Working Days of the approval of each subsequent Annual Tourism Fund Implementation Plan pursuant to paragraph 4.3 or paragraph 5.3.3 (as relevant),

	3.2 Not less than [●] of each payment made pursuant to paragraphs 3.1.2 and 3.1.3 shall be applied solely to funding promotional and marketing activities.
	3.3 Not less than [●] of each payment made pursuant to paragraphs 3.1.2 and 3.1.3 shall be applied solely to funding monitoring the impacts of the Project on tourism inEast Suffolk and the collection of consistent, robust, longitudinal monitoring data...
	3.4 The maximum liability of SZC Co pursuant to paragraph 3.1 is £[●].

	4. Annual Tourism Fund Implementation Plan
	4.1 East Suffolk Council shall procure that the Tourism Programme Manager shall produce the first draft Annual Tourism Fund Implementation Plan for approval of the Tourism Working Group no later than [3 months] following Commencement.
	4.2 The Tourism Working Group shall draw upon the Tourism Monitoring Information to review the first Annual Tourism Fund Implementation Plan and shall approve the same within [3 months] of receipt, provided that the split of funding meets the minimum ...
	4.3 Following the approval of the first Annual Tourism Fund Implementation Plan in accordance with paragraph 4.2, East Suffolk Council shall procure that the Tourism Programme Manager shall produce a subsequent draft Annual Tourism Fund Implementation...
	4.4 East Suffolk Council shall procure that the Tourism Programme Manager shall implement each Annual Tourism Fund Implementation Plan approved by the Tourism Working Group pursuant to paragraph 4.2 or paragraph 4.3 (as relevant) from [1 May] of that ...
	4.5 Where appropriate, the Tourism Working Group and Tourism Programme Manager may determine that particular Tourism Plans, Projects and Programmes may benefit from extending across multiple funding periods and this will be made clear in each of the A...

	5. Tourism Working Group
	5.1 40F [On or before Commencement, SZC Co shall establish the Tourism Working Group which shall exist until the end of the Construction Period.
	5.2 The Tourism Working Group shall comprise:
	5.2.1 one representative in a department or service relevant to economic development and planning/projects to be nominated by East Suffolk Council;
	5.2.2 one representative in a department or service relevant to economic development and planning/projects to be nominated by Suffolk County Council;
	5.2.3 one representative to be nominated by The Suffolk Coast Limited;
	5.2.4 one representative to be nominated by Visit Suffolk;
	5.2.5 one representative to be nominated by Suffolk Coast and Heaths AONB Partnership;
	5.2.6 one representative to be nominated by New Anglia Local Enterprise Partnership;
	5.2.7 two representatives to be nominated by SZC Co,

	5.3 The Tourism Working Group shall:
	5.3.1 appoint a chair as agreed by the representatives of SZC Co, East Suffolk Council and Suffolk County Council of the Tourism Working Group from time to time;
	5.3.2 meet bi-annually either virtually or in a convenient location in East Suffolk to be identified by SZC Co from time to time; and
	5.3.3 refer to the Economic Review Group for its determination any matter upon which the members of the Tourism Working Group are unable to agree, including but not limited to any failure of the Tourism Working Group to approve a draft Annual Tourism ...

	5.4 The Tourism Working Group shall report to the Social Review Group bi-annually on the following matters:
	5.4.1 effects of the Sizewell C Project’s construction activity on the tourist economy in Suffolk; and
	5.4.2 expenditure of previous annual contributions from the Tourism Fund and the effectiveness of such contributions.

	5.5 Meetings of the Tourism Working Group shall be quorate if at least three members (at least one of which is a member representing SZC Co and one is a member representing one of the Councils) are present.
	5.6 The Tourism Working Group may make such further administrative arrangements as it considers appropriate for the proper and efficient functioning of the Tourism Working Group from time to time, with such further arrangements to be reported to the E...

	1. Definitions and Interpretation
	1.1 Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:
	"AIL Route Scheme" means in respect of each of the AIL Routes, a scheme of such works to street furniture as may be reasonably required to accommodate the transport of abnormal indivisible loads by road on that AIL Route in accordance with the Constru...
	"AIL Routes" means the routes for the transport of abnormal indivisible loads by road identified in the Construction Traffic Management Plan and an AIL Route means any one of them;
	"AIL Structural Survey" means a detailed audit and structural survey of the highway structures on each of the AIL Routes;
	“B1078 Road Safety Contribution” means the the cost of designing and implementing the B1078 Road Safety Improvements up to a maximum cost of sum of £[●], to be used by Suffolk County Council for the B1078 Road Safety Improvements;
	“B1078 Road Safety Improvements” means safety improvements to the B1078, to include the measures set out in paragraph 5.1, an outline design of which is set out in Annex [●];
	“B1122 Pre-SLR Contribution” means the cost of maintaining in good repair the B1122 prior to the opening of the Sizewell Link Road in order to mitigate the impacts of Sizewell C construction traffic using the B1122 during this period, up to a maximum ...
	“B1122 Post-SLR Contribution” means the cost of making good any damage to the B1122 caused by Sizewell C construction traffic prior to the opening of the Sizewell Link Road, up to a maximum total cost of £[●], to be used by Suffolk County Council to c...
	“Contingent Effects 1” means the potential effects of the Project set out in Annex [●], considered on the basis set out in that Annex;
	“Contingent Effects 2” means the potential effects of the Project set out in Annex [●] considered on the basis set out in that Annex;
	“Contingent Effects Fund 1” means the sum of £[●] to be used to address Contingent Effects 1;
	“Contingent Effects Fund 2” means the sum of £[●] to be used to address Contingent Effects 2;
	“Community Safety Working Group” has the meaning given in Schedule 4;

	2. TrANSPORT Management plans and OPERATIONAL TRAVEL Plan
	2.3 Prior to the end of the Construction Period, SZC Co shall submit a draft Operational Travel Plan for the approval of Suffolk County Council following consultation with East Suffolk Council and Highways England.
	2.4 For five years following the end of the Construction Period, SZC Co will implement the Operational Travel Plan, any changes to which from time to time must be approved by Suffolk County Council after consulting East Suffolk Council and Highways En...

	3. Transport Review Group
	3.1 Membership of TRG
	3.1.1 one representative to be nominated by the East Suffolk Council;
	3.1.2 one representative to be nominated by Suffolk County Council;
	3.1.3 one representative to be nominated by Highways England; and
	3.1.4 up to three representatives to be nominated by SZC Co, one of whom is the Transport Coordinator

	3.2 Administration and Decision-making of TRG
	3.2.1 SZC Co will be responsible for convening and holding meetings of the Transport Review Group.
	3.2.2 The Transport Review Group will:
	(A) with effect from the Commencement Date until the end of the Construction Period, meet quarterly, unless otherwise agreed by the Transport Review Group;
	(B) meet either virtually or in a convenient location in East Suffolk to be identified by SZC Co from time to time;
	(C) be quorate if at least three members (at least one of which is a member representing East Suffolk Council, one is a member representing Suffolk County Council and one is a member representing SZC Co) are present;
	(D) be chaired by Suffolk County Council;
	(E) operate (and decisions of the Transport Review Group shall be taken) on a majority voting basis with each member of the Transport Review Group present at a Transport Review Group meeting having one vote PROVIDED THAT in the event that at the concl...
	(F) be attended by members or representatives of the Working Groups, third parties or other experts from time to time and as agreed by the Transport Review Group members in order to observe and participate in discussions or present information to the ...


	3.3 Transport Co-ordinator
	3.3.1 On or before Commencement, SZC Co will appoint a Transport Co-ordinator and will ensure that a Transport Co-ordinator is in place until the end of the Construction Period.
	3.3.2 SZC Co shall procure that the Transport Co-ordinator will:
	(A) be responsible for implementing the Construction Worker Travel Plan and co-ordinating the monitoring data required for quarterly reporting to the Transport Review Group;
	(B) promote the objectives and benefits of the Transport Management Plans to encourage compliance;
	(C) prepare and submit Monitoring Reports to the Transport Review Group on a quarterly basis;
	(D) report to the Transport Review Group on relevant transport related issues and actions from the Working Groups;
	(E) propose to the Transport Review Group amendments to the Transport Management Plans where SZC Co considers necessary or desirable;
	(F) seek to resolve issues and problems identified by the Transport Review Group through liaison with other parts of SZC Co, its contractors, and the Working Groups;
	(G) be responsible for implementing the Construction Traffic Management Plan and Traffic Incident Management Plan; and
	(H) provide monitoring data for quarterly reporting to the Transport Review Group;
	(I) upon the reasonable request of the Transport Review Group, provide information in respect of the Contingent Effects 1 and the Contingent Effects 2; and
	(J) attend meetings of the Community Safety Working Group.


	3.4 Purpose and Role of TRG
	3.4.1 consider Monitoring Reports received from SZC Co, and any mitigation measures proposed by SZC Co, and make decisions in accordance with paragraph 3.3;
	3.4.2 agree the amount of any payments due pursuant to this Schedule;
	3.4.3 consider the minutes of the Working Groups meetings insofar as they relate to transport matters which have been directed for the attention of the Transport Review Group, including the approval of the Wickham Market Improvement Scheme, the Lesito...
	3.4.4 consider any matter referred to it from the Working Groups regarding outstanding disputes within those groups, any matter where those groups have failed to reach a majority decision, or where there are interfaces between those groups that need a...
	3.4.5 where necessary, report to and refer matters to the Delivery Steering Group, particularly where there are interface issues across topics that require a more strategic approach.

	3.5 Review of Transport Management Plans
	3.5.1 In the event that a Monitoring Report identifies that any of the targets or limits set out in the Construction Worker Travel Plan or the Construction Traffic Management Plan have not been achieved or have been exceeded, or are not reasonably lik...
	3.5.2 In the event that following the implementation of the Traffic Incident Management Plan in response to an event or incident, a member of the Transport Review Group advises SZC Co of amendments to the Traffic Incident Management Plan that it consi...
	3.5.3 The Transport Review Group shall not be entitled to approve any amendments to the Construction Worker Travel Plan, the Construction Traffic Management Plan or the Traffic Incident Management Plan unless it is reasonably satisfied that the amendm...

	3.6 Contingent Effects Fund 1
	3.6.1 The Transport Review Group shall monitor Contingent Effects 1 and, in the event that the Transport Review Group, having considered the matter on the basis set out in Annex [●], decides that it is necessary to provide mitigation, it may:
	(A) approve the use of the Proposed Sum from the Transport Contingency Fund 1 for the Proposed Mitigation, or propose the use of such alternative Proposed Sum from these funds as the Transport Review Group reasonably considers necessary to mitigate th...
	(B) defer its decision until the next meeting of the Transport Review Group, pending the provision of further information by the Transport Co-ordinator if requested by the Transport Review Group.

	3.6.2 The total payments payable by SZC Co to address Contingent Effects 1 shall not exceed the Contingent Effects Fund 1.

	3.7 Contingent Effects Fund 2
	3.7.1 The Transport Review Group shall monitor Contingent Effects 2 and, in the event that the Transport Review Group, having considered the matter on the basis set out in Annex [●], decides that it is necessary to provide mitigation, then it may:
	(A) approve the use of the Proposed Sum from the Transport Contingency Fund 2 for the Proposed Mitigation, or propose the use of such alternative Proposed Sum from these funds as the Transport Review Group reasonably considers necessary to mitigate th...
	(B) defer its decision until the next meeting of the Transport Review Group, pending the provision of further information by the Transport Co-ordinator if requested by the Transport Review Group.

	3.7.2 The total payments payable by SZC Co to address Contingent Effects 2 shall not exceed the Contingent Effects Fund 2.

	3.8 Implementation of Proposed Mitigation
	3.8.1 SZC Co shall implement any Proposed Mitigation approved by the Transport Review Group, or (in the case of failure to reach a majority) determination by the Delivery Steering Group, unless it is agreed by the Transport Review Group that such Prop...
	3.8.2 Where it is agreed by the Transport Review Group that the Proposed Mitigation approved by the Transport Review Group shall be carried out by Suffolk County Council, Suffolk County Council shall implement the approved Proposed Mitigation.


	4. Working groups
	4.1 Community Safety Working Group
	4.1.1 provide a quarterly update to the Community Safety Working Group on the monitoring of the Transport Management Plans;
	4.1.2 allow the emergency services to provide feedback from a service delivery and emergency response viewpoint;
	4.1.3 discuss expected abnormal indivisible load police escort requirements for the subsequent quarter; and
	4.1.4 provide a review of monitoring data for transport indicators including, but not limited to, traffic incidents and abnormal indivisible loads, and to review the effectiveness of the Transport Management Plans in the context of community safety

	and will report to each meeting of the Transport Review Group, including providing the minutes of the most recent Community Safety Working Group.
	4.2 Rights of Way Working Group
	4.2.1 any non-Project-related public rights of way issues identified within the community that may have the potential to influence the Project’s workforce and infrastructure;
	4.2.2 evidenced effects of the Project and its workforce on public rights of way;
	4.2.3 use of financial contributions secured pursuant to Schedule 10 of this Agreement to implement public rights of way and cycle measures; and
	4.2.4 any material impacts to public rights of way that might arise as a result of changes in Project milestones, and any concerns relating to the delivery of the Project which may affect public rights of way

	including providing to the Transport Review Group the minutes of the most recent meeting of the Rights of Way Working Group.
	4.3 Wickham Market Working Group
	4.3.1 SZC Co shall procure that the Transport Co-ordinator will make arrangements for the Wickham Market Working Group to meet at such intervals as may be agreed between its members, until such time as a detailed design for the Wickham Market Improvem...
	4.3.2 The Wickham Market Improvement Scheme may include some or all of the following, the cost of which as estimated by SZC Co (including a contingency) may not exceed the Wickham Market Transport Contribution:
	(A) wider footways, principally along the High Street;
	(B) increased number of informal crossing points across the High Street, to enable pedestrians to cross more frequently;
	(C) reconfiguration of the High Street / Chapel Lane, High Street / Border Cot Lane and High Street / Spring Lane junctions to benefit pedestrians;
	(D) improved segregated footpath and cycle track between the River Deben and the B1116 roundabout; and
	(E) gateway features on the approaches to Wickham Market with the aim of reducing vehicle speeds, delivering improved safety and comfort for pedestrians and cyclists.
	(F) reconfiguration of kerbside parking along the High Street and the installation of build-outs to improve safety at a number of accesses which currently have poor visibility.

	4.3.3 Suffolk County Council will provide updates to the Transport Review Group in relation to the progress of the design and implementation of the Wickham Market Improvement Scheme.
	4.3.4 On or before Commencement, SZC Co will pay [%] of the Wickham Market Improvement Contribution to Suffolk County Council for the purpose of undertaking the detailed design of the Wickham Market Improvement Scheme.
	4.3.5 Following approval of the proposed Wickham Market Improvement Scheme by the Transport Review Group, SZC Co will pay the remainder of the Wickham Market Transport Contribution to Suffolk County Council for the purpose of implementing the agreed W...
	4.3.6 Suffolk County Council shall:
	(A) Undertake the detailed design of the Wickham Market Improvement Scheme; and
	(B) Implement the agreed Wickham Market Improvement Scheme.


	4.4 Leiston Working Group
	4.4.1 SZC Co shall procure that the Transport Co-ordinator will make arrangements for the Leiston Working Group to meet at such intervals as may be agreed between its members, until such time as a detailed design for the Leiston Improvement Scheme has...
	4.4.2 The Leiston Improvement Scheme may include some or all of the following, the cost of which as estimated by SZC Co (including a contingency) may not exceed the Leiston Transport Contribution:
	(A) widened footways along Main Street, High Street, Cross Street and Sizewell Road, creating more space for pedestrians;
	(B) one-way vehicle traffic on Main Street, High Street and Sizewell Road, with cycling permitted in both directions which will create more pleasant conditions for cyclists using these key routes through the town centre;
	(C) modal filters, which motor vehicles cannot pass through but pedestrians and cyclists can, at the eastern end of Cross Street and on Valley Road, thereby reducing the volume of vehicular traffic using those roads and the town centre more generally.
	(D) public realm improvements in the new footway space created, which could include new seating or a cycle hub close to Leiston Library or trees along High Street.

	4.4.3 The Transport Co-ordinator will provide updates to the Transport Review Group in relation to the progress of the design and implementation of the Leiston Improvement Scheme.
	4.4.4 On or before Commencement, SZC Co will pay [%] of the Leiston Transport Contribution to Suffolk County Council for the purpose of undertaking the detailed design of the Leiston Improvement Scheme.
	4.4.5 Following approval of the proposed Leiston Improvement Scheme by the Transport Review Group, SZC Co will pay the remainder of the Leiston Transport Contribution to Suffolk County Council for the purpose of implementing the agreed Leiston Improve...
	4.4.6 Suffolk County Council shall:
	(A) undertake the detailed design of the Leiston Improvement Scheme; and
	(B) implement the agreed Leiston Improvement Scheme.


	4.5 Marlesford and Little Glemham Working Group
	4.5.1 SZC Co shall procure that the Transport Co-ordinator will make arrangements for the Marlesford and Little Glemham Working Group to meet at such intervals as may be agreed between its members, until such time as a detailed design for the Marlesfo...
	4.5.2 The Marlesford and Little Glemham Improvement Scheme may include some or all of the following, the cost of which as estimated by SZC Co (including a contingency) may not exceed the Marlesford and Little Glemham Transport Contribution:
	(A)  [details to be inserted]

	4.5.3 Suffolk County Council will provide updates to the Transport Review Group in relation to the progress of the design and implementation of the Marlesford and Little Glenham Working Group.
	4.5.4 On or before Commencement, SZC Co will pay [●]% of the Marlesford and Little Glemham Transport Contribution to Suffolk County Council for the purpose of undertaking the detailed design of the Marlesford and Little Glemham Improvement Scheme.
	4.5.5 Following approval of the proposed Marlesford and Little Glemham Improvement Scheme by the Transport Review Group, SZC Co will pay the remainder of the Marlesford and Little Glemham Transport Contribution to Suffolk County Council for the purpos...
	4.5.6 Suffolk County Council shall:
	(A) undertake the detailed design of the Marlesford and Little Glemham Improvement Scheme; and
	(B) implement the agreed Marlesford and Little Glemham Improvement Scheme.


	4.6 Parish Councils

	5. B1078 road safety contribution
	5.1 On or before Commencement, SZC Co will pay Suffolk County Council the B1078 Road Safety Contribution, which Suffolk County Council will use to fund the following road safety improvements, the final scope and design of which are to be finalised but...
	5.1.1 A14 signage strategy – a signage strategy to be developed and agreed with Highways England, as the strategic highway authority, to direct all Sizewell C traffic to route via the A14 in order to reduce Sizewell C car and LGV related traffic on th...
	5.1.2 A140/B1078 junction – improvements including vegetation maintenance to improve visibility for vehicles turning right into the B1078 and left onto the A140 as well as additional signage and road marking, or alterations to existing signage and roa...
	5.1.3 B1078/B1079 junction, Ottley - improvements including vegetation maintenance to improve forward visibility on the B1078 between Easton and Otley College and the B1079 and additional signage and road markings on the B1078 approach to the B1079.; ...
	5.1.4 B1078/Ashbocking Road junction, Ashbocking – improvements which may include a speed reduction to 50 mph using gateway features and additional signage, including 50 mph repeater signs, to reinforce the new limit and retain the 40 mph limit in Ash...
	5.1.5 B1078/B1079 junction, Clopton – improvements which may include additional signage and a gateway feature at Clopton Corner, together with high friction surfacing on the approaches to the Manor Road and Shop Road junctions;
	5.1.6 B1078, Charsfield – improvements which may include the extension of the 30mph speed limit and a gateway feature and additional signage to reinforce the speed limit

	5.2 Suffolk County Council shall design and implement the road safety improvements to be funded through the B1078 Road Safety Contribution.
	5.3 During the Construction Period, SZC Co will check the condition of roads signs at the B1078/B1079 junction on a 41F [quarterly] basis and, where necessary, clean or replace them.

	6. B1122 highway condITION SURVEY AND CONTRIBUTIONS
	6.1 On or before Commencement, SZC Co will:
	6.1.1 undertake a highways condition survey of the B1122; and
	6.1.2 pay the B1122 Pre-SLR Contribution to Suffolk County Council.

	6.2 Upon the opening of the Sizewell Link Road to traffic, SZC Co will:
	6.2.1 undertake a further highways condition survey of the B1122; and
	6.2.2 pay the B1122 Post-SLR Contribution to Suffolk County Council.

	6.3 Suffolk County Council shall maintain the B1122 in good repair prior to the opening of the Sizewell Link Road.
	6.4 Following the opening of the Sizewell Link Road to traffic, Suffolk County Council shall execute or procure the execution of such works as are necessary to make good any damage to the B1122 caused by Sizewell C construction traffic.

	7. AIL Routes
	7.1 On or before Commencement, SZC Co shall submit an AIL Structural Survey in respect of each of the AIL Routes to Suffolk County Council for its approval.
	7.2 SZC Co shall not transport any Special Order Loads to the Main Development Site by road along a particular AIL Route prior to the approval by Suffolk County Council of the AIL Structural Survey in respect of that AIL Route.
	7.3 On or before Commencement, SZC Co shall submit details of the AIL Route Scheme in respect of each of the AIL Routes to Suffolk County Council for its approval.
	7.4 SZC Co shall not transport any abnormal indivisible loads to the Main Development Site by road along a particular AIL Route prior to the approval by Suffolk County Council of the AIL Route Scheme in respect of that AIL Route.
	7.5 SZC Co shall not transport any abnormal indivisible loads to the Main Development Site by road along a particular AIL Route, prior to the completion by SZC Co of the approved AIL Route Scheme in respect of that AIL Route.

	8. Cycle connectivity fund
	9. Highway Design and Supervision Fees
	9.1 SZC Co shall pay to Suffolk County Council:
	9.1.1 [50%] of the Highway Design and Supervision Fees on or before Commencement; and
	9.1.2 [50%] of the Highway Design and Supervision Fees on or before the first anniversary of the Commencement Date

	to be applied to cover the full audit and supervision fees which would apply to transport schemes to be implemented by SZC Co under the Development Consent Order including the Sizewell Link Road, the Two Village Bypass, the Yoxford Roundabout, the Oth...
	9.2 Suffolk County Council shall carry out the audit and supervision of the transport schemes to be implemented by SZC Co under the Development Consent Order.

	1. Definitions and Interpretation
	Where in this Schedule the following defined terms and expressions are used they shall have the following respective meanings unless otherwise stated:

	2. GENERAL
	2.1 SZC Co shall nominate representatives to attend meetings of and participate in each of the Governance Groups and perform the obligations of such Governance Groups in accordance with this Deed.
	2.2 Suffolk County Council shall nominate representatives to attend meetings of and participate in each of the Governance Groups and the Oversight Partnership and perform the obligations of such Governance Groups in accordance with this Deed.
	2.3 East Suffolk Council shall nominate representatives to attend meetings of and participate in each of the Governance Groups and the Oversight Partnership and perform the obligations of such Governance Groups in accordance with this Deed.

	3. Delivery Steering Group
	3.1 On or before Commencement, SZC Co shall establish the Delivery Steering Group which shall exist until the end of the Construction Period.
	3.2 The Delivery Steering Group shall comprise:
	3.2.1 a service director (or equivalent) from East Suffolk Council;
	3.2.2 a service director (or equivalent) from Suffolk County Council; and
	3.2.3 up to two representatives to be nominated by SZC Co, including SZC Co’s Site Director,

	or such alternates as may be nominated by those members from time to time.
	3.3 Meetings of the Delivery Steering Group shall:
	(A) take place quarterly (or less or more frequently where agreed by the Delivery Steering Group) either virtually or in a convenient location in East Suffolk to be identified by SZC Co from time to time;
	(B) be quorate if at least three members (at least one of which is a member representing East Suffolk Council, one is a member representing Suffolk County Council and one is a member representing SZC Co)  are present, unless otherwise agreed by the me...
	(C) be attended by members or representatives of the Review Groups or Working Groups, third parties or other experts from time to time and as agreed by the Delivery Steering Group members in order to observe and participate in discussions or present i...

	3.4 The Delivery Steering Group will be chaired by SZC Co’s Site Director.
	3.5 The Delivery Steering Group shall:
	3.5.1 consider all implementation, progress and reports submitted to it by the Review Groups or Working Groups;
	3.5.2 having regard to the above reports, monitor and assess the actions taken and decisions made by the Groups;
	3.5.3 provide assistance, guidance and advice on the action(s) that should be taken by the Groups to resolve any matters referred to it by the Groups;
	3.5.4 identify key risks, issues, interdependencies and opportunities for optimising the effectiveness and efficiency of the implementation and delivery of the Project;
	3.5.5 facilitate communication on matters of strategic importance within the Groups.


	4. Oversight partnership
	4.1 East Suffolk Council and Suffolk County Council, acting together via the Oversight Partnership, shall provide advice to the Delivery Steering Group on public sector concerns and priorities.

	5. [Community Groups44F ]
	6. 45F [review groups
	6.1 Planning Group46F
	6.1.1 On or before Commencement, SZC Co shall establish the Planning Group which shall exist until three years after the end of the Construction Period.
	6.1.2 The Planning Group shall comprise:
	(A) one representative to be nominated by the East Suffolk Council;
	(B) one representative to be nominated by Suffolk County Council; and
	(C) up to two representatives to be nominated by SZC Co,

	or such alternates as may be nominated by those representatives from time to time.
	6.1.3 Meetings of the Planning Group shall:
	(A) take place monthly either virtually or in a convenient location in East Suffolk to be identified by SZC Co from time to time;
	(B) be quorate if at least three members (at least one of which is a member representing East Suffolk Council, one is a member representing Suffolk County Council and one is a member representing SZC Co) are present.

	6.1.4 SZC Co shall be responsible for the administration of convening and holding meetings of the Planning Group .
	6.1.5 The Planning Group shall:
	(A) report and make recommendations to the Delivery Steering Group, other Review Groups and the Working Groups;
	(B) refer strategic matters considered by the Planning Group to the Delivery Steering Group, particularly where there are interface issues across topics that require a more strategic approach or direction;

	6.1.6 In the event that the Planning Group cannot agree on any matters or recommendations, any member can refer those matters to the Delivery Steering Group for guidance.

	6.2 Social Review Group
	6.2.1 On or before Commencement, SZC Co shall establish the Social Review Group which shall exist until the end of the Construction Period.
	6.2.2 The Social Review Group shall comprise:
	(A) one representative to be nominated by the East Suffolk Council;
	(B) one representative to be nominated by Suffolk County Council; and
	(C) up to two representatives to be nominated by SZC Co,

	6.2.3 Meetings of the Social Review Group shall:
	(A) take place every six months during the Construction Period (or more frequently where agreed by the Social Review Group) either virtually or at a convenient location in East Suffolk to be notified by SZC Co to the members of the Social Review Group...
	(B) be quorate if at least three members (at least one of which is a member representing East Suffolk Council, one is a member representing Suffolk County Council and one is a member representing SZC Co) are present;
	(C) be chaired by East Suffolk Council; and
	(D) be attended by members or representatives of the Social Working Groups, third parties or other experts from time to time and as agreed by the Social Review Group members in order to observe and participate in discussions or present information to ...

	6.2.4 SZC Co shall be responsible for the administration of convening and holding meetings of the Social Review Group and shall ensure that minutes of each meeting are taken.
	6.2.5 The Social Review Group shall:
	(A) receive reports from the Social Working Groups;
	(B) consider any matter referred to it from the Social Working Groups regarding outstanding disputes within the relevant Social Working Group, any matter where the relevant Social Working Group has failed to reach a majority decision, or where there a...
	(C) report to and refer any matter (including any matter considered by the Social Review Group pursuant to paragraph 5.2.5(B) to the Delivery Steering Group, particularly where there are interface issues across topics that require a more strategic app...



	Figure 1: Visual representation of Governance structure47F
	1. Definitions and Interpretation
	1.1 In this Deed the following expressions shall have the following respective meanings unless the context otherwise requires:
	1.2 In this Deed unless a contrary intention is shown in this Deed, all expressions and phrases shall have the meaning ascribed to them in the Principal Deed.
	1.3 Clause 8 of the Principal Deed shall apply to this Deed as if references therein to “this Deed” were references to this Deed.

	2. SZC CO’s Covenant
	2.1 SZC Co covenants with the Recipient that in consideration for the covenants given by the Recipient in this Deed it shall pay the Contributions to the Council in accordance with the terms of the Principal Deed.

	3. Council’s Covenant
	3.1 The Council covenants that, subject to receipt of the Contributions from SZC Co, in consideration for the covenants given by the Recipient in this Deed it shall pay the Contributions to the Recipient in accordance with the terms of the Principal D...

	4. Recipient’s Payment covenant
	4.1 The Recipient covenants with SZC Co and the Council that prior to receiving any Contribution it shall establish an interest-bearing account or accounts where those Contributions and/or other sums of money that are payable to it pursuant to the Pri...
	4.2 The Recipient covenants with SZC Co and the Council that it shall, on receipt of the Contributions or other amounts from the Council payable to it pursuant to the Principal Deed, place the received sums of money in such notified account or accounts.
	4.3 Interest accruing to the account or accounts in which the Contributions payable to the Recipient pursuant to the Principal Deed are held shall be retained in that account or accounts and shall only be applied in accordance with the provisions of t...
	4.4 The Recipient shall provide SZC Co and the Council with copies of all account statements and other correspondence received in relation to the accounts established pursuant to this clause 4.

	5. APPLICATION OF CONTRIBUTIONS
	5.1 The Recipient covenants with SZC Co and the Council in respect of monies it receives pursuant to this Deed not to spend the relevant monies other than for the purposes specified in the Principal Deed in relation to the relevant Contribution or sum...
	5.2 The Recipient shall within [●] months of the date on which the first Contribution is paid to the Recipient pursuant to this Deed and annually thereafter until the Contributions have been spent provide SZC Co and the Council with an annual statemen...
	5.3 Notwithstanding clause 5.2, SZC Co and the Council shall in any event have the right to audit all expenditure funded from the Contributions or other amounts secured under this Deed and the Recipient covenants with SZC Co and the Council to provide...

	6. unspent contributions
	6.1 If any amount of money paid to the Recipient under this Deed by the Council remains unspent within [●] years of the date that amount was paid by the Council, the Recipient shall pay any such unspent monies together with any Accrued Interest on tho...

	7. Communications
	7.1 The parties agree that where particular mitigation works, projects or benefits are funded from any of the Contributions secured under this Deed:
	7.1.1 SZC Co shall have the right to be acknowledged as having funded such works, projects or benefits;
	7.1.2 SZC Co branding and/or corporate images or logos shall be included (at the discretion of SZC Co) in literature or publicity material relating to such works, projects or benefits;
	7.1.3 signage (at the discretion of SZC Co) bearing SZC Co branding and/or corporate images or logos shall be erected or affixed to buildings and other facilities funded out of the Contributions; and
	7.1.4 SZC Co shall have the right to be involved in publicity activities relating to such works, projects or benefits in consultation with the Recipient.


	8. 49F [Recipient's Governance Covenant]
	8.1 [The Recipient covenants with SZC Co and the Councils to procure that its representative attends and participates in the meetings of the Governance Group[s] and performs the obligations of such Governance Group[s] as set out in the Principal Deed.]

	9. RIGHTS OF THIRD PARTIES
	10. Jurisdiction
	10.1 This Deed including its construction, validity, performance and enforcement and any dispute or claim arising out of or in connection with it or its subject matter or formation (including non-contractual disputes or claims) shall be governed by an...
	10.2 Each party irrevocably agrees that the courts of England and Wales shall have exclusive jurisdiction to settle any dispute or claim arising out of or in connection with this Deed or its subject matter or formation (including non-contractual dispu...

	11. COUNTERPARTS
	12. DATE OF DELIVERY




