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1 INTRODUCTION

This document sets out SZC Co.'s response to the request for further information on
a number of matters set out within the letter from the Secretary of State for Business,
Energy & Industrial Strategy (“the Secretary of State”) dated 18 March 2022:
EN010012-008877-Sizewell C - Secretary of State Information Request.pdf
(planninginspectorate.gov.uk).

The response in structured as follows:
e Section 2: Water Supply, Desalination Plant and Drainage;
e Section 3: Traffic and Transport;
e Section 4: Coastal Considerations;
e Section 5: Questions from the Government of Austria; and

e Section 6: Habitats Regulations Assessment, Biodiversity and Ecology.

This response is supported by the following appendices:

e Appendix 1 — The DCO Schedule of Changes Arising from the Secretary of
State’s Request for Further Information dated 18 March 2022. As agreed with
the Planning Inspectorate’s case team, SZC Co. will provide a clean and track
change version of the DCO (Rev 11A) as part of our submission to the second
round of questions that we will submit on 14 April 2022. The related Deed of
Variation to the Deed of Obligation will be submitted by SZC Co. at the next
deadline of 14 April 2022 as it is currently being engrossed.

e Appendix 2 - Updated Position Statement between SZC Co. and Suffolk
County Council (SCC) on matters relating to drainage, submitted in support of
Question 3.7.

e Appendix 3 - The Drainage Strategy (version 2, dated 8 April 2022), submitted
in support of Question 3.7.

e Appendix 4 - Email from Network Rail to SZC Co. in relation to the Darsham
Level Crossing, dated 30 March 2022, submitted in support of Question 4.2.

e Appendix 5 — Updated Position Statement between SZC Co. and the
Environment Agency on matters relating to the Preliminary Design and
Maintenance Requirements for the Sizewell C Soft Coastal Defence Feature,
with associated technical appendices, submitted in support of Question 5.1.

e Appendix 6 — Extract of Article 37 Submission for Sizewell C — Updated
Chapter 6, submitted in support of Question 6.2.
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e Appendix 7 —Sizewell C Project Air Quality Assessment (April 2022),
submitted in support of Question 7.3.
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2 WATER SUPPLY, DESALINATION PLANT AND
DRAINAGE
2.1 Question 3.1/3.2: The Secretary of State notes that at the end

of the Examination, the Applicant was unable to demonstrate
that they had secured a permanent water supply for the
proposed Development. The Secretary of State further notes
that Walker Morris LLP on behalf of Northumbrian Water
Limited (“NWL”) submitted a letter dated 23 February 2022,
which is included at Annex A, advising that NWL are unable to
meet the proposed development’s long-term demand for water
supply from existing water resources and that a number of
demand management and supply side options are being
appraised.

The Applicant should therefore provide information that sets out
the progress that has been made in terms of securing a
permanent water supply solution.

2.1.1 The letter from Walker Morris LLP on behalf of Northumbrian Water Limited
(NWL) of 23 February 2022 is welcomed by SZC. Co.

2.1.2 The letter confirms SZC Co.’s understanding. SZC. Co. and NWL have
continued close contact since the end of the Examination. The letter
principally re-states matters that were understood from the Examination. In
particular NWL'’s confirmation (paragraph 9 of the letter) that it is unlikely to
be able to supply water to SZC. Co. until the late 2020s at the earliest and
that there is a significant risk it could take longer, repeats almost verbatim
the terms of the Statement of Common Ground agreed between SZC.
Co. and NWL on 8 October 2021 (paragraph 2.3) [REP10-092].
Confirmation that supplies from the River Waveney via the Barsham
transfer main will not be available is not unexpected, and the Secretary of
State can be reassured from the letter that good progress is being made to
identify alternative supplies that are sustainable through NWL’'s Water
Resource Management Plan 2024 process. The letter helpfully confirms
that ‘NWL reiterates its commitment to provide the Project’s long-term

supply’.

2.1.3 The only part of the letter on which SZC. Co. needs to comment on is
paragraph 4, which reminds the Examining Authority that SZC Co. has
rescinded ‘any right to force’ NWL to supply water.
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2.1.4 As the Secretary of State will be aware, through Protective Provisions

agre
SZC

ed with NWL (and as confirmed in the Statement of Common Ground),
Co. agreed to forego rights under Section 41 of the Water Industry Act

1991 (the WIA) (to require a domestic water supply) in the knowledge that
rights were available under Section 55 which, in combination with the duties
imposed on NWL by the WIA, create confidence that a long-term water
supply will be provided to Sizewell C.

2.1.5 As NWL'’s letter confirms, conscious of these duties:

NWL will, therefore, need to identify new water resources to meet the
forecast demand.

NWL has included SZC's demand in its Water Resources
Management Plan 2024 Demand Forecast.

Options being tested include desalination.

‘new demand management and supply side schemes will be required
in order to meet all forecast demand, including the project’s long term

supply’ (paragraph 6).

Accordingly, paragraph 9 of the letter reiterates NWL’'s commitment to
provide the project’s long-term supply.

2.1.6 These matters were well rehearsed at the Examination and the Secretary
of State is referred to the following:

Written Submissions Responding to Actions from ISH 11 [REPS8-
125], which sets out the law and policy relating to water supply.

Written Summary of Oral Submissions at ISH 14 [REP8-124]
(electronic page 3 onwards), which records SZC. Co.’s understanding
of NWL'’s legal duties under Section 37 of the WIA and the way in
which these are given effect through Sections 55 and 56. The
document explains that the provisions provide a clear and
comprehensive statutory process to resolve any differences that may
arise between the parties in relation to the water company’s duties to
supply water.

Written Summary of Oral Submissions at ISH 15 [REP10-161]
(from electronic page 4), the text here records the submissions made
as to the implications if the outcome of the ongoing WINEP
investigation was that the supply could not come from existing
resources. In those circumstances, other options would have to be
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secured by NWL as part of their normal water resource planning
process. The desalination plant for the construction process provides
sufficient time to enable the alternative source to be determined and
delivered through that process. That remains the position.

2.1.7 The ISH 15 written summary also records the following submissions which
are important in this context:

) For the purposes of supply for the operational period, section 55 is the
more important provision and is supplemented by the ability to refer
any dispute to OFWAT under section 56.

. Whilst the protective provisions constrained the Applicant’s ability to
rely on section 41, they left intact its rights pursuant to sections 55 and
56 and did not affect the rest of the statutory scheme.

. The curtailing of the Applicant’s ability to rely on section 41 was
balanced by the remaining protective provisions which imposed
obligations on NWL as an overlay supplementing the existing statutory
regime.

. The Government's Water Resources Planning Guidelines 2021
explain the obligations on water companies to consider supply side
options to increase the amount of water available to plan for and meet
the growth requirements for domestic and non-domestic consumption
and that water undertakers must ensure that the resulting supply does
not constrain planned growth. Accordingly, even if NWL cannot
identify a source now, it is obliged to do so and to plan so as not to
allow water supply to constrain growth.

o Paragraph 1.2.7 of the Written Summary records NWL’s explanation
to the Examining Authority that it did not take issue with the
submissions made on behalf of the Applicant.

2.1.8 Therefore, there is no difference between SZC Co. and NWL. NWL is
obliged to plan for and supply the water required for the long-term operation
of SZC and its letter provides helpful confirmation that the necessary
process is in place. In particular, the supply requirements for Sizewell C
are included within the demand forecast on which NWL'’s Water Resources
Management Plan 2024 will be based.

2.1.9 Through engagement with NWL, SZC Co. is aware that work on the draft
Water Resources Management Plan is well advanced. SZC Co. is aware
for instance that:
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) the demand forecasting work (including the agreed volume
requirements for SZC) has defined a ‘shortfalll for which supply
options will be tested and developed;

. a range of options are in contemplation, including water transfer, local
and larger scale desalination, reservoir infrastructure etc;

o each option is being tested through best practice options appraisal,
) the work is on programme;

) the process is being closely informed by environmental
considerations;

o the WRMP 2024 will be subject to a fully integrated environmental
appraisal, including Strategic Environmental Assessment (SEA) and,
where necessary, Habitats Regulations Assessment;

o any projects promoted and endorsed through the WRMP process will
then need to be individually assessed and consented.

NWL’s letter of 23 February 2022 provides an update of its progress for the
preparation of the WRMP 2024. It helpfully confirms that the relevant
demand forecasting is being undertaken and that options for supplementing
the region’s water supply are being actively considered as part of the
WRMP process.

It is of course for that process to identify and determine the environmental
acceptability of those options and the Secretary of State may make a
decision on the DCO confident that that duty will be effectively satisfied.

NWL is on schedule for submitting its draft ESW WRMP24 for consultation
by 3 October 2022 (Defra deadline for all England and Wales water
company WRMP24s). It has confirmed to SZC Co. that it will then work with
SZC Co. to negotiate a Section 55 agreement to allow it to supply water to
Sizewell C and deliver any infrastructure which it is required to do so in
accordance with timeframes which are consistent with WRMP24 (where
possible and practicable).

NWL is in the early stages of completing an Integrated Environmental
Assessment (IEA) of its draft WRMP24 feasible options which will in part
determine which supply side options are included in the Company’s
Preferred Best Value Plan. The IEA includes Strategic Environmental
Assessment (SEA); Carbon Assessment; Habitats Regulation Assessment
(HRA); Biodiversity Net Gain (BNG) Assessment; Invasive Non-native
Species (INNS) Assessment; Natural Capital Assessment (NCA); and
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Water Framework Directive (WFD) Assessment. Any future supply from
NWL to SZC (under a Section 55 agreement), will have been subject to all
of the above environmental assessments before it is supplied. However,
the assessment work being undertaken by NWL is at an early stage and
will be progressed in step with the WRMP24 process.

2.1.14 The draft WRMP 2024 is due to be published in Autumn 2022 for
consultation. The draft SEA Scoping Report is the subject of current
consultation:

2.1.15 This background should provide more than sufficient comfort both for SZC
Co., but also for the Secretary of State, that NWL will be in accordance with
the statutory scheme plan to deliver the required infrastructure (so far as is
possible) to provide a long-term supply to SZC.

2.1.16 It is because the long-term planning of water supply is the subject of
separate statutory provisions and processes that the identification of the
source of Sizewell’s long-term supply cannot be known at this stage.
Indeed, the source may well change during the lifetime of the power station
as the undertaker develops and manages its water resources in response
to changing demand and other considerations. For the same reasons, and
because on the evidence the source of supply is unlikely to be a constraint
to the construction and operation of the new power station, the source does
not need to be known for the purposes of the DCO.

2.1.17 NPS EN-1 is clear that that the DCO decision maker should work on the
assumption that other regimes and regulatory processes will be properly
applied and enforced so that decisions on DCO applications should
complement but not seek to duplicate other processes (NPS EN-1
paragraph 4.10.3). That same principle is clear from paragraph 188 of the
NPPF, i.e. planning decisions should assume that other regimes will
operate effectively.

2.1.18 SZC Co. has continued to work closely and constructively with NWL since
the close of the Examination. SZC Co.’s position remains as explained at
the Examination: namely that SZC Co. has put in place plans for a
temporary desalination plant to cover the water requirements of the project
up to commissioning Unit 1. SZC Co.’s programme identifies this as 2033
([REP10-025] Plate 2.1). As explained at the Examination, that gives NWL
10 years to plan for and deliver, within the relevant time period (where at all
possible) to provide a permanent water supply.
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2.1.19 SZC Co. can reasonably expect that NWL will deliver the required
infrastructure as the relevant demand is now included within the current
draft WRMP. SZC Co. is pleased to see the progress being made and the
commitment to provide long-term water supply to Sizewell C refreshed in
NWL’s letter.

2.1.20 If it were to become apparent that there was any risk of NWL being unable
to provide the supply, there are a range of actions open to SZC Co. (see
further below) and the Applicant will continue to monitor the position closely
and, particularly, to work collaboratively with NWL.

2.2 Question 3.3: The Applicant should confirm if it would be
possible for the proposed temporary desalination plant to
permanently meet the full water supply demand for the lifetime
of the proposed Development should no alternative water
supply solution be identified. The response should include any
further information that will assist the Secretary of State in
understanding the water supply strategy for the lifetime of the
proposed Development.

2.2.1 There is no ‘in principle’ difficulty with the supply of water from desalination
being made permanent.

2.2.2 The desalination plant was proposed as temporary in SZC Co.’s Change
Request [REP7-285] for two main reasons:

. SZC Co. has confidence that NWL will deliver a permanent supply;
and

o the environmental assessment of the plant was only prepared to
consider its effects through construction and no assessment was
undertaken of it operating in combination with the operation of SZC.

2.2.3 In the unlikely event that Northumbrian Water Limited is unable to meet
Sizewell C’s water supply demand, it would be possible for SZC Co. to
permanently meet the full water supply demand for the lifetime of the
proposed Development using a desalination plant.

2.2.4 A permanent desalination plant was in fact contemplated and included as
part of the ‘reference design’ for the UK EPR Generic Design Assessment,
in case a mains water connection is unavailable (e.g. see 3.B - Concept
Design in Relation to the Environment - vO.pdf (i)  The
Secretary of State will be aware that the reference design for the UK EPR
received a Design Acceptance Confirmation and Statement of Design
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Acceptability from the nuclear regulators (the Office for Nuclear Regulation
and the Environment Agency respectively) in December 2012 (ONR Report
ONR-GDA-SR-12-001 Revision 0 (Generic Design Assessment - Step 4 -
Summary Report of EDF and AREVA UK EPR assessment (onr.org.uk)).
The principle of permanent desalination serving the EPR reactors in the
proposed development is, therefore, established within the remit of these
stakeholders.

2.2.5 Whilst it may be feasible to extend the lifespan of the temporary
desalination plant for a short period beyond the end of the construction
phase, subject to detailed assessment, it has not been designed for
permanent use and SZC Co. would consider alternatives. The permanent
design would be likely to include standby desalination capability within the
plant to maintain security of supply during maintenance periods. In practice,
a connection to the local distribution network may be available for this
limited purpose, although this would need to be agreed with NWL.

2.2.6 SZC Co.’s preliminary view is that there are at least three main alternative
marine outfall infrastructure solutions associated with a permanent
desalination plant:

. construction of a new dedicated outfall further offshore;
. repurpose the Combined Drainage Outfall (CDO); and
o discharge via the main cooling water outfall.

2.2.7 There are also likely to be at least two main alternative marine intake
infrastructure options to source the sea water for a permanent desalination
plant:

° construction of a new dedicated intake; and

. connection into the forebay! for Unit 1 or Unit 2 to utilise one of the
two cooling water intakes that will serve Sizewell C.

2.2.8 Impacts on the marine environment, including marine water quality, ecology
and fisheries would require detailed assessment but, in SZC Co.’s opinion,
are unlikely to generate any materially new or materially different significant
environmental effects. Indeed, the marine environmental impact of
connecting the desalination plant discharge into the cooling water
discharge is likely to be insignificant, given that the saline discharge would

1 The forebays are terrestrial reservoirs already applied for as part of the proposed Development and primarily

serve to regulate the flow rate of seawater into the cooling water sxstem.
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comprise a tiny fraction (up to approximately 0.03% assuming a plant
capable of producing 3 Ml potable water per day) of the total discharge.

2.2.9 The temporary desalination plant would initially be located on the site of the
power station itself, until that site is required for development of the power
station, and then subsequently located within the Temporary Construction
Area, which would be largely returned to greenfield status following
completion. It is not considered preferable to permanently retain the
desalination plant amongst the area of landscape restoration. Therefore,
SZC Co. would further consider main alternatives including:

o underground desalination plant, powered by electricity, on or near the
site of the current proposed temporary facility north-west of the SSSI
Crossing; and

o placement of the desalination plant, powered by electricity, on land
within the Sizewell A complex that is currently assumed as
developable for the Sizewell B Relocated Facilities proposals. This
would require the Sizewell B outage car park to be developed on
Pillbox Field, which is an alternative option already assessed in the
DCO.

2.2.10 Impacts on the terrestrial environment, including landscape and visual
would require detailed assessment but, in SZC Co.’s opinion, placement of
the plant in either of these locations would be unlikely to generate any
materially new or materially different significant environmental effects.

2.2.11 Consequently, the Secretary of State can be satisfied that there is no in
principle difficulty regarding a permanent desalination supply, that design
options are available to achieve that should it be necessary, and that while
any necessary consents would need to be applied for and any assessments
undertaken, the information provided in this answer shows that there is no
reason to doubt that an acceptable permanent solution could be found if
required.

2.2.12 SZC Co. has engaged with the ONR in preparing this response. The
regulator also confirmed that it has no ‘in principle’ concerns around the
possibility of a bespoke permanent desalination plant, subject to further
details on any such proposal being formally managed by the Project as a
design change.

2.3 Question 3.4: The information provided should be sufficiently
detailed to enable the Secretary of State to understand and
reach a reasoned conclusion on the cumulative environmental

NNB Generation Company (SZC) Limited. Registered in England and Wales. Registered No. 6937084. Registered office: 90 Whitfield Street, London W1T 4EZ

NOT PROTECTIVELY MARKED

SZC Co.’s Response to the Secretary of State’s Request for Further Information dated 18 March 2022 | 10



SIZEWELL C CO.’S RESPONSE TO THE SECRETARY OF

—
SIZEWE"C STATE'S REQUEST FOR FURTHER

Doing the power of good for Britain INFORMATION DATED 18 MARCH 2022

‘_'::EDF GICGN
NOT PROTECTIVELY MARKED

effects, including for Habitats Regulations purposes, of the
different permanent water supply solutions.

2.3.1 During the engagement SZC Co. is holding with NWL, NWL has confirmed
that it is in the early stages of completing an Integrated Environmental
Assessment (IEA) of its draft Water Resources Management Plan 2024
feasible options which will in part determine which supply side options are
included in NWL’s Preferred Best Value Plan. The IEA includes Strategic
Environmental Assessment (SEA), Carbon Assessment, Habitats
Regulation Assessment (HRA), Biodiversity Net Gain (BNG) Assessment,
Invasive Non-native Species (INNS) Assessment, Natural Capital
Assessment (NCA) and Water Framework Directive (WFD) Assessment.
Any future supply from NWL to Sizewell C will, therefore, have been subject
to all of the above environmental assessments before it is supplied.

2.3.2 There is an established regulatory process for the identification of new
water supply schemes and the assessment of the sustainability of those
schemes (including Habitats Regulations Assessment and Water
Framework Directive Compliance). The Water Resource Management
Plan 2024, supported by a Strategic HRA, will be submitted to DEFRA in
October this year for approval. Furthermore, any new supply schemes that
are progressed in line with the Water Resources Management Plan 2024
would also be subject to project-level detailed EIA and HRA as necessary.

2.3.3 At this stage, there is insufficient detail on the different permanent water
supply solutions to enable SZC Co. to undertake any meaningful
assessment of the various water supply solutions.

2.3.4 SZC Co. is mindful of the requirement set out in Regulation 14(3)(b) of The
Infrastructure Planning (Environmental Impact Assessment) Regulations
2017, which states:

“The environmental statement ... must include the
information reasonably required for reaching a reasoned
conclusion on the significant effects of the development
on the environment, taking into account current
knowledge and methods of assessment”.

2.3.5 SZC Co.’s view is that the Secretary of State can be satisfied that the
potential environmental impacts (including cumulative impacts) will be
sufficiently assessed, and that NWL’s WRMP 24 process (including the
ongoing WINEP investigations on sustainable abstraction) is the
appropriate means of undertaking that assessment. More assessment
cannot be undertaken at the Project level at this stage as the preferred
option for long-term supply is not yet known.
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2.3.6 Caselaw is clear that this approach is legitimate. Recently in Pearce v
SSBEIS [2021] EWHC 326, Holgate J confirmed that the position remains
that set out by the Court of Appeal in R (Larkfleet Ltd) v South Kesteven
DC [2016] Env LR 76 and the High Court in R (Littlewood) v Bassetlaw DC
[2009] Env LR 407. As summarised by Holgate J (with emphasis added by
SZC Co.):

“116. The principle underlying Tew, Milne and Hardy can
also be seen in R (Larkfleet Limited) v South Kesteven
District Council [2016] Env. L.R. 76 when dealing with
significant cumulative impacts. There, the Court of
Appeal held that the local planning authority had been
entitled to grant planning permission for a link road on
the basis that it did not form part of a single project
comprising an urban extension development. The court
held:-

(iv) Where two or more linked sets of works are properly
regarded as separate projects, the objective of
environmental protection is sufficiently secured by
consideration of their cumulative effects in the EIA
scrutiny of the first project, so far as that is reasonably
possible, combined with subsequent EIA scrutiny of
those impacts for the second and any subsequent
projects ([38]);

(v) The ES for the first project should contain appropriate
data on likely significant cumulative impacts arising from
the first and second projects to the level which an
applicant could reasonably be required to provide,
having regard to current knowledge and methods of
assessment ([29]-[30], [34] and [56]).

117. However, in some cases these principles may
allow a decision-maker properly to defer the
assessment of cumulative impacts arising from the
subsequent development of a separate site not
forming part of the same project. In R (Littlewood) v
Bassetlaw District Council [2009] Env. L.R. 407 the court
held that it had not been irrational for the local authority
to grant consent for a freestanding project, without
assessing cumulative impacts arising from future
development of the remaining part of the site, where

that development was inchoate, no proposals had
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been formulated and there was not any, or any
adequate, information available on which a
cumulative assessment could have been based (pp.
413-5 in particular [32]).”

2.3.7 Accordingly, it is clear from both Larkfleet and Littlewood that in considering
the requirement for cumulative assessment regard must be had to the level
of information reasonably available.

2.3.8 With regard to Habitats Regulations Assessment (and specifically
assessment of in-combination effects), the Water Resources Management
Plan 2024 would fall within the definition of a ‘plan or project’ (in line with
the guidance provided at paragraph 4.17 of the Planning Inspectorate’s
Advice Note 10 (Habitats Regulations Assessment relevant to nationally
significant infrastructure projects)). The guidance advises that the following
should be considered as part of the consideration of plans and projects for
the purposes of the Habitats Regulations (emphasis added):

“projects identified in the relevant development plan (and
emerging development plans — with appropriate weight
being given as they move closer to adoption)
recognising that much information on any relevant
proposals will be limited and the degree of
uncertainty which may be present”.

2.3.9 As Advice Note 10 recognises, there may be limited information available
on projects that are identified in development plans. That is similarly the
case for the new supply schemes to be identified in the Water Resources
Management Plan 2024. It is for this reason that any assessment of the
options within the Water Resources Management Plan 2024 is most
appropriately carried out through the WINEP process (and indeed this is
the purpose of the WINEP process, as presented above).

2.3.10 As set out above, SZC Co. is confident that NWL is planning for and will be
able to provide a long-term supply to Sizewell C. Nevertheless, in the
unlikely event that a bespoke permanent desalination is required, SZC Co.
is aware that further detailed assessment would be needed. However,
based on SZC Co.’s initial assessment of the potential impacts of a
permanent desalination plant, SZC Co. considers that there is no potential
for unacceptable environmental impact.

2.3.11 In the context of the Habitats Regulations Assessment:

) In terms of terrestrial effects, the key pathways for potential effects on
European sites were noise disturbance to waterbirds and air quality
effects (particularly nutrient nitrogen deposition within the Minsmere
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European sites). Because a permanent desalination plant would be
powered by electricity (as opposed to diesel generators assessed for
the temporary plant in [REP7-279]), there is no potential for a likely
significant effect to occur.

) With regard to marine effects, as noted above, a permanent
desalination plant is unlikely to generate any materially new or
materially different significant environmental effects. It is expected
that any potential effects on European sites would be within the worst-
case envelopes assessed within the shadow HRA [APP-145 to APP-
152] and shadow HRA Addenda [AS-173 to AS-178) which can be
relied upon.

Question 3.5: The Secretary of State requests that the
Environment Agency (“EA”) provides an update on its position
regarding environmental permitting relating to marine water
quality, with particular reference to the Water Discharge Activity
Environmental Permit. The EA should also confirm whether the
combined assessment for Water Framework Directive
compliance has been completed and if it is complete provide a

copy.

The Applicant has no comment at this time in relation to this question, but
reserves the right to respond to the Environment Agency response.

Question 3.6: The Secretary of State invites the Marine
Management Organisation, the EA, and Natural England to
provide their comments on the updated BEEMS Technical
Report TR552 regarding the updated version of the Sizewell C
Desalination Plant Construction Discharge Assessment H1
Type Assessment submitted by the Applicant at Deadline 10
[REP10-052].

The Applicant wishes to update the Secretary of State on further comments
received from the Marine Management Organisation (MMO) at Deadline 10
[REP10-195] on the Revision 2 of BEEMS Technical Report TR552
[REP10-052], which was made available to the MMO prior to the Deadline
10 for their review and comment.

In response to the MMQO’s comments, the Applicant considers that the
CORMIX modelling is well supported. As acknowledged by the MMO, the
requested alternative tidal states over the spring-neap cycle have been
added and detailed in the updated report [REP10-052]. The variation in
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water depth and tidal velocity (flow speed) at this discharge location are
given in Table 5-2 and Table 5-3 of Rev2 TR552 [REP10-052], which
account for spring and neap tidal states respectively. The Applicant notes
that the MMO states that the modelling outputs are ‘credible’ and agrees
with the MMOQ’s statement that ‘any risks to marine ecology or fisheries
receptors are likely to be minimal and not significant’.

2.5.3 However, the MMO also stated that ‘further information should be provided
to validate the CORMIX modelling’. It is not clear at this time what further
information is required, and the MMO has not provided any further
comments on the CORMIX modelling after Deadline 10. The Applicant
considers that the MMQO’s previous comments [REP8-164] have been
addressed in the changes applied to Rev 2 [REP10-052].

2.5.4 As detailed in TR552 Rev 2 [REP10-052], the hydrodynamic conditions
which drive the CORMIX model are taken from the calibrated and validated
Sizewell hydrodynamic model. Therefore, the Applicant has confidence that
the tidal conditions modelled are fully representative of the full tidal state at
the location of the temporary discharge. CORMIX is an international
industry standard near-field (i.e. close to the discharge point) mixing model.
The applied use of CORMIX is considered appropriate for the small-scale
discharge. It should be noted that the desalinisation discharge will be
subject to a Water Discharge Activity permit determined by the Environment
Agency and hence the Applicant expects that any detailed comments from
the Environment Agency regarding the appropriateness of the modelling
will be shared during determination of the permit.

2.6 Question 3.7: The Secretary of State notes that the Applicant
provided an updated Position Statement on the Sizewell C
Drainage Strategy on 24 February 2022, which is included at
Annex B. The Secretary of State requests that the Applicant
provides an update as to whether or not any progress has been
made regarding Suffolk County Council’s position as set out in
the table on pages 5 and 6 of the updated Position Statement.

2.6.1 SZC Co. and Suffolk County Council have continued to engage closely on
the Sizewell C Drainage Strategy. An updated version of the Position
Statement is included in Appendix 2 and updated version of the Drainage
Strategy included as Appendix 3. SZC Co. and Suffolk County Council
invite the Secretary of State to replace the contested Deadline 10 version
of the Drainage Strategy [REP10-030] with this updated version as the
‘Level 1’ Certified Control Document in respect of drainage matters for the
Sizewell C Project. If this is acceptable to the Secretary of State, SZC Co.
proposes that the Secretary of State amends Schedule 2, Requirement 5
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of the draft Development Consent Order as set out below. Proposed
deletions are shown in red and proposed additions are underlined:

2 “(1) No part of the authorised development (save for Work No. 1B, 1C,
4A(c), 9(b), 10(b), 11, 12, 13(b), 14, 15, 16 or 17) may be commenced
until details of the surface and foul water drainage system for that part
(including projected volume and flow rates, management and
maintenance arrangements, means of pollution control, sewage treatment
works and a programme of construction and implementation) have,
following consultation with the Lead Local Flood Authority, been submitted
to and approved by East Suffolk Council, following consultation with the
Environment Agency, Natural England, the East Suffolk Internal Drainage
Board, the Lead Local Flood Authority, the sewerage undertaker and the
drainage authority.

(3) Following approval pursuant to paragraph (1) above, (2) East Suffolk

Council shall provide details of the approved surface and foul water
drainage system to Suffolk County Council, and no part of the authorised
development (save for Work No. 1B, 1C, 4A(c), 9(b), 10(b), 11, 12, 13(b),
14,15, 16 or 17) may be commenced until the details of the approved
management and maintenance arrangements and means of pollution
control for that part have been endorsed by Suffolk County Council in its
capacity as the Lead Local Flood Authority and the drainage authority.

4 (3) The surface and foul water drainage details must be based on
sustainable drainage principles and must be in accordance with the
Drainage Strateqy drunage-stategyapdateapsroved porsgantic
paragraph-(1)-

{5} (4) Any approved surface and foul water drainage system must be
constructed and maintained in accordance with the approved and
endorsed details.”

2.6.2 Amendments to Part (3) of Requirements 23 and 35 are also proposed to
refer to ‘the Drainage Strategy’ as opposed to the final drainage strategy
approved pursuant to Requirement 5.

2.6.3 This proposed amendment is reflected in Appendix 1 — The DCO Schedule
of Changes Arising from the Secretary of State’s Request for Further
Information dated 18 March 2022. As agreed with the Planning
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Inspectorate’s case team, SZC Co. will provide a clean and track change
version of the DCO (Rev 11A) as part of our submission to the second round
of questions that will be submitted on 14 April 2022.
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3 TRAFFIC AND TRANSPORT

3.1 Question 4.1: The Applicant should advise as to whether or not
they consider that a control mechanism(s) could secure the
delivery of the Sizewell Link Road and Two Village Bypass in
advance of the commencement of Phase 1 works on the Main
Development Site, with consideration given to the effects of
Heavy-Duty Vehicle movements on the B1122. Without
prejudice to the Secretary of State’s decision on this matter, the
Applicant should provide details of potentially appropriate
control mechanism(s).

a) Control mechanisms

3.1.1 In view of the significance of the question, some introductory text is
appropriate.

3.1.2 Plate 2.1 of the Construction Method Statement [REP10-025] (electronic
page 10) shows that the Phase 1 works (site establishment and preparation
for earthworks) on the Main Development Site are programmed to
commence in quarter 1 2023.

3.1.3 The plate also shows that the Sizewell Link Road (SLR) and the two village
bypass (2VBP) are both programmed to commence in quarter 1 2023 and
to complete in quarter 4 2024. Simplistically, therefore, deferring Phase 1
commencement so that it follows the completion of the two roads would put
the construction of the power station back two years (although there would
be other complications, which are explained further below).

3.14 The Construction Method Statement (at paragraph 2.1.6) also contains
backstop dates for the SLR and the 2VBP which were negotiated and
agreed with the local authorities?, and which require the roads to be in use
either within 6 months of the commencement of Phase 3 (Main Civils) or
before the start of the Phase 3 installation of the reactor building liner,
whichever is the sooner (unless otherwise agreed with East Suffolk
Council). The plate shows Phase 3 works commencing in quarter 3 2025.
If it was necessary for any reason to take the whole period up to the back-
stop date to complete either road, the construction of the power station
could not then start until quarter 1 2026, a delay of three years.

2 The agreement was communicated from SCC to SZC Co. by email dated 12 October 2021. The issue was not

identified as one not agreed bx SCC in its Position at the End of the Examination |REP10-210|.
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3.15 The Construction Method Statement is secured by Requirement 13
[REP10-009] (at electronic page 76).
3.1.6 These control mechanisms and timings were derived from detailed

engagement with East Suffolk Council (ESC) and Suffolk County Council
(SCCQC) in the light of a close understanding of the SZC construction
programme. The control mechanisms and timings were agreed. Both
Councils were fully aware of the effects of HDVs on the B1122 and of the
short-term and longer term measures to which the Applicant has committed
to mitigate those effects.

3.1.7 Superficially, these same control mechanisms could be adjusted to ensure
that the Phase 1 works did not commence before the SLR and the 2VBP
were delivered, but it is not considered that the Project would be deliverable
on that basis (see further below).

3.1.8 To answer the question posed — and without prejudice to SZC Co.’s position
that such a control mechanism would be entirely inappropriate,
unnecessary and impractical, if the Secretary of State were to determine
that it was nevertheless necessary to control the sequence of the
development in this way, a requirement could theoretically be imposed
stating that, notwithstanding the terms of the Construction Method
Statement, the two roads must be delivered in advance of the
commencement of Phase 1 works on the Main Development Site. For the
reasons set out above and below, however, SZC Co. believes that such a
requirement should not be imposed (and indeed could not without further
assessment).

3.1.9 Revisions to the Construction Method Statement or a new requirement
giving effect to this revised sequence could not safely be imposed without
undertaking fresh transport and environmental assessment, because the
consequences of a sequence which sees the main development site works
deferred for two or three years whilst the road schemes proceed in isolation
have not been assessed.

3.1.10 Delay would be necessary, therefore, to any DCO decision on SZC whilst
the work was undertaken and consulted on. It could be expected that there
would be significant public interest in an outcome which extended the
overall construction programme by two to three years.

3.1.11 Even if the development was deliverable in that sequence, however, the
effect would be significant delay to the overall delivery of the Project, with
the commencement of the Main Development Site works put back from
quarter 1 2023 to quarter 1 2025 (or quarter 1 2026 if the roads were not
completed until the back stop date).
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3.1.12 This would have a direct commensurate impact on the operational dates of
the Units. Plate 2.1 of the Construction Method Statement [REP10-025]
at electronic page 10 shows Unit 1 becoming operational in quarter 4 2033
and Unit 2 becoming operational in quarter 4 2034. Those dates would
become 2035/36 and 2036/37 if main development site works were obliged
not to commence until the roads were complete.

3.1.13 In practice, the delay would be greater still. There would be practical issues
for procurement and consenting and construction and costs would rise.
These matters are explained further below.

3.1.14 One such issue relates to the timing of works in the context of ecological
seasons. At present, the programme has been prepared taking into
account, for example, the requirement for site clearance works to avoid the
bird nesting season. Any change in sequencing would increase the risk of
missing the appropriate ecological window to commence Phase 1
development. Should this be the case then it would add up to a further year
of delay to the operational dates of the Units.

3.1.15 Any significant delay would be directly inconsistent with up to date
Government policy which is clear that new nuclear projects must be
delivered urgently, and contrary to the powerful public interest
considerations which lie behind that policy.

3.1.16 This response is structured to address the following:
. the urgency for new nuclear;
o practical difficulties;

o the appropriateness of enforced delay taking into account the effects
of HDV traffic and the mitigation that would be in place to mitigate
those effects; and

. the viability of delivery.

3.1.17 The question asks about both the SLR and the 2VBP but the completion of
the 2VBP has no effect on HDV traffic on the B1122. This response
signposts to the Applicant’s case on the timing of the 2VBP 3, therefore, but
does not enter into further detail.

3 The Construction Method Statement [REP10-025] states that the two village bypass must be available for use
either within six months of the commencement of Phase 3, or before the start of the Phase 3 Installation of
the Reactor Building Liner, whichever is the sooner. The two village bypass response paper [REP2-108
(electronic page 168) explains the early years effects and why the effects are acceptable in the short term
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b)  Urgency

3.1.18 The urgency and importance of new nuclear is emphasised in the strongest
terms in the Energy and Nuclear NPSs, and NPS EN-6 confirms (at
paragraph 2.2.3) that delay in deployment would increase the risk of the UK
being locked into a higher carbon energy mix for a longer period than is
consistent with the Government's ambitions to decarbonise electricity

supply.

3.1.19 As set outin Appendix A of the Planning Statement Update [REP2-043],
the Government’s modelling shows that the UK will need Sizewell C
deployed by 2035 to bring new nuclear capacity to 8GW, in line with the
necessary trajectory for low carbon energy which is relied upon in the
Energy White Paper and in line with the Climate Change Committee’s
Balanced Net Zero Pathway.

3.1.20 At the close of the Examination (at Deadline 10), the Applicant submitted
the Planning Statement Final Update and Signposting document
[REP10-068] and at paragraph 11.1.10 of that document (electronic page
56), having reviewed up to date Government policy concluded:

“11.1.10 Itis difficult to identify that any Government
planning policy for any form of development has ever
expressed a need to be more important or more urgent.
Energy security is nationally important, whilst climate
change is the single most important issue facing the
planet’.

3.1.21 These matters were comprehensively documented for the benefit of the
Examination. The principal references are:

° Planning Statement [APP-590] from Section 7.2;

o Planning Statement Update [REP2-043], particularly Section 2 and
Appendix A;

o New Nuclear: Need and Urgency (Appendix A of Written
Submissions following ISH 5) [REP5-117];

. Responses to the ExA’'s Second Written Questions [REP7-056],
particularly to questions G2.0, G2.1, G2.5, G2.7 and G2.8;

pending delivery of the two village bypass. SZC Co.’s response to Al.1.17 [REP2-100] explains that the two
village bypass would be complete by Peak Construction 2028, where, during the network peak hours of
08:00-09:00 and 17:00-18:00, there would be a 76% and 143% increase in HGVs respectively through
Farnham.
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) Post Hearing submissions including written submissions of oral
case ISH9 [REP7-102], especially electronic pages 9-15.

3.1.22 Following the close of the Examination on 14 October 2021, the urgency if
anything has increased. There is a heightened awareness of the critical
importance of national energy security, whilst the Government has
continued to emphasise the urgency of multi-faceted action to address
climate change.

3.1.23 On 19 October 2021, the Government published Net Zero: Building Back
Better . The document has 47 references to nuclear power. In relation to
urgency, it says the following:

o ‘there is still a path to avoid catastrophic climate change...delivering
this requires urgent global action.” (page 14)

o “we need to act urgently and reduce emissions globally to limit further
global warming.” (page 38).

o “It is essential to enhance international collaboration with other
countries and take urgent, concrete action globally to reduce
emissions in the near term. The 2020s is a critical decade in
determining whether the Paris temperature goals can be kept within
reach.” (page 54).

. “We will do this by updating the Energy National Policy Statements to
provide greater clarity on the need and urgency for low carbon
infrastructure.” (page 102).

3.1.24 Consistent with this, the Government has most recently announced its
intention to update national energy strategy with a renewed emphasis on
new nuclear power. The Prime Minister met with nuclear industry leaders
including EDF on 21 March 2022 and a Government Statement ° explained:

“The Prime Minister made clear the vision for nuclear to
be a major part of the UK’s future energy system as a
clean, reliable and safe energy source. He set out this
Government’s commitment to supporting the industry to
develop a thriving pipeline of new nuclear projects in the
UK in a cost-effective way.”

*https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/10
33990/net-zero-strategy-beis.pdf

5 https://www.gov.uk/government/news/pm-meeting-with-nuclear-industry-leaders-21-march-2022
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3.1.25 The stated purpose of the meeting was to discuss how to improve domestic
energy security ‘and rapidly accelerate nuclear projects in the UK’ (our
emphasis).

3.1.26 Even more up to date has been the decision of the Secretary of State on
31 March 2022 to grant development consent for the East Anglia Two
offshore wind farm®. In the decision letter, the Secretary of State found that
adverse effects on the integrity of three European designated sites could
not be ruled out, but that consent could nevertheless be granted because
‘projects, like the Proposed Development, which make a significant
contribution to meeting the (climate change) target capacity in the
timeframe required are therefore both necessary and urgent’ (East Anglia
Two decision letter paragraph 17.36).

3.1.27 In that same decision letter, the Secretary of State confirmed that the need
and urgency for low carbon projects set out in national policy has increased:

“Measures set out in the NPSs have been given further
impetus to reflect evolving understanding of the urgency
of actions to combat climate change, including the legally
binding commitment to reduce greenhouse gas
emissions to net zero by 2050, made in July 2079.”
(East Anglia Two decision letter paragraph 17.33)

3.1.28 In this context, any suggestion that the operation of SZC should be delayed
by at least two to three years would be directly contrary to the Government’s
expressed intentions and would require the most exceptional justification.

c) Practical difficulties

3.1.29 A key driver of the SLR being delivered in parallel with the Main
Development Site is the mass balance of site material. The two
components have been planned together to optimise sustainability, delivery
and efficiency.

3.1.30 SZC Co. has committed to sustainability principles, including not exporting
any natural/inert excavated material off-site as waste and an aim to make
use of all suitable site won material as fill within the Main Development Site
thereby also minimising the need for imported fill aggregate.

3.1.31 As set out at Section 4.2.1 of the Material Imports and Modal Split Paper,
which can be found at Appendix A of SZC Co.’s Written Submissions
Responding to Actions Arising from ISH2 [REP5-114], the early need

6 https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010078/EN010078-

010064-EA2%20-%20Decision%20Letter%20$i%ned.gdf
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for backfill will be minimised by the Project’s strategy to reuse the site won
material generated from the Project, including from the construction of the
off-site associated development new highway schemes.

3.1.32 This strategy to deal with the mass balance can only work if Phase 1
commences in parallel with the SLR. Without Phase 1 having commenced
and the Main Development Site being available, there is nowhere for the
site won material to go and the material would have to be exported.

3.1.33 By reusing the site won material from the SLR and the TVB on the Main
Development Site, circa 140,000m3 of surplus material will be diverted from
off-site disposal to on-site reuse. This saves the equivalent to 20,000 two-
way movements, assuming 27t capacity HGVs, or 30,000 HGVs assuming
18.5t capacity. Limiting HGV movements has been a key objective of the
Project, strongly urged and supported by the local communities.

3.1.34 The material will be stockpiled within the Main Development Site and used
to reprofile the Temporary Construction Area to meet the requirements for
laydown platforms and roads and to achieve the landscape requirements
and bunds around the site. In addition to the saving of movements that
would be necessary to remove the material from site, there would be a
corresponding reduction in the import requirements for general fill material,
saving the equivalent of a further 20,000 to 30,000 additional two-way
movements.

3.1.35 Foregoing this saving would be a perverse outcome of enforced delay.

3.1.36 The other perverse outcome is that seeking to impose such a sequence in
the name of the short-term amenity benefits of the B1122 communities,
would have the effect of extending the construction programme by two or
three years, to the determent of the amenity of all affected communities.

3.1.37 There would be additional strategic consequences. These would need to
be worked through very carefully but essentially:

. SZC Co. has ramped up its procurement and contractor preparation
in anticipation of delivering the new power station as soon as practical.
A substantial Delivery Team has been assembled and detailed
programme sequencing work undertaken, involving contractors,
materials suppliers and an extensive supply chain network. That team
cannot simply be stood down and reassembled in two or three years’
time.

) The Project carries very substantial establishment costs through this
preliminary phase, which would need to be extended for two or three

years.
|
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) SZC has been planned as a twin and follow-on project from Hinkley
Point C, with contractors and skills moving over from one project to
the second. The efficiency of that plan would be at risk if there was
an enforced delay to the start of main site works at Sizewell.

o Cost is a critical factor — a deferment of two or three years would open
the Project up to significant additional cost price inflation.

3.1.38 The SZC Project has also been planned and environmentally assessed on
the basis of the sequence of events captured in the Implementation Plan
and the Construction Method Statement (see paragraph 3.1.1 of Volume 2
Chapter 3 of the ES [REP5-047] and paragraph 4.1.6 of the Consolidated
Transport Assessment [REP4-005]). To impose a materially different
sequence now (and a prolonged timetable) would require both the
Environmental Statement and the Transport Assessment to be reworked,
with knock on consequences for other application documents and with
requirements for consultation. That work cannot be undertaken in what
remains of the three-month timetable for the Secretary of State’s decision
on the DCO application. The delay consequences, therefore, are
significantly more than the two or three years’ deferral of the MDS
construction.

d) Effects and mitigation

3.1.39 The Construction Transport Management Plan (CTMP), which forms
Annex K to the Deed of Obligation [REP10-078] confirms the
commitments made to limit HDV movements generally and, particularly in
the early years prior to the completion of the SLR and the 2VBP. The
infrastructure and management measures will be familiar to the Secretary
of State, but they are nevertheless substantial and comprehensive.
Commitments are set out under 13 principal headings (in Section 4.1 of the
CTMP) and they include major investment in rail and sea transport, so that
the road borne freight is minimised. Those modes also provide bulk
transport capacity so that a large proportion of the HDV traffic forecast to
use the B1122 will be smaller vehicles. Of the HDV numbers, less than 50%
of the vehicles are larger HGVs (>18t) [REP10-168] (refer to Plate 1,
Appendix C at electronic page 86).

3.1.40 In particular, measures include:

. Timing, routing, and capping measures to limit impacts as far as
practical.

. The SLR and 2VBP themselves, of course, are substantial mitigation
measures, bringing lasting legacy benefits to communities and
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fulfilling the aspirations that the affected communities have strongly
articulated for decades without success. Without SZC these long-
term lasting benefits will not be achieved.

3.141 In the short term, early years, the nature and scale of environmental effects
was explained in response to EXQ TT.3.4 [REP8-116]: as follows:

“(Chapter 2 of the Fourth Environmental Statement (ES)
Addendum [REP7-032] (electronic page 481) shows that
in Stratford St Andrew (link 24) and Farnham (link 23)
there is forecast to be an 8% increase in daily two-way
total traffic and a 90% increase in daily two-way HDVs
during the early years. The Fourth ES Addendum [REP7-
032] concludes that there is expected to be a minor
adverse impact on severance (electronic page 761),
pedestrian delay (electronic page 815), amenity
(electronic pages 890 and 900) and fear and intimidation
(electronic page 989).

In comparison, the Fourth ES Addendum [REP7-032]
(electronic pages 479 and 485) shows that in Middleton
Moor (link 74) and Theberton (link 10) there is forecast to
be a 28-30% increase in daily two-way total traffic and a
535-672% increase in daily two-way HDVs during the
early years. The Fourth ES Addendum [REP7-032]
concludes that there is expected to be a minor adverse
impact on severance (electronic pages 760 and 762),
pedestrian delay (electronic pages 813 and 817) and
fear and intimidation (electronic pages 988 and 990) on
the B1122 but that there is expected to be a short term
major adverse effect on amenity on the B1122 during the
early years as a result of the percentage change in
HDVs (electronic pages 889 and 901).”

3.1.42 In addition in the Early Years, moderate adverse noise effects that are
significant are predicted during the daytime on the B1122, and minor
adverse effects that are not significant are predicted during the night-time
on the B1122, as set out in section 2.6d of the First ES Addendum [AS-
181, electronic page 134] and its associated First ES Addendum Volume
3 Appendix 2.6.B [AS-204, electronic page 83], taking account of the effect
of the updated traffic data, as set out in Fourth ES Addendum [REP7-030]
(electronic page 35).
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3.1.43 This scale of effects has been reduced as far as practical. The residual
effects are not of a scale which justifies a minimum of two or three years’
delay to the delivery of genuinely critical national infrastructure.

3.1.44 That was also the view of the local authorities at the Examination. The long
stop dates agreed for the roads were arrived at having regard to an
informed understanding of the point beyond which it would be unacceptable
for the SLR and 2VBP not to be in place.

3.1.45 A comprehensive package of mitigation measures is proposed to address
residual effects. A B1122 Early Years Mitigation Scheme is proposed in
Theberton and Middleton Moor before the SLR is in place. There are not
forecast to be any significant adverse effects along the A12 in Farnham or
Stratford St Andrew in the early years, (see Chapter 2 of the Fourth ES
Addendum [REP7-032] electronic pages 761, 815, 890, 900 and 989).
Therefore, a specific transport mitigation scheme is not proposed for these
locations, although the mitigations and controls provided by the CTMP
apply, and qualifying properties will be fully entitled to the benefits of the
Noise Mitigation Scheme.

3.1.46 The Early Years Mitigation Scheme is set out and secured within Schedule
16 of the Deed of Obligation (Part 2 of 6) (electronic page 25) [REP10-
077]. Paragraphs 5.7.3 — 5.7.4 of Schedule 16 provide that the detail of the
Early Years Mitigation scheme must be submitted to and approved by
Suffolk County Council in accordance with the Local Transport Programme.
Paragraph 5.9 of Schedule 16 states that at least three months before
Commencement, SZC Co. shall prepare and submit the Local Transport
Programme to Suffolk County Council for its approval, in consultation with
East Suffolk Council.

3.1.47 Annex Q of the completed Deed of Obligation (Part 4 of 6) (electronic
page 106-111) [REP10-079], includes plans of the proposed improvement
works along the B1122 as part of the Early Years Mitigation scheme. The
plans propose, village gateways, speed reduction and amenity measures
for pedestrian and cyclists.

3.1.48 In addition to the Early Years Mitigation Scheme, SZC Co. has also
committed to a Noise Mitigation Scheme (NMS). The NMS is secured by
Schedule 12 of the Completed Deed of Obligation (Part 1 of 6) (electronic

pages 112 — 113) [REP10-076].

3.1.49 To qualify under the Noise Mitigation Scheme, properties will ordinarily
need to meet, or be expected to meet, defined eligibility criteria except in
the case of Pro Corda Trust's property at Leiston Abbey. A total of 82
properties fronting the B1122 will be considered to pre-qualify, irrespective
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of the forecast early years noise levels on the B1122 (which for many
properties are not forecast to reach the defined trigger levels which apply
elsewhere). Annex G of the Deed of Obligation (Part 2 of 6) (electronic
pages 121-123) [REP10-077] includes a list of all 82 pre-qualified properties
on the B1122.

3.1.50 Annex W of the Deed of Obligation (Part 5 of 6) (electronic pages 101-
125) [REP10-80] sets out the Noise Mitigation Scheme in detail, including
the obligation to not commence the activity that gives rise to the eligibility
for noise insulation for a period of three months after an offer has been
made to the homeowner. This three-month period is to allow time for the
offered insulation works to be carried out.

3.1.51 With these commitments to mitigation measures and given the criticality of
urgent delivery of the Project, it would not be appropriate to defer the
delivery of the SZC project for two or three years.

e) Viability and delivery

3.1.52 Large scale new nuclear power stations are complex and costly to construct
and deliver. The SZC proposal has been very carefully sequenced,
planned and programmed so that it can be delivered economically and
efficiently to meet urgent Government deadlines in view of its critical
national importance. The significance of imposing an alternative delivery
sequence at this stage, which would add years to the construction timetable
and significantly disrupt the build programme, should not be
underestimated and is not advised.

3.2 Question 4.2: The Secretary of State notes that 50% of the
funding for the proposed upgrade works to the Darsham Al12
level crossing is proposed to be funded by Network Rail,
subject to CP7 funding. The Secretary of State requests that
the Applicant advises as to how the full costs of the upgrade
works of the crossing would be met, should Network Rail fail to
secure the required CP7 funding.

3.21 SZC Co. and Network Rail continue to work closely. Network Rail has
advised that final CP7 determination is not due to be confirmed until next
year, but the process is iterative and Network Rail has already and will
continue to make provision in that funding bid for the contribution to the
upgrade of Darsham level crossing. Network Rail has advised that
excluding any major unexpected Government funding cuts, they will be in
a position to fund half of the upgrade for Darsham Level Crossing. Please
refer to the email dated 30 March 2020 in Appendix 4.
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3.2.2 Should such funding cuts be forthcoming then SZC Co. has advised
Network Rail that it would agree to provide the necessary funding for
completion of the works.

3.2.3 This position is consistent with that set out in the Statement of Common
Ground with Network Rail [REP10-099] at paragraph 1.2.1, which
confirms that SZC Co. would not allow the absence of or a delay in funding
from Network Rail to slow down the SZC construction programme.

3.24 The Secretary of State can be satisfied that these matters are regulated in
the Framework Agreement entered into between SZC Co. and Network Rail
on 2 September 2021. The Framework Agreement protects Network Rail’s
interests by requiring relevant level crossing improvements to be in place
prior to identified SZC related activities. The timings were set by Network
Rail to ensure that no adverse risk arises to the operation of the network or
its users. The Framework Agreement sets clear provisions for payment —
the costs are to be met by SZC Co. unless a contribution is forthcoming
from Network Rail.

3.3 Question 4.3: The Secretary of State understands that there
were matters outstanding regarding the potential for vibration
from construction traffic along the B1122 at the end of the
Examination. The Applicant should therefore advise as to
whether quiet road surfacing at the section of the B1122 up to
the junction with the B1125 has been considered and should
set out its position regarding quiet road surfacing at this
location.

3.3.1 The question refers to ‘vibration’ in the context of a quiet road surface, not
noise; however, a quiet road surface is no more likely to reduce vibration
than a standard hot rolled asphalt surface, if both are maintained in good
condition and free from discontinuities.

3.3.2 Vibration will be minimised by keeping the road surface in a good condition
and free from discontinuities under the ‘Highway Structural Maintenance
Contribution’ in Schedule 16 of the Deed of Obligation [REP10-078,
electronic page 26]. This commitment applies to the whole length of the
B1122 from Yoxford to the Main Development Site in the Early Years (see
Annex Z of the Deed of Obligation [REP10-081, electronic page 3]).

3.3.3 Following a number of meetings, SZC Co. reached an agreed position with
Suffolk County Council on the absence of a benefit of a quiet road surface
along the B1122, as set out in SOCG_8.25 in the Statement of Common
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Ground - East Suffolk Council and Suffolk County Council [REP10-
104, electronic page 27]. In summary, the agreed position was that:

) The period of peak traffic flow is limited to the Early Years only and a
temporary reduction in speed limit to 20mph through Theberton has
been agreed in principle with Suffolk County Council for that period.
Further discussions are also taking place with Suffolk County Council
concerning a 30mph speed limit for the remainder of the B1122 for the
Early Years.

o There is limited or no benefit from a quiet road surface where the traffic
is travelling at speeds of 30mph or less. The limited benefit at low
vehicle speeds was set out in SZC Co.’s responses to the Examining
Authority’s second and third written questions at NV.2.2 [REP7-054,
electronic page 6] and NV.3.15 [REP8-116, electronic page 130].

o Insulation is to be offered to the properties along the B1122 that are
listed in Annex G of the Deed of Obligation [REP10-078, electronic
page 121], as set out in Schedule 12 of the Deed of Obligation
[REP10-077, electronic page 112].

3.34 The Secretary of State can also take comfort from the fact that the details
of the Early Years Scheme and what precise interventions may be
necessary are to be agreed with SCC by virtue of the provisions at 5.7 of
the Schedule 12 of the Deed of Obligation [REP10-077, electronic page
25].

3.35 Following practical completion of the SLR, SZC Co. has committed to
deliver the B1122 Corridor Repurposing Scheme (see Schedule 16 of the
Deed of Obligation [REP10-077, electronic page 27]), which will deliver
highway improvements on the B1122 corridor to provide enhanced facilities
and connectivity for non-motorised users and local communities. The
significant and long-term benefits to communities along the B1122 arising
because of these improvements, alongside the reduction of traffic on the
B1122 as a result of the Sizewell Link Road, are important to consider
alongside any residual Early Years impacts and need to be taken into
account in the planning balance.

3.4 Question 4.3: The Secretary of State understands that at the
end of the Examination, the effects of the introduction of
crossings as part of the road schemes introduced on the A12 in
Marlesford and the B1122 in Theberton, in terms of air quality,
noise, and driver delay, had not been carried out. The Applicant
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should provide an update on its position regarding the potential
effects of the introduction of these crossings.

3.4.1 The request for information refers to proposed pedestrian crossings on the
Al2 at Marlesford and on the B1122 in Theberton. However, for
completeness the following formal pedestrian crossings are currently
proposed as part of the local highway improvement schemes:

o Signal controlled pedestrian crossing on the A12 in Marlesford south
of Bell Lane (drawings included in Annex S of the Deed of Obligation

[REP10-083]);

) Signal controlled junction on the Al12 at Church Road in Little
Glemham, incorporating a pedestrian crossing (drawings included in
Annex S of the Deed of Obligation [REP10-083]);

. Signal controlled pedestrian crossing on the A12 in Yoxford north of
Old High Road (drawings included in Annex X of the Deed of

Obligation [REP10-084]); and

o Zebra crossing on the B1122 in Theberton south of Church Road
(drawings included in Annex Q of the Deed of Obligation [REP10-

082]).

3.4.2 The pedestrian crossings are proposed to mitigate the adverse effects of
the increase in Sizewell C traffic on pedestrians crossing the A12 and
B1122. The crossing in Theberton is still being discussed, however the
locations and designs of the other three crossings have been agreed in
principle with Suffolk County Council in consultation with the relevant parish
councils. All crossings are subject to detailed design.

3.4.3 Consideration of the effects of the proposed pedestrian crossings on driver
delay, air quality and noise are provided below.

a) Driver delay effects
I A12 Marlesford crossing

3.4.4 The proposed signal-controlled crossing on the A12 at Marlesford is located
just to the south of the junction with Bell Lane. The village of Marlesford is
to the north of the A12, accessed from Bell Lane. Therefore, the demand
for pedestrians to cross the A12 is limited to a cluster of uses on the south
side of the A12, including a farm shop and café, Marlesford Mill antique
shop and a set of bus stops. The bus stops are served by Route 64, which
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operates an hourly service and a set of bus stops are provided either side
of the A12 immediately south of the proposed pedestrian crossing.

3.4.5 The A12 in this location is a single carriageway road with a 40mph speed
limit which is proposed to be reduced to 30mph as part of the local highway
improvement schemes. Subject to the detailed signal design, the crossing
Is expected to stop traffic for approximately 17 seconds each time it is
called. This duration includes time for pedestrians to comfortably cross the
road, as well as ‘all red’ safety periods to separate pedestrian and traffic
movements and is calculated in accordance with the Traffic Signs Manual,
Chapter 6 (Traffic Control). Based on site visits and a review of pedestrian
desire lines, it is considered that there would be a relatively low pedestrian
demand to cross the A12 in this location, and it is therefore considered
robust to assume that the crossing could be called on an average of four
times per hour during peak periods. Pedestrian crossing demand at non-
peak times will be significantly less. Based on this assessment, A12 traffic
would be stopped on average for circa 68 seconds per hour at peak times.
Therefore, drivers could be delayed at the crossing for 1.9% of the time
during peak periods and for 98.1% of the time traffic would be free flowing
through the crossing. It is considered that this level of driver delay is
negligible. Conversely, the pedestrian crossing will reduce delay for
pedestrians and improve safety for vulnerable road users.

i Al12 Little Glemham

3.4.6 The proposed signal-controlled junction on the A12 at Church Road in Little
Glemham incorporates a pedestrian crossing. The village of Little Glemham
is either side of the A12, with residential houses to the north of the A12
accessed from Shop Lane, residential houses to the south of the Al12
accessed from Church Road and some houses fronted onto the A12 itself.
The Lion Inn pub is on the south side of the A12 and there is a set of bus
stops either side of the A12 just to the south of Church Road, which are
served by the hourly Route 64 service.

3.4.7 The A12 in this location is a single carriageway road with a 30mph speed
limit and, subject to the detailed signal design, the signalised junction is
expected to stop traffic for approximately 27 seconds each time it is called.
This duration includes time for Church Road traffic movements, and
pedestrians to comfortably cross the A12, as well as ‘all red’ safety periods
to separate pedestrian and traffic movements and is calculated in
accordance with the Traffic Signs Manual, Chapter 6 (Traffic Control).
Based on site visits and a review of pedestrian desire lines, it is considered
robust to assume that the crossing would be called on an average of six
times per hour during peak periods. Pedestrian demand during non-peak
periods will be significantly less. Based on this assessment, Al12 traffic
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could be stopped on average for circa 162 seconds per hour at peak times.
Therefore, drivers would be delayed at the crossing for 4.5% of the time
during peak periods and for 95.5% of the time traffic would be free flowing
through the crossing. It is considered that this level of driver delay is
negligible. Conversely, the pedestrian crossing will reduce delay for
pedestrians and improve safety for vulnerable road users.

i Al12 Yoxford

3.4.8 The proposed signal-controlled crossing on the A12 at Yoxford is located
just to the north of the junction with Old High Road. The village of Yoxford
Is predominantly to the north of the A12, accessed off High Street and Old
High Road. However, there are some dwellings on the south side of the
A12 as well as the Kings Head pub.

3.4.9 The A12 in this location is a single carriageway road with a 30mph speed
limit and, subject to the detailed signal design, the crossing is expected to
stop traffic for approximately 17 seconds each time it is called. This duration
includes time for pedestrians to comfortably cross the road, as well as ‘all
red’ safety periods to separate pedestrian and traffic movements and is
calculated in accordance with the Traffic Signs Manual, Chapter 6 (Traffic
Control). Based on site visits and a review of pedestrian desire lines, it is
considered that it is robust to assume that the crossing would be called on
an average six times per hour during peak periods. Pedestrian demand at
non-peak times will be significantly less. Based on this assessment, the
traffic could be stopped on average for circa 102 seconds per hour.
Therefore, drivers would be delayed at the crossing for 2.8% of the time
and for 97.2% of the time traffic would be free flowing through the crossing.
It is considered that this level of driver delay is negligible. Conversely, the
pedestrian crossing will reduce delay for pedestrians and improve safety
for vulnerable road users.

i B1122 Theberton

3.4.10 The proposed zebra crossing on the B1122 at Theberton is located just to
the east of St Peter’'s Church. The B1122 routes through Theberton, with
houses on either side of the road, St Peter’'s Church on the east side of the
road and the Theberton Lion pub on the west side of the road.

3.4.11 The B1122 in this location is a single carriageway road with a 30mph speed
limit. Based on average walking speeds recommended in national
guidance, pedestrians will need approximately 10 seconds to safely and
comfortably cross the road. When pedestrians cross at the same time as
traffic arrives at the crossing, drivers will be required to stop for up to 10
seconds. Based on site visits and a review of pedestrian desire lines, it is
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considered robust to assume that pedestrians would use this crossing on
average four times per hour at peak times. Pedestrian demand during non-
peak periods will be less. Based on this assessment, the traffic could be
stopped on average for circa 40 seconds per hour. Therefore, drivers could
be delayed at the crossing for 1.1% of the time and for 98.9% of the time
traffic would be free flowing through the crossing. It is considered that this
level of driver delay is negligible. Conversely, the pedestrian crossing will
reduce delay for pedestrians and improve safety for vulnerable road users.

b)  Air quality effects

3.4.12 It has been agreed with the Councils that the risk of significant adverse air
quality effects arising from the use of the proposed pedestrian crossings is
likely to be minimal, based on the siting of the proposed pedestrian
crossings agreed with the Councils.

3.4.13 It is recognised that each use of the pedestrian crossing has the potential
to slightly change the rate of air pollutant emissions from road traffic relative
to the emission rate for free flowing traffic, as traffic slows, waits and
accelerates away. During peak hours, the average stopping time for cars at
each crossing as reported above in driver delay effects is as follows:

. on the A12 at Marlesford, cars would only be stopped on average for
68 seconds per hour (1.9% of the time);

o on the A12 at Yoxford, cars would only be stopped on average for 102
seconds per hour (2.8% of the time);

. on the A12 as Church Road in Little Glemham, cars would only be
stopped on average for 162 seconds per hour (4.5% of the time); and

. on the B1122 at Theberton cars would only be stopped for 40 seconds
per hour (1.1% of the time) in peak hours.

3.4.14 Taking into account less frequent crossing events outside the peak periods,
the total period per day with emissions that are not associated with free
flowing traffic is 1% of the time or less. Such a duration would not result in
any significant air quality effects over the assessment periods of relevance
to air quality (the 1 hour mean, 24 hour mean and annual mean), since the
potential change in magnitude and frequency of road traffic emission rates
is too low to cause a material change to the reported concentrations at any
receptors on the A12 or B1122.

3.4.15 For this reason, no assessment of potential air quality effects was
undertaken during the Examination. However, for completeness, it has also
been agreed with the Councils — and committed to in Table 4.1 of Part C of
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the CoCP - that an air quality impact assessment would be undertaken by
SZC Co. prior to construction of Yoxford pedestrian crossing. In light of the
wider question, SZC Co. will amend the Table 4.1 of the CoCP to extend
the undertaking of an air quality assessment to all four controlled pedestrian
crossings proposed to be carried out under Schedule 16 of the Deed of
Obligation. The revised CoCP to be submitted on 14 April 2022 will include
this amendment. The assessments would be submitted to ESC for approval
and must demonstrate that no significant air quality effects would occur
from the installation and use of any of the crossings and specify what
additional measures (if any) would need to be incorporated into the design
to demonstrate no significant air quality effects.

3.4.16 The CoCP also requires an air quality monitoring programme to be
implemented by SZC Co. following installation of the proposed pedestrian
crossings to demonstrate that the air quality effects associated with their
implementation are not significant and that the air impact assessment
findings remain valid.

3.4.17 Through these agreed control, monitoring and mitigation measures, as
committed to in the CoCP, itis clear that the proposed pedestrian crossings
will only be sited, installed and used provided that significant air quality
effects do not arise from their use. This will be demonstrated to the Councils
through the air quality assessment to be undertaken prior to construction of
each crossing and verified through the air quality monitoring to be
undertaken by SZC Co. and reported to the Councils.

c) Noise effects

3.4.18 The Calculation of Road Traffic Noise (CRTN)’, which is the UK method for
calculating road traffic noise levels, instructs the user to ignore any changes
in the average traffic speed as a result of junctions, stating at paragraph 33:

“The [noise] contribution from each individual length of
road is calculated separately, using the appropriate
mean speed (see para 14) and ignoring any speed
change at the junction”.

3.4.19 Crossings are not mentioned in CRTN, nor are they mentioned in the
Design Manual for Roads and Bridges (DMRB)&, which provides additional
calculation procedures that modify the CRTN method. However, it is
considered that the same principle applies, and that the determination of

7 Calculation of Road Traffic Noise (CRTN), Department of Transport, Welsh Office (1988)

8 Design Manual for Roads and Bridges SDMRBz LA 111 Noise and vibration
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future road traffic noise levels should be based on the appropriate mean
traffic speed, with changes in speed caused by crossings ignored.

3.4.20 Notwithstanding the lack of a UK calculation method to estimate a potential
effect of a crossing on traffic noise levels, the potential effect of the
crossings on traffic noise levels has been estimated with reference to a
Nordic calculation method NORD2000.

3.4.21 NORD2000 suggests that for traffic in urban locations or in stop-start
situations, the basic traffic noise level is 3dB higher than traffic in free-
flowing conditions at a constant speed.

3.4.22 The greatest expected level of driver delay is predicted to be 4.5% at Little
Glemham, as stated above, so based on the robust assumption that the
crossings cause stop-start conditions for 5% of the time, the overall effect
on traffic noise will be an increase of 0.2dB, which would be a negligible
effect. Even if the crossing demand caused stop-start conditions for 10% of
the time, which is not expected at any of the crossings, the increase in traffic
noise will be 0.4dB, which is also a negligible effect.

3.4.23 In conclusion, the crossings are not expected to materially affect traffic
noise levels and as such any effect can be considered to be negligible.
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4 COASTAL CONSIDERATIONS

4.1 Question 5.1: The EA is asked to confirm if the Preliminary
Design and Maintenance Requirements for the Sizewell C Soft
Coastal Defence Feature (“SCDF”) (Version 4) TR544 [REP10-
124] provided by the Applicant at Deadline 10 satisfies its
remaining concerns in relation to modelling and further analysis
for the SCDF, and consequently the Hard Coastal Defence
Feature, including any implications for resilience and the
cumulative impact assessment.

41.1 Whilst the question is directed to the Environment Agency (EA), it is
hopefully helpful for SZC Co. to provide the following information.

4.1.2 ‘Preliminary Design and Maintenance Requirements for the Sizewell C Soft
Coastal Defence Feature (‘SCDF”) (Version 4)’ submitted at Deadline 10
[REP10-124] does not address the more extreme climate change and storm
scenarios that the EA requested. Such extreme scenarios extend beyond
the remit of the planning process although SZC Co. acknowledges that
these scenarios need to be considered for the ‘safety case’ under the
Nuclear Site Licence (NSL). Further, the proposed recharge of the SCDF
and sediment by-passing would mitigate any short-term impacts on coastal
processes caused by such severe events.

41.3 Nevertheless, SZC Co. has now modelled the extreme sea level and storm
scenarios to help inform the detailed design process in “Modelling of Soft
Coastal Defence Feature under Design Basis Conditions (Version 2)”
(TR553) (see Appendix 5 (Technical Appendix A therein)). SZC Co. has
provided the report to the EA for review and held a workshop to present
and discuss the results. The EA is now satisfied that the necessary
scenarios have been modelled and show that even under the more severe
sea-level rise and storms scenario the SCDF is not completely eroded.

41.4 In light of the revised position now held by the EA in relation to the
assessment of the SCDF, a Position Paper has been agreed and signed by
SZC Co and the EA. The paper is provided at Appendix 5.

4.2 Question 5.2: The Applicant should advise as to what, if any,
effects the Sizewell B cessation of operation might have on the
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Coastal Processes Monitoring & Management Plan recharging
mechanism for the SCDF.

42.1 Cessation of Sizewell B (SZB) operation would have no direct effect on the
Coastal Processes Monitoring and Mitigation Plan’s (CPMMP) mechanism
for determining whether, or when, beach recharge is needed or the
specifications of the recharge activity itself (e.g. location, sediment volume).
The CPMMP is designed to detect changes in beach volume and trigger
beach maintenance activity (beach recharge, bypassing or recycling) once
the trigger has been reached, regardless of the cause. It is designed to be
part of an adaptive environmental assessment and management process
and as such provides a structured, iterative process of robust decision
making. The aim of this process is to reduce uncertainty over time through
comprehensive monitoring which is specified in the CPMMP.

4.2.2 The cessation of SZB’s operation is expected to influence coastal
processes and the shape of the shoreline locally, as was the case when
Sizewell A (SZA) ceased operations. While both stations were operating,
there was a localised growth or bulge in the otherwise straight shoreline in
front of each station, called a salient. Bathymetric data near SZB’s 51.5
m3/s discharge outfall revealed that it interfered with the sandy, subtidal,
longshore bars, which in turn is believed to have caused the salient’s
development, starting in 2005 (see Section 2.3.6.3 of [APP-312] for details).
SZB'’s salient is expected largely to disappear over the course of a year or
SO once operations cease, as was the case after the cessation of operations
at SZA. During this period, the southern end of Sizewell C’s Soft Coastal
Defence Feature (SCDF) is expected to narrow by around 10m, restoring
the shoreline to roughly straight.

4.2.3 The SCDF is a maintained and volumetrically enlarged shingle beach,
seaward of the hard coastal defence feature (HCDF). It is designed as
mitigation to avoid exposure of the HCDF, which could otherwise cause a
blockage to longshore shingle transport and deprive downdrift beaches of
sediment. Localised narrowing of the southern SCDF following SZB'’s
cessation is unlikely to trigger immediate SCDF maintenance owing to its
large sacrificial volume and low rates of background local coastal erosion.
However, salient loss would locally decrease the SCDF’s sacrificial volume
more than would occur normally (i.e. from just storms) but available volume
compared with the trigger point would be assessed as normal in the
CPMMP. The CPMMP would continue to monitor the SCDF volume and
determine when, where and how much mitigation is needed, as well as the
recommended type of mitigation (beach recharge, recycling or bypassing).
The CPMMP will identify stages of alert in advance of a trigger to ensure
timely mitigation, regardless of its cause. Needless to say, SZC Co. is in
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close contact with SZB operators and would expect early notice of the end
of their operations, raising awareness around that period.
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QUESTIONS FROM THE GOVERNMENT OF
AUSTRIA

Introduction

This section provides SZC Co.'s response to the questions raised in chapter
8 of the ESPOO Convention Response from the Austrian Government of
17 September 2020: ENO010012-003106-EN010012 Requlation 32 -
Consultation response from Austria.pdf (planninginspectorate.gov.uk).

Since the submission of the Sizewell C Development Consent Order (DCO)
application in May 2020, the UK Government has formally submitted a
General Data Set in relation to the Sizewell C Project to the European
Commission under Article 37 of the Euratom Treaty.

Although the Article 37 process is separate from the ESPOO requirements,
which the UK meets through its DCO Examination process, it is noted there
are strong areas of overlap, particularly in the assessment of transboundary
Impacts to member states.

In February 2021, a UK delegation, including individuals from the UK
Regulators, UK Government and SZC Co. provided evidence which was
assessed in an Oral Hearing by a Panel of Member State Experts under
Article 37. This included individuals from the Austrian Government (G Mraz
- who co-authored the "Sizewell C Environmental Impact Assessment” from
the Austrian Government included in the 17 September 2020 response -
and C Katzlberger).

On 3 June 2021 the UK received a positive opinion from the European
Commission under Article 37 concluding ‘that the implementation of the
plan for the disposal of radioactive waste in whatever form, arising from the
two EPR reactors on the Sizewell C nuclear power station site located in
the Suffolk Coast, United Kingdom, both in normal operation and in the
event of accidents of the type and associated magnitudes of unplanned
release of radioactive effluents, as considered in the General Data, is not
liable to result in radioactive contamination, significant from the point of view
of health, of the water, soil or airspace of a Member State, in respect of the
provisions laid down in the Basic Safety Standards (Directive
2013/59/Euratom).” - EUR-Lex - 32021A0610(01) - EN - EUR-Lex

The Article 37 submission and the associated Oral Hearing provided
answers to a number of the questions raised by the Austrian Government
under ESPOO, however for completeness responses are provided below.
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5.2 Response to 8.1: Spent fuel and radioactive waste

a) Question 1 - What is the timetable of the planned dry interim storage
for spent fuel?

5.2.1 Volume 2, Chapter 7 of the ES (Spent Fuel and Radioactive Waste
Management) [APP-192] presents an overview of the proposed
arrangements for the management of radioactive wastes and spent fuel
arising during operation of Sizewell C.

5.2.2 This sets out (paragraph 7.7.79-7.7.80) [APP-192] that:

"7.7.79 At each UK EPRTM unit at Sizewell C, fuel
assemblies removed from the reactor would be cooled
underwater in an on-site reactor fuel pool for up to 10
years ...

7.7.80 Following this initial storage period in the on-site
reactor fuel pool, the spent fuel assemblies would be
prepared for transfer to the separate on-site [interim
spent fuel store ] ISFS, where they would be safely
stored until a Geological Disposal Facility is available for
transfer, and the spent fuel is suitable for final disposal.”

5.2.3 Paragraph 7.7.81 [APP-192] goes on to explain that:

"7.7.81 Therefore the Interim Spent Fuel Store (ISFS)
would provide storage for spent fuel from the Sizewell C
UK EPR™ reactor units from around 10 years after the
start-up of Unit 1 until the spent fuel is transferred off-site
for disposal at the Geological Disposal Facility. The ISFS
would be designed such that it can store spent fuel for up
to 120° years. This would allow interim storage to be
maintained until a Geological Disposal Facility, or an
alternative disposal/management route, has been
established and the heat levels within the fuel are at
levels that permit its disposal.”

5.24 As set out in paragraph 7.7.85 [APP-192]:

"The design and operation of the facility would be
required to be compliant with the Nuclear Site Licences,
and Radioactive Substances Regulations environmental
permit with regard to the safety of workers, public and

° Note that the design life is 100 zears with caeabilitz to extend to 120 zears Elus if reﬂuired.
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the impact on the environment. The facility would be
designed, constructed and operated to comply with the
lonising Radiation Regulations 2017, ensuring doses to
workers and the public would be minimised as far as
reasonably practicable."

b) Question 2 - What is the status of the geological repository for spent
fuel and HLW [high level waste]?

525 As set out in Table 4.28 (Radiological Considerations) of the Relevant
Representations Report [REP1-013]:

"UK Government Policy is for the UK's Higher Activity
Radioactive Waste (Intermediate Level Waste and High
Level Waste) and Spent Fuel to be disposed of via a UK
Geological Disposal Facility. The delivery of this facility is
managed by Radioactive Waste Management Limited, a
subsidiary of the Nuclear Decommissioning Authority."

5.2.6 Volume 2, Chapter 7 of the ES (Spent Fuel and Radioactive Waste
Management) [APP-192] paragraph 7.7.91 notes:

"With regard to the availability of a Geological Disposal
Facility, Radioactive Waste Management Ltd have
published their plans for the scheduling and
implementation of the Geological Disposal Facility°."

5.2.7 Since the DCO application was submitted, Radioactive Waste Management
Ltd. has become part of "Nuclear Waste Services Limited"! and three
potential sites for the geological disposal facility have been identified, with
local working groups set up.

c) 8.1 Question 3 - How can the safe storage of spent fuel be ensured
in case the interim storage and final disposal will not be available in
time?

5.2.8 As set out in Volume 2, Chapter 7 of the ES (Spent Fuel and Radioactive
Waste Management) [APP-192], the UK regulatory permissions regime for
nuclear power stations defines precise regulatory requirements and
expectations for the management of spent fuel and radioactive waste.
Details on the legislation, policy and guidance which apply to ensure safe

10

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment data/file/766643/Implementing_Geolo
gical Disposal - Working with Communities.pdf

1 Nuclear Waste Services launches - GOV.UK iwww.ﬁov.uk‘
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storage are set out in section 7.2 Legislation, policy and guidance, with
further details on management of spent fuel set out in section 7.7 d).

5.2.9 In line with the UK regulatory requirements, the facility would be subject to
periodic safety reviews to ensure the safety case for its operation remains
valid and that any shortfalls from the modern standards are identified and
addressed.

5.2.10 As set out in Table 4.28 (Radiological Considerations) of the Relevant
Representations Report [REP1-013], if the ISFS is required for longer
than the currently proposed design life:

".... Given the relatively simple design of these facilities,
they would be capable of extension beyond this period, if
necessary, subject to any required refurbishment and or
replacement of equipment"”.

d) Question 4 - Is it planned to use copper for the spent fuel canisters,
and if yes, how will the copper corrosion problem be solved?

5.2.11 For Sizewell C, fuel assemblies removed from the reactor would be cooled
underwater in the fuel building fuel pool for around 10 years during
operation; and 3 years at end of generation.

5.2.12 The spent fuel would then undergo treatment (drying) and be loaded into a
multi-purpose canister (MPC) which will be sealed and is capable of
passively cooling the contained spent fuel with no external support. Loaded
and sealed MPCs would be transported from the fuel building along the haul
route to the Interim Spent Fuel Storage (ISFS) facility, where they would be
stored.

5.2.13 The spent fuel would remain here until disposal at the UK Geological
Disposal Facility is available. The intended design life for the ISFS facility
is for storage of spent fuel for 100 years, but with the potential to extend to
120 years+ after end of generation.

5.2.14 When operational the ISFS facility will contain stored MPCs in HI-Storm
containers. Throughout the operational life of this facility, an inspection and
monitoring regime is expected to be implemented to ensure that fuel is
safely stored (inspection and monitoring is a legal requirement under
nuclear site licence condition (LC) 28). Prior to the spent fuel being
transferred to the Geological Disposal Facility, the fuel will be required to
be repackaged and encapsulated into compliant containers suitable for
disposal.
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5.2.15 Dry storage of spent fuel has been used widely and previously licensed in
the UK and internationally. The MPC and HI-Storm are constructed of a
Neutron Absorber, Concrete and Stainless Steel and as such are not
copper based. Details of the final disposal container will be confirmed
closer to transport to the Geological Disposal Facility and will be subject to
regulatory assessment.

5.3 Response to 8.2: Reactor type

a) Question 1 - Which of the assessment findings of the ONR’s GDA
step 4 assessment of Severe Accidents for the UK EPR™ have
already been solved? How were they solved and if not, when is a
solution expected for those?

5.3.1 SZC Co. has undertaken an impact assessment of all 716 assessment
findings raised by Office for Nuclear Regulation (ONR) during the EPR
Generic Design Assessment (GDA), including the 26 related to Severe
Accidents. This assessment was to determine whether the way these were
addressed for the Hinkley Point C UK EPR remains applicable for Sizewell
C.

5.3.2 The conclusion from this assessment was that no new or additional work
was required in relation to Severe Accident assessment findings, i.e. that
the plan for resolution of the assessment findings could be replicated for
the Sizewell C project. The solutions to these assessment findings are
based around changes to the UK EPR design or requirements added to
operational or manufacturing documentation. All of these changes are
being adopted (replicated) for Sizewell C.

b)  Question 2 - Does the UK EPR™ correspond to the EPR in Finland
and/or France? If not, where does the design deviate?

5.3.3 The reference design plant for the UK EPR™, including the design that was
subjected to the GDA by the UK nuclear regulators, is the Flamanville 3
plant in France.

5.34 As a result of the GDA outcomes, there were a number of modifications
made to the UK EPRTM design, relative to the original Flamanville 3 design,
taking on board site specific considerations and to bring it into line with UK
Regulatory Expectations.

5.3.5 Additionally, improvements made to the Flamanville 3 design throughout its
design, construction and commissioning phases have continued to be
provided by EDF SA and screened for applicability for the UK EPRTM
design.
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5.3.6 These have initially been implemented in the Hinkley Point C design and
will be replicated for Sizewell C. The design of the UK EPR™ for Hinkley
Point C and Sizewell C is described in the Hinkley Point C Pre-Construction
Safety Report (PCSR3), which is available on EDF’s website!?.

54 Response to 8.3: Accident analysis

a) Question 1 - When will be evaluated whether the UK EPR™ meets
the safety goal of practical elimination of accident sequences leading
to large or early releases of radioactive substances according to the
approach of WENRA 2019? What could be the consequences for the
Sizewell C Project if SZC Co. fails to meet this important safety
objective for European NPPs?

5.4.1 The UK EPR™ design being built at Hinkley Point C has been assessed
against the NNB GenCo Nuclear Safety Design Assessment Principles
("the principles"), developed by NNB GenCo to meet UK and worldwide
regulatory requirements. These incorporate advice from ONR,
International Atomic Energy Industry (IAEA) standards, Western European
Nuclear Regulators Association (WENRA) and other sources where
relevant. The current version of the principles references WENRA
guidance from 2010.

54.2 The Sizewell C design will also be assessed against the principles although,
since the design of the nuclear island is identical in both designs, no
difference is expected from the assessment. Of note, the principles state:

“Adequate safety measures should be implemented to
mitigate severe accidents, including:

Demonstrating that severe accidents which lead to large
early releases due to containment failure are practically
eliminated;

Demonstrating that the consequences of a degraded
core can be mitigated to reach a Severe Accident Safe
State indefinitely.”

543 Also:

“The significant phenomena involved in a severe
accident shall be identified and analysed. Highly
energetic phenomena which have the potential to breach

12 Gas & Electricit¥ Suggliers for Home & Business | EDF _z
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the containment early in the sequence, leading to large
early releases, shall be practically eliminated.”

544 The assessment of the UK EPRTM design for Hinkley Point C design
against these principles has shown the design to be compliant and all
probabilistic targets met, with risks reduced as low as reasonably
practicable (ALARP).

5.4.5 The safety case has been assessed by ONR, using their own Safety
Assessment Principles, and also judged acceptable against their
deterministic and probabilistic criteria for design basis and severe
accidents, with risks that are reduced ALARP. Replication will ensure this
conclusion is also applicable for Sizewell C.

5.4.6 Both SZC Co. and ONR routinely review new guidance from organisations
such as WENRA. The next update to the NNB GenCo Nuclear Safety
Design Assessment Principles will take cognisance of any new information
in the WENRA 2019 guidance. However, it is considered that the NNB
GenCo Nuclear Safety Design Assessment Principles and ONR Safety
Assessment Principles are already very robust standards. The Sizewell C
design already meets, and generally exceeds, the expectations in these
standards and as such it is unlikely the review against the latest WENRA
2019 guidance will result in an impact to Sizewell C.

b)  Question 2 - Is it planned to review whether the UK EPR™ design
meets the recent European safety standards/requirements by
WENRA?

54.7 See response to 8.3 Q1 above.

c) Question 3 - According to WENRA (2019), all WENRA countries
apply the notion of practical elimination to types | and Il; some
countries also apply it to type Ill. For which types of scenarios should
the concept of practical elimination be applied in the UK?

5.4.8 The NNB GenCo Nuclear Safety Design Assessment Principles specifically
outline scenarios equivalent to Types | and Il. However, it should be noted
that the UK EPR™ design has extensive additional provisions to protect
against Severe Accident scenarios, including additional enhancements
linked to studies post-Fukushima, such as the ability to use portable pumps
and alternative water supplies to provide containment heat removal.

5.4.9 As a result, the UK EPR™ design has been demonstrated to not require
the installation of a filtered containment vent system in order to maintain
containment integrity in a severe accident, although the design retains the
option to back-fit this at a later date. Therefore, while Type Il practical
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elimination is not specifically required by the NNB GenCo Principles, the
UK EPR™ design already exceeds what is required by the principles.

d) Question 4 - Which of the assessment findings of the ONR’s GDA
step 4 assessment of Probabilistic Safety Analysis for the UK EPR™
are solved already? How were they solved and, if no solution has
been found yet, when should they be solved?

5.4.10 See general comments in relation to severe accidents (8.3 Q1 above).

54.11 More specifically, this considers 46 assessment findings linked to
Probabilistic Safety Analysis (PSA). These findings mainly relate to the
need for a plant specific PSA model and for modelling to meet UK
regulatory expectations in relation to data and modelling assumptions.
Resolution of these assessment findings has been agreed with ONR for
Hinkley Point C and they are all replicable for Sizewell C. Indeed, a
common PSA model has been developed that will be adopted for Sizewell
C.

5.4.12 The only areas with regard to PSA that will require work are in relation to
some site-specific data elements e.g. the PSA Level 3 model takes account
of wind direction, population locations, specific to the site. Itis worth noting
that, while this will alter the outputs slightly relative to Hinkley Point C, the
change will not be significant and will not result in design change. This work
is expected as part of the Sizewell C Pre-Construction Safety Report, so in
advance of any nuclear safety related construction.

e) Question 5 - Which recent national and international studies
concerning external hazards (flooding risk, seismic hazard, tsunami
and climate change) have to be taken into consideration to
determine design basis requirements? Which margins against
external hazards have to be implemented for the Sizewell C?

5.4.13 The Sizewell C site has been subject to full characterisation of all hazards.
These characterisation studies have taken full consideration of UK and
worldwide best practice and latest available data, have been assessed by
ONR and meet all their expectations:

. For the seismic hazard, this has involved a full Probabilistic Seismic
Hazard Assessment (PSHA) to modern standards (SSHAC 2+),
involving an extensive geo-technical assessment of the site.

o In relation to climate change, latest UK government guidance on
climate change (UKCP18 — linked to latest IPCC guidance) has been
taken into account for the full life of the station (using maximum
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credible projections and sensitivities around maximum possible
projections).

5.4.14 All natural hazard design bases (including flooding, tsunami and seismic,
amongst many others) are conservatively defined in relation to a 1 in 10,000
year return frequency defined at the 84th percentile, in accordance with UK
and worldwide best-practice. Beyond design basis studies are performed
for levels well beyond these levels and demonstrate the UK EPR design to
be robust against beyond design basis hazards.

5.5 Response to 8.4: Accidents with involvements of third parties

a) Question 1 - What are the requirements with respect to the planned
NPP design against the deliberate crash of a commercial aircraft?

55.1 The UK EPRTM design is demonstrated as robust against deliberate crash
of commercial aircraft. This is achieved mainly through a reinforced
(concrete) containment structure for safety critical parts of the plant. This is
combined with physical separation of critical elements that cannot be
protected in this manner.

5.5.2 Furthermore, the UK EPRTM is designed to be resilient to loss of safety
systems through the provision of redundant and diverse safety systems
(such as those contained in multiple safeguards buildings). Further detail is
security sensitive.

b)  Question 2 - Does the UK EPR™ fulfil those requirements based on
the present state of knowledge (not only relying on the data of the
supplier but on the assessment of ONR)?

5.5.3 Yes. The safety case related to the deliberate crash of aircraft was accepted
by ONR for Hinkley Point C. There is no change to the Sizewell C design
or in worldwide best practice that would suggest ONR’s position would be
different for Sizewell C and no concerns have been raised as part of the
Nuclear Site Licensing process.

5.6 Response to 8.5 Transboundary impacts

5.6.1 No questions were included in this section, but it may be helpful to note that
a transboundary dose assessment from unplanned/accidental releases
was included as part of Chapter 6 of the Sizewell C Article 37 Submission.
This included consideration of a severe accident scenario (DEC-B), based
on a core melt accident. A copy of this chapter was provided to the
Examination as Appendix B to the Relevant Representations Report
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[REP1-013]. An updated copy of this chapter is provided with this response,
as Appendix 6, following an update during the Article 37 Process.
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6 HABITATS REGULATIONS ASSESSMENT,
BIODIVERSITY, AND ECOLOGY

6.1 Question 7.1: In relation to noise and visual disturbance effects
during the construction of the proposed Development upon the
breeding marsh harrier feature of the Minsmere-Walberswick
Special Protection Area (“SPA”) and Ramsar site, the Applicant
Is requested to provide information to demonstrate how the
wetland habitat element of the proposed marsh harrier
compensatory habitat area could be in place and functioning
prior to the onset of disturbance to marsh harrier from
construction activities.

a) Programme for wetland creation

6.1.1 SZC Co. welcomes this question and can reassure the Secretary of State
that the Applicant is committed to supplement the existing terrestrial
compensatory habitat created in 2015/16 with the additional wetland habitat
before the onset of disturbance to marsh harrier from construction activities.

6.1.2 As set out in Table 6.1 Part B of the ‘Code of Construction Practice’
[REP10-072], SZC Co. proposed that excavation of the wetlands must start
in the first winter of construction on the Main Development Site and may
take place between October and February, with any remaining excavation
works being completed the following winter. The Code of Construction
Practice currently prevents excavations in this area outside of this winter
period to avoid any potential disturbance to breeding birds within the
adjacent RSPB Minsmere reserve. For the avoidance of doubt, SZC Co.
regard ‘Excavation’ to comprise: excavation works (excluding
archaeological mitigation), soil stockpiling and soil spreading. Other habitat
works, such as planting and seeding, are excluded from this seasonal
constraint because they will not cause disturbance.

6.1.3 Following the examination, SZC Co. has continued to develop its delivery
programme to create the new wetland habitat, assuming DCO grant on or
around 25 May 2022. This has taken account of further engagement with
the RSPB and Natural England on this seasonal constraint. The RSPB has
advised that the bird breeding season for marsh harrier and bittern, the two
key species of interest, has finished by mid August. In relation to when the
breeding season starts, the RSPB has confirmed that whilst male bitterns
can start booming in February, breeding does not start until early March.
Therefore the Excavation works will not disturb breeding birds, including
bittern or marsh harrier, provided they cease by the end of February.
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6.1.4 On this basis, SZC Co. wish to revise the Excavation period (and definition)
in the Code of Construction Practice from October-February over up to two
consecutive winters, to mid August to February (inclusive) over a single
winter. Both RSPB and Natural England have been consulted on this
proposed change by the Applicant and are supportive. This will allow the
Excavation works to be complete by the end of February 2023 with no
requirement to return during the winter 2023/24.

6.1.5 SZC Co. is confident this is achievable.

6.1.6 To secure the revised marsh harrier/bittern breeding seasonal constraint
and other necessary associated controls, SZC Co. will submit an updated
Code of Construction Practice in response to the Secretary of State’s
request for further information dated 31 March 2022. Further details are set
out later in this response.

6.1.7 A summary of the planned delivery programme for the wetland habitat is
set out on Plate 6-1 and explained further in the text that follows.
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Plate 6-1: Wetland habitat construction programme

Assumed Year 2022 2023 2024

Assumed Quarter Qi Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Main Development Site - construction phases

Pre-commencement and enabling works

Phase 1: Site establishment and preparation for bulk earthworks

o fee] e e [ el e e
]
=

Wetland habitat

Discharge of relevant Requirements

Archaeological mitigation works

Site establishment

Wetland habitat construction (earthworks/excavation)

Planting/landscaping

Wetland habitat establishment

Main Development Site construction phases. 1

Main Development Site - restricted activities. 1 Assumed date of DCO consent {on or around 25.05.2022).
Wetland construction works - no seasonal constraints.
Wetand excavation/earthworks - seasonal constraints.
Early reedbed planting establishing.

All reedbed planting establishing.

Marsh Harrier breeding season.

008000

Wetland habitat functional.

Earliest date for start of Phase 1 earthworks.

X ¢

Earliest date for barrier effect in breeding season.

NNB Generation Company (SZC) Limited. Registered in England and Wales. Registered No. 6937084. Registered office: 90 Whitfield Street, London W1T 4EZ

NOT PROTECTIVELY MARKED

SZC Co.’s Response to the Secretary of State’s Request for Further Information dated 18 March 2022 | 52



SIZEWELL C CO.’S RESPONSE TO THE SECRETARY OF

A
SIZEWE"C STATE'S REQUEST FOR FURTHER

Doing the power of good for Britain INFORMATION DATED 18 MARCH 2022

‘;'CEDF iJCGN
NOT PROTECTIVELY MARKED

6.1.8 The Main Development Site construction phases shown on Plate 6-1 are
taken from Plate 2.1 of the Construction Method Statement [REP10-025].
They show construction activity starting on the Main Development Site
before the wetland habitat is functional. However, the nature of such work
in the 2022 and 2023 breeding seasons is such that a ‘Barrier Effect'® will
not occur. Any such Barrier Effect will not occur until after the start of bulk
earthworks, and subsequent construction activities, which are not
programmed to commence until mid August 2023 (see Para 6.1.14).
Consequently it will not take effect until the following breeding season.

6.1.9 SZC Co. will submit details relating to the wetland habitat creation works
immediately after DCO consent is granted. All details relating to the wetland
habitat development will be agreed with East Suffolk Council, following
consultation with Natural England, in accordance with Requirement 27 of
the DCO, including an implementation timetable for the works. SZC Co. will
continue to engage with these stakeholders on the details of the proposals.

6.1.10 Associated archaeological mitigation works are programmed to take place
in quarter 3 and quarter 4 2022, following agreement of a site-specific
written scheme of investigation for this part of the Main Development Site
(MDS Area 4 - see Figure 16.5 of Volume 2, Chapter 16 of the ES [APP-
276]) with Suffolk County Council, following consultation with Historic
England, in accordance with Requirement 3 of the DCO. Sign-off of the
archaeological mitigation fieldwork across the site will occur in phases, as
specified in the Overarching Written Scheme of Investigation [REP10-
050] to allow earthworks to commence according to programme.

6.1.11 Excavation works associated with wetland creation will be restricted to mid
August 2022 - February 2023 as agreed with RSPB and Natural England.

6.1.12 Reed planting will take place sequentially once earthworks on each section
of the wetland habitat is complete, during autumn 2022 and spring 2023.
The reeds will be planted at a high density of 4 reeds per square metre as
set out in the 'On-site Marsh Harrier Compensatory Habitat Strategy’
[REP10-127], which is a certified document, to promote rapid development
of the habitat. The nursery stocks will be supplemented with slubbings
(arisings) harvested from regular ongoing ditch maintenance activities
carried out by Nuclear Generation Limited (NGL) within Sizewell Marshes

13 As assumed in the Shadow HRA [APP-145 to APP-149], a barrier is considered to exist on the Main
Development Site when :
- A continuous noise level at or above 70dB LAmax occurs, between the Minsmere-Walberswick Special
Protection Area and Ramsar site and the Sizewell Marshes SSSI;
Visual disturbance is present comprising gaps of less than 150m between instances of human
movement or infrastructure; or,
A combination of the above.
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SSSI and/or that part of the Minsmere to Walberswick Heaths and Marshes
SSSI within the EDF Energy Sizewell Estate. These ditch maintenance
works are already consented by Natural England to maintain the SSSIs in
favourable condition. The ditch slubbings will contain a variety of flora and
fauna, including aquatic plants and invertebrates, that will boost the
biodiversity of the new wetlands. The slubbings will be loaded onto tractor-
mounted wagons and transported to the new wetlands where they will be
spread. This technique is common practice in wetland creation and was
used successfully by SZC Co. to create the Aldhurst Farm wetlands.

6.1.13 By March 2024, the new wetlands will have been in place for approximately
a year (or more) and will, in SZC Co.’s view, be functional. Therefore, the
additional wetland habitat will be in place and functional prior to the onset
of any potential Barrier Effect to marsh harrier from construction activities.

6.1.14 It is assumed in the Shadow HRA [APP-145] that the onset of disturbance
is the start of Phase 1 works within the Main Development Site. This is
highly precautionary, because bulk earthworks (which will be the main
source of noise and visual disturbance) within the Main Development Site
are not programmed to start until mid August 2023 (see Plate 6-1).
Therefore, any potential Barrier Effect to breeding marsh harriers will not
occur until the start of the 2024 breeding season at the earliest.
Nonetheless, the well-established terrestrial component of the
compensatory habitat is available for foraging marsh harriers throughout
the 2022 and 2023 breeding seasons, with the wetland component also
establishing and available for foraging marsh harriers to some degree. This
existing terrestrial compensatory habitat will not be damaged in creation of
the new wetland habitat. Comprising approximately 90% of the total 47 ha
of compensatory habitat, and created more than five years ago, this
terrestrial foraging habitat is significant in extent and is already functional.

6.1.15 Therefore the Secretary of State can be assured that this existing terrestrial
compensatory habitat is sufficient and functional before the onset of any
potential disturbance from construction activities in the 2023 breeding
season for marsh harriers. This existing terrestrial habitat will be
supplemented by the additional wetland that will also be functional prior to
any potential Barrier Effect to marsh harriers, which will not occur until
March 2024 at the earliest. Therefore, even taking into account the highly
precautionary basis on which the assessment of potential disturbance
effects on breeding marsh harrier was undertaken in the Shadow HRA
[APP-145], the compensatory measures are sufficient and appropriate.

6.1.16 In considering its response to this section, SZC Co. has also had regard to
the definition of commencement in both the draft Development Consent
Order [REP10-009] and the Deed of Obligation [REP10-076 to REP10-

NNB Generation Company (SZC) Limited. Registered in England and Wales. Registered No. 6937084. Registered office: 90 Whitfield Street, London W1T 4EZ

NOT PROTECTIVELY MARKED

SZC Co.’s Response to the Secretary of State’s Request for Further Information dated 18 March 2022 | 54


https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010012/EN010012-001765-SZC_Bk5_5.10_V1_Shadow_HRA_Report_Part_1_of_5.pdf
https://gbr01.safelinks.protection.outlook.com/?url=https%3A%2F%2Finfrastructure.planninginspectorate.gov.uk%2Fwp-content%2Fipc%2Fuploads%2Fprojects%2FEN010012%2FEN010012-001765-SZC_Bk5_5.10_V1_Shadow_HRA_Report_Part_1_of_5.pdf&data=04%7C01%7CStephen.Mannings%40sizewellc.com%7Caddd67d351024158659c08da1898085c%7C1a67444e6d144022b01cc225b1c02a3c%7C0%7C0%7C637849339754420652%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0&sdata=oET6KOtkIZsn8xY40RSGgGnLth4duXlKxfinErnMymM%3D&reserved=0
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010012/EN010012-008293-SZC%20Co.%20-%20Final%20DCO%20to%20be%20submitted%20by%20the%20Applicant%20in%20the%20SI%20template%20with%20the%20SI%20template%20validation%20report%206.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010012/EN010012-008239-SZC%20Co.%20-%20Final%20signed%20and%20dated%20s.106,%20final%20s.106%20Explanatory%20Memorandum%20and%20final%20Confirmation%20and%20Compliance%20Document%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010012/EN010012-008244-SZC%20Co.%20-%20Final%20signed%20and%20dated%20s.106,%20final%20s.106%20Explanatory%20Memorandum%20and%20final%20Confirmation%20and%20Compliance%20Document%2012.pdf

SIZEWELL C CO.’S RESPONSE TO THE SECRETARY OF

A
SlzeweIIC STATE'S REQUEST FOR FURTHER

Doing the power of good for Britain INFORMATION DATED 18 MARCH 2022

‘:::eDF GIcaN
NOT PROTECTIVELY MARKED

081] and considers that it would benefit from greater clarity in relation to the
advance ecological compensation. Further details are set out at the end of
this section.

6.2 Question 7.2: In relation to noise and visual disturbance effects
during the construction of the proposed Development upon the
breeding and non-breeding gadwall and shoveler features of
the Minsmere-Walberswick SPA and Ramsar site, the Applicant
Is requested to provide additional information to demonstrate
exclusion of adverse effects on site integrity alone and in-
combination or alternatively measures to avoid, mitigate, or
compensate for any adverse effects identified.

a) The Applicant’s Position at Examination

6.2.1 As set out in the shadow HRA [APP-145] and shadow HRA Addendum
[AS-173], SZC Co. concludes that there are no adverse effects on the
integrity of the Minsmere-Walberswick SPA (and Ramsar site) as a result
of effects of construction related noise and visual disturbance on the SPA
populations of breeding and non-breeding gadwall and shoveler. Important
to this conclusion is the fact that for both the breeding and non-breeding
populations of these two species, the potential for disturbance effects is
limited to birds which occur on the functionally linked land (FLL) on the
Minsmere South Levels and Sizewell Marshes. It is considered that the
displacement of a proportion of the birds from these areas of FLL would not
affect the status of the populations of the qualifying features within the
designated site and, hence, the associated conservation objectives of the
site.

6.2.2 The above conclusion is entirely consistent with the guidance on FLL
produced for Natural England by Chapman and Tyldesley (2016)'*. This
guidance recognises that assessments have to determine how critical the
FLL is to the designated population and whether it is necessary to maintain
or restore favourable conservation status of the qualifying feature, and also
states that effects which would not be acceptable within the boundary of the
protected site may or may not be acceptable on the FLL.

6.2.3 In terms of the displacement of the breeding populations, the shadow HRA
[APP-145] predicted (under precautionary assumptions) that 11% of
gadwall and 7% of shoveler from the ‘wider SPA populations would be
displaced (with the ‘wider’ SPA population defined as the total numbers

14 Chapman, C. & Tyldesley, D. (2016) Functional linkage: How areas that are functionally linked to European
sites have been considered when they may be affected by plans and projects — a review of authoritative

decisions. Natural England Commissioned ReBorts, no. 207.
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occurring within the designated site plus the FLL on the Minsmere South
Levels and Sizewell Marshes). As stated above, this potential displacement
is limited to birds breeding on the FLL, whilst the breeding populations
within the designated site are not dependent on this FLL for the provision
of resources which cannot be obtained within the designated site itself.

6.2.4 For the non-breeding populations of gadwall and shoveler, the potential for
displacement is limited to the birds using the FLL on Sizewell Marshes.
This is because the areas of the Minsmere South Levels which are used by
these birds over the winter period would remain unaffected by noise and
visual disturbance from the construction activities. The numbers of birds
recorded using Sizewell Marshes varies from year to year, and the shadow
HRA [APP-145] predicts that approximately 4-18% of gadwall and 4-10%
of shoveler from the ‘wider’ SPA populations would be displaced in any one
year (with the ‘wider’ SPA population defined as above for breeding gadwall
and shoveler). This prediction assumes that birds would be displaced from
the entirety of Sizewell Marshes, which is precautionary (because noise and
visual disturbance is predicted to affect a substantial part, but not all, of the
designated site).

6.2.5 As detailed in the shadow HRA [APP-145], for both gadwall and shoveler
it is highly likely that there will be interchange of birds between Sizewell
Marshes and other suitable sites within the wider area (as well as between
Sizewell Marshes and the SPA). Therefore, the birds that are potentially
displaced from the Sizewell Marshes will actually derive from larger
populations than as defined by the ‘wider’ SPA populations and only a small
percentage of the SPA populations would be dependent upon Sizewell
Marshes.

6.2.6 Natural England’s position during the examination was that due to the
effects of noise and visual disturbance from construction on the SPA
populations of breeding and non-breeding gadwall and shoveler an adverse
effect on integrity cannot be excluded. However, Natural England do not
appear to take account of the precaution within the assessment, most
notably in relation to the prediction of noise levels and the fact that the
assessment is undertaken in relation to the worst-case scenario (i.e. Phase
1) for construction noise impacts. Critically, although Natural England
continue to state that the predicted levels of displacement might constitute
an impact (e.g. as in the final Statement of Common Ground [REP10-
097]), they do not address the issue that this displacement affects birds on
FLL in such a way that it would not affect the status of the populations of
the qualifying features within the designated site and, hence, the associated
conservation objectives of the site.
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b) Baseline survey data

6.2.7 Natural England have expressed concerns over the baseline survey data
used to support the assessment of noise and visual disturbance on the SPA
populations of breeding and non-breeding gadwall and shoveler,
considering them to be insufficient for this purpose (e.g. see electronic
pages 65 — 68 in the Natural England Written Representations [REP2-153]
and electronic pages 43 — 46 in the final Statement of Common Ground
[REP10-097]). However, SZC Co. considers the baseline data to be
substantive and (more than) sufficient for the purposes of characterising
baseline conditions and facilitating a robust assessment. SZC Co. has
provided detailed justifications for its position in relation to the baseline data
in a number of documents submitted to the EXA (e.g. see electronic pages
166 — 171 of the SZC Co. Comments on Written Representations
[REP3-042], response to question HRA.2.3 (electronic pages 36 — 39) of
ExQ2 [REP7-051] and electronic pages 43 - 45 in the final Statement of
Common Ground [REP10-097]). In respect of the baseline data, SZC Co.
highlights that:

o assessments for breeding gadwall and shoveler rely on seven years
of survey data which provide estimates of abundance for both the
Minsmere South Levels and Sizewell Marshes, with these data
augmented by further surveys in 2020 which provided distributional
data as well as abundance data; and

o assessments for non-breeding gadwall and shoveler rely on two full
and one partial winter seasons of project-specific survey data for the
Minsmere South Levels and Sizewell Marshes (providing abundance
estimates and distributional data), as well as over five winter seasons
of Wetland Bird Survey (WeBS) count data for the SPA, Minsmere
South Levels and Sizewell Marshes.

6.2.8 During recent engagement with Natural England carried out since the
Examination in relation to effects on breeding and non-breeding gadwall
and shoveler'®, Natural England has indicated that a full winter season’s
survey programme should comprise twice monthly surveys from October to
March inclusive.

6.2.9 The SZC Co. surveys were monthly and extended over the period
November to March (inclusive) for the two full winter seasons of survey
(with the season of partial coverage encompassing December to February,
so capturing the core winter period).[REP3-153],[REP-10-097][REP10-
199][PD-053]). However, importantly, the WeBS data demonstrate that the

15 Email of 8 February 2022 from Natural England to SZC Co. and subsequent meeting held between the parties
on 4 March 2022.
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numbers of gadwall and shoveler on the Minsmere South Levels and
Sizewell Marshes are low during the month of October (i.e. with average
counts in October being less than 25% of the average for the months in
which peak counts occur for both species in both the Sizewell Marshes and
the Minsmere South Levels, and with October annual counts never
representing the peak count in any of the six (Sizewell Marshes) to nine
(Minsmere South Levels) years for which such survey data were available
to the SZC Co. Project). Therefore, it is clear that the inclusion of October
surveys would not have changed the conclusion of no adverse effect on
integrity. SZC Co. understands that this is agreed with Natural England.

6.2.10 As noted above, the surveys were undertaken on one occasion each
month. While this does not align with Natural England’s latest advice, the
combination of the project-specific survey data and the WeBS data provides
sufficient baseline understanding of the usage of potentially affected areas
by waterbirds to support a robust conclusion that adverse effect on integrity
can be excluded.

6.2.11 Given the above, SZC Co. remain very firmly of the view that the baseline
surveys in respect of breeding and non-breeding gadwall and shoveler are
more than adequate and that the conclusions of no adverse effect on site
integrity in respect of the designated breeding and non-breeding gadwall
and shoveler features is reliable.

6.2.12 In the recent engagement after the Examination, Natural England also
reiterated its concern that only one and a half winter surveys under five
years old were commissioned by the Project. In this engagement Natural
England helpfully confirmed that in their view, a minimum two full seasons
of project-specific surveys under five years old are required to provide a
reliable baseline data-set. SZC Co. does not accept that the baseline
surveys were inadequate for the reasons stated above. Nevertheless, to
respond positively to Natural England’s concerns, SZC Co. has carried out
an additional season of wintering waterbird surveys of the Minsmere South
Levels and Sizewell Marshes, comprising monthly surveys between
November 2021 and March 2022 inclusive. These additional surveys have
been undertaken using the same methods as for the wintering waterbird
surveys reported in section 6.3 f) iii of the shadow HRA [APP-145] and
section 6.3 b) iii of the shadow HRA Addendum [AS-173]. The survey
report is currently being drafted, although the numbers of wintering gadwall
and shoveler recorded in each of these two areas have been extracted and
are summarised in Table 5.1 below. The preliminary survey results have
been shared with Natural England. We understand from subsequent
discussions with Natural England that it is now a matter of common ground
between us that the updated baseline survey information is adequate.
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Table 6-1. Peak numbers of gadwall and shoveler recorded in the
Minsmere South Levels and Sizewell Marshes during winter bird
surveys from November 2021 to March 2022.

Site ‘ Species ‘ Nov 21 Dec 21 ‘ Jan 22 Feb 22 ‘ Mar 22

Minsmere
South
Levels

Gadwall

0

0

6

83

34

Shoveler

8

10

54

65

57

Sizewell
Marshes

Gadwall

3

6

25

0

0

Shoveler

0

0

10

0

0

6.2.13 Peak numbers of gadwall and shoveler recorded on the Minsmere South
Levels during the 2021 — 22 surveys (i.e. 83 and 65 for gadwall and
shoveler, respectively — Table 5.1) are lower than the peak counts during
the 2014 — 15 and 2019 - 20 surveys (which were 126 and 238 for gadwall,
respectively, and 85 and 334 for shoveler, respectively) but higher than
those obtained during the partial survey programme in 2019 — 20 (which

were 28 and 18 for gadwall and shoveler, respectively)*®.

6.2.14 Peak counts for gadwall on Sizewell Marshes during the 2021 — 22 surveys
are within the range of those obtained during the earlier surveys (i.e. 25 in
2021 — 22 compared to 21 to 80 in the previous surveys) but were higher
for shoveler than in previous years (i.e. 10 in 2021 — 22 compared to 0 to 2
in the previous surveys). However, the WeBS counts recorded higher
numbers of shoveler in the Sizewell Marshes (i.e. up to 26 birds — see Table
6.15 in the shadow HRA [APP-145]). The assessment therefore relied
upon the WeBS counts over multiple years (as opposed to the project

surveys) for shoveler in Sizewell Marshes in order to be precautionary.

6.2.15 In terms of the distribution of gadwall and shoveler, the findings from the
2021 — 22 surveys are consistent with the earlier project-specific wintering
bird surveys in that the gadwall and shoveler recorded on the Minsmere
South Levels are outwith the areas that are predicted to be affected by

potential construction-related disturbance.

6.2.16 In conclusion, the findings from these most recent, additional, wintering bird
surveys do not alter the conclusion of no adverse effect on integrity as
determined in the shadow HRA [APP-145] and shadow HRA Addendum
[AS-173]. Indeed, they increase still further the confidence SZC Co. has in
the conclusions that were reached in the shadow HRA [APP-145] and

shadow HRA Addendum [AS-173] of no adverse effects on site integrity

16 Counts of gadwall and shoveler from the previous project-specific wintering bird surveys are summarised in

Tables 6.2 and 6.3 of the Shadow HRA Addendum |AS-173 .
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as regards these waterbird features, whether acting alone or in
combination, which we therefore invite the Secretary of State to support.

6.3 Question 7.3: Natural England is requested to provide views on
the effects on site integrity from changes in air quality during
the construction and operation of the proposed Development,
for all features of the Sandlings SPA, Minsmere to Walberswick
Heaths and Marshes SAC, Minsmere-Walberswick SPA and
Minsmere-Walberswick Ramsar site, both alone and in-
combination. In particular, Natural England is requested to
provide comments upon the impacts attributable to the
temporary desalination plant generators, with specific reference
to the Applicant’s Deadline 10 Submission ‘9.117 Sizewell C
Desalination Plant Air Quality Impact Assessment’.

6.3.1 SZC Co. would like to reassure the Secretary of State that SZC Co. and
Natural England have continued to engage constructively on outstanding
matters since the end of the examination, including those related to air
quality. At Deadline 10, Natural England confirmed that, with regard to
potential air quality effects, its remaining area of concern is the increased
deposition of nitrogen oxides (NOXx) (as nutrient nitrogen) arising from diesel
generators on the Minsmere to Walberswick European sites only (as stated
at paragraph 2.7.1 of [REP10-199]). At paragraph 2.7.2 of [REP10-199],
Natural England acknowledged that SZC Co. has gone some way towards
assessing the impacts of the diesel generators for use during construction
and the diesel generators which will be used for the temporary desalination
plant, but noted that these analyses were both done in isolation and did not
assess the cumulative impact of all diesel generators and any other sources
of NOx from other sources.

6.3.2 Partly to address Natural England’s concerns, and also to inform planned
pre-application discussions with the Environment Agency in relation to the
construction environmental permits, the combined contributions of air
emissions have been investigated in further detailed modelling of all likely
contributions during the construction phase (Phases 1, 2 and 3'7) which
includes the following types:

o Diesel generators for the desalination plant.

o The combined heat and power (CHP) facility.

17 The construction phases are defined as: Phase 1 (Site establishment and preparation for earthworks), Phase 2

sBqu earthworksa, Phase 3 =Main civilsz.
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) Haul route/non-road mobile machinery (NRMM).
) Other mobile generators.

This detailed air quality modelling report, which is submitted in Appendix
7, was shared with Natural England on 31 March 2022. The scenarios
assessed are highly conservative given that they include all plant that are
scheduled to be used at any time within each phase, as if they were all
present at the same time. In practice, demand for plant will vary with
activity, decreasing progressively during the later years of Phase 3 as
elements of the construction works are completed. The levels of emissions
will be minimal by later stages of Phase 3.

Table 5.2 summarises the predicted combined nutrient nitrogen deposition
for Phases 1, 2 and 3 from the sources listed above for the receptor
locations within the Minsmere European sites, using the same Critical Load
class (habitats) as the Shadow HRA.

Table 6.2. Predicted combined nutrient nitrogen deposition for Phases
1,2and 3

CLd range
(kg N/halyr)

Predicted
Environmental
Concentration
(PEC)

N deposition

(Kg N/Halyr)

Process PC/CLd18
Contribution

(PC) N

deposition

(kg N/Halyr)

Background PEC/CLd
N deposition

(kg N/halyr)

Phase 1: Site establishment and preparation for earthworks

Coastal
stable
dunes

8-15 13.1 0.19 2.4% 13.29 166%

Dry heath

10-20 13.8 0.31 3.1% 1411 141%

Fen,

marsh and
swamp (rush
pasture etc...)

15-25 13.1 0.25 1.6% 13.35 89%

Fen,
marsh and
swamp

(swamp and
reedbeds)

15-30 13.1 0.02 0.1% 13.12 87%

18 The most stringent (lowest) Critical Load from the range provided in Table 7.1 (second column) has been used
in the assessment
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Critical Load | CLd range Background Process PC/CLd!® Predicted PEC/CLd
(CLd) class (kg N/halyr) N deposition  Contribution Environmental

(kg N/halyr) (PC) N Concentration
deposition (PEC)
(kg N/Halyr) N deposition
(Kg N/Halyr)

Phase 2: Bulk earthworks

Coastal 8-15 13.1 0.21 2.6% 13.31 166%
stable
dunes

Dry heath | 10 -20 13.8 0.18 1.8% 13.98 140%
Fen, marsh | 15-25 13.1 0.18 1.2% 13.28 89%

and swamp
(rush pasture
etc...)

Fen, 15-30 13.1 0.13 0.9% 13.23 88%
marsh and
swamp
(swamp
and
reedbeds)

Phase 3: Main civils

Coastal 8-15 13.1 0.22 2.75% 13.32 167%
stable
dunes

Dry heath | 10-20 13.8 0.21 2.1% 14.01 140%

Fen, 15-25 13.1 0.20 1.3% 13.30 89%
marsh and
swamp
(rush
pasture
etc...)

Fen, 15-130 13.1 0.13 0.1% 13.23 88%
marsh and
swamp
(swamp
and
reedbeds)

6.3.5 It can be seen from Table 5.2 that the combined Process Contribution
(“PC”) (i.e. the contribution to nutrient nitrogen deposition arising from the

|
NNB Generation Company (SZC) Limited. Registered in England and Wales. Registered No. 6937084. Registered office: 90 Whitfield Street, London W1T 4EZ

NOT PROTECTIVELY MARKED

SZC Co.’s Response to the Secretary of State’s Request for Further Information dated 18 March 2022 | g2



SIZEWELL C CO.’S RESPONSE TO THE SECRETARY OF

—
SIZEWE"C STATE'S REQUEST FOR FURTHER

Doing the power of good for Britain INFORMATION DATED 18 MARCH 2022

‘_'::EDF GIcaN
NOT PROTECTIVELY MARKED

modelled sources) exceeds 1% of the Critical Load for all habitat classes,
except ‘fen, marsh and swamp (swamp and reedbeds)’. On this basis, the
PC cannot be screened out as being insignificant. However, the dose of
additional nitrogen deposition is considered to be small (generally defined
as less than 5% of the Critical Load).

6.3.6 The application of the lower Critical Load from the range for each habitat is
highly precautionary. By way of comparison, if the upper end of the Ciritical
Load range was applied in the assessment, all locations within the
Minsmere European sites would experience combined impacts that are less
than 1% of the Critical Load and could, therefore, be considered to be
imperceptible.

6.3.7 The assessment in relation to the relevant Minsmere European sites is as
follows:

a) Minsmere to Walberswick Heaths and Marshes SAC

6.3.8 With regard to the Minsmere to Walberswick Heaths and Marshes SAC, the
Site Improvement Plan for the Minsmere to Walberswick Heaths and
Marshes (which includes the SAC and the Minsmere-Walberswick SPA)
lists nitrogen deposition as a specific threat to the European dry heaths
qualifying feature of the SAC. The European dry heaths qualifying feature,
however, is not present within the area predicted to experience deposition
exceeding 1% of the Critical Load.

b) Minsmere-Walberswick Ramsar site (and SPA)

6.3.9 The qualifying features of the Ramsar site are:
o Mosaic of marine, freshwater, marshland and associated habitats.
o Wetland invertebrate and plant assemblage.

o Wetland breeding bird assemblage (associated with marshland and
reedbeds).

6.3.10 There is no specific conservation advice for the Minsmere-Walberswick
Ramsar site. Consequently, reference has been made to the Site
improvement Plan for the Minsmere to Walberswick Heaths and Marshes,
which covers the Minsmere to Walberswick Heaths and Marshes SAC and
the Minsmere-Walberswick SPA.

6.3.11 The conservation objectives for the SPA are as follows:

|
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“Ensure that, subject to natural change, the integrity of
the site is maintained or restored as appropriate, and
that the site contributes to achieving the aims of the Wild
Birds Directive, by maintaining or restoring:

» the extent and distribution of the habitats of the
qualifying features;

» the structure and function of the habitats of the
qualifying features;

+ the supporting processes on which the habitats of the
gualifying features rely;

+ the populations of each of the qualifying features;

* the distribution of qualifying features within the site”.

6.3.12 The area of predicted effect due to nitrogen deposition within the Ramsar
site largely coincides with the southern part of unit 112 of the Minsmere-
Walberswick Heaths and Marshes SSSI, which is primarily sand dune and
sparsely vegetated shingle. The relevant Critical Load habitat class
included in the air quality modelling is coastal stable dunes as this is the
proxy Critical Load range provided on the Air Pollution Information System
(APIS) for several littoral habitats including both sand dunes and coastal
vegetated shingle. In practice the lowest part of this range (as applied in
the assessment) is highly precautionary because, as stated on the APIS, in
practice different types of sand dune and vegetated shingle may have
sensitivities comparable to other habitats that have higher Critical Load
ranges.

6.3.13 The Ramsar site does not have an explicit ‘restore’ target for air quality
effects. However, if such a target is assumed to apply for the Ramsar site,
given the combined process contribution is small, and the highly
precautionary nature of using the lower end of the Critical Load range for
coastal stable dunes as a reference threshold for the habitats, it can be
concluded that the predicted effect would not compromise achievement of
a ‘restore’ objective with respect to nitrogen deposition and integrity of the
Ramsar site would not be adversely affected.

6.3.14 The bird qualifying features of the SPA are not directly affected by air quality
effects; it is the potential effect on their supporting habitats that is relevant.
In light of the predicted effects on habitats discussed above, and with
specific reference to the conservation objectives of the SPA listed above, it
can be concluded that the extent, distribution, structure and function of the
habitats on which the qualifying features rely, and supporting processes on

|
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which the habitats of the qualifying features rely, would be maintained.
Furthermore, the achievement of a ‘restore’ objective would not be
compromised. Itis concluded, therefore, that an adverse effect on the bird
qualifying features of the SPA can be excluded.

6.3.15 Existing nitrogen deposition already far exceeds the minimum Critical Load
for this habitat type, such that additional nitrogen would have a limited effect
as there is likely to already be ample nitrogen for more competitive plants
to respond. Therefore, any botanical effect, would be expected to be
significantly less than it might be if background nitrogen deposition rates
were lower. This is supported by Natural England Commissioned Report
210%°, Table 21 and Appendix 5 which show that the scale of change in
various parameters from adding a given dose of nitrogen is smaller when
the existing deposition rates are higher.

6.3.16 Finally, the Critical Load system assumes decades of continuous exposure.
Over the short term, a slight elevation in nitrogen deposition is unlikely to
result in changes in vegetation communities over the temporary
construction period taking into account the considerable variation in
background nitrogen deposition that is likely to occur normally over short
time periods (for example the UK Air Pollution Information System reports
background nitrogen deposition for Minsmere-Walberswick Heaths and
Marshes SAC which shows that between 2005 and 2010 background
nitrogen deposition to short vegetation varied annually by as much as 0.7
kgN/ha/yr).

6.3.17 In conclusion, the assessment of the combined effect of nutrient nitrogen
deposition has been undertaken on a highly precautionary basis, given that
it applies the lower end of the Critical Load range for the various habitat
types and the fact that all plant that are scheduled to be used at any time
within each phase are included in the emissions modelling. On this highly
precautionary basis, the further modelling demonstrates that an adverse
effect on site integrity in relation to potential air quality effects can be
excluded for the Minsmere European sites for the combined effects of all
sources from the Sizewell C Project (i.e. for the project alone).

6.3.18 There are no other significant point sources, not already operating (and
therefore already reflected in the baseline conditions and taken into account
in the air quality assessment), that could combine with the predicted effect
of the Sizewell C Project. Consequently, it can be concluded that adverse
effect on integrity can be excluded for the Minsmere European sites when

19 Caporn, S., Field, C., Payne, R., Dise, N., Britton, A., Emmett, B., Jones, L., Phoenix, G., S Power, S.,
Sheppard,L. & Stevens, C. 2016. Assessing the effects of small increments of atmospheric nitrogen
deposition (above the critical load) on semi-natural habitats of conservation importance. Natural England
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the Sizewell C Project is assessed in-combination with other plans and

projects.
6.4 Definition of commencement
6.4.1 SZC Co. has reviewed the definition of commencement in both the draft

Development Consent Order [REP10-009] and the Deed of Obligation
[REP10-076 to REP10-081] and considers that it would benefit from greater
clarity in relation to the advance ecological works that SZC Co. propose.
Unambiguously adding this to the list of excluded activities in the definition
would be helpful in removing any doubt or uncertainty as to whether the
work would trigger the commencement of the Project. This is important
because it has always been assumed that the works would be undertaken
at the outset of the Project, which is consistent with the spirit of the
Environmental Statement [APP-178 to APP-346] and Shadow Habitats
Regulation Assessment [APP-145 to APP 152], but on reflection the
definition may lack sufficient clarity.

6.4.2 SZC Co. wishes to assure the Secretary of State that providing this
clarification will not lead to any change in controls on the Project. The
Requirements set out in Schedule 2 of the DCO control the development
and the level of control does not change regardless of whether it relates to
a pre- or post- commencement element of the Project.

6.4.3 SZC Co. therefore seeks to add the following exclusions to the definition of
commencement, for clarity. Additions are shown as underlined:

. site preparation, ecological mitigation and clearance works;

o pre-construction archaeological works;

o environmental surveys and monitoring;

. removal of hedgerows, trees and shrubs;

. investigations for the purpose of assessing ground conditions;

. diversion or laying of services;

. remedial work in respect of any contamination or adverse ground
conditions (excluding works including and associated with dewatering
activities carried out as part of Work No. 1A(l), Work No. 1A(t) and
Work No.1A(u) in Schedule 1 to the Development Consent Order);

. receipt and erection of construction plant and equipment;
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010012/EN010012-001963-SZC_Bk6_ES_V2_Ch28_Health_and_Wellbeing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010012/EN010012-001765-SZC_Bk5_5.10_V1_Shadow_HRA_Report_Part_1_of_5.pdf
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) the temporary display of site notices and advertisements;

) erection of temporary buildings and structures (which for the purpose
of this definition does not include Work No. 9(a) (northern park and
ride), Work No. 10(a) (southern park and ride) or Work No. 13(a)
(freight management facility) in Schedule 1 to the Development
Consent Order);

° Work No. 1A(cc) (flood mitigation area and associated habitat);

° Work No. 1A(ee) (bat barn);

° Work No. 6 (Fen meadow habitat, Halesworth);

° Work No. 7 (Fen meadow habitat, Benhall);

° Work No. 18 (Fen meadow habitat, Pakenham); and

° Work No. 8 (Marsh harrier habitat, Westleton)"

6.4.4 It is important to note that Work No. 1A(cc) is the wetland habitat element
of the proposed marsh harrier compensatory habitat area, which by the
nature of its excavations would also provide beneficial flood mitigation for
works on the main development site. It is for this reason that Work No.
1A(cc) is worded in this manner.

6.4.5 This proposed amendment is reflected in Appendix 1 — The DCO Schedule
of Changes Arising from the Secretary of State’s Request for Further
Information dated 18 March 2022. As agreed with the Planning
Inspectorate’s case team, SZC Co. will provide a clean and track change
version of the DCO (Rev 11A) as part of our submission to the second round
of questions that we will submit on 14 April 2022. The related Deed of
Variation to the Deed of Obligation (which will reflect the wording above)
will be submitted by SZC Co. at the next deadline of 14 April 2022 as it is
currently being engrossed.
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