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Campbell, Rick

From: Campbell, Rick

Sent: 30 January 2019 15:31

To: Libretto, Denise (Energy Development & Resilience); Williams, Naomi (DG Energy 

and Security Office)

Cc: Morris, Richard; Bolanos Cruz, Christian

Subject: EA3 BEIS Meeting

Denise, Naomi 

 

Thank you for your time last week.  Please see below a summary of the conversation.  I would be grateful if you 

could confirm acceptance of these points. 

 

Attendees: 

Denise Libretto – Head of Planning, BEIS 

Naomi Williams – Case Manager, BEIS 

Richard Morris – Head of Development, SPR 

Martin Whyte – EA3 Depute Project Manager, SPR 

Rick Campbell – Consents Compliance Lead, SPR 

Christian Bolanos – Assistant Project Manager, SPR 

 

 

Agenda Item Comment Actions 

1. Introductions   

2. Overview of East 

Anglia THREE project 

  

3. Proposed changes to 
consent 

SPR identified two potential amendments to the project design 

comprising 

a. Removal of gross electrical output capacity of up to 
1,200MW limitation; and  

b. Removal of 7MW to 12MW turbine (WTG) limitation as 
assessed in the Environmental Statement 

 

In order to assess this BEIS would require an application 

demonstrating: 

- Requested changes to the EA3 DCO 

- Identified changes (or confirmed no change) to physical 

parameters of project 

- Identified changes (or confirmed no change) to 

assessed position within EA3 EIA 

- SPR should confirm it considers this to be a non-

material change to the project, and that no further 

changes will arise from these amendments. 

 

BEIS confirmed that: 

- The 1,200MW figure within the DCO should be 

considered the maximum figure to be installed, i.e. the 

cumulative generating output of all WTGs 

- BEIS would require an upper limitation of total MW 

- BEIS to consult legal representatives and confirm 

whether removal of the upper limit per WTG was 

appropriate (ACTION) 
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Following an application BEIS would consult with Statutory 

Consultees and undertake a Materiality Test.  If the changes 

are considered non-material, the amendment is granted. 

 

SPR confirmed it will update the following consultees with 

proposed project changes (ACTION): 

- MMO 

- Natural England 

- Local Planning Authorities 

 

4. Next steps and 
timescales 

 

Timescales were not discussed in detail however BEIS noted 

that several DCO applications were expected in June and they 

would prefer to conclude this process prior to then. 

 

SPR to respond to BEIS ASAP with a detailed timescale for 

submission (ACTION). 

 

 

 

 

SPR 

5. AOB 

 
N/A  

 

 

Subsequent to the call we had a conversation internally about wider consultation – given our discussion I don’t 

anticipate consulting all s56 consultees, however can you please confirm this is the case? 

 

Regards 

 

Rick Campbell 

 

 

 

 

 
        Rick Campbell 
        Senior Project Manager 
 
        Offshore Wind Development 
        8th Floor 
        320 St Vincent Street 
        Glasgow 
        G2 5AD 
        T: 0141 614 0472          
        M:    
        RCampbell@ScottishPower.com 
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