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Summary of key points discussed and advice given:
Introduction
The Planning Inspectorate (the Inspectorate) outlined its openness policy and ensured
those present understood that any issues discussed and advice given would be
recorded and placed on the Inspectorate’s website under s.51 of the Planning Act
2008 (PA 2008). Further to this, it was made clear that any advice given did not
constitute legal advice upon which the applicant (or others) can rely.
Actions from last meeting
The applicant confirmed that they had received the Inspectorate’s comments on their
notes relating to the red line boundary change and flexibility around the cooling
options.
The Inspectorate agreed to provide feedback week commencing 10 August 2015
relating to contacting stakeholders unable to attend the round table meeting, held on
Wednesday 10 June 2015.

Feedback on draft documents
The Inspectorate advised the applicant that the overall quality of the draft documents,
including the draft Development Consent Order (DCO), was good, subject to the
queries raised by both applicant and Inspectorate regarding the DCO being addressed.
It was agreed between the Inspectorate and the applicant that a second review of the
draft DCO, the Explanatory Memorandum (EM) and the Statement of Reasons would
be submitted for review during the first week of September 2015. The Funding
Statement will also be submitted as soon as it has been finalised.
The applicant also asked whether it should resubmit the Consultation Report once this
has been updated with material from the second phase of consultation, as the
structure remained the same. The Inspectorate advised that it thought the structure
allowed straightforward reading to see how issues had been considered, and it was for
the applicant to decide if it wanted to submit an updated version. The Inspectorate
advised that if the applicant did not submit a further version, to ensure that it had
captured and addressed all issues, and for the purposes of any examination tackled
any potentially challenging issues as in absence of the draft the Inspectorate would
not have the information to advise on the risk of such issues. It was also agreed to
that the applicant would send any completed appendices to the Consultation Report
for review as the Inspectorate’s experience from other projects is that evidence
missing from Appendices can lead to an Acceptance risk.
With regard to the submitted draft plans, the Inspectorate was of the opinion that the
plans were of suitable standard for the purposes of Acceptance, subject to comments
it provided and without prejudice to any Acceptance decision, and that a second
review was not necessary.
With regard to Habitats Regulations Assessment, the Inspectorate agreed to review a
new section the applicant has drafted on in-combination effects.
Clarification of the Inspectorate’s comments on the draft DCO and Book of
Reference (BoR)
The applicant sought clarification as to whether the draft DCO requires a definition of
“Other Works”. The Inspectorate advised that where other DCOs had used the
definition, the parameters of the works were clearly in the remit of what had been
assessed and could be allowed by a DCO.
The applicant advised that it intended to define authorised development so powers
granted in the DCO would be curtailed by the red line boundary and that the power
sought would be defined in Part 2, Schedule 1, Paragraph 3 of the DCO, to include a
suitable definition of other works.
The Inspectorate advised the applicant to cross reference any wording taken from
other granted DCOs, as this will aid the understanding of the draft DCO.
It was agreed that the Inspectorate would provide the applicant with written section
51 advice regarding how to incorporate persons listed in Part 3 of the BoR into Part 1,
as advised in DCLG guidance on compulsory acquisition of land 1.

1

Planning Act 2008: guidance related to procedures for the compulsory acquisition of land

The applicant sought clarification on whether the BoR should include the rights the
applicant wanted to interfere with. The applicant’s concern was that if the rights were
added to the BoR, it would restrict the compulsory acquisition powers sought by the
applicant. The applicant also informed the Inspectorate that adding the powers sought
to the BoR is not a legal requirement.
It was agreed that the Inspectorate would provide the applicant with further advice on
how to present the powers sought in the BoR. The Inspectorate also advised the
applicant to look at section 51 advice (regarding the BoR) which has been published
following acceptance of other projects for examination.
Summary of phase two consultation
The applicant informed the Inspectorate that phase two consultation is now complete
and that they are unaware of any major concerns from local stakeholders.
Approximately 120 consultation responses were received. The applicant noted that
they did not receive a response from the London Borough of Haringey.
The applicant confirmed that the outreach event held at the Edmonton EcoPark had a
beneficial impact on engagement by statutory bodies in the second round of
consultation.
The applicant highlighted two issues raised by consultees, regarding the viewing
platform on the ERF and the height of EcoPark House. Design amendments are being
considered to address these points.
The applicant advised that the consequent update to the Consultation Report is
ongoing. The Inspectorate advised that the Consultation Report should show how the
applicant has had regard to all issues raised by stakeholders. If any issues were
unresolved after the consultation period closed, the Consultation Report should clearly
set out why it was not possible to reach agreement between the parties.
Decommissioning
The applicant informed the Inspectorate that the second draft of the DCO would clarify
how the decommissioning of the existing Energy from Waste facility would be
controlled in the DCO.
Visual Impact
A draft of the Design Code Principles is to be provided to London Borough of Enfield
(Enfield) for comment in the week commencing 10 August 2015. The applicant
informed the Inspectorate that some of the design issues raised by Enfield at the
stakeholder meeting in June have not been raised again by Enfield during phase two
consultation. The Inspectorate advised that the design issues raised at the
stakeholder meeting might still become an issue during the examination and the
applicant should prepare for this eventuality.
Rochdale Envelope
The Inspectorate requested that the applicant expand the notes relating to Article 3 in
the draft DCO, to clarify how the powers sought would comply with the principles of
the Rochdale Envelope and the design code principles, and sought and received
assurance that the mechanism in the DCO for moving from parameters to detailed

design was being discussed with the London Borough of Enfield. The Inspectorate
clarified that its draft document advice was to ensure that there was no ambiguity
around changes to the scheme being within the parameters of the consent. The
wording as drafted appeared to give the relevant authority the scope to approve
something different, and the wording should be re-considered. The Inspectorate
advised that the scope of the detail appeared reasonable, without prejudice to
anything an Inspector may wish to examine.
The Inspectorate also sought an update on the cooling options for the power station.
The applicant explained that it was still possible that two cooling options would be
included within the DCO, but that the decision on the cooling options was expected to
be finalised in September 2015, taking account of comments received in consultation.
Grid Connection
The Inspectorate advised the applicant to compare its DCO with the DCOs for the
Hirwaun and Progress Power Stations, in order to get a greater understanding of how
the Secretary of State prefers the grid connection to be controlled in the DCO.
The Inspectorate asked for an update on any works outside the DCO boundary and
the process for their approval
The applicant advised the Inspectorate that they are engaging with UK Power
Networks Ltd (UKPNL) regarding the grid connection. The outcome of these
negotiations has formed the basis of the Grid Connection Statement and the
Statement of Common Ground (SoCG) between the applicant and UKPNL. Works
outside the DCO boundary would be within the scope of Permitted Development for
UKPNL.
The applicant advised that once the Grid Connection Statement had been finalised it
would be possible for it to send for review as part of the draft documents.
The applicant also informed the Inspectorate that there were no issues with
connecting the new project to the gas network and this was all contained within the
Utilities Strategy.
Combined Heat and Power (CHP)
The applicant advised that discussions with the Greater London Authority (GLA) are
progressing well and the GLA is supportive of the need for the CHP element to be
economically viable. The applicant also informed the Inspectorate that the Lee Valley
Heat Network’s comments regarding future proofing the heat supply had been taken
into account.
Permitting
The applicant informed the Inspectorate that following discussions with the
Environment Agency (EA), they will apply for a bespoke single permit which covers
the entire site. The permit application is anticipated to be submitted to the EA by the
end of November 2015. The applicant explained that as the permit doesn’t need to be
in place before 2025, no problems are envisaged with applying for the permit in
November 2015.

The applicant confirmed that they have received a signed discharge consent from
Thames Water. The applicant has agreed with the EA that an abstraction licence would
not be necessary if cooling water is to be abstracted from the Deephams Sewage
works discharge point.
AOB
It was agreed to hold the next meeting via teleconference at the end of September
but discussions on draft documents would continue until then.
The applicant confirmed that the application is still anticipated to be submitted in
October 2015.
Specific decisions / follow up required?
•

The Inspectorate is to update the applicant regarding contacting stakeholder
who did not attend the round table meeting in June;

•

The Inspectorate is to provide section 51 advice regarding how to incorporate
Part 3 persons into Part 1 of the BoR;

•

The Inspectorate is to provide the applicant with advice on how to present the
powers sought in the BoR; and

•

The applicant would submit the following documents to the Inspectorate for
review:
o DCO, EM and Statement of Reasons (first week of September 2015);
o Funding statement (as soon as it is ready);
o Grid connection statement; and
o Updated consultation report and any completed appendices.

