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This study has been carried out by Anatec Ltd on behalf of ScottishPower Renewables. The 
assessment represents Anatec’s best judgment based on the information available at the 
time of preparation. Any use which a third party makes of this report is the responsibility of 
such third party. Anatec accepts no responsibility for damages suffered as a result of 
decisions made or actions taken in reliance on information contained in this report. The 
content of this document should not be edited without approval from Anatec. All figures 
within this report are copyright Anatec unless otherwise stated. No reproduction of these 
images is allowed without written consent from Anatec. 
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Abbreviations Table 

Abbreviation Definition 

ABP Associated British Ports 

AIS Automatic Identification System 

ALARP As Low as Reasonably Practicable 

BMAPA British Marine Aggregates Producers Association 

CA Cruising Association 

COLREGs International Regulations for the Prevention of Collision at Sea 

CoS Chamber of Shipping 

DfT Department for Transport 

EIA Environmental Impact Assessment 

ERCoP Emergency Response Cooperation Plan 

FSA Formal Safety Assessment 

IALA International Association of Marine Aids to Navigation and 
Lighthouse Authorities 

MCA Maritime and Coastguard Agency 

MGN Marine Guidance Note 

MHWS Mean High Water Springs 

NFFO National Federation of Fishermen’s Organisations 

NUC Not Under Command 

PLA Port of London Authority 

RNLI Royal National Lifeboat Institute 

RYA Royal Yachting Association 

SAR Search and Rescue 

SOLAS International Convention for the Safety of Life at Sea 

TH Trinity House 
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1 Introduction 

1. As per the required Maritime and Coastguard Agency (MCA) methodology (MCA, 
2015), a Hazard Log has been created detailing the potential hazards to shipping and 
navigation receptors that may arise from the construction, operation, and 
decommissioning of the East Anglia ONE North windfarm site. 

2. The Hazard Log was created following a Hazard Workshop held in London on the 9th 
May 2018. This consultation meeting provided both local and national shipping and 
navigation stakeholders relevant to the project an opportunity to comment on the 
project and provided the developer the opportunity to gather stakeholder 
knowledge and experience. 

 Attendees 

3. The Hazard Workshop attendees are listed in Table 1.1, including those parties who 
were invited but were unable to attend. 

Table 1.1 Hazard Workshop Attendees 

Stakeholder Attended 

Brown & May Marine Yes 

Chamber of Shipping (CoS) Yes 

Cruising Association (CA) Yes 

Cobelfret Ferries Yes 

DFDS Yes 

James Fisher Everard Yes 

Associated British Ports (ABP) No 

British Marine Aggregates Producers Association (BMAPA) No 

Department for Transport (DfT) No 

Hanson Marine No 

Harwich Haven Authority No 

MCA No 

National Federation of Fishermen’s Organisations (NFFO) No 

Port of London Authority (PLA) No 

Rederscentrale (Belgian Fisheries) No 

Royal National Lifeboat Institute (RNLI) No 

Royal Yachting Association (RYA) No 
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Stakeholder Attended 

Stena Line No 

Trinity House (TH) No 

VISNED No 
 

 Hazard Workshop Methodology 

4. The objectives of the Hazard Workshop were as follows: 

 Identify hazards to shipping and navigation receptors resulting from East Anglia ONE 
North; 

 Identify potential hazard causes; 
 Assess the consequences of the scenario (most likely and worst case); and 
 Discuss potential mitigation measures. 

5. Following the Hazard Workshop the Hazard Log was produced presenting all of the 
hazards identified and ranking each in terms of significance, both pre and post 
mitigation. The system used to rank the hazards is based upon two factors – severity 
of consequence and frequency of occurrence. The definitions used within the Formal 
Safety Assessment (FSA) to define these are presented in Table 1.2 and Table 1.3, 
respectively. 

Table 1.2 Severity of Consequence Definitions 

Rank Description 
Definition 

People Property Environment Business 

1 Negligible No injury < £10k < £10k < £10k 

2 Minor Slight 
injury(s) 

£10k-
£100k Tier 1 Pollution Incident1 Minor 

3 Moderate 

Multiple 
moderate or 
single 
serious 
injury 

£100k-£1M Tier 2  Pollution Incident2 Moderate 

                                                      
1 Response to incident within the capability of one local authority, offshore installation operator or harbour 
authority. Tiers defined in the National Contingency Plan (Marine Pollution), (MCA, 2014). 
2 Response to incident beyond the capability of one local authority or requires additional contracted response 
from offshore operator or from ports or harbours. Tiers defined in the National Contingency Plan (Marine 
Pollution), (MCA, 2014). 
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Rank Description Definition 

4 Serious 

Serious 
injury or 
single 
fatality 

£1M-£10M Tier 22 
Pollution Incident Serious 

5 Major More than 1 
fatality >£10M Tier 33  Pollution Incident Major 

 

Table 1.3 Frequency of Occurrence Definitions 

Rank Description Definition 

1 Negligible < 1 occurrence per 10,000 
years 

2 Extremely Unlikely 1 per 100 to 10,000 years 

3 Remote 1 per 10 to 100 years 

4 Reasonably Probable 1 per 1 to 10 years 

5 Frequent Yearly 
 

6. The significance of each impact was then assessed as either “Broadly Acceptable”, 
“Tolerable”, or “Unacceptable” based on the tolerability risk matrix presented in 
Table 1.4. Definitions of these significance rankings are presented in Table 1.5. 
Where an impact is assessed as being of “Unacceptable” significance, additional 
mitigation is required to reduce the significance of the impact to within the “Broadly 
Acceptable” or “Tolerable” ranges. The impact is then considered to be As Low as is 
Reasonably Practicable (ALARP).  

                                                      
3 Incident response requires national resources coordinated by the MCA for a shipping incident and the 
operator for an offshore installation incident. Tiers defined in the National Contingency Plan (Marine 
Pollution), (MCA, 2014). 
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Table 1.4 Tolerability Risk Matrix 

Co
ns

eq
ue

nc
e 

Major Tolerable Tolerable Unacceptable Unacceptable Unacceptable 

Serious Broadly 
Acceptable Tolerable Tolerable Unacceptable Unacceptable 

Moderate Broadly 
Acceptable 

Broadly 
Acceptable Tolerable Tolerable Unacceptable 

Minor Broadly 
Acceptable 

Broadly 
Acceptable 

Broadly 
Acceptable Tolerable Tolerable 

Negligible Broadly 
Acceptable 

Broadly 
Acceptable 

Broadly 
Acceptable 

Broadly 
Acceptable Tolerable 

 
1 2 3 4 5 

Frequency 
 

Table 1.5 Significance Ranking Definitions 

Broadly Acceptable 
Risk ALARP with no additional mitigations or 
monitoring required above embedded 
mitigations. 

Tolerable 
Risk acceptable but may require additional 
mitigation measures and monitoring in place 
to control and reduce to ALARP. 

Unacceptable Significant risk mitigation or design 
modification required to reduce to ALARP. 

 

7. A ‘draft’ Hazard Log was distributed to the relevant stakeholders for comment prior 
to finalisation. The final Hazard Log is presented in full in section 3. 
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2 Mitigation Measures 

8. Those measures assumed to be embedded mitigation are listed below. The 
Environmental Impact Assessment (EIA) has been undertaken on the understanding 
that these measures will be in place. 

 Application for and use of safety zones during construction, major maintenance work 
during operations and decommissioning; 

 Cable Burial Risk Assessment undertaken pre-construction, including consideration 
of under keel clearance. All subsea cables will be suitably protected based on risk 
assessment, and the protection will be monitored and maintained as appropriate; 

 Compliance from all vessels associated with the proposed project with international 
maritime regulations as adopted by the relevant flag state (most notably 
International Convention for the Prevention of Collision at Sea (COLREGS) (IMO, 
1972) and International Convention for the Safety of Life at Sea (SOLAS) (IMO, 
1974)); 

 Consideration of Marine Guidance Note (MGN) 543 – including the Search and 
Rescue (SAR) annex; 

 An Emergency Response Cooperation Plan (ERCoP) will be developed and 
implemented for the construction, operational & maintenance and decommissioning 
phases. The ERCoP is based on the standard MCA template and would consider the 
potential for self-help capability as part of the ongoing process; 

 Information relevant to the proposed project will be promulgated via Notice to 
Mariners and other appropriate media; 

 Marine traffic coordination; 
 Suitable lighting and marking of the East Anglia ONE North windfarm site complying 

with International Association of Marine Aids to Navigation and Lighthouse 
Authorities (IALA) Recommendations O-139 (IALA, 2013), to be finalised in 
consultation with TH and the MCA; 

 Use of guard vessels when deemed appropriate following risk assessment; 
 Wind turbines will have at least 22m clearance above Mean High Water Springs 

(MHWS); and 
 Wind turbines, cables and substations marked on Admiralty Navigational Charts and 

Admiralty Sailing Directions. 
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3 Hazard Log 

Table 3.1 presents the East Anglia ONE North Hazard Log in full. 
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Table 3.1 East Anglia ONE North Hazard Log 

Phases Hazard Title Hazard Detail Possible 
Causes 

Embedded 
Mitigation 
Measures 

Most Likely 
Consequences 

Most Likely 

Worst Case 
Consequences 

Worst Case 

Potential Risk 
Reduction 
Measures 

Remarks 
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Risk 
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Risk 

C/O/D Displacement of 
vessels 

Activities within the 
East Anglia ONE North 
windfarm site may 
lead to the 
displacement of 
established 
commercial vessel 
routes and third party 
marine activity. 

Presence of 
construction major 
maintenance or 
decommissioning 
activities, buoyed 
construction/ 
decommissioning 
areas and safety 
zones. 

Promulgation of 
information, marine 
coordination. 

Increased journey time 
and distance for 
vessels using affected 
routes and minor 
reduction in sea space 
for existing third party 
marine activity. 

1 1 1 2 5 Tolerable 

Increased journey time 
and distance for 
vessels using affected 
routes leading to an 
effect upon operator 
schedules (for 
commercial ferries) 
and permanent loss of 
area used by third 
party marine activity 
during the operational 
phase. 

1 1 1 3 2 Broadly 
Acceptable 

Ensure buoyed 
construction/ 
decommissioning area 
is appropriate size. 

Hazard primarily 
applies to commercial 
ferries on timetabled 
routes. 

C/O/D 
Displacement of 
vessels during periods 
of adverse weather 

Activities within the 
East Anglia ONE North 
windfarm site may 
lead to the 
displacement of 
established 
commercial vessel 
adverse weather 
routes. 

Presence of 
construction, major 
maintenance or 
decommissioning 
activities, buoyed 
construction/ 
decommissioning 
areas and safety 
zones. 

Promulgation of 
information including 
charting of 
development, marine 
coordination. 

Increased journey time 
and distance for 
vessels using affected 
routes. 

1 1 1 2 4 Broadly 
Acceptable 

Inability to transit 
since no safe adverse 
weather route can be 
found. 

1 1 1 4 1 Broadly 
Acceptable 

No further mitigation 
required. 

Hazard primarily 
applies to commercial 
ferries on timetabled 
routes. 

C/O/D 
Increased collision 
risk between two 
third party vessels 

The displacement of 
vessels due to 
activities within the 
East Anglia ONE North 
windfarm site may 
lead to an increasing 
number of encounters 
between third party 
vessels and therefore 
an increase in vessel 
collision risk between 
third party vessels. 

Presence of 
construction, major 
maintenance or 
decommissioning 
activities, buoyed 
construction/ 
decommissioning 
areas and safety 
zones, navigational 
error, human error 
and adverse weather. 

Compliance with 
international flag state 
regulations (COLREGs 
and International 
Convention for the 
Safety of Life at Sea 
(SOLAS)), MGN 372, 
promulgation of 
information. 

Increased encounters 
between third party 
vessels resulting in 
increased collision 
avoidance action but 
no collision incurred. 

1 1 1 1 4 Broadly 
Acceptable 

Collision between 
third party vessels 
resulting in loss of 
vessel (smaller 
vessels), potential loss 
of life and pollution. 

5 5 5 5 1 Tolerable 

Ensure buoyed 
construction/ 
decommissioning area 
is appropriate size, 
increased level of 
promulgation of 
information to ensure 
all vessels can 
effectively passage 
plan. 

Worst case 
consequences 
primarily apply to 
smaller vessels (except 
environmental effects 
which apply to 
tankers). 
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Phases Hazard Title Hazard Detail Possible 
 

Embedded 
 

 

Most Likely 
 

Most Likely Worst Case 
 

Worst Case Potential Risk 
 
 

Remarks 

C/O/D 

Increased collision 
risk between a third 
party vessel and 
project vessel 

The displacement of 
vessels due to 
activities within the 
East Anglia ONE North 
windfarm site may 
lead to an increasing 
number of encounters 
between a third party 
vessel and project 
vessel and therefore 
an increase in vessel 
collision risk between 
a third party vessel 
and project vessel. 

Presence of 
construction major 
maintenance or 
decommissioning 
activities, buoyed 
construction/ 
decommissioning 
areas and safety 
zones, navigational 
error, human error 
and adverse weather. 

Compliance with 
international flag state 
regulations (COLREGs 
and SOLAS), MGN 372, 
promulgation of 
information, vessel 
health and safety 
requirements 
including competency 
assessments and 
audits. 

Increased encounters 
between third party 
and project vessels 
resulting in increased 
collision avoidance 
action but no collision 
incurred. 

1 1 1 1 5 Tolerable 

Collision between a 
third party vessel and 
project vessel resulting 
in loss of vessel 
(smaller vessels), 
potential loss of life 
and pollution. 

5 5 5 5 1 Tolerable 

Ensure buoyed 
construction/ 
decommissioning area 
is appropriate size, 
increased level of 
promulgation of 
information to ensure 
all vessels can 
effectively passage 
plan. 

Worst case 
consequences 
primarily apply to 
smaller vessels (except 
environmental effects 
which apply to 
tankers) during 
construction and 
decommissioning 
phases. Noted that 
recreational vessels 
passing north-south to 
the west may be at risk 
from project traffic. 

C/D 

Creation of allision 
risk associated with 
partially constructed/ 
decommissioned 
windfarm structures 

The presence of a 
partially constructed 
or decommissioned 
windfarm structure 
may create an allision 
risk. 

Navigational aid failure 
(or absence), 
navigational error, 
human error, adverse 
weather and lack of 
experience/ 
awareness. 

Implementation of 
safety zones, buoyed 
construction/ 
decommissioning 
areas, compliance with 
international and flag 
state regulations 
(COLREGs and SOLAS), 
marine pollution 
contingency planning, 
marine coordination, 
MGN 372, 
promulgation of 
information, use of 
guard vessels. 

Near miss with an 
unmanned windfarm 
structure and/or 
infringing a safety 
zone. 

1 1 1 1 4 Broadly 
Acceptable 

Allision resulting in 
loss of vessel (smaller 
vessels), potential loss 
of life, pollution and 
loss of windfarm 
structure. 

5 5 5 5 1 Tolerable Tolerable with 
embedded mitigation. 

Worst case 
consequences 
primarily apply to 
smaller vessels (except 
environmental effects 
which apply to 
tankers). 

C/D 

Creation of allision 
risk for vessels Not 
Under Command 
(NUC) associated with 
partially constructed/ 
decommissioned 
windfarm structures. 

The presence of a 
partially constructed 
or decommissioned 
windfarm structure 
may create an allision 
risk for vessels NUC. 

Machinery failure. 

Implementation of 
safety zones, buoyed 
construction/ 
decommissioning 
areas, compliance with 
international and flag 
state regulations 
(COLREGs and SOLAS), 
marine pollution 
contingency planning, 
marine coordination, 
MGN 372, 
promulgation of 
information, use of 
guard vessels. 

NUC vessel is on a 
closing point of 
approach with a 
partially constructed/ 
decommissioned 
windfarm structure 
but regains power or 
takes evasive action to 
avoid an allision. 

1 1 1 1 2 Broadly 
Acceptable 

Allision resulting in 
loss of vessel smaller 
vessels), potential loss 
of life, pollution and 
loss of windfarm 
structure. 

5 5 5 5 1 Tolerable Tolerable with 
embedded mitigation. 

Worst case 
consequences 
primarily apply to 
smaller vessels (except 
environmental effects 
which apply to 
tankers). 
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Phases Hazard Title Hazard Detail Possible 
 

Embedded 
 

 

Most Likely 
 

Most Likely Worst Case 
 

Worst Case Potential Risk 
 
 

Remarks 

O 

Creation of allision 
risk for commercial 
vessels associated 
with unmanned 
windfarm structures 

The presence of 
windfarm 
infrastructure may 
create an allision risk 
for passing commercial 
vessels. 

Navigational error, 
human error, 
navigational aid 
failure, adverse 
weather and lack of 
experience/ 
awareness. 

Compliance with 
international and flag 
state regulations 
(COLREGs and SOLAS), 
marine pollution 
contingency planning, 
marine coordination, 
MGN 372, monitoring 
by Automatic 
Identification System 
(AIS), permanent aids 
to navigation, 
promulgation. 

Near miss with an 
unmanned windfarm 
structure on the 
periphery of the 
windfarm sites. 

1 1 1 1 3 Broadly 
Acceptable 

Allision resulting in 
significant vessel 
damage, serious 
injury, pollution and 
loss of windfarm 
structure. 

4 5 4 4 1 Broadly 
Acceptable 

No further mitigation 
required.  

O 

Creation of allision 
risk for commercial 
vessels NUC 
associated with 
unmanned windfarm 
structures 

The presence of wind 
farm infrastructure 
may create an allision 
risk for commercial 
vessels NUC. 

Machinery failure. 

Compliance with 
international and flag 
state regulations 
(COLREGs and SOLAS), 
marine pollution 
contingency planning, 
marine coordination, 
MGN 372, monitoring 
by AIS, permanent aids 
to navigation, and 
promulgation of 
information. 

NUC vessel is on a 
closing point of 
approach with an 
unmanned windfarm 
structure but regains 
power or takes other 
evasive action to avoid 
an allision. 

1 1 1 1 2 Broadly 
Acceptable 

Allision resulting in 
significant vessel 
damage, serious 
injury, pollution and 
loss of windfarm 
structure. 

4 5 4 4 1 Broadly 
Acceptable 

No further mitigation 
required.  

O 

Creation of allision 
risk for commercial 
fishing vessels 
associated with 
unmanned windfarm 
structures 

The presence of 
windfarm 
infrastructure may 
create an allision risk 
for commercial fishing 
vessels. 

Navigational error, 
gear snagging, human 
error, navigational aid 
failure, adverse 
weather and lack of 
experience/ 
awareness. 

Compliance with 
international and flag 
state regulations 
(COLREGs and SOLAS), 
marine coordination, 
marine pollution 
contingency planning, 
MGN 372, monitoring 
by AIS, permanent aids 
to navigation, 
promulgation of 
information. 

Near miss with an 
unmanned windfarm 
structure. 

1 1 1 1 4 Broadly 
Acceptable 

Allision resulting in 
loss of vessel, 
potential loss of life, 
pollution and damage 
to windfarm structure. 

5 2 3 4 1 Broadly 
Acceptable 

No further mitigation 
required.  
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Phases Hazard Title Hazard Detail Possible 
 

Embedded 
 

 

Most Likely 
 

Most Likely Worst Case 
 

Worst Case Potential Risk 
 
 

Remarks 

O 

Creation of allision 
risk for recreational 
vessels associated 
with unmanned 
windfarm structures 

The presence of 
windfarm 
infrastructure may 
create an allision risk 
for recreational 
vessels. 

Navigational error, 
tidal stream, human 
error, navigational aid 
failure, adverse 
weather and lack of 
experience/ 
awareness. 

Minimum 22m blade 
clearance, compliance 
with international and 
flag state regulations 
(COLREGs and SOLAS), 
marine coordination, 
marine pollution 
contingency planning, 
MGN 372, monitoring 
by AIS, permanent aids 
to navigation, 
promulgation of 
information. 

Near miss with an 
unmanned windfarm 
structure. 

1 1 1 1 4 Broadly 
Acceptable 

Allision resulting in 
loss of vessel, 
potential loss of life, 
pollution and damage 
to windfarm structure. 

5 1 3 2 1 Broadly 
Acceptable 

No further mitigation 
required.  

C/O/D 

Creation of allision 
risk for project vessels 
associated with 
unmanned windfarm 
structures 

The presence of 
windfarm 
infrastructure may 
create an allision risk 
for vessels associated 
with the project and 
operating in proximity 
to structures. 

Human error, adverse 
weather and 
machinery failure. 

Compliance with 
international and flag 
state regulations 
(COLREGs and SOLAS), 
marine coordination, 
marine pollution 
contingency planning, 
MGN 372, monitoring 
by AIS, permanent aids 
to navigation, 
promulgation of 
information, vessel 
health and safety 
requirements 
including competency 
assessments and 
audits. 

Near miss with an 
unmanned windfarm 
structure. 

1 1 1 1 4 Broadly 
Acceptable 

Moderate speed 
allision resulting in loss 
of vessel, potential 
loss of life, pollution 
and damage to 
windfarm structures. 

5 2 3 5 1 Broadly 
Acceptable 

No further mitigation 
required.  

O 
Creation of allision 
risk associated with a 
manned platform 

The presence of 
manned 
accommodation 
platforms may create 
an allision risk. 

Navigational error, 
human error, 
navigational aid 
failure, adverse 
weather and lack of 
experience/ 
awareness. 

Compliance with 
international and flag 
state regulations 
(COLREGs and SOLAS), 
marine coordination, 
marine pollution 
contingency planning, 
MGN 372, monitoring 
by AIS, permanent aids 
to navigation, 
promulgation of 
information. 

Near miss with a 
manned platform. 1 1 1 1 3 Broadly 

Acceptable 

Allision resulting in 
loss of vessel, 
potential loss of life on 
vessel and platform, 
pollution and damage 
to platform. 

5 5 5 5 1 Tolerable Tolerable with 
embedded mitigation. 

Worst case 
consequences 
primarily apply to 
smaller vessels (except 
environmental effects 
which apply to 
tankers). 
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Phases Hazard Title Hazard Detail Possible 
 

Embedded 
 

 

Most Likely 
 

Most Likely Worst Case 
 

Worst Case Potential Risk 
 
 

Remarks 

C/O/D 

Anchor interaction 
with subsea cables or 
structures during 
normal anchoring 
operations 

A vessel may drop 
anchor or drag anchor 
over subsea structures 
including a subsea 
cable. 

Uncharted subsea 
structures, human 
error, poor holding 
ground, cable 
exposure due to 
sediment 
transportation and 
lack of experience/ 
awareness. 

Implementation of 
safety zones (during 
construction/ 
decommissioning), 
Cable Burial Risk 
Assessment, 
compliance with 
international and flag 
state regulations 
(COLREGS and SOLAS), 
monitoring by AIS, 
permanent aids to 
navigation (during 
operation), 
promulgation of 
information, use of 
guard vessels. 

Vessel drops anchor or 
drags anchor in an 
area of exposed/ 
partially buried cable 
or subsea structure 
but no interaction 
occurs. 

1 1 1 1 3 Broadly 
Acceptable 

Anchor interacts with 
subsea cables resulting 
in damage to the 
anchor and/or subsea 
cables. 

1 2 4 3 2 Broadly 
Acceptable 

No further mitigation 
required. 

Tankers anchor for 
transhipment area 
close to the East Anglia 
ONE North windfarm 
site. Given limited 
restrictions on 
anchoring in the area 
vessels are likely to be 
safely displaced. 

C/O/D 

Anchor interaction 
with subsea cables 
during emergency 
anchoring operations 

A vessel may drop 
anchor or drag anchor 
over subsea structures 
including a subsea 
cable in an emergency 
situation. 

Machinery failure, 
adverse weather and 
lack of experience/ 
awareness. 

Implementation of 
safety zones (during 
construction/ 
decommissioning), 
Cable Burial Risk 
Assessment, 
compliance with 
international and flag 
state regulations 
(COLREGs and SOLAS), 
monitoring by AIS, 
permanent aids to 
navigation (during 
operation), 
promulgation of 
information (charting 
and KISORCA), use of 
guard vessels. 

Vessel drops anchor or 
drags anchor in an 
area of exposed/ 
partially buried cable 
or subsea structure 
but no interaction 
occurs. 

1 1 1 1 2 Broadly 
Acceptable 

Anchor interacts with 
subsea cables resulting 
in damage to the 
anchor and/or subsea 
cables. 

1 2 4 3 1 Broadly 
Acceptable 

No further mitigation 
required.  

C/O/D 

Diminished 
emergency response 
capability within the 
region 

The increased activity 
associated with the 
projects may lead to 
an increase in 
incidents requiring an 
emergency response 
resulting in a reduction 
in SAR resources 
available within the 
region. 

Increased vessel 
activity associated 
with the project. 

ERCoP, marine 
coordination, 
MGN 543, self-help 
capabilities, vessel 
health and safety 
requirements 
including competency 
assessments and 
audits. 

Limited reduction in 
SAR resources. 1 1 1 1 2 Broadly 

Acceptable 

Multiple incidents 
requiring an 
emergency response 
in a short time period 
resulting in a deficit of 
requiring SAR 
resources and 
consequently loss of 
vessel and potential 
loss of life. 

5 5 5 5 1 Tolerable Tolerable with 
embedded mitigation.  
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