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Glossary of Terminology
Applicant
Construction
consolidation sites

East Anglia ONE
North project

Horizontal directional
drilling (HDD)
HDD temporary
working area
Landfall
Offshore export
cables
Offshore cable
corridor
Onshore cables

Trenchless technique

Transition bay

East Anglia ONE North Limited.
Compounds associated with the onshore works which may include
elements such as hard standings, lay down and storage areas for
construction materials and equipment, areas for vehicular parking, welfare
facilities, wheel washing facilities, workshop facilities and temporary fencing
or other means of enclosure.
The proposed project consisting of up to 6567 wind turbines, up to four
offshore electrical platforms, up to one construction, operation and
maintenance platform, inter-array cables, platform link cables, up to one
operational meteorological mast, up to two offshore export cables, fibre
optic cables, landfall infrastructure, onshore cables and ducts, onshore
substation, and National Grid infrastructure.
A method of cable installation where the cable is drilled beneath a feature
without the need for trenching.
Temporary compounds which will contain laydown, storage and work areas
for HDD drilling works.
The area (from Mean Low Water Springs) where the offshore export cables
would make contact with land and connect to the onshore cables.
The cables which would bring electricity from the offshore electrical
platforms to the landfall. These cables will include fibre optic cables.
This is the area which will contain the offshore export cables between
offshore electrical platforms and landfall.
The cables which would bring electricity from landfall to the onshore
substation. The onshore cable is comprised of up to six power cables
(which may be laid directly within a trench, or laid in cable ducts or
protective covers), up to two fibre optic cables and up to two distributed
temperature sensing cables.
A method of installation that allows ducts and cables to be installed under
an obstruction or area without breaking open the ground and digging a
trench (examples of such techniques include horizontal directional drilling,
thrust boring, auger boring and pipe ramming).
Underground structures at the landfall that house the joints between the
offshore export cables and the onshore cables.
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1 Introduction
1.1

Overview

1.

This Outline Landfall Construction Method Statement forms part of a set of
documents that supports the Development Consent Order (DCO) application (the
Application) for the East Anglia ONE North Offshore Windfarm project (the
Project) submitted by East Anglia ONE North Limited (the Applicant).

2.

Works to be undertaken for the Project includes (amongst other things) the
construction of the landfall, where up to two offshore export cables and up to two
fibre optic cables are brought ashore by trenchless technique.

3.

Requirement 13 of the draft DCO (APP-023) relates toREP5-003) requires the
preparation of a Landfall Construction Method Statement and states:

4.3.

“13.(1) No part of Work Nos. 6 or 8 may commence until a method statement for
the construction of that part of Work No. 6 or Work No. 8 has been , which must
be submitted to and approved by the relevant planning authority prior to the
commencement of Work Nos. 6 and 8.
(2) The method statement referred to in paragraph (1) must be implemented as
approved.”

5.4.

This Outline Landfall Construction Method Statement presents an overview of the
information to be presented within the final Landfall Construction Method
Statement, such as construction information, environmental considerations and
bentonite mud break-out response planning associated with the landfall
construction. It does not include details on the construction of transition bays;
onshore cables; temporary construction consolidation sites; haul road; or access,
which are also located within Work No. 8. The extent of Works Nos. 6 and 8 are
shown in the Works Plans (Offshore), Sheet 1 of 1 (APP-010), and Works
Plans (Onshore) Sheet 1 of 12 (APP-003011), and are shown together in
Figure 1, Appendix 1 of this document.

6.5.

Construction of the landfall bywill be undertaken using a Horizontal Directional
Drill (HDD) method, a commonly used trenchless technique that allows the
offshore export cables to be installed under the cliffs, beach and intertidal area
without breaking open the ground and digging an open trench through these
features. Examples of such techniques include Horizontal Directional Drilling
(HDD), direct pipe and pipe ramming. This updated Outline Landfall Construction
Method Statement has therefore been prepared on the basis that an HDD
installation technique is used.

Applicable to East Anglia ONE North

Page 1

Outline Landfall Construction Method Statement
2nd November 202024th February 2021

7.6.

ForThe Applicant notes the purposeinterests of this Outline Landfall Construction
Method Statement, it is assumed that HDD isNatural England and Sizewell B
regarding the adopted trenchless technique. Theconstruction of the landfall and
will consult with these stakeholders in the preparation of the final Landfall
Construction Method Statement will be draftedprior to reflect the particular
trenchless technique adopted.submission of the Landfall Construction Method
Statement to the relevant planning authority for approval in accordance with
Requirement 13 of the draft DCO (REP5-003).

1.2

Landfall Site Description

8.7.

Up to two offshore export cables will make landfall north of Thorpeness in Suffolk.
This site was chosen based on an appraisal of constraints and engineering
feasibility from both offshore and onshore perspectives (see Chapter 4 Site
Selection and Assessment of Alternatives (APP-052) and Appendix 4.6
Coastal Processes and Landfall Site Selection (APP-447).)).

9.8.

The landfall is characterised by a shingle beach at the wave break point, with a
raised terrace of shingle at the base of low-lying cliffs (approximately 10m above
ordnance datum) which are partially vegetated by grasses, gorse and other small
shrubs. The beach is designated as a Site of Special Scientific Interest (SSSI) for
a rich mosaic of habitats including acid grassland, heath, scrub, woodland, fen,
open water and vegetated shingle, and is managed by Natural England. There
are no formal coastal defences associated with flood prevention or coastal
stability at the landfall location. At the landfall the HDD entry pit will be a minimum
setback distance of 85m from the cliff top to ensure the integrity of the cliff is not
compromised during construction and to allow for natural coastal erosion during
operation. The eastern end of the HDD ducts will be buried under the sea bed
beyond the intertidal zone.

10.9. Closest to the coast, the bathymetry of the offshore cable corridor (within Work
No. 6) is dominated by an exposed rock outcrop (known as the Coralline Crag)
with an irregular surface formed of southwest-northeast oriented ridges between
0.5m and 2m high. The Coralline Crag underpins coastal processes along this
section of the coastline which are critical to the coastal processes associated with
the water cooling processes and sea defences for the Sizewell B nuclear power
station. The known extent of the Coralline Crag is shown in Figure 1, Appendix
1 of this document.
11.10. The length of the HDD will be influenced by the cable design and the HDD drill
profile (i.e. the angle of the bore). It is envisaged that the length of the HDD would
be approximately 1.7km but would not exceed 2km. This is within the capability
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of HDD works demonstrated by other HDD projects completed in the UK. The
final length of the HDD will be determined during the detail design process based
on geology, drill profile and punchout seabed conditions.

11.

HDD’s, including landfalls, of the lengths proposed for the Project have been
drilled on many occasions, with the longest ‘single shot’ HDDs currently being
just over 3km in length. Twenty years ago, a 1km HDD was considered a long
HDD, with the first 2km HDD’s being completed in 2001. Since then, the
frequency of longer HDD’s has increased, along with the capability of the HDD
rigs, drill pipe, and downhole tooling.

1.3

Rationale for Use of Trenchless TechniqueHDD at Landfall

12.

The Applicant’s commitment to a trenchlessthe use of a HDD installation
technique at the landfall to avoid potential impacts on the Suffolk coastline as part
of the embedded mitigation of the Projects is anticipated to:
•

Avoid direct physical disruption to the nearshore Sizewell Bank;

•

Avoid direct physical disruption to the outcrop of Coralline Crag;

•

Avoid direct physical disruption to the ness at Thorpeness;

•

Avoid interruption of circulatory sediment transport pathways;

•

Avoid disturbance to the alongshore sediment transport processes;

•

Reduce the risk of suspended sediment (during construction) affecting the
Sizewell B Nuclear Power Station’s cooling water infrastructure;

•

Avoid the need for cable protection measures in the intertidal and shallowest
nearshore zones;

•

Minimise the need for cable protection measures elsewhere across the sea
bed; and

•

Avoid interaction with the beach at Thorpeness.

1.4

Interaction with East Anglia TWO

13.

Should both the East Anglia ONE North project and the East Anglia TWO project
be consented and then built sequentially, when the first project goes into
construction, the ducting for the second project will be installed along the whole
of the onshore cable route in parallel with the installation of the onshore cables
for the first project. This will include the HDD works at the landfall.

Applicable to East Anglia ONE North

Page 3

Outline Landfall Construction Method Statement
2nd November 202024th February 2021

14.

When the second project then moves into the construction phase, in relation to
the landfall works, temporary infrastructure such as haul roads would be installed
(where required) to access the works; duct integrity testing and dewatering would
be undertaken (where required); transition bays would be constructed and the
offshore export cable brought ashore via the pre-installed ducts and
reinstatement would then follow.
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2 Geotechnical Investigations
13.15. Key to ensuring that the design of the trenchless technique is appropriate for the
location and can be constructed safely, is understanding ground conditions at the
landfall. Detailed onshore and offshore geotechnical investigations will be
conducted at the landfall in order to characterise ground conditions, establish the
chemical and mechanical properties of the ground and identify the hydrology and
hydrogeology of the site and inform the detail design of the trenchless
techniqueHDD solution. Desktop geotechnical studies indicate the ground
conditions to be made up of glacial till, crag group and London clay formations.
Sufficient flexibility exists in the range of trenchless techniques available (and in
the case of HDD, the capacity of HDD drill rigs and, range of HDD drill heads
available) and the design options available (i.e. HDD profile) to ensure a suitable
trenchless techniquesolution can be delivered at the landfall within the bounds of
that assessed within the Application.
14.16. Specifically, onshore investigations at the landfall will include:
•

Boreholes: Drilled to underlying rockhead and providing a profile of soil
characteristics through the full depth. There will be a minimum of two
boreholes onshore. Boreholes will be securely capped on completion;

•

Hydrological monitoring: At least one of the above-mentioned boreholes will
be fitted with hydrological monitoring equipment (i.e. stand pipe and
piezometer) to provide ongoing data on groundwater hydrology;

•

Trial Pits: Localised excavations to approximately 3-4m depth in the locations
of possible HDD entry pits to identify measures necessary to facilitate
construction. Trial pits will be reinstated upon completion;

•

Geotechnical, chemical and environmental laboratory testing: Testing
undertaken on samples retrieved during the investigation to provide detailed
ground soil profile characteristics and parameter to aid design; and

•

Cliff stability monitoring: Installation of vibration monitoring equipment to
establish design parameters and baseline conditions to benchmark against
during the HDD drilling works.

15.17. Onshore geotechnical investigations will be conducted with a small workforce
operating from mobile temporary welfare units. Equipment and machinery will be
modest in size and likely to be towed by 4x4 vehicles and mid-sized excavators
for completion of trial pits. No equipment or machinery associated with the landfall
will be operated or stored within the Leiston/Aldeburgh Site of Special Scientific
Interest (SSSI).
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16.18. Investigations will also be conducted offshore from a vessel, which will provide
data to support the HDD design. This will primarily include:
•

Boreholes: Drilled in the nearshore area along the potential HDD drill line
routes, drilled to rockhead and providing a profile of soil characteristics
through the full depth, and associated laboratory testing;

•

Bathymetric survey: Providing detailed information for water depths and
topography of the seabed; and

•

Geophysical survey: Mapping geological features of the seabed, including a
focus on confirming the extent of the Coralline Crag within the identified
offshore cable corridor.
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3 Design
17.19. The HDD design will be undertaken post consent and will rely on inputs from
onshore and offshore pre-construction site investigations as well as information
from the detailed cable system design.
18.20. The design (including tolerances) will be included within the final Landfall
Construction Method Statement, and will identify the following:
•

HDD entry pit locations (which (based on coastal erosion studies) will be
located a setback distance of 85m from the cliff top to ensure the integrity of
the cliff is not compromised and to allow for natural coastal erosion);

•

HDD punch out locations (it is likely that the HDD punch out locations will be
to the south of the Coralline Crag outcrop (see Figure 7.7 Offshore Cable
Corridor and Landfall (APP-109) shown on Figure 1, Appendix 1 of this
document,), thereby avoiding direct physical disruption to the nearshore
Sizewell Bank, the Coralline Crag outcrop, and the ness at Thorpeness; and
avoiding interruption of circulatory sediment transport pathways and
disturbance to the alongshore sediment transport processes;);

•

HDD drill line routes between the entry pits and the punch out locations, the
separation between drill lines being dictated by parameters from the cable
design; and

•

HDD drill profiles, dictated by parameters from the cable design.

19.21. Output from the design phase will also provide recommendations on the drilling
methodology to be adopted to best suit the ground conditions and mitigation
measures to ensure the stability of the cliffs on the shoreline.
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4 Drilling Methodology
4.1

DCO Compliance

20.22. Prior to commencement of the HDD works, relevant requirements of the draft
DCO (APP-023) will be complied with, such as Requirement 20 (Archaeology);
Requirement 21 (Ecological Management Plan); and Requirement 28 (Traffic).
21.23. Where conflict arises between archaeological or environmental constraints or
obligations, the Applicant will liaise with the relevant stakeholders and seek
agreement on the optimal, acceptable solution for the Project.

4.2

Site Set Up

4.2.1 General Set Up
22.24. Prior to commencement of the HDD works, the general site area will be prepared
to a suitable level to facilitate the drilling works and temporary accommodation
will be installed to serve the workforce.
23.25. This will include activities such as:
•

Installation of access to works (i.e. temporary haul road installation along the
onshore cable route from Sizewell Gap, if not already constructed for the
onshore cable route construction);

•

Preparation of the HDD temporary working area, up to 7,000m2 (to
accommodate the HDD works) and a temporary construction consolidation
site up to 7,040m2 in area (to serve the landfall and onshore cable route
construction). Typically, this will involve:
o Stripping and storing (bunding) topsoil in accordance with the approved
Soil Management Plan (as part of the Code of Construction Practice
secured by Requirement 22 of the draft DCO (APP-023REP5-003));
o Installing geotextile to the sub-surface; and
o Laying and compacting suitable stone material to form a working surface.

•

Installation of welfare facilities for the workforce including connection of
services such as water, power, lighting and telecoms services;

•

Installation of security fencing or other means of enclosure in line with the
details approved under Requirement 17 of the draft DCO (APP-023REP5003). Consideration will be given to the use of appropriately coloured wooden
hoarding where views of the fencing and landfall construction area are visible
from public rights of way;
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•

Installation of temporary lighting in line with the approved Artificial Light
Emissions Management Plan (as part of the Code of Construction Practice
secured by Requirement 22 of the draft DCO (APP-023REP5-003)); and

•

Installation of site surface water and site drainage system in line with the
approved Surface Water and Drainage Management Plan (as part of the Code
of Construction Practice secured by Requirement 22 of the draft DCO (APP023REP5-003)).

4.2.2 Construction Noise Control
26.

The Applicant will ensure that acoustic barriers of an appropriate height and
specification are erected around the perimeter of the HDD temporary working
area or specific items of plant for the duration of the landfall HDD works. This
may include the use of surplus spoil arising from the preparatory works to form
bunds around the working areas or specific items of plant to attenuate noise
associated with landfall construction activities where practicable.

27.

Prior to construction, the Applicant will identify the positioning and orientation of
plant and equipment involved with the landfall construction in consideration of
noise sensitive receptors. The general positions of the plant and equipment will
be specified within the final Landfall Construction Method Statement, which must
be submitted to and approved by the relevant planning authority prior to
commencement of Work Nos. 6 or 8.

28.

A Construction Phase Noise and Vibration Management Plan will be prepared
post-consent as part of the final Code of Construction Practice secured under
Requirement 22 of the draft DCO (REP5-003). The Construction Phase Noise
and Vibration Management Plan will set out the specific measures in relation to
the control of construction phase noise, which will be reflective of the sensitivities
of the properties within the vicinity of the landfall, and must be submitted to and
approved by the relevant planning authority prior to commencement of the
relevant stage of the onshore works.

4.3

Excavations

24.29. HDD entry pits, from where the drilling works will be conducted, will be excavated
at each of the designated locations. The Project will require two HDDs to be
installed to accommodate each of the offshore export cables. The impact
assessment undertaken by the Applicant provides for up to four HDDs to ensure
contingency in the design and delivery of the Project. The Applicants confirm
however that should only two HDDs be required and constructed by the Project,
no further HDDs will be undertaken.
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25.30. Excavations will be benched or shored as necessary to provide a safe working
environment with defined access and entry points for the workforce.
26.31. Excavated topsoil will be stored in a designated area and will be kept separate
from subsoil to prevent contamination, in line with the approved Soil Management
Plan (as part of the Code of Construction Practice secured by Requirement 22 of
the draft DCO (APP-023REP5-003)).

4.4

HDD Drilling

27.32. HDD drill rig(s) and ancillary equipment will be delivered to the site via flatbed
heavy goods vehicles and offloaded adjacent to the drill entry locations. An
anchor (typically sheet piles) will be installed at each drill location to ensure the
rig is securely anchored.
4.4.1 Rig Set-Up
28.33. An indicative layout for the HDD drill rig set up will be presented within the final
Landfall Construction Method Statement and will reflect HDD works design and
the nature of the equipment to be used.
4.4.2 Pilot Hole
29.34. Following all preparation works, drilling of the pilot hole will commence. A drill bit
connected to the gyro steering system and drill pipes will form the ‘drill string’.
Drilling fluid (bentonite mud) is jetted through the drill string and out through
nozzles within the drill bit. The fluid then mixes with arisings from the drilling
action and is transported back through the drilled hole to the surface.
30.35. Directional control is achieved via the gyro steering assembly and directional
survey of the drill progress are completed at regular intervals (usually at every
point the drill advances one ‘pipe’ length).
31.36. It is common for the pilot hole to stop a short distance from the punch out location
on the sea bed (the stop short point). The pilot string will then be retracted through
the hole for reaming to commence. On completion of reaming, the hole will be
advanced to punch out on the sea bed.
4.4.3 Reaming
32.37. On completion of the pilot hole, the drill string will be retracted, and the first
reaming head attached to increase the pilot hole diameter. A bull nose attached
to the front of the reamer and stabilisers behind ensure the assembly is guided
through the pilot hole. As with the pilot hole, drilling fluid will transport cuttings
back to the onshore site to be recycled. Upon reaching the stop short point, the
string will be retracted, and the next sized reamer attached to continue widening
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the hole. This process will continue until the desired size necessary to
accommodate the cable duct assembly is achieved.
33.38. Upon completion of the reaming process to the stop short point, a final assembly
will be installed to the drill string and advanced through the final distance to punch
out through the sea bed. The final assembly will be withdrawn from the bore and
the pull back assembly will be installed to facilitate the pullback of cable ducts
from offshore to onshore.
4.4.4 Pull Back
34.39. The cable ducts to be installed will be positioned at the HDD punch out locations
(offshore). The pull back assembly (attached to the drill string) will be advanced
from the HDD punch out locations to an offshore support vessel to allow the
attachment each duct.
35.40. Each duct will be pulled back through each bore by the HDD drill rig positioned
onshore (with support from the offshore support vessel), to the HDD entry point.

4.5

Working Hours

36.41. Use of the HDD technique at the landfall will require 24-hour working at certain
times due to the nature of the works, typically during HDD drilling.
37.42. Continuous periods of construction, such as those associated with trenchless
techniques, are permitted within Requirement 23 of the draft DCO (APP023REP5-003) subject to the timing and duration of such construction works
being approved in advance by the relevant planning authority.
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5 Drilling Fluid
5.1

Purpose of Drilling Fluid

38.43. HDD drilling is undertaken with the help of a viscous drilling fluid (typically
bentonite mud), which is usually a mixture of water and bentonite (a non-toxic
clay commonly used in farming practices). The bentonite mud is continuously
pumped to the cutting head or drill bit to facilitate the removal of cuttings, stabilise
the bore, cool the cutting head, and lubricate the passage of the duct.

5.2

Drilling Fluid Management

39.44. Drilling fluid will be recycled as far as practicable by separating the drill cuttings
which the drilling fluid recovers from the cutting head, allowing the cleaned drilling
fluid to be reused time and again in a closed drilling fluid cycle. This reduces the
use of raw materials (in particular water and bentonite) and reduces the time
taken for the drilling progress to be completed.
40.45. Drilling fluid which is returned to the surface will undergo treatment to separate
the drill cuttings through a variety of mechanical methods. The spoil from this
process will be collected and disposed of in line with the approved Site Waste
Management Plan (as part of the Code of Construction Practice secured by
Requirement 22 of the draft DCO (APP-023REP5-003)).
41.46. Excess drilling fluid will be stored in tanks to manage the expected volumes and
where necessary, removed from site.

5.3

Measures to Prevent Drilling Fluid Break-Out

42.47. HDD drilling at the landfall carries a potential risk of drilling fluid (or bentonite
mud) break-out from the bore due to the bentonite mud being forced through
small fractures in the ground at pressure. However, bentonite mud breakouts in
these circumstances are rare, as the bentonite is a thixotropic fluid of high
viscosity which seals the wall of the drill by the bentonite entering and sealing
fissures within the bore.
43.48. A number of measures will be adopted to prevent or minimise the risk of bentonite
breakout and to mitigate its impact in the unlikely event that it occurs, as detailed
below and in Section 6.4.Section 5.4.
44.49. Ground investigations will be undertaken to establish the ground conditions along
the HDD drill profile as described above, allowing a suitable HDD design to be
established. Ground investigations will influence such matters as the equipment
to be used; HDD entry pit and punch out locations; HDD drill profile; HDD drill
depth below ground; bentonite viscosity; the pilot hole diameter; and subsequent
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reaming diameter(s), all of which will minimise the risk of bentonite mud breakout during HDD drilling.
45.50. During HDD drilling, the bentonite mud pressure and fluid levels within the mud
tanks will be monitored. Where bentonite mud pressure loss or reductions in
returns to the mud tanks is detected, the operator will reduce the bentonite mud
pressure within the bore where possible, thereby reducing the risk of bentonite
mud break-out.
46.51. To mitigate the risk of bentonite mud break-out in the location of the HDD entry
pit during the pilot hole stage (one of the most sensitive sections of the HDD drill),
casing will be installed in the first ca. 100m of the HDD drill. The casing will
remain in place for the duration of the pilot hole drilling and will provide physical
containment of bentonite mud within the casing. Upon completion of the pilot
hole and prior to the first reaming the casing will be extracted by the HDD drill rig.

5.4

Bentonite Mud Break-Out Response Planning

47.52. In the unlikely event that a bentonite mud break-out is confirmed, drilling works
will be reduced or halted, with bentonite mud re-introduced periodically under
pressure to plug the break-out channel. Should this prove unsuccessful,
additional products known as loss circulation materials will be introduced to plug
the point of mud egress. These loss circulation materials will be mixed and
pumped into the HDD drill via the drill string. Once the plug has been left to set
for the required period, the drilling works will resume with careful observation of
the break-out location.
48.53. Where bentonite mud break-out is confirmed to have occurred, a visual
inspection will be undertaken along the HDD drill line route to identify the location
and extent of the bentonite mud break-out and sandbags (available on site) will
be used to contain the bentonite mud. The Applicant will advise the relevant
planning authority and relevant statutory nature conservation body within 24
hours of a bentonite mud break-out being confirmed and discuss how the
bentonite mud will be removed.
49.54. Means to remove the bentonite include collecting with a flexible hose and pump
or similar method. The collected material will be transported directly to an
approved waste management facility or returned to the works area and reused.
The affected area will be flushed with clean water if agreed with the relevant
statutory nature conservation body.
50.55. In the unlikely event that a bentonite mud break-out is confirmed to have
occurred, no new HDD bores will commence until the break-out is investigated
and a review of the HDD design parameters is undertaken to establish whether
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any modifications to the HDD design and construction method statement are
necessary to reduce the risk of further break-outs. Such modifications may
include changes to the HDD drill profile, bentonite mud mixture or drilling
pressures.
51.56. Contact details for the relevant planning authority and relevant statutory nature
conservation body will be provided within the final Landfall Construction Method
Statement for ease of reference.
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6 Potential Environmental Effects of
Bentonite Mud Break-Out
6.1

Leiston-Aldeburgh Site of Special Scientific Interest

52.57. The Leiston-Aldeburgh SSSI contains a rich mosaic of habitats including acid
grassland, heath, scrub, woodland, fen, open water and vegetated shingle. This
mix of habitats in close juxtaposition, and the associated transition communities
between habitats, is unusual in the Suffolk Coast and Heaths. The variety of
habitats support a diverse and abundant community of breeding and
overwintering birds, a high number of dragonfly species and many scarce plants.
53.58. On the vegetated shingle there is a gradual transition between the strandline
community and the shingle heath resulting from increasing stability and distance
from tidal influence. On the open shingle, sea-kale Crambe maritima and yellow
hornedpoppyhorned poppy Glaucium flavum are frequent with the irregularly
occurring sea spurge Euphorbia paralias. The stable shingle areas support many
species including early hair-grass Aira praecox, the nationally scarce sand
catchfly Silene conica, dune fescue Vulpia fasciculata, bur medick Medicago
minima, suffocated clover Trifolium suffocatum and sea pea Lathyrus japonicus
(Natural England 2020).
54.59. It should be noted that HDD avoids any interaction with Leiston-Aldeburgh SSSI.
As such, the intertidal features of the Leiston-Aldeburgh SSSI will not be affected
directly by the construction of the landfall.

6.2

Consideration of Potential Impacts

55.60. The Leiston-Aldeburgh SSSI is a nationally designated site which meets the
published selection criteria for national designation. The SSSI contains viable
areas of coastal vegetated shingle, a habitat type listed in Annex I of the EU
Habitats Directive (‘perennial vegetation of stony banks’). It supports a unique
range of flora and fauna that are adapted to the harsh conditions that are present
at such locations.
6.2.1 Breakout at Sea
56.61. As discussed in Section 6,Section 5, HDD drilling is undertaken with the help of
a viscous fluid known as drilling mud. It is typically a mixture of water and
bentonite (a non-toxic naturally occurring clay commonly used in farming
practices). Bentonite is recognised by the Centre for Environment Fisheries and
Aquaculture Science (Cefas) as being fully biodegradable and is on the
Oslo/Paris convention (for the Protection of the Marine Environment of the North-
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East Atlantic) (OSPAR)) ‘List of Substances Used and Discharged Offshore
which are considered to Pose Little or No Risk to the Environment’ 1.
57.62. Bentonite mud could potentially be lost to sea at the HDD punch out location,
either during the punching out, reaming or duct installation. This could cause the
bentonite mud to settle on intertidal shingle habitat and have potential smothering
effects. However, in marine environments the smothering effect is less
problematic because seawater degrades the drilling fluid, causing the bentonite
to flocculate and be rapidly dispersed within one tidal cycle (Rigall 2018). Owing
to the rapid dispersal and short-term nature of potential bentonite mud release, it
is not considered to be of significance. Any risk of bentonite mud break-out will
be further minimised by robust HDD design and control measures which will be
defined within the final Landfall Construction Method Statement.
6.2.2 Surface Breakout on Land
58.63. As previously described in Section 6.3,Section 5.3, given the design measures
to be adopted to minimise the risk of surface-breakout of bentonite mud, it is
considered that there is no impact pathway for surface-breakout on the LeistonAldeburgh SSSI.
59.64. In the unlikely event that a bentonite mud break-out is confirmed to have
occurred, the measures outlined in Section 6.4,Section 5.4, Bentonite Mud
Break-Out Response Planning above will be implemented.
6.2.3 Subsurface Breakout on Land
60.65. As previously described in Section 6.3,Section 5.3, given the design measures
to be adopted to minimise the risk of surface-breakout of bentonite mud, it is
considered that there is no impact pathway for subsurface breakout on the
Leiston-Aldeburgh SSSI.
61.66. The design of the final HDD works will be subject to a hydrogeological risk
assessment, to be undertaken pre-construction to consider and assess the risk
to groundwater from the works and ensure the protection of existing water
abstractions (if any).
62.67. In the event of a bentonite mud break-out, bentonite mud may be lost to the
ground (i.e. subsurface). This exposure pathway could lead to potential
degradation to the chemical status and quality of groundwater aquifers. The
Leiston-Aldeburgh SSSI is designated due to the acid grassland, heath, scrub,
woodland, fen, open water and vegetated shingle habitats that it supports. Given

1

OSPAR List of Substances available at:
https://www.cefas.co.uk/data-and-publications/ocns/downloads-and-useful-links/
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that the underlying ground at the landfall is partly associated with the LeistonAldeburgh SSSI, due to the interaction between SSSI habitats (wetland such as
fen, marsh and swamp and standing open water) and where they are located in
proximity to the potential areas for subsurface breakout, it is considered to be a
high sensitivity receptor.
63.68. A sub-surface breakout would however be a small and involve a localised release
of biodegradable material. Bentonite is a thixotropic fluid of high viscosity which
seals the wall of the drill by the bentonite entering and sealing fissures within the
bore, minimising the risk of a significant loss of drilling fluid to surrounding ground
(subsurface breakout).
69.

Given that the bentonite used as the base for the drilling fluid is a naturally
occurring, non-toxic clay, any losses into the aquifer will not contaminate the
aquifer. There is a range of environmentally inert drilling fluid additives that can
be used for modifying the properties of the drilling fluids to suit the ground
conditions encountered. Ground investigations (see Section 2) will provide
further information on the permeability of the ground and allow selection of
additives suitable to ground conditions and use in aquifers.

70.

The Applicants have undertaken an early hydrogeological risk assessment for
the Project’s HDD works at the landfall (submitted at Deadline 6, document
reference ExA.AS-12.D6.V1). This concludes that there will be no degradation of
the aquifer.
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7 Cliff Stability
64.71. The Applicant recognises the importance of ensuring the integrity of cliffs under
which the HDD drill lines are routed, during construction and operation of the
Project.
65.72. The HDD entry pit locations onshore will be located a setback distance of 85m
from the cliff top to ensure the integrity of the cliff is not compromised and to allow
for natural coastal erosion during operation of the Project.
66.73. The transition bay will be located a setback distance of at least 85m from the
current mapped top of the cliff line. The outline design of the HDD is
approximately 10m below the beach level of the cliff line even at the maximum
predicted 100-year erosion extent. The depth of the HDD will be deeper below
the toe of the existing cliffs, potentially between 15m and 20m below the toe level.
This is to ensure the integrity of the cliff is not compromised and to account for
natural coastal erosion during the operational life of the Projects.
67.74. The British Geological Survey Geological Map Sheet 191 (solid and drift)
1:50,000 shows a thin strip of Lowestoft Till formation outcropping along the cliff
line to the north of Thorpeness. The anticipated thickness (depth) and geometry
of the superficial deposits is such that directional drilling is expected to pass
through these and be within the underlying bedrock (Crag Group) where the HDD
passes under the current cliff line.
68.75. HDD uses rotary rather than percussive drilling and only minor vibrations are
expected. The detailed design will be developed to take into account the
anticipated levels of vibration from the proposed drilling equipment to ensure the
integrity of the cliff. The HDD drill profile will be established to take into account
the capacity/size of the HDD drill rig being utilised and the vibration levels
generated by the rig, to ensure the integrity of the cliff is not compromised during
HDD drilling. The HDD drill profile will ensure the HDD bores can achieve the
maximum possible depth beneath the cliffs in order to minimise the impact of the
HDD drilling on the stability of the cliffs.
69.76. Vibration monitoring will be undertaken in the vicinity of the cliffs as part of the
site investigation works to gather background data on vibration levels under
normal conditions. This data will be examined to establish a suitable vibration
limit which will be maintained during HDD drilling to ensure the integrity of the
cliffs are maintained.
70.77. Vibration monitoring points will then be undertaken in the vicinity of the cliffs for
the duration of the HDD drilling. The HDD drill rig operators will monitor vibration
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levels, modify the HDD drilling to avoid the maximum vibration limit from being
exceeded. Where the maximum vibration limit is exceeded, HDD drilling will be
stopped, and the method statement reviewed so as to maintain the maximum
vibration limit on recommencement of HDD drilling.
71.78. The final Landfall Construction Method Statement will include further information
on the vibration monitoring to be undertaken to ensure the integrity of the cliffs is
not compromised.
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8 Monitoring and Remedial Action
79.

As per Requirement 13 of the draft DCO (to be submitted at Deadline 7) the
Applicant will undertake monitoring of the landfall for significant changes to
coastal processes at this location. An Outline Landfall Monitoring Plan is
presented within Appendix 2 of this Outline Construction Method Statement,
which sets out the proposed monitoring and reporting procedures to be
implemented. The final Landfall Monitoring Plan will be prepared post-consent
and must accord within the Outline Landfall Monitoring Plan.

80.

Where landfall monitoring identifies a risk that Work Nos. 6 or 8 could become
exposed during the operation of the Project, written proposals for remedial works
or mitigation measures to protect Work Nos. 6 or 8 from coastal retreat must be
submitted to and approved by the relevant planning authority. Any such remedial
works must be implemented as approved.
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Appendix 1: Figures

Applicable to East Anglia ONE North

Page 22

¯

Minsmere-Walberswick
Heaths and
Marshes (SSSI)

¯

Sizewell
Marshes
(SSSI)

Leiston - Aldeburgh
(SSSI)

Coralline Crag
Leiston - Aldeburgh
(SSSI)

Leiston Aldeburgh
(SSSI)

0

100

Legend

Crag Pit,
Aldeburgh
(SSSI)

East Anglia ONE North Order
Limits
Snape

WorkWarren
No 6

Round Hill
Pit, Aldeburgh
(SSSI)

(SSSI)

Work No 8

Anticipated 100 Year Shoreline
with Present Management
Iken
Wood
(SSSI)

Metres
200

Alde-Ore
Estuary
(SSSI)

Sites of Special Scientific
Interest (SSSI)

Aldeburgh
Brick Pit
(SSSI)
Aldeburgh
Hall Pit
(SSSI)

1:40,000

2

24/02/2021 AB Second Issue.

Prepared:

AB

1

26/10/2020 AB First Issue.

Checked:

BD

Approved:

PP

Rev

Date

By Comment

Scale @ A3

© OpenStreetMap (and) contributors, CC-BY-SA

0

1

Kilometres
2

Source: © Crown copyright and database rights 2021. Ordnance Survey 0100031673.
This map has been produced to the latest known information at the time of issue, and has been produced for your information only.
Please consult with the SPR Onshore GIS team to ensure the content is still current before using the information contained on this map.
To the fullest extent permitted by law, we accept no responsibility or liability (whether in contract, tort (including negligence) or otherwise in respect of any
errors or omissions in the information contained in the map and shall not be liable for any loss, damage or expense caused by such errors or omissions.

D:\Box Sync\PB4842 EA 1N and 2\PB4842 EA 1N and 2 Team\E. TECHNICAL DATA\E03 GIS\EA1N_EA2_Examination\Figures\Outline Landfall Construction Method Statement\EA1N_OffshoreCableCorridorLandfall_RH_20210224.mxd

East Anglia ONE North

Landfall (including extent of Work No. 6 and 8,
and the Coralline Crag)

Drg No
Rev

Date

Figure

EA1N-DEV-DRG-IBR-001184

2

24/02/21
1

Coordinate
System:
BNG
Datum:
OSGB36

Outline Landfall Construction Method Statement
2nd November 202024th February 2021

Appendix 2 Outline Landfall Monitoring
Plan
1 Introduction
1.

This Outline Landfall Monitoring Plan has been prepared to outline the monitoring
and reporting to be undertaken by East Anglia ONE North Limited (the Applicant)
at the landfall of the East Anglia ONE North offshore windfarm project (the
Project) to establish the current and future coastal erosion regime where the
Project’s offshore export cables make landfall north of the village of Thorpeness,
Suffolk.

2.

Requirement 13 of the draft DCO 2 requires the submission to and approval of a
Landfall Monitoring Plan, which must accord with this Outline Landfall Monitoring
Plan. The same Requirement specifies that the Landfall Monitoring Plan must be
implemented as approved. As such, the Applicant will undertake monitoring of
the landfall for significant changes to coastal processes at this location in line with
the approved Landfall Monitoring Plan, which must accord with this Outline
Landfall Monitoring Plan.

3.

Where landfall monitoring indicates that Work Nos. 6 or 8 could become exposed
during the operation of the Project, written proposals for remedial works or
mitigation measures to protect Work Nos. 6 or 8 from coastal retreat, together
with a timetable for their implementation, must be submitted to and approved by
the relevant planning authority as soon as practicable. Any such remedial works
must be implemented as approved.

4.

This Outline Landfall Monitoring Plan is structured into the following sections:

2

•

Section 2 Landfall Site Baseline;

•

Section 3 Landfall Monitoring Plan;

•

Section 4 Reporting; and

•

Section 5 Mitigation or Remedial Action.

An updated version of the draft DCO will be submitted at Deadline 7 to reflect this commitment.
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2 Landfall Site Baseline
2.1

Baseline Description

5.

The Project’s offshore export cables make landfall within an offshore cable
corridor that is located north of the village of Thorpeness, Suffolk.

6.

The coastal processes operating along the coastline between Dunwich and
Thorpeness and the reasons for selecting the landfall location are described in
Appendix 4.6 Coastal Processes and Landfall Site Selection of the
Environmental Statement (ES) (APP-447).

7.

The cliffs at the landfall are represented by the Pleistocene rocks and sediments
(mainly sands and gravelly sands) of the (undifferentiated) Crag Group.

8.

In the nearshore sea bed, underneath and outcropping just seaward of a ness
feature called ‘Thorpe Ness’ (not to be confused with references to the village of
Thorpeness) is an area of older rock from the Pliocene, formed from the Coralline
Crag formation. This relatively erosion-resistant marine deposit is characterised
by sometimes silty, medium to coarse shelly sands strongly influenced by debris
from marine invertebrate species. This bank-like feature exerts an important
geological control on the geomorphological evolution of the wider coastline.

9.

The Crag Group and the Coralline Crag are unconformably underlain by the
Tertiary age Thames Group London Clay Formation comprising sandstones and
mudstones.

10.

The beaches are generally characterised by more recently deposited (Holocene)
sand with a superficial covering of gravel, but specifically at Thorpe Ness there
is a substantial accumulation of gravel within a ness feature which appears to be
controlled by the outcrop of Coralline Crag and in turn strongly influences
sediment transport and coastal processes along the shore and nearshore.

2.2

Natural Erosion

11.

Erosion of the beaches and cliffs to the south of Thorpe Ness has prompted
various coastal protection works over past years and decades to the village of
Thorpeness, whereas the beaches and cliffs at the ness and to the immediate
north (at the landfall location) are generally more stable. This is reflected in
analysis of the beach profiles along this frontage captured as part of the Anglian
Regional Coastal Monitoring Programme and is due to these frontages being
afforded protected by the sheltering and stabilising effects of the Coralline Crag
outcrop, the accumulation of gravel within the ness itself and, just north of the
ness, the southern end of the nearshore Sizewell Bank (sandbank).
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12.

Based on analysis of erosion rates along the coast between Dunwich and
Thorpeness, using survey data of changes over time, it is known that the stretch
of coastline where the landfall is located is relatively stable with rates of cliff
recession generally being less than 0.1m/year. The relative stability is due largely
to the sheltering presence of the Dunwich and Sizewell sand banks and the
sheltering presence of Thorpe Ness.

13.

A fuller account of the existing erosion regime is presented within Appendix 4.6
Coastal Processes and Landfall Site Selection (APP-447).
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3 Landfall Monitoring Plan
3.1

Objectives

14.

The objectives of the Landfall Monitoring Plan are to quantify the beach profile
and cliff top changes along, or in the close vicinity of, the alignment of the HDD
bores following construction of the landfall and during the operational life of the
Project.

15.

This will enable both landward cliff recession and beach profile lowering to be
monitored, if these processes are occurring, in order to:
•

Corroborate the projections of future coastal change along the landfall
frontage that were made in Appendix 4.6 Coastal Processes and Landfall
Site Selection (APP-447);

•

Establish the coverage between the ‘as built’ HDD profiles and the cliff and
beach profiles.

3.2

Monitoring

16.

Due to the availability of high quality data collected by the Environment Agency
as part of the Anglian Regional Coastal Monitoring Programme (ARCMP), it is
agreed with East Suffolk Council to utilise this ongoing data collection to fulfil the
stated objectives (whilst the ARCMP remains ongoing 3).

17.

The ARCMP began in 1987 and was the first regional-scale programme in the
UK. It has run uninterrupted until 2021 and funding its continuation over the next
6-year phase is committed by central Government until 2027.

18.

The aims of the ARCMP have been to provide essential coastal data to inform
sea flooding and coastal erosion risk management decisions between the
Humber and Thames estuaries, which includes the low-lying and potentially
vulnerable East Anglian coastal frontage.

19.

The coastal frontage at the landfall is well covered by beach profile data from the
existing ARCMP, with beach profile transect surveys typically undertaken twice
a year.

3

Should surveys collected by others cease, the Applicant will undertake a beach profile transect survey
along the alignment of the HDD bores, annually or every 5 years depending on reporting cycle, from 10m
inland from clifftop to Mean Low Water Springs (MLWS).
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20.

The precise locations of the HDD bores within the landfall area is yet to be
finalised, but it is likely that existing ARCMP profiles between TN006 and TN012
will be sufficient to representatively cover the locations of HDD bores.

21.

The ARCMP occasionally undertake photographic or Light Detection and
Ranging (LiDAR) surveys, enabling changes in cliff top position to be mapped
and three-dimension changes in beach morphology to be established. Such data
will be reviewed as and when it is available as part of the Landfall Monitoring Plan
as appropriate.
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4 Reporting
22.

Landfall Monitoring reports shall be prepared presenting the analysis and
interpretation of the coastal changes (cliff top and beach level) at the landfall, as
derived from the available beach profile survey data, as follows:
•

The first Landfall Monitoring report (Year 1) will utilise profile data from the
first available ARCMP survey that is undertaken following completion of the
HDD bores. This report will also include a historic review, covering the
previous 5 years of profile data available from the ARCMP.

•

The second and third Landfall Monitoring reports (Years 2 and 3) will be
produced one year and two years, respectively, after the first report. Again,
these reports will utilise the profile data from the latest available ARCMP
surveys that have been undertaken at the time of writing.

•

On the assumption that the first three years of annual Landfall Monitoring
reports (Years 1 – 3) corroborate that no significant unpredicted changes to
the coastline have occurred since completion of the landfall construction, the
frequency of reporting will reduce to every five years thereafter (i.e. Years 8,
13, 18, 23, etc.) until the Project is decommissioned. Where a five-yearly
report identifies a significant change from the predicted changes to the
coastline, the Applicant will consult the relevant planning authority and agree
a more frequent reporting frequency for an agreed period of time.

23.

Each Landfall Monitoring report will present beach profile data from the ARCMP
surveys undertaken along, or in close vicinity to, the alignment of the HDD bores
as well as the predicted profile based on the ‘worst case’ conservative
assumptions used to inform the Project’s EIA and the ‘as build’ profile of the HDD
bores.

24.

When supplementary survey records, such as aerial photography or LiDAR
surveys become available from the ARCMP (or similar other programmes), their
analysis and interpretation will be incorporated within the relevant Landfall
Monitoring report to further contextualise the findings.

25.

Each Landfall Monitoring report will be submitted to East Suffolk Council.

Applicable to East Anglia ONE North

Page 28

Outline Landfall Construction Method Statement
2nd November 202024th February 2021

5 Mitigation or Remedial Action
26.

In the event that inspections carried out in accordance with the landfall monitoring
plan indicate that (as a result of the rate and extent of landfall erosion) Work Nos.
6 or 8 could become exposed during the operation of the Project, the Applicant
must, as soon as practicable, submit to the relevant planning authority written
proposals for remedial works or mitigation measures to protect Work Nos. 6 or 8
from coastal retreat, together with a timetable for their implementation, for
approval. Any such remedial works or mitigation measures must be implemented
as approved.
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