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Glossary of Terminology  
 

Applicant East Anglia ONE North Limited 

East Anglia ONE North 

project 

The proposed project consisting of up to 67 wind turbines, up to four 

offshore electrical platforms, up to one construction, operation and 

maintenance platform, inter-array cables, platform link cables, up to one 

operational meteorological mast, up to two offshore export cables, fibre 

optic cables, landfall infrastructure, onshore cables and ducts, onshore 

substation, and National Grid infrastructure.  

European site Sites designated for nature conservation under the Habitats Directive 

and Birds Directive, as defined in regulation 8 of the Conservation of 

Habitats and Species Regulations 2017 and regulation 18 of the 

Conservation of Offshore Marine Habitats and Species Regulations 

2017. These include candidate Special Areas of Conservation, Sites of 

Community Importance, Special Areas of Conservation and Special 

Protection Areas. 

Hundred River crossing Any works taking place within 8m of the Hundred River channel and its 

banks 

Jointing bay Underground structures constructed at intervals along the onshore cable 

route to join sections of cable and facilitate installation of the cables into 

the buried ducts. 

Mitigation areas Areas captured within the onshore Development Area specifically for 

mitigating expected or anticipated impacts. 

Onshore cable corridor The corridor within which the onshore cable route will be located.  

Onshore cable route This is the construction swathe within the onshore cable corridor which 

would contain onshore cables as well as temporary ground required for 

construction which includes cable trenches, haul road and spoil storage 

areas. 

Onshore cables The cables which would bring electricity from landfall to the onshore 

substation. The onshore cable is comprised of up to six power cables 

(which may be laid directly within a trench, or laid in cable ducts or 

protective covers), up to two fibre optic cables and up to two distributed 

temperature sensing cables.  

Onshore development 

area 

The area in which the landfall, onshore cable corridor, onshore 

substation, landscaping and ecological mitigation areas, temporary 

construction facilities (such as access roads and construction 

consolidation sites), and the National Grid Infrastructure will be located. 

Trenchless technique A method of installation that allows ducts and cables to be installed under 
an obstruction or area without breaking open the ground and digging a 
trench (examples of such techniques include horizontal directional drilling, 
thrust boring, auger boring and pipe ramming). 

Watercourse All rivers, streams, creeks, ditches, drains, canals, cuts, culverts, dykes, 
sluices, sewers and passages through which water flows except a public 
sewer or drain. 

https://en.wikipedia.org/wiki/Habitats_Directive
https://en.wikipedia.org/wiki/Birds_Directive
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1 Introduction 

1.1 Overview 

1. This Outline Watercourse Crossing Method Statement forms part of a set of 

documents that support the Development Consent Order (DCO) application (the 

Application) submitted by East Anglia ONE North Limited (the Applicant) for the 

East Anglia ONE North project (the Project). 

2. Works to be undertaken within the onshore development area include (amongst 

other things) the construction of onshore cables, which comprise up to six 

electrical cables (which may be laid directly within a trench, or laid in cable ducts 

or protective covers), up to two fibre optic cables and up to two distributed 

temperature sensing cables. 

3. The onshore cable route will cross a number of ‘watercourses’, defined in the 

draft DCO (REP5-003) as including “all rivers, streams, creeks, ditches, drains, 

canals, cuts, culverts, dykes, sluices, sewers and passages through which water 

flows except a public sewer or drain.” 

4. The onshore cable route crosses only one Main River as classified by the 

Environment Agency - the Hundred River, as shown in Figure 1, Appendix 1. 

Any other watercourses crossed by the onshore cable route are classed as 

Ordinary watercourses for the purposed of this Outline Watercourse Crossing 

Method Statement. 

5. Given the spatial and environmental constraints at the Hundred River crossing, 

the Hundred River can only be crossed by an open trench technique. Further 

details on why a trenchless technique is not considered feasible is included in 

Appendix 2 (for the purpose of this Outline Watercourse Crossing Method 

Statement only). Whilst the Hundred River is not subject to an ecological 

designation in its own right, the lower reaches of the Hundred River flow through 

the Leiston – Aldeburgh Site of Special Scientific Interest (SSSI) and Sandlings 

Special Protection Area (SPA). 

6. This Outline Watercourse Crossing Method Statement focuses on the Hundred 

River crossing and presents an overview of the information to be presented within 

the final Watercourse Crossing Method Statement for this crossing, such as 

construction information, environmental considerations and ecological mitigation 

measures associated with the Hundred River crossing.  
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7. The final Watercourse Crossing Method Statement will also include details of 

the methods for other crossings which fall within the definition of ‘watercourse’ 

in the draft DCO (REP5-003) (i.e. Ordinary watercourses). 

1.2 Watercourse Crossing Method Statement 

8. Requirement 22 of the draft DCO (REP5-003) states: 

22.(1) No stage of the onshore works may commence until for that stage a code 

of construction practice (which must accord with the outline code of construction 

practice) has been submitted to and approved by the relevant planning authority. 

22.(2) The code of construction practice must include— 

(a) … 

(k) a watercourse crossing method statement (which accords with the 

outline watercourse crossing method statement); and; 

22.(3) The code of construction practice approved in relation to the relevant stage 

of the onshore works must be followed in relation to that stage of the onshore 

works. 

9. The final Watercourse Crossing Method Statement must accord with this Outline 

Watercourse Crossing Method Statement1 and will provide details of the chosen 

method of crossing the Hundred River and associated mitigation measures. 

10. This Outline Watercourse Crossing Method Statement secures commitments 

made in the Environmental Statement (ES) and during the pre-examination and 

examination stages of the Application relating to the crossing of the Hundred 

River and presents an outline of the detail that will be incorporated within the final 

Watercourse Crossing Method Statement. 

1.3 Construction Scenarios 

11. In accordance with the Project Update Note submitted at Deadline 2 (REP2-

007), the Applicant has committed that should both the Project and the East 

Anglia ONE North project be consented and then built sequentially, when the first 

project goes into construction, the ducting for the second project will be installed 

along the whole of the onshore cable route in parallel with the installation of the 

onshore cables for the first project. This will include installing ducting at the 

 
 
1 This is included within the draft DCO (REP5-003)). 
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Hundred River crossing for both the Project and East Anglia TWO project at the 

same time. 

12. It is envisaged that when the second project moves into the construction phase, 

the only construction works required at the Hundred River crossing will be the 

undertaking of duct integrity testing, cleaning and dewatering of ducts and repair 

(if required) and the pulling of electrical cables through the pre-installed cable 

ducts. Other works such as construction of jointing bays for the jointing of onshore 

cables will be located outside of the Hundred River crossing or beyond the extent 

of Flood Zone 2 where possible (whichever is the furthest extent from the river 

channel). 

13. By making this commitment, there will no longer be a scenario whereby both the 

Project and East Anglia TWO project install ducts completely independently of 

each other along the onshore cable route. 

1.4 Sandlings SPA / Leiston – Aldeburgh SSSI 

14. The Sandlings SPA is a European site designated under the European Union 

Directive on the Conservation of Wild Birds due its European ornithological 

importance for its breeding populations of nightjars and woodlarks.  The SPA also 

supports both acid grassland and heather-dominated plant communities, with 

dependant invertebrate and the abovementioned bird communities of 

conservation value. Under the Directive, the United Kingdom has a duty to 

safeguard the habitats of migratory birds and certain specified species which, in 

the context of the Sandlings SPA, are nightjar and woodlark. 

15. The Leiston – Aldeburgh SSSI is a nationally designated site which meets the 

published selection criteria for national designation. The SSSI contains viable 

areas of coastal vegetated shingle, a habitat type listed in Annex I of the EU 

Habitats Directive (‘perennial vegetation of stony banks’). It supports a unique 

range of flora and fauna that are adapted to the harsh conditions that are present 

at such locations. Bird species which regularly breed on the SSSI include nightjar, 

woodlark and skylark within dry grassland and heath habitat, and tree pipit, turtle 

dove, bullfinch and nightingale within scrub and woodland areas. 

16. Appendix 3 includes copies of the citations for the Sandlings SPA and Leiston – 

Aldeburgh SSSI. The conservation objectives for the Sandlings SPA are, with 

respect to its qualifying features (nightjar and woodlark), set out in Appendix 4 

and are as follows: 

“[To] ensure that the integrity of the site is maintained or restored as appropriate, 

and ensure that the site contributes to achieving the aims of the Wild Birds 

Directive, by maintaining or restoring; 
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• The extent and distribution of the habitats of the qualifying features; 

• The structure and function of the habitats of the qualifying features; 

• The supporting processes on which the habitats of the qualifying features rely; 

• The population of each of the qualifying features; and 

• The distribution of the qualifying features within the site”. 

 

17. Whilst the Hundred River is not subject to an ecological designation, its lower 

reaches flow through the Leiston – Aldeburgh SSSI and Sandlings SPA. 

Therefore, the Applicant has developed outline design and mitigation measures 

associated with the Hundred River crossing in order to protect the SPA and SSSI 

downstream of the works. 

18. To address comments made by Natural England at Deadline 4 (REP4-092) 

regarding potential impacts arising from works associated with the crossing of the 

Hundred River upon downstream ecological features, the Applicants have 

undertaken a Habitats Regulations Assessment provided as Appendix 5 of this 

Outline Watercourse Crossing Method Statement. 
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2 Baseline Conditions 

2.1 Hundred River Catchment 

19. The Hundred River has a surface water catchment area of approximately 26km2 

(see Figure 2, Appendix 1). The river rises near East Green, from where it flows 

south towards Knodishall and Coldfair Green. From here, it flows in a south-

easterly direction towards the coast. The river flows to the south of The Meare at 

Thorpeness (to which it is connected via a sluice), from where it flows southwards 

along the landward edge of the coastal dune system until it discharges to the sea 

via a sluice to the south of The Haven. The wider Hundred River catchment 

contains the majority of the onshore cable corridor. 

20. The Hundred River is typical of lowland, low energy drainage systems that have 

been extensively modified historically (potentially to facilitate drainage of 

surrounding wet floodplain habitats so that they can be used for agriculture). 

21. The Hundred River has a naturally gently meandering planform, although there 

is considerable evidence of localised straightening. As a result of these 

modifications, in such areas the watercourse typically has a uniform trapezoidal 

channel with steep to near vertical banks. Where unmodified, the banks are 

typically shallow, stable and well vegetated, although there is evidence of toe 

scour in parts of the catchment. Considerable areas of in-channel vegetation 

growth are also apparent. The channels are largely dominated by depositional 

processes, reflecting the low energy of the system, with natural silt beds and 

evidence of considerable fine sedimentation along the channel margins. Flows 

are typically low, and the upper reaches of the watercourse (upstream of the 

proposed cable crossing) were dry at the time of the walkover survey undertaken 

in July 2018. Water levels are much deeper in the lower reaches of the river, 

which is likely to reflect the impounding and tide-locking influence of the sluice 

through which the river enters the sea. 

2.2 Water Quality 

22. Data presented on the Environment Agency’s Catchment Data Explorer indicate 

that water quality in the Hundred River is relatively poor, with low concentrations 

of dissolved oxygen and elevated concentrations of phosphates (Environment 

Agency 2016), as shown in Table 2.1. High levels of phosphates are attributed 

by the Environment Agency (2016) to the input of treated wastewater effluent into 

the watercourse, while low levels of dissolved oxygen are attributed to naturally 

low flows. However, no other contaminants that are monitored under the Water 

Framework Directive are noted in the Environment Agency data. 
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Table 2.1 Water Framework Directive (WFD) Status of the Hundred River (Physico-chemical 
Parameters) 

Parameter 2019 Classification 

Physico-chemical Quality Elements Moderate 

Ammonia High  

Dissolved oxygen Bad 

pH High 

Phosphates Moderate 

 

23. Plate 2.1 to Plate 2.3 below show the Hundred River within the vicinity of the 

Hundred River crossing (photography taken December 2020). 

 
Plate 2.1 Hundred River looking south 
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Plate 2.2 Hundred River looking south 

 

 

 
Plate 2.3 Hundred River Looking North (Hundred River to left of post and wire fencing) 
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2.3 Flood Risk 

24. The majority of the onshore cable route is located within Flood Zone 1 as defined 

by the Environment Agency online Flood Map for Planning (Figure 20.3.1 (APP-

496)) and confirmed by data obtained from the Environment Agency in August 

2018.  

25. Environment Agency flood zone maps (Environment Agency 2020) indicate that 

the location where the onshore cable route crosses the Hundred River has a 

higher risk of flooding (up to Flood Zone 3; land with a high risk of flooding) as 

shown by an area of Flood Zone 2 and Flood Zone 3 (Figure 20.3.1 (APP-496)). 

There are no formal fluvial flood defences along the Hundred River. 

2.4 Ecological Baseline 

2.4.1 Habitats 

26. To the east of the Hundred River crossing lies an area of poor semi-improved 

grassland as recorded within the Extended Phase 1 Habitat Survey (APP-277). 

Within this area a group of mature Quercus robur (oak) were recorded. Surveys 

assessed these features as having moderate potential to support roosting bats 

and providing opportunities to support nesting birds. 

27. To the west of the Hundred River crossing is a small area of open semi-natural 

broadleaved woodland separating the river from the B1122 Aldeburgh Road, 

which severs the link in this otherwise functionally linked habitat. The extent of 

open semi-natural broadleaved woodland continues west of the B1122 

Aldeburgh Road. This woodland is characterised by open mosaic habitats with 

key ground flora species comprising of Rubus spp. (bramble), Pteridium spp. 

(bracken) and Ulex spp. (gorse). This mosaic habitat is noted as providing optimal 

habitat for hibernating reptiles. The key tree species recorded were oak, Betula 

pendula (silver birch), Crataegus monogyna (hawthorn), gorse, Ilex spp. (holly), 

Salix repens (creeping willow), Laurus spp. (laurel) and Aesculus hippocastanum 

(horse chestnut). These features (i.e. semi-natural broadleaved woodland and 

open mosaic habitat) are noted as providing moderate potential to support 

commuting / foraging bats. 

28. Ecological surveys undertaken on 15th – 16th February 2021 verified the results 

of the Extended Phase 1 Habitat Survey (APP-277). Upper canopy species 

were recorded as scattered oak, cypress, beech, silver birch, hazel and sycamore 

throughout. Mature alder and willow were present along the edge of the Hundred 

River. There was a limited middle canopy present, with key species comprising 

primarily of hazel and blackthorn. Ground vegetation species included daffodil, 

snow drop, broad leaf dock, cleavers, nettle, teasel, ground ivy, bramble, ferns 

and a small patch of reed canary grass. Yorkshire fog, forget-me-not and 
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horsetail were also prevalent, with pin cushion moss and delicate fern moss being 

recorded. 

29. As presented in Chapter 22 of the ES (APP-070), the Hundred River has been 

assessed as providing suitable habitat for Lutra lutra (otter) and Arvicola 

amphibius (water vole). Impatiens glandulifera (Himalayan Balsam), an invasive 

non-native species, was recorded along the Hundred River outside the Order 

limits, approximately 123m upstream. 

30. The area of the Hundred River crossing is approximately 1.4km (in river channel 

length) north of the Sandlings SPA and the overlapping Leiston – Aldeburgh 

SSSI. The Sandlings SPA is designated for breeding populations of nightjar and 

woodlark, acid grassland, heath, scrub, woodland, fen, open water and vegetated 

shingle. Leiston – Aldeburgh SSSI is afforded protection for acid grassland, 

heath, scrub, woodland, fen, open water and vegetated shingle. 

2.4.2 Notable and Protected Species 

31. Whilst suitable habitat has been recorded for both otter and water vole, no 

evidence of these species using the Hundred River within the Order limits has 

been recorded during the ecology surveys completed to date.  

32. As presented in Appendix 22.6 of the ES (APP-507), the semi-natural 

broadleaved woodland located to the west of the Hundred River crossing was 

recorded as supporting foraging and commuting common and soprano pipistrelle, 

noctule, Myotis spp. and barbastelle, serotine/leisler bats. 

33. The ecological surveys on 15th and 16th February 2021 assessed the habitat 

conditions at the Hundred River itself, as well as of the adjoining grazing land 

regarding hairy dragon fly. No emergent vegetation was identified and limited 

bankside vegetation (key species being bramble (Rubus spp.), nettle (Urtica 

dioica), teasel (Dipsacus) and perennial rye grass (Lolium perenne)) was 

recorded. Cattle were present on the grazing land and the key species noted 

comprised perennial rye grass and Yorkshire fog among open muddy areas. It is 

therefore concluded that hairy dragonfly is unlikely to be present due to the 

absence of its habitat requirements. 

34. The final Watercourse Crossing Method Statement will include a description of 

the baseline conditions for fish and eel and will reflect the results of pre-

construction surveys for these species. 

2.4.3 Downstream Ecological Receptors 

35. Downstream of the Hundred River crossing, the river flows for approximately 

1.4km before crossing into the Sandlings SPA and Leiston-Aldeburgh Site of 
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Special Scientific Interest (SSSI). Consideration of the ecological baseline, a 

screening for Likely Significant Effects and an assessment for Adverse Effect on 

Integrity of the Sandlings SPA has been undertaken as part of the Habitats 

Regulations Assessment provided in Appendix 5. 
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3 Construction Methodology 

3.1 Overview 

36. The Hundred River crossing will be constructed using a conventional open cut 

methodology.  A number of factors will influence this crossing method, including 

depth of water, available space, duration of works, riverbed conditions, 

accessibility and potential for ingress of water. Commentary regarding the 

constraints of a trenchless technique at the Hundred River crossing has been 

provided within Appendix 2 of this Outline Watercourse Crossing Method 

Statement. 

37. It is anticipated that the ducting to accommodate the onshore cables will be 

buried a minimum of 1.2m below the bed of the riverbed and the associated banks 

/ defences at the Hundred River crossing. 

38. The detailed methodology for crossing the Hundred River and the temporary 

bridge arrangements required will be presented within the final Watercourse 

Crossing Method Statement. The profile of the trench crossing the river, the 

construction techniques and the mitigation measures to be adopted would be 

determined in consultation with the Environment Agency during preparation of 

the final Watercourse Crossing Method Statement. Determining engineering 

factors are the required cover underneath the riverbed, the river bank profiles and 

the minimum bend radii of the onshore cables and associated ducting. 

39. The chosen method of crossing the Hundred River will be based upon the results 

of pre-construction surveys (see section 4.18), the final construction programme 

(i.e. season within works will be undertaken) and design requirements 

established through post-consent engagement with contractors to establish the 

most efficient and acceptable means of water conveyance. In particular, subject 

to ground conditions, the design of the Hundred River crossing will seek to 

minimise the width of the onshore cable route as it passes the Hundred River in 

order to minimise the need to remove vegetation (including trees) along its 

western bank.  

3.2 Dry Crossing Technique 

40. The Applicant’s preferred technique for crossing the Hundred River is a dry open 

cut trench technique, which would involve damming the watercourse upstream 

and downstream of the crossing to create a dry area where the onshore cables 

cross the Hundred River. Water will then be diverted from where it has been 

impounded upstream and discharged downstream of the crossing area, via 

flumes or pumps. 
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41. The proposed construction technique would be as follows: 

• The proposed over-pumping method will be agreed with the Environment 

Agency prior to the works commencing and will be in accordance with 

approved Code of Construction Practice secured under Requirement 22 of 

the DCO. 

• Within the onshore cable route (34m wide at this location for one project and 

68m wide where the onshore cable ducts for both East Anglia TWO and East 

Anglia ONE North are installed in parallel (to allow for safe working areas for 

each respective project)), large sandbags will be placed within the 

watercourse either side of the proposed trench location to dam the 

watercourse.  The sandbags would be positioned within the working width of 

the onshore cable route, starting with the dam upstream. Smaller sandbags 

will be placed in front to close any potential gaps. The top of both dams will 

be kept lower than bank-top to prevent overland flooding in the event of pump 

failure. 

• The sandbags will remain in place throughout the duration of the works.  

• The area of water between the dams will be inspected for fish and other 

aquatic life.  If there are pools where fish/eels may have gathered, works will 

stand down and an appropriate fish rescue plan will be executed, which may 

include electro fishing if necessary. Should any aquatic life be discovered, it 

will be relocated to the other side of the downstream dam. A fish rescue plan, 

which will set out the methods to be implemented, will be included within the 

final Watercourse Crossing Method Statement. Implementation of this plan 

will be overseen by a suitably qualified ecologist, where required. 

• The area will be pumped dry using suitable sized pumps placed on the side 

of the banks. The pump will be kept back at least 8m from river and will be a 

silent running type pump to minimise noise generation. Noise barriers will also 

be placed around the pump to further reduce any disturbance to local 

residents where required. 

• The pump will remain running during the works to ensure no flooding occurs 

upstream of the works. A second pump on a float shall be installed, should 

the first pump fail it will automatically start to pump the water. During working 

hours, in the unlikely event of pump failure and flash flood the attendant will 

remove sandbags in the dam to allow water to flow freely and prevent flooding  

• The pump size will be determined based on the flow rate of the river and shall 

be 110% bunded. Any external fuel lines shall also have drip trays placed 

underneath, with a capacity of 110%. 

• Refuelling of the pump will take place using small fuel cans with additional 

plant ‘nappies’ placed around the fuel tank area for additional protection 

against spill contamination. The pump will also be placed at least 8m distance 
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from the river bank to avoid any accidental fuel contamination in the river. A 

spill kit of suitable capacity shall be stored with the pump at all times. 

• The pump inlet will be constructed inside a sump (vertical pipe with stone 

surround) that prevents fauna and riverbed material entering the pump.  The 

outlet shall be placed onto a hard surface to prevent scouring.  If this is not 

possible, the outlet will be regularly moved to reduce scouring.   

• The dam will only be installed after the weather forecast and flood risk has 

been assessed so works are carried out during dryer weather when the water 

flow within the watercourse is low with no risk of flooding upstream.  The 

contractor will register with the Environment Agency flood alert notification 

service. A depth marker will also be installed upstream, notifying the working 

party should the river level raise a predetermined acceptable level. 

 

42. Following the pumping out of the works area, the trench would be excavated 

according to the following process: 

• The duct route will be marked out over the crossing point. 

• Topsoil will be stripped from areas adjacent to the water banks down to bed 

level using a 360° tracked excavator or similar, with the material stored at 

least 8m away from the river bank for reuse. Any aquatic vegetation shall be 

stored on the river banks for 24 hours after removal to allow any trapped 

invertebrates to moved back into the river. 

• Spoil and watercourse bed material will be excavated and stockpiled 

separately, at least 8m from the river bank for reuse. 

• The sides of the excavations will be battered and stepped back to prevent 

side wall collapse. Alternatively trench boxes or shuttering will be used to 

support the sides of the excavation. 

• Ground water within the trench will be pumped out using submersible pumps 

placed in a sump within the excavation and discharged to ground.  The 

requirement for treatment and/or permitting shall be considered during the 

planning for the works. 

• The ground water from the trench will be released back to ground at least 50m 

from the excavation to slow re-ingress. 

• Silt socks will be utilised where suitable.  Other treatment options will be 

explored if necessary, depending on ground conditions established pre-

construction. 

• Once the trench is at the correct depth cement bound sand or sand will be 

placed into the trench and lightly compacted. Ducts will be laid to a minimum 

depth of 1.2m below the hard bed of the watercourse and extend 3m from the 
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brink of the river before rising to connect to the standard depth of the onshore 

cable route. 

• Due to the cable depth requirements when passing beneath watercourses, a 

concrete backfill will be placed around and on top of the ducts.  

• Excavated material including the riverbed will be replaced into the trench 

using an excavator (or similar) and compacted. 

• Where used, trench boxes or shutters will be slowly removed, and the 

remaining back fill placed to the correct levels. 

• On reinstatement of the riverbed and bank, the downstream dam shall be 

removed before the upstream dam, reducing the amount of silt mobilised 

downstream. 

 

43. Further detail on the method of impoundment and diversion will be decided at the 

detailed design stage and set out within the final Watercourse Crossing Method 

Statement. 

3.3 Flume Pipe Crossing Technique 

44. In the flume pipe crossing technique, a flume pipe is installed on the river bed 

along the corresponding length of the works, allowing the river water to flow 

through the pipe (and maintain river flow) whilst the onshore cable route is 

constructed under the flume pipe by equipment operating from either (or both) 

banks. After excavation of the trench, a section of ducting is placed into the 

trench. 

45. The construction methodology relating to the flume pipe crossing technique 

would be as follows: 

• Flume pipes would be suitably sized to allow uninterrupted flow of water within 

the watercourse once installed. The flume would be located within the 

onshore cable route (34m wide at this location for one project and 68m wide 

where the onshore cable ducts for both East Anglia TWO and East Anglia 

ONE North are installed in parallel). Sandbags will close any gaps between 

the watercourse and the flume pipe. 

• Topsoil will be stripped from areas adjacent to the water banks down to bed 

level using a 360° tracked excavator (or similar). Spoil and watercourse bed 

material will be excavated and stockpiled separately for reuse. All excavated 

material will be stored at least 8m away from the river bank.  

• The sides of the excavations will be battered and stepped back to prevent 

side wall collapse. Alternatively, a proprietary trench shield will be utilised to 

allow excavations to be excavated. The trench shield shall be assembled at 



Outline Watercourse Crossing Method Statement  

25th March 2021 

Applicable to East Anglia ONE North  Page 15 

ground level at a safe distance from the excavation and then lifted into 

position.  

• Once the trench is at the correct depth, ducts will be installed in accordance 

with drawing and manufactures instructions. 

• Concrete backfill will be placed around and on top of the ducts to the correct 

level as indicated on the drawings.  

• Excavated material including the riverbed will be replaced into the trench 

using an excavator and compacted.  

• The river banks will be reformed to their original profile with the excavated 

material.  

• The flume pipe, any environmental protection measures or surplus material 

will be removed from site. 

 

3.4 Construction Consolidation Site 

46. The crossing of the Hundred River will be facilitated by a Construction 

Consolidation Site (CCS) immediately south of Thorpeness Road (Work No. 18) 

and/or or the CCS located to the west of Aldeburgh Road (Work No. 22). Each 

CCS would be up to 3,000m2
 in area (approximate dimensions of 60m x 50m) 

and will also serve other areas of the onshore cable route.  

3.5 Access 

47. Accesses to the Hundred River are shown within the Access to Works Plan 

(APP-012) and will be primarily obtained via Sizewell Gap or Snape Road using 

the Projects’ temporary haul roads. Where the Projects’ temporary haul road(s) 

are not available, access to the Hundred River will be gained via Aldeburgh Road 

using temporary traffic signals where required (with HGV access limited to 7 two-

way HGVs during construction of a single project, or up to 10 two-way HGV 

movements where the onshore cable ducts for both East Anglia TWO and East 

Anglia ONE North are installed in parallel).  Use of temporary traffic signals where 

required reduces the extent of any ‘bell mouth’ to be constructed at the access 

point, thereby reducing vegetation clearance required to accommodate the 

works. 

3.6 Duration of Construction Works 

48. Construction works to lay onshore cable ducts associated with the Hundred River 

crossing (for East Anglia TWO and East Anglia ONE North in parallel) and 

associated reinstatement works (excluding any seasonally dependant planting) 

are anticipated to be completed within two months. 
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49. Subsequent pulling of onshore cables through the ducts will be undertaken at a 

later date. Whilst ducting for both East Anglia TWO and East Anglia ONE North 

will be installed in parallel, should these projects be constructed sequentially 

overall it is envisaged that when the second project moves into the construction 

phase, the only construction works required at the Hundred River crossing will be 

the undertaking of duct integrity testing, duct dewatering, duct cleaning (if 

required) and the pulling of electrical cables through the pre-installed cable ducts, 

albeit such works are undertaken from outside the immediate vicinity of the 

Hundred River unless repair is required. Other works such as construction of joint 

bays for the jointing of onshore cables will be undertaken beyond the immediate 

area of the Hundred River crossing.  
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4 Mitigation Measures 

4.1 Timing of Works 

50. For both dry and flume pipe crossing techniques, timing of the works is important. 

Periods of low flow would be chosen to undertake the crossing works wherever 

practicable. 

4.2 Erosion Control 

51. Erosion control measures (e.g. coir matting) would be installed and maintained 

until the work area has stabilised and vegetation became sufficiently re-

established to prevent erosion of the bank. 

52. Where there is a risk of sediment run-off, sediment interception techniques would 

be used. 

4.3 Water Quality 

53. Whichever crossing methodology set out within section 3 is employed for the 

Hundred River crossing, careful consideration will be given to how the water is 

returned to the river channel downstream of the works to minimise and / or avoid 

scour of the riverbed and mobilising sediment where possible. 

54. The Applicant will review the WFD status objectives for the Hundred River prior 

to preparing the final Watercourse Crossing Method Statement and determine a 

requirement for additional measures to be included within the final method 

statement to ensure potential impacts upon the water quality of the Hundred River 

are minimised. Appropriate measures to ensure no deterioration in WFD status 

of the watercourse will be included within the final Watercourse Crossing Method 

Statement. 

55. During construction of the Hundred River crossing, monitoring of the water quality 

of the river will be undertaken. A programme of monitoring will be set out within 

the final Watercourse Crossing Method Statement. 

56. Measures to prevent the release of contaminants into the watercourse are set out 

within section 5 and section 6 of the Outline Code of Construction Practice (an 

updated version has been submitted at Deadline 6, document reference 8.1). 

4.4 Material Storage 

57. No materials will be stored within Flood Zone 2 or Flood Zone 3 along the length 

of the onshore cable route.  
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58. Where possible, spoil (i.e. trench arisings) will be stored outside of the Hundred 

River crossing or beyond the extent of Flood Zone 2 and Flood Zone 3 (whichever 

is the furthest extent from the river bank). This will minimise the risk of silt-runoff 

into the river channel and displacement of water in the event of a flood. Topsoil 

and subsoil will have separate storage areas and will not be allowed to be mixed 

with one another or any other unsuitable materials.  

4.5 Hydrogeological Risk  

59. The Applicant will undertake a visual inspection of water features prior to 

construction to identify any requirement for further measures and inform the final 

Watercourse Crossing Method Statement. It is anticipated that a hydrogeological 

risk assessment will be undertaken at the Hundred River crossing prior to the 

commencement of works to provide information on the geological conditions and 

inform the detailed design of the onshore cable at the Hundred River crossing. 

60. Prior to construction, the Applicants will evaluate the local hydrogeology with 

reference to the degree of hydraulic connectivity between the Hundred River and 

its associated aquifers within the vicinity of the Hundred River crossing. Should 

potential impacts upon the aquifer, arising from the depth of excavations 

associated with the Hundred River crossing, be identified during this evaluation, 

appropriate mitigation measures will be identified and included within the final 

Watercourse Crossing Method Statement. 

4.6 Flow Control 

61. Any over-pumping at the Hundred River crossing would be a non-consumptive 

operation (i.e. no transmission loss). The objectives of over-pumping are to: 

• Ensure that the flow rate downstream of the Hundred River crossing is the 

same as the flow rate upstream during typical meteorological conditions; and 

• Ensure that there is sufficient capacity within the channel and the floodplain 

to maintain flows during a flood event. 

 

62. The chosen method for maintaining the conveyance of flow downstream of the 

Hundred River crossing will be detailed within the final Watercourse Crossing 

Method Statement. The final design and details of the flow control measures will 

be approved by the Environment Agency via the relevant permitting process (see 

section 4.8). Where a pumped method of water conveyance is used, the final 

Watercourse Crossing Method Statement will provide measures to ensure any 

mechanical failure of pumping equipment is minimised as far as practicable and 

controls are in place should this occur (i.e. back-up or standby pumps will be 

available on site for prompt deployment). 
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During construction of the Hundred River crossing, monitoring of the flow rate 

upstream and downstream of the crossing site will be undertaken. A programme 

of monitoring will be set out within the final Watercourse Crossing Method 

Statement. 

4.7 Vehicle Crossing of the Hundred River 

63. No vehicle crossing of the Hundred River is required, although a temporary bailey 

bridge (or similar) may be installed to facilitate use by the workforce on foot. 

4.8 Onshore Cable Route Width 

64. Since submission of the Application, the Applicant has reduced the working width 

of the onshore cable route where the cables cross the Hundred River from 50m 

to 34m per project. This working width applies for a distance of 40m from the 

Hundred River’s western bank and eastern bank (the Hundred River crossing 

buffer). The Order limits remain unchanged. Subject to ground conditions, the 

design of the Hundred River crossing will seek to minimise the width of the 

onshore cable route as it passes the Hundred River in order to minimise the need 

to remove vegetation (including trees) within this area.  

65. The width of the onshore cable route between the Hundred River crossing buffer 

and Aldeburgh Road will be reduced to 16.1m where a single project is 

constructed, or 27.1m where the onshore cables/ducts for East Anglia TWO and 

East Anglia ONE North are installed in parallel. This reduction will minimise the 

need for vegetation and tree removal and minimise disturbance in the area. The 

width of the onshore cable route within the Hundred River crossing buffer will be 

up to 34m wide for a single project or 68m where the onshore cables/ducts for 

East Anglia TWO and East Anglia ONE North are installed in parallel. 

4.9 Tree Protection 

66. Within the onshore cable route, trees along the western bank of the Hundred 

River (extending 5m inland) will not be removed unless for safety reasons, 

thereby minimising the area of disturbance as a result of the Project. 

4.10 Permits and Licencing 

4.10.1 Permits 

67. The methodology to be used for any temporary or permanent works associated 

with the Hundred River crossing will be agreed with the Environment Agency in 

accordance with the Environmental Permitting (England and Wales) Regulations 

2016 and Water Resources (Abstraction and Impounding) Regulations 2006. In 

line with these regulations, the Applicant will apply for a Flood Risk Activity Permit 

prior to commencement of the works associated with the Hundred River crossing. 

It is anticipated a water resources licence will be required in relation to 
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impounding the Hundred River. Where dewatering or abstraction activities that 

meet the thresholds for requiring a water resources licence are identified, an 

application will be submitted to the Environment Agency prior to commencement 

of the works associated with the Hundred River crossing. 

68. The exact Hundred River crossing method and construction programme will be 

finalised post-consent, at which point the permitting requirements (or otherwise) 

will be established.  

69. A permit may be required for the installation of a temporary bailey bridge (or 

similar) to provide access on foot across the river. The Applicant will submit an 

application for the appropriate permit prior to commencement of works 

associated with the Hundred River crossing. 

70. In accordance with the Land Drainage Act 1991 and local byelaws, the Applicant 

will seek written consent from the East Suffolk Internal Drainage Board (IDB) on 

the final methodology to be used for any temporary works associated with 

Ordinary watercourse crossings within the East Suffolk Internal Drainage District. 

71. Written consent from the Lead Local Flood Authority (Suffolk County Council) will 

be obtained for the final methodology to be used for any temporary works 

associated with Ordinary watercourse crossings outside of the East Suffolk 

Internal Drainage District (pursuant the Land Drainage Act 1991). 

4.10.2 Abstraction Licences 

72. Relevant abstraction licence holder(s) will be consulted by the Applicant about 

any works at the Hundred River crossing which have the potential to disrupt flow. 

Measures will be put in place to minimise impacts upon the supply of water to the 

abstraction licence holder. Such measures will be presented within the final 

Watercourse Crossing Method Statement. 

73. Should a requirement for abstracting water from the Hundred River or from 

ground for use in construction be identified, the Applicant will submit an 

application for an Environmental Permit for abstraction from the Environment 

Agency. 

4.10.3 Ordinary Watercourse Consent at the Onshore Substation Location 

74. Under the Land Drainage Act 1991, any works (either temporary or permanent) 

which will alter the flow of water along a watercourse or require the erection of a 

culvert, bridge or modification to the channel will require consent from the 

corresponding relevant authorities such as the Environment Agency or Lead 

Local Flood Authority (LLFA). 
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75. Land drainage consent associated with temporary and permanent works at the 

East Anglia TWO, East Anglia ONE North and National Grid onshore substations 

would be applied for separately to land drainage consent for temporary 

construction works along the onshore cable route. An application for land 

drainage consent in respect of the onshore substations and National Grid 

infrastructure works will be submitted to the LLFA post-consent and will include 

details of the measures to be implemented in relation to any affected Ordinary 

Watercourses. 

4.11 Compensation Discharge 

76. Essex & Suffolk Water, at the request of the Environment Agency, is required to 

make a compensation discharge of 0.205 Ml/d (25 Ml/annum) between July and 

October inclusive from the Essex & Suffolk Water Coldfair Green boreholes to 

the Hundred River. 

77. Prior to the commencement of works associated with the Hundred River crossing, 

the Applicant will provide evidence to the Environment Agency regarding how the 

measures will be sufficient to maintain the conveyance of the compensation 

discharge. 

78. The final Watercourse Crossing Method Statement will include information on 

surface water flow rates and discharge rates during construction works to ensure 

the compensation discharge currently operated by Essex & Suffolk Water at the 

Hundred River can be maintained.  

4.12 Working Hours 

79. Construction activities would normally be conducted Monday to Friday between 

0700 hours and 1900 hours and on Saturday between 0700 hours and 1300 

hours, with no construction on Sundays or Bank Holidays, in line with 

Requirement 23 of the draft DCO (REP5-003). Unlike a trenchless technique, an 

open trench technique will not require 24-hour working (and therefore will not 

require lighting or construction personnel to be present 24-hours per day). 

4.13 Waste Management 

80. Where waste cannot be treated and discharged on site under a Regulatory 

Position Statement or permit issued by the Environment Agency, it will be 

removed from the works and disposed of in accordance with the approved site 

waste management plan (secured by Requirement 22 of the draft DCO (REP5-

003)). 
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4.14 Fencing 

81. A temporary heras type fencing or wooden hoarding or similar may be erected to 

demark the onshore cable route, in line with the details approved under 

Requirement 17 of the draft DCO (REP5-003). Appropriate signage and notices 

will also be fixed along the boundary of the works to inform members of the public 

as to the works being undertaken. 

4.15 Reinstatement 

82. Following installation of the ducts, subsoil and topsoil will be reinstated to the 

original levels and profile. The riverbanks will then be replanted or allowed to 

naturally regenerate to a specification set out in the final Watercourse Crossing 

Method Statement. 

83. The riverbed, the river banks and any existing defences associated with the river 

at the Hundred River crossing will be reinstated to their pre-construction condition 

and restored to the original level, to minimise potential impacts of flooding and in-

channel and riparian habitats. 

84. Areas of woodland removed between the Hundred River and Aldeburgh Road  

will be replaced in areas which does not interfere with the operation of the 

onshore cables, and otherwise with shallow rooting shrub mix, species rich 

grassland and hedgerows. 

85. The final Watercourse Crossing Method Statement (which requires approval from 

the relevant planning authority) will include a detailed specification of the 

reinstatement to be undertaken. 

86. Any temporary fencing, plant and machinery associated with the Hundred River 

crossing will also be removed. 

87. Areas of replacement tree planting will be subject to a ten year adaptive 

management programme as described in the Outline Landscape and 

Ecological Management Strategy (OLEMS) (updated version submitted at 

Deadline 6, document reference 8.7).  On completion of reinstatement to the 

specification set out within the final Watercourse Crossing Method Statement, it 

is anticipated there will be no further requirement for ongoing monitoring 

regarding water quality and flow. 

4.16 Jointing Bays 

88. Jointing bays (for the jointing lengths of the onshore cables) will be located 

outside of the Hundred River crossing or beyond the extent of Flood Zone 2 

(whichever is the furthest extent from the river channel) where possible, thereby 
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avoiding the need for further excavations in these areas during the onshore cable 

installation works. 

4.17 Lighting 

89. No 24-hour lighting is anticipated to be required for the works associated with 

Hundred River crossing, although time limited task lighting may be utilised in 

localised areas where required. 

4.18 Pre-construction Surveys 

90. Pre-construction surveys for eel, fish, otter and water vole will be undertaken in 

accordance with relevant industry guidance. The extent of the survey area for 

eel, fish and water vole will comprise the Hundred River crossing plus 100m 

upstream and downstream of the crossing location. For otter, the extent of the 

survey area will extend 500m from the Order limits at the Hundred River crossing 

along the course of the river. 

91. The pre-construction survey results will be used to inform species-specific 

ecological mitigation measures (including any licence requirements), which will 

be included within the final Ecological Management Plan prepared post-consent 

to discharge Requirement 21 of the draft DCO (REP5-003). Copies of all pre-

construction survey reports will be appended to the final Ecological Management 

Plan. Results of these surveys will also inform the mitigation measures (if 

required) included within the final Watercourse Crossing Method Statement.  

92. Where migrating eel and / or fish species are recorded, provision will be made 

for the upstream / downstream migration of eels or fish (e.g. fish pass) using the 

Hundred River across the site of the crossing. 

93. Where breeding bird checks are required for the works associated with the 

Hundred River crossing, these will be undertaken in accordance with the final 

Breeding Bird Protection Plan (BBPP). The implementation of the BBPP will be 

the responsibility of the Ecological Clerk of Works (ECoW). 

4.19 Species Specific Mitigation 

94. The requirement for species-specific mitigation will be informed by the results of 

the pre-construction surveys. The specific pre-construction surveys that will be 

undertaken are set out within the Outline Landscape and Ecological 

Management Strategy (OLEMS). They will include pre-construction bat roost 

and activity surveys to provide an updated assessment of the commuting and/or 

roosting value of any features identified for removal within the onshore 

development area. 
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95. The Applicant will identify the baseline conditions for eel and coarse fish species 

using the Hundred River prior to commencement of construction of the Hundred 

River crossing. A baseline for each of the relevant ecological receptors will be 

included within the final Ecological Management Plan prepared in accordance 

with Requirement 21 of the draft DCO (REP5-003). 

96. An invasive species method statement which will include measures to manage 

the risk of works to prevent the spread of invasive non-native species to other 

areas along the Hundred River and / or other watercourses will be prepared in 

accordance with Requirement 21 of the draft DCO (REP5-003). The invasive 

species method statement will include procedures for minimising the risk of 

spreading Himalayan Balsam (as this is the only invasive non-native species 

recorded within the vicinity of the Order limits (but outside the Order limits) to 

date). The invasive species method statement will form part of the final Ecological 

Management Plan approved by the relevant planning authority. 

4.20 Watercourse Crossing Habitat Reinstatement and Management 

97. The construction footprint of the Hundred River crossing will be reinstated as 

soon as practicable following completion of the crossing works.  

98. Depending on the findings of the pre-construction surveys and / or licence 

conditions associated with the Hundred River crossing, there may be a 

requirement for species-specific monitoring. Details (e.g. programme) of any 

monitoring required will be included within the final Watercourse Crossing Method 

Statement. Details of ecological monitoring outside of the Hundred River crossing 

will be set out separately within the final Ecological Management Plan. 

4.21 Contact Details 

99. Contact details for the relevant planning authority, the relevant statutory nature 

conservation body and the Environment Agency will be provided within the final 

Watercourse Crossing Method Statement for ease of reference. 
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5 Next Steps 
101. The final Watercourse Crossing Method Statement will be prepared post-consent 

in accordance with this Outline Watercourse Crossing Method Statement in line 

with Requirement 22 of the draft DCO (REP5-003). The Applicant will consult 

with the relevant planning authority, Natural England and the Environment 

Agency during the preparation of the final Watercourse Crossing Method 

Statement to ensure appropriate mitigation measures are incorporated within the 

works.  

102. The LLFA and East Suffolk IDB will also be consulted during the preparation of 

the final Watercourse Crossing Method Statement regarding any matters relating 

to Ordinary watercourses. 

103. The Environment Agency will, in addition, be consulted specifically regarding any 

information contained within the final Watercourse Crossing Method Statement 

relating to ground water abstraction and compensation discharge. 

104. The final Watercourse Crossing Method Statement will provide further detail on 

the crossing of the Hundred River, other watercourses and detail the mitigation 

measures (informed by pre-construction surveys and a full understanding of the 

construction works to be undertaken and its potential effects) to be adopted. 
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Appendix 2: Commentary on the 

Unsuitability of a Trenchless 

Technique 
1. At the time of preparing the Project’s Environmental Statement, consideration 

was given to the available methods for crossing the Hundred River. There are a 

combination of constraints and technical considerations at this location including: 

• The Hundred River itself;  

• The B1122 Aldeburgh Road;  

• Fitches Lane;  

• Residential properties;  

• The wooded area to the west of B1122 Aldeburgh Road);  

• The requirement to install six power cables (each spaced sufficiently apart to 

ensure thermal independence from each other), up to two fibre optic cables 

and up to two distributed temperature sensing cables for each Project within 

the crossing;  

• The unknown geological conditions in the area (and the need for a trenchless 

technique to be undertaken in appropriate ground strata to ensure the integrity 

of the crossing); and  

• Technical constraints in the depth that the onshore cables can be laid, noting 

that deeper cabling will require larger cables to compensate for thermal build-

up in the cables. 

 

2. The Applicant considers there to be insufficient lateral space and insufficient 

confidence in trenchless techniques at this location in order to include it as a 

viable means of crossing these obstacles. In all cases, a trenchless crossing 

technique would require specific plant and equipment deliveries and operation; 

additional work compounds and infrastructure; additional water supplies; 

additional waste generation and disposal; potentially caisson installation 

(depending on technique); and a considerably longer construction duration.  

3. With specific reference to a micro-tunnelling technique, the Applicants consider 

a micro-tunnel operation to be unfeasible due to the disturbance it would impose 

to the area such as:  

• The delivery of the plant, machinery and piping required for this operation 

as well as the handling and disposal of the material used and removed 
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from the tunnelling operation would involve considerably higher levels of 

traffic than for an open trench solution;  

• It would require the construction and installation of two deep/large 

caissons/pits (at entry/exit points) for the machine drilling head to be 

installed/removed; 

• It would require the set-up of a large compound at the entry point to cover 

all aspects of the works including but not limited to set-up of control 

rooms/offices, laydown area, water, soil and waste management plant 

areas, among others; and 

• The construction programme (including reinstatement of the affected 

areas) for this technique will extend significantly from that of the open 

trench crossing technique.  

 

4. Sufficient space and confidence exists to accommodate a dry open trench 

crossing of the Hundred River and adjacent obstacles, allowing a clear plan for 

the works (including diversion / over pumping of the Hundred River and 

environmental mitigation measures) to be clearly set out within the final 

Watercourse Crossing Method Statement (which must be approved by the 

relevant planning authority prior to commencement of the relevant stage of the 

onshore works in accordance with Requirement 22 of the draft DCO (REP5-

003)). 
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Appendix 3: Sandlings SPA & Leiston 

– Aldeburgh SSSI Citations 
 

 

  



Sandlings SPA  UK9020286 

Compilation date: June 2001  Version: 0.5 

Page 1 of 1  Classification citation 

EC Directive 79/409 on the Conservation of Wild Birds 

Citation for Special Protection Area (SPA) 

Name: Sandlings 

Unitary Authority/County: Suffolk 

Consultation proposal: All or parts of Blaxhall Heath Site of Special Scientific Interest 

(SSSI), Leiston - Aldeburgh SSSI, Sandlings Forest SSSI, Snape Warren SSSI, Sutton & 

Hollesley Heaths SSSI and Tunstall Common SSSI have been recommended as a Special 

Protection Area because of their European ornithological importance.  In particular, for their 

breeding populations of Nightjars Caprimulgus europaeus and Woodlarks Lullula arborea. 

Site description: The Sandlings SPA lies near the Suffolk Coast between the Deben Estuary 

and Leiston.  In the 19
th

 century, the area was dominated by heathland developed on glacial 

sandy soils.  During the 20
th

 century, large areas of heath were planted with blocks of 

commercial conifer forest and others were converted to arable agriculture.  Lack of traditional 

management has resulted in the remnant areas of heath being subject to successional changes, 

with the consequent spread of bracken, shrubs and trees, although recent conservation 

management work is resulting in their restoration.  The heaths support both acid grassland 

and heather-dominated plant communities, with dependant invertebrate and bird communities 

of conservation value.  Woodlark Lullula arborea and Nightjar Caprimulgus europaeus have 

also adapted to breeding in the large conifer forest blocks, using areas that have recently been 

felled and recent plantation, as well as areas managed as open ground. 

Size of SPA: The SPA covers an area of 3,391.80 ha. 

Qualifying species: 
The site qualifies under article 4.1 of the Directive (79/409/EEC) as it is used regularly by 

1% or more of the Great Britain populations of the following species listed in Annex I in any 

season: 

Annex 1 species Count and Season Period % of GB population 

Nightjar 

Caprimulgus europaeus 

109 males - breeding Count as a 1992 3.2% GB 

Woodlark  Lullula arborea 154 pairs - breeding Count as at 1997 10.3% GB 

 
Bird figures from: 

Morris, A., Burges, D., Fuller, R.J., Evans, A.D. & Smith, K.W. 1994. The status and distribution of nightjars 

Caprimulgus europaeus in Britain in 1992. A report to the British Trust for Ornithology. Bird Study 41: 181-

191. 

Wotton, S.R. & Gillings, S. 2000. The status of breeding woodlarks in Britain in 1997. Bird Study 47: 212-224. 
 

Status of SPA 
Sandlings was classified as a Special Protection Area on 10 August 2001. 



COUNTY: SUFFOLK SITE NAME: LEISTON-ALDEBURGH

DISTRICT: SUFFOLK COASTAL

Status: Site of Special Scientific Interest (SSSI) notified under Section 28 of the
Wildlife and Countryside Act 1981

Local Planning Authorities: SUFFOLK COASTAL DISTRICT COUNCIL, Suffolk
County Council

National Grid Reference: TM 461595 Area: 534.34 (ha.) 1,319.82 (ac.)

Ordnance Survey Sheet 1:50,000: 156 1:10,000: TM 45 NE, TM 46 SE

Date Notified (Under 1949 Act): 1955 Date of Last Revision: Ð

Date Notified (Under 1981 Act): 1986 Date of Last Revision: 1999

Other Information:
Part RSPB and Suffolk Wildlife Trust reserves.
The site was named 'North Warren and Thorpeness Mere', before the 1999 boundary
revision.

Description and Reasons for Notification:
Leiston-Aldeburgh contains a rich mosaic of habitats including acid grassland, heath,
scrub, woodland, fen, open water and vegetated shingle. This mix of habitats in close
juxtaposition and the associated transition communities between habitats is unusual in
the Suffolk Coast and Heaths. The variety of habitats support a diverse and abundant
community of breeding and overwintering birds, a high number of dragonfly species
and many scarce plants.

The heathland of North Warren, Aldringham Common, The Walks and Thorpeness
Common is a fragment of the once extensive Sandlings heaths of coastal Suffolk and is
of varying composition. There are patches of sand sedge Carex arenaria and heather
Calluna vulgaris dispersed within acid grassland. Bracken Pteridium aquilinum and
scrub, notably gorse Ulex europaeus and U. gallii also form part of the heathland. The
short sward acidic grassland is dominated by sheepÕs-fescue Festuca ovina and
common bent Agrostis capillaris with some bare patches, bryophytes and lichens.
There is a varied associated flora including ladyÕs bedstraw Galium verum, sheepÕs
sorrel Rumex acetosella and the nationally scare mossy stonecrop Crassula tillea and
clustered clover Trifolium glomeratum.

On the vegetated shingle there is a gradual transition between the strandline
community and the shingle heath resulting from increasing stability and distance from
tidal influence. On the open shingle, sea-kale Crambe maritima and yellow horned-
poppy Glaucium flavum are frequent with the irregularly occurring sea spurge
Euphorbia paralias. The stable shingle areas support many species including early
hair-grass Aira praecox, the nationally scarce sand catchfly Silene conica, dune fescue



Vulpia fasciculata, bur medick Medicago minima, suffocated clover Trifolium
suffocatum and sea pea Lathyrus japonicus.

Thorpeness Mere is a shallow, eutrophic water body on a peat substrate. The
adjacent areas of swamp and carr woodland are hydrologically dependant on the mere.
To the south of the mere, grey willow Salix cinerea woodland surrounds a
fragmentary mosaic of fen communities, mostly reed dominant Phragmites australis
with nettle Urtica dioica, hemp-agrimony Eupatorium cannabinum and wild parsnip
Pastinaca sativa. In the fen meadow areas there is a richer suite of species including a
large colony of adderÕs tongue Ophioglossum vulgatum.

Church Farm Marshes south of the mere consists of grassland that is mostly a mix of
creeping bent Agrostis stolonifera, Yorkshire-fog Holcus lanatus and perennial rye-
grass Lolium perenne with frequent crested dogÕs-tail Cynosurus cristatus. It is
dissected by ditches dominated by spiked water-milfoil Myriophyllum spicatum and
fennel pondweed Potamogeton pectinatus with water-crowfoot Ranunculus baudotii in
the shallow margins.

The Fens area is dominated by common reed Phragmites australis with occasional
lesser bulrush Typha angustifolia, yellow iris Iris pseudacorus, great willowherb
Epilobium hirsutum, purple-loosestrife Lythrum salicaria and nationally scarce marsh
sow-thistle Sonchus palustris. Water mint Mentha aquatica is present in the
understorey with cleavers Galium aparine and bittersweet Solanum dulcamara
frequent in the drier areas. Surrounding, and in many places merging into the fen, is
grey willow Salix cinerea woodland and alder Alnus glutinosa woodland with a field
layer containing a mix of remnant swamp species.

Many species of bird regularly breed using the great mix of habitats available. These
include nightjar, woodlark and skylark on the dry grassland and heath. The scrub and
woodland supports tree pipit, turtle dove, bullfinch and nightingale. The marshes, the
open water and their margins, in particular, support a diverse range of breeding birds,
including water rail, marsh harrier, gadwall and grasshopper warbler. The site is also
attractive to wintering waterfowl including BewickÕs swan and bittern and regularly
supports important populations of white-fronted goose, gadwall and teal.

The variety of water bodies and terrestrial habitats provides suitable breeding and
hunting areas for many species of dragonfly and damselfly, including the nationally
scarce hairy dragonfly Brachytron pratense.
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European Site Conservation Objectives for 
Sandlings Special Protection Area 

Site Code: UK9020286  
 

 
With regard to the SPA and the individual species and/or assemblage of species for which the site has 
been classified (the ‘Qualifying Features’ listed below), and subject to natural change; 
 
Ensure that the integrity of the site is maintained or restored as appropriate, and ensure that the 
site contributes to achieving the aims of the Wild Birds Directive, by maintaining or restoring; 
 

 The extent and distribution of the habitats of the qualifying features 
 The structure and function of the habitats of the qualifying features 
 The supporting processes on which the habitats of the qualifying features rely 
 The population of each of the qualifying features, and, 
 The distribution of the qualifying features within the site.  

 
This document should be read in conjunction with the accompanying Supplementary Advice document, 
which provides more detailed advice and information to enable the application and achievement of the 
Objectives set out above.  

 
Qualifying Features:  

 
A224 Caprimulgus europaeus; European nightjar  (Breeding) 

A246 Lullula arborea; Woodlark (Breeding) 

  

  



 

 

Explanatory Notes: European Site Conservation Objectives 

 
These Conservation Objectives are those referred to in the Conservation of Habitats and Species 
Regulations 2017 (as amended) (‘the Habitats Regulations’). They must be considered when a 
competent authority is required to make a ‘Habitats Regulations Assessment’ including an Appropriate 
Assessment, under the relevant parts of this legislation.  
 
These Conservation Objectives, and the accompanying Supplementary Advice (where this is available), 
will also provide a framework to inform the management of the European Site and the prevention of 
deterioration of habitats and significant disturbance of its qualifying features  
 
These Conservation Objectives are set for each bird feature for a Special Protection Area (SPA).   
 
Where these objectives are being met, the site will be considered to exhibit a high degree of integrity and 
to be contributing to achieving the aims of the Wild Birds Directive. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Publication date: 21 February 2019 (version 3). This document updates and replaces an earlier version 
dated 30 June 2014 to reflect the consolidation of the Habitats Regulations in 2017. 

http://jncc.defra.gov.uk/page-4
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Revision Summary 

Rev Date Prepared by Checked by Approved by 

01 24/02/2021 Paolo Pizzolla Lesley Jamieson / Ian 
Mackay 

Rich Morris 

Description of Revisions 

Rev Page Section Description 

01 n/a n/a Submitted to the Examination at Deadline 6 
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Glossary of Acronyms  
 

AEoI Adverse Effect on Integrity 

DCO Development Consent Order 

ES Environmental Statement 

HRA Habitats Regulations Assessment 

JNCC Joint Nature Conservation Committee 

LSE Likely Significant Effects 

RSPB Royal Society for the Protection of Birds 

SPA Special Protection Area  

SSSI Site of Special Scientific Interest 
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Glossary of Terminology  
 

Applicant East Anglia TWO Limited 

East Anglia TWO 

project 

The proposed project consisting of up to 75 wind turbines, up to four 

offshore electrical platforms, up to one construction, operation and 

maintenance platform, inter-array cables, platform link cables, up to one 

operational meteorological mast, up to two offshore export cables, fibre 

optic cables, landfall infrastructure, onshore cables and ducts, onshore 

substation, and National Grid infrastructure.  

Hundred River 

crossing 

Any works taking place within 8m of the Hundred River channel and its 

banks 

Onshore cables The cables which would bring electricity from landfall to the onshore 

substation. The onshore cable is comprised of up to six power cables 

(which may be laid directly within a trench, or laid in cable ducts or 

protective covers), up to two fibre optic cables and up to two distributed 

temperature sensing cables.  



HRA Screening Report  

24th February 2021 

 

Applicable to East Anglia ONE North and East Anglia TWO  Page 1 

1 Introduction 
1. This document has been prepared by East Anglia TWO Limited and East Anglia 

ONE North Limited (the Applicants) to provide further information of the East 

Anglia TWO and East Anglia ONE North Development Consent Order (DCO) 

applications (the Applications). 

2. This Habitat Regulations Assessment (HRA) forms part of a set of documents 

that support the Application submitted by the Applicants. It accompanies the 

Outline Watercourse Crossing Method Statement (an updated version has 

been submitted at Deadline 6, document reference ExA.AS-5.D6.V2) to provide 

a screening for Likely Significant Effects (LSEs) and an assessment for Adverse 

Effect on Integrity (AEoI) of the Sandlings Special Protected Area (SPA) arising 

from the works associated with the Hundred River crossing. 

3. The area of the Hundred River crossing is approximately 1.4km (in river length) 

north of the Sandlings SPA.  Whilst the footprint of the Hundred River crossing is 

not located within the Sandlings SPA boundary and therefore will not result in 

direct impacts on its interest features, Natural England has requested that the 

potential indirect impacts upon the SPA and its qualifying features are 

considered.    

4. The assessments presented in this HRA are based upon the construction 

techniques proposed for the Hundred River crossing set out within the Outline 

Watercourse Crossing Method Statement (an updated version has been 

submitted at Deadline 6, document reference ExA.AS-5.D6.V2).  
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2 Hundred River 
5. The Hundred River, which has a catchment area of approximately 26km2 rises 

near East Green, from where it flows south towards Knodishall and Coldfair 

Green. From here, it flows in a south-easterly direction towards the coast. The 

river flows to the south of The Meare at Thorpeness (to which it is connected via 

a sluice), from where it flows southwards along the landward edge of the coastal 

dune system until it discharges to the sea via a sluice to the south of The Haven. 

6. The Hundred River is typical of a lowland, low energy drainage system that have 

been extensively modified in the past (potentially to facilitate drainage of 

surrounding wet floodplain habitats so that they can be used for agriculture).  

7. The Hundred River has a naturally gently meandering planform, although there 

is considerable evidence of localised straightening. As a result of these 

modifications, the watercourse typically has a uniform trapezoidal channel with 

steep to near vertical banks. The banks are typically shallow, stable and well 

vegetated, although there is evidence of toe scour in parts of the catchment. 

Considerable areas of in-channel vegetation growth are also apparent. The 

channels are largely dominated by depositional processes, reflecting the low 

energy of the system, with natural silt beds and evidence of considerable fine 

sedimentation along the channel margins. Flows are typically low, and the upper 

reaches of the watercourse (upstream of the proposed cable crossing) were dry 

at the time of the walkover survey. Water levels are much deeper in the lower 

reaches of the river, which is likely to reflect the impounding and tide-locking 

influence of the sluice through which the river enters the sea. 

8. Data presented on the Environment Agency’s Catchment Data Explorer indicate 

that water quality in the Hundred River is relatively poor, with low concentrations 

of dissolved oxygen and elevated concentrations of phosphates (Environment 

Agency, 2016). High levels of phosphates are attributed by the Environment 

Agency (2016) to the input of treated wastewater effluent into the watercourse, 

while low levels of dissolved oxygen are attributed to naturally low flows. 

However, no other contaminants that are monitored under the Water Framework 

Directive (WFD) are noted in the data. 

2.1.1 Relationship to Designated Sites 

9. It is important to note that the Hundred River itself does not hold a statutory nature 

conservation designation. The location of the proposed crossing is east of the 

B1122 Aldeburgh Road, approximately 1.4km (in river length) before the Hundred 

River crosses the Sandlings SPA boundary. From this point, the lower reaches 

of the Hundred River, flow through the Sandlings SPA and also the Leiston – 
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Aldeburgh Site of Special Scientific Interest (SSSI) (Figure 1). The Sandlings 

SPA is designated due to the breeding populations of nightjar Caprimulgus 

europaeus and woodlark Lullula arborea. The habitat requirements of these 

species include heath habitats, which are listed as part of the Leiston – Aldeburgh 

SSSI description (Joint Nature Conservation Committee (JNCC) 2016). Further 

detail on The Sandlings SPA and its qualifying features is provided in Section 3. 

10. The Leiston – Aldeburgh SSSI is designated for the acid grassland, heath, scrub, 

woodland, fen, open water and vegetated shingle habitats that it supports 

(English Nature 1999). The mosaic of terrestrial habitats and water bodies 

provides suitable breeding and feeding habitat for a variety of species of 

dragonfly and damselfly, including the nationally scarce hairy dragonfly 

Brachytron pratense. As identified within Chapter 20 Water Resources and 

Flood Risk of the Environmental Statement (ES) (APP-068), several SSSI units 

are of particular relevance to the proposed crossing location (and from a water 

resources perspective) as the Hundred River flows through or immediately 

adjacent to the SSSI approximately 1.4km downstream. The Leiston-Aldeburgh 

SSSI units which are of particular relevance (as they are identified in the SSSI 

citation as containing comparable habitat to that associated with the habitat 

requirements of the Sandlings SPA qualifying features) are listed below. 

Consideration of these SSSI units has been made in the screening of LSE that 

has been undertaken and presented in Table 1: 

• Unit 10: Fen, marsh and swamp. Referred to as ‘The Fens’ on Ordnance 

Survey mapping, this is an area of wetland that is dominated by common reed 

Phragmites australis. This unit was assessed in 2009 as being in favourable 

condition and is approximately 1.6km downstream from the Hundred River 

crossing location. 

• Unit 11: Standing open water and canals. The Meare is a shallow eutrophic 

water body underlain by a peat substrate, which is connected to other wetland 

habitats such as carr woodland, swamp and fen meadows. This unit was 

assessed in 2009 as being in favourable condition and is approximately 2.4km 

downstream from the Hundred River crossing location. 

• Unit 12: Broadleaved, mixed and yew woodland. An area of wet woodland 

bisected by the river and connected drainage channels. This unit was 

assessed in 2009 as being in favourable condition and is approximately 1.4km 

downstream from the Hundred River crossing location.  

• Unit 14: Neutral grassland. This area, known as Church Farm Marshes, 

consists of grassland bisected by a network of largely trapezoidal drainage 

ditches. Water quality is reported to be good, and the channels support a 

diverse plant community (Natural England 2021).  This unit was assessed in 
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2010 as being in favourable condition and is approximately 2.4km 

downstream. 

 

11. Where the Leiston-Aldeburgh SSSI unit habitat classification is comparable with 

the habitat classification of the Sandlings SPA, consideration of the SSSI habitat 

has also been made in the LSE presented in Table 1. For example, Unit 10 of 

the Leiston-Aldeburgh SSSI is characterised as being fen, marsh and swamp. 

This habitat classification is comparable to the Sandlings SPA habitat of bogs, 

marshes, water fringed vegetation, fens (N07). Therefore, in this instance, and 

as shown in Table 1, both the Unit 10 Leiston-Aldeburgh SSSI habitat and the 

Sandlings SPA N07 habitat has been considered together. 
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3 Sandlings SPA 

3.1 Supporting Habitats 

12. In the 19th Century the area of the Sandlings SPA was dominated by heathland. 

During the 20th Century, large areas of heath were planted with either blocks of 

commercial conifer forest or converted into arable land. Due to a lack of traditional 

management measures, the remnant areas of heath have been subject to 

successional changes which has also enabled the spread of bracken, shrubs and 

trees.  

13. The areas of remaining heath support both acid grassland and heather-

dominated plant communities. 

14. The populations of nightjar and woodlark known to use the Sandlings SPA have 

adapted to breeding in the areas of large conifer forest as well as within areas of 

open ground.  

15. Section 4 of the JNCC the Sandlings SPA Natura 2000 Standard Data Form 

(JNCC 2016) lists nine habitat types which characterise the Sandlings SPA: 

• N09 – Dry grassland, Steppes; 

• N07 – Bogs, marshes, water fringed vegetation, fens; 

• N06 – Inland water bodies (standing water, running water); 

• N17 – Coniferous Woodland; 

• N23 – Other land (including towns, villages, roads, waste places, mines, 

industrial sites; 

• N16 – Broad-leaved deciduous woodland; 

• N14 – Improved grassland; 

• N08 – Heath, scrub, maquis and garrigue, phygrana; and 

• N19 – Mixed woodland. 

 

16. Whilst acknowledging that the primary qualifying features of the Sandlings SPA 

are nightjar and woodlark, a review of the habitat types listed above has been 

undertaken to inform this screening exercise. A review of the Department for 

Environment Food and Rural Affairs’ online interactive mapping facility 

(https://magic.defra.gov.uk, accessed 5th February 2021) identified that there are 

no areas of coniferous woodland (N17), broad-leaved deciduous woodland (N16) 

and improved grassland (N14) within the SSSI units that overlap with the 

Sandlings SPA. However, in order to ensure that a precautionary approach is 

taken, these habitats have been included within this assessment. 

https://magic.defra.gov.uk/
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3.2 Nightjar 

17. Nightjar is a migrant species and is only present in Britain from April to August. 

The species is primarily crepuscular and nocturnal in behaviour, being most 

active around dusk and dawn. It is insectivorous and nests on the ground, 

preferring open habitats. Historically, nightjars occurred primarily on heathland, 

in woodland clearings and on downland, at the interface between woodlands and 

the open-ground habitats. Nightjars in Suffolk have been observed to prefer to 

nest on heathlands and young coniferous plantation up to five years old 

(Ravenscroft 1989). 

18. In forested areas, nightjars prefer areas with a ground cover of litter (dead leaves, 

twigs, etc.), moss, short grass, bracken and shrubs (Bowden & Green 1991). 

These conditions prevail in clear-fells and young restocks, which are readily 

colonised by nightjars and provide a combination of nest clearings, nest cover, 

scattered song posts and foraging habitat, notably in restocks of 3–5 years old 

and less than 2m in height (Ravenscroft 1989, Bowden & Green 1991). 

Thereafter, nightjar density declines with forest stand age. 

19. Birds may forage short distances from the nest, particularly when they have eggs 

or young (Cross et al. 2005), although distances have been recorded up to 3.1km 

(Alexander & Cresswell 1990). A study of radio-tracked nightjars in southeast 

England by Sharps et al. (2015) showed that nightjars travelled a mean maximum 

distance of 747m from their territory centre each night. When leaving their smaller 

song territories, individuals preferred pre-closure canopy forest and newly 

planted forest as well as open grazed grass heath.  

20. The British nightjar population was estimated to be 4,606 males in 2004, 

representing a 36% increase in 12 years (Conway et al. 2007). The 2004 survey 

did however reveal a decline in the Suffolk population (284 males) by around 

11% albeit with a relatively low confidence in results. According to Natural 

England’s (2015) Site Improvement Plan for the Sandlings, the nightjar 

population on the Suffolk coast has declined by 66% since the SPA notification 

in 2001. The main pressures identified within the SPA are inappropriate scrub 

control, deer, air pollution and public access/disturbance Natural England (2015). 

Assuming that the Sandlings SPA population is representative of Suffolk coastal 

population trends, based on a 66% reduction since citation in 2001, the SPA 

population may have declined from 109 to around 37 pairs. 
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3.3 Woodlark 

21. Woodlark breeding habitat includes heaths, scrubland, woodland edges, 

neglected farmland and golf courses, avoiding areas of intensive agriculture. In 

England, the largest population is in the Breckland region of Suffolk and Norfolk, 

where most pairs breed in areas of pine forest that have been felled and replanted 

(Forrester et al. 2007). The species is resident, feeding on seeds and insects, 

and moves to farmland stubbles in autumn and early winter. Woodlark is an early 

breeder, potentially beginning in mid-February within the SPA. 

22. Since the early 1990s there have been significant changes to core woodlark 

habitat types in England (Conway et al. 2007). The age structure and species 

composition of forestry plantations has changed due to different management 

regimes and the ageing of forestry plantations. Between 1997 and 2006 in the 

Suffolk Sandlings, a substantial shift in habitat association for woodlarks meant 

a large decline in plantations / woodland, but a two-fold increase on heathland 

(mainly grass-heathland) and a three-fold proportional increase on farmland 

(especially non-cropped habitats). Woodlarks now occupy both planted forests 

and heathland, including grass heaths, in similar proportions (Langston et al. 

2007).  

23. The national woodlark population was last estimated at 3,064 territories in 2006, 

which represented an increase of 88% since 1997 (Conway et al. 2009). Of this, 

it was estimated that 209 territories were within the Suffolk Sandlings (which 

includes a larger area than the Sandlings SPA), which represented a decline in 

numbers, contrary to the national trend.  

24. According to Natural England’s (2015) Site Improvement Plan for the Sandlings, 

the woodlark population on the Suffolk coast has declined by 65% since the 

Sandlings SPA notification in 2001. The main pressures identified within the SPA 

are inappropriate scrub control, deer, air pollution and public access/disturbance 

Natural England (2015).  

25. Assuming that the Sandlings SPA population is representative of wider Suffolk 

coastal population trends, based on a 65% reduction since citation in 2001, the 

SPA population may have declined from 154 to around 54 pairs.  
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4 Screening for LSE 

4.1 Crossing Works 

26. The construction techniques proposed for the Hundred River crossing are set out 

within the Outline Watercourse Crossing Method Statement (an updated 

version has been submitted at Deadline 6, document reference ExA.AS-

5.D6.V2), therefore only key details are repeated here. 

27. The Hundred River crossing will be constructed using a conventional open cut 

methodology. A number of factors will influence this crossing method, including 

depth of water, available space, duration of works, riverbed conditions, 

accessibility and potential for ingress of water. It is anticipated that the ducting to 

accommodate the onshore cables will be buried a minimum of 1.2m below the 

bed of the riverbed and the associated banks / defences at the Hundred River 

crossing. 

28. Construction works to lay onshore cable ducts associated with the Hundred River 

crossing (for East Anglia TWO and East Anglia ONE North in parallel) and 

associated reinstatement works (excluding any seasonally dependant planting) 

are anticipated to be completed within two months. Preparation of the work areas 

at either side of the Hundred River is expected to take around 1 month. Other 

works such as construction of joint bays for the jointing of onshore cables will be 

undertaken beyond the immediate area of the Hundred River crossing. 

29. Whilst ducting for both East Anglia TWO and East Anglia ONE North will be 

installed in parallel, should these projects be constructed sequentially it is 

envisaged that when the second project moves into the construction phase, the 

only construction works required at the Hundred River crossing will be the 

undertaking of duct integrity testing, duct dewatering, duct cleaning (if required) 

and the pulling of electrical cables through the pre-installed cable ducts, albeit 

such works are undertaken from outside the immediate vicinity of the Hundred 

River.  

4.2 Potential Effects on the Sandlings SPA Qualifying Features and 

Supporting Habitats  

30. The following effects have been considered to determine if they have the potential 

to affect nightjar or woodlark and their supporting habitats.  

4.2.1 Effect 1 – Direct Effects upon Features and Supporting Habitats 

31. The location of the Hundred River crossing is approximately 760m (straight-line 

distance) west of the Sandlings SPA at its nearest point. However, the course of 

the river flows in a southerly direction for approximately 1.4km before crossing 
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over the boundary into the Sandlings SPA (Figure 2). Given these distances, the 

crossing works will not result in direct effects upon or loss of supporting habitat 

for the interest features of the Sandlings SPA (i.e. nightjar and woodlark) for 

which it is afforded its protection. 

4.2.2 Effect 2 – Construction Disturbance 

32. Breeding nightjar or woodlark within the Sandlings SPA may be disturbed during 

the construction period, including by works outside of the SPA, thereby impacting 

on the population and/or distribution.   

33. For nightjar, Ruddock & Whitfield’s (2007) expert review on disturbance indicated 

an active disturbance upper limit of 100m during chick rearing. Murison (2002) 

however found a significant negative impact on nightjar density within 500m of a 

path, due to a combination of human disturbance and consequential predation 

effects. Forestry Commission Scotland (2006) advocated a safe working distance 

of forestry operations from nightjar nest sites of 50-200m, based on Currie & 

Elliott (1997) who advocated set-back working distances of 200m at egg stage 

and 50-100m at chick stage. More recently, Shewring & Carrington (2017) 

reported on nightjar monitoring during the construction period of the Pen y 

Cymoedd Wind Farm in Wales where they found no significant difference 

detected between chick numbers or nest success at nests within and outside 

200m disturbance buffers and suggested that the current standard 200m 

disturbance buffer is likely to be excessive.   

34. For woodlark, Mallord et al. (2006) found that although the distribution of 

woodlarks on Dorset heaths was significantly affected by the presence of people 

and dogs (particularly within distances of up to 400m from a car park), there was 

no effect of disturbance on nest survival or productivity. Dolman (2018) 

conducted a study of 147 woodlark nests in Breckland Forest, which showed 

strong evidence that neither woodlark nest success, nor the productivity of 

successful nests, were affected by the levels of recreational activity observed.  

4.2.3 Effect 3 – Changes to the Sediment Regime and Channel Flow of the 

Hundred River 

35. The Hundred River will be crossed using a trenched technique, whereby 

temporary dams (composed of sandbags, straw bales and ditching clay, or 

another suitable technique) will be installed upstream and downstream of the 

crossing point. The cable trench will then be excavated within the area of dry 

riverbed between the dams, with river flow maintained throughout the works 

through the use of a temporary pump, pipe/flume. 

36. The installation of the cable trench will directly disturb the bed and banks of the 

Hundred River and could potentially result in the enhanced scour and increased 
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sediment supply. The bed and banks will be reinstated on the completion of the 

works, to their original level, position, planform and profile, therefore any potential 

impacts associated with sediment regime would be temporary (i.e. for the two 

months of construction for both Projects). 

37. The temporary dams may result in reduced flow and sediment conveyance 

(particularly of coarse sediment), create upstream impoundment, affect patterns 

of erosion and sedimentation, impede river continuity, increase turbidity and 

potentially encourage fine sedimentation on a short section of the bed upstream. 

Changes to flow conditions could also result in a reduction in the dissolved 

oxygen concentrations supported in the Hundred River upstream of the 

impoundment area (i.e. where the temporary dam is located). These activities 

could therefore reduce the physical habitat value of the watercourse for aquatic 

plants, invertebrates and fish species in the immediate vicinity of the upstream 

dam. These impacts will be temporary (i.e. for the two months of construction for 

both Projects) and will be reversed once the temporary impounding structures 

are removed (i.e. as a result of natural bed scour and sediment transport 

processes, which would remobilise any accumulations of unconsolidated fine 

sediments once the normal flow regime has been reinstated).  

38. A temporary bridge or culvert will be required to allow the workers to cross the 

Hundred River. The installation and removal of this temporary structure within the 

dewatered reach of the Hundred River will directly disturb the bed and banks of 

the watercourse and result in the direct loss of natural geomorphological features 

within the footprint of the structure. This impact will be reversible once the 

temporary structure has been removed and the bed and banks reinstated.  

39. The temporary dams may also act as a barrier to the movement of fish and other 

aquatic organisms (including migrating eels and spawning fish). However, 

impacts are only anticipated when barriers are in place in the channel (i.e. during 

trenching and the installation of temporary crossing structures), and river 

continuity will be restored once temporary barriers were removed. The temporary 

crossing will be designed to ensure that fish passage is unimpeded. 

4.2.4 Effect 4 – Pollution 

40. Measures to prevent the release of contaminants into the watercourse are set out 

within Section 5 and Section 6 of the Outline Code of Construction Practice 

(an updated version has been submitted at Deadline 6, document reference 8.1) 

and the Outline Watercourse Crossing Method Statement (an updated 

version has been submitted at Deadline 6, document reference ExA.AS-

5.D6.V2). Given the implementation of these standard measures to avoid 

pollution, it is considered that the risk of release of contaminants is low. However, 
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in line with post ‘Sweetman’1 practice, mitigation measures cannot be taken into 

account in screening decisions hence pollution is taken forward as a potential 

effect within this assessment. 

4.3 LSE Screening 

41. Table 1 presents the Screening for LSE that has been undertaken which 

considers the likely effects of the proposed construction works associated with 

the Hundred River crossing on the Sandlings SPA. This is the key test that is 

required to conclude whether there will or will not be no LSE on this European 

site. It should be noted that whilst the Applicants consider that the habitats listed 

in section 3.1 are not present, they have been included to ensure the 

assessment is precautionary  

 

 

 
 
1  People Over Wind, Peter Sweetman v Coillte Teoranta (C-323/17).  
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Table 1 Screening of LSE upon the Sandlings SPA Arising from the Upstream Crossing of the Hundred River 

Interest 
Feature 

Directly 
Impacted 

Indirectly 
Impacted 

Rationale for Conclusion Risk of LSE Screening 
Decision 

Species Referred to in Article 4 and Listed in Annex II 

Nightjar 
Caprimulgus 
europaeus   

No No No nightjar breeding activity was recorded at the crossing location or 
within its surroundings, either during baseline surveys in 2018 and 
2019, or from Royal Society for the Protection of Birds (RSPB) data 
collected from 2009 to 2018. Furthermore, the habitat preference of 
nightjars is primarily heathland or within woodland clearings. These 
habitats have not been recorded within the area of the crossing.  

The crossing will not directly damage or affect the primary habitat 
which these bird species use. Furthermore, the proposed works will 
not require the removal of any suitable habitat for nightjars  

All construction activity related to the crossing would take place 
outside of potential disturbance ranges from the Sandlings SPA.   

No  Screened Out 

Woodlark 
Lullula arborea 

No No Whilst the breeding habitat for woodlarks can include scrubland and 
woodland edges, breeding recorded within the Sandlings SPA has 
primarily been within heathland, and no breeding woodlark has been 
recorded within the vicinity of the crossing location either during 
baseline surveys in 2018 and 2019, or from RSPB data collected 
from 2009 to 2018. 

The crossing works will not directly damage or affect the primary 
habitat which these bird species use. Furthermore, the proposed 
works will not require the removal of any suitable habitat for 
woodlark downstream of the proposed working area. 

All construction activity related to the crossing would take place 
outside of potential disturbance ranges from the SPA.   

No  Screened Out 

Supporting Habitats within SPA Boundary 
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Interest 
Feature 

Directly 
Impacted 

Indirectly 
Impacted 

Rationale for Conclusion Risk of LSE Screening 
Decision 

Dry grassland, 
Steppes (N09) 

(Leiston-
Aldeburgh 
SSSI Unit 14) 

No Potential This habitat has not been recorded at the crossing location and will 
therefore not be directly affected by the proposed construction 
works.  

The closest area of dry grassland to the crossing location and which 
falls within the boundary of the Sandlings SPA is at least 2km 
downstream. 

There is potential for downstream effects on this habitat 

Yes Screened In 

Bogs, 
marshes, 
water fringed 
vegetation, 
fens (N07) 

(Leiston-
Aldeburgh 
SSSI Unit 10) 

No Potential This habitat has not been recorded at the crossing location and will 
therefore not be directly affected by the proposed construction 
works.  

The closest area of bog and marsh to the crossing location and 
which falls within the boundary of the Sandlings SPA is at least 
1.4km downstream. 

There is potential for downstream effects on this habitat 

Yes Screened In 

Inland water 
bodies 
(standing 
water, running 
water) (N06) 

(Leiston-
Aldeburgh 
SSSI Unit 11) 

No Potential The Hundred River contains running water and although is not 
located within the SPA or SSSI boundary, there is potential for 
downstream effects on this habitat. 

Yes Screened In 

Coniferous 
woodland 
(N17) 

No Potential Whilst the Applicants consider that this habitat is not present within 
the SPA (see section 3.1) it has been included to ensure the 
assessment is precautionary 

There is potential for downstream effects on this habitat 

Yes Screened In 
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Interest 
Feature 

Directly 
Impacted 

Indirectly 
Impacted 

Rationale for Conclusion Risk of LSE Screening 
Decision 

Other land 
(including 
towns, 
villages, 
roads, waste 
places, mines, 
industrial sites 
(N23) 

No Potential There is potential for downstream effects on this habitat Yes Screened In 

Broad-leaved 
deciduous 
woodland 
(N16) 

(Leiston-
Aldeburgh 
SSSI Unit 12) 

No Potential This habitat is located on the west bank of the proposed Hundred 
River crossing location. 

Whilst the Applicants consider that this habitat is not present within 
the SPA (see section 3.1) it has been included to ensure the 
assessment is precautionary 

There is potential for downstream effects on this habitat 

Yes Screened In 

Improved 
grassland 
(N14) 

No Potential This habitat has not been recorded within the crossing location. 

Whilst the Applicants consider that this habitat is not present within 
the SPA (see section 3.1) it has been included to ensure the 
assessment is precautionary 

There is potential for downstream effects on this habitat. 

Yes Screened In 

Heath, scrub, 
maquis and 
garrigue, 
phygrana 
(N08) 

No Potential This habitat has not been recorded within the crossing location and 
will therefore not be directly affected by the proposed construction 
works.  

The closest area of heath to the crossing location and which falls 
within the boundary of the Sandlings SPA is at least 1.4km 
downstream. 

There is potential for downstream effects on this habitat. 

Yes Screened In 
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Interest 
Feature 

Directly 
Impacted 

Indirectly 
Impacted 

Rationale for Conclusion Risk of LSE Screening 
Decision 

Mixed 
woodland 
(N19) 

(Leiston-
Aldeburgh 
SSSI Unit 12) 

No Potential This habitat has not been recorded within the crossing location and 
will therefore not be directly affected by the proposed construction 
works.  

The closest area of mixed woodland (classified as wet woodland in 
the SSSI unit description) to the crossing location and which falls 
within the boundary of the Sandlings SPA is at least 1.4km 
downstream. 

There is potential for downstream effects on this habitat. 

Yes Screened In 



HRA Screening Report  

24th February 2021 

Applicable to East Anglia ONE North and East Anglia TWO  Page 16 

5 Habitat Regulations Assessment 
42. This section further considers the potential for adverse effects on the integrity of 

the Sandlings SPA due to indirect effects from the Hundred River crossing works 

upon the supporting habitats of the SPA.  

5.1 Mitigation Measures 

43. As presented in Section 4 of the Outline Watercourse Crossing Method 

Statement (an updated version has been submitted at Deadline 6, document 

reference ExA.AS-5.D6.V2), a suite of mitigation measures has been identified 

that will be implemented during the proposed crossing works.  

44. A summary of the key mitigation measures includes, but not limited to: 

• Works will be undertaken during times of low flow; 

• Erosion control measures (e.g. coir matting) will be installed and maintained 

throughout the works; 

• Sediment interception measures will be in-situ during all works; 

• Water quality monitoring will be undertaken throughout the works; 

• No materials will be stored within Flood Zone 2 or 3; 

• Spoil from excavation works will be stored outside of the Hundred River and 

beyond the extent of Flood Zone 2 and 3 where possible, to minimise the risk 

of silt runoff into the river and displacement of water in the event of a flood; 

• Over-pumping will be undertaken using non-consumptive operations to 

ensure that the flow rate downstream of the crossing location remains the 

same as the upstream rate and channel capacity will remain unchanged in 

the event of a flood event; 

• Monitoring to ensure flow rate up and downstream of crossing location will be 

undertaken; 

• No vehicles will cross the Hundred River; 

• Temporary bailey bridge (or similar) will be used to allow pedestrian access 

across the Hundred River by the workforce; 

• All required permits and licences will be obtained and adhered to during the 

works; 

• Measures to prevent the release of contaminants into the watercourse will be 

implemented as set out within section 5 and section 6 of the Outline Code of 

Construction Practice (an updated version has been submitted at Deadline 

6, document reference 8.1) and Outline Watercourse Crossing Method 
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Statement (an updated version has been submitted at Deadline 6, document 

reference ExA.AS-5.D6.V2); 

• All waste will be removed from the working area and disposed of in 

accordance with the approved site waste management plan; and 

• On completion of works, the riverbed and banks will be reinstated to its pre-

construction condition, including the restoration of the river channel to its 

original level to minimise potential impacts of flooding and in-channel and 

riparian habitats. 

5.2 Assessment 

45. Table 2 presents the assessment of effect on those supporting habitats not 

screened out for potential LSE.
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Table 2 Assessment of Effect on the Sandlings SPA Arising from the Upstream Crossing of the Hundred River 

Interest Feature / 
Supporting Habitat 

Adverse Effect on 
Integrity 

Rationale for Conclusion 

Dry grassland, 
Steppes (N09) 

(Leiston-Aldeburgh 
SSSI Unit 14) 

No The crossing works methodology (i.e. use of over-pumping) will ensure that flow rates downstream of the 
crossing location will remain the same as the upstream rate and therefore there will be no changes in the 
hydrological conditions to this habitat. Consequently, and following the implementation of the mitigation 
measures outlined in section 5.1 above, no indirect impacts on this habitat is anticipated given their 
distance (i.e. at least 2km downstream) from the Hundred River crossing location. 

Bogs, marshes, water 
fringed vegetation, 
fens (N07) 

(Leiston-Aldeburgh 
SSSI Unit 10) 

No The crossing works methodology (i.e. use of over-pumping) will ensure that flow rates downstream of the 
crossing location will remain the same as the upstream rate and therefore there will be no changes in the 
hydrological conditions to this habitat. Consequently, and following the implementation of the mitigation 
measures outlined in section 5.1 above, no indirect impacts on this habitat is anticipated given their 
distance (i.e. at least 1.4km downstream) from the crossing location. 

Inland water bodies 
(standing water, 
running water) (N06) 

(Leiston-Aldeburgh 
SSSI Unit 11) 

No As detailed within the Outline Watercourse Crossing Method Statement, the following key mitigation 
measures will be implemented and adhered to during the crossing: 

• The proposed over-pumping method will be agreed with the Environment Agency prior to the works 
commencing and will be in accordance with approved Code of Construction Practice secured under 
Requirement 22 of the DCO. 

• Any over-pumping at the Hundred River crossing will be via a non-consumptive operation (i.e. no 
transmission loss). This approach will ensure that the flow rate downstream of the Hundred River 
crossing is the same as the flow rate upstream and will also ensure that there is sufficient capacity within 
the channel and the floodplain to maintain flows during a flood event. 

• Erosion control measures (e.g. coir matting) will be installed and maintained throughout the works; 

• Sediment interception measures will be in-situ during all works 

• Monitoring to ensure flow rate downstream of crossing location will be undertaken  

• Monitoring of the water quality will be undertaken. 

Following implementation of the mitigation measures outlined above, no indirect impacts on this habitat is 
anticipated. 
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Interest Feature / 
Supporting Habitat 

Adverse Effect on 
Integrity 

Rationale for Conclusion 

Coniferous woodland 
(N17) 

No Although this habitat has not been recorded at the crossing location or within the SPA boundary, it was 
screened in to ensure a precautionary approach. 

The crossing works methodology (i.e. use of over-pumping) will ensure that flow rates downstream of the 
crossing location will remain the same as the upstream rate and therefore there will be no changes in the 
hydrological conditions to this habitat. Consequently, and following the implementation of the mitigation 
measures outlined in section 5.1, no indirect impacts on this habitat is anticipated should it be present. 

Other land (including 
towns, villages, 
roads, waste places, 
mines, industrial sites 
(N23) 

No There will be no direct or indirect impacts on this habitat type given that the mitigation measures outlined 
above will be implemented and that the flow rate downstream of the crossing is the same as the flow rate 
upstream. In addition, the capacity of the channel and the floodplain will be maintained to ensure flood risk 
remains unchanged. 

Broad-leaved 
deciduous woodland 
(N16) 

(Leiston-Aldeburgh 
SSSI Unit 12) 

No Although this habitat has not been recorded at the crossing location or within the SPA boundary, it was 
screened in to ensure a precautionary approach. 

The crossing works methodology (i.e. use of over-pumping) will ensure that flow rates downstream of the 
crossing location will remain the same as the upstream rate and therefore there will be no changes in the 
hydrological conditions to this habitat. Consequently, and following the implementation of the mitigation 
measures outlined in section 5.1, no indirect impacts on this habitat is anticipated should it be present. 

Improved grassland 
(N14) 

No Although this habitat has not been recorded at the crossing location or within the SPA boundary, it was 
screened in to ensure a precautionary approach. 

The crossing works methodology (i.e. use of over-pumping) will ensure that flow rates downstream of the 
crossing location will remain the same as the upstream rate and therefore there will be no changes in the 
hydrological conditions to this habitat. Consequently, and following the implementation of the mitigation 
measures outlined in section 5.1, no indirect impacts on this habitat is anticipated should it be present. 

Heath, scrub, maquis 
and garrigue, 
phygrana (N08) 

No The proposed works will ensure that flow rates downstream of the crossing location will remain the same as 
the upstream rate and therefore there will be no changes in the hydrological conditions to this habitat. 
Consequently, and following the implementation of the mitigation measures outlined in section 5.1 above, 
no indirect impacts on this habitat is anticipated. 
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Interest Feature / 
Supporting Habitat 

Adverse Effect on 
Integrity 

Rationale for Conclusion 

Mixed woodland (N19) 

(Leiston-Aldeburgh 
SSSI Unit 12) 

No The proposed works will ensure that flow rates downstream of the crossing location will remain the same as 
the upstream rate and therefore there will be no changes in the hydrological conditions to this habitat. 
Consequently, and following the implementation of the mitigation measures outlined in section 5.1 above, 
no indirect impacts on this habitat is anticipated given its distance (i.e. at least 1.4km downstream) from the 
crossing location. 
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6 Summary 
46. This  assessment has provided a screening for LSE (Table 1) and following 

consideration of the embedded mitigation (as presented in the Outline 

Watercourse Crossing Method Statement (document reference ExA.AS-

5.D6.V2)) to be applied at the Hundred River crossing considered the potential 

for AEoI of the Sandlings SPA through indirect effects upon its supporting 

habitats (Table 2). It is considered that the works associated with the Hundred 

River crossing will not result in AEoI of the Sandlings SPA. 

47. The precise working method for crossing the Hundred River will be agreed 

through the discharge of DCO Requirement 22(2)(k) post-consent and through 

an application for a Flood Risk Activity Permit prior to commencement of the 

works associated with the Hundred River crossing from the Environment Agency.  

48. The method statement will also be agreed with Natural England. Furthermore, 

and through the implementation of the identified mitigation measures, the 

potential for downstream impacts on the Sandlings SPA and its qualifying 

features will be managed to minimise sediment generation from construction 

activities associated with the crossing of the Hundred River.  
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