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Glossary of Terminology 
  

Applicant East Anglia ONE North Limited.  
Development area The area comprising the onshore development area and the offshore 

development area (described as the ‘order limits‘ within the Development 
Consent Order). 

East Anglia ONE 
North project 

The proposed project consisting of up to 67 wind turbines, up to four 
offshore electrical platforms, up to one construction, operation and 
maintenance platform, inter-array cables, platform link cables, up to one 
operational meteorological mast, up to two offshore export cables, fibre 
optic cables, landfall infrastructure, onshore cables and ducts, onshore 
substation, and National Grid infrastructure.  

Horizontal directional 
drilling (HDD)  

A method of cable installation where the cable is drilled beneath a feature 
without the need for trenching. 

HDD temporary 
working area 

Temporary compounds which will contain laydown, storage and work areas 
for HDD drilling works.  

Jointing bay Underground structures constructed at intervals along the onshore cable 
route to join sections of cable and facilitate installation of the cables into the 
buried ducts. 

Landfall The area (from Mean Low Water Springs) where the offshore export cables 
would make contact with land, and connect to the onshore cables. 

Link boxes Underground chambers within the onshore cable route housing electrical 
earthing links. 

Mitigation areas Areas captured within the onshore Development Area specifically for 
mitigating expected or anticipated impacts. 

National electricity grid The high voltage electricity transmission network in England and Wales 
owned and maintained by National Grid Electricity Transmission   

National Grid 
infrastructure  

A National Grid substation, cable sealing end compounds, cable sealing 
end (with circuit breaker) compound, underground cabling and National Grid 
overhead line realignment works to facilitate connection to the national 
electricity grid, all of which will be consented as part of the proposed East 
Anglia ONE North project Development Consent Order but will be National 
Grid owned assets. 

National Grid 
overhead line 
realignment works 

Works required to upgrade the existing electricity pylons and overhead lines 
(including cable sealing end compounds and cable sealing end (with circuit 
breaker) compound) to transport electricity from the National Grid substation 
to the national electricity grid. 

National Grid 
overhead line 
realignment works 
area 

The proposed area for National Grid overhead line realignment works. 

National Grid 
substation 

The substation (including all of the electrical equipment within it) necessary 
to connect the electricity generated by the proposed East Anglia ONE North 
project to the national electricity grid which will be owned by National Grid 
but is being consented as part of the proposed East Anglia ONE North 
project Development Consent Order.  

National Grid 
substation location 

The proposed location of the National Grid substation. 

Onshore cable 
corridor 

The corridor within which the onshore cable route will be located.  

Onshore cable route This is the construction swathe within the onshore cable corridor which 
would contain onshore cables as well as temporary ground required for 
construction which includes cable trenches, haul road and spoil storage 
areas. 
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Onshore cables The cables which would bring electricity from landfall to the onshore 
substation. The onshore cable is comprised of up to six power cables 
(which may be laid directly within a trench, or laid in cable ducts or 
protective covers), up to two fibre optic cables and up to two distributed 
temperature sensing cables.  

Onshore development 
area 

The area in which the landfall, onshore cable corridor, onshore substation, 
landscaping and ecological mitigation areas, temporary construction 
facilities (such as access roads and construction consolidation sites), and 
the National Grid Infrastructure will be located. 

Onshore infrastructure The combined name for all of the onshore infrastructure associated with the 
proposed East Anglia ONE North project from landfall to the connection to 
the national electricity grid.  

Onshore preparation 
works  

Activities to be undertaken prior to formal commencement of onshore 
construction such as pre–planting of landscaping works, archaeological 
investigations, environmental and engineering surveys, diversion and laying 
of services, and highway alterations. 

Onshore substation The East Anglia ONE North substation and all of the electrical equipment 
within the onshore substation and connecting to the National Grid 
infrastructure. 

Onshore substation 
location 

The proposed location of the onshore substation for the proposed East 
Anglia ONE North project. 

Public Right of Way  Public rights of way (public footpaths, bridleways or restricted byways or 
byways open to all traffic) are highways protected by law; with the right to 
access for walking or certain other leisure activities (e.g. horse riders, 
cyclists or motorists)  

Stopping Up Preventing access along the section of designated Public Right of Way  
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1 Introduction 
1.1 Purpose and Scope 
1. This Outline Public Rights of Way Strategy (OPRoWS) forms part of a set of 

documents that supports the Environmental Statement (ES) (document reference 
6.1) submitted by East Anglia ONE North Limited (the Applicant) as part of the 
Development Consent Order (DCO) application for the proposed East Anglia 
ONE North project. 

2. The proposed East Anglia ONE North project will interact with a number of Public 
Rights of Way (PRoW) within the onshore development area during its 
construction and operation.  PRoW include public roads and pavements, 
footpaths, bridleways and byways which are formally designated as PRoW by 
Suffolk County Council. 

3. This OPRoWS: 

• Identifies PRoW within the onshore development area which interact with the 
construction of the proposed East Anglia ONE North project; 

• Outlines the management principles to be adopted in ensuring that PRoW 
are managed in a safe and appropriate manner during the construction and 
operational phases of the proposed East Anglia ONE North project (see 
section 2.2 and section 3.2); 

• Presents details of temporary diversions of PRoW that will be temporarily 
stopped-up during the construction of the proposed East Anglia ONE North 
project (see Table 2.1); 

• Identifies the sections of PRoW that will be permanently closed during the 
construction and operation of the proposed East Anglia ONE North project 
and associated alternative PRoW; and 

• Presents the specification of alternative permanent PRoWs (see Appendix 
A). 

 
4. A final detailed Public Right of Way Strategy (PRoWS) will be produced post-

consent, during the detailed design phase of the proposed East Anglia ONE 
North project.  The relevant highway authority and LPArelevant planning authority 
will be consulted during preparation of the PRoWS which will be in accordance 
with this OPRoWS.  
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2 Temporary PRoW Interactions 
2.1 Overview 
5. There are 26 PRoW within the onshore development area which interact with the 

proposed East Anglia ONE North project on a temporary basis during 
construction and which will require temporary control measures to be put in place 
during construction (as listed in Table 2.1 and as shown on the Temporary 
Stopping up of Public Rights of Way Plan (an updated version has been 
submitted at Deadline 3, document reference 2.5)). 

6. There are a number of PRoW that fall within the onshore development area but 
which will not have an interaction with the proposed East Anglia ONE North 
project and therefore are not subject to temporary control measures.  This 
includes the Suffolk Coastal Path PRoW which crosses the onshore development 
area at landfall.   Construction works at this location are restricted to underground 
works associated with horizontal directional drilling, therefore there is no 
interaction between the proposed East Anglia ONE North project and the Suffolk 
Coastal Path PRoW and no temporary control measures are required. 

7. Those PRoW where there is no interaction between the proposed East Anglia 
ONE North project and no temporary control measures are required, are not listed 
in Table 2.1 or shown on the Temporary Stopping up of Public Rights of Way 
Plan (an updated version has been submitted at Deadline 3, document reference 
2.5). 

2.2 Temporary Management Principles 
8. During construction, temporary disruption to any PRoW will be managed by the 

Principal Contractor responsible for the construction works and durations of 
disruption will be kept to a minimum.  

9. Temporary management measures may include: 

• Appropriately fenced (unmanned) crossing points; 
• Manned crossing points; and  
• Temporary diversions (alternative routes) as set out in the DCO or as 

otherwise agreed with the relevant highway authority. 
 

10. Safety measures will be implemented at any PRoW where haul roads or other 
construction related activities cross a PRoW.  Depending on the frequency of use 
of the PRoW and the nature of construction activities being undertaken, the 
following control measures will be adopted: 
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• Provision of a banksman to assist PRoW users to safely cross the 
construction area during construction hours;  

• Provision of warning signage to raise awareness of the PRoW to approaching 
construction vehicles and informing PRoW users approaching a construction 
interface of the associated hazards;  

• Temporary fencing to denote a PRoW within a construction area (where a 
construction area is not in use);   

• A short section of boundary fencing may be provided on each PRoW as it 
approaches the onshore development area to ensure a clear point of 
entering/exiting the onshore development area is established; and 

• Whilst there is a presumption in favour of not gating PRoW where they cross 
a working area, there may be occasions when a gate arrangement is 
necessary to be in place periodically for the protection of PRoW users.   

 
11. Precise details for the management of each PRoW, including the specification of 

any PRoW temporary diversions, during construction works will be set out in the 
final PRoWS which requires to be approved by the relevant highway authority 
prior to the commencement of the relevantany stage of the authorised 
development or onshore preparation works.   being undertaken that would affect 
a public right of way.    

12. Where a PRoW requires temporary stopping-up, a temporary diversion for the 
PRoW will be provided; the routeing of which will be set out in the DCO or as 
otherwise agreed with the relevant highway authority. There are no instances 
where PRoW diversions will not be provided. 

13. Temporary diversions will typically involve a short diversion around construction 
works, allowing construction works to progress in the area of the original PRoW. 
Once this construction work (or a phase of construction works) are complete, the 
PRoW would be reinstated along its original route.  Depending on the nature and 
timing of the construction works this temporary diversion arrangement may be 
implemented a number of times during construction.   

14. Sheets 1 to 12 of the Temporary Stopping up of Public Rights of Way Plan 
(an updated version has been submitted at Deadline 3, document reference 2.5) 
show the proposed temporary diversions for each PRoW.  Any deviation to the 
proposed temporary diversions shown will be agreed with the relevant highway 
authority in advance. 

15. For all temporary diversions required, the following measures will typically be 
followed:  
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• A pre-and post-construction survey (including identification of surface 
condition and street furniture (if any)) of the section of PRoW affected will be 
undertaken. PRoW surveys will be undertaken by an experienced surveyor 
with scope of coverage and methodology to be agreed with the relevant 
highway authority. A qualified Agricultural Liaison Officer (ALO) will be 
employed to ensure that information on existing land conditions is obtained, 
recorded and verified during the PRoW surveys;  

• Where impacted by the works, the surveyed PRoW will be restored to its 
original condition or otherwise as agreed with the relevant highway authority; 
and 

• The ALO will act as the point of contact for the restoration of the PRoW.  
 

16. Relevant County, District and Parish Councils would be notified approximately 4 
to 6 weeks in advance of any temporary closure. This will include: 

• A notice describing the temporary closure would be published in the press 
(e.g. East Anglian Daily Times) at least two weeks in advance of closure; and  

• Advanced site notices (i.e. notices to members of the public warning of 
diversions ahead) would be posted at appropriate places to minimise 
likelihood of trespass at obstruction and unnecessary aborted journeys. 
These will follow the relevant highway authority’s standards for advertising 
temporary stopping-up of PRoW and will include:  
o Site notices erected in visible locations on site approximately 1 – 2 weeks 

in advance of a temporary stopping-up; 
o Provision of a map showing the extent of the temporary closure and the 

temporary diversion;  
o Confirmation that the temporary diversion is to another PRoW or roads 

or on land in the Applicant’s control; and 
o Confirmation that the temporary diversion across land in the Applicant’s 

control is safe and fit for public use.  
 

2.3 Duration of Temporary Closures and Diversions 
17. Durations of temporary PRoW diversions will be discussed in advance with the 

relevant highway authority. Typically, PRoW along the onshore cable route will 
be periodically diverted for a short period of time (a number of weeks depending 
on the length of PRoW being temporarily closed) to allow for the safe construction 
of the onshore infrastructure (including haul road construction and removal). 

18. Other diversions would be of longer duration to provide safe navigation around 
the onshore cable route and construction consolidation sites (CCS). Further detail 
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on the likely duration of each PRoW diversion will be detailed in full in the final 
PRoW Strategy.  



Outline Public Rights of Way Strategy 
15th December 202022nd April 2021 
 

 Applicable to East Anglia ONE North Page 6 

Table 2.1 PRoW Requiring Temporary Control Measures During Construction of the Proposed East Anglia ONE North Project 
Footpath 
reference 

PRoW 
Reference  

PRoW Type Length affected 
(approximately) 

Proposed Management (refer to Temporary Stopping up of Public Rights of 
Way Plan (document reference 2.5)) 

1 E-106/020/0 Byway open to all 
traffic 

120m Temporary diversion of approximately 646m of proposed byway open to all traffic 
reference TEMP1 between the points marked L-1 and L-2 on sheet 1 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

2 E-106/025/0 Byway open to all 
traffic 

66m Temporary diversion of approximately 299m236m of proposed byway open to all 
traffic reference TEMP2a, or temporary diversion of approximately 360m of 
proposed byway open to all traffic reference TEMP2b between the points CS1-1 
and CS1-2 on sheet 2 of 12 of the temporary stopping up of public rights of way 
plan shown with a black and white dashed line or as otherwise agreed with the 
relevant highway authority. 

3 & 4 E-363/026/0 Bridleway 418m Temporary diversion of approximately 339m of proposed bridleway reference 
TEMP3 between the points marked CS1-3 and CS1-4 on sheet 3 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

Temporary diversion of approximately 578m of proposed bridleway reference 
TEMP4a between the points marked CS2-1 and CS2-2 on sheet 3 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

Temporary diversion of approximately 780m of proposed bridleway reference 
TEMP4b between the points marked CS2-1 to CS2-7 on sheet 3 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise approved by the relevant highway authority. 

5 E-363/024/0 Footpath 739m Temporary diversion of approximately 806m of proposed footpath reference 
TEMP5 between the points marked CS2-3 and CS2-4 on sheet 3 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

Temporary diversion of approximately 1146m of proposed footpath reference 
TEMP6b, TEMP6a, TEMP8 and TEMP7 between the points marked CS2-3 and 
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Footpath 
reference 

PRoW 
Reference  

PRoW Type Length affected 
(approximately) 

Proposed Management (refer to Temporary Stopping up of Public Rights of 
Way Plan (document reference 2.5)) 

CS2-4 on sheet 3 of 12 of the temporary stopping up of public rights of way plan 
shown with a black and white dashed line or as otherwise agreed with the 
relevant highway authority.  

6 E-363/029/0 Footpath 88m Temporary diversion of approximately 531m of proposed footpath reference 
TEMP4b and TEMP6b between the points marked CS2-6and CS-2-5 on sheet 3 
of 12 of the temporary stopping up public rights of way plan shown with a black 
and white dashed line or as otherwise agreed with the relevant highway authority. 

 

7 E-363/023/0 Footpath 298m Temporary diversion of approximately 497m of proposed footpath reference 
TEMP7 between the points marked CS2-7 and CS2-8 on sheet 3 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

8 E-363/022/0 Footpath 684m Temporary diversion of approximately 537m of proposed footpath reference 
TEMP8 and TEMP7 between the points marked CS2-9 and CS2-12 on sheet 3 of 
12 of the temporary stopping up of public rights of way plan shown with a black 
and white dashed line or as otherwise agreed with the relevant highway authority. 

9 E-363/027/0 Bridleway 31m Approximately 98m of proposed footpath reference TEMP9 between the points 
marked CS2-10 and CS2-11 on sheet 3 of 12 of the temporary stopping up of 
public rights of way plan shown with a black and white dashed line or as 
otherwise approved by the relevant highway authority. 

10 E-363/015/0 Bridleway 199m Temporary diversion of approximately 216m of proposed bridleway reference 
TEMP10a or temporary diversion of approximately 359m of proposed bridleway 
reference TEMP10b between the points marked CS2-13 and CS2-14 on sheet 4 
of 12 of the temporary stopping up of public rights of way plan shown with a black 
and white dashed line or as otherwise agreed with the relevant highway authority. 

11 E-363/014/0 Footpath 66m Temporary diversion of approximately 288m of proposed footpath reference 
TEMP11 between the points marked CS2-15 and CS2-16 on sheet 4 of 12 of the 
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Footpath 
reference 

PRoW 
Reference  

PRoW Type Length affected 
(approximately) 

Proposed Management (refer to Temporary Stopping up of Public Rights of 
Way Plan (document reference 2.5)) 

temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

12 E-363/014/A Footpath 106m Temporary diversion of approximately 347m of proposed footpath reference 
TEMP12a or temporary diversion of approximately 409m of proposed footpath 
reference TEMP12b between the points marked CS2-17 and CS2-18 on sheet 4 
of 12 of the temporary stopping up of public rights of way plan shown with a black 
and white dashed line or as otherwise agreed with the relevant highway authority. 

13 E-106/065/0 Footpath 70m Temporary diversion of approximately 270m of proposed footpath reference 
TEMP13a or temporary diversion of approximately 266m of proposed footpath 
reference TEMP13b between the points marked CS2-19 and CS2-20 on sheet 5 
of 12 of the temporary stopping up of public rights of way plan shown with a black 
and white dashed line or as otherwise agreed with the relevant highway authority. 

14 E-260/030/0 Footpath 61m Temporary diversion of approximately 321m of proposed footpath reference 
TEMP14 between the points marked CS3-1 and CS3-2 on sheet 5 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

15 E-260/007/0 Footpath 239m Temporary diversion of approximately 654m of proposed footpath reference 
TEMP15 between the points marked CS3-3 and CS3-4 on sheet 5 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

16 E-260/009/0 Footpath 156m Temporary diversion of approximately 577m of proposed footpath reference 
TEMP16a or temporary diversion of approximately 418m of proposed footpath 
reference TEMP16b between the points marked CS3-5 and CS3-6 on sheet 5 of 
12 of the temporary stopping up of public rights of way plan shown with a black 
and white dashed line or as otherwise agreed with the relevant highway authority. 

17 E-354/020/0 Bridleway 220m Temporary diversion of approximately 637m of proposed bridleway reference 
TEMP17/18 between the points marked CS4-5 and CS4-2 on sheet 6 of 12 of the 
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Footpath 
reference 

PRoW 
Reference  

PRoW Type Length affected 
(approximately) 

Proposed Management (refer to Temporary Stopping up of Public Rights of 
Way Plan (document reference 2.5)) 

temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

Further details regarding the management of the interface between this PRoW 
diversion, B1069 and the onshore cable route will be defined within the final 
PRoW Strategy which requires approval from the relevant highway authority.   

18 E-354/036/0 Bridleway 225m Temporary diversion of approximately 637m of proposed bridleway reference 
TEMP17/18 between the points marked CS4-5 and CS4-4 on sheet 6 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

Further details regarding the management of the interface between this PRoW 
diversion, B1069 and the onshore cable route will be defined within the final 
PRoW Strategy which requires approval from the relevant highway authority. 

19 & 27 E-354/001/0 Bridleway 477m Temporary diversion of approximately 538m of proposed bridleway reference 
TEMP19a between the points marked CS4-6 and CS4-3 or temporary diversion 
of approximately 337m of proposed bridleway reference TEMP19b between the 
points marked CS4-7 and CS4-10 on sheet 6 of 12 of the temporary stopping up 
of public rights of way plan shown with a black and white dashed line or as 
otherwise agreed with the relevant highway authority. 

Temporary diversion of approximately 491m of proposed bridleway reference 
TEMP27 between the points marked S-12 and S-13 on sheet 8 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

20 E-354/003/0 Footpath 96m Temporary diversion of approximately 363m of proposed footpath reference 
TEMP20a or temporary diversion of approximately 347m of proposed footpath 
reference TEMP20b between the points marked CS4-8 and CS4-9 on sheet 6 of 
12 of the temporary stopping up of public rights of way plan shown with a black 
and white dashed line or as otherwise agreed with the relevant highway authority. 

21 E-354/007/0 Footpath 316m Temporary diversion of approximately 395m of proposed footpath reference 
TEMP21 between the points marked S-1 and S-2 on sheet 7 of 12 of the 
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Footpath 
reference 

PRoW 
Reference  

PRoW Type Length affected 
(approximately) 

Proposed Management (refer to Temporary Stopping up of Public Rights of 
Way Plan (document reference 2.5)) 

temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

22, 23, 24 
& 25 

E-354/006/0 Footpath 987m Temporary diversion of approximately 337m of proposed footpath reference 
TEMP22 between the points marked S-22 and S-14 and approximately 559m of 
proposed footpath reference TEMP22 between the points marked S-15 and S-5 
on sheet 7 of 12 of the temporary stopping up of public rights of way plan shown 
with a black and white dashed line or as otherwise agreed with the relevant 
highway authority. 

Temporary diversion of approximately 421m of proposed footpath reference 
TEMP23a or approximately 691m of proposed footpath reference TEMP23b 
between points marked S-4 and S-5 on sheet 7 of 12 of the temporary stopping 
up of public rights of way plan shown with a black and white dashed line or as 
otherwise agreed with the relevant highway authority. 

Temporary diversion of approximately 324m of proposed footpath reference 
TEMP22 between the points marked S-22 and S-14 and approximately 157m of 
proposed footpath reference TEMP24 between points marked S-24 and S-25 on 
sheet 7 of 12 of the temporary stopping up of public rights of way plan shown with 
a black and white dashed line or as otherwise agreed with the relevant highway 
authority. 

Temporary diversion of approximately 442m of proposed footpath reference 
TEMP25 and TEMP21 between the points S-24 and S-3 on sheet 7 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

26 E-354/007/A Footpath 465m Temporary diversion of approximately 571m of proposed footpath reference 
TEMP26 between the points marked S-10 and S-11 on sheet 8 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

28 & 32 E-260/017/0 Footpath 717m Temporary diversion of approximately 524m of proposed footpath reference 
TEMP28a between the points S-20 and S-21 or temporary diversion of 
approximately 413m of proposed footpath reference TEMP28b between points S-
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Footpath 
reference 

PRoW 
Reference  

PRoW Type Length affected 
(approximately) 

Proposed Management (refer to Temporary Stopping up of Public Rights of 
Way Plan (document reference 2.5)) 

20 and S-21 on sheet 7 of 12 of the temporary stopping up of public rights of way 
plan shown with a black and white dashed line or as otherwise agreed with the 
relevant highway authority. 

Temporary diversion of approximately 937m of proposed footpath reference 
TEMP35 and TEMP22 between the points marked S-8and S-14 on sheet 7 of 12 
of the temporary stopping up of public rights of way plan shown with a black and 
white dashed line or as otherwise approved by the relevant highway authority.  

29 E-260/017/0 Footpath 769m  

Temporary diversion of approximately 1136m of proposed footpath reference 
TEMP22, TEMP28b and TEMP22/34 between the points marked S-14and S-15 
on sheet 7 of 12 of the temporary stopping up of public rights of way plan shown 
with a black and white dashed line or as otherwise approved by the relevant 
highway authority.  

30 E-354/008/0 Footpath 429m Temporary diversion of approximately 393m of proposed footpath reference 
TEMP30 between the points marked S-6 and S-7 on sheet 8 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

31 E-260/016/0 Footpath 53m Temporary diversion of approximately 265m of proposed footpath reference 
TEMP31a or temporary diversion of approximately 273m of proposed footpath 
reference TEMP31b between the points marked S-16 and S-17 on sheet 9 of 12 
of the temporary stopping up of public rights of way plan shown with a black and 
white dashed line or as otherwise agreed with the relevant highway authority. 

33 E-387/009/0 Footpath 45m Temporary diversion of approximately 56m of proposed footpath reference 
TEMP33 between the points marked HW-1 and HW-2 on sheet 12 of 12 of the 
temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 

34 E/260/017/0 Footpath 294 Temporary diversion of approximately 295m of proposed footpath reference 
TEMP34 between the points marked S-15 and S-21 on sheet 7 of 12 of the 
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Footpath 
reference 

PRoW 
Reference  

PRoW Type Length affected 
(approximately) 

Proposed Management (refer to Temporary Stopping up of Public Rights of 
Way Plan (document reference 2.5)) 

temporary stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 
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3 Permanent PRoW Interactions 
3.1 Overview 
19. There are three PRoWs within the onshore development area which interact with 

the proposed East Anglia ONE North project on a permanent basis during 
construction and operation, which will require permanent stopping-up and 
diversion (as listed in Table 3.1 and as shown on the Permanent Stopping up 
of Public Rights of Way Plan (an updated version has been submitted at 
Deadline 3, document reference 2.6)). All three PRoWs are located in the vicinity 
of the onshore substation and National Grid substation location. 

3.2 Permanent Management Principles 
20. The PRoWs subject to permanent stopping-up and diversion are shown on the 

Permanent Stopping up of Public Rights of Way Plan (an updated version 
has been submitted at Deadline 3, document reference 2.6) and listed in Table 
3.1 and described below. 

21. PRoW E-354/007/0 will require an 124m section to be stopped-up and realigned 
to ensure effective use of existing hedgerow screening to the south of the 
substations and will rectify an existing anomaly whereby an unofficial footpath 
has replaced a designated PRoW in this area. 

22. PRoW E-354/006/0 requires a 693m section to be permanently stopped-up to 
allow the construction and operation of the onshore substation and National Grid 
infrastructure.  An expanded PRoW network will be provided around the onshore 
substation and National Grid infrastructure location to mitigate the loss of the 
PRoW; the routing of which will be set out in the DCO unless otherwise agreed 
with the relevant highway authority. This expanded network: 

• Connects PRoW E-354/006/0 to PRoW E-260/017/0 to the south of the 
onshore substation; 

• Introduces an eastern PRoW to route PRoW E-354/006/0 around the eastern 
edge of the onshore substation; and 

• Connects PRoW E-354/006/0 to PRoW E-260/017/0 to the north of the 
National Grid infrastructure. 
 

23. PRoW E-260/017/0 will require a 202m section to be stopped-up and realigned 
to restore an historic field boundary . This realigned PRoW will connect to existing 
PRoW E-260/015/0. 
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24. The diverted PRoW will be incorporated within the existing and proposed 

landscaping presented within the Outline Landscape and Ecological 
Management Strategy (OLEMS) (an updated version has been submitted at 
Deadline 3, document reference 8.7) subject to agreement with the relevant 
highway authority.   

25. As a result of the diversion of PRoW E-354/006/0 users of the PRoW network 
around the onshore substation and National Grid infrastructure will be given the 
option of a short, medium or long diversion.  

26. Where possible, permanent diversions will be routed at the edge of fields to avoid 
interaction with ongoing agricultural practices. 

3.3 Timing of Closures and Diversions 
27.  As set out in the draft DCO, an existing PRoW cannot be extinguished until the 

relevant highway authority agree that the associated alternative PRoW has been 
created to the standard defined in the final PRoWS. 

3.4 Specification Standard and Management of the Created PRoW 
28. The creation of each permanent diversion of the PRoW will follow detailed design 

of the construction phasing programme associated with the onshore substation, 
National Grid infrastructure and associated landscaping. 

29. Precise details for the management of each new PRoW, including the 
specification of the PRoW permanent diversions, will be set out in the final 
PRoWS which requires to be approved by the relevant highway authority prior to 
the commencement of the relevantany stage of the authorised development or 
onshore preparation works being undertaken that would affect a public right of 
way.  Appendix A presents an example of the relevant highway authority’s 
permanent PRoW specification to illustrate the detail to be provided within the 
final PRoW Strategy. 

30. The existing PRoW, and proposed diversions to this route, is shown in the 
Permanent Stopping up of Public Rights of Way Plan (an updated version 
has been submitted at Deadline 3, document reference 2.6). The OLEMS (an 
updated version has been submitted at Deadline 3, document reference 8.7) 
provides plans showing the proposed PRoW diversions in context with the 
operational onshore substation site and National Grid infrastructure and the 
outline landscaping and ecological mitigation measures proposed. 
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Table 3.1 PRoW Requiring Permanent Diversion  

Footpath 
reference 

PRoW Reference  PRoW Type Length affected 
(approximately) 

Proposed Management (refer to Permanent Stopping up of Public Rights 
of Way Plan (document reference 2.6)) 

35 E-354/007/0 Footpath 125 Permanent diversion of approximately 89m of proposed footpath reference 
PERM35a between the points marked S-1 and S-3 on sheet 7 of 12 of the 
permanent stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority. 
Permanent diversion of approximately 24m of proposed footpath reference 
PERM35b between the points marked S-4 and S-5 on sheet 7 of 12 of the 
permanent stopping up of public rights of way plan shown with a black and 
white dashed line or as otherwise agreed with the relevant highway authority. 

36 E-354/006/0 Footpath 693m Permanent diversion of approximately 584m of proposed footpath reference 
PERM36a between the points marked S-1 and S-13 on sheet 7 of 12 of the 
permanent stopping up of public rights of way plan shown with a black and 
white dashed line or as otherwise agreed with the relevant highway authority. 

Permanent diversion of approximately 761m of proposed footpath reference 
PERM36b between the points marked S-13 and S-8 on sheet 7 of 12 of the 
permanent stopping up of public rights of way plan shown with a black and 
white dashed line or as otherwise agreed with the relevant highway authority. 

Permanent diversion of approximately 569m of proposed footpath reference 
PERM36c between the points marked S-8 and S-2 on sheet 7 of 12 of the 
permanent stopping up of public rights of way plan shown with a black and 
white dashed line or as otherwise agreed with the relevant highway authority. 

Permanent diversion of approximately 157m of proposed footpath reference 
PERM36d between the points marked S-6 and S-7 on sheet 7 of 12 of the 
permanent stopping up of public rights of way plan shown with a black and 
white dashed line or as otherwise agreed with the relevant highway authority. 

Permanent diversion of approximately 188m of proposed footpath reference 
PERM36e between the points marked S-9 and S-10 on sheet 7 of 12 of the 
permanent stopping up of public rights of way plan shown with a black and 
white dashed line or as otherwise agreed with the relevant highway authority. 

37 E-260/017/0 Footpath 194m Permanent diversion of approximately 198m of proposed footpath reference 
PERM37 between the points marked S-11 and S-12 on sheet 7 of 12 of the 
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Footpath 
reference 

PRoW Reference  PRoW Type Length affected 
(approximately) 

Proposed Management (refer to Permanent Stopping up of Public Rights 
of Way Plan (document reference 2.6)) 

permanent stopping up of public rights of way plan shown with a black and white 
dashed line or as otherwise agreed with the relevant highway authority.  
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Appendix A: Example Permanent 
PRoW Specification 
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