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1.0 BRIDGES 

1.1 Introduction 

This section refers to new bridges, bridge widening, major bridge refurbishment, temporary 
bridges and conveyors. Proposals for constructing new bridges or altering existing bridges 
across Waterways are conducted in four distinct phases: 

 feasibility and design 

 construction 

 maintenance 

Feasibility and design are essentially iterations of the same process.  Within this document 
these steps are not listed separately.  It is imperative that all pertinent aspects relating to the 
interests of the Trust are identified at an early stage. There are aspects of construction and 
future maintenance, which need to be considered at the feasibility and design stages. 

1.2 Feasibility and Design 

The bridge site should be selected by considering the needs of the proposed scheme and 
also the effect of the bridge on the canal corridor.  The latter criterion will include 
consideration of the following: 

 navigational needs: locations adjacent to existing locks, bridges, bends etc. should be 
avoided where possible 

 environmental and landscape impact on the canal corridor 

 the needs of towing-path users (including those with disabilities); vehicles may be used 
for towing-path maintenance or access 

 the protection and/or relocation of services in the towing path 

 deterrence of vandalism. 

The use of Design and Build contractors needs careful consideration. Unless the critical 
parameters are defined before a contractor is appointed, an unsatisfactory result and/or 
escalating costs to the Promoter might result. The Promoter remains responsible for the 
proposals. 

Navigational clearances need to be established.  These will vary from navigation to 
navigation and from site to site owing to considerations of craft dimensions, one or two way 
boat working, horizontal alignment and visibility, proximity to other structures, dredging and 
other maintenance activities.  In each case the  

The Works Engineer will agree the following: 

 headroom over navigation 

 headroom over towing-path (minimum usually accepted 2.7m) 

 navigation width  

 towing-path width 

 navigation depth 

 forward visibility. 
 

Headroom will normally be defined relative to maximum navigable flood level on river 
navigations or overflow weir level on a canal.  On river navigations the clearance must be 
maintained over the full width of the navigation channel. Minimised headroom leads to 
difficulty in maintaining the waterway and constructing and maintaining the bridge.  These 
problems include: 
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 temporary works clearances during construction 

 temporary works clearances during maintenance 

 access for dredging plant.   
 

If sufficient headroom for these purposes cannot be achieved, a low maintenance structure 
is needed. Dredging can sometimes be simplified by separating carriageways (i.e. 
introducing a light well in-between sections of the bridge, or by providing alternative means 
of dredging other than the use of waterborne plant. See section 14 for guidance on 
contamination. 
 
In order to maximise the time before dredging becomes required it may be necessary to 
dredge before construction; at the promoters expense. Where dredging occurs, ensure that 
the dredged material that requires disposal is done so in an environmentally friendly and 
sustainable manner and in compliance with current legislation for contaminated material. 
 
Headroom clearances relating to arched bridges need careful consideration.  A prof ile, which 
will achieves the desired visual and clearance objectives, is needed.  It is usual to use 
parabolic arches, with raised and set back spring points to achieve the optimum result. 
 
Super elevated roads requiring bridges with less than generous headroom should be 
avoided, because of safety considerations.  Waterway users can be misled regarding the 
clearance and be unprepared for the headroom reduction. 
 
The Works Engineer may require physical or mathematical modelling of the navigation to 
ensure that safe passage of craft can be maintained at all times. 

If the Works Engineer permits any narrowing of the canal, such narrowing will normally take 
place symmetrically about the centre line of the navigation.  The alignment of the canal 
banks is of particular interest to the Trust.  The drawings must illustrate a sufficient length of 
the canal to enable the realignment works to be viewed in context. Any re-alignment must be 
designed to 120 year design life. 

Consideration must be given to aspects of the forward visibility for waterway users.  It may, 
for instance, be necessary to increase the span of a bridge when a new structure is 
constructed in the vicinity of a bend on the Waterway. 

If it is essential to build bridges in close proximity to locks it may be desirable to increase the 
vertical clearance or install open parapet rails in order that vessels approaching the lock 
from below can determine in advance if the lock is in use.  The lock landing will need to be 
maintained at all times or a suitable alternative agreed with the works engineer. 
 
Bridges across river navigations should generally clear the navigation in a single span.  
Where it is necessary to have piers within the river, special attention will be needed to 
ensure that such piers have a minimal effect on the navigation and are adequately fendered, 
signed and lit.  Aspects to be considered include: 

 clearances 

 proximity to adjacent structures 

 speed of flow in flood conditions & scour protection 

 fendering 

 Signing the correct navigational channel 

 Any lighting within Harbour Areas or Tidal Waters should be compliant with IALA 
(International Association of Lighthouse Authorities) regulations. 
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Construction methods and the effect on navigation must be considered at the design stage. 
The towpath should generally pass under the same span as the navigation. 

The towpath under the bridge should be surfaced in material consistent with the character of 
the Waterway.  Surfacing (including gradients, cross fall or width) should not hinder the use 
of the path by people with disabilities and should offer access compatible with or superior to 
surrounding towpath.   
Weep holes should be laid to a back fall with drainage at the rear of the abutment. They 
must not be designed to drain onto the towpath or into the waterway without a utilities 
agreement and suitable outfall design. 

In urban areas, where pigeon nuisance is a problem, the matter should be addressed 
through appropriate detailing.   

Towpath accesses from highways must be retained and should be improved or provided 
where appropriate. These should be enhanced for people with disabilities, where possible 
and appropriate. 

There should be no 'dead areas' prone to vandalism in towing-paths under bridges, and 
where possible access to water’s edge should not be fenced off.  

It is preferable that there be no pedestrian access to offside abutments of canal bridges in 
order to prevent graffiti. 

Bridges over 15 m in length will be treated as tunnels as far as safety precautions are 
concerned. Please consult with the works engineer. 

It will generally be necessary to provide bank protection, durable for the life of the bridge, 
under the new bridge owing to considerations of: 

 increased navigation depth 

 difficulty in installing such protection later in limited headroom circumstance 

 protection of the structure from scour 

 fendering 

 support to the towing path 

 the new bank protection must interface with the existing with a detail designed to 
minimise the possibility of erosion and leakage at this point. 
 

Piles should be capped to match the local vernacular. Mitigation measures will be needed 
where bank protection affects wildlife habitats. 
 
Bridge abutments and spans have been found to be ideal bat roosts, especially where there 
are small crevices leading to voids within the structure. It is an offence, intentionally or 
recklessly, to damage or destroy any structure used by bats, or to disturb them whilst 
occupying the structure.  Professional surveys of existing structures are recommended at an 
early stage of any widening or refurbishment scheme to avoid delays. Where possible the 
provision of bat habitat within or near to bridges should be included in bridge design. 
 
The noise impact upon the canal environment resulting from the new bridge crossing must 
be considered.  If noise levels are too great mitigation measures must be introduced. It may 
be necessary to install noise control measures. 
 
The impact of the bridge on the canal environment will require detailed consultation.  Not 
only are bridge aesthetics of great importance but also the setting of the bridge on the local 
and wider landscape must be considered.  Offsite planting should be considered, however 
planting should avoid the use of plants / trees with intrusive root systems. 
 
When considering the aesthetics of the bridge there are two main options.  The bridge 
should either be a striking dramatic modern structure or it should reflect the scale, style 
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material, proportions and heritage of the navigation as a whole.  In either case the Trust 
requires a high quality, well designed and detailed proposal. 
 
The waterway corridor is a linear one. Bridges are seen by waterway users as part of a 
sequence of structures, most of which are contemporary with the construction of the 
waterway.  Users view bridges at leisure whether travelling on foot, at walking pace from a 
boat, fishing at close quarters or from a distance. 
Aspects which must be considered with regard to bridge aesthetics include: 

 expression of function e.g. a beam bridge should not have false arch facades 

 Scale - proportions and mass 

 order - avoid chaos 

 materials and facings.  There is a presumption towards an appropriate brick or stone.  
The facing material and bond pattern, which will reflect local themes, must be selected in 
agreement with the Trust before a contractor is appointed.  Where appropriate, the 
incorporation of recycled materials should be considered by the Promoter.  The sourcing 
of local materials is also important in achieving a sustainable project 

 colour 

 architectural features such as string courses, pilasters, pilaster caps and patterned 
brickwork; it is important that the bridge expresses its structural form and that such 
architectural features are inherent in the design and not ‘add-on extras’ 

 parapet type:-open parapets allow road users a view of the canal and have the 
advantage of a weight saving over masonry parapets.  On small scale canal bridges 
solid parapets are usually appropriate.  In some cases it may be appropriate to "box in" 
an open parapet above the deck with masonry parapets above the wing walls – the 
‘masonry book-end’: in areas of high vandalism special measures will be needed to 
protect waterway visitors from abuse 

 wingwall direction and skew angle:  the wingwall direction should generally be parallel to 
the transport mode being carried across the canal; wingwalls to skewed bridges must 
not be parallel with the canal; traditionally wingwalls are curved in plan and battered; 
consideration should be given to curved wing walls particularly on pastiche structures.   

 the effect of road alignment and super-elevation 

 embankment landscaping, which should be integral with the design of the bridge;  native 
plants appropriate to the area and location should be used;  if possible the planting 
should be carried out in advance of the works and should extend beyond the site to 
provide screening, avoidance of intrusive root systems is required. 

 Street / towpath lighting 

 bridge name/number and date plates – the Trust require the bridge to be numbered on 
both sides and the works engineer will provide details of the style and actual number 

 parapet/approach safety fence interface 

 access ramps, steps, barriers, gates, stiles etc. 
 

Computer generated images of proposed bridges gives an excellent view of the impact of 
new structures on the landscape and should be provided where necessary or on request. 
  
Further reading on bridge aesthetics is available as follows: 
 
Highways Agency  ‘The Appearance of Bridges and other Highway Structures’ HMSO  

 (1996) 
Graham Tilly ‘Conservation of Bridges’ (Gifford / Highways Agency) Spon 

(2002) 
Fritz Leonhardt    ‘Brücken Bridges - Aesthetics and Design’ -  Architectural Press 

(1982) 
Conference papers    ‘The Architecture of Bridge Design’ (1994)   
Conference papers    ‘The Aesthetic Refurbishment of Bridges’ (1995) 
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Conference papers    ‘Good Looking Bridges’ (1993) 

1.3 Construction 

The design of the structure should take into account the bridge construction method. 

Continuity of navigation and towing-path usage is presumed. It may be possible, in some 
circumstances, where it is necessary in the interests of safety or otherwise, to carry out a 
local towing-path diversion.  Such a diversion should be safe, commodious, maintained and 
signed.  Pedestrians should be allowed to use the towing-path as soon as it becomes 
possible for them so to do. 

Bed profiling should be carried out before and after the works in order to confirm that 
construction debris is removed. 

It is usually possible to place bridge beams without interfering with traffic, by performing the 
lifts in the intervals between passing boats.  In such circumstances a method statement will 
need to be agreed with the Works Engineer.  Lookouts must be provided.  The presumption 
is that canal traffic should not be delayed.  Construction taking place adjacent to and above 
the navigation must be carried out with the clearances specified at the design stage.  
Fendering, lighting, screening and signing will be necessary where appropriate. 

Experience indicates that piling lines, which are acceptable on a drawing, are not 
satisfactory on site, without minor amendment.  It is imperative therefore that all piling lines 
are agreed with the Works Engineer before piles are driven. 

Throughout the construction phase all possible measures should be taken to reduce 
environmental impacts on the waterway and surroundings. (See section 14) 

1.4 Maintenance 

The bridge should be designed to minimise the need for future maintenance to those parts of 
the bridge, which affect navigation and to address how essential maintenance is to be 
carried out without affecting the interests of the Trust.   

Where permanent access gantries are provided, a full operational agreement with the Trust 
is needed, even where there are generous navigation clearances.  A safe system of work 
must be agreed, incorporating, where necessary, lookouts, catch nets etc.  The Trust must 
be advised when access gantries are to be used. 
    
Method statements, programmes and temporary works drawings must be agreed before 
carrying out any significant aspects of bridge maintenance. 

Hard and soft landscaping must be maintained in accordance with a predefined plan. 
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2.0 SERVICE CROSSINGS 

2.1 Introduction 

 
This section refers to all services (e.g. pipes, cables etc.) installed on the Trust’s land 
perpendicular to and crossing the waterway, either overhead or beneath. See Section 4 of 
this part for services beneath the tow path. 

 
This section primarily relates to canals, where considerations of integrity and water tightness 
are paramount, however it is relevant to river navigations. 

 
Proposals for the installation, enlargement or maintenance of underground services should 
be considered in the following distinct phases: 

 

 Feasibility/design 

 Construction 

 Maintenance. 
 

It is imperative that all relevant issues relating to the interests of the Trust are identified at an 
early stage. Also there are aspects of construction and future maintenance which need to be 
considered at the feasibility and design stages. 

 
Note: Overhead crossings are not permissible on environmental grounds. Whenever the 
opportunity arises to remove an existing pipe bridge, for instance when it is in need of renewal, 
the service will be diverted under the waterway. 

 
Crossings will normally be perpendicular to the waterway. 

 
Trenchless techniques will be presumed. Only if trenchless schemes cannot be carried out 
can other methods be considered. Other methods need to be justified and discussed in detail 
with the Works Engineer. The use of any other method must not cause damage to or rely on 
the strength of canal beds or walls. Some methods of coffer dam can cause damage to the 
bed of the canal (e.g. sheet piles) it is highly unlikely that the Works Engineer would deem 
these methods as suitable for purpose. 

 
In some circumstances it may be possible to carry services in the surfacing over bridges, be 
they owned by the Trust or others. It may also be possible to install ducts between beams. 
The option of external attachment should not be considered. The Trust would raise strong 
objections on environmental, aesthetic and bridge maintenance grounds. There is usually 
minimal cover over bridges. Services must be laid on sand to distribute loads. Services are 
likely to be disrupted by bridge maintenance. 

 
Marker posts should be provided at the rear of the towing path and on the offside. 

 
Where services are to be abandoned they should be removed to the satisfaction of the works 
engineer. This is particularly important for services under the canal which may need to be 
remediated. 
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2.2 Feasibility & Design - All Techniques 
 

In principle, services should be installed with minimum of disruption to the Waterway, either 
during construction or during subsequent maintenance and use. In addition, normal 
operational activities such as bank protection and dredging should not be hindered by the 
presence of such installations. 

 
 The service crossing site should be selected by considering actual ground conditions, existing 

infrastructure and the needs of the underground service. 
 

A site investigation will be required, involving a minimum of two boreholes (one on each side 
of the canal) to a minimum depth of 10 m or 3 m below the anticipated invert depth of the 
crossing, whichever is deeper. A depth profile across the full width of the canal or river will be 
required, showing the depth of water, the depth of silt and the level and material of the hard 
bed of the canal. The information should be related not only to Ordnance Datum but also to 
canal weir level, or in the case of a river low summer level. In mining subsidence areas the 
canal can be over 10 m deep, sometimes part filled with loose unconsolidated settlement. 

 
Because of their industrial heritage, land in the corridor of some waterways, including bed silts, 
may be contaminated. A contamination assessment is necessary before any works are carried 
out which involve the excavation or disturbance of potentially contaminated materials, see 
section 14. Consultation with the Environment Agency is recommended.  

 
It should not be assumed that there is any impermeable lining in the canal. In medium / high 
risk locations, to be determined by the Works Engineer, the canal may need to be drained 
prior to any works. A condition survey should be completed before works start, after 
completion of the works and after an agreed maintenance period. 

 
A drawing showing the boreholes, bed survey information and the profile of the service and a 
description and interpretation of the ground model, based on the site investigation, should be 
produced for the Submission. 

 
After receiving copies of the logs of the boreholes, bed survey and such other information as 
he or she may require the Works Engineer shall inform the Promoter whether the proposed 
method of construction can be considered and, if so, if the proposed depth is acceptable. The 
depth given at this stage may be modified by the Works Engineer depending on the soil strata 
revealed in the thrust and reception pits, in trenchless systems or during piling for open 
excavations. If the method is not permitted or if the Promoter considers the depth too great, he 
should submit an alternative method of construction for the Works Engineer’s consideration. 

 
Before any disturbance is caused to the canal structure, the Works Engineer may require a 
line of permanent interlocking steel sheet piles or reinforced vegetative bank protection, 
usually for at least 5 metres either side of the centreline of the crossing to be installed to each 
side of the canal, but in high risk areas a greater length of protection may be required. This 
permanent piling may be required to provide an area of protection within the canal bank 
against possible leakage or breaching, or to relieve the need to pile subsequently in the 
vicinity of the crossing. Where piling is essential for design reasons it may be appropriate that 
they be hidden for landscape and environmental reasons. Permanent sheet piling must be 
agreed with the Works Engineer as to length, section, depth, alignment, capping, ties, anchors 
and marrying-in with any existing canal bank protection and shall be shown on the approved 
drawings. 

 
Permanent piling or walling, such as specified bank protection, must be designed by a 
competent person to withstand all external forces. The Works Engineer may require 
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calculations. These calculations should clearly give design details of both the permanent and 
temporary conditions. 

 
A suitable valve system, to enable a rapid shut down to be effected in the case of emergency, 
shall be provided where appropriate. The valves are to be fixed at least 5 m clear of the 
Trust’s land. Any sleeve or carrier pipe shall be capable of withstanding all normal canal, 
towing path and access road loading, and must extend to 3 m beyond the Trust’s land.  These 
isolation points must be able to be utilised upon request from the Trusts engineers, and 
potentially at short notice – it is not the responsibility of the Trust to ensure your networks is 
backfed and you must be prepared to implement shut down upon request. 

 
Any concrete surround or sleeve must extend a distance or not less than 3 m beyond either 
water’s edge. 

 
All electricity, telecommunication, etc. cables should generally be placed within a strong and 
durable duct of galvanised steel, thick walled Polyethylene type or similar material. In the case 
of electricity cables, metallic ducts must be plastic lined. Normally all pipes will be grouted in 
position in the duct. 

 
All pipes carrying pressurised material, which in the case of pipe failure may affect the Trust’s 
property, must at the Works Engineer’s discretion be placed within a suitable sleeve or duct. 

 
 

2.3   Feasibility & Design - Trenchless Techniques 
 

Trenchless techniques are accomplished without excavation or disturbance, therefore 
reducing the overall operational, maintenance and capital costs associated with projects, while 
also minimising environmental concerns. 

 
The principal criterion of the Trust is leakage from the canal. Very small settlements can often 
be accommodated in the absence of structures. The Works Engineer may request settlement 
calculations. 

 
Directional drilling has proved successful for small diameter flexible services such as cables 
and water pipes in soft and hard ground. Difficulties have been experienced with larger bores 
needing multiple reams. 

 
Auger boring can lead to the creation of voids in granular ground and collapse of the bed has 
occurred. 

 
Success has been achieved with earth-pressure balance micro–tunnelling machines used 
under unlined canals in soft ground. 

 
When man entry techniques are proposed the safety of the miners must be paramount. 
Draining and closure of the canal may have to be considered. 

 
If compressed air working is envisaged, the possibility of a blowout disrupting the bed and 
lining must be considered. 

 
Difficulties of accuracy of the bore have been experienced when pipe ramming. 

 
Pipe bursting of existing culverts is not normally viable due to considerations of disrupting the 
bed and creating an annular leakage path through the rubble. 

 



 

 

 

 

Code of Practice for Works Affecting the Canal & River Trust: Part 2: Detailed 
Information  

 

April 2017 

 

11 

 

In trenchless systems, the minimum depth to the crown of the pipe shall be of the order of 3.5 
metres below hard bed level. This dimension will be varied as necessary depending on ground 
and trenchless techniques. 

 
No part of a thrust or reception pit or shaft is to be nearer than 5.0 metres to water’s edge or 
impinge on any embankment, but in areas of high risk the Works Engineer will likely require a 
greater offset. In Instances where this risk can be designed out, a suitable detailed design is 
required. It should be noted that this design may require external checks at the promoter’s 
expense 

 
The method statement must consider and address possible eventualities, such as seepage or 
leakage from the canal. 

 
Pits or shafts should be raised by at least 300 mm above maximum canal water level, so that, 
if water from the canal were to enter the bore, it would be contained. In directional drilling a 
bund may be needed to contain leakage. 

 
Any Contractor carrying out boring operations must be a member of the relevant approved 
trade association (e.g. the Pipe Jacking Association). 

 
Where blasting is deemed necessary for the construction of the service the Promoter shall 
submit a full method statement which includes blasting arrangements and impact details. 
Agreement with the Works Engineer will need to be reached on frequency limits and the 
predicted Peak Particle Velocities. Vibrograph monitoring will be required during the Works. 

 
Generally, back grouting of overbreak is necessary. The details of the proposed grout mix, 
phasing and pressures must be agreed. Mixtures particularly injurious to an aquatic 
environment should not be considered, although all cement based grouts are potentially 
polluting due to their lime content. Under no circumstances shall the pressure be allowed to 
exceed overburden pressure. Grouting records should be submitted to the Works Engineer as 
work proceeds. Constant monitoring of grout-take should be maintained and if there is any 
evidence of grout leak to the canal, the operation should be suspended immediately. 

 
If any leaks to the waterway are discovered they should be reported immediately to the Works 
Engineer who may have to inform the Environment. 
 

2.4 Construction - Trenchless Techniques 
 

 The Works Engineer shall be given a minimum of 48 hours’ notice to allow him or her to 
 inspect: 

 

 the location of sheet piling for the thrust and reception pits and their approach trenches 
before piling commences 

 the completed thrust and reception pits 

 the completed work before the contractor leaves the site. 
 
A record of the penetration of each pile in the thrust and reception pits and approach trenches 
as described above shall be kept on site and made available to the Works Engineer on 
request. 

 
Pumping from any bore or pit is to be carried out only with prior consent from the Works 
Engineer and if found necessary, it must be passed through a settling tank to determine 
whether an undue proportion of fines is being withdrawn. Hoses are to be taken over the top of 
shafts and under no circumstances are holes to be cut in the piles. No contaminated water 
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must be recirculated to the canal. Environment Agency consent for the disposal of this water 
may be required. 

 
The boring and jacking operation once commenced is to be continuous and carried out in 
accordance with safe, standard practice. Unless otherwise agreed 24-hour working will be 
required. 

 
Where pipe-jacking, pipe ramming or auguring techniques are employed, it is required that the 
progress of the bore be kept under constant supervision, distances from the head of the boring 
pit are to be painted at 500 mm intervals on the pipes. The points at which the pipe shall pass 
beneath each of the two canal banks and the deepest part of the canal are also to be indicated 
on the pipe. 

 
Where an approved directional drilling technique is employed, constant monitoring shall be 
carried out in order to confirm the depth and alignment of the bore. 

 
Surface monitoring of settlement will generally be required. 

 
Under no circumstances must an auger be projected forward of the jacking shield. 

 
In the event of canal water appearing at the face of a tunnel or in the boring pit in remote 
techniques, whatever action is necessary must be taken immediately and the Works Engineer 
informed of the incident and action taken before any work can then continue. It should be 
noted that face boards must be available for boarding up the exposed face of a thrust bore or 
tunnel. 

 
In the event of a bore proving abortive, work shall not be recommenced until after the Works 
Engineer has accepted alternative proposals. In such cases the pipe is to remain in position 
and be filled along with any over break with grout of an agreed mix. 

 
 The removal of piles and backfilling and adequate backfilling of pits employed within the 

Works and associated reinstatement is to be carried out to the satisfaction of the Works 
Engineer, in order that support is not lost. 

 
 The Works Engineer shall be empowered to order the work to be suspended at any stage for 

any express reason and this instruction must be acted upon immediately. The Works Engineer 
shall not accept any liability for any costs or claims, which may arise by the Promoter as a 
result. 

 
 The contractor shall install a permanent marker on both sides the waterway to indicate the line 

of the crossing. Details to be agreed with the Works Engineer. 
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3.0 WATER DISCHARGE 

This section is applicable to canals and navigable rivers where the Trust is riparian owner 
and those navigations identified in Statutory Instrument No 1195 ‘The Inland Waterways of 
British Waterways Board Order 1965’ as amended.  The requirements relating to navigation 

are applicable to other river navigations. 

 

3.1  Introduction 

              The Trust is not a land drainage authority.  Water levels in canals are maintained in dry 
spells using reservoirs, river abstractions, pumping from ground water sources and re-
circulatory pumping at locks (‘back pumping’).  Water levels are controlled in wet periods 
using overflow weirs and manually controlled sluices.  Without these, the canal would 
overtop and may breach its banks, causing damage to property and possible loss of life. 
When the canals were constructed, they were usually a closed system, isolated from the 
effects of storms. Therefore storm water discharges do not assist in dry periods and can 
cause severe difficulties in wet conditions. Where a new (or modified) discharge is proposed, 
it will be reviewed to determine if the benefits to the Trust outweigh the risks of acceptance 
and approval by Water Management and Environment Teams, the Waterway and the 
Utilities Team will be required. In the majority of situations, there is no obligation on the Trust 
to accept discharges. 

                

3.2 Feasibility, Design, Operation & Maintenance – Flood Risk considerations 

             The only discharge which will normally be considered is uncontaminated surface water in 
small quantities at suitable locations. 

              The Trust supports the principles of Sustainable Drainage Systems (SUDS) which should be 
followed. Guidance is given in the CIRIA publication C523 ‘Sustainable Urban Drainage 
Systems – Best Practice Manual’ – This refers to the CIRIA Sustainable Urban Drainage 
Design Manuals C522 for England and Wales. The Flood & Water Management Act 2010 
introduces changes to the legislation relating to SUDS, and subsequent editions of this 
document will reflect those changes, once enacted/commenced. 

               The details of on-site flow attenuation measures (such as SUDS) giving details of design, 
information about storage or drainage of water in excess of attenuation should be provided 
as well as any details of maintenance and adoption agreements for SUDS. If the SUDS are 
not maintained in the long term, then they will fail to provide the design attenuation and the 
Trust will be exposed to the full un-attenuated additional flood risk.  Any SUDS such as 
underground storage, ponds, soakaways, flow restrictors etc. must have a suitable 
maintenance regime in place to ensure their effective operation over the life expectancy of 
the development. 

              In addition to the above information, the details of the proposed connection with the canal 
should be provided together with an estimate of the peak velocity of the discharge 
orthogonal to boat movement. 

               Discharges are not usually permissible directly above and below locks, adjacent to moving 
bridges and at mooring sites.  Navigational difficulties would ensue as a result of  the 
transverse flows. In order to minimise navigational difficulties associated with transverse 
flows of water the discharge energy must be minimised in the discharge structure design or 
by storage. Discharge velocity generally must not exceed 0.3 m/s measured at 90° to the 
direction of the navigable channel. 

               Discharges into the Waterway may require consent from the Environment Agency (EA).  
The Promoter will be responsible for obtaining any necessary consent and providing proof to 
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the Works Engineer that this has been done.  It must not be presumed that EA consent 
confers the Trust consent. 

              New developments must be designed in accordance with the National Planning Policy 
Framework (NPPF), along with its associated Technical Guidance and Practice Guide. In 
addition “Planning Policy Statement 25 (PPS25) Practice Guide” in England or “Technical 
Advice Note (TAN) 15” for Wales still applies. These documents set out how flood risk is to 
be managed during the design and planning process. 

              If mitigation measures are required, it must be agreed at an early stage whether the new or 
modified structures are to be procured by the Trust or the Promoter and which party will own 
and maintain them in the long term.  It is usual that the structures are designed and built by 
the Promoter to an acceptable design and that the Trust assumes long term responsibility for 
the water control structures only, on its own land, on acceptance of an agreed commuted 
sum. 

               Discharges are not usually permissible in short canal pounds between locks.  Difficulties 
could result from the capacity of by-wash weirs, surcharging the pounds and dewatering for 
the maintenance of locks. 

 

3.3 Feasibility, Design, Operation & Maintenance – Pollution/Water Quality                           

               The Trust will not generally accept sewage or trade effluent. Only in exceptional 
circumstances where there is adequate treatment, evidence of a treatment plant 
maintenance schedule and adequate dilution will applications be considered. 

               Pollution control measures such as traps, gullies, oil separators, silt traps, swales or 
detention ponds will be required where appropriate.  All pollution control measures should 
conform to the relevant Environment Agency publications and Pollution Prevention Guidance 
(PPG) notes.  It is unlikely that these will be permitted to be built on land owned by the Trust. 
Normal practice would be to construct them on the Promoters land with adequate access 
provided to allow them to be regularly maintained.  

              The Promoter must supply their long term maintenance plan, with emergency contact 
numbers for all oil separators, silt traps, swales and other pollution control devices for 
approval by the Trust. Suitable isolating systems such as valves must be included at the 
design stage, to allow maintenance and provide protection to the receiving waterway from 
pollution incidents.  

               During operation, it may be necessary to require that water samples are taken at intervals 
and analysed.  It may be necessary for the Trust or its agents to inspect from time to time 
the area drained to the Waterway to ensure that the pollution risks remain acceptable.  
Alternatively, it may be acceptable for the inspection to be carried out by the discharger 
using a standard self-assessment procedure.  

              Calculations and plans will be required for the drainage network. The plans should define the 
pipe runs and illustrate the uses to which the drained areas are to be put and any other 
factors that may affect the quality of the surface run-off. 

               Where water is discharged at a higher temperature to that of the normal canal water, 
consideration will have to be given to the environmental impact. This will involve modelling 
outputs, with consideration to: the size of the receiving waterway, flow, design of the 
discharge outlet, and hot water plume dispersal from the outfall. In some cases additional 
water may have to be passed along the waterway at the Promoters expense to give the 
required dilution of the discharge. Any additional water required for dilution will be treated as 
an abstraction, and also included in the discharge quantity for design of mitigation measures. 
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3.4 Feasibility, Design, Operation & Maintenance – Navigational Impact  

               The point of discharge is installed perpendicularly to the canal centre line in both axes. The 
point of discharge should not protrude past the surface of the canal wall such that it affects 
the mooring of a craft at the same location. 

               The pipe diameter for above water surface discharges is limited by the available distance 
between the normal water level and the underside of the coping stone. Several smaller pipes 
should be used where feasible. 

               The point of discharge must be installed such that water cannot flow from the canal or be 
abstracted using the point of discharge. For gravity discharges a stilling chamber / sand trap 
/ oil interceptor is typically provided on the neighbouring land. For pumped discharges the 
discharge pipe is typically installed above normal canal water level to avoid siphoning. 

              At locations where craft will be manoeuvring at low speed the limit to the velocity of 
discharge will be reduced in proportion to the reduction in craft speed.  The discharge 
velocity generally must not exceed 0.3 m/s measured at 90° to the direction of the navigable 
channel.  The Works Engineer will specify the craft speed.  A stilling basin is usually needed 
to comply with this requirement.  In most cases physical or mathematical modelling will be 
necessary. 

                Scour protection may be needed. 

              Discharge structures should be designed to minimise the visual impact on the canal, to allow 
the quality of the discharge to be monitored and to prevent loss of water from the canal into 
the drainage system. The structure should be accessible in safety for maintenance and 
sampling.  Where this is not possible, for instance on river navigations, a remote sampling 
point and a flap valve are needed. Outfall structures should normally be designed for the 
discharge to take place below the normal water surface, preferably via a stilling chamber 
arrangement, wherever practicable. Above surface outfalls are only accepted in exceptional 
circumstances, due to the visual impact and risk of navigational difficulties, although offside 
outfalls above surface are less likely to cause problems than towpath side. 

              Fenders and signing of structures may be necessary. In particular pumped discharges will 
need to be signed to advise waterway users of their intermittent operation. 

              Discharge structures should be capable of carrying the loads imposed by the use of the 
towing path maintenance vehicles. 

                Towpath levels should not be raised to accommodate pipework. 

               The discharge of water to canals can lead to the transfer of water in an open channel to 
waste weirs. In some instances the issues discussed under 'Water Transfer' within Section 
11 (Water Abstraction) of this Code of Practice may be applicable. 

 

3.5 Surface Water Discharge Guidance – Producing an Outline and Detailed Impact 
Assessment 

3.5.1 Introduction 

It is extremely important for the Canal & River Trust (the Trust) that applicants wishing to 
discharge surface water into inland waterways follow the principles of UK planning policy and 
in particular that any assessments are consistent with the processes outlined in the 
accompanying technical guidance to those policies. 
The responsibility for producing a site specific Flood Risk Assessment (FRA), as per UK 
planning policy is with the applicant and the FRA should accompany any planning 
application. If the applicant, as part of their site drainage plan, wish to discharge surface 
water into an inland waterway owned or managed by the Trust then an application should be 
submitted for the Trust’s consideration and potential approval, using Form 6 of the Trust’s 
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Code of Practice. In order to deliver a successful outcome for all parties it is vital that the 
Trust is consulted as early in the process as possible, potentially even before the land is 
purchased. 

 
The Trust requires that the assessment should reflect the additional risk and a two stage 
process is adopted of an outline impact assessment (section 3.5.2) followed by a more 
detailed impact assessment (section 3.5.3), if necessary. This document provides guidance 
to assist applicants in producing outline and detailed impact assessments which will be 
acceptable to the Trust. 

3.5.2 Producing an outline impact assessment 

The addition of surface water to a waterway is likely to increase the flood risk if the peak flow 
rate and volume are greater than the existing inflow. This increase will occur in all sections of 
canal until the water is discharged from the system. The purpose of the outline impact 
assessment is to quantify the pre and post development flow rates and volumes, for the 
Trust to review. 
For river navigations the applicant will need to discuss with the Trust whether our agreement 
is required in addition to any permission from the Environment Agency, riparian land owners 
and planning authorities. 

3.5.2.1 Determining change to inflows to the waterway 

The applicant will need to determine the quantity of water currently entering the waterway 
(pre-development scenario) and compare that with the post development quantity (post-
development scenario). For both scenarios this will include the derivation of a full flood 
hydrograph for the development site. Where SUDS1 schemes are proposed the applicant 
should demonstrate that any increase in inflow to the waterway is acceptable to the Trust 
and that the long term maintenance is adopted either by a local authority or sewerage 
undertaker2. 
The use of drainage software models to produce the pre and post development hydrographs 
is encouraged. Various drainage simulation models are available commercially, for example 
the Trust currently utilise the WinDes modelling suite produced by Micro Drainage (V2013.1) 
when auditing drainage designs. 
 

3.5.2.2 Calculating pre-development inflows 

Greenfield Runoff 
The current land use, for the development site, is important in determining the pre-
development runoff. For greenfield sites the applicant will need to determine the greenfield 

                                                

1 SUDS: Sustainable drainage systems or sustainable (urban) drainage systems: a 
sequence of management practices and control structures designed to drain surface water in 
a more sustainable fashion than some conventional techniques (may also be referred to as 
SuDS). 

2 The Flood & Water Management Act received Royal assent in April 2010, but Schedule 3 of the Act, 
which is concerned with SUDS is yet to be commenced. At the county and unitary level the Act 
establishes a SUDS approving body (SAB). 
The SAB will have responsibility for the approval of proposed drainage systems in new developments 
and redevelopments (in accordance with National Standards for Sustainable Drainage). The Act also 
requires the SAB to adopt and maintain approved SUDS that serve more than one property. 
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runoff rates for the 1 in 100 year flood event (1% annual exceedance probability). The pre-
development rate will include a 20%3 increase in peak flow to account for climate change. 
The methods that the Trust will accept for determining this flow are summarised in Table 1 
below. These reflect recent research and are in line with EA guidance4 that FEH methods 
should be used in preference to older methods (IH 124, ADAS 345 etc.). Guidance on the 
choice of method for small catchments (<25km2) should be based on (Faulkner et al., 2012): 
“It is recommended that flood estimates on small catchments should be derived from FEH 
methods in preference to other existing methods. The current versions of the FEH statistical 
approach or the ReFH rainfall-runoff model should be used except on highly permeable 
catchments (BFIHOST>0.65), where ReFH should be avoided, and possibly on urban 
catchments (URBEXT2000>0.15), where the results of the ReFH model can be less reliable. 
Checks should be carried out to ensure that the flood estimates are within expected ranges 
based on what is known about the history of flooding and the capacity of the channel 
(including evidence from previous flood marks). 
 
For catchments smaller than 0.5 km2 and small plots of land, runoff estimates should be 
derived from FEH methods applied to the nearest suitable catchment above 0.5 km2 for 
which descriptors can be derived from the FEH CD-ROM and scaled down by the ratio of 
catchment areas. The decision to translate FEH estimates from catchment scale to plot 
scale should be accompanied by an assessment of whether the study site is representative 
of the surrounding catchment area.” 
 

                                                
3 Technical Guidance to the National Planning Policy Framework (2012). Department for Communities 
and Local Government 
4 Environment Agency, Flood estimation guidelines Version 4 
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Table 1: Hydrological methods to determine Greenfield runoff 
 

Method Comments Limitations 

FEH 
statistical 
method 

Use QMED equation revised in 2008 (Kjeldsen et al.) 

Use FEH CDROM version 3.0 (released in 
September 2009) 
Use WINFAP-FEH version v3.0.003 (released in 
November 2009) in conjunction with the current 
HiFlows-UK dataset (website) version 3.1.2, released 
in December 2011. 
Preferred method if catchment is highly permeable 
(approx. BFIHOST>0.65) 

>50 ha. 
For catchments <50 
ha, downscaling is 
acceptable. 

 
Return period 2-200 
years. 

 
URBEXT1990 up to 0.5. 

Revitalised 
Flood 
Hydrograph 
Method 
(ReFH) 
(2005, 
2007). 

ReFH has superseded the Flood Estimation 
Handbook (FEH) rainfall-runoff method and tends to 
give results consistent with the statistical method. 

 Use FEH CDROM version 3.0 (released in 
September 2009) 

 
Analysts should refer to 
http://www.ceh.ac.uk/Feh2/FEHReFH.html for 
guidance on the ReFH method and to download the 
free spreadsheet (version 1.4) implementation. 

0.5 -1000 km2 
For catchments <50 
ha, downscaling is 
acceptable. 
Calibrated for return 
periods up to 150 
years. 

 
Only reliable for 
URBEXT1990 <0.125. 

 
The inflow hydrograph should be determined for different storm durations. As the 
catchments tend to be quite small the durations should start at 15 minutes and include up to 
1440 minutes. These durations could be extended if the catchment size requires it. 
If the development land is below the level of the waterway then the applicant will still be 
required to determine the 1 in 100 year return period water levels in relation to the waterway 
to demonstrate that there are currently no other flow paths to the waterway. 
 
Brownfield Runoff 
Where the development land is currently brownfield the applicant should determine the 1 in 
100 year inflows to the waterway. If the existing drainage system is known then it should be 
modelled using best practice simulation modelling, to determine the peak flow rates. If the 
system is not known, then the brownfield runoff should be calculated using the methods for 
greenfield runoff, described above, but with an appropriate adjustment for 
BFIHOST/URBEXT1990. The rationale for this adjustment should be provided. The pre-
development rate will include a 20%5 increase in peak flow to account for climate change. 
 
Pumped Inflows 
Where the development land is below the level of the waterway and flood water is pumped 
to the waterway then the capacity of the pump will be required. The applicant will also have 
to submit any other flow sources for the 1 in 100 year return period flood (including a 20%6 
increase in peak flow to account for climate change), e.g. if the pump is only designed to 
cope with the 1 in 30 year flood, explain what happens to the additional water in a 1 in 100 
year event. 

3.5.2.3 Calculating post development inflows 

The applicant should derive the 1 in 100 year return period flood flows into the waterway 
plus a 20%7 increase in peak flows for climate change and a further 10%8 increase in peak 

                                                
5 Technical Guidance to the National Planning Policy Framework (2012) 
6 Technical Guidance to the National Planning Policy Framework (2012) 
7 Technical Guidance to the National Planning Policy Framework (2012) 
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flows for urban creep (if the discharge is from a residential development or mixed use 
development). For mixed developments the 10% increase for urban creep should only be 
applied to the residential proportion. The percentage increases are not compound and the 
maximum increase is 30%. The applicant will have to demonstrate all flow paths to the 
waterway including pipe flow, pumped flow and overland flow. For example, if a piped 
network is only designed for a 1 in 30 year return period flood then the applicant will need to 
provide details of any overland flows which will enter the waterway in the 1 in 100 year event 
(plus climate change and urban creep). 
The inflow hydrograph will be determined for different storm durations. As the catchments 
tend to be quite small the durations should start at 15 minutes and include up to 1440 
minutes. These durations could be extended if the catchment size requires it. 

3.5.2.4 Comparing pre and post development inflows 

Once the above analyses have been undertaken, the applicant will be able to complete the 
relevant sections within Form 6 of the Code of Practice, for submission to the Trust. Upon 
review of this Form by the Trust, further work may be required by the applicant to assess the 
impact of the proposed discharge on the receiving waterway, in the form of a detailed impact 
assessment, guidance on which is given below. Further information on the specific 
submission requirements at both the outline and the detailed impact assessment stages are 
given at the end of this Chapter. 

3.5.3 Producing a detailed impact assessment 

The aim of the detailed impact assessment is to determine any increase in waterway water 
level as a result of a new/modified discharge and potentially propose mitigation works so that 
any change in flood risk can be reviewed by the Trust. The geographical extent of the 
detailed impact assessment must include the waterway length from the point of discharge 
into the waterway (including to the upstream lock) to the point of exit from the waterway 
(including the downstream lock) - see below. 
 

 
Figure 1: Illustration of typical geographical extent of a detailed impact assessment 

                                                                                                                                                  
8 Future Impacts on Sewer Systems in England and Wales Ofwat Report (2011) reports a 
median increase in impermeable area due to urban creep of 12% to 2040. 
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3.5.3.1 Predicting impact on waterway water levels 

The inflow for the different storm durations should be input into a hydraulic model to 
determine the storm duration which gives the maximum canal water level. This storm 
duration will be the design storm duration for any mitigation works. The methods used to 
determine the water levels will range in complexity depending on the required accuracy of 
the solution. 

Steady State Models 

Steady state models may be used (be it commercially produced software or via gradually 
varied flow backwatering calculations (Chow, 1973 and Chadwick and Morfett, 1999). 
However, since such methods do not incorporate temporary storage or routing effects they 
will result in the conservative design of mitigation works. Generally, the degree of 
conservatism will be greater the longer the time of travel of flood flows along any 
watercourse and the greater the temporary flood storage present. 

Hydrodynamic Models 

The use of hydrodynamic models will not introduce the conservatism of the steady state 
approach in terms of the mitigation works. Various hydrodynamic models are available 
commercially, for example the Trust currently uses the hydraulic modelling suite ISIS 
produced by Halcrow (2012) when considering flood studies. The Trust has near 
comprehensive coverage of hydrographic data for the waterway system, which may be 
loaded directly into this modelling suite. 
When water levels are forecast to exceed the bank levels and water would pass out of the 
waterway (offside or towpath on waterways) then the channel banks should be considered to 
act as weirs (or ‘spills’). It is not acceptable to assume that all the flood water would be 
contained within the channel, this is commonly termed ‘glass walling’ of the banks. 

Hydraulic Model assumptions and data requirements 

When undertaking a hydraulic analysis reference should be made to BW (2012) for details 
of: 

 How to hydraulically resolve in channel flow (e.g. guidelines for derivation of hydraulic 
roughness’ for backwatering or hydrodynamic modelling); 

 How to resolve head losses at bridges, tunnels and aqueducts. 

 How to resolve hydraulic structures (e.g. side weirs, by-weirs, culverts etc.) 
 
Table 2 below provides details of typical data requirements for the steady state, and 
hydrodynamic methods. The Trust often holds much of this information (available upon 
request) however, there may be a need for the applicant to undertake or commission a 
survey to supplement existing data. 
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Table 2: Typical data requirements for hydraulic methods 
 

Characteristic Typical data requirements 

Watercourse Cross sections are typically required at 50m longitudinal interval 
and lateral spot height separation of 1m. Bed type recorded (e.g. 
silt/ clay puddle, concrete, brickwork etc.). 

 
Cross sections are generally required at the centreline of each 
channel constriction (e.g. bridge or stop plank narrow) and at 
each portal of tunnel or limits of aqueduct. 

 
Bank heights (for waterways offside and towpath levels) should be 
defined at each cross section as well as at any low spots. 
 
Photograph of watercourse at each cross section to evaluate 
hydraulic roughness. 

Structures 

 
Culverts 

 
 

Weirs 
 
 

Locks 
 
 
 

Sluices 

Diameter, invert levels (inlet & outlet), culvert material. 
Photographs of inlet chamber/ intake and outlet. 

 
Crest height, crest length, crest breadth, depth of channel 
immediately upstream of weir, any slot depths, any towpath 
support widths.  

 
Effective height of top of lock gates (top beams), gate length, gate 
width, weir slot length, height of effective weir slots (to underside 
of balance beams) for both head and tail gates 

 
Gate opening width, maximum vertical gate opening, invert level 
of gate, culvert dimensions (see above) should sluice discharge 
into culvert. 

 
Detailed guidance on key specific properties of each structural type is given in BW (2012); all 
levels should be quoted to a common datum throughout.  
In addition to the model data requirements the following model boundary condition should be 
used. To determine the flow from the upstream pound(s), 100 mm over the upstream bypass 
weir crest(s) should be assumed. If this level is high enough for water to flow over the top 
lock gates then this should be allowed for in the modelling. If this assumption does not result 
in at least 50mm being discharged out of the system over storm weirs then the u/s flow(s) 
should be increased iteratively until this minimum level is reached. 
For river navigations with higher flows and more complex water control structures the model 
boundary conditions should be agreed with the Trust during the application process. 

3.5.3.2      Modelling Results 

The outputs from the modelling should be presented as pre and post development 1in100 
year water levels (including a 20% increase in peak flow to account for climate change and 
an additional 10% increase in peak flow to account for urban creep for the post development 
situation) at a spatial resolution agreed at the application stage. In general, water levels will 
be produced at each model cross section and reported in the detailed impact assessment. 
These water levels will be reported against bank levels, both offside and towpath side. 
The applicant will also submit a copy of any hydraulic calculations and/ or hydraulic model 
data and result files along with any topographical surveys. 
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3.5.3.3 Mitigation Works 

The previous sections have described the technical methods for determining the changes in 
water level in the waterway. If the analysis shows that the proposed discharge will increase 
water levels then the applicant must propose mitigation measures which will limit the 
increase in flood risk to a level acceptable to the Trust. 
Improvements to existing and proposed new infrastructure 
There are a number of improvements which could be made to a waterway length to mitigate 
the effects of the discharge. These could include: 

 Raising bank levels 

 Increasing the capacity of existing bypass and storm weir structures  

 Increasing the size of a sluice 

 Automation of structures  

 Installing new weirs, culverts and sluices 
These options should be discussed with the Trust and once agreed revised calculations 
should be made on waterway water levels. 
 

SUDS schemes 

As an alternative to waterway improvement works the applicant could propose a SUDS 
scheme to attenuate in part or in whole the flood inflows at source. The technical design of 
SUDS schemes is well understood and described in detail in CIRIA’s SUDS Manual C697 
(2007). The applicant should provide all relevant information so that the scheme can be 
technically reviewed by the Trust. In particular the applicant should comment on the 
maintenance requirements of the scheme and provide evidence of an agreement to adopt 
the scheme either with a sewerage undertaker or local authority (see footnote 2). If this 
evidence cannot be provided then the scheme will be assessed as if the SUDS scheme was 
not operational. In this instance the applicant should propose mitigation measures within the 
waterway. 

 

3.5.3.4 Impacts on downstream watercourses 

The identification of mitigation and improvement works could result, if built, in an increase in 
flow from the waterway to downstream watercourses. The consequences of this may 
require, in certain circumstances, the applicant extending the scope of the impact 
assessment to the downstream watercourse. This will be discussed and agreed with the 
Trust during the application process.  The Trust may wish to undertake this assessment and 
would expect to recover the associated costs from the developer. 

 

3.5.4 Submitting the impact assessment(s) 

The applicant should contact the Trust as soon as possible in the development process to 
discuss the possibility of discharging surface water into its network, using the completed 
outline impact assessment as the basis for this. Table 3, below, provides a list of the 
required information that should be submitted, at the outline and detailed impact assessment 
stages, and should be read in conjunction with Form 6 of the Code of Practice. Table 3 can 
be used as a check list for submission. 
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Table 3: Requirements for submission to the Trust 
 

Impact 

Assessment 

stage 

Information to be provided by applicant/promoter Included? 

(Yes/No) 

Outline Written description of the development site (accompanied 

by photographs if appropriate) detailing:  

Pre-development use and proposed development extent 

and characteristics of the site. 

Existing site drainage arrangements and proposed drainage 

scheme 

Relationship of site to the Trust’s waterway 

 

Outline Plan of site showing:  

development site catchment area, outline or detailed 

drainage design and relationship to any part of the Trust’s 

system (e.g. waterway pound(s), river navigation, reservoir, 

feeder channel etc.).as hard copy or digitally (AutoCAD® 

DWG, DXF™, and DWF files) 

 

Outline Details of catchment parameters: area, soil, percentage 

impermeable, percentage permeable etc. used to estimate 

pre and post development site runoff. 

 

Outline Description of method of runoff estimation employed for pre 

and post proposed development. 

 

Outline Digital copies of all pre and post development discharge 

hydrographs, with a summary table of peak discharge rates 

for all relevant scenario/return periods/durations. 

 

Outline Digital copies of drainage design calculations and/ or 

drainage model data and result files for both pre and post 

proposed development. 

 

Detailed Description of the method of hydraulic analysis employed (if 

applicable) 

 

Detailed Digital copy of any survey work commissioned for the 

investigation (if applicable)  

 

Detailed Table comparing forecast pre and post proposed 

development water levels (quoted to nearest mm) and 

flows. Table should also include bank levels (towpath and 

offside for waterway channels) for each location where 
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Impact 

Assessment 

stage 

Information to be provided by applicant/promoter Included? 

(Yes/No) 

water levels are produced and also any low spots identified 

(if applicable) 

Detailed Digital copies of hydraulic calculations and/ or hydraulic 

model data and result files for both pre and post proposed 

development (if applicable) 

 

Detailed Location and dimensional details of proposed mitigation 

works (if applicable) 
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4.0 SERVICES IN THE TOWPATH 

4.1 Introduction 
 
 This section refers to all services (statutory undertakers or private pipes, cables etc.) installed 

within the Trusts towpaths.  For service crossings please see Part 2 of this document. 
 
 This section primarily relates to canals, where considerations of integrity and water tightness 

are paramount however, it is also relevant to river navigations. 
 

Works within the towpath relating to services are either works to existing services or works to 
install new services. With regard to the abandonment of services; the third party will be 
required to remove all services from Trust property 
 

 
4.2 Works to Existing Services within the Towpath 
 

A service record search shall be undertaken by the Third Party; in addition the Works 
Engineer will identify any BSKYB apparatus in the area as per section 5 of this document. 

 
Prior to any construction works the depth of the existing service/s should be ascertained.  This 
could be via several techniques including but not limited to: 

 
a) Ground proving radar. 
b) Trial Hole/s or exploratory dig/s. 
c) Accurate as built records. 

 
It should be noted that any surveys being undertaken on the Trusts land will also require 
permits to be in place prior to commencement – see section 7 of this document 

 
Once the depth of the service/s has been established this should be forwarded with your 
proposed solution to the works engineer for assessment, your submission should take account 
of: 

 

 Works should be designed to where possible keep the towpath open throughout the 
works (temporary scaffold arrangements might be considered) 

 Ensuring a towpath minimum width of 1.2m remains (where applicable). 

 The depth of the excavation and any temporary works required to facilitate – are the 
works in an embankment or cutting? 

 Trenchless techniques should be adopted where possible. 

 Proximity to historic and heritage structures. 

 Removal of arising’s from the excavation. 

 Prevention of contaminates, solids and fluids entering the waterway. 

 Avoiding affecting the clay core lining of the canal. 

 Access to the work site. 

 Programme your works to minimise disruption to waterway users. 

 Invasive weeds such as Japanese Knotweed 

 Its proximity and effect upon other services. 

 Re-instatement of the area, including plant access. 
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4.3 Works to Install New Services within the Towpath 
 

There are a number of factors needing to be considered when establishing the feasibility of the 
installation, its location, depth and size, such as: 

 

 Proximity to the waterway wall 

 Is the service within an embankment or cutting – will temporary works be required? 

 Existing hedges, trees and habitats 

 Presence of invasive weeds such as Japanese knotweed. 

 The location of the canal lining (puddle clay or otherwise) 

 The location of tie rods for trench sheets both present and potential for in the future. 

 Mooring points including the boater’s use of mooring spikes. 

 The presence of contaminated land. 

 Site accessibility 

 Dewatering/drainage 
 

A site visit with your Works Engineer might be advantageous at this point. 
 

A service record search shall be undertaken by the proposer; in addition Canal & River Trust 
will identify any Sky Network Services apparatus in the area as per section 5 of this document. 

 
Prior to any construction works the depth of any existing services should be ascertained.  This 
could be via several techniques including but not limited to: 

 
a) Ground proving radar. 
b) Trial Hole/s or exploratory dig/s. 
c) Accurate as built records. 

 
It should be noted that any surveys being undertaken on the Trusts land will also require 
permits to be in place prior to commencement – see section 7 of this document 

 
Once the depth of any services has been established this should be forwarded with your 
proposed solution and re-instatement details to the works engineer for assessment. 

 
Upon receipt of your proposal the Works Engineer will pass on details of your proposal to our 
Utilities department who will assess if: 

 
a) You have an existing national agreement with the Trust permitting new installations 

in accordance with this code of practice. 
b) You require an agreement with us for the placement of your apparatus within our 

land. 
 

Should an agreement already be in place your Works Engineer will continue the assessment of 
your proposal. Should a new agreement be necessary then our utilities representative will 
contact you to begin negotiation and development of the agreement.  You should note that this 
can be time consuming where typically 6 months is required to establish the agreement (in 
some instances this can be shorter or longer).  Upon receipt of the signed agreement your 
works engineer will continue the assessment of your proposal. 

 
Upon confirmation of an agreement being in place your Works engineer will in most cases 
require a site visit and a copy of your proposed method statements and risk assessments 
together with a copy of your Public Liability Insurance.  You method of working will then be 
assessed and any comments returned for your action, you will then be issued with a permit as 
per part 1 of this document. 
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5.0 WORKING NEAR BSKYB CABLES AND APPARATUS 

5.1           Introduction 
 
                BskyB Telecommunication Services Ltd (BSKYB) telecoms cables and apparatus are 

present on over 600km of the Trust’s network. The Trust has a contractual obligation to allow 
BSKYB ‘quiet enjoyment’ of its property where BSKYB apparatus is present. It therefore vital 
to ensure that no damage whatsoever takes place to the BSKYB network by the Trust, its 
agents, contractors or customers. 

Any works that are to be undertaken in the vicinity of the BSKYB network shall be notified to 
the Utilities team by a Trust member of staff, usually the Works Engineer. This process 
should be actioned at the planning stage of the work, in conjunction with searches made to 
other utility companies. Only Trust staff are authorised to notify BSKYB via the Utilities 
Team and this information will not be available from any other source. 

5.2           Emergency Procedures 

In the event of work classed as an emergency (leak stopping, bank slippage, etc.) requiring 
immediate attention, the Utilities Team should be contacted without delay; they will then 
contact BSKYB and arrange a site inspection.  If an emergency occurs out of normal working 
hours then the BSKYB 24/7 emergency telephone number should be used (08000 273 242) 
and the Utilities Manager notified as soon as possible. 

5.3            Procedure 

The responsibility for ensuring this pre-start on site procedure is complied with rests with the 
works engineer. 

At the design stage your works engineer will check if BSKYB apparatus is within the area 
proposed for works and if so, a notification form, will be completed and sent to the Utilities 
Team. This form is the prompt to BSKYB that work is required under, over or adjacent to 
their network.  After being alerted by the notification form BSKYB will contact the nominee, 
sending drawings and advice regarding working next to its network.  The nominee will also 
be contacted directly by a BSKYB representative to discuss the nature of the work and 
organise a site visit with all concerned.  

 A minimum of 14 days notice should be given to BSKYB before work is due to commence; 
and method statements and risk assessments should be submitted at this time. 

 If after meeting with BSKYB at the design stage it is recognised that a lift and shift operation 
must take place to the said network for the designated work to take place; a minimum of 3 
months notice should be given to BSKYB 

It should be stressed that no physical exploratory work on the site should be 
undertaken before a joint site visit with BSKYB 
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6.0 BUSINESS BOATING 

  Introduction 

Business boating means all boating related activity on the Trust’s waterways that is not for 
personal private use. It is the role of the Business Boating Team to manage and authorise 
these activities. Personal private use of a boat is authorised by a Standard Boat Licence. 
Business boats are authorised by a Business Boat Licence. However most boating 
businesses require a base with moorings to operate from and these can be owned by the 
Trust or connected to our property in some way. It includes holiday boat hire, day boat hire, 
passenger boat operations, roving traders, boatyards, mooring sites and marinas. The 
majority of these activities require some form of property contract from the Trust and can 
result in the following types of works.              
 

 Off-line mooring basins (including marinas, lay-bys, navigable arms and historic widened 

mooring areas). 

 On-line moorings (moorings along the existing line of the Trust’s waterways) 

 Dry and wet docks connected to the Trust’s waterways 

 Slipways. 

 Boat lifting. 

 Upgrades and improvement works to existing boating facilities. 

This Code of Practice does not apply to any Business Boating proposals. These are covered 
by the Business Boating Team and its procedures which include the asset protection 
principles included in this Code. 

Applications from existing or proposed business boating customers should, in the first 
instance, refer to the Business Boating pages of the Trust’s website at 
http://canalrivertrust.org.uk/boating/boating-businesses . 

For any applicants who do not have access to the internet, the following address should be 
used for correspondence: 

 

Business Boating Team 

Canal & River Trust 

Waterside House 

Waterside Drive 

Wigan 

WN3 5AZ 

Tel: 01942 405722
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7.0 SITE INVESTIGATIONS  

 
7.1 Introduction 

 
Adequate site investigation is a requirement for the majority of works covered within this code. 
The information arising from site investigations forms a key part of the assessment by the Trust 
of the overall submission. It is therefore important that the level and quality of information is 
consistent with the complexity of the proposed works. The site investigation should be sufficient 
to reduce the risks associated with unforeseen ground conditions to a tolerable level. 

 
In line with industry practice, the site investigation should be under the overall supervision of a 
competent Ground Specialist, who should have appropriate experience of the type of 
development proposed. The investigation must be carried out to the standards defined in BS 
5930:1999+A2:2010 Code of practice for site investigations as a minimum: where a departure 
from the standard is used, justification must be provided. Soil testing must be carried out to BS 
1377 (1990), by a UKAS accredited laboratory.  
 
Attention is drawn to the fact that, for the purposes of the Construction, Design and 
Management Regulations, site investigation is considered to be a construction activity. 
Compliance with the regulations must be ensured by the promoter.  

7.2 Geotechnical Desk Study 

The site investigation should include a desk study phase, which should include a walk-over 
survey of the site. It is often found that reference to historic maps provides useful information on 
the history of development of a waterway site, particularly in more developed areas. A useful 
interactive website which can be used to supplement further desk study is 
http://magic.defra.gov.uk/ .  

 The desk study should include: 

 an initial ground model 

 recommendations for further investigation as appropriate, to further define the ground 
model 

 a preliminary geotechnical hazard list and risk register, which should be updated 
throughout the later phases of investigation. 
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7.3 Ground Investigation 

 Prior to commencing the ground investigation, all borehole/ trial hole positions and accesses 
should be agreed with the Works Engineer, and checked for positive identification of any 
services or other underground structures. A check should also be made for recorded 
archaeological sites, and the listed status of any structures which may be affected, together 
with any land designation (such as SSSI status). Details of the proposed investigation, 
together with any environmental or heritage impacts, must be included in the environmental 
appraisal for the site (see section 2).  

 Care should be taken not to disturb wildlife when carrying out any intrusive investigations 
(boreholes, trial pits, etc).  Of the wildlife most likely to be encountered, badgers (and their 
setts), nesting birds, bats, water voles and all reptiles require special attention as they are all 
legally protected. 

 No borehole shall be drilled or trial pit excavated which has the potential to conflict with the 
integrity of the canal corridor. All such boreholes, especially those within 5m proximity of the 
canal, should receive the prior authorisation of the works engineer.  

 Waterway walls are not structural retaining walls, merely erosion protection.  They are often 
up to two hundred years old.  Please do not assume that canal towpaths can support 
borehole & window sampling rigs, many of which are bulky and difficult to manoeuvre. A 
prior discussion with the Works Engineer would be required prior to submitting proposals 
which rely upon towpath access. Approval may only be issued for lightweight plant which is 
physically restrained from approaching the edge of the canal. A condition survey and risk 
assessment will be required. 

 The impermeable lining to the canal should be identified, located and avoided where at all 
possible. However, if it will be necessary to affect the navigation channel, within the existing 
Waterway width, for temporary or permanent works, then bed profiling for a sufficient 
distance either side of the Works should be carried out. In such cases where it is necessary 
to carry out bed profiles, and/or identify bed materials, impermeable linings etc, any 
investigations must be agreed in detail with the Works Engineer in order to minimise the risk 
of damage to the canal.  The Works Engineer may reserve the right to carry out these 
investigations using his or her own contractor at the Promoter’s expense. 

 
Due to the heritage and nature of the canal environment, there is always a possibility of soil 
being contaminated. This should be factored into the design of any Site Investigation. 
Other constraints which must be observed are: 
 

 At no time shall the Waterway or towing-path be blocked. Signage and suitable fencing 
or other barriers must be used to segregate the public from the working area and the 
operation of noisy or dust-generating plant should be supervised by banks-men.  

 No plant or equipment used for the investigation works should be stored on Trust land 
without prior consent.  

 No trial pits are to be excavated on embankment slopes below the level of the canal or 
within five metres of the toe of such embankments 

 No water is to be pumped into or out of the canal 

 No borehole or trial pit spoil or grout shall be allowed to enter the canal and all such 
arisings shall be removed from the Trust’s property in compliance with waste 
management legislation 

 Boreholes are to be sealed and backfilled with cement-bentonite grout of an agreed 
specification. Where alternative backfilling is required (for example for a particular 
installation), this is to be by prior agreement 

 Trial pits are to be carefully backfilled and adequately compacted in layers 
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 Any variations from these constraints require the written agreement of the Works 
Engineer. 

 All plant on Trust land should use environmentally friendly fuels and oils (see section 14) 

 The contractor should refer to section 14 with regard to the transport of materials on 
Trust property e.g. Bentonite. 

7.4 Reinstatement 

All access roads used, and fences and hedges disturbed during the investigation are to be 
fully reinstated to the Works Engineer’s satisfaction. The Works Engineer may reserve the 
right to carry out such work using the Trust’s own contractor at the Promoter’s expense. 
 
Where it is necessary to leave apparatus such as piezometers or survey stations on the 
Trust’s land, the design of the installations, including details of covers etc, must be 
acceptable to the Works Engineer. A Commercial Agreement may also be required. 

7.5 Provision of information 

Relevant logs, test data and other field information must be submitted. The preferred format 
is electronic (e.g. .pdf format) copies, as well as AGS data (current version). Where the 
submitted documents do not feature the details of the ground investigation contractors / 
consultants used, these details should be provided separately. 
 
Interpretative reports should be provided as an electronic copy (e.g. Word or .pdf) version. 
All exploratory holes must be accompanied by a 12-figure national grid reference, as well as 
a level to Ordnance Datum.  
Where it is not practical to provide levels to OD (for example where no benchmarks are 
present locally), then it may be acceptable to provide a relative level to an agreed datum (not 
water level), with a suitable witness drawing of any temporary benchmark used.   

7.6 References 

ICE (1993) ‘Site Investigation in Construction Series 1 to 4’, ICE Site Investigation Steering 
Group, Thomas Telford, London. 
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8.0 DEMOLITION  

 
8.1 Introduction 

 
The Trust actively encourages the use of Sustainable Demolition in order to salvage as many 
components as possible for re-use.  In addition to Sustainable Demolition, effective waste 
management through the reduction in waste generation during the construction phase and 
sustainable transportation of waste material has significant commercial benefits in addition to 
creating a more efficient demolition procedure. 

 It should be noted that the majority of demolition works will require planning consent and the 
Trust will be a statutory consultee. 

8.2 Pre-Demolition 

All demolition works shall be carried out in accordance with: 

 BS 6187 Demolition 

 COSHH regulations 

 Health and Safety Commission publications 

 CDM Regulations 

Method Statements and Risk Assessments should be provided to the Works Engineers. It is 
third parties responsibility to ensure notifications and where required consents are obtained. 
 

 The third parties Health and Safety File should include reference stating that Trust agreement 
must be obtained before any works of maintenance, alteration or demolition are undertaken. 

 
The planning and undertaking of any demolition work needs to identify, assess and address 
risks associated with pollution & the surrounding environment, see section 14. 

 
As part of the planning process, desk studies, asbestos surveys, site investigations and 
contaminated land assessments are required to identify contaminated land issues in advance of 
the works.  A waste management plan to deal with resulting issues must be drawn up and 
agreed with the Works Engineer. All surplus excavation material shall be removed from site 
unless prior consent has been given by the Works Engineer for on-site disposal or other use.  
 
Many species of bats, birds and other fauna that inhabit the waterside are legally protected and 
surveys to establish their presence are required prior to commencing the works. In addition 
demolition should not cause the spread of invasive species, see Section 14. 

 
The use of explosives shall comply with the Home Office Regulations and shall only be 
permitted after full consultation with all relevant authorities including the Works Engineer. 

 

The Trust owns and maintains many old structures, which could be adversely affected by 
vibration associated with certain demolition methods. An agreement on acceptable vibration 
allowance is required with the Works Engineer prior to works commencing. Consideration also 
needs to be given to nearby residents and the potential disturbance vibrations may have on 
wildlife. 
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Waterside structures often contain features of archaeological or heritage value that need to be 
preserved, rescued or recovered for future use. Prior to any demolition works, the Trust can 
provide advice as needed but the promoter should check with the local authority on any 
consents that are required, see Section 15. 

 

8.3 Demolition Works 

Demolition works adjacent to and over the canal are likely to require adequate screening to 
prevent debris from landing on Trust property. There should be no debris encroaching upon 
the Trust land. 

Dust suppression is likely to be required during demolition works, particularly near densely 
populated areas, sites with typically strong winds or mooring sites alongside the canal. 
Debris piles are to be kept to manageable sizes as per the waste management plan to inhibit 
the release of dust into the atmosphere and, must not create run off towards the waterway. 

 
Once demolition works have been completed, a canal bed survey or similar might be 
required to be undertaken by the promoter to ensure that no material has entered the 
waterway. The promoter may wish to carry out a pre-start survey. 

 
The passage of boats on the navigation and the use of the towpath must be maintained 
unless otherwise agreed. 

 
Monitoring during demolition works is likely to be required to check design allowances are 
not being exceeded.  If damage to a Trust structure is detected, the third party shall be 
responsible for the full & immediate reinstatement (to the Trust’s written satisfaction) of the 
affected structure and any associated costs. 

 
Extreme caution needs to be taken when removing structures located below canal water 
level (e.g. cellars, basements), as they may also be retaining ground water, which is 
associated with the Canal adjacent, furthermore you might need to instigate temporary 
works to ensure the waterway structure remains in place throughout your works. 

 

The canal environment, particularly derelict structures, can be home to bats, birds and other 
protected wildlife, and consideration should be given to the need to protect them during the 
works.  

 
Where contaminated material is encountered (e.g. asbestos sheeting), steps outlined in the 
waste management plan must be followed to protect workers and the public from contact 
with the material or with gases or liquids arising from it. All necessary permits remain the 
responsibility of the promoter. 

The Promoter is encouraged to recycle construction waste, where appropriate.  Additionally, 
the Trust requires that materials suitable for re-use in other areas of the network (e.g. Such 
as copings and castings) must be carefully removed and transported to a storage area. The 
Trust retains ownership of all such materials unless agreed upon prior with the Works 
Engineer. 
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9.0 CANAL AND RIVER STRUCTURES 

9.1 Introduction 

All work near structures must be carried out with great care and forethought. It is the Promoter’s 
responsibility to demonstrate that there will be no detrimental impact on existing structures. 
 
Many existing structures were built before slope stability, foundation design etc were 
understood.  Materials and methods now taken for granted were not available. Compaction of 
embankment fill was not possible. It was not practice to prepare engineering drawings until the 
1820’s.  Calculations were not undertaken until later in the 19 th Century.   
 
Old structures often have factors of safety close to unity. Factors of safety for embankments 
and cuttings reduce with time. Old structures are therefore particularly vulnerable to nearby 
works.  Ill-considered excavations at the toe of an embankment, for instance, can have 
disastrous consequences.      

9.2 Services and Hidden Hazards 

Buried within the towpath and also present overhead are large number of services all of which 
have the potential to cause injury or disruption to the local community if damaged. Risks from 
striking underground high voltage electricity cables and gas services are significant. Some of 
these services maybe unfamiliar to vendors as they include strategic oil pipelines, fibre optic 
cable networks, and occasionally private services such as oxygen mains linking parts of 
adjacent factories together. 
 
Increasingly the Trust has its own apparatus within the towpath providing power to locks and 
other structures and waterway monitoring / communication infrastructure. 
 
Many of our structures are old and were never designed to accommodate the activities of the 
21st century.  Some modern plant and equipment can gain access to the canal in a way that was 
never envisaged when the system was constructed.  It is worth remembering that the original 
canal system was operated by men and women with horses! 
 
Some of the canalside buildings have fallen into disuse and entering them can present 
particular hazards ranging from weak floors through to abandoned materials which may be 
unstable or harmful.  
 
Preserving the heritage of the canal system sometimes means that trip hazards and some 
unguarded falls may not be safeguarded in the way you may expect.   
 
Some of our structures particularly those below ground, such as culverts, can harbour poor air 
conditions sometimes with fatally low oxygen levels. 

9.3      Hidden Hazards 

Part 1 Section 7 highlights some types of hazard that might be encountered in the canal and 
waterway environment. 
 
Whilst the examples outlined are believed to be comprehensive, they cannot be seen as 
exhaustive as with 3000km of canals and waterways there can be specific hazards and 
conditions which maybe unique at a location. You are advised to seek more detailed 
information. 
 
The Trust canals in general are not hazardous environments but there are some elements that 
need to be considered when working, or seeking access along, our property.  
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The canal system does not have an easy reference system for locating yourself when compared 
to most works where an address is often enough for suppliers and emergency services to locate 
your works.  Site staff and suppliers need to be given accurate information to allow them to 
locate you from the adjacent road system.  This may be a problem in both rural and urban 
areas. 
 
Large areas of the canal network have poor reception for mobile phones and you should test 
coverage prior to the start of the works.  Be aware that different networks have different 
coverage so there may not be universal coverage. Towpath conditions can vary throughout the 
year with some surfaces becoming wet and slippery particularly during the winter months.   
Some lengths of canal can be very exposed and changing weather conditions can present new 
hazards. 

9.4 Right of Support 

The Trust enjoys a right of support under Common Law. It is important that support is not 
removed by excavation, dewatering undermining etc.  In areas of mining subsidence canals can 
be of great depth due to bank raising - 10m is not unknown.  Factors of safety are often not 
great and ill-considered actions can be disastrous.   
 
A less obvious consequence of excavating near to canals is that of increasing hydraulic 
gradients.  Not all canals are lined.  Seepage rates are increased.  Permanent leakage or piping 
failure can result.   

9.5 Support to New Works 

The Trust offers no support to new works.  Loads should not be placed near to cuttings, over 
tunnels etc. without being independently supported. Should a Trust structure withdraw support 
from later development, the Trust would accept no liability.  When building over tunnels, for 
example, not only should the new structure span independently the old but the effect of a 
collapse of the tunnel should be considered.   

9.6 New Aqueducts, Locks etc 

If it is necessary to build a structure which is of major significance to the Trust such as a new 
lock, a canal re-alignment, a mooring basin or the construction of a new aqueduct carrying the 
canal over a road, watercourse etc, the Trust reserves the right to carry out the design and 
supervise the construction on behalf of the Promoter. 

9.7 Heritage issues, Listed Buildings and Scheduled Ancient Monuments  

See section 15 

9.8 Cofferdams 

When dewatering a section of canal, the usual options are to use stop planks, piling, clay stanks 
and fabric dams.  Stop planks are rarely located at convenient points, resulting in extensive 
dewatering leading to safety and environmental concern. Piling is generally not allowed 
because of the damage to the lining caused by withdrawal.  Clay dams can displace fluid silts 
over considerable distances, leading to access difficulty for removal by conventional plant and 
can cause water quality problems with dispersed silt on removal. Fabric dams are readily 
portable, can be supplied with flumes for water transfer, but are subject to undercutting, 
vandalism and boat impact. Inflatable dams may not be used.  If large quantities of water could 
escape from the canal, it is usual to use secondary containment.   
 
Fabric dams and stop planks must be protected from boat impact.  All Cofferdams should be 
checked on a regular basis by a competent person. 
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The third party is responsible for obtaining Environment Agency consent for the installation of 
any Coffer Dam. 

9.9 Canal Linings 

Although not all existing canals have an artificial watertight lining, works must be designed so 
that the canal is watertight. Works should be designed such that they do not penetrate the canal 
lining. Puddle clay is the most common lining material used in existing canals.  It was rarely 
used with a thickness less than 500 mm however replacement may require a greater thickness. 
Modern compaction plant needs clay of a somewhat lower moisture content, which is therefore 
less impermeable and a minimum thickness of 1000 mm is now normal.  There is evidence that 
canals in sandy areas were lined in the 18th Century with manure to accelerate the rate at which 
the surface is sealed.   

Modern lining materials include reinforced concrete, butyl and geotextile/bentonite   
membranes.  Bentonite must not be used in areas with high sulphate levels, or with lime 
stabilised materials.  Membranes must be protected from boat propellers, boat-shafts and 
dredgers.   

The old and new linings must be tied in using a suitable agreed detail.   
 
Puddle clay must be placed in accordance with the requirements of The Trust’s Specification for 
Puddle Clay (available upon request from the Works Engineer). The Trust reserves the right to 
request copies of test certificates. Compaction of puddle clay into pile pans must receive special 
attention.  Lime stabilised clays must not be used. 
 
Interlocking sheet steel piles cannot be regarded as a lining unless backed in puddle clay, used 
in soils of low mass permeability, and / or clutch sealant such as ‘Wadit’ or ‘Britseal’ is can be 
used.   

9.10 Water Level Control Structures and Cross Sections 

The water level is normally controlled by waste weirs, by-washes and sluices and fluctuations in 
level can occur for a number of reasons, particularly during storms at the site and upstream, 
and during dewatering downstream. Care should be taken to define normal water level and 
maximum water level at the survey stage in consultation with the Works Engineer.  Detailed 
surveys of weirs and sluices together with cross-sections of the Waterway may be required and 
these shall be submitted before and after the Works at the Promoter's expense. The Contractor 
should particularly note when planning any work in relation to the Waterway that the Trust 
cannot guarantee any particular water level or depth and not prevent any fluctuations to such 
water level depth or speed of flow in any Waterway. 
 
Requests to lower and maintain water levels slightly below those normal for that location are 
particularly difficult to achieve without alterations to structures, will usually cause navigation 
problems and even if possible will require constant monitoring and adjustment, all at the 
Promoter’s expense. 
 
All designs should consider flood defence and fish migration legislation. The third party is 
responsible for agreeing any design with the Environment Agency. 
 

9.11 Water Control 

At his own expense the Promoter will be required to maintain navigation feed flows and flows 
being transferred to abstractions past the site and to also deal with storm flows reaching the site 
at all times including outside normal working hours.  
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If pumping/dewatering is required, refer to section 14. 

9.12 Bank Protection 

The third party may encounter many forms of bank protection and any alteration or addition will 
have to be tied into the new works.  The interface will need to be detailed to prevent an erosion 
pocket forming. 
 
 
Although the nature of the Works often dictates a ‘hard’ bank protection system, the introduction 
of the Water Framework Directive means that any installation of hard bank must be to satisfy an 
engineering/safety need. The third party may have to agree their design with the Environment 
Agency and obtain consent, see Section 14.7. 
 
It is often necessary to use a structural system of bank protection, such as interlocking sheet 
steel piling, for instance to act as a cofferdam to allow bridge footings to be built below water 
level or to allow the Trust’s plant to pass along the towing path under a new bridge.  Piling is 
also used in open cut service crossings to act as a water cut-off.  Non-structural systems 
require the canal bank to slope into the channel and navigation must be considered in the 
design.   

Although galvanised trench sheets are often used on smaller canals without pile capping, it is 
usual to install a reinforced concrete capping beam to structural piles. This beam should 
generally be made to accord visually with vernacular building materials for instance by laying 
brick or stone masonry to the upper face and fendering the vertical face. 
 
Concrete and masonry walls are sometimes used but are difficult to construct without 
dewatering.   
 
Where possible, ‘soft’ systems which allow a natural vegetation to develop at the water’s edge, 
should be employed.  A range of techniques are available, including reed planted coir fibre rolls, 
brush wood rolls and hazel wattles. Sometimes timber washboards, gabions and stone filled 
mattresses, pitching and dry stone walls are appropriate. Guidance is contained in the 
Environment Agency R&D Publication No. 11 Waterway Bank Protection: A Guide to Erosion 
Assessment and Management. 
 
The interface between the water’s edge and the canal bank is one of the most valuable of the 
waterway habitats. Where installation of bank protection will involve disturbance to this area, 
surveys for the presence of water voles or white clawed crayfish are required at the early stages 
of the project. If found, the method of bank protection must be agreed with the Works Engineer 
to ensure their habitat is conserved, as required by law.  In addition, all soil and plants (including 
reeds and aquatic vegetation) which are removed should be reinstated adjacent to the works.  
Where original plants cannot be reinstated equivalent planting agreed with the Works Engineer 
must be carried out. See section 14 for further guidance. 
  
Future maintenance of bank protection systems must be addressed at the design stage.   

9.13 Fendering 

The permanent and temporary works must be fendered to protect the works from craft and vice 
versa.  Modern narrow canal craft have overhanging bows and the steering skill of some 
boatmen leaves something to be desired. Fendering materials include cast iron (used 
sometimes for heritage reasons), steel bullhead rail, recycled timber or timber obtained from 
legal and sustainable sources, polyethylene (which has low friction properties) and polyethylene 
faced rubber (which absorbs energy).  The durability and maintenance of fendering must be 
considered and addressed at the design stage. 
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Bolt heads must not project.  There should generally be no external angles; radii should be 
employed.   
 
Any drilling of the waterway wall or coping stones must be agreed with the Third Party Works 
Engineer. 

9.14 River Navigations 

River navigations are affected by currents, floods and in some cases tides.  There will be a 
deep navigation channel, not necessarily in the centre of the river. Elsewhere there may be 
insufficient depth to navigate. It is less easy to control vessels travelling in the same direction as 
the flow than those travelling against it.  The former can move at considerable speed and need 
sufficient visibility and space to manoeuvre. Temporary and permanent works in the river can 
produce turbulence affecting navigation. The effects will vary in different river conditions. 
Environment Agency consent as drainage authority will be needed as well as that of the Trust 
as navigation authority. The effects of all works on river navigations will need careful and 
specific consideration.  Sailing vessels use some river navigations. 
   
The Trust has powers and duties as Navigation Authority on those rivers listed in Statutory 
Instrument No 1195 “The Inland Waterways of the Trust Board Order 1965” as amended. The 

Trust is usually the freeholder for artificial sections but in general not so for natural river 
channels. Where the Trust is not the landowner, there will be no need for a contract with the 
Promoter however the principles of this Code will apply, particularly with regard to the contents 
of the Submission. The Trust has Bye Law powers to control works affecting river navigations. 
The Bye Laws are published on the Trust website. The procedure outlined above must be 
followed except where it refers to the contract.    
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10.0 DIVING OPERATIONS 
 
 

10.1 Introduction  

 
All diving operations in waterways under the Trust’s control must be in accordance with the 
Diving at Work Regulations 1997 and the Trust Mandatory Standard – Diving Operations in 
CRT Controlled Waters (available upon request from your Works Engineer). 

 
No individual or organisation, other than the Emergency Services in support of an ongoing 
search, rescue or investigation, may conduct diving operations in waterways under the control 
of the Trust without first seeking prior consent to do so. 

 
10.2 Procedures 

 
Consent should normally take the form of an exchange of documents or letters that 
incorporates the issue of the hazard information as a drawing or summary and in some cases 
may specify actions the third party is required to take to meet the requirements of the Trust. 
 
The Trust cannot accept any responsibility for providing hazard information to any diving 
activity that occurs without its prior knowledge. 

 
Once consent has been granted to conduct diving operations and any separate arrangements 
for isolation of plant or equipment are completed, the responsibility for authorising or 
controlling the diving operation remains with the promoter or contractor, not with the Trust. 

 
10.3 The Dive 

 
A validated copy of the correspondence and form AP-006 3rd Party Consent to Dive together 
with the authorisation for access, must be available at the proposed worksite 

 
The Trust will request that any diving operation be ceased at the earliest opportunity – without 
compromising the safety of the diver or support team - where no prior knowledge of the activity 
has been provided or no documented proof of consent exists at the dive site. 

 
The responsibility for liaison between the Trust and the third party contractor/client lies with the 
Works Engineer. However, the consent to dive can only be authorised by one of the Trust’s 
Dive Contract Administrators. 

 
Third parties should allow at least four weeks to obtain the consent to dive. 

 
The divers’ ‘A’ flag must be displayed at all times and must be displayed either side of the 
works in conjunction with warning signs ‘Caution – Diving Operations Ahead’. 
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11.0 WATER ABSTRACTIONS 

11.1 Introduction 

              The Trust will consider applications for the purchase of untreated water which is surplus to its 
navigational requirements.  The Trust can also offer the use of canal water as a cost 
effective and eco-friendly way of cooling and/or heating waterside developments. Water 
abstraction is possible subject to the availability of water and by negotiating an acceptable 
charge.  It may be appropriate to return a proportion of the abstracted water, as in the case 
of cooling and/or heating buildings where no contamination has been added.  Where water is 
to be returned at a higher temperature to that of the normal canal water, consideration will 
have to be given to the environmental impact. This will involve issues such as the size of the 
canal, the normal flow along the canal, the design of the discharge and how the plume of hot 
water disperses downstream of the discharge. In some cases additional water may have to 
be passed along the canal at the Promoters expense to give the required dilution of the 
discharge. 

Other points to note: 

 The quality of water and the continuity of supply cannot be guaranteed 

 Information regarding typical water quality can be supplied 

 It may be necessary for maintenance and engineering purposes to de-water the canal.  
In such circumstances, it is usually possible to maintain continuity of water supply by 
over-pumping, however abstractions and discharges may have to cease if they are 
within the dewatered section, for the duration of the works. 
 

Abstractions should be negotiated with the Water Sales Account Manager based at Milton 
Keynes, Telephone Number 01908 351884. 

Internal consultations then take place with the relevant Waterway and Water Management 
Team to ensure that the abstraction is acceptable and installation works managed correctly. 
This will be the same for the return water in the case of water used for heating or cooling 
buildings. 

              Abstractions in England and Wales which take quantities of water greater than 20 m³ per day 
will require a licence from the Environment Agency (Section 66 of the Water Resources Act 
1991 as amended by the Water Act 2003).  Abstraction Licences must be applied for, and 
are normally held, by the Trust.  There is a statutory process under the Water Resources Act 
1991 involved in obtaining an Abstraction Licence which can take around 6 months to 
progress; it is not therefore usually possible to abstract larger quantities at short notice.   

 
11.2 Feasibility and Design 

               Abstraction is not usually permissible from short canal pounds between locks, owing to the 
difficulty of maintaining levels. 

               Abstraction is not usually possible directly adjacent to locks, moving bridges and mooring 
sites owing to the navigational difficulties which would ensue. 

               Abstraction structures are normally required.  The structures must have a facility to stop the 
abstraction flow and should have safe access for the Trust staff at all times in order to cater 
for eventualities and emergencies. The design of the structure should facilitate de-watering 
for maintenance and consider the aesthetics and heritage of the canal. 

              A safely accessible metering facility should be included. 

              The watertight lining to the canal will need to be appropriately modified to permit abstraction. 
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              Scour protection may be needed. 

Suitable isolating systems such as valves must be designed in for maintenance.                 

              In order to minimise navigational difficulties associated with transverse velocities the 
maximum velocity of the abstracted flow must not exceed 0.3 m/s measured at 900 to the 
direction of the navigable channel.   

              Measures may be needed to ensure that fish and eels are not sucked in. The Environment 
Agency produce various documents on this subject including Diversion and Entrapment of 
Fish at Water Intakes and Outfalls, by Dr DJ Solomon, NRA R&D Report No 1, July 1992 is 

available. 

             Signing and Fenders may be needed. 

              Abstraction structures should be capable of carrying the loads imposed by the use of the 
towing path by maintenance vehicles. 

             Towing-path levels should generally not be raised. 

              The Promoter must undertake a full utilities search around the location of the proposed 
abstraction route on C&RT land. 

              Grilles may be needed to prevent debris entering the system.  Should debris be removed 
from the grilles, then this should be disposed of promptly, by the third party, and not left on 
the canal side. 

The sale of water from canals leads to the transfer of water in an open channel from feeders 
or other water sources to the abstraction point.  In some instances the issues discussed 
below under 'Water Transfer' may be applicable. 

11.3      Water Transfer 

Where canals or rivers are being used to transfer significant volumes of water from one point 
to another, from a discharge to a weir, or from a feeder to an abstraction point, special 
consideration is needed. The works summarised below may be necessary: 

 raising of freeboard levels to a degree to be agreed with the Works Engineer;  
considerations of the backwater curve indicate that there should be sufficient freeboard 
not only between the inlet to the canal and the outlet, but also beyond the outlet and in 
the other direction from the inlet 

 where freeboard levels are to be increased and the canal is carried on an embankment 
(i.e. proposed water level is above the surrounding land on one or both banks), 
consideration should be given to the impact, if any on the stability of the embankment 

 raising of bridges to give satisfactory clearances with the increased level associated with 
the hydraulic gradients; reduced headroom leads to serious dangers to boat users 

 widening and deepening areas of restricted cross-section in order that flow velocity does 
not lead to navigational difficulties 

 installing bank protection to prevent erosion associated with the flow 

 Raise existing puddle clay, clay trenches or other measures to counteract leakage and 
increased seepage. 
 

              Modification works will cause a significant environmental impact and will require careful 
consideration.  The environmental impact will not be restricted to the immediate effect of the 
Works since the changes in velocity and level and mixing of different water qualities may 
cause long term environmental effects, both in the waterway and in inter-connected rivers, 
reservoirs, ground waters, etc.  These will need to be assessed at the planning stage. 

              Consideration must be given to the consequences of interruption of the flow during for 
example Works of maintenance or construction. 
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12.0 VEHICLES AND PLANT ON TOWPATHS 

12.1 Introduction 

The towpaths alongside waterways were generally never designed for loads any greater 
than pedestrians or horses and as such there should be no presumption that any vehicles, 
items of plant or heavy loads in general can be taken onto or placed on a towpath. A lack of 
consideration of the capacity of towpaths can and has had disastrous consequences. 
 
Wherever possible the Third Party should design the works to avoid plant and heavy 
equipment on towpaths. In all cases the suitability of the towpath for load bearing must 
be assessed by the Promoter, the Trust will provide site hazard details and any other 
information in its possession that could help to facilitate this. 
 

12.2      General  
 

The Canal & River Trust has assessed the capacity of all its towpaths and is able to discuss 
specific requirements with the promoter. In some circumstances we might be able to 
consider an enabling works proposal from the third party to increase the bearing capacity of 
the towpath.  

12.3 Access onto the towpath 

The towpath can only be accessed at certain locations. The promoter should assess these 
access points and consider access alongside potential conflict with other users of the 
waterways. The promoter should also consider the need to turn vehicles as reversing would 
create an unnecessary hazard to users and operators.  
 
 

12.4      Services in and over towpaths 
 

There shall be no load applied to utilities (typically Gas, Water, Telecommunication and 
Power cables), as these are superficially buried in towpaths. 
 
Some utilities may be installed in cable troughs identifiable by the covers made of concrete 
slats and concrete panels and a relaxation of the prescription will be considered if it is 
demonstrated that the effect of the load does not exceed the safe carrying capacity of the 
covers. 
 
Cables are often carried overhead above towpaths and the promoters method of working 
should address this risk and include suitable precautions. 
 

12.5      Working on the towpath 

 
The working area, including the area along which access is gained, shall be isolated to 
separate the works from towpath users. The means of separation shall be identified in the 
method statements. 
 
Loading and unloading points and parking points should be assessed for suitability and 
should also be separated from other users. 
 
Vehicles should have fully reversible seats and ideally be tracked. 
 
Vehicles should only be reversed with a banksman present. 
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A means of stopping rolling vehicles such as vehicle barriers should be incorporated into the 
method of working. 
 
The need to store materials on the towpath should be avoided and permission to do so 
should not be assumed. Loads shall be spread in all cases as best practically possible. 
 
All vehicles and plant used on the towpath must have an open cab or at least two means of 
escape from the cab. 
 
The effect of vibration caused by the vehicles, plant and machinery needs to be taken into 
account. 
 
The effects of a change of water level in the watercourse should be considered as this can 
affect the capacity of a towpath. 
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13.0 SCAFFOLDING 

13.1 Introduction 

When working on or adjacent to the Trust’s property it more often than not presents a 
challenge in erecting and maintaining a scaffold in the unique environment. These guidelines 
provide information to assist in overcoming these challenges which are not usually 
encountered when designing and erecting scaffolding. 

This guide is to be read in conjunction with the Part 2 Section 12 – Vehicles and Plant on 
towpaths, HSE standards and the British Standards for scaffolding, in particular: 

 BS 5973: 1990 Code of practice for access and working scaffolds 

 BS 5974: 1990 Temporarily installed suspended scaffolds and access equipment 

 BS 5975: 1982 Code of practice for False-work 

 BS 1139: 1990 Metal scaffolding: Tubes, Specification for aluminium tube 

 BS 2482: 2009 Specification for timber scaffold boards 

 BS 12811-1: 2003 Scaffolds - Performance requirement and general design 

 CIRIA C686 2009 Safe access for maintenance and repair 

 Regulations 6 and 7 of CHSW 1996 - Construction Health Safety and Welfare 
Regulations 

 LBS Appendix C, The Work at Height Regulations 2005 

 LOLER 1998 (Lifting Operations and Lifting Equipment Regulations) 

 Provisions and Use of Work Equipment Regulations (PUWER)1992 

 PPE (Personal Protective Equipment) Regulations 1992 

 Manual Handling Regulations 1992 

 NASC SG4:05 – National access and scaffolding convention guidance notes 

 Working at Height Regulations 2005 (WAHR) 

 English Heritage – Scaffolding relating to historic structures. 
 

13.2 General requirements 

Scaffolding must not overhang or project into the navigation/towing path airspace and must 
be cut off and capped. The canal wash walls have never been designed or constructed to 
take any scaffolding loads, you should not assume that the wash wall or towpath is suitable 
to rest or found any scaffolding on. 
 
Only in rare circumstances, where no alternative exists, will the Trust consider a scaffold to 
be founded from the canal bed. It should be noted that the coping stone should not be taken 
to be structurally suitable for load bearing and under no circumstances should masonry / 
coping stones be drilled into.  You should consider securing your structure from being 

struck by a boat or other canal object, you might need to provide suitable fendering. Fixing 
bolts should face away from the navigation and towpath and where clearances are tight, it 
may be necessary to board the underside of the scaffolding to provide a flush soffit. 

13.3 Clearances 

Width on towpath: There should be a 1.2m minimum clearance between standards for 
pedestrian access for a run of scaffold of 10 m or less.  For runs of scaffold over 10 m it likely 
that towpath users will need to pass each other beneath the scaffold.  Therefore minimum 
width will need to be 1.5m. In both cases there should be a row of standards between the 
pedestrian and the canal edge. The standards should be adapted to form a handrail or 
suitable barrier to the canal. 

Where there is no row of standards between the pedestrian and the canal the minimum width 
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is increased to 2.0 m in all cases. 

Width on navigation: A minimum clearance must be agreed with the Works Engineer. 
Normally this will allow 2 boats to pass safely side by side, and will vary depending on the 
canal or navigation crossed. 

Height above towpath: Typically a minimum of 2.70 m clear headroom must be maintained 
along the length of the scaffolding.  

Height above navigation: A minimum clearance must be agreed with the Works Engineer 
above normal water level, this will vary depending on the canal or navigation crossed.  

13.4 Fendering 

Where the scaffolding is in such a position that boat impact could arise, then a suitable 
protective and deflecting fender must be placed around the scaffolding. As craft can be 
affected by winds and currents, provision of a wide navigation channel is not enough in itself  
to remove the need for fenders. 

The design of the fendering should take into account any likely changes in water levels, 
particularly to river navigations and must be agreed with the Works engineer. It should be 
permeable to flood water especially in areas of flood plain or Main River. 

13.5 Protection 

When scaffolding is on the towpath, the standards and approach ledgers should be wrapped 
with high visibility foam. Suitable lighting arrangements might also be required to be in place. 

The first boarded lift should be double boarded with polythene membrane sandwiched 
between boards. Where there is a possibility of materials/debris falling from scaffold then 
debris netting or encapsulation must be used. In special circumstances this may be reduced 
to brick guards. Please also ensure that on this first lift no materials/debris can fall between 
the scaffold and the face of the building. 

13.6 Miscellaneous 

In addition to the signage requested within Part 1 Section 6, whenever the scaffold can be 
reached from the water, it would be prudent to place ‘WARNING – DO NOT TIE BOATS TO 
THE SCAFFOLD’ 

Where scaffolding is permitted and erected either on or over the Trust’s property, fees are 
applicable – See Part 1 Section 8 

Scaffold designs, drawings and load bearing calculations will need to be submitted to the 
Works Engineer as part of the application. 

 You should ensure that no more than one identification banner is affixed to the scaffold – this 
banner should contain 24hr emergency contact details.  Additional material might be 
permitted to be attached to the scaffold however; the Trust will charge an advertisement fee 
for its use. 
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14.0 ENVIRONMENT 
 

14.1 Introduction 
 

The third party is required to consider all potential environment impacts throughout the life of the 
project, and to demonstrate to the Trust that all potential environment risks that affect the Trust 
will be mitigated against. All activities have the potential to cause harm to the environment; 
applicants should complete form 1 in Part 3 alongside this section, as this will guide your 
application and act as a preliminary assessment. Information has been divided into relevant 
section headings and all sections should be reviewed.  

 

14.2 Environmental Surveys & Research 

Research establishments wishing to conduct investigations on Trust property should contact the 
Works Engineer who can direct you to the local Environment Team. If the research is likely to 
be of benefit to the Trust we may ask for a copy of the final report and/or data set.  

If access is required for ecological surveys by consultants in advance of a planning application, 
access will be subject to the provision of any survey data results. Prior to designing any survey, 
the works engineer will discuss your proposals with the Trusts ecologist for comments and 
considerations – upon receipt of these comments they must be incorporated within your 
proposal. 

Where trapping/translocation is required as part of the proposal, the third party would need to 
demonstrate that they have all the relevant consents in place from the relevant regulatory 
bodies. 

14.3 Biodiversity & Ecology 

There is a great variety of wildlife along the inland waterway network. The Trust has a 
Biodiversity Strategy Statement, which identifies objectives and actions to promote the 
conservation and enhancement of a number of habitats and species. The third party will be 
expected, where it is reasonably practicable / necessary to: 

 

 Reduce any habitat loss within the land owned by the Trust by keeping the working area 

to the minimum required; 

 Provide plans and a summary of any features of interest for all known areas of nature 

conservation interest which may be affected by the project; 

 Develop guidance on ecological best practice methods to be followed in order to mitigate 

potential ecological effects during the project; 

 Produce plans showing the location for all fences/ barriers to be erected for the purpose of 

controlling animal movements during and post construction, e.g. deer, badger and 

amphibian fencing; 

 Provide plans showing the location of any ecological features, mitigation or enhancement 

to be implemented (e.g. bat roosting features / boxes, otter holts); and 

 Provide individual habitat or species management plans to include the information above 

(where appropriate) for: terrestrial habitats; aquatic/ habitats; European Protected Species 

(e.g. great crested newt, dormouse, otter, and bats); 

 
The Trust will require all persons to manage impacts from construction on ecological resources, 
including the following: 
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 Designated sites including Special Protection Areas (SPAs), Special Areas of 

Conservation (SACs), Sites of Special Scientific Interest (SSSIs), Nature Reserves and 

local wildlife sites (i.e. non-statutory sites designated for nature conservation); 

 Protected and notable species; 

 Trees, hedgerows and other features of ecological importance (including linear/ecological 

corridors); and 

 Invasive species. 

 

14.3.1 Designated Sites 

Some of the waterways and adjacent land are designated under UK legislation as Sites of 
Special Scientific Interest (SSSI). Some SSSIs are further protected by European law. Any 
activity taking place in the vicinity of these sites that may be a potentially damaging cannot 
proceed until Natural England (or Countryside Council for Wales) has been consulted. 
 
The Trust will require the third party to: 

 

 Manage impacts upon all statutory designated sites of ecological interest (including SPAs, 

SACs and SSSIs) and non-statutory sites of ecological interest;  

 Obtain and comply with the requirements of any consents; and 

 Develop relevant procedures, including any special measures, to be implemented in the 

event of a pollution incident, where this occurs on or adjacent to a designated nature 

conservation site or where protected and/or notable species are known to be present. 

 Notify Natural England and obtain consents as required for any works. The Trust has an 

obligation to inform Natural England of any works that may impact a protected site and will 

do so, whether consent has been obtained or not. 

 
14.3.2 Protected and Notable Species 

Several plants and animals (including birds) which occur on the waterway network are legally 
protected. These include Floating Water-Plantain, Bats, Badgers, Otters, Water Voles, native 
Crayfish, nesting water birds and Great Crested Newts. There are statutory requirements 
relating to the conduct of works, which may affect protected species or their habitats.  Formal 
consent is often required from Natural England (or Countryside Council for Wales) before any 
work, which may affect a protected species, or its habitat can be carried out. 
 
Where a species protected by European legislation may be affected, consent is required from 
the Department of Environment, Food and Rural Affairs (in England), or the National Assembly 
for Wales. The Trust will require the third party to: 

 

 Consult with Natural England, the Environment Agency, local wildlife trusts, and local 

planning authorities as appropriate; 

 Obtain and comply with the requirements of any wildlife licences, including all protected 

species licences necessary for construction of the project 

 Provide procedures to be adopted in the event of unanticipated discovery or disturbance 

of protected species or important habitats; and 

 Programme the work to have due regard to the potential impact on all protected and 

notable species, avoiding times when they are most vulnerable such as hibernation or 

breeding seasons. 
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14.3.3 Trees and Hedgerows 

Under Town and Country Planning legislation, trees may be protected by Tree Preservation 
Orders or by virtue of being in Conservation Areas designated by the Local Authority. Whilst 
under the Hedgerow Regulations 1997, most countryside hedgerows are legally protected from 
removal. Felling licences may also need to be obtained from the Forestry Commission. The 
Trust will require the third party to: 
 

 Obtain written consent from the relevant Local Authority prior to any work on protected 

trees or hedgerows; 

 Protect all retained trees in line with the recommendations in BS 5837: Trees in relation to 

design, demolition and construction and the following measure implemented as 

appropriate: 

 Provision of appropriate protective fencing to reduce the risks associated with 

vehicles trafficking over root systems or beneath canopies; 

 Measures to prevent compaction of soils; 

 Maintenance of vegetation buffer strips, where reasonably practicable; 

 Selective removal of lower branches to reduce the risk of damage by 

construction plant and vehicles; 

 Standard guidance for working within root protection zones (RPZs) including 

procedures to follow in the event that significant roots are uncovered during 

work; and 

 Provision of contractor guidance for working in close proximity to retained aged 

and veteran trees and areas of retained ancient woodland, and watching briefs 

as appropriate;  

 All tree works should be guided by BS5837: Trees in relation to construction and BS3998: 

Recommendations for tree work, which includes ensuring root protection is in place; and 

 Ensure protected species surveys have been undertaken in advance of the work, 

recommendations are followed and any necessary wildlife licences are sought. 

 

14.3.4 Invasive Species 

Under the Wildlife and Countryside Act 1981, as amended, it is an offence to plant or cause to 
grow in the wild any plant listed in Schedule 9, parts I and II whilst the Weeds Act 1959 ensures 
the control of injurious weeds. (Note: invasive species can be found in water as well as on land.) 
 
The Trust will require the third party to: 

 

 Develop appropriate construction, handling, treatment and disposal procedures to prevent 

the spread of any invasive plants; 

 Ensure appropriate measures for the treatment/control of invasive, non-native species 

(both plants and animals) and injurious weeds will be implemented, taking into account 

ecological best practice guidance and where necessary extends beyond the boundary of 

the site; 

 Consider that the programme of works will need to reflect that it can take a number of 

years to eradicate invasive species; 

 Obtain and comply with the requirement of any consent including the use of herbicide 

near water; 

 Promote bio-security and minimise the risk that invasive non-native species and diseases 

are imported through the procurement of soils and plants; and 
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 Ensure all imported materials should be screened and material specifications must 

adequately address the potential for the introduction and spread of invasive plants 

requesting that they are from a source which is free from invasive plants, roots and seeds. 

 

14.4 Landscape and Setting 

 
Landscape is the inclusive environment of waterway corridor, the immediate visual envelope, 
plus impacts on views in and out of the canal corridor.  Landscape includes surfacing, boundary 
treatments, furniture and built development adjacent to the canal corridor.  
 
Waterways should have a “sense of place” (a recognisable identity); often specific to a certain 
river, canal or area, these characteristics are important to the cultural heritage of our waterways 
and are what appeals to our customers; it is therefore important to recognise and protect this 
through the design process. The Trust will require the third party to: 

 

 Prevent habitat fragmentation by maintaining a continuous green corridor to enable flora 

and fauna to move past the site, as such creating formal access to the water on the 

opposite bank to the towpath is discouraged;  

 Involve an ecological specialist as required, in relation to vegetation clearance, tree 

works, the creation of new wildlife habitats and reducing disturbance; 

 Involve a specialist to assess shading by structures and maximise solar gains by making 

best use of the sun and avoiding over shadowing; 

 Prevent damage to the landscape and historic features adjacent to the construction site 

by movement of construction vehicles and machinery; 

 Protect existing and new areas of planting through the provision of appropriate protective 

fencing to reduce the risks associated with vehicles trafficking over root systems or 

beneath tree canopies; 

 Use well maintained hoardings or fencing during construction; 

 Use screening and soft boundary treatments such as native trees, hedges and shrubs to 

create privacy whilst naturally guiding sight lines to and from the waterway as well as 

providing pedestrian access; 

 Consider the towpath as an integral part of a mixed use or residential scheme and ideally 

where possible upgraded to ensure that increased pedestrian and cyclist numbers can be 

accommodated as well as being DDA compliant. NB: Measures to control cycle speed 

should be incorporated; 

 Where possible locate car parks and roadways away from the waterway. Where it is not, 

ensure adequate planting and screening is used to reduce detriment to the canal corridor 

 Use appropriate lighting schemes. 

14.5 Pollution Prevention 

Protecting our assets from damage or harm is important; care needs to be taken during the 
planning and execution of any project. The Trust require the third party to: 

 

 Develop and implement appropriate measures to control the risk of pollution from 

construction works, materials and weather events and proactively manage the site to 

prevent pollution; 

 Complete a site drainage plan for the site, including field drain layout and outfalls, 

irrigation pipes, fixed water supplies for livestock etc;  
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 Locate hazardous materials, stockpiles and fuel away from the waters edge and surface 

water drains; 

 Prevent solid or liquid waste, sediment, soil or vegetation entering the waterway. Escape 

of material held in tanks, receptacles and buried pipes must be prevented, waste water 

from activities such as washing equipment must be contained and not allowed to enter 

surface water drains; 

 Complete a Pollution incident control plan, train staff on actions and using pollution control 

kit; 

 Contain, limit and mitigate any effects as far as reasonably practicable in the event of a 

pollution incident and notify the Works Engineer;  

 Undertake works in accordance with the Environment Agency pollution prevention 

guidelines; 

 Provide full details including size of area to be drained, the land use, water quality 

assessments, flow rate, discharge point and monitoring regime to the Trust if surface 

water run-off is proposed to drain into the waterway at any stage of the project, whether 

temporary or permanent, see section 3.  Install where necessary interceptors and other 

measures so that drains can be shut off in the event of a spillage or fire; 

 Obtain consent  from the Trust for any surface water discharge connection to our 

watercourses, the granting of which is not to be assumed on obtaining Environment 

Agency consent; 

 Be aware that drainage from areas with commercial activities such as working boatyards 

can be subject to trade effluent agreements with the Environment Agency; and 

 Manage storm flows and excavation dewatering to prevent sediment contaminated flows 

e.g. 

 cut-off ditches to control surface water and well point dewatering or cut-off walls 
for ground water can be used 

 Seed or cover stockpiles and supplement with geotextile perimeter fences 
 use settlement lagoons or silt busters on silt laden water prior to discharge 
 keep sites and roads clean from soil 

14.6 Water 

Appropriate management of our water is naturally one of the Trusts primary concerns. The 

Water Framework Directive (WFD) is European Union legislation intended to protect and 
enhance the water environment, rivers, canals, feeders and reservoirs. A requirement of WFD is 
that there is no deterioration in the quality of our designated water bodies and as such has the 
ability to affect many activities on the Trusts holdings such as bank protection, barriers to fish, 
dredging, abstraction & water supply and discharges. 
 
The Trust is not a Drainage Authority, any works that affect the channel or bank of a Main or 
Ordinary Watercourse will need Flood Defence/Land Drainage Consent from the Environment 
Agency or Local Flood Authority respectively. Works including piling, dredging, bridge 
construction, installation of scaffolding/coffer dams and other structures in channel may require 
consent. Where works require Flood Defence Consent, it is the responsibility of the application 
to obtain it well in advance of the works as these consents take several months to obtain. The 
Environment Agency will look for consideration of the Water Framework Direction in any design 
and third parties should build its requirements into the project.  
 
NB there is no correlation between navigability and designation of a watercourse as 
“Main River” or “Ordinary Watercourse”. 
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The Environment Agency may also place restrictions on project design where a site is located 
on a flood plain to ensure there is no loss of flood storage capacity. Hoarding and fencing in 
areas at risk of flooding should be permeable to floodwater unless otherwise agreed with the 
EA/other Local Flood Authority to ensure that the flood plain retains function. 
 

14.7 Bank Protection  

 
The interface between the water’s edge and the canal bank is one of the most valuable of the 
waterway habitats. WFD requires no deterioration of the ecological value of the in channel or 
marginal aquatic habitat, banks and riparian zone. Changing a soft “unimproved” bank into a 
hard piled/stone edge is not permitted except where a genuine need can be demonstrated and 
mitigation agreed with the Environment Agency. This will typically be through a Flood Defence 
Consent condition and/or Planning Consent condition. It is recommended that the third party: 

 

 Use soft engineering solutions as a preference. These allow natural vegetation to develop 

at the water’s edge should be used in preference to creating hard bank edges with further 

consideration given to channel integrity, diversity and its function as a fishery; 

 Where this is not possible consider how the hard engineered edges may be ‘greened’;  

 Consider the opportunity to remove or soften hard bank reinforcements and revetments; 

 Survey for the presence of water voles or white clawed crayfish at the early stages of the 

project. If found, the method of bank protection must be agreed with the Works Engineer 

to ensure their habitat is conserved, as required by law; 

 Reinstate adjacent to bank works all soil and plants (including reeds and aquatic 

vegetation) which are removed;   

 Provide compensation or mitigation where soft bank is to be lost permanently; 

 Consider future maintenance of bank protection systems at the design stage; and 

 Incorporate access and egress points such as animal ramps into hard banks with a 

freeboard to stop entrapment and drawing risk to animals.  

14.8 Water management and fish (pumping, dewatering, stoppages etc) 

 
Reducing water levels results in the loss, albeit temporarily, of part of an aquatic habitat or alter 
the water quality to a point where it is unable to support life. This has the potential to affect a 
number of protected species including crayfish, water voles and great crested newts. 
Additionally, all species of fish are impacted by alteration to water levels. All fish are protected 
by law and several fish species have additional protection.  Eels, lampreys, bullhead and spined 
loach are four such species that are relatively frequently encountered in Trust fisheries.  
 
The Animal Welfare Act makes owners and keepers responsible for ensuring that the welfare 
needs of their animals, including fish, are met. This means that the provision of a suitable 
environment is necessary to allow fish to exhibit normal behavioural patterns and ensure their 
protection from pain, injury, suffering and disease. Reducing water levels can lead to increased 
turbidity from rainfall events and a build-up of ammonia. Prolonged ice cover, especially where 
the water depth is shallow, leads to lack of gaseous diffusion thus leading to fish mortalities. 
Oxygen is less soluble at high water temperatures which reduces oxygen availability in a period 
of increased fish activity.  
 
The Environment Agency ultimately regulates fisheries in England with Natural Resources 
Wales (NRW) carrying out this function in Wales. CRT are the largest owner of fishing rights 
and fish stocks in the UK. We have national blanket fisheries arrangements with the EA and 
NRW that cover our day to day fisheries work. This work is undertaken by our fisheries 
management term contractor. Third party works also undertaken by the Trusts appointed 
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fisheries management term contractor would be covered by this national consenting 
arrangement.  
 
In the event that third parties wish to lower water levels or empty sections of waterway they 
should: 
 

 Ensure that they have both the permission of the Trust and Environment Agency/Local 

Flood Authority for any drawdown; 

 Consider how temporary dams could be used to minimise the extent of the drawdown in 

certain situation; 

 Consider the location of the abstraction and discharge points of any pumping. The 

abstraction pumps can be raised off the sediment to reduce the amount drawn through 

and screened to prevent fish from being drawn through the pump whilst the discharge 

should be at a rate that will not cause flooding and across a baffle or other deflector to 

avoid scour and causing suspended sediment pollution; 

 Undertake aeration or other suitable mitigation where works may result in de-oxygenation 

of water as agreed with the Trusts Works Engineer and National Fisheries & Angling 

Manager; 

 When a minimum depth of 750mm in the centre of the channel can’t be maintained 

undertake a fish rescue, preferably using the approved CRT fisheries management term 

contractor. Provision for a fish rescue must be made for any section of waterway that is to 

be drained or the water level lowered to the extent that fish populations may be harmed 

as determined by the Trusts national fisheries and angling manager. Fish must not be 

flushed through lock paddles or other similar structures at low water level. Additionally, 

fish must not be flushed into river systems from canals. 

 

 The promoter must have the written approval of the Trusts National Fisheries & Angling 

Manager for the fish rescue component of the proposed works before any works go 

ahead.  

 

 Where the Trusts fisheries management term contractor is not used to undertake the fish 

rescue, the promoter must obtain SAFFA consent to use a relevant fishing instruments 

and consent for fish transfer from the Environment Agency or Natural Resources Wales. 

The promoter should then forward a copy of these consents together with the proposed 

method statement and associated risk assessment to the national fisheries and angling 

manager at least ten working days prior to the work commencing. These documents will 

then be assessed and any necessary amendments made as required by the national 

fisheries and angling manager.  As well as fish rescue methodology, the fish relocation 

sites are to be agreed in advance with the national fisheries and angling manager. When 

the Trusts national fisheries and angling manager deems it necessary, the Trust may 

appoint their own fisheries term contactor to monitor and supervise the fish rescue 

operation and charge the promoter the cost of undertaking this supervision.  

 

 Ensure that where any protected species need to be handled or moved, all necessary 

authorisations are obtained from the relevant wildlife and environmental regulators, and 

copies provided to the Trust. Valuable and protected species should be reintroduced to a 

suitable habitat. 
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 Following re-watering of the waterway, undertake restocking to reinstate the fishery where 

required and as agreed prior to the works consultation with the Trusts National Fisheries 

& Angling Manager 

 Capture and humanely destroy any non-native crayfish species and any non-native fish 

species including zander, sterlets and catfish which may, after agreement with the Trusts 

national fisheries & angling manager and the Environment Agency or Natural Resources 

Wales be transferred to other legally licensed locations. 

 Install Fish Passes when >50% of a structure is being refurbished or a new structure is 

being built, such as hydropower schemes.   

 
14.9 Abstraction & Discharge 

Water within the Trusts waterways and reservoirs is a private asset and as such all abstractions 
and discharges require consent from ourselves. Consent from the EA does not automatically 
confer consent from the Trust. Additionally consents are given to individuals or companies, it 
should not be assumed that an existing discharge/abstraction can be retained when a site is 
redeveloped for a new use, if permission is given to retain and re-use an existing 
discharge/abstraction, a new commercial contract will normally be required. 
 
It is also possible that there are abstractions from, or discharges to the Trust or neighbouring 
waters which may be affected by the Works or which may affect the Works. The Promoter 
should make inquiries, to establish whether such abstractions or discharges exist.  Where they 
do exist, the Promoter should discuss the works with the abstractor or discharger with a view to 
making suitable arrangements. 

 
14.9.1 Abstraction 

Although the abstraction of <20m3/day of water does not require EA consent, consent is 
required for any abstraction from Trust watercourses whether permanent or temporary, 
including agricultural irrigation. The granting of which is not to be assumed on obtaining 
Environment Agency consent as we will take into account additional parameters. The Trusts 
Works Engineer or Utilities Team member will consult the Environment Team and Water 
Engineer to assess whether we are prepared to allow the abstraction and determine conditions 
this may be subject to. 
 
If the Trust does accept a temporary installation, it will be subject to separate engineering 
approval and commercial contract.  
 
The Trust gives no assurance as to the quality of the water within its waterways and reservoirs 
and third parties should ensure that it is fit for purpose at an early stage, particularly if the 
abstraction is leisure related. The quality of any water abstracted is also subject to change and 
cannot be guaranteed. 
 

14.9.2 Discharge 

The Trust do not accept foul, polluted or contaminated water. Discharges of trade or sewage 
effluent are not normally accepted on water quality grounds because of the relatively static 
nature of our waters. It is therefore our preference and best practice outlined in the Environment 
Agency pollution prevention guidelines that any sewage/trade waste and grey water is 
connected into mains drainage. 

  
There is a presumption against accepting small domestic discharges (<5m3/day) of treated 
sewage discharges due to our concerns regarding maintenance, potential pollution and nutrient 
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enrichment. Other larger discharges may be considered on a site by site basis when subject to 
a full assessment including detailed information including the specifications of the plant (sewage 
treatment plant/industrial process), its capacity, discharge quality and quantity, the discharge 
point and any other overflows (grid references), whether there is a soakaway, the fall of the land 
and whether there is a shut off mechanism in the event of a pollution or the plant malfunction. 
We would also need assurance that maintenance has been considered to ensure the 
operational efficiency and effectiveness. The details including method and frequency of 
maintenance must be communicated in a written format to the Trust Works Engineer and the 
management company on site who accept responsibility for planning and implementing the 
maintenance regime. 
 
We would need to be satisfied that any discharge would not result in a detriment. You would 
have to demonstrate this and offer monitoring proposal passed to utilities department.  
 
We encourage Sustainable Urban Drainage Systems where appropriate and subject to an 
hydrological and pollution assessment. 
 

14.9.3 Heating/Cooling 

Using the waterway network as provider for heat exchange technology offers significant savings 
on energy costs; it is a sustainable solution which replaces the need to burn fossil fuels or the 
need to use large amounts of electricity to power air cooling units. This system is particularly 
pertinent to new waterside buildings. Contact the Works Engineer to discuss applications, 
requirements and opportunities for this technology and consents that would be required. 
 
There would be a presumption against accepting heated water at sensitive sites such as 
protected sites (SACs, SPAs and SSSIs) or areas of known water quality issues. 

  

14.10 Waste  

 
The Trust encourages all third parties to consider the waste hierarchy when planning their 
projects and minimise and recycle construction waste. The Trust requires that materials 
reusable for waterway works particularly those which are no longer readily available such as 
copings and castings be carefully removed and transported to an agreed storage area for use in 
canal maintenance. The Trust retains ownership of such materials.  

 
Because of their industrial heritage, land and sediment in the corridor of some waterways may 
be contaminated. Site excavated soils and sediments should be analysed in advance of the 
project commencing so an appropriate management route can be determined. 
 
Please note that silts and other materials recovered from canal beds or elsewhere might contain 
chemical contaminants, or biohazards such as used hypodermic needles. In addition the Trust 
require the third parties to: 

 

 Manage all wastes in such a way as to prevent harm to human health, amenity and the 

environment (i.e. not within 10m of a watercourse, borehole, well or water drainage 

system);  

 Store all wastes and materials safely and securely to prevent their escape and prevent 

contamination of our assets; 

 Ensure no waste is disposed of/reused on C&RT property except where has been agreed 

in writing with the Trusts Works Engineer; 

 Maintain responsibility for the management of all waste generated by the project, third 

parties  will be considered the legal “producer” of any waste from the project under the 
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Duty of Care Regulations and will be solely responsible for complying with all current 

legislation. This includes material excavated from C&RT property such as canal dredgings 

and tow path bank fill; 

 Register any relevant exemptions with the Environment Agency to cover temporary 

storage and reuse of waste; and 

 Undertake pre-demolition/refurbishment asbestos surveys to identify ACM and ensure it is 

managed appropriately. A licenced contractor should be used, in accordance with relevant 

statutory requirements. 

 

14.11 Contamination 

 
As discussed in section 7, the industrial heritage of the canal corridor can be reflected in 

contamination of the land. The Trust require that third parties: 

 Undertake Desk Studies and Site Investigations as required to identify contaminated land 

issues in advance of the work. Site Investigations should be completed in line with Part 2 

Section 7 of this document. 

 Model risk to all receptors, not just human health and ensure that all potential pathways 

are investigated; 

 Where contamination is identified and will be disturbed/excavated, agree the necessary 

steps that will be taken to protect workers and the public from contact with the material or 

with gases or liquids arising from it with the Works Engineer both during construction and 

post construction; 

 Where contamination is identified as present, a thorough Environmental Risk Assessment 

outlining how contamination of Trust assets and particularly our surface water network will 

be protected. Construction activities can change existing pathways and create new ones 

e.g. through piling, this should be factored into any Risk Assessment.  N.B. It should not 

be assumed that there is an impermeable lining in the canals; and 

 Where contamination is identified and monitoring undertaken (e.g. boundary 

monitoring/surface water or groundwater quality monitoring) is undertaken, share 

monitoring data with the Trust at regular intervals. 
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14.12 Nuisance 

 
Consideration should be given in design and throughout construction to the impact of the project 
on adjacent site residents and users of the surrounding amenity. It is expected that third party 
implement controls and measures to control and mitigate the effect of potential nuisance caused 
by construction work. 

 
14.13 Noise & Vibration 

Best Practicable Means should be applied throughout the project to minimise noise and 
vibration impact on local receptors. It is expected that the third parties: 

 

 Minimise the impact of noise on our users and neighbours particularly residential boaters 

both during and post construction. Consider building and landscape design, the use of 

screens, silencers and 'quiet plant', minimising traffic movements and controlling hours of 

operation; 

 Consider the noise impact on canal environment from new bridge. If noise levels are too 

great, mitigation measures must be introduced. Noise mounds or barriers are suggested 

measures, solid parapets are preferred; 

 Where appropriate fit and maintain appropriate mufflers on site plant, and enclose noisy 

equipment; 

 Limit site works to normal week day time hours; 

 Install noise attenuation barriers, particularly when working in close proximity to residential 

areas (including schools and office buildings); 

 Undertake appropriate measures to mitigate any disturbance through vibration of 

protected species such as badgers, water voles and birds; 

 Ensure no damage is caused to Trust assets through vibration. No discernible vibration 

will be acceptable to Trust property unless the level of vibration has been prescribed in 

advance by the Works Engineer; and 

 Where significant levels of noise cannot be avoided the third party should apply for a 

section 61 consent. 

 
14.14 Dust & Odours 

Every effort must be made to minimise the impact of dust and odours during and post 
construction on our waterway users and neighbours particularly residential boaters. To prevent 
and/or mitigate for a dust nuisance, third parties should: 

 

 Plan the site layout to locate plant and any dust/odour causing activities away from 

sensitive receptors and the site boundary where reasonably practicable; 

 Proactively employ dust suppression where significant levels of dust have the potential to 

be or are created including damping down, cover material, road sweeping, wheel 

cleaning, surfacing of haul road, covered skips and demolition chutes for waste transfer 

and a ban on burning on site; 

 Use site hoarding and screens to minimise off site dust migration;  

 Undertake odorous work with respect to wind direction;  

 Ensure that plant are fitted with emission control equipment and are regularly serviced; 

and 
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 Consider formal odour suppression on the site boundary where significant ground gas has 

been identified as a potential risk (e.g. excavation of old waste sites) 

 

14.15 Light 

Consideration with regards to lighting needs to be paid to both the design and construction 
phases. Lighting may be appropriate to illuminate the towpath, access points, bridge undercrofts 
and locks in urban areas and mixed use developments as well as illumination of landmark 
features and artwork. The third party: 

 

 Consider the potential for light pollution (potential for breaching Section 79(1) of the 

Environmental Protection Act 1990 'Artificial light emitted from premises so as to be 

prejudicial to health or a nuisance'). Minimise the amount of artificial light in the project 

design and include the specification of low energy components such as LED and lux 

levels.  

 Design lighting for site boundaries to allow safe public access or on site lighting for site 

safety, however the introduction of waterside lighting should meet a clearly defined need.  

 Ensure lighting schemes are designed with protected species (particularly bats) in mind 

and should therefore not cast over the waterspace, baffles and directional lighting should 

be used to manage the light beam and white light avoided where possible. 

 Ensure lighting design positions lights so as not to unnecessarily intrude on adjacent 

buildings or waterway users. Where possible they should be activated by motion sensors 

to minimise their impact. 

 

14.16 Environment References 

 
This section is to be read in conjunction with the following external guidance:  
 

 All designations available at the Magic website http://magic.defra.gov.uk 

 Contact the Environment Agency to determine if a watercourse is Main River or Ordinary 

Watercourse 0300 506 506 

 BS3998: Recommendations for tree work 

 BS 4428 Code of practice for general landscape operations (excluding hard surfaces) 

 BS5228: Code of Practice for noise and vibration control on construction and open sites 

 BS 5837:2012 Trees in relation to design, demolition and construction – Recommendations 

 CLR11 - Model Procedures for the Management of Land Contamination., Defra/Environment 

Agency 

 Environment Agency R&D Publication No. 11 Waterway Bank Protection: A Guide to Erosion 

Assessment and Management. 

 Guidance notes AqHerb01: Agreement to use herbicides in or near water, Environment Agency 

2012 

 Managing invasive non-native plants, Environment Agency 2010 
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 National Groundwater and Contaminated Land Centre Report (NC/99/73) Piling and Penetrative 

Ground Improvement Methods on Land Affected by Contamination: Guidance on Pollution 

Prevention 

 NJUG: Volume 4 Guidelines For The Planning, Installation And Maintenance Of Utility 

Apparatus In Proximity To Trees (Issue 2) 

 PPG1 General Guide to the Prevention of Pollution 

 PPG5 Works and maintenance in or near water 

 PPG6 Working at Construction and demolition sites 

 PPG21 Pollution Incident Response Planning 

 PPG22 Dealing with spills 

 PPG2 Above ground oil storage tanks 

 PPG3 Use and installation of oil interceptors in surface water drainage systems 

 PPS9: Biodiversity and Geological Conservation, UK Government 2005  

 PPS10: Planning for sustainable waste management 

 WRAP website for advice on sustainable waste and construction. 
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15.0 HERITAGE  

15.1 Introduction 

Most of the Trusts waterways infrastructure is well over 200 years old and forms an important 
part of the national heritage. It is a key value of the Trust that all heritage assets, whether 
designated (i.e. legally protected) or non-designated, are given the same level of beneficial 
treatment and protection.   

The following paragraphs deal with statutory controls on Listed Buildings and Scheduled 
Ancient Monuments. Even where no statutory protection is in force, it should be noted that the 
Trust seeks to protect and enhance all structures, surfaces and features with heritage/historic 
value. 

 
15.2 Listed Buildings 

 
Many waterway buildings and structures are listed buildings and are subject to historic building 
legislation. Works to listed buildings often require listed building consent from the local planning 
authority and this should be negotiated and applied for well in advance of any works. Works to 
adjoining non listed structures may also be classed as 'development affecting the setting of a 
listed building'. Listed buildings also enjoy a measure of 'curtilage' protection. 
 

15.3 Scheduled Ancient Monuments 

 
A number of waterway sites and structures are scheduled monuments and are protected under 
special legislation. Many works affecting them require scheduled monument consent which 
must be obtained from the appropriate Secretary of State, via the statutory agencies (Historic 
England, Cadw). Gaining scheduled monument consent can take time. Works to scheduled 
monuments almost always require archaeological recording conditions to be met. 
 

15.4 World Heritage Sites 
 
Designation of a World Heritage Site by UNESCO brings no additional statutory controls, but 
protection is afforded through the planning system as well as through the other designations 
(listed buildings, scheduled monuments etc) that cover elements, if not the whole, of the site. All 
UK sites have management plans in place, which are regularly reviewed. Each site typically has 
a steering group, which comprises its owner/s and other key stakeholders and contributes to the 
management plan review process.  
 

 
 
15.5 Conservation Areas 

 
Conservation Area controls affect many waterway sites and early consultation with the local 
planning authority is advised before works take place in a conservation area. Demolition of any 
building or structure (whether listed or not) will require planning permission. Changes to the 
external appearance of a building in a conservation area may require planning permission that 
is not required elsewhere as some permitted development rights are curtailed. Alterations to 
fencing and walling may require planning permission if bordering a public right of way. 
 
Felling, lopping or topping of trees calls for six weeks’ notice to be given to the local planning 
authority and removal of hedging is also controlled.  It is the promoter’s responsibility to ensure 
adequate application time and all necessary permits are in place prior to construction. 
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Under the National Planning Policy Framework (NPPF) conservation areas are designated 
heritage assets and their conservation is to be given great weight in planning permission 
decisions. 

 
15.5 Setting and character 

 
While it is difficult to define “character” objectively; any repair, refurbishment or new build should 
be carried out so as to be in keeping with the general setting and landscape of the waterway 
corridor. 
 
Selection of materials should seek to match existing or surrounding styles and reinstatement of 
the site should take account of the need to restore the overall setting of the waterway (for 
instance replacement or enhancement of vegetation, historic surfaces or features) 
The Trust can advise on local distinctiveness in relation to heritage features of the individual 
canal or river navigation 

 
15.6 General considerations when working on or within the curtilage of Heritage Structures 

 
Much of the waterways historic structures or fabric requires the use of special materials or skills 
to ensure the unique character and function of a structure is protected. A particular type of 
stone, brick or mortar may be required when working on the waterways this will require the use 
of specially trained contractors and the sourcing of materials that may not be readily available. 
Many canal structures are old and do not conform to modern standards of design or 
construction 
Lime mortars are an important element in historic structures contributing to their character and 
enabling them to breathe and absorb structural or thermal movement. The appropriate use of 
lime for heritage repair work is vital to ensure that these structures are taken into the future in 
the best condition.  

 
15.7 Archaeology 

 
Archaeological remains associated with waterways represent an important and finite resource. 
They may comprise buried remains of past waterway structures such as old basins, now in-
filled; or they may be remains of activities that took place alongside the waterways such as 
housing, stables, water mills, pumping stations, warehouses and 'ridge and furrow' fields. 
Archaeology also covers buried objects with heritage value, such as tools, iron furniture or 
former items of cargo. 
 
Sites of archaeological interest may be Scheduled Monuments or may appear on the County 
Sites and Monuments Record, now usually known as the Historic Environment Record. 
 
It is the Trust’s policy to ensure that archaeological remains are not destroyed or unnecessarily 
removed. Offsite preservation and re-use of complete structures must be considered, where 
applicable.  The archaeological recording of structures to be demolished must be undertaken, 
where applicable. Artefacts should be preserved. The Trust retains ownership of such materials 
 

15.8 Demolition Materials 

 
The Trust requires that materials that have a heritage value or are re-usable for waterway 
works, particularly those which are no longer readily available, such as copings and castings, be 
carefully removed and transported to a storage area for use in canal maintenance. The Trust 
retains ownership of such materials. 
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16.0 IMPROVEMENTS TO CANAL & RIVER TRUST INFRASTRUCTURE 
BY OTHERS 

16.1 Introduction 

Although this Code of Practice is written for works that are promoted by others for their 
benefit, there are some works that enhance our property. A typical example would be where 
a local authority would like to improve the surface of a towpath. 
 
In these cases, we advocate the use of the Trust’s framework contractors who have a great 
deal of experience and knowledge when working on our property. Further information is 
available on request. 
 
The Trust however acknowledges there maybe occasions where delivery by a third party will 
be of benefit to the Trust and approval can be sought for this approach.  

 

16.2 Agreement 

In addition to the application of this Code of Practice to the works, an agreement is required 
between the third party and the Trust which will include; 
 

 Agreement that, under the CDM Regulations, the third party takes on or procures the  

 

 Client role 

 CDM Co-ordinator role  

 Lead designer role 

 Principal Contractor role 

 

 Agreement that the Trust will be consulted and will provide engineering & design 

advice as to the preferred works specification but will not act as a Designer under 

CDM. Any costs incurred by the Trust will be recovered in accordance with this Code 

of Practice. 

 

 Agreement that the third party; 

 

 Prepares an Environmental Appraisal (the Works Engineer can advise on the 

level of detail needed) 

 Negotiates any third party access required  

 Complies with the Trust’s towpath design guidance 

 Carries out services checks 

 Produces a materials and work specification test plan 

 Secures necessary consents (e.g. footpath closures, planning permission, 

flood defence consent) 

 Carries out external stakeholder communication (e.g. landowners, 

neighbours, canal societies, amenity groups, waterway partnership etc.) as 

agreed with the Trust. 
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 Provides a Health and Safety File inc: As-built drawings, O&M Manuals 

(where applicable) using the Trust’s templates, normally within 28 days of site 

completion. 

 Formally hands back the site to the Trust. 

 Confirmation of the contractor’s competence to undertake the works including;  

 

 References 

 Experience of similar work 

 Appropriate insurances & indemnities in place for the works 

 Health & Safety competence, accident statistics, latest AFR 

 Overview of management systems (quality, environment, health & safety) 

 

 A Defect Correction Period of 36 months. 

 

 Agreement of future maintenance liabilities  

 
 

16.3 Licences  

 

It will be necessary for the third party to enter into an Access and Maintenance Licence 

Agreement with the Trust in addition to any other permits and indemnities mentioned within 

this document. All such licences, permits or indemnities must be entered into prior to any 

works commencing on the Trust’s property. 

 

16.4     Fees 

 

Although works under this section relate to improvement’s to the Trust’s canals and rivers, 

there is still a need for the Trust to supervise works and issue approvals; therefore it should 

be noted that the works will still be subject to third party works fees and you are encouraged 

to factor this into your scheme costing’s. 
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17.0 BOAT SALVAGE 

17.1 Introduction 

If a vessel needs to be salvaged from the waterway, although it is appreciated that it often 
needs to be done promptly, it should be understood that such operations need to be planned 
and implemented very carefully. 
 
There could be several parties involved in the operation to salvage a vessel. To ensure a 
straightforward application it will be important for the Works Engineer to deal with one 
organisation only who will be responsible for the payment of all fees. As the application relies 
heavily on the production of a safe system of work, it is strongly recommended that the lead 
party is a contractor.   
 
In circumstances where prompt action is required e.g. if the navigation is blocked or there 
are major environmental concerns; the Trust current term craft removal Contractor 
should be utilised. The Works Engineer will process an application as quickly as practical 

as per the Code of Practice and standard documentation. 
 
In order to ensure prompt approval is possible, the following details need to be addressed: 
 

 From the third party, the process should be led by a contractor able to ensure that 
there is an appreciation of the risk management. 

 The diving contractor must be a member of The Association of Diving Contractors. 

 If a craneage contractor is also used, we would assume them to be a sub-contract 
to the diving contractor and the lift to be carried out to BS 7121. 

 Operations should be planned and implemented under a restriction notice (See Part 
1 / Section 5), rather than a stoppage 

 The lifting procedure should only be carried out at a site approved for lifting and so 
towing of the vessel may well be necessary. 

 

If the above list of points are all addressed and there are no further complications, the works 
engineer will be able to proceed with the approval process in a prompt fashion. 

 

 


