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Purpose of this document

The purpose of the Examination Deliverables Summary is to give an indicative schedule of
the new and supplementary documents that will be submitted into the Examination (see
Table 1). Documents are set out under the headings of:

Plans, Protocols and Strategies
Project Description

Derogation and Compensation
Ornithology

Marine Processes

Fish and Shellfish Ecology
Benthic Ecology

Marine Mammals

Commercial

Miscellaneous

Deliverables are allocated to their anticipated deadline delivery. Where a deliverable is
ready and been prepared for submission at a specific deadline its application reference is
presented for ease of locating and cross-referencing.
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Table 1: Predicted Examination Submissions

o

rsted

Title

Deadline 1

Deadline 2

Deadline 3

Deadline 4

Deadline 5

Deadline 6

Deadline 7 |Deadline 8

Plans, Protocols and Strategies

Outline Operations and Maintenance Plan

Project Description

Full Lifecycle Carbon Assessment

Cable protection requirements across Smithic Bank study

Clarification Note on the Justification of Maximum Design Scenarios (MDS): Offshore

Derogation and Compensation

Compensation Measures for FFC SPA: Derogation and Compensation Update Position Stateg

G1.50

Predator Eradication Island Suitability Assessment: Bailiwick of Guernsey

G1.33

Calculation Methods of Hornsea Four’s Proposed Compensation Measures for Features of
the FFC SPA

G141

Compensation measures for FFC SPA: Gannet Bycatch Reduction: Ecological Evidence

G1.42

Predator Eradication Implementation Studies Update

Bycatch Reduction Implementation Study 2021/2022 Summary

Fish Habitat Enhancement: Implementation Study and Fish Connectivity Survey Summary

Ornithology

Auk Displacement and Mortality Evidence Review

G147

Gannet Displacement and Mortality Report

MRSea Baseline Sensitivity Report - Gannet

Assessment Sensitivity Report

Fulmar Assessment: Alone and incombination; Farne Islands SPA

Displacement assessments for auks (including both sitting and flying birds)

Indirect-effects: Forage Fish and Seabirds

Clarification on BDMPS values for guillemot and puffin

Further consideration on lighting requirements

Assessment of common scoter and red-throated diver within the ECC

Data Review: Auk distribution

In-combination watching brief report

Marine Processes

Marine Processes Supplementary Works Scope of Works

G1.46

Marine Processes Supplementary Report(s)

Fish & Shellfish Ecology

Clarification Note on Peak Herring Spawning Period and Seasonal Piling Restrictions |

G1.10

Benthic Ecology

Hornsea Four Contaminated Sediments Clarification Note |

G1.44

Marine Mammals

Clarification Note on Underwater Noise Abatement Systems

Commercial

Applicant and NEO Position Statement

Miscellaneous

Marine Plan Policy Review

G1.40
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