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1 Purpose of this document

1.1.1.1 The purpose of the Examination Deliverables Summary is to give an indicative schedule of
the new and supplementary documents that will be submitted into the Examination (see
Table 1). Documents are set out under the headings of:

. Plans, Protocols and Strategies

. Project Description

. Derogation and Compensation

. Ornithology

. Marine Processes

. Fish and Shellfish Ecology

. Benthic Ecology

. Marine Mammals

. Commercial

. Miscellaneous

1.1.1.2 Deliverables are allocated to their anticipated deadline delivery. Where a deliverable is
ready and has been prepared for submission at a specific deadline its application reference
is presented for ease of locating and cross-referencing.

1.1.1.3 The submission deadlines for the following documents have been changed (shown in green)
from the Deadline 1 submission:

° Full Lifecycle Assessment,

° Indirect effects: Forage Fish and Seabirds,

° BDMPS Clarification Note, and

° Further consideration on lighting requirements.
The Full lifecycle Assessment was originally based on a generic Project Description. This is
now being updated using specific project information to provide accuracy. The indirect
effects document is dependent upon multiple other deliverables that are due at later
deadlines, for example the marine processes scope of works which is due deadline 3. As such,
the deadline for this document has been corrected to a later deadline.

1.1.1.4 The document Clarification on BDMPS values for guillemot and puffin will be submitted at
Deadline 3 as clarification has been received from Natural England. Finally, the
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consideration of lighting requirements is still undergoing assessment and so has been moved
back by one deadline.

1.1.1.5 Further new documents, unidentified at Deadline 1, are also included (green cells in title
column). These edits are highlighted in green in the Table 1.
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Table 1: Predicted Examination Submissions

Title Deadiine 1 |Deadline 2 |Deadline 3 |Deadline 4 |Deadline 5 |Deadline 6 |Deadline 7 |Deadline §
Plans, Protocols and Strategies
Outline Operations and Maintenance Plan G2.7

Project Description

Full Lifecycle Carbon Assessment

Cable protection requirements across Smithic Bank study

Clarification Note on the Justification of Maximum Design Scenarios (MDS): Offshore
Derogation and Compensation

Compensation Measures for FFC SPA- Derogation and Compensation Update Position Statement G1.50
Predator Eradication Island Suitability Assessment: Bailiwick of Guernsey G1.33
Calculation Methods of Hornsea Four's Proposed Compensation Measures for Features of the FFC SPA G1.41
Compensation measures for FFC SPA: Gannet Bycatch Reduction: Ecological Evidence G1.42

Predator Eradication Implementation Studies Update

Bycatch Reduction Implementation Study 2021/2022 Summary

Fish Habitat Enhancement: Implementation Study and Fish Connectivity Survey Summary
Connectivity Note

Omithology

Auk Displacement and Mortality Evidence Review G1.47
Gannet Displacement and Mortality Report G258
MRSea Baseline Sensitivity Report - Gannet G2.10
Assessment Sensitivity Report
Razorbill Assessment: Alone and incombination; Farne Islands SPA G2.11
Displacement assessments for auks (including both sitting and flying birds)
Indirect-effects: Forage Fish and Seabirds

Further consideration on lighting requirements

Assessment of common scoter and red-throated diver within the ECC G213
Daia Review: Auk distribution

Omithology Assessment: In-combination watching brief report
Marine Processes

Marine Processes Supplementary Works Scope of Works [ G146 | | | [ [ [ |
Marine Processes Supplementary Report(s) | | | [ | | [ |
Fish & Shellfish Ecology

Clarification Note on Peak Herring Spawning Period and Seasonal Piling Restrictions [ G110 ] | [ | [ [ |
Benthic Ecology
Hornsea Four Contaminated Sediments Clarification Note [ G1asa | | | [ | | |
Marine Mammals
Clarification Note on Underwater Noise Abatement Systems G2.14
Commercial
Applicant and NED Position Statement G2.15
Miscellaneous
Marine Plan Policy Review G1.40
Equalities Impact Assessment G528
Albanwise Solar Plan G2.16
Position Paper on Hydrology and Flood Risk: Assessment of Modelled Water Levels for Onshore Substation and
Attenuation Feature G217
Summary of Development Plan Policies G218
Plan showing interaction between ERYC Jocks Lodge CPO boundary and Hornsea Project Four Order Limits G.20
Interaction Between Homsea Four and Dogger Bank Creyke Beck DCO Order Limits G212
Air defence and offshore wind: working together towards Net Zero G.19
Protective Provisions Plan with Endurance Project G2.21
Gl.43
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Title Deadline 1|Deadline 2 |Deadline 3|Deadline 4 |Deadline 5 |Deadline 6 [Deadline 7 [Deadline 8
Plans, Protocols and Strategies

Outline Operations and Maintenance Plan

Project Description

Full Lifecycle Carbon Assessment

Cable protection requirements across Smithic Bank study

Clarification Note on the Justification of Maximum Design Scenarios (MDS): Offshore

Derogation and Compensation

Compensation Measures for FFC SPA: Derogation and Compensation Update Position Statf  G1.50
Predator Eradication Island Suitability Assessment: Bailiwick of Guernsey G1.33
Calculation Methods of Hornsea Four’s Proposed Compensation Measures for Features of

the FFC SPA G1.41
Compensation measures for FFC SPA: Gannet Bycatch Reduction: Ecological Evidence G1.42
Predator Eradication Implementation Studies Update

Bycatch Reduction Implementation Study 2021/2022 Summary

Fish Habitat Enhancement: Implementation Study and Fish Connectivity Survey Summary

Ornithology

Auk Displacement and Mortality Evidence Review G1.47
Gannet Displacement and Mortality Report

MRSea Baseline Sensitivity Report - Gannet

Assessment Sensitivity Report

Fulmar Assessment: Alone and incombination; Farne Islands SPA

Displacement assessments for auks (including both sitting and flying birds)

Indirect-effects: Forage Fish and Seabirds

Clarification on BDMPS values for guillemot and puffin

Further consideration on lighting requirements

Assessment of common scoter and red-throated diver within the ECC

Data Review: Auk distribution

In-combination watching brief report

Marine Processes

Marine Processes Supplementary Works Scope of Works G1.46

Marine Processes Supplementary Report(s)

Fish & Shellfish Ecology

Clarification Note on Peak Herring Spawning Period and Seasonal Piling Restrictions |

G1.10

Benthic Ecology

Hornsea Four Contaminated Sediments Clarification Note |

G1.44

Marine Mammals

Clarification Note on Underwater Noise Abatement Systems

Commercial

Applicant and NEO Position Statement

Miscellaneous

Marine Plan Policy Review

G1.40
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