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By email: netzeroteessideproject@planninginspectorate.gov.uk 

Dear Mr Stephens 

EN010103 - THE NET ZERO TEESSIDE PROJECT 

REQUEST BY THE APPLICANTS IN RESPECT OF THE TIMING OF THE PRELIMINARY 
MEETING/EXAMINATION   

I write on behalf of the Applicants, Net Zero Teesside Power Limited and Net Zero North Sea Storage 
Limited, to advise the Examining Authority (ExA) of their intention to seek changes to the Net Zero 
Teesside (NZT) Development Consent Order Application (the DCO Application), which was accepted 
for examination on 16 August 2021, and consequently to request a delay to the start of the 
Examination. 

Since submission of the DCO Application, the Applicants have continued to engage with Interested 
Parties with a view to addressing their comments and agreeing common ground, while also continuing 
with detailed project development.  The Applicants have further progressed work on the optionality 
around certain elements of the NZT Project, notably relating to the connections corridors.  The 
Applicants also intend to request other changes, to reduce the Order limits and make other minor 
updates or changes to the Project. The changes are not considered, individually or cumulatively, to 
lead to the Project being different in substance to that which was originally applied for in July 2021. 

The changes sought to the DCO Application would reflect design evolution or refinement on the 
Project, seek to respond to comments received from Interested Parties, deliver improvements to the 
Project and reduce its impacts.   

The changes would involve the Applicants making a formal change request to the ExA accompanied 
by information on the proposed changes and by updated application documents and additional 
information as required.  The Applicants acknowledge that the proposed changes may be considered 
to be material by the ExA and therefore intend to carry out non-statutory consultation on those 
changes prior to making the formal change request.      
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The change request would be made in accordance with Planning Inspectorate’s Advice Note 16 and all 
relevant guidance.    

The timetable proposed by the Applicants for the change request is outlined below (references to 
“Steps” are to those set out in Figure 1 of Advice Note 16).  The Applicants are mindful of the need to 
allow the examination of the DCO Application to proceed in a timely manner and have considered that 
in setting out the draft timetable below. The Applicants cannot move to Step 1 earlier than indicated 
below due to the need to finalise the changes, assess them in environmental and land terms, and 
prepare the information required to support the non-statutory consultation on them and subsequent 
formal change request.  

 Step 1 (21 February 2022) – The Applicants formally notify the ExA of their intention to make 
the proposed changes.  The formal notification of the ExA would be accompanied by 
information identifying the proposed changes; the rationale for why they are needed; the 
implications of the changes in terms of matters such as EIA and the compulsory acquisition of 
land; the approach to be taken in terms of consulting on the changes; and confirmation of the 
intended timetable for Steps 2 to 6 set out in PINS Advice Note 16.  

 Step 2 (2 March 2022) – The ExA provides advice to the Applicants on the procedural 
implications of the proposed changes and the nature of consultation proposed. Whilst this is a 
relatively short period to provide a response, the Applicants note that the activities are intended 
to occur during the pre-examination period (with the Applicants requesting a delay to the 
Preliminary Meeting), and that a broad approach to consultation is anticipated as set out at Step 
3 below.  

 Step 3 (10 March 2022)– The Applicants undertake non-statutory consultation on the proposed 
changes.  The Applicants intend to consult all those with an interest in the Order limits (not just 
those directly impacted by the proposed changes) and carry out publicity (such as newspaper 
notices) about the consultation.  The consultation will include information on the proposed 
changes; the rationale and need to make the changes; the environmental implications; changes 
to the Order limits; and on how to respond to the Applicants on the consultation.  It is proposed 
to run the consultation up to 14 April 2022. 

 Step 4 (28 April 2022) – subject to considering the consultation responses received, the 
Applicants make a formal written change request to the ExA asking the ExA to examine the 
changed application.  This would include a description of the proposed changes, including any 
new/altered works; the rationale and need to make the changes; a schedule of application 
documents detailing those updated, replaced, supplemented and or retained; a track change 
draft DCO and Explanatory Memorandum; information on engagement of/compliance with ‘The 
Infrastructure Planning (Compulsory Acquisition) Regulations 2010’; updated environmental 
information; a Consultation Report and copies of responses received to the consultation; and 
revised versions of application documents.       

In view of the proposed timetable above for the change request, including the Applicants’ intention 
to consult on the changes and provide an opportunity for consultees to comment upon them, the 
Applicants would request that the Preliminary Meeting is arranged for mid-May 2022.  This would 
provide the time required for the steps outlined above and also a period for the ExA to consider the 
change request and to take this into account in its Rules 8 and 9 letter. 

I would be grateful if you could pass the Applicants’ request in respect of the timing of the Preliminary 
Meeting and Examination onto the ExA for consideration.  Please do not hesitate to contact me if you 
require any further information. 






