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To: All Interested Parties, Affected 
Persons, Category 3 persons, all 
Statutory Parties, Other Persons and 
the Applicant 
 

 
Your Ref:  

Our Ref: EN010106 

Date: 4 May 2022 
 

 
 
Dear Sir / Madam 
 
Planning Act 2008 (as amended)  
 
Application by Sunnica Ltd for an Order Granting Development Consent for the 
Sunnica Energy Farm 
 
Request by the Applicant in Respect of the Timing of the Preliminary Meeting / 
Examination 
 
I write to you following my appointment by the Secretary of State as the lead member of 
the Examining Authority (ExA) to carry out an examination of the above application. I am 
Grahame Kean and the other members of the ExA are Guy Rigby and Karin Taylor. A 
copy of the appointment notice can be viewed under the Documents tab on the project 
webpage on the National Infrastructure Planning website. 
 
We would like to thank those of you who submitted Relevant Representations. These 
representations have assisted us when preparing our proposals regarding how to examine 
this application. 
 
I write in connection with recent correspondence between the ExA and the Applicant. A 
letter on behalf of the Applicant dated 19 April 2022 advised of its intention to seek 
changes to the Sunnica Energy Farm project Development Consent Order Application (the 
DCO Application) and to request a delay to the start of the Examination. A copy of that 
letter can be viewed on the project webpage of the National Infrastructure Planning 
website and can be found here: Applicant Letter of 19 April 2022. 
 
The Applicant’s letter of 19 April 2022 outlined further work proposed on the options it 
included within the DCO Application. This relates to locations for the grid connection to 
Burwell substation together with the connections corridors and other proposed changes to 
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the Order limits, including consequential minor updates or changes to the Application. A 
draft timetable for the change request was provided in accordance with Planning 
Inspectorate Advice Note 16.  
 
Based on the draft timetable the Applicant requested that the Preliminary Meeting be 
arranged for mid-July 2022. Delaying the Preliminary Meeting until then would mean that it 
would take place some seven months after the DCO Application was accepted. 
 
In light of the DCLG Examination Guidance the ExA has concerns about the delay to the 
commencement of the Examination. Therefore, on 22 April 2022 we sought clarification 
from the Applicant about the potential need for the Preliminary Meeting to be delayed until 
mid-July. A copy of our letter can be found here: Examining Authority’s Letter of 22 April 
2022. The Applicant’s response dated 28 April 2022 provides further explanation to 
support its request that the Preliminary Meeting should be delayed. 
 
Before the ExA confirms the date of the Preliminary Meeting, we wish to seek the views of 
Interested Parties, Affected Persons and Statutory Parties on this matter in light of the 
Applicant’s response to our questions.  
 
You are welcome to comment specifically on the following matters only: 
 

• The issue of whether the Preliminary Meeting should be delayed until mid-July 
2022 

• The Applicant’s proposed timetable to consult further on amendments intended to 
form the formal Change Request to be made to the ExA.  

 
Please send any comments by 23:59 on Wednesday 18 May 2022, by email to the 
address above. If you do not have access to email, you can submit your comments in 
writing to the Sunnica Case Team at the postal address above.  
 
This deadline is extended from 9 May as indicated in our earlier letter to the Applicant of 
22 April 2022.  All submitted comments on these matters will be published on the project 
webpage and will be taken into account by the ExA in deciding the next steps in the 
examination of this application. 
 
If you have any questions about any of the matters raised in this correspondence, please 
contact the Case Team using the details provided in this letter. 
 
Yours faithfully 
 
Grahame Kean 
 
Grahame Kean 
Lead Panel Member of the Examining Authority 
 
 
This communication does not constitute legal advice.  
Please view our Privacy Notice before sending information to the Planning Inspectorate. 
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