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The table below lists the main events that occurred during the pre- 
Examination and Examination stages, and the Procedural Decisions taken by 
the Examining Authority. 

 
 

Date Event 

10-11 April 2022 Unaccompanied Site Inspection 

19 April 2022 Notification by the Applicant to request delay the 
Preliminary meeting and submit the change request 

22 April 2022 Issue by ExA of: 

• Response to the Applicant in respect of the timing of 
the Preliminary Meeting and request to clarify its 
position on various issues 

 
24-25 April 2022 Unaccompanied Site Inspection 

28 April 2022 Response by the Applicant to the Examining Authority’s 
letter of 22 April 2022 

04 May 2022 Issue by ExA of: 

• Procedural decision requesting comments from all 
Interested Parties, Affected Persons, Category 3 
persons, all Statutory Parties, other persons and the 
Applicant to Applicants request in respect of Timing 
of the Preliminary meeting and delay to Examination 

 
10-11 May 2022 Unaccompanied Site Inspection 

26 May 2022 Issue by ExA of: 

• Procedural decision regarding Notice by the 
Applicant of Intention to Submit a Request to make 
changes to the Application and Intention to carry out 
non-statutory consultation prior to the making formal 
change request 

 
28 June 2022 Issue by the ExA of: 

• Notification of the Preliminary Meeting (Rule 6) 
 

13 July 2022 Procedural Deadline A 
For the receipt by the ExA of: 
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• Written submissions on the Examination procedure

• Requests to be heard at the Preliminary Meeting,
Issue Specific Hearing or Open Floor Hearing 

• Suggested locations for site inspections

26 July 2022 Preliminary Meeting 1 

27-28 July 2022 Unaccompanied Site Inspection

28 July 2022 Issue by the ExA of: 
• Procedural decision to adjourn the Preliminary

on 26 July 2022 and delay start of the 
Examination 

10 August 2022 Procedural Deadline B 
For the receipt by the ExA of: 

• Written submissions on the prospects of sufficient
progress being made on the submission of the 
Change Request to support an effective 
Examination commencing in Sept 2022 

30 August 2022 Submission of Applicant’s change request to include 
Option 3 and three proposed changes 

31 August 2022 Issue by the ExA of: 
• Notification of the resumed Preliminary Meeting and

Accompanied Site Inspection 1 

08 September 
2022 

Issue by the ExA of: 
• Letter to the Applicant requesting further information

and clarification on various matters relating to the 
Change Request of 30 August 2020 

14 September 
2022 Procedural Deadline C

 For the receipt by the ExA of: 
• Requests to be heard orally at the resumed

Preliminary Meeting 
• Notification of wish to attend ASI
• Written submissions on the Examination Procedure,

including the use of virtual methods 
• Applicant's draft itinerary for ASI1 on 29 Sept 2022
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28 September 
2022 Resumed Preliminary Meeting

29 September 
2022 Accompanied Site Inspection 1 (ASI1)

04 October 2022 Issue by the ExA of: 
• Examination Timetable
• Notification of Issue Specific Hearing 1 (ISH1)
• Accompanied Site Inspections
• Examining Authority’s First Written Questions

(ExQ1) 
19 October 2022 Deadline 1 (D1) 

For receipt by the ExA of: 
• Comments on Relevant Representations (RR)
• Summaries of all RR exceeding 1500 words
• Local Impact Reports (LIR) from local authorities
• Notification by Statutory Parties of their wish to be

considered as an IP by the ExA 
• Applicant's draft itinerary for ASI2 and ASI3
• Notification of wish to attend ASI2 and/or ASI3
• Requests to be heard at an Open Floor Hearing

and/or Compulsory Acquisition Hearing 
• Updated Guide to the Application
• Updated Book of Reference (BoR) and Schedule of

Changes to the BoR 
• Updated Schedule of Negotiations
• Comments on any Additional Submissions

01 November 
2022 

Issue Specific Hearing 1 (ISH1) on the draft DCO 

02 November 
2022 

Accompanied Site Inspection 2 (ASI2) 

03 November 
2022 

Accompanied Site Inspection 3 (ASI3) 

04 November 
2022 

Issue by the ExA of: 
• Notification of Hearings
• Change to the Examination Timetable

11 November 
2022 

Deadline 2 (D2) 
For receipt by the ExA of: 
• Post Hearing Submissions
• Written Representations (WRs)
• Summaries of all WRs
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• Initial Statements of Common Ground (SoCG) 
• Statement of Commonality of SoCG 
• Responses to the ExA's Written Questions (ExQ1) 
• Responses to comments on RRs 
• Applicant's revised draft of DCO 
• Updated Guide to the Application 
• Updated Book of Reference (BoR) and Schedule of 

Changes to the BoR 
• Updated Schedule of Negotiations 
• Comments on any Additional Submissions accepted 

at D1 
• Any further information requested by ExA 
• Comments on any further information requested for 

D1 
21 November 
2022 

Issue by ExA of: 

• Amendment to the Examination Timetable 

22 November 
2022 

Deadline 3 (D3) 
For receipt by the ExA of: 
• Comments on LIRs 
• Updated Guide to the Application 
• Updated Book of Reference (BoR) and Schedule of 

Changes to the BoR 
• Updated Schedule of Negotiations 
• Comments on any Additional Submissions accepted 

at D2 
• Any further information requested by ExA 
• Comments on any further information requested for 

D2 
28 November 
2022 

Deadline 3A (D3A) 
For receipt by the ExA of: 
• Comments on WRs 
• Comments on Initial SoCGs 
• Comments on responses to ExQ1 
• Comments on Applicants revised draft DCO 

 
28 November 
2022 

Notification by the Applicant in its Deadline 3A 
Submission to submit further changes to the Applicant  

06 December 
2022 

Compulsory Acquisition Hearing 1 (CAH1) 

06 December 
2022 

Open Floor Hearing 1 (OFH1) 
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07 December 
2022 

Issue Specific Hearing 2 (ISH2) on Environmental 
matters including: Ecology and Biodiversity; Historic 
Environment; Landscape and Visual Impact 

08 December 
2022 

Issue Specific Hearing (ISH3) – Other Environmental 
Matters including: Principle and nature of the 
Development; Air Quality and Human Health (especially 
Battery Energy Storage System (BESS)); Socio-
economics and Land Use; Water Resources, Flood 
Risk and Drainage 
 

09 December 
2022 

Open Floor Hearing 2 (OFH2) 

12 December 
2022 

Issue by the ExA of: 

• Procedural decision regarding Applicant’s 
intention to submit a request to make a second 
change request 
 

16 December 
2022 

Deadline 4 (D4) 
For receipt by the ExA of: 
• Post hearing submissions 
• Any revised/updated SoCG (if any) 
• Applicant’s draft itinerary for ASI4 (if required) 
• Applicant’s revised draft of DCO 
• Updated Guide to the Application 
• Updated Book of Reference (BoR) and Schedule of 

Changes to the BoR 
• Updated Schedule of Negotiations 
• Comments on any Additional Submissions accepted 

at D3 
• Any further information requested by ExA 
• Comments on any further information requested for 

D3 
 

04 January 2023 Issue by the ExA of: 

• Second Written Questions (ExQ2) 
 

13 January 2023 Deadline 5 (D5) 
 
For receipt by the ExA of: 
• Responses to ExA’s Second Written Questions 

(ExQ2) 
• Comments on revised/updated SoCG (if any) 
• Comments on Applicant’s draft itinerary for ASI4 (if 
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required) 
• Comments on Applicant’s revised draft DCO 
• Updated Guide to the Application 
• Updated Book of Reference (BoR) and Schedule of 

Changes to the BoR 
• Updated Schedule of Negotiations 
• Comments on any Additional Submissions accepted 

at D4 
• Any further information requested by ExA 
• Comments on any further information requested by 

D4 
 

13 January 2023 Submission of Applicant’s change request (CR2) at 
Deadline 5 to include four proposed changes 

17 January 2023 Issue by the ExA of: 

• Notification of Hearings 

• Accompanied Site Inspection 

• Changes to the Examination Timetable 
 

25 January 2023 Issue by the ExA of: 

• Procedural decision regarding Applicants second 
change request (CR2) 

• Change to the Examination Timetable 
 

25-26 January 
2023 

Unaccompanied Site Inspection 

30 January 2023 Deadline 6 (D6) 
 
For receipt by the ExA of: 
• Any revised/updated SoCG (If any) 
• Applicant’s revised draft of DCO 
• Updated Guide to the Application  
• Updated Book of Reference (BoR) and Schedule of 

Changes to the BoR 
• Updated Schedule of Negotiations 
• Comments on any Additional Submissions accepted 

at D5 
• Any further information requested by ExA 
• Comments on any further information requested by 

D5 
 

01 February 2023 Issue by the ExA of: 
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• Request for further information from the 
Applicant 

03 February 2023 Issue by the ExA of: 

• Third Written Questions (ExQ3) 
 

07 February 2023 Issue by the ExA of: 

• Request for further information from the 
Applicant in response to its additional submission 
of 03 February 2023 
 

13 February 2023 Issue by the ExA of: 

• Report on the Implications for European Sites 
(RIES) 
 

14 February 2023 Resumed Compulsory Acquisition Hearing 1 (CAH1) 

14 February 2023 Compulsory Acquisition Hearing 2 (CAH2) 

16 February 2023 Issue Specific Hearing (ISH4) – to include: Landscape, 
historic environment, visual and in-combination impacts; 
draft Development Consent Order; Traffic and transport. 
 

17 February 2023 Resumption of Issue Specific Hearing (ISH4) – to 
include: Landscape, historic environment, visual and in-
combination impacts; draft Development Consent 
Order; Traffic and transport. 
 

22 February 2023 Issue by the ExA of: 
• Procedural decision regarding Change to the 

Examination Timetable 
 

03 March 2023 Deadline 7 (D7) 
 
For receipt by the ExA of: 
• Post Hearing Submissions 
• Responses to ExA’s Third Written Questions (ExQ3) 
• Comments on revised/updated SoCG (if any) 
• Updated Guide to the Application 
• Updated Book of Reference (BoR) and Schedule of 

Changes to the BoR 
• Updated Schedule of Negotiations 
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• Comments on any Additional Submissions accepted 
at D6 

• Any further information requested by ExA 
• Comments on any further information requested by 

D6 
 

10 March 2023 Issue by the ExA of: 
• Schedule of Changes to the Applicant’s draft DCO 
• Procedural decision requesting further information 

from the Applicant and change to the Examination 
Timetable 

 
13 March 2023 Deadline 8 (D8) 

 
For receipt by the ExA of: 
• Comments on the RIES 
• Final SoCG 
• Final Statement of Commonality of SoCG 
• List of matters not agreed where SoCG could not be 

finalized 
• Final Guide to the application 
• Final updated BoR 
• Final BoR and schedule of changes to BoR 
• Final Schedule of Negotiations 
• Comments on any Additional Submissions accepted 

at the discretion of the ExA by Deadline 7 
• Comments on any further information received 
• Comments on any additional 

information/submissions received by Deadline 7 
• Any further information requested by ExA 

 
17 March 2023 Deadline 9 (D9) 

 
For receipt by the ExA of: 
• Comments on ExA’s commentary on, or schedule of 

changes to, the draft DCO 
• Any further information requested by ExA 

 
23 March 2023 Issue by the ExA of: 

• Procedural decision requesting further information 
from the Applicant and Dr Fordham 

 
24 March 2023 Deadline 10 (D10) 

 
For receipt by the ExA of: 
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• Final DCO 
• Final DCO to be submitted by the Applicant in the SI 

template with the SI template validation report 
• Comments on any further information received 
• Comments on any further information requested by 

the ExA and received by Deadline 9 
• Any further information requested by ExA 

 
28 March 2023 Deadline 11 (D11) 

 
For receipt by the ExA of: 
• Comments on any further information received 
• Comments on any further information requested by 

the ExA and received by Deadline 10 
• Any further information requested by ExA 

 
28 March 2023 Close of Examination 

29 March 2023 Issue by the ExA of: 
• Notification of completion of the Examination under 

section 99 of the Planning Act 2008 
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Sunnica Energy Farm Examination Library 

Updated – 30 March 2023 

This Examination Library relates to the Sunnica Energy Farm application. 
The library lists each document that has been submitted to the 
examination by any party and documents that have been issued by the 
Planning Inspectorate. All documents listed have been published to the 
National Infrastructure’s Planning website and a hyperlink is provided for 
each document. A unique reference is given to each document; these 
references will be used within the Report on the Implications for European 
Sites and will be used in the Examining Authority’s Recommendation 
Report. The documents within the library are categorised either by 
document type or by the deadline to which they are submitted.  

Please note the following: 

• This is a working document and will be updated periodically as the
examination progresses.

• Advice under Section 51 of the Planning Act 2008 that has been
issued by the Inspectorate, is published to the National
Infrastructure Website but is not included within the Examination
Library as such advice is not an examination document.

• This document contains references to documents from the point the
application was submitted.

• The order of documents within each sub-section is either
chronological, numerical, or alphabetical and confers no priority or
higher status on those that have been listed first.



Document Index 

EN010106 – Sunnica Energy Farm 

Examination Library - Index 

Category Reference 

Application Documents 

As submitted and amended version 
received before the PM. Any amended 
version received during the 
Examination stage to be saved under 
the Deadline received  

APP-xxx 

Adequacy of Consultation responses AoC-xxx 

Relevant Representations RR-xxx 

Procedural Decisions and Notifications 
from the Examining Authority 

Includes Examining Authority’s 
questions, s55, and post acceptance 
s51 

PD-xxx 

Additional Submissions 

Includes anything accepted at the 
Preliminary Meeting and 
correspondence that is either relevant 
to a procedural decision or contains 
factual information pertaining to the 
examination including responses to 
Rule 6 and Rule 8 letters 

AS-xxx 

Events and Hearings 

Includes agendas for hearings and site 
inspections, audio recordings, 
responses to notifications and 
applicant’s hearing notices 

EV-xxx 

Representations – by Deadline 

Procedural Deadline A: PDA-xxx 
Procedural Deadline B: PDB-xxx 
Procedural Deadline C: PDC-xxx 



Document Index 

Deadline 1:  
 
For receipt by the ExA of: 
- Comments on Relevant 
Representations (RR) 
- Summaries of all RR exceeding 1500 
words 
- Local Impact Reports (LIR) from local 
authorities 
- Notification by Statutory Parties of 
their wish to be considered as an IP by 
the ExA 
- Applicant's draft itinerary for ASI2 
and ASI3 
- Notification of wish to attend ASI2 
and/or ASI3 
- Requests to be heard at an Open 
Floor Hearing and/or Compulsory 
Acquisition Hearing 
- Updated Guide to the Application 
- Updated Book of Reference (BoR) and 
Schedule of Changes to the BoR 
- Updated Schedule of Negotiations 
- Comments on any Additional 
Submissions 
 

REP1-xxx 

Deadline 2: 
 
For receipt by the ExA of: 
- Post Hearing Submissions 
- Written Representations (WRs) 
- Summaries of all WRs 
- Initial Statements of Common Ground 
(SoCG) 
- Statement of Commonality of SoCG 
- Responses to the ExA's Written 
Questions (ExQ1) 
- Responses to comments on RRs 
- Applicant's revised draft of DCO 
- Updated Guide to the Application 
- Updated Book of Reference (BoR) and 
Schedule of Changes to the BoR 
- Updated Schedule of Negotiations 
- Comments on any Additional 
Submissions accepted at D1 
- Any further information requested by 
ExA 
- Comments on any further information 
requested for D1 
 

REP2-xxx 

Deadline 3: 
 

REP3-xxx 



Document Index 

For receipt by the ExA of: 
 
- Comments on LIRs 
- Updated Guide to the Application 
- Updated Book of Reference (BoR) and 
Schedule of Changes to the BoR 
- Updated Schedule of Negotiations 
- Comments on any Additional 
Submissions accepted at D2 
- Any further information requested by 
ExA 
- Comments on any further information 
requested for D2 
Deadline 3A:  
 
For receipt by the ExA of: 
 
- Comments on WRs 
- Comments on Initial SoCGs 
- Comments on responses to ExQ1 
- Comments on Applicants revised draft 
DCO 

REP3A-xxx 

Deadline 4: 
 
For receipt by the ExA of: 
 

- Post hearing submissions 
- Any revised/updated SoCG (if 

any) 
- Applicant’s draft itinery for ASI4 

(if required) 
- Applicant’s revised draft of DCO 
- Updated Guide to the Application 
- Updated Book of Refeerence 

(BoR) and Schedule of Changes 
to the BoR 

- Updated Schedule of 
Negotiations 

- Comments on any Additional 
Submissions accepted at D3 

- Any further information 
requested by ExA 

- Comments on any further 
information requested for D3 

REP4-xxx 

Deadline 5: 
 
For receipt by the ExA of: 
- Responses to ExA’s Second Written 
Questions (ExQ2) 
- Comments on revised/updated SoCG 
(if any) 
- Comments on Applicant’s draft 

REP5-xxx 



Document Index 

itinerary for ASI4 (if required) 
- Comments on Applicant’s revised 
draft DCO 
- Updated Guide to the Application 
- Updated Book of Reference (BoR) and 
Schedule of Changes to the BoR 
- Updated Schedule of Negotiations 
- Comments on any Additional 
Submissions accepted at D4 
- Any further information requested by 
ExA 
- Comments on any further information 
requested by D4 
Deadline 6:  
 
For receipt by the ExA of: 
- Any revised/updated SoCG (If any) 
- Applicant’s revised draft of DCO 
- Updated Guide to the Application 
- Updated Book of Reference (BoR) and 
Schedule of Changes to the BoR 
- Updated Schedule of Negotiations 
- Comments on any Additional 
Submissions accepted at D5 
- Any further information requested by 
ExA 
- Comments on any further information 
requested by D5 

REP6-xxx 

Deadline 7:  
 
For receipt by the ExA of: 
- Post Hearing Submissions 
- Responses to ExA’s Third Written 
Questions (ExQ3) (If issued) 
- Comments on revised/updated SoCG 
(if any) 
- Updated Guide to the Application 
- Updated Book of Reference (BoR) and 
Schedule of Changes to the BoR 
- Updated Schedule of Negotiations 
- Comments on any Additional 
Submissions accepted at D6 
- Any further information requested by 
ExA 
- Comments on any further information 
requested by D6 

REP7-xxx 

Deadline 8: 
 
For receipt by the ExA of: 
 
- Comments on the RIES 
- Final SoCG 

REP8-xxx 



Document Index 

- Final Statement of Commonality of 
SoCG 
- List of matters not agreed where 
SoCG could not be finalised 
- Final Guide to the application 
- Final updated BoR 
- Final BoR and schedule of changes to 
BoR 
- Final Schedule of Negotiations 
- Comments on any Additional 
Submissions accepted at the discretion 
of the ExA by Deadline 7 
- Comments on any further information 
received 
- Comments on any additional 
information/submissions received by 
Deadline 7 
- Any further information requested by 
ExA 
Deadline 9: 
 
For receipt by the ExA of: 
 
- Comments on ExA’s commentary on, 
or schedule of changes to, the draft 
DCO 
- Any further information requested by 
ExA 

REP9-xxx 

Deadline 10: 
 
For receipt by the ExA of: 
 
- Final DCO 
- Final DCO to be submitted by the 
Applicant in the SI template with the SI 
template validation report 
- Comments on any further information 
received 
- Comments on any further information 
requested by the ExA and received by 
Deadline 9 
- Any further information requested by 
ExA 

REP10-xxx 

Deadline 11: 
 
For receipt by the ExA of: 
 
- Comments on any further information 
received 
- Comments on any further information 
requested by the ExA and received by 
Deadline 10 

REP11-xxx 



Document Index 

- Any further information requested by 
ExA 
Other Documents 
 
Includes s127/131/138 information, 
s56, s58 and s59 certificates, and 
transboundary documents 
 

OD-xxx 
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Examination Library 
 
Application Documents  
 
Application Form 
APP-001 Sunnica Ltd  

1.1 Covering Letter 
APP-002 Sunnica Ltd  

1.2 Guide to the Application 
APP-003 Sunnica Ltd  

1.3 Application Form 
APP-004 Sunnica Ltd  

1.4 S55 Acceptance of Applications Checklist 
APP-005 Sunnica Ltd  

1.5 Application Electronic Index 
Plans 

APP-006 Sunnica Ltd  
2.1 Land and Crown Land Plans 

APP-007 Sunnica Ltd  
2.2 Works Plans 

APP-008 Sunnica Ltd  
2.3 Access and Rights of Way Plans 

APP-009 Sunnica Ltd  
2.4 Traffic Regulation Measures Plans - Road Closures - Part 1 

APP-010 Sunnica Ltd  
2.4 Traffic Regulation Measures Plans - Road Closures - Part 2 

APP-011 Sunnica Ltd  
2.4 Traffic Regulation Measures Plans - Road Closures - Part 3 

APP-012 Sunnica Ltd  
2.4 Traffic Regulation Measures Plans - Temporary Measures - 
Part 1 

APP-013 Sunnica Ltd  
2.4 Traffic Regulation Measures Plans - Temporary Measures - 
Part 2 

APP-014 Sunnica Ltd 
2.5 Location Plan 

APP-015 Sunnica Ltd  
2.6 Nature Conservation Habitats of Protected Species and 
Important Habitats Plan 

APP-016 Sunnica Ltd  
2.7 Water Bodies in a River Basin Management Plan 

APP-017 Sunnica Ltd  
2.8 Features of the Historic Environment Plan 

APP-018 Sunnica Ltd  
2.9 Restoration Overlap Plan 

Draft Development Consent Order 
APP-019 Sunnica Ltd  

3.1 Draft Development Consent Order 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002017-SEF_1.1_Covering%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002018-SEF_1.2_Guide%20to%20the%20Application.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002019-SEF_1.3_Application%20Form.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002021-SEF_1.4_S55%20Acceptance%20of%20Applications%20Checklist.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002022-SEF_1.5_Application_Electronic_Index.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001770-SEF_2.1_Land%20and%20Crown%20Land%20Plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001771-SEF_2.2_Works%20Plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001772-SEF_2.3_Access%20and%20Rights%20of%20Way%20Plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001760-SEF_2.4_Traffic%20Regulation%20Measures%20Plans%20-%20Road%20Closures_Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001761-SEF_2.4_Traffic%20Regulation%20Measures%20Plans%20-%20Road%20Closures_Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001762-SEF_2.4_Traffic%20Regulation%20Measures%20Plans%20-%20Road%20Closures_Part%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001763-SEF_2.4_Traffic%20Regulation%20Measures%20Plans%20-%20Temporary%20Measures_Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001764-SEF_2.4_Traffic%20Regulation%20Measures%20Plans%20-%20Temporary%20Measures_Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001765-SEF_2.5_Location%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001766-SEF_2.6_Nature%20Conservation%20Habitats%20of%20Protected%20Species%20and%20Important%20Habitats%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001767-SEF_2.7_Water%20Bodies%20in%20a%20River%20Basin%20Management%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001768-SEF_2.8_Features%20of%20the%20Historic%20Environment%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001769-SEF_2.9_Restoration%20Overlap%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-001775-SEF_3.1_Draft%20Development%20Consent%20Order.pdf


Document Index 

APP-020 Sunnica Ltd  
3.2 Explanatory Memorandum 

APP-021 Sunnica Ltd 
3.3 Consents and Agreements Position Statement 

Compulsory Acquisition Information 

APP-022 Sunnica Ltd  
4.1 Statement of Reasons 

APP-023 Sunnica Ltd  
4.2 Funding Statement 

APP-024 Sunnica Ltd  
4.3 Book of Reference (Parts 1 to 5) 

APP-025 Sunnica Ltd  
4.4 Schedule of Negotiations and Powers Sought 

Consultation Report and Appendices  
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002636-FINAL%20Sunnica%20Procedural%20Decision%20re%20postponing%20early%20hearings.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002662-FINAL%20Procedural%20Decision%20following%20PM%20Day%201%2028%20July%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002662-FINAL%20Procedural%20Decision%20following%20PM%20Day%201%2028%20July%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002681-Sunnica%20Energy%20Farm_Response%20to%20S102A%20Request%20from%20Jonathan%20Bower%20on%20behalf%20of%20Drug%20Development%20Solutions%20Ltd.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002681-Sunnica%20Energy%20Farm_Response%20to%20S102A%20Request%20from%20Jonathan%20Bower%20on%20behalf%20of%20Drug%20Development%20Solutions%20Ltd.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002681-Sunnica%20Energy%20Farm_Response%20to%20S102A%20Request%20from%20Jonathan%20Bower%20on%20behalf%20of%20Drug%20Development%20Solutions%20Ltd.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002759-Sunnica%20Energy%20Farm%20Response%20to%20S102A%20Request%20from%20the%20Travellers%20Community.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002759-Sunnica%20Energy%20Farm%20Response%20to%20S102A%20Request%20from%20the%20Travellers%20Community.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002759-Sunnica%20Energy%20Farm%20Response%20to%20S102A%20Request%20from%20the%20Travellers%20Community.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002839-FINAL%20PD%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002839-FINAL%20PD%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002839-FINAL%20PD%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002865-ExA%20PD%20Rule%2017%20-%20clarification%20re%20change%20request.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002865-ExA%20PD%20Rule%2017%20-%20clarification%20re%20change%20request.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002903-Sunnica%20Rule%208%20letter%20-%2004%20October%202022%20.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002911-Examining%20Authority's%20Written%20Questions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003791-Rule%208.3%20and%20Rule%2013%20letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004338-221121%20PD%20for%20D3%20to%20D3A%20timetable%20change.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004338-221121%20PD%20for%20D3%20to%20D3A%20timetable%20change.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004528-Procedural%20Decision%20-%2012%20December%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004528-Procedural%20Decision%20-%2012%20December%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004792-ExQ2%20written%20questions%20221222.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004792-ExQ2%20written%20questions%20221222.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004910-Sunnica%20-%20Rule%208.3%20and%20Rules%2013,%2016%20and%2017%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004954-Rule%208.3%20and%20Rule%209%20letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004954-Rule%208.3%20and%20Rule%209%20letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004954-Rule%208.3%20and%20Rule%209%20letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005091-Rule%2017%20-%20Applicant%20D6%20submissions%20and%20Hedgerow%20info.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005091-Rule%2017%20-%20Applicant%20D6%20submissions%20and%20Hedgerow%20info.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005094-ExQ3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005094-ExQ3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005109-Rule%2017%20Letter%20-%20Request%20for%20further%20information%20from%20the%20Applicant.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005109-Rule%2017%20Letter%20-%20Request%20for%20further%20information%20from%20the%20Applicant.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005114-EN010106%20-%20Report%20on%20the%20Implications%20for%20European%20Sites.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005144-FINAL%20Sunnica%20Rule%208.3%2022%20February%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005334-Examining%20Authority's%20Schedule%20of%20Change%20to%20the%20Applicant's%20draft%20DCO%20-%2010%20March%2023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005334-Examining%20Authority's%20Schedule%20of%20Change%20to%20the%20Applicant's%20draft%20DCO%20-%2010%20March%2023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005331-Rule%2017%20and%208.3%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005469-Rule%2017%20Letter%20-%20Request%20for%20Further%20Information%20from%20the%20Applicant%20and%20Dr%20Edmund%20Fordham.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005591-Sunnica%20s99%20-%20Completion%20of%20the%20Examination%20Notification.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005591-Sunnica%20s99%20-%20Completion%20of%20the%20Examination%20Notification.pdf
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AS-001 Sunnica Ltd  

Applicant’s response to s51 advice - Cover Letter - Accepted at 
the discretion of the Examining Authority 

AS-002 Sunnica Ltd  
Applicant’s response to s51 advice - 1.2 Guide to the Application 
- Rev 1 - Accepted at the discretion of the Examining Authority 

AS-003 Sunnica Ltd  
Applicant’s response to s51 advice - 2.1 Land and Crown Plans - 
Rev 1 - Accepted at the discretion of the Examining Authority 

AS-004 Sunnica Ltd  
Applicant’s response to s51 advice - 2.2 Works Plans - Rev 1 - 
Accepted at the discretion of the Examining Authority 

AS-005 Sunnica Ltd  
Applicant’s response to s51 advice - 2.3 Access and Rights of 
Way - Rev 1 - Accepted at the discretion of the Examining 
Authority 

AS-006 Sunnica Ltd  
Applicant’s response to s51 advice - 2.5 Location Plan - Rev 1 - 
Accepted at the discretion of the Examining Authority 

AS-007 Sunnica Ltd  
Applicant’s response to s51 advice - 6.2 Appendix 9C - Flood 
Risk Assessment - Part 1 - Rev 1 -Accepted at the discretion of 
the Examining Authority 

AS-008 Sunnica Ltd  
Applicant’s response to s51 advice - 6.2 Appendix 9C - Flood 
Risk Assessment - Part 2 - Rev 1 - Accepted at the discretion of 
the Examining Authority 

AS-009 Sunnica Ltd  
Applicant’s response to s51 advice - 6.2 Appendix 9C - Flood 
Risk Assessment - Part 3 - Rev 1 - Accepted at the discretion of 
the Examining Authority 

AS-010 Sunnica Ltd 
Applicant’s response to s51 advice - 6.2 Appendix 9C - Flood 
Risk Assessment - Part 4 - Rev 1 - Accepted at the discretion of 
the Examining Authority 

AS-011 Sunnica Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002492-EN010106%20%E2%80%93%20Sunnica%20Energy%20Farm%20Responses%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002492-EN010106%20%E2%80%93%20Sunnica%20Energy%20Farm%20Responses%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002492-EN010106%20%E2%80%93%20Sunnica%20Energy%20Farm%20Responses%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002492-EN010106%20%E2%80%93%20Sunnica%20Energy%20Farm%20Responses%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002863-EN010106%20%E2%80%93%20Sunnica%20Energy%20Farm%20Applicants%20Change%20Request%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002863-EN010106%20%E2%80%93%20Sunnica%20Energy%20Farm%20Applicants%20Change%20Request%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002863-EN010106%20%E2%80%93%20Sunnica%20Energy%20Farm%20Applicants%20Change%20Request%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002863-EN010106%20%E2%80%93%20Sunnica%20Energy%20Farm%20Applicants%20Change%20Request%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002120-SEF_Cover%20Letter%20for%20S51%20Response.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002115-SEF_1.2_Guide%20to%20the%20Application_Rev%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002116-SEF_2.1_Land%20and%20Crown%20Land%20Plans_Rev%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002117-SEF_2.2_Works%20Plans_Rev%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002118-SEF_2.3_Access%20and%20Rights%20of%20Way%20Plans_Rev%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002119-SEF_2.5_Location%20Plan_Rev%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002121-SEF_ES_6.2_Appendix_9C_Flood%20Risk%20Assessment_Rev%201_Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002122-SEF_ES_6.2_Appendix_9C_Flood%20Risk%20Assessment_Rev%201_Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002123-SEF_ES_6.2_Appendix_9C_Flood%20Risk%20Assessment_Rev%201_Part%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002124-SEF_ES_6.2_Appendix_9C_Flood%20Risk%20Assessment_Rev%201_Part%204.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002125-SEF_ES_6.3_Figure%209-1%20Surface%20Water%20Bodies%20and%20their%20Attributes_Rev%201.pdf
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Applicant’s response to s51 advice - 6.3 Figure 9-1 - Surface 
Water Bodies and their Attributes - Rev 1 - Accepted at the 
discretion of the Examining Authority 

AS-012 Sunnica Ltd  
Applicant's response to s51 advice - 6.2 Appendix 9C - Flood 
Risk Assessment - Part 1 - Tracked - Rev 1 - Accepted at the 
discretion of the Examining Authority 

AS-013 East of England Ambulance Service NHS Trust  
Additional Submission - Accepted at the discretion of the 
Examining Authority 

AS-014 National Highways  
Additional Submission - Accepted at the discretion of the 
Examining Authority 

AS-015 NATS Ltd, Safeguarding Office  
Additional Submission - Accepted at the discretion of the 
Examining Authority 

AS-016 The Coal Authority  
Additional Submission - Accepted at the discretion of the 
Examining Authority 

AS-017 Sunnica Ltd  
Additional Submission – Request by the Applicant (19 April 
2022) in respect of the timing of the Preliminary 
Meeting/Examination – Accepted at the discretion of the 
Examining Authority 

AS-018 Sunnica Ltd  
Additional Submission – Request by the Applicant (30 March 
2022) in respect of the timing of the Preliminary 
Meeting/Examination – Accepted at the discretion of the 
Examining Authority 

AS-019 RESCUE, The British Archaeological Trust  
Additional Submission - Non-IP - Accepted at the discretion of 
the Examining Authority 

AS-020  Sunnica Ltd  
Additional Submission - Response to the Examining Authority's 
letter dated 22 April 2022 - Accepted at the discretion of the 
Examining Authority 

AS-233 Sunnica Ltd  
Additional Submission – Further response (20 and 24 May 2022) 
to Examining Authority’s letter dated 22 April 2022 - Method 
Statement consultation on proposed changes to DCO application 

AS-234 Sunnica Ltd 
Additional Submission accepted at the discretion of the 
Examining Authority – Applicants Notice publicising Consultation 
on proposed changes to the application 

AS-235 Sunnica Ltd  
Additional Submission accepted at the discretion of the 
Examining Authority - Applicants notice of public exhibitions 
relating to the ongoing consultation 

AS-236 Nick Wright  
Additional Submission accepted at the discretion of the 
Examining Authority 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002129-SEF_ES_6.2_Appendix_9C_Flood%20Risk%20Assessment_Rev%201_Part%201_Tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002162-AS%20East%20of%20England%20Ambulance%20Service%20NHS%20Trust%20Response%201%20April%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002163-NH%20registered%20Sunnica%20Energy%20Farm%20DCO%20dated%2021%20March%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002164-AS%20NATS.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002165-The%20Coal%20Authority.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002182-PINS%20letter%2019%20April%202022%20131634189.3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002181-PINS%20Letter%2030%20March%202022%20131330595.1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002187-AS%20-%20RESCUE%20The%20British%20Archaeological%20Trust.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002189-Letter%20to%20PINS%2028.04.22.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002466-Sunnica%20-%20Method%20Statement%20consultation%20on%20proposed%20changes%20to%20DCO%20application.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002493-SEF%20Consultation%20Notice%20FINAL_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002494-Sunnica%20exhibition%20invite%20letter%20-%20FINAL.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002621-Consultation%20on%20proposed%20changes%20to%20a%20Development%20Consent%20Order%20DCO%20-%20application.pdf
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AS-237 Sunnica Ltd  
Additional Submission - Letter from the Applicant regarding 
notification of hearings - Accepted at the discretion of the 
Examining Authority 

AS-238 Sunnica Ltd  
Additional Submission - Letter from the Applicant regarding 
changes to the application - Accepted at the discretion of the 
Examining Authority 

AS-239 Sunnica Ltd  
Additional Submission - Letter from the Applicant proposing 
timetable amendments - Accepted at the discretion of the 
Examining Authority 

AS-240 Bryan Cave Leighton Paisner LLP on behalf of HPUT A Limited 
and HPUT B Limited  
Additional Submission – Letter in lieu of attendance at the 
Preliminary Meeting – Accepted at the discretion of the 
Examining Authority 

AS-241 Eversheds Sutherland (International) LLP on behalf of National 
Grid Gas Plc and National Grid Electricity Transmission Plc  
Additional Submission – Correspondence regarding Preliminary 
Meeting – Accepted at the discretion of the Examining Authority 

AS-313 Natural England  
Additional Submission - Position Statement in lieu of attendance 
at Issue Specific Hearing (ISH2) - Accepted at the discretion of 
the Examining Authority 

AS-314 Natural England  
Additional Submission - Position Statement in lieu of attendance 
at Issue Specific Hearing (ISH3) - Accepted at the discretion of 
the Examining Authority 

AS-315 Peter Goodyear on behalf of Fordham (Cambs) Walking Group  
Additional Submission - Position Statement in lieu of 
participation at Issue Specific Hearing (ISH3) -Accepted at the 
discretion of the Examining Authority 

AS-316 Say No To Sunnica Action Group Ltd  
Additional Submission - Position Statement in lieu of attendance 
at Issue Specific Hearing (ISH3) - Accepted at the discretion of 
the Examining Authority 

AS-317 Sunnica Ltd  
Additional Submission – 8.89 Crash site exclusion area plan - 
Rev 00 - Accepted at the discretion of the Examining Authority 

AS-318 Sunnica Ltd  
Additional Submission – 8.90 Potential expanded crash site 
exclusion area plan - Rev 00 - Accepted at the discretion of the 
Examining Authority 

AS-319 Sunnica Ltd  
Additional Submission – 8.91 Local Highway Authorities 
Protective Provisions - Rev 00 - Accepted at the discretion of the 
Examining Authority 

AS-320 Sunnica Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002625-AS%20Sunnica%20Ltd%20210722.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002631-Letter%20to%20the%20ExA-Changes%20application%2021.07.22-133821472.1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002632-Letter%20to%20the%20ExA-proposed%20timetable%20amendments-21.07.22-133814996.1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002658-AS%20Hermes%20letter%20to%20PINS%20_22%20July%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002658-AS%20Hermes%20letter%20to%20PINS%20_22%20July%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002659-AS%20-%20Withdrawal%20of%20Registration%20for%20appearance%20at%20the%20Preliminary%20Meeting.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002659-AS%20-%20Withdrawal%20of%20Registration%20for%20appearance%20at%20the%20Preliminary%20Meeting.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004526-Natural%20England%20written%20response%20to%20inform%20Issue%20Specific%20Hearing%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004527-Natural%20England%20written%20response%20to%20inform%20Issue%20Specific%20Hearing%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004531-Fordham%20Cambs%20Walking%20Group%20-%20AS.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004532-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20AS.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005100-8.89%20Crash%20site%20exclusion%20area%20plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005095-8.90%20Potential%20expanded%20crash%20site%20exclusion%20area%20plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005096-8.91%20Local%20Highway%20Authorities%20Protective%20Provisions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005097-8.92%20Ecology%20Position%20Statement.pdf
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Additional Submission – 8.92 Ecology Position Statement - Rev 
00 - Accepted at the discretion of the Examining Authority 

AS-321 Sunnica Ltd  
Additional Submission – 8.93 Landscape and Visual Impact 
Assessment (LVIA) Position Statement - Rev 00 - Accepted at 
the discretion of the Examining Authority 

AS-322 Sunnica Ltd  
Additional Submission – 8.94 Deadline 6 Additional Submissions 
Cover Letter - Rev 00 - Accepted at the discretion of the 
Examining Authority 

AS-323 Sunnica Ltd  
Additional Submission - Letter in response to Examining 
Authority's request for further information of 07 February 2023 - 
Accepted at the discretion of the Examining Authority 

AS-324 Sunnica Ltd  
Additional Submission – Schedule of Changes to OLEMP and 
Environmental Masterplans - Accepted at the discretion of the 
Examining Authority 

AS-325 Sunnica Ltd  
Additional Submission – Schedule of Changes to Framework 
CTMP and Travel Plan - Accepted at the discretion of the 
Examining Authority 

AS-326 Sunnica Ltd  
Additional Submission – Hedgerow Creation/Retained/Loss 
Status - Accepted at the discretion of the Examining Authority 

AS-327 Shakespeare Martineau on behalf of South Staffordshire Water 
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the discretion of the Examining Authority 

AS-328 Cadent Gas Limited 
Additional Submission - Withdrawal of objection - Accepted at 
the discretion of the Examining Authority 
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Additional Submission - Withdrawal of objection - Accepted at 
the discretion of the Examining Authority 

AS-330 Environment Agency 
Additional Submission – Withdrawal of objection - Accepted at 
the discretion of the Examining Authority 
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005098-8.93%20LVIA%20Position%20Statement%20Final.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005099-8.94%20Deadline%206%20Additional%20Submissions%20Cover%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005110-7%20February%20Cover%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005112-Schedule%20of%20Changes%20to%20OLEMP%20and%20Masterplans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005111-Schedule%20of%20Changes%20to%20CTMP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005113-SEF_HedgerowStatus_230207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005330-AS%20-%20Final%20-%20Objection%20Withdrawal%20letter%20-%2008.03.23.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005330-AS%20-%20Final%20-%20Objection%20Withdrawal%20letter%20-%2008.03.23.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005470-Sunnica%20Energy%20Farm%20-%20Cadent%20Withdrawal%20of%20Representation%20-%2022%20March%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005583-Drug%20Development%20Solutions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005583-Drug%20Development%20Solutions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005583-Drug%20Development%20Solutions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005588-Environment%20Agency_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005586-Eversheds%20Sutherland_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005586-Eversheds%20Sutherland_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005605-NGET%20-%20Notification%20of%20Withdrawal%20of%20Objection%20email%20-%2028.03.23_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005606-NGT%20-%20Notification%20of%20Withdrawal%20of%20Objection_Redacted.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005589-Network%20Rail%20Infrastructure%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005589-Network%20Rail%20Infrastructure%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002183-USI%20report%20KT%2004%2022%20and%20Map.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002183-USI%20report%20KT%2004%2022%20and%20Map.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002445-USI%20note%2024%20and%2025%20April%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002445-USI%20note%2024%20and%2025%20April%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002444-USI%20report%20GR%20draft%20220516.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002444-USI%20report%20GR%20draft%20220516.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002622-Agenda%20for%20ISH1%20(draft%20DCO)%20final.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002622-Agenda%20for%20ISH1%20(draft%20DCO)%20final.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002685-Sunnica%20PM%20Part%201.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002685-Sunnica%20PM%20Part%201.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002686-Sunnica%20PM%20Part%202.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002686-Sunnica%20PM%20Part%202.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002687-Sunnica%20PM%20Part%203.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002687-Sunnica%20PM%20Part%203.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002682-Transcript%20of%20Part%201%20of%20the%20Sunnica%20Preliminary%20Meeting%20Tuesday%2026%20July%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002682-Transcript%20of%20Part%201%20of%20the%20Sunnica%20Preliminary%20Meeting%20Tuesday%2026%20July%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002683-Transcript%20of%20Part%202%20of%20the%20Sunnica%20Preliminary%20Meeting%20Tuesday%2026%20July%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002683-Transcript%20of%20Part%202%20of%20the%20Sunnica%20Preliminary%20Meeting%20Tuesday%2026%20July%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002684-Transcript%20of%20Part%203%20of%20the%20Sunnica%20Preliminary%20Meeting%20Tuesday%2026%20July%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002684-Transcript%20of%20Part%203%20of%20the%20Sunnica%20Preliminary%20Meeting%20Tuesday%2026%20July%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002751-Examining%20Authroity's%20Note%20of%20Unaccompanied%20Site%20Inspection%20on%2027%20July%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002752-Examining%20Authority's%20Note%20of%20Unaccompanied%20Site%20Inspection%20on%2028%20July%202022.pdf
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Applicant's Notice of Issue Specific Hearing 1 (ISH1) 
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Hearing 
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EV-021 Examining Authority’s Final Itinerary for Accompanied Site 
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Thursday 3 November 2022 (ASI3) 

Issue Specific Hearing 1 (ISH1) – 01 November 2022 
EV-022 Part 1 of the Recording of the Issue Specific Hearing (ISH1) on 

the draft Development Consent Order (dDCO) - Tuesday 1 
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EV-023 Part 2 of the Recording of the Issue Specific Hearing (ISH1) on 
the draft Development Consent Order (dDCO) - Tuesday 1 
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EV-024 Part 3 of the Recording of the Issue Specific Hearing (ISH1) on 
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EV-025 Part 4 of the Recording of the Issue Specific Hearing (ISH1) on 
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002895-Sunnica%20-%20FINAL%20ASI%20final%20itinerary.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002895-Sunnica%20-%20FINAL%20ASI%20final%20itinerary.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002906-Sunnica%20PM%20D2%20S1.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002906-Sunnica%20PM%20D2%20S1.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002907-Sunnica%20PM%20D2%20S2.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002907-Sunnica%20PM%20D2%20S2.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002908-Sunnica%20PM%20D2%20S3.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002908-Sunnica%20PM%20D2%20S3.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002898-Sunnica%2028%20Sep%202022%20-%20Part%20A.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002898-Sunnica%2028%20Sep%202022%20-%20Part%20A.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002900-Sunnica%2028%20Sep%202022%20-%20Part%20B.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002900-Sunnica%2028%20Sep%202022%20-%20Part%20B.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002904-Sunnica%2028%20Sep%202022%20Part%20C.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002904-Sunnica%2028%20Sep%202022%20Part%20C.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004953-Sunnica%20-%20Preliminary%20Meeting%20Note%20-%20Final.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003606-Sunnica%20November%202022%20Hearing%20Notice%20FINAL.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003693-Sunnica%20-%20Cover%20Letter%20and%20ASI2%20ASI3%20final%20itinerary.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003693-Sunnica%20-%20Cover%20Letter%20and%20ASI2%20ASI3%20final%20itinerary.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003693-Sunnica%20-%20Cover%20Letter%20and%20ASI2%20ASI3%20final%20itinerary.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003733-Sunnica%20ISH1%20Part%201%20code.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003733-Sunnica%20ISH1%20Part%201%20code.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003733-Sunnica%20ISH1%20Part%201%20code.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003734-Sunnica%20ISH1%20Part%202%20code.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003734-Sunnica%20ISH1%20Part%202%20code.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003734-Sunnica%20ISH1%20Part%202%20code.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003735-Sunnica%20ISH1%20Part%203%20code.html
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003735-Sunnica%20ISH1%20Part%203%20code.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003740-Sunnica%20ISH1%20Part%204%20code.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003740-Sunnica%20ISH1%20Part%204%20code.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003740-Sunnica%20ISH1%20Part%204%20code.html


Document Index 

EV-026 Transcript for Part 1 of the Recording of the Issue Specific 
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Applicant’s Notice of Compulsory Acquisition Hearing (CAH1), Open 
Floor Hearing (OFH1), Issue Specific Hearing (ISH2), Issue Specific 
Hearing (ISH3) and Open Floor Hearing (OFH2) 
EV-031 Sunnica Ltd  

Notice of December 2022 Compulsory Acquisition Hearing 
(CAH1), Open Floor Hearing (OFH1), Issue Specific Hearing 
(ISH2), Issue Specific Hearing (ISH3) and Open Floor Hearing 
(OFH2) 

Compulsory Acquisition Hearing 1 (CAH1) - 6 December 2022 
EV-032 Detailed Agenda for Compulsory Acquisition Hearing 1 (CAH1) 
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EV-036 Part 1 of the Recording of the Compulsory Acquisition Hearing 
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003737-Transcript%20-%20Part%202.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003748-Sunnica%20ISH1%20dDCO%20Action%20Points.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003748-Sunnica%20ISH1%20dDCO%20Action%20Points.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003890-Sunnica%20December%202022%20Hearing%20Notice%20FINAL.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004428-FINAL%20detailed%20Agenda%20CAH1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004428-FINAL%20detailed%20Agenda%20CAH1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004550-Sunnica%20CAH1%20Part%201.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004550-Sunnica%20CAH1%20Part%201.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004551-Sunnica%20CAH1%20Part%202.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004551-Sunnica%20CAH1%20Part%202.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004544-CAH1%20Part%201%20Transcript.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004544-CAH1%20Part%201%20Transcript.pdf
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Acquisition Hearing (CAH1) on Tuesday 6 December 2022  
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

Open Floor Hearings 1 and 2 (OFH1 and OFH2) - Tuesday 6th and Friday 
9th December 2022 
EV-033 Detailed Agenda for Open Floor Hearings 1 and 2 (OFH1 and 

OFH2) on Tuesday 6th and Friday 9th December 2022 
EV-040 Recording of the Open Floor Hearing 1 (OFH1) on Tuesday 6 

December 2022 
EV-041 Transcript for the Recording of the Open Floor Hearing 1 (OFH1) 

on Tuesday 6 December 2022  
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-060 Recording of the Open Floor Hearing 2 (OFH2) on Friday 9 
December 2022 

EV-061 Transcript for the Recording of the Open Floor Hearing 2 (OFH2) 
on Friday 9 December 2022  
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

Issue Specific Hearing 2 (ISH2) on Environmental Matters - Wednesday 
7 December 2022 
EV-034 Detailed Agenda for Issue Specific Hearing 2 (ISH2) on 

Environmental Matters on Wednesday 7 December 2022 
EV-042 Part 1 of the Recording of the Issue Specific Hearing 2 (ISH2) 

on Environmental Matters on Wednesday 7 December 2022 
EV-043 Part 2 of the Recording of the Issue Specific Hearing 2 (ISH2) 

on Environmental Matters on Wednesday 7 December 2022 
EV-044 Part 3 of the Recording of the Issue Specific Hearing 2 (ISH2) 

on Environmental Matters on Wednesday 7 December 2022 
EV-045 Part 4 of the Recording of the Issue Specific Hearing 2 (ISH2) 

on Environmental Matters on Wednesday 7 December 2022 
EV-046 Transcript for the Part 1 of the Recording of the Issue Specific 

Hearing 2 (ISH2) on Environmental Matters on Wednesday 7 
December 2022  
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-047 Transcript for the Part 2 of the Recording of the Issue Specific 
Hearing 2 (ISH2) on Environmental Matters on Wednesday 7 
December 2022  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004549-CAH1%20Part%202%20Transcript.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004549-CAH1%20Part%202%20Transcript.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004429-FINAL%20OFH%20Agendas.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004429-FINAL%20OFH%20Agendas.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004543-Sunnica%20OFH1.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004543-Sunnica%20OFH1.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004542-Open%20Floor%20Hearing%201%20(OFH1)%20Transcript.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004542-Open%20Floor%20Hearing%201%20(OFH1)%20Transcript.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004603-Sunnica%20OFH2.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004603-Sunnica%20OFH2.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004604-Transcript%20OFH2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004604-Transcript%20OFH2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004430-FINAL%20detailed%20Agenda%20ISH2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004430-FINAL%20detailed%20Agenda%20ISH2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004579-Sunnica%20ISH2%20Part%201.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004579-Sunnica%20ISH2%20Part%201.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004580-Sunnica%20ISH2%20Part%202.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004580-Sunnica%20ISH2%20Part%202.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004581-Sunnica%20ISH2%20Part%203.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004581-Sunnica%20ISH2%20Part%203.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004582-Sunnica%20ISH2%20Part%204.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004582-Sunnica%20ISH2%20Part%204.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004559-Transcript%20for%20ISH2%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004559-Transcript%20for%20ISH2%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004559-Transcript%20for%20ISH2%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004574-Transcript%20ISH2%20Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004574-Transcript%20ISH2%20Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004574-Transcript%20ISH2%20Part%202.pdf
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This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-048 Transcript for the Part 3 of the Recording of the Issue Specific 
Hearing 2 (ISH2) on Environmental Matters on Wednesday 7 
December 2022  
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-049 Transcript for the Part 4 of the Recording of the Issue Specific 
Hearing 2 (ISH2) on Environmental Matters on Wednesday 7 
December 2022  
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-050 Action points arising from Issue Specific Hearing (ISH2) on 
Environmental Matters 

Issue Specific Hearing 3 (ISH3) on Environmental Matters - Thursday 8 
December 2022 
EV-035 Detailed Agenda for Issue Specific Hearing 3 (ISH3) on 

Environmental Matters on Thursday 8 December 2022  
EV-051 Part 1 of the Recording of the Issue Specific Hearing 3 (ISH3) 

on Other Environmental Matters on Thursday 8 December 2022 
EV-052 Part 2 of the Recording of the Issue Specific Hearing 3 (ISH3) 

on Other Environmental Matters on Thursday 8 December 2022 
EV-053 Part 3 of the Recording of the Issue Specific Hearing 3 (ISH3) 

on Other Environmental Matters on Thursday 8 December 2022 
EV-054 Part 4 of the Recording of the Issue Specific Hearing 3 (ISH3) 

on Other Environmental Matters on Thursday 8 December 2022 
EV-055 Transcript for the Part 1 of the Recording of the Issue Specific 

Hearing 3 (ISH3) on Other Environmental Matters on Thursday 
8 December 2022  
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-056 Transcript for the Part 2 of the Recording of the Issue Specific 
Hearing 3 (ISH3) on Other Environmental Matters on Thursday 
8 December 2022  
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-057 Transcript for the Part 3 of the Recording of the Issue Specific 
Hearing 3 (ISH3) on Other Environmental Matters on Thursday 
8 December 2022  
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004575-Transcript%20ISH2%20Part%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004575-Transcript%20ISH2%20Part%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004575-Transcript%20ISH2%20Part%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004576-Transcript%20ISH2%20Part%204.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004576-Transcript%20ISH2%20Part%204.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004576-Transcript%20ISH2%20Part%204.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004556-ISH2%20Action%20Points.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004556-ISH2%20Action%20Points.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004431-FINAL%20detailed%20Agenda%20ISH3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004431-FINAL%20detailed%20Agenda%20ISH3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004587-Sunnica%20ISH3%20part%201.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004587-Sunnica%20ISH3%20part%201.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004588-Sunnica%20ISH3%20part%202.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004588-Sunnica%20ISH3%20part%202.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004589-Sunnica%20ISH3%20part%203.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004589-Sunnica%20ISH3%20part%203.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004590-Sunnica%20ISH3%20part%204.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004590-Sunnica%20ISH3%20part%204.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004583-Transcript%20ISH3%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004583-Transcript%20ISH3%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004583-Transcript%20ISH3%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004584-Transcript%20ISH3%20Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004584-Transcript%20ISH3%20Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004584-Transcript%20ISH3%20Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004585-Transcript%20ISH3%20Part%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004585-Transcript%20ISH3%20Part%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004585-Transcript%20ISH3%20Part%203.pdf
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voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-058 Transcript for the Part 4 of the Recording of the Issue Specific 
Hearing 3 (ISH3) on Other Environmental Matters on Thursday 
8 December 2022  
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-059 Action points arising from Issue Specific Hearing 3 (ISH3) on 
Other Environmental Matters   

Applicant’s Notice of February 2023 Hearings 
EV-062 Sunnica Ltd  

Notice of February 2023 resumed Compulsory Acquisition 
Hearing (CAH1), Compulsory Acquisition Hearing (CAH2) and 
Issue Specific Hearing (ISH4) 

Unaccompanied Site Inspection (January 2023) 
EV-064 Note of an Unaccompanied Site Inspection on 25 and 26 January 

2023 
Accompanied Site Inspection (February 2023) 
EV-065 Examining Authority’s Final Itinerary for Accompanied Site 

Inspection 4 (ASI4) - Wednesday 15 February 2023 
Detailed Agendas for Compulsory Acquisition Hearing 2 (CAH2) and 
Issue Specific Hearing 4 (ISH4) 
EV-066 Detailed Agenda for Compulsory Acquisition Hearing 2 (CAH2) 

on 14 February 2023  
EV-067 Detailed Agenda for Issue Specific Hearing 4 (ISH4) on 16 

February and 17 February 2023 
Resumed Compulsory Acquisition Hearing 1 (CAH1) – 14 February 2023 
EV-068 Recording of Resumed Compulsory Acquisition Hearing 1 (CAH1) 

- Part 1 - 14 February 2023 
EV-069 Recording of Resumed Compulsory Acquisition Hearing 1 (CAH1) 

- Part 2 - 14 February 2023  
EV-070 Resumed Compulsory Acquisition Hearing 1 (CAH1) - Transcript 

- Part 1 - 14 February 2023 
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-071 Resumed Compulsory Acquisition Hearing 1 (CAH1) - Transcript 
- Part 2 - 14 February 2023 
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

Compulsory Acquisition Hearing 2 (CAH2) – 14 February 2023 
EV-072 Recording of Compulsory Acquisition Hearing 2 (CAH2) - Part 1 - 

14 February 2023 
EV-073 Recording of Compulsory Acquisition Hearing 2 (CAH2) - Part 2 - 

14 February 2023 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004586-Transcript%20ISH3%20Part%204.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004586-Transcript%20ISH3%20Part%204.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004586-Transcript%20ISH3%20Part%204.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004591-ISH3%20Action%20Points.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004591-ISH3%20Action%20Points.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004939-Sunnica%20January%202023%20Hearing%20Notice%20FINAL.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005090-USI%20jan%202023%20GR%20add.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005090-USI%20jan%202023%20GR%20add.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005093-Sunnica%20-%20ASI4%20final%20itinerary.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005093-Sunnica%20-%20ASI4%20final%20itinerary.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005107-Detailed%20Agenda%20for%20Compulsory%20Acquisition%20Hearing%202%20CAH2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005107-Detailed%20Agenda%20for%20Compulsory%20Acquisition%20Hearing%202%20CAH2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005108-Detailed%20Agenda%20for%20Issue%20Specific%20Hearing%204%20ISH4.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005108-Detailed%20Agenda%20for%20Issue%20Specific%20Hearing%204%20ISH4.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005117-Sunnica%20RCAH1%20P1.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005117-Sunnica%20RCAH1%20P1.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005118-Sunnica%20RCAH1%20P2.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005118-Sunnica%20RCAH1%20P2.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005115-1000%20Sunnica%20Tues%2014%20Feb%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005115-1000%20Sunnica%20Tues%2014%20Feb%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005116-1150%20Feb%2014%202023%20Sunnica.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005116-1150%20Feb%2014%202023%20Sunnica.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005124-Sunnica%20CAH2%20P1.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005124-Sunnica%20CAH2%20P1.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005123-Sunnica%20CAH2%20P2.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005123-Sunnica%20CAH2%20P2.html
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EV-074 Compulsory Acquisition Hearing 2 (CAH2) - Transcript - Part 1 - 
14 February 2023 
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-075 Compulsory Acquisition Hearing 2 (CAH2) - Transcript - Part 2 - 
14 February 2023 
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

Issue Specific Hearing 4 (ISH4) – 16 and 17 of February 
EV-076 Part 1 of the Recording of the Issue Specific Hearing 4 (ISH4) 

on 16 February 2023  
EV-077 Part 2 of the Recording of the Issue Specific Hearing 4 (ISH4) 

on 16 February 2023  
EV-078 Part 3 of the Recording of the Issue Specific Hearing 4 (ISH4) 

on 16 February 2023  
EV-079 Part 4 of the Recording of the Issue Specific Hearing 4 (ISH4) 

on 16 February 2023 
EV-080 Transcript for the Part 1 of the Recording of the Issue Specific 

Hearing 4 (ISH4) on 16 February 2023 
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-081 Transcript for the Part 2 of the Recording of the Issue Specific 
Hearing 4 (ISH4) on 16 February 2023 
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-082 Transcript for the Part 3 of the Recording of the Issue Specific 
Hearing 4 (ISH4) on 16 February 2023 
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-083 Transcript for the Part 4 of the Recording of the Issue Specific 
Hearing 4 (ISH4) on 16 February 2023 
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-084 Part 1 of the Recording of the Issue Specific Hearing 4 (ISH4) 
on 17 February 2023  

EV-085 Part 2 of the Recording of the Issue Specific Hearing 4 (ISH4) 
on 17 February 2023 

EV-086 Transcript for the Part 1 of the Recording of the Issue Specific 
Hearing 4 (ISH4) on 17 February 2023 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005125-1400%20Feb%2014%202023%20Sunnica.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005125-1400%20Feb%2014%202023%20Sunnica.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005126-1555%20Feb%2014%202023%20Sunnica.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005126-1555%20Feb%2014%202023%20Sunnica.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005130-ish4%201000%20part%201.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005130-ish4%201000%20part%201.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005132-ish4%201205%20part%202.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005132-ish4%201205%20part%202.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005134-ish4%201410%20part%203.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005134-ish4%201410%20part%203.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005135-ish4%201605%20part%204.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005135-ish4%201605%20part%204.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005129-ish4%201000%20Sunnica%2016%20Feb%2023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005129-ish4%201000%20Sunnica%2016%20Feb%2023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005131-ish4%201205%20Sunnica%2016%20Feb%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005131-ish4%201205%20Sunnica%2016%20Feb%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005133-ish4%201410%20Sunnica%2016%20Feb%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005133-ish4%201410%20Sunnica%2016%20Feb%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005136-ish4%201605%20Sunnica%2016%20Feb%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005136-ish4%201605%20Sunnica%2016%20Feb%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005137-ish4%20part%201%2017%20February%202023.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005137-ish4%20part%201%2017%20February%202023.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005140-ish4%20part%202%2017%20February%202023.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005140-ish4%20part%202%2017%20February%202023.html
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005138-ish4%20part%201%2017%20February%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005138-ish4%20part%201%2017%20February%202023.pdf


Document Index 

This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-087 Transcript for the Part 2 of the Recording of the Issue Specific 
Hearing 4 (ISH4) on 17 February 2023  
This document is intended to assist Interested Parties, it is not 
verbatim. The content is produced using artificial intelligence 
voice to text and is unedited. The video recording remains as 
the primary record of the event. 

EV-088 Action points arising from Issue Specific Hearing 4 (ISH4) on 
Environmental Matters and the draft Development Consent 
Order (dDCO)  

Representations  
 
Procedural Deadline A – Wednesday 13 July 2022 
 
PDA-001 Sunnica Ltd  

Procedural Deadline A Submission - Written submission about 
how the application should be examined; Request to participate 
at the Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing; Suggested locations for site inspection 

PDA-002 Sunnica Ltd  
Procedural Deadline A Submission - Annex 3 - 6.2 Appendix 7H: 
Sunnica East Sites A and B Archaeological Trial Trenching Report 

PDA-003 Alan Smith  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-004 Andrew Munro 
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-005 Brenda Knowles  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-006 Cambridgeshire and Peterborough Combined Authority  
Procedural Deadline A Submission - Initial Assessment of 
Principle Issues 

PDA-007 Cambridgeshire and Peterborough Combined Authority  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-008 Cambridgeshire County Council  
Procedural Deadline A Submission - Written submission about 
how the application should be examined; Request to participate 
at the Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing; Suggested locations for site inspection 

PDA-009 Catherine Judkins  
Procedural Deadline A Submission - Written submission about 
how the application should be examined, including suggested 
locations for site inspection 

PDA-010 Chippenham Parish Council  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005139-ish4%20part%202%2017%20February%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005139-ish4%20part%202%2017%20February%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005143-Action%20Points%20for%20Issue%20Specific%20Hearing%204%20-%2016%20and%2017%20February%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005143-Action%20Points%20for%20Issue%20Specific%20Hearing%204%20-%2016%20and%2017%20February%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005143-Action%20Points%20for%20Issue%20Specific%20Hearing%204%20-%2016%20and%2017%20February%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002550-'s%20written%20submissions%20in%20response%20to%20Procedural%20Deadline%20A.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002551-'s%20written%20submissions%20in%20response%20to%20Procedural%20Deadline%20A%20-%20Annex%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002620-Alan%20B%20Smith.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002561-Andrew%20Munro%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002570-Brenda%20Knowles%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002577-Cambridgeshire%20and%20Peterborough%20Combined%20Authority%20-%20Other-%20Initial%20Assessment%20of%20Principle%20Issues.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002578-Cambridgeshire%20and%20Peterborough%20Combined%20Authority%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002583-Cambridgeshire%20County%20Council%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002613-Catherine%20Judkins%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002619-Chippenham%20Parish%20Council.pdf


Document Index 

Procedural Deadline A Submission - Written submission about 
how the application should be examined; Request to participate 
at the Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing; Suggested locations for site inspection 

PDA-011 Chris Davison  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-012 Dale Hing  
Procedural Deadline A Submission - Written submission about 
how the application should be examined, including suggested 
locations for site inspection 

PDA-013 East Cambridgeshire District Council 
Procedural Deadline A Submission - Written submission about 
how the application should be examined; Request to participate 
at the Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing; Suggested locations for site inspection 

PDA-014 Dr Edmund Fordham  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-015 Dr Edmund Fordham  
Procedural Deadline A Submission - Suggested locations for site 
inspection 

PDA-016 Dr Edmund Fordham  
Procedural Deadline A Submission 

PDA-017 Dr Edmund Fordham  
Procedural Deadline A Submission 

PDA-018 Peter Goodyear on behalf of Fordham (Cambs) Walking Group  
Procedural Deadline A Submission - Written submission about 
how the application should be examined; Request to participate 
at the Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing; Suggested locations for site inspection 

PDA-019 Fordham Parish Council  
Procedural Deadline A Submission - Written submission about 
how the application should be examined; Request to participate 
at the Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing 

PDA-020 Isabel Cross  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-021 Isleham Parish Council  
Procedural Deadline A Submission 

PDA-022 Josie Jennings  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-023 Justin Fuga  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-024 Lucy Frazer MP and Matt Hancock MP  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-025 Mehreen Qayum-Millard  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002536-Chris%20Davison%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002534-Dale%20Hing%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002566-Andrew%20Phillips%20-%20Full%20submission%20for%20Procedural%20Deadline%20A%20including%20requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20and%20Open%20Floor%20Hearings%20and%20written%20submission%20on%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002540-EurIng%20Dr%20Edmund%20Fordham%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002544-EurIng%20Dr%20Edmund%20Fordham%20-%20Other-%20Sites%20to%20Visit%20by%20Examining%20Authority.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002542-EurIng%20Dr%20Edmund%20Fordham%20-%20Other-%20Issue%20Specific%20Hearings.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002543-EurIng%20Dr%20Edmund%20Fordham%20-%20Other-%20Issue%20Specific%20Hearings%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002595-Peter%20Goodyear%20Fordham%20(Cambs)%20Walking%20Group%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002593-Fordham%20Parish%20Council%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002605-isabel%20Cross%20-%20Other-%20response%20regarding%20the%20Examination%20Timetable.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002618-Isleham%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002553-Josie%20Jennings%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002607-Justin%20Fuga%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002548-Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002546-Mehreen%20Qayum-Millard%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing.pdf


Document Index 

Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-026 Mark Knight on behalf of Mildenhall High Town Council  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-027 Eversheds Sutherland (International) LLP on behalf of National 
Grid Electricity Transmission Plc  
Procedural Deadline A Submission - Request to participate at the 
Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing; comments on compulsory acquisition and the draft 
Development Consent Order 

PDA-028 Eversheds Sutherland (International) LLP on behalf of National 
Grid Gas Plc  
Procedural Deadline A Submission - Request to participate at the 
Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing; comments on compulsory acquisition and the draft 
Development Consent Order 

PDA-029 Nick Wright  
Procedural Deadline A Submission - Written submission about 
how the application should be examined; Request to participate 
at the Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing; Suggested locations for site inspection 

PDA-030 Nicole Langstaff  
Procedural Deadline A Submission - Written submission about 
how the application should be examined, including suggested 
locations for site inspection 

PDA-031 Peter Knowles  
Procedural Deadline A Submission - Written submission about 
how the application should be examined, including suggested 
locations for site inspection 

PDA-032 Peter Maxwell  
Procedural Deadline A Submissions - Written submission about 
how the application should be examined; Request to participate 
at the Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing 

PDA-033 Reach Parish Council  
Procedural Deadline A Submission 

PDA-034 Red Lodge Parish Council  
Procedural Deadline A Submission - Written submission about 
how the application should be examined; Request to participate 
at the Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing; Suggested locations for site inspection 

PDA-035 Isleham Parish Council  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-036 Roy Clarke  
Procedural Deadline A Submission - Request to participate at the 
Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing 

PDA-037 Sandie Geddes  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002555-Mark%20Knight%20-%20Mildenhall%20High%20Town%20Council%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002585-National%20Grid%20Electricity%20Transmission%20Plc%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002585-National%20Grid%20Electricity%20Transmission%20Plc%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002587-National%20Grid%20Gas%20Plc%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002587-National%20Grid%20Gas%20Plc%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002557-Nick%20Wright%20-%20Other-%20Both.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002532-Nicole%20Langstaff%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002568-Peter%20Knowles%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002614-Peter%20Maxwell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002615-Reach%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002599-Red%20Lodge%20Parish%20Council%20-%2020031138%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002538-Richard%20Liddington%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002575-Roy%20Clarke%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002610-Sandie%20Geddes%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf


Document Index 

Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-038 Sandie Geddes  
Procedural Deadline A Submission - Suggested locations for site 
inspection and visualisations 

PDA-039 Say No To Sunnica Action Group Ltd  
Procedural Deadline A Submission - Written submission about 
how the application should be examined, including suggested 
locations for site inspection 

PDA-040 Snailwell Parish Council  
Procedural Deadline A Submission - Written submission about 
how the application should be examined; Request to participate 
at the Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing; Suggested locations for site inspection 

PDA-041 Suffolk County Council  
Procedural Deadline A Submission - Written submission about 
how the application should be examined; Request to participate 
at the Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing; Suggested locations for site inspection 

PDA-042 Worlington Parish Council  
Procedural Deadline A Submission - Written submission about 
how the application should be examined; Request to participate 
at the Preliminary Meeting, Issue Specific Hearing or Open Floor 
Hearing; Suggested locations for site inspection 

PDA-043 Alan Richardson  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-044 Anne Noble  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-045 Antony and Margaret Cornell  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-046 Linda Homan  
Procedural Deadline A Submission - Written submission about 
how the application should be examined 

PDA-047 West Suffolk Council  
Procedural Deadline A Submission 

Procedural Deadline B – 8 August 2022 
 
PDB-001 Sunnica Ltd  

Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-002 Cambridgeshire County Council  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-003 East Cambridgeshire District Council  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-004 Suffolk County Council  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002609-Sandie%20Geddes%20-%20Other-%20Suggested%20Visualisations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002589-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Written%20submissions%20about%20how%20the%20application%20should%20be%20examined.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002601-Peter%20Moggridge%20Snailwell%20Parish%20Council%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002563-Suffolk%20County%20Council%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002603-Worlington%20Parish%20Council%20-%20Requests%20to%20participate%20at%20the%20Preliminary%20Meeting,%20Issue%20Specific%20Hearing%20or%20Open%20Floor%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002629-Alan%20T%20Richardson.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002628-Anne%20Noble.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002627-Antony%20Cornell_Margaret%20Cornell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002630-Linda%20Homan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002623-Procedural%20Deadline%20A%20-%2013.07.2022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002702-'s%20letter%20regarding%20Day%201%20of%20the%20Preliminary%20Meeting.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002735-'s%20letter%20regarding%20Day%201%20of%20the%20Preliminary%20Meeting.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002699-'s%20letter%20regarding%20Day%201%20of%20the%20Preliminary%20Meeting.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002742-'s%20letter%20regarding%20Day%201%20of%20the%20Preliminary%20Meeting.pdf


Document Index 

Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-005 West Suffolk Council  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-006 Alan Smith  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-007 Alan Smith  
Procedural Deadline B Submission 

PDB-008 Angela Wells  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-009 Annette Flindall  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-010 Brenda Knowles  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-011 Brian Challis  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-012 Catherine Judkins  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-013 Chippenham Parish Council  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-014 Claudine Bateman  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-015 Colin Day  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-016 D R Kerr  
Procedural Deadline B Submission - Response to the Examining 
Authority's letter of 28 July 2022 

PDB-017 Dale Hing  
Procedural Deadline B Submission - Response to the Examining 
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003910-Sunnica%20Index%20of%20LIR%20Appendices.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003911-LIR%20Appendix%2003%20-%20West%20Suffolk's%20Emerging%20Local%20Plan%20Part%201%20(Strategic%20Policies).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003911-LIR%20Appendix%2003%20-%20West%20Suffolk's%20Emerging%20Local%20Plan%20Part%201%20(Strategic%20Policies).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003912-LIR%20Appendix%2004%20-%20West%20Suffolk%E2%80%99s%20Emerging%20Local%20Plan%20Part%202%20(Non-Strategic%20Policies).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003912-LIR%20Appendix%2004%20-%20West%20Suffolk%E2%80%99s%20Emerging%20Local%20Plan%20Part%202%20(Non-Strategic%20Policies).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003913-LIR%20Appendix%2005%20-%20West%20Suffolk%E2%80%99s%20Emerging%20Local%20Plan%20Part%203%20(Site%20Allocations).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003913-LIR%20Appendix%2005%20-%20West%20Suffolk%E2%80%99s%20Emerging%20Local%20Plan%20Part%203%20(Site%20Allocations).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003914-LIR%20Appendix%2006%20-%20East%20Cambridgeshire%20Local%20Plan%20(2015).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003914-LIR%20Appendix%2006%20-%20East%20Cambridgeshire%20Local%20Plan%20(2015).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003915-LIR%20Appendix%2007%20-%20Suffolk%20County%20Council%20Minerals%20and%20Waste%20Local%20Plan%20(2020).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003915-LIR%20Appendix%2007%20-%20Suffolk%20County%20Council%20Minerals%20and%20Waste%20Local%20Plan%20(2020).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003916-LIR%20Appendix%2015%20-%20SCC%20Green%20Access%20Strategy%20(RoW%20Improvement%20Plan).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003916-LIR%20Appendix%2015%20-%20SCC%20Green%20Access%20Strategy%20(RoW%20Improvement%20Plan).pdf


Document Index 

REP1-024h East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 1 Submission - Joint Local Impact Report Appendix 16 
- Cambridgeshire County Council Rights of Way Improvement 
Plan 

REP1-024i East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 1 Submission - Joint Local Impact Report Appendix 17 
- Suffolk County Council Travel Plan Guidance 

REP1-024j East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 1 Submission - Joint Local Impact Report Appendix 18 
- Suffolk Guidance for Parking 

REP1-024k East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 1 Submission - Joint Local Impact Report Appendix 24 
- East Cambridgeshire Natural Environment Supplementary 
Planning Document 

REP1-024l East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 1 Submission - Joint Local Impact Report Appendix 27 
- Cambridgeshire Local Transport Plan 3 

REP1-024m East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 1 Submission - Joint Local Impact Report Appendix 28 
- Cambridgeshire Health & Well-being Strategy 

REP1-024n East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 1 Submission - Joint Local Impact Report Appendix 29 
- Cambridgeshire County Council’s General Principles for 
Development (GPD) 

REP1-024o East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 1 Submission - Joint Local Impact Report Appendix 30 
- Cambridgeshire County Council’s Housing Estate Road 
Construction Specifications (HERCS) 

REP1-024p East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 1 Submission - Joint Local Impact Report Appendix 32 
- DEFRA Rights of Way Circular Guidance 

REP1-024q East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 1 Submission - Joint Local Impact Report Appendix 33 
- West Suffolk Council Local Development Scheme 

REP1-024r East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 1 Submission - Joint Local Impact Report Appendix 34 
- Fens Biodiversity Audit 

REP1-024s East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003917-LIR%20Appendix%2016%20-%20Cambridgeshire%20County%20Council%20Rights%20of%20Way%20Improvement%20Plan%202016%20update.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003917-LIR%20Appendix%2016%20-%20Cambridgeshire%20County%20Council%20Rights%20of%20Way%20Improvement%20Plan%202016%20update.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003899-LIR%20Appendix%2017%20-%20Suffolk%20County%20Council%20Travel%20Plan%20Guidance.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003899-LIR%20Appendix%2017%20-%20Suffolk%20County%20Council%20Travel%20Plan%20Guidance.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003900-LIR%20Appendix%2018%20-%20Suffolk%20Guidance%20for%20Parking.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003900-LIR%20Appendix%2018%20-%20Suffolk%20Guidance%20for%20Parking.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003901-LIR%20Appendix%2024%20-%20East%20Cambridgeshire%20Natural%20Environment%20Supplementary%20Planning%20Document%20(2020).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003901-LIR%20Appendix%2024%20-%20East%20Cambridgeshire%20Natural%20Environment%20Supplementary%20Planning%20Document%20(2020).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003902-LIR%20Appendix%2027%20-%20Cambridgeshire%20Local%20Transport%20Plan%203%20(2015).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003902-LIR%20Appendix%2027%20-%20Cambridgeshire%20Local%20Transport%20Plan%203%20(2015).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003903-LIR%20Appendix%2028%20-%20Cambridgeshire%20Health%20&%20Well-being%20Strategy.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003903-LIR%20Appendix%2028%20-%20Cambridgeshire%20Health%20&%20Well-being%20Strategy.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003904-LIR%20Appendix%2029%20-%20Cambridgeshire%20County%20Council%E2%80%99s%20General%20Principles%20for%20Development%20(GPD).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003904-LIR%20Appendix%2029%20-%20Cambridgeshire%20County%20Council%E2%80%99s%20General%20Principles%20for%20Development%20(GPD).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003905-LIR%20Appendix%2030%20-%20Cambridgeshire%20County%20Council%E2%80%99s%20Housing%20Estate%20Road%20Construction%20Specifications%20(HERCS).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003905-LIR%20Appendix%2030%20-%20Cambridgeshire%20County%20Council%E2%80%99s%20Housing%20Estate%20Road%20Construction%20Specifications%20(HERCS).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003906-LIR%20Appendix%2032%20-%20DEFRA%20Rights%20of%20Way%20Circular%20Guidance.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003906-LIR%20Appendix%2032%20-%20DEFRA%20Rights%20of%20Way%20Circular%20Guidance.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003907-LIR%20Appendix%2033%20-%20West%20Suffolk%20Council%20Local%20Development%20Scheme.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003907-LIR%20Appendix%2033%20-%20West%20Suffolk%20Council%20Local%20Development%20Scheme.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003908-LIR%20Appendix%2034%20-%20Fens%20Biodiversity%20Audit.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003908-LIR%20Appendix%2034%20-%20Fens%20Biodiversity%20Audit.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003909-LIR%20Appendix%2035%20-%20West%20Suffolk%20Landscape%20Character%20Assessment.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003909-LIR%20Appendix%2035%20-%20West%20Suffolk%20Landscape%20Character%20Assessment.pdf


Document Index 

Deadline 1 Submission - Joint Local Impact Report Appendix 35 
- West Suffolk Landscape Character Assessment 

Notification by Statutory Parties of their wish to be considered as an IP 
by the ExA 
 
REP1-025 South Staffordshire Water PLC  
Requests to be heard at an Open Floor Hearing and/or Compulsory 
Acquisition Hearing 
 
REP1-026 Anne Noble  
REP1-027 Cecilia Hawley  
REP1-028 Dr Edmund Fordham  

REP1-029 Womble Bond Dickinson (UK) LLP on behalf of Drug 
Development Solutions Limited  

REP1-030 Graham Reeve  

REP1-031 Womble Bond Dickinson (UK) LLP on behalf of LGC Limited and 
LGC Bioresearch Limited  

REP1-032 Linda Homan  
REP1-033 Network Rail Infrastructure Limited  
REP1-034 Nick Wright  
REP1-035 Sandie Geddes  
REP1-036 Say No To Sunnica Action Group Ltd  
Summaries of all RR exceeding 1500 words 
 
REP1-037 Cambridgeshire County Council  
REP1-038 East Cambridgeshire District Council  
REP1-039 West Suffolk Council  
Other Submissions  
 

REP1-040 Alan B Smith  
Deadline 1 Submission - Request for an Accompanied Site Visit 

REP1-041 
Alan Richardson  
Deadline 1 Submission - Summary Submission for Issue Specific 
Hearing 1 on the draft Development Consent Order 

REP1-042 
Dr Edmund Fordham  
Deadline 1 Submission - Need for ISH on Battery Safety and 
related matters 

REP1-043 Louise Skole Andreasen  
Deadline 1 Submission 

REP1-044 Richard Radcliffe  
Deadline 1 Submission - Suggested location for ASI 

REP1-045 
Say No To Sunnica Action Group Ltd  
Deadline 1 Submission - Comments on the Applicant's ASI 
Itinerary 

REP1-046 
Say No To Sunnica Action Group Ltd  
Deadline 1 Submission - Comments on Applicants Proposed 
Changes to the Application 

REP1-047 
Say No To Sunnica Action Group Ltd  
Deadline 1 Submission - Summary Submission for ISH1 on the 
draft Development Consent Order on 1 November 2022 

REP1-048 Worlington Parish Council  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003607-South%20Staffordshire%20Water%20PLC.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003601-or%20Compulsory%20Acquisition%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003685-Cecelia%20Hawley.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003690-DL1%20-Dr%20Edmund%20Fordham%20Open%20Floor%20Hearings.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003649-Drug%20Development%20Solutions%20Limited%20-%20request%20to%20be%20heard%20at%20the%20CAH.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003649-Drug%20Development%20Solutions%20Limited%20-%20request%20to%20be%20heard%20at%20the%20CAH.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003650-Graham%20Reeve%20-%20Request%20to%20be%20heard%20at%20CAH.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003647-LGC%20Limited%20and%20LGC%20Bioresearch%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003647-LGC%20Limited%20and%20LGC%20Bioresearch%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003620-or%20Compulsory%20Acquisition%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003635-or%20Compulsory%20Acquisition%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003596-Nick%20Wright.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003614-or%20Compulsory%20Acquisition%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003639-or%20Compulsory%20Acquisition%20Hearing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003656-Cambridgeshire%20County%20Council%20-%20Summaries%20of%20all%20RR%20exceeding%201500%20words.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003637-East%20Cambridgeshire%20District%20Council%20-%20Summaries%20of%20all%20RR%20exceeding%201500%20words.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003624-West%20Suffolk%20Council%20-%20Summaries%20of%20all%20RR%20exceeding%201500%20words.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003595-Alan%20B%20Smith.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003688-DL1%20-%20Alan%20Richardson.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003689-DL1%20-%20Dr%20Edmund%20Fordham%20-%20ISH.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003632-'s%20Compulsory%20access%20Rights%20and%20correspondence.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003648-Richard%20Radcliffe.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003641-'s%20draft%20itinerary%20for%20ASI2%20and%20ASI3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003599-Say%20No%20To%20Sunnica%20Action%20Group.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003654-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Other-%20Submission%20for%20ISH1%20-%20Topics%20and%20Background.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003626-Worlington%20Parish%20Council%20-%20Other-%20Other.pdf


Document Index 

Deadline 1 Submission 

REP1-049 Natural England 
Deadline 1 Submission  

Deadline 2 – 11 November 2022 
 
For receipt by the ExA of: 
- Post Hearing Submissions 
- Written Representations (WRs) 
- Summaries of all WRs 
- Initial Statements of Common Ground (SoCG) 
- Statement of Commonality of SoCG 
- Responses to the ExA's Written Questions (ExQ1) 
- Responses to comments on RRs 
- Applicant's revised draft of DCO 
- Updated Guide to the Application 
- Updated Book of Reference (BoR) and Schedule of Changes to the BoR 
- Updated Schedule of Negotiations 
- Comments on any Additional Submissions accepted at D1 
- Any further information requested by ExA 
- Comments on any further information requested for D1 
 
Applicant Documents  
REP2-001 Sunnica Ltd  

Deadline 2 Submission - 8.07 Cover Letter 
REP2-002 Sunnica Ltd  

Deadline 2 Submission - 1.2 Guide to the Application – Appendix 
A DCO Examination - Rev 03 

REP2-003 Sunnica Ltd  
Deadline 2 Submission - 2.1 Land and Crown Land Plans (Clean) 
- Rev 03 

REP2-004 Sunnica Ltd  
Deadline 2 Submission - 2.1 Land and Crown Land Plans 
(Tracked) - Rev 03 

REP2-005 Sunnica Ltd  
Deadline 2 Submission - 2.2 Work Plans - Rev 03 

REP2-006 Sunnica Ltd  
Deadline 2 Submission - 2.3 Access and Rights of Way Plans - 
Rev 03 

REP2-007 Sunnica Ltd  
Deadline 2 Submission - 2.4 Traffic Regulation Measures Plans – 
Road Closures - Part 1 - Rev 02 

REP2-008 Sunnica Ltd  
Deadline 2 Submission - 2.4 Traffic Regulation Measures Plans – 
Road Closures - Part 2 - Rev 03 

REP2-009 Sunnica Ltd  
Deadline 2 Submission - 2.4 Traffic Regulation Measures Plans – 
Road Closures - Part 3 - Rev 03 

REP2-010 Sunnica Ltd  
Deadline 2 Submission - 2.4 Traffic Regulation Measures Plans – 
Temporary Measures - Part 1 - Rev 02 

REP2-011 Sunnica Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003603-Natural%20England%20-%20Other-%20Summary%20of%20Relevant%20Representations%20and.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004244-8.07%20Deadline%202%20Cover%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004230-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004232-2.1%20Land%20and%20Crown%20Land%20Plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004231-2.1%20Land%20and%20Crown%20Land%20Plans%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004233-2.2%20Works%20Plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004234-2.3%20Access%20and%20rights%20of%20way%20plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004235-2.4%20Traffic%20Regulation%20Measures%20Plans%20-%20Road%20Closures_Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004236-2.4%20Traffic%20Regulation%20Measures%20Plans%20-%20Road%20Closures_Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004237-2.4%20Traffic%20Regulation%20Measures%20Plans%20-%20Road%20Closures_Part%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004217-2.4%20Traffic%20Regulation%20Measures%20Plans%20-%20Temporary%20Measures_Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004218-2.4%20Traffic%20Regulation%20Measures%20Plans%20-%20Temporary%20Measures_Part%202.pdf


Document Index 

Deadline 2 Submission - 2.4 Traffic Regulation Measures Plans – 
Temporary Measures - Part 2- Rev 02 

REP2-012 Sunnica Ltd  
Deadline 2 Submission - 3.1 Draft Development Consent Order 
(Clean) - Rev 02 

REP2-013 Sunnica Ltd  
Deadline 2 Submission - 3.1 Draft Development Consent Order 
(Tracked) - Rev 02 

REP2-014 Sunnica Ltd  
Deadline 2 Submission - 3.2 Explanatory Memorandum (Clean) - 
Rev 02 

REP2-015 Sunnica Ltd  
Deadline 2 Submission - 3.2 Explanatory Memorandum 
(Tracked) - Rev 02 

REP2-016 Sunnica Ltd  
Deadline 2 Submission - 3.3 Consents and Agreements Position 
Statement (Clean) - Rev 01 

REP2-017 Sunnica Ltd  
Deadline 2 Submission - 3.3 Consents and Agreements Position 
Statement (Tracked) - Rev 01 

REP2-018 Sunnica Ltd  
Deadline 2 Submission - 4.1 Statement of Reasons (Clean) - 
Rev 02 

REP2-019 Sunnica Ltd  
Deadline 2 Submission - 4.1 Statement of Reasons (Tracked) - 
Rev 02 

REP2-020 Sunnica Ltd  
Deadline 2 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Clean) - Rev 03 

REP2-021 Sunnica Ltd  
Deadline 2 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Tracked) - Rev 03 

REP2-022 Sunnica Ltd  
Deadline 2 Submission - Environmental Statement - 6.1 Chapter 
3: Scheme Description (Clean) - Rev 02 

REP2-023 Sunnica Ltd  
Deadline 2 Submission - Environmental Statement - 6.1 Chapter 
3: Scheme Description (Tracked) - Rev 02 

REP2-024 Sunnica Ltd  
Deadline 2 Submission - Environmental Statement - 6.1 Chapter 
16: Other Environmental Topics (Clean) - Rev 01 

REP2-025 Sunnica Ltd  
Deadline 2 Submission - Environmental Statement - 6.1 Chapter 
16: Other Environmental Topics (Tracked) - Rev 01 

REP2-026 Sunnica Ltd  
Deadline 2 Submission - Environmental Statement - 6.2 
Appendix 16C: Framework Construction Environmental 
Management Plan (Clean) - Rev 02 

REP2-027 Sunnica Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004220-3.1%20Draft%20Development%20Consent%20Order.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004219-3.1%20Draft%20Development%20Consent%20Order%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004222-3.2%20Explanatory%20Memorandum.pdf
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REP2-089 GDPR Protected  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003990-DL2%20-%20Edmund%20Fordham%20EF6.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003991-DL2%20-%20Edmund%20Fordham%20EF7.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003993-DL2%20-%20Edmund%20Fordham%20EF8.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003994-DL2%20-%20Edmund%20Fordham%20EF9.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003996-DL2%20-%20Edmund%20Fordham%20EF10.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003998-DL2%20-%20Edmund%20Fordham%20EF11.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004063-East%20Cambridgeshire%20District%20Council%20-%20Post%20Hearing%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004160-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Post%20Hearing%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004200-Suffolk%20County%20Council%20-%20Any%20further%20information%20requested%20by%20ExA.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004196-Suffolk%20County%20Council%20-%20Post%20Hearing%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003987-West%20Suffolk%20Council%20-%20Post%20Hearing%20Submissions%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003988-West%20Suffolk%20Council%20-%20Post%20Hearing%20Submissions%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003989-West%20Suffolk%20Council%20-%20Post%20Hearing%20Submissions%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003986-West%20Suffolk%20Council%20-%20Post%20Hearing%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003966-DL2%20-%20Alan%20Smith.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003811-GDPR%20Protected.pdf


Document Index 

Deadline 2 Submission 
REP2-090 Natural England  

Deadline 2 Submission - Written Representation and response to 
ExA’s Written Questions (ExQ1) 

REP2-091 Sandie Geddes  
Deadline 2 Submission 

Summaries of all WRs 
REP2-092 Alan B Smith  

Deadline 2 Submission - Summary of Written Representation 
REP2-093 Andrew Munro  

Deadline 2 Submission - Summary of Written Representation 
REP2-094 Bidwells on behalf of the Mitcham family  

Deadline 2 Submission - Summary of Written Representation 
REP2-095 Sian Chilcott  

Deadline 2 Submission - Summary of Written Representation 
REP2-096 West Suffolk Council  

Deadline 2 Submission - Summary of Written Representation 
Written Representations 

 
REP2-097 to REP2-263 

To assist navigation of this Examination Library, the Deadline 2 Written 
Representations are recorded in a separate library available here: 

 http://infrastructure.planninginspectorate.gov.uk/document/EN010106-004335 
  

Deadline 3 – 22 November 2022 
 
For receipt by the ExA of: 
 
- Comments on LIRs 
- Updated Guide to the Application 
- Updated Book of Reference (BoR) and Schedule of Changes to the BoR 
- Updated Schedule of Negotiations 
- Comments on any Additional Submissions accepted at D2 
- Any further information requested by ExA 
- Comments on any further information requested for D2 
 
Applicant Documents  
REP3-001 Sunnica Ltd  

Deadline 3 Submission - Cover Letter 
REP3-002 Sunnica Ltd  

Deadline 3 Submission - 1.2 Guide to the Application – Appendix 
A DCO Examination Document Schedule - Rev 04 

REP3-003 Sunnica Ltd  
Deadline 3 Submission - 4.3 Book of Reference (parts 1 to 5) 
(Clean) - Rev 03 

REP3-004 Sunnica Ltd  
Deadline 3 Submission - 4.3 Book of Reference (parts 1 to 5) 
(Tracked) - Rev 03 

REP3-005 Sunnica Ltd  
Deadline 3 Submission - 4.3 Schedule of Changes to Book of 
Reference (parts 1 to 5) (Clean) - Rev 01 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004008-'s%20written%20questions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003808-Sandie%20Geddes.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003798-Alan%20B%20Smith%20-%20Summary%20of%20Written%20Representation%20Dated%2013%20October%202022%20-%20Registration%20Identification%20No.%2020030110.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004158-Andrew%20Munro%20-%20Summaries%20of%20all%20WRs.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003760-Bidwells%20on%20behalf%20of%20the%20Mitcham%20family%20-%20Summaries%20of%20all%20WRs%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004206-Sian%20Chilcott%20-%20Summaries%20of%20all%20WRs.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003984-West%20Suffolk%20Council%20-%20Summaries%20of%20all%20WRs.pdf
http://infrastructure.planninginspectorate.gov.uk/document/EN010106-004335
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004372-8.43%20Deadline%203%20Cover%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004380-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004382-4.3%20Book%20of%20Reference%20(parts%201%20to%205).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004381-4.3%20Book%20of%20Reference%20(parts%201%20to%205)%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004384-4.3%20Schedule%20of%20Changes%20to%20Book%20of%20Reference.pdf


Document Index 

REP3-006 Sunnica Ltd  
Deadline 3 Submission - 4.3 Schedule of Changes to Book of 
Reference (parts 1 to 5) (Tracked) - Rev 01 

REP3-007 Sunnica Ltd 
Deadline 3 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Clean) - Rev 04 

REP3-008 Sunnica Ltd  
Deadline 3 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Tracked) - Rev 04 

REP3-009 Sunnica Ltd  
Deadline 3 Submission - 6.2 Environmental Statement Appendix 
8M: Habitats Regulations Assessment: Report to Inform an 
Appropriate Assessment (Clean) - Rev 01 

REP3-010 Sunnica Ltd  
Deadline 3 Submission - 6.2 Environmental Statement Appendix 
8M: Habitats Regulations Assessment: Report to Inform an 
Appropriate Assessment (Tracked) - Rev 01 

REP3-011 Sunnica Ltd  
Deadline 3 Submission - 6.2 Environmental Statement Appendix 
10I: Landscape and Ecology Management Plan (Clean) - Rev 01 

REP3-012 Sunnica Ltd  
Deadline 3 Submission - 6.2 Environmental Statement Appendix 
10I: Landscape and Ecology Management Plan (Tracked) - Rev 
01 

REP3-013 Sunnica Ltd  
Deadline 3 Submission - 6.2 Environmental Statement Appendix 
13C: Framework Construction Traffic Management Plan and 
Travel Plan (Clean) - Rev 02 

REP3-014 Sunnica Ltd  
Deadline 3 Submission - 6.2 Environmental Statement Appendix 
13C: Framework Construction Traffic Management Plan and 
Travel Plan (Tracked) - Rev 02 

REP3-015 Sunnica Ltd  
Deadline 3 Submission - 6.2 Environmental Statement Appendix 
16C: Framework Construction Environmental Management Plan 
(Clean) - Rev 03 

REP3-016 Sunnica Ltd  
Deadline 3 Submission - 6.2 Environmental Statement Appendix 
16C: Framework Construction Environmental Management Plan 
(Tracked) - Rev 03 

REP3-017 Sunnica Ltd  
Deadline 3 Submission - 7.7 Outline Skills, Supply Chain and 
Employment Plan (Clean) - Rev 02 

REP3-018 Sunnica Ltd  
Deadline 3 Submission - 7.7 Outline Skills, Supply Chain and 
Employment Plan (Tracked) - Rev 02 

REP3-019 Sunnica Ltd  
Deadline 3 Submission - 8.44 Applicant's Response to the Joint 
Local Impact Report 

REP3-020 Sunnica Ltd  
Deadline 3 Submission - 8.45 Equality Impact Assessment 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004383-4.3%20Schedule%20of%20Changes%20to%20Book%20of%20Reference%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004386-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004385-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004369-6.2_Appendix_8M_HRA%20Report%20to%20Inform%20an%20Appropriate%20Assessment.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004393-6.2_Appendix_8M_HRA%20Report%20to%20Inform%20an%20Appropriate%20Assessment%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004388-6.2_Appendix_10I_Landscape%20and%20Ecology%20Management%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004387-6.2_Appendix_10I_Landscape%20and%20Ecology%20Management%20Plan%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004389-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004390-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan_%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004391-6.2_Appendix_16C_Framework_CEMP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004392-6.2_Appendix_16C_Framework_CEMP%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004371-7.7_Outline%20Skills,%20Supply%20Chain%20and%20Employment%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004370-7.7_Outline%20Skills,%20Supply%20Chain%20and%20Employment%20Plan%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004373-8.44%20Applicant's%20response%20to%20the%20Local%20Impact%20Report.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004374-8.45%20Equality%20Impact%20Assessment.pdf


Document Index 

REP3-021 Sunnica Ltd  
Deadline 3 Submission - 8.46 Arboricultural Impact Assessment 
Report 

REP3-022 Sunnica Ltd  
Deadline 3 Submission - 8.47 Environmental Masterplan 

REP3-023 Sunnica Ltd  
Deadline 3 Submission - 8.48 Tree Preservation Order Trees 
Location Plan 

REP3-024 Sunnica Ltd  
Deadline 3 Submission - 8.49 Objections Schedule (Clean) - Rev 
01 

REP3-025 Sunnica Ltd  
Deadline 3 Submission - 8.49 Objections Schedule (Tracked) - 
Rev 01 

Comments on Local Impact Reports 
REP3-026 Say No To Sunnica Action Group Ltd  

Deadline 3 Submission - Comments on Local Impact Reports 
REP3-027 Tim Malim  

Deadline 3 Submission - Comments on Local Impact Reports 
Other Submissions 
REP3-028 Natural England  

Deadline 3 Submission - Comments on Applicants Submissions 
at D2 

Deadline 3A – 28 November 2022 
 
For receipt by the ExA of: 
 
- Comments on WRs 
- Comments on Initial SoCGs 
- Comments on responses to ExQ1 
- Comments on Applicants revised draft DCO 
 
Applicant Documents 
REP3A-001 Sunnica Ltd  

Deadline 3A Submission - Cover Letter 
REP3A-002 Sunnica Ltd  

Deadline 3A Submission - 1.2 Guide to the Application – 
Appendix A DCO Examination Document Schedule - Rev: 05 

REP3A-003 Sunnica Ltd  
Deadline 3A Submission - 2.3 Access and rights of way plans - 
Rev: 04 

REP3A-004 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan (Clean) - Rev: 03 

REP3A-005 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan (Tracked) - Rev: 03 

REP3A-006 Sunnica Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004375-8.46%20Arboricultural%20Impact%20Assessment%20Report.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004376-8.47%20Environmental%20Masterplan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004377-8.48%20Tree%20Preservation%20Order%20Trees%20Location%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004379-8.49%20Objections%20Schedule.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004378-8.49%20Objections%20Schedule%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004366-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Comments%20on%20LIRs.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004368-Tim%20Malim%20-%20Comments%20on%20LIRs.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004364-Natural%20England%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004417-8.53%20Deadline%203A%20Cover%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004418-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004419-2.3%20Access%20and%20rights%20of%20way%20plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004479-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004480-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004466-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20A.pdf


Document Index 

Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix A (Clean) - Rev: 03 

REP3A-007 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix A (Tracked) - Rev: 03 

REP3A-008 Sunnica Ltd   
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix B (Clean) - Rev: 03 

REP3A-009 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix B (Tracked) - Rev: 03 

REP3A-010 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 1 of 7 (Clean) - Rev: 03 

REP3A-011 Sunnica Ltd   
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 1 of 7 (Tracked) - Rev: 03 

REP3A-012 Sunnica Ltd   
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 2 of 7 (Clean) - Rev: 03 

REP3A-013 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 2 of 7 (Tracked) - Rev: 03 

REP3A-014 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 3 of 7 (Clean) - Rev: 03 

REP3A-015 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 3 of 7 (Tracked) - Rev: 03 

REP3A-016 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 4 of 7 (Clean) - Rev: 03 

REP3A-017 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 4 of 7 (Tracked) - Rev: 03 

REP3A-018 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 5 of 7 (Clean) - Rev: 03 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004481-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20A%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004467-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20B.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004482-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20B%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004468-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%201%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004483-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%201%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004469-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%202%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004484-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%202%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004470-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%203%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004485-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%203%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004471-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%204%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004486-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%204%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004472-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%205%20of%207.pdf


Document Index 

REP3A-019 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 5 of 7 (Tracked) - Rev: 03 

REP3A-020 Sunnica Ltd   
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 6 of 7 (Clean) - Rev: 03 

REP3A-021 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 6 of 7 (Tracked) - Rev: 03 

REP3A-022 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 7 of 7 (Clean) - Rev: 03 

REP3A-023 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix C - 7 of 7 (Tracked) - Rev: 03 

REP3A-024 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix D (Clean) - Rev: 03 

REP3A-025 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix D (Tracked) - Rev: 03 

REP3A-026 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix E (Clean) - Rev: 03 

REP3A-027 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix E (Tracked) - Rev: 03 

REP3A-028 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix F (Clean) - Rev: 03 

REP3A-029 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix F (Tracked) - Rev: 03 

REP3A-030 Sunnica Ltd  
Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix G (Clean) - Rev: 03 

REP3A-031 Sunnica Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004487-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%205%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004473-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%206%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004488-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%206%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004474-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%207%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004489-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%207%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004475-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20D.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004490-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20D%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004476-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20E.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004491-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20E%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004477-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20F.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004492-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20F%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004478-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20G.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004493-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20G%20%5bTRACKED%5d.pdf
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Deadline 3A Submission - Environmental Statement - 6.2 
Appendix 13C Framework Construction Traffic Management Plan 
and Travel Plan Appendix G (Tracked) - Rev: 03 

REP3A-032 Sunnica Ltd  
Deadline 3A Submission - 7.3 Design and Access Statement 
(Clean) - Rev: 02 

REP3A-033 Sunnica Ltd  
Deadline 3A Submission - 7.3 Design and Access Statement 
(Tracked) - Rev: 02 

REP3A-034 Sunnica Ltd   
Deadline 3A Submission - 8.44 Applicant’s Response to Local 
Impact Report – Response to Annex E and Annex F 

REP3A-035 Sunnica Ltd  
Deadline 3A Submission - 8.50 Applicant's Response to Written 
Representations 

REP3A-036 Sunnica Ltd  
Deadline 3A Submission - 8.51 Applicant’s response to other 
party Deadline 2 First Written Question Submissions 

REP3A-037 Sunnica Ltd   
Deadline 3A Submission - 8.52 Update by the Applicant on 
Heritage Matters and Substation Connection 

Comments on Applicant’s revised draft Development Consent Order 
(dDCO) 
REP3A-038 Cambridgeshire County Council  

Deadline 3A Submission - Comments on Applicant’s revised 
draft Development Consent Order (dDCO) 

REP3A-039 East Cambridgeshire District Council  
Deadline 3A Submission - Comments on Applicant’s revised 
draft Development Consent Order (dDCO) 

REP3A-040 National Grid Electricity Transmission Plc (NGET)  
Deadline 3A Submission - Comments on Applicant’s revised 
draft Development Consent Order (dDCO) 

REP3A-041 Say No To Sunnica Action Group Ltd  
Deadline 3A Submission - Comments on Applicant’s revised 
draft Development Consent Order (dDCO) 

REP3A-042 Suffolk County Council  
Deadline 3A Submission - Comments on the Applicant’s 
Schedule of Change to the draft Development Consent Order 
(dDCO) from Change Request application to Deadline 2 

REP3A-043 West Suffolk Council  
Deadline 3A Submission - Comments on Applicant’s revised 
draft Development Consent Order (dDCO) 

Comments on Initial Statements of Common Ground 
REP3A-044 East Cambridgeshire District Council, Cambridgeshire County 

Council, Suffolk County Council and West Suffolk Council  
Deadline 3A Submission – Joint Comments on Initial Statements 
of Common Ground 

REP3A-045 Say No To Sunnica Action Group Ltd  
Deadline 3A Submission - Comments on Initial Statements of 
Common Ground 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004412-7.3_Design%20and%20Access%20Statement.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004411-7.3_Design%20and%20Access%20Statement%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004413-8.44%20Applicant's%20Response%20to%20Local%20Impact%20Report%20-%20Annex%20E%20and%20F.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004414-8.50%20Applicants%20response%20to%20the%20Written%20Representations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004415-8.51%20Applicant's%20Response%20to%20other%20party%20Deadline%202%20First%20Written%20Question%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004416-8.52%20Update%20by%20the%20Applicant%20on%20Heritage%20Matters%20and%20Substation%20Connection.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004456-Cambridge-CC-Nov2022-DCO-VF-Response-12501-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004452-Development-Consent-Order-November-2022-Final-12481-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004453-NGET-Letter-to-PINS-28-11-2022-12485-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004457-D3A-2-SNTS-Comments-on-Draft-DCO-12492-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004454-SCC-DCO-comments-12507-2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004455-West-Suffolk-Council-Sunnica-EN010106-Comments-on-dDCO-Deadline-3A-12488-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004458-Host-authorities-joint-response-to-Deadline-3A-Covering-Note-28-11-22-12490-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004458-Host-authorities-joint-response-to-Deadline-3A-Covering-Note-28-11-22-12490-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004459-D3A-3-SNTS-Comments-on-Statements-of-Common-Ground-12494-1.pdf
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REP3A-047 Dr Edmund Fordham  
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Examining Authority’s First Written Questions (ExQ1) - Annex 
EF34 

REP3A-048 Dr Edmund Fordham  
Deadline 3A Submission - Comments on applicant's responses to 
Examining Authority’s First Written Questions (ExQ1) - Annex 
EF35 

REP3A-049 East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 3A Submission - Joint Comments on the Applicant’s 
Responses to Examining Authority’s Questions 1 (ExQ1) 

REP3A-050 Freckenham Parish Council  
Deadline 3A Submission - Comments on applicant's responses to 
Examining Authority’s First Written Questions (ExQ1) 

REP3A-051 Say No To Sunnica Action Group Ltd  
Deadline 3A Submission - Comments on applicant's responses to 
Examining Authority’s First Written Questions (ExQ1) 

Comments on Written Representations (WRs) 
REP3A-052 Alan B Smith  

Deadline 3A Submission - Comments on Written 
Representations (WRs) 

REP3A-053 Chippenham Parish Council  
Deadline 3A Submission - Comments on Written 
Representations (WRs) 

REP3A-054 Claire Mills  
Deadline 3A Submission - Comments on Written 
Representations (WRs) 

REP3A-055 Dr Catherine Judkins  
Deadline 3A Submission - Comments on Written 
Representations (WRs) 

REP3A-056 Fordham Parish Council  
Deadline 3A Submission - Comments on Written 
Representations (WRs) 

REP3A-057 Freckenham Parish Council  
Deadline 3A Submission - Comments on Written 
Representations (WRs) 

REP3A-058 Garry Chapman  
Deadline 3A Submission - Comments on Written 
Representations (WRs) 

REP3A-059 Helen Faulkner  
Deadline 3A Submission - Comments on Written 
Representations (WRs) 

REP3A-060 Isleham Parish Council  
Deadline 3A Submission - Comments on Written 
Representations (WRs) 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004435-Dr%20Edmund%20Fordham.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004436-Annex%20EF34%20of%20Dr%20E%20J%20Fordham.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004437-Annex%20EF35%20of%20Dr%20E%20J%20Fordham.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004460-Sunnica-Comments-on-Applicants-Response-to-ExQ1s-12507-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004460-Sunnica-Comments-on-Applicants-Response-to-ExQ1s-12507-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004434-Freckenham%20Parish%20Council%20ExQ1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004461-D3A-1-SNTS-Comments-on-Answers-to-ExA-Questions-12499-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004402-Alan%20Smith.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004432-Chippenham%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004424-Claire%20Mills%20Submission%2025%20November%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004464-C-Judkins-Comments-on-Written-Reps-Deadline-3A-12498-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004465-Comments-on-Written-Representations-Deadline-3a-12475-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004433-Freckenham%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004425-Garry%20Chapman.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004423-Helen%20Faulkner%20Written%20Representation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004406-Isleham%20Parish%20Council%20-%20Comments%20on%20WRs.pdf
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REP3A-061 Newmarket Town Council  
Deadline 3A Submission - Comments on Written 
Representations (WRs) 

REP3A-062 Nick Acklam  
Deadline 3A Submission - Comments on Written 
Representations (WRs) 

REP3A-063 Say No To Sunnica Action Group Ltd  
Deadline 3A Submission - Comments on Written 
Representations (WRs) 

REP3A-064 Worlington Parish Council  
Deadline 3A Submission - Comments on Written 
Representations (WRs) 

Other Submissions 
REP3A-065 Forestry Commission  

Deadline 3A Submission 
REP3A-066 Godolphin Management Company Limited  

Deadline 3A Submission - Response to Horse Racing Industry 
Impact Assessment [REP2-039] 

REP3A-067 Historic England  
Deadline 3A Submission 

REP3A-068 Nicole Langstaff  
Deadline 3A Submission - Comments on Written 
Representations (WRs) and Applicants revised draft 
Development Consent Order (dDCO) 

REP3A-069 Say No To Sunnica Action Group Ltd  
Deadline 3A Submission 

REP3A-070 Say No To Sunnica Action Group Ltd  
Deadline 3A Submission – Response to Sunnica Energy Farm 
application document 8.10 Horse Race Industry Impact 
Assessment (REP2-039) 

Deadline 4 – 16 December 2022 
 
For receipt by the ExA of: 
 

- Post hearing submissions 
- Any revised/updated SoCG (if any) 
- Applicant’s draft itinery for ASI4 (if required) 
- Applicant’s revised draft of DCO 
- Updated Guide to the Application 
- Updated Book of Refeerence (BoR) and Schedule of Changes to the BoR 
- Updated Schedule of Negotiations 
- Comments on any Additional Submissions accepted at D3 
- Any further information requested by ExA 
- Comments on any further information requested for D3 

Applicant Documents  
REP4-001 Sunnica Ltd 

Deadline 4 Submission - Cover Letter 
REP4-002 Sunnica Ltd 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004426-Newmarket%20Town%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004427-Nick%20Acklam.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004462-D3A-4-SNTS-Comments-on-Written-Representations-12496-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004463-Worlington-Parish-council-deadline-3a-12473-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004422-Forestry%20Commission%20Deadline%203A%20Submission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004401-Godolphin%20Management%20Company%20Limited%20-%20Other-%20Response%20to%20Horse%20Racing%20Industry%20Impact%20Assessment%20%5bREP2-039%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004421-Historic%20England%20Deadline%203A%20Submission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004404-Nicole%20Langstaff%20-%20Other-%20Comments%20on%20WRs%20and%20Applicants%20revised%20draft%20DCO.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004495-Say%20No%20To%20Sunnica%20Action%20Group.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004525-SNtSAG%20NHG%20-%20response%20to%20Sunnica%20asst%20of%20impact%20on%20HRI%201.12.22%20-%20Final.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004731-8.54%20Deadline%204%20Cover%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004769-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule.pdf
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Deadline 4 Submission - 1.2 Guide to the Application – Appendix 
A DCO Examination - Rev: 06 

REP4-003 Sunnica Ltd 
Deadline 4 Submission - 2.1 Land and Crown Land Plans (Clean) 
- Rev: 04 

REP4-004 Sunnica Ltd 
Deadline 4 Submission - 2.1 Land and Crown Land Plans 
(Tracked) - Rev: 04 

REP4-005 Sunnica Ltd 
Deadline 4 Submission - 3.1 Draft Development Consent Order 
(Clean) - Rev: 03 

REP4-006 Sunnica Ltd 
Deadline 4 Submission - 3.1 Draft Development Consent Order 
(Tracked) - Rev: 03 

REP4-007 Sunnica Ltd 
Deadline 4 Submission - 4.3 Book of Reference (parts 1 to 5) 
(Clean) - Rev: 04 

REP4-009 Sunnica Ltd 
Deadline 4 Submission - 4.3 Book of Reference (parts 1 to 5) 
(Tracked) - Rev: 04 

REP4-010 Sunnica Ltd 
Deadline 4 Submission - 4.3 Schedule of Changes to Book of 
Reference (parts 1 to 5) (Clean) - Rev: 02 

REP4-011 Sunnica Ltd 
Deadline 4 Submission - 4.3 Schedule of Changes to Book of 
Reference (parts 1 to 5) (Tracked) - Rev: 02 

REP4-012 Sunnica Ltd 
Deadline 4 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Clean) - Rev: 05 

REP4-013 Sunnica Ltd 
Deadline 4 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Tracked) - Rev: 05 

REP4-014 Sunnica Ltd 
Deadline 4 Submission - 8.12 Statement of Commonality - Rev: 
01 

REP4-015 Sunnica Ltd 
Deadline 4 Submission - 8.13 Draft Statement of Common 
Ground with Cambridgeshire County Council, Suffolk County 
Council, East Cambridgeshire District Council and West Suffolk 
Council 

REP4-016 Sunnica Ltd 
Deadline 4 Submission - 8.14 Statement of Common Ground 
with the Environment Agency - Rev: 01 

REP4-017 Sunnica Ltd 
Deadline 4 Submission - 8.15 Draft Statement of Common 
Ground with Natural England - Rev: 01 

REP4-018 Sunnica Ltd 
Deadline 4 Submission - 8.16 Draft Statement of Common 
Ground with Historic England - Rev: 01 

REP4-019 Sunnica Ltd 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004770-2.1%20Land%20and%20Crown%20Land%20Plans%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004771-2.1%20Land%20and%20Crown%20Land%20Plans%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004773-3.1%20Sunnica%20Energy%20Farm%20-%20Draft%20Development%20Consent%20Order.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004772-3.1%20Sunnica%20Energy%20Farm%20-%20Draft%20Development%20Consent%20Order%20(TRACKED).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004774-4.3%20Book%20of%20Reference%20(parts%201%20to%205)%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004775-4.3%20Book%20of%20Reference%20(parts%201%20to%205)%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004776-4.3%20Schedule%20of%20Changes%20to%20Book%20of%20Reference%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004777-4.3%20Schedule%20of%20Changes%20to%20Book%20of%20Reference%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004778-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004779-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004758-8.12%20Statement%20of%20Commonality_Rev01.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004759-8.13_SoCG_Joint%20Local%20Planning%20Authorities_Rev01.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004760-8.14_SoCG_Environment%20Agency_Rev01.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004761-8.15%20SoCG_Natural%20England_Rev01.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004762-8.16%20SoCG_Historic%20England_Rev01.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004763-8.18%20SoCG_Suffolk%20Wildlife%20Trust_Rev01.pdf


Document Index 

Deadline 4 Submission - 8.18 Draft Statement of Common 
Ground with Suffolk Wildlife Trust - Rev: 01 
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Rev: 02 
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REP4-028 Sunnica Ltd  
Deadline 4 Submission - 8.55 Statutory Undertaker 
Representations Schedule (PA2008 S138) (Tracked) - Rev: 01 

REP4-029 Sunnica Ltd 
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Oral Submissions at the Compulsory Acquisition Hearing 1 
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Deadline 4 Submission - 8.57 Written Summary of Applicant’s 
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004696-Dr%20Edmund%20Fordham%20-%203%20of%203%20-%20ISH2%20-%20Annex%20EF37.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004702-Dr%20Edmund%20Fordham%20-%201%20of%206%20-%20ISH3%20-%20BESS%20Safety%20and%20Consenting%20Requirements.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004698-Dr%20Edmund%20Fordham%20-%202%20of%206%20-%20ISH3%20-%20Annex%20EF38.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004705-Dr%20Edmund%20Fordham%20-%203%20of%206%20-%20ISH3%20-%20Annex%20EF39.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004706-Dr%20Edmund%20Fordham%20-%204%20of%206%20-%20ISH3%20-%20Annex%20EF40.pdf


Document Index 

Deadline 4 Submission - Post hearing submission - ISH3 - 
Annex EF40 - 4 of 6 

REP4-093 Dr Edmund Fordham 
Deadline 4 Submission - Post hearing submission - ISH3 - 
Annex EF41 - 5 of 6 

REP4-094 Dr Edmund Fordham 
Deadline 4 Submission - Post hearing submission - ISH3 - 
Annex EF42 - 6 of 6 

REP4-095 Womble Bond Dickinson UK LLP on behalf of Drug Development 
Solutions Limited, LGC Limited and LGC Bioresearch Limited 
Deadline 4 Submission - Post hearing submission 

REP4-096 Environment Agency 
Deadline 4 Submission - Post hearing submission 

REP4-097 Peter Goodyear on behalf of Fordham (Cambs) Walking Group  
Deadline 4 Submission - Post hearing submission 

REP4-098 Fordham Parish Council  
Deadline 4 Submission - Post hearing submission Open Floor 
Hearing 1 (OFH1) 

REP4-099  Isabel Cross 
Deadline 4 Submission - Post hearing submission 

REP4-100 Isleham Parish Council  
Deadline 4 Submission - Post hearing submission 

REP4-101 Isleham Society 
Deadline 4 Submission - Post hearing submission 

REP4-102 Jan Anderson on behalf of the Travellers Community Elms Farm 
Deadline 4 Submission - Post hearing submission 

REP4-103 Jane Leitch 
Deadline 4 Submission - Post hearing submission Open Floor 
Hearing 2 (OFH2) 

REP4-104 John Bridges  
Deadline 4 Submission - Post hearing submission 

REP4-105 John Gosden 
Deadline 4 Submission - Post hearing submission Issue Specific 
Hearing 3 (ISH3) 

REP4-106 John Leitch 
Deadline 4 Submission - Post hearing submission Open Floor 
Hearing 2 (OFH2) 

REP4-107 Josie Jennings 
Deadline 4 Submission - Post hearing submission 

REP4-108 Justin Fuga 
Deadline 4 Submission - Post hearing submission 

REP4-109 Linda Homan 
Deadline 4 Submission - Post hearing submission 

REP4-110 Lucy Frazer MP  
Deadline 4 Submission - Post hearing submission 

REP4-111 Mark Goldsack 
Deadline 4 Submission - Post hearing submission 

REP4-112 Matt Hancock MP 
Deadline 4 Submission - Post hearing submission 

REP4-113 Newmarket Town Council 
Deadline 4 Submission - Post hearing submission 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004703-Dr%20Edmund%20Fordham%20-%205%20of%206%20-%20ISH3%20-%20Annex%20EF41.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004701-Dr%20Edmund%20Fordham%20-%206%20of%206%20-%20ISH3%20-%20Annex%20EF42.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004718-Womble%20Bond%20Dickinson%20LLP%20on%20behalf%20of%20DDS%20and%20LGC.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004718-Womble%20Bond%20Dickinson%20LLP%20on%20behalf%20of%20DDS%20and%20LGC.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004595-Environment%20Agency.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004596-Peter%20Goodyear%20on%20behalf%20of%20Fordham%20(Cambs)%20Walking%20Group.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004616-Fordham%20Parish%20Council%20-%20Other-%20Copy%20of%20Representation%20presented%20at%20the%20Open%20Floor%20Hearing%20in%20Newmarket.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004685-isabel%20Cross%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004546-Isleham%20Parish%20Council%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004781-Isleham%20Society.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004780-Jan%20Anderson%20-%20Teresa%20McDonagh%20Speech%20.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004624-Jane%20LEITCH%20-%20Other-%20Printed%20version%20of%20verbal%20presentation%20at%20OFH%209.12.22%20plus%20extra%20comments.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004594-John%20Bridges.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004637-John%20Gosden%20-%20Other-%20Statement%20given%20at%20Issue%20Specific%20Hearing%208th%20December.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004622-JOHN%20LEITCH%20-%20Other-%20Printed%20document%20of%20verbal%20presentation%20of%20OFH%209.12.22.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004578-Josie%20Jennings%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004681-Justin%20Fuga%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004607-Linda%20Homan%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004635-Lucy%20Frazer%20MP%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004598-Mark%20Goldsack%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004633-Matt%20Hancock%20MP%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004639-Rachel%20Hood%20-%20Other-%20Submission%20re%20Issue%20Specific%20Hearing%208th%20December.pdf


Document Index 

REP4-114 Nick Harvey 
Deadline 4 Submission - Post hearing submission 

REP4-115 Nicole Langstaff 
Deadline 4 Submission - Post hearing submission 

REP4-116 Peter Knowles 
Deadline 4 Submission - Post hearing submission 

REP4-117 Red Lodge Parish Council 
Deadline 4 Submission - Post hearing submission 

REP4-118 Red Lodge Parish Council 
Deadline 4 Submission - Post hearing submission 

REP4-119 Sam Lee-McCloud 
Deadline 4 Submission - Post hearing submission 

REP4-120 Sandie Geddes 
Deadline 4 Submission - Post hearing submission 

REP4-121 Say No To Sunnica Action Group Ltd 
Deadline 4 Submission - Post hearing submission 

REP4-122 Snailwell Parish Council  
Deadline 4 Submission - Post hearing submission 

REP4-123 Suffolk County Council 
Deadline 4 Submission - Post hearing submission Cllr Richard 
Rout Open Floor Hearing 1 (OFH1) 

REP4-124 Suffolk County Council 
Deadline 4 Submission - Post hearing submission Issue Specific 
Hearing 2 (ISH2) 

REP4-125 Suffolk County Council  
Deadline 4 Submission - Post hearing submission Issue Specific 
Hearing 3 (ISH3) 

REP4-126 Tattersalls 
Deadline 4 Submission - Post hearing submission 

REP4-127 The Jockey Club 
Deadline 4 Submission - Post hearing submission 

REP4-128 Christian Wall on behalf of The Newmarket Horsemens Group 
Deadline 4 Submission - Post hearing submission 

REP4-129 John Morrey on behalf of The Newmarket Horsemens Group 
Deadline 4 Submission - Post hearing submission 

REP4-130 Tim Lawson 
Deadline 4 Submission - Post hearing submission 

REP4-131 West Suffolk Council  
Deadline 4 Submission -Post hearing submission Issue Specific 
Hearing 2 (ISH2) on Ecology & Biodiversity, Historic 
Environment and Landscape and Visual Impact 

REP4-132 West Suffolk Council  
Deadline 4 Submission - Post hearing submission Issue Specific 
Hearing 3 (ISH3) on Principle and nature of development Air 
quality and human health Socio-economics and land use Water 
resources, flood risk and drainage Public rights of way 

REP4-133 West Suffolk Council 
Deadline 4 Submission - Post hearing submission of Cllr Brian 
Harvey 

Other Submissions 
REP4-134 Cambridgeshire County Council 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004783-Nick%20Harvey.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004558-Nicole%20Langstaff%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004609-Peter%20Knowles%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004679-Red%20Lodge%20Parish%20Council%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004782-Red%20Lodge%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004693-Sam%20Lee-McCloud%20-%20Any%20further%20information%20requested%20by%20ExA.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004687-Sandie%20Geddes%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004669-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004655-Peter%20Moggridge%20Snailwell%20Parish%20Council%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004662-Suffolk%20County%20Council%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004663-Suffolk%20County%20Council%20-%20Post%20hearing%20submissions%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004664-Suffolk%20County%20Council%20-%20Post%20hearing%20submissions%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004614-Newmarket%20Horsemans%20Group%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004629-The%20Jockey%20Club%20-%20Post%20hearing%20submissions%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004628-The%20Jockey%20Club%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004626-'s%20Group%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004786-Tim%20Lawson%20-%20Deadline%204%20submission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004641-West%20Suffolk%20Council%20-%20Post%20hearing%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004646-West%20Suffolk%20Council%20-%20Post%20hearing%20submissions%204.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004648-West%20Suffolk%20Council%20-%20Other-%20Cllr%20Brian%20Harvey%20-%20OFH1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004673-Cambridgeshire%20County%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D3%202.pdf


Document Index 

Deadline 4 Submission - Physical activity and the environment 
REP4-135 Cambridgeshire County Council 

Deadline 4 Submission - Joint Cambridgeshire & Peterborough 
Overarching Health and Wellbeing Strategy 

REP4-136 Cambridgeshire County Council 
Deadline 4 Submission - An Interim Nature Recovery Network 
for East Cambridgeshire 

REP4-137 Cambridgeshire County Council 
Deadline 4 Submission - Comments on the Applicant’s D3 and 
D3a submissions 

REP4-138 Cambridgeshire County Council 
Deadline 4 Submission - A Green Future: Our 25 Year Plan to 
Improve the Environment 

REP4-139 Natural England 
Deadline 4 Submission 

REP4-140 Say No To Sunnica Action Group Ltd 
Deadline 4 Submission - Agricultural Land Classification 

REP4-141 Suffolk County Council 
Deadline 4 Submission - Suffolk County Council Response to the 
Updated Framework Construction Traffic Management Plan and 
Travel Plan (FCTMP&TP) (APP3-014) 

REP4-142 Suffolk County Council 
Deadline 4 Submission - Response by Suffolk County Council to 
Appendix A of [REP3-019] Applicant’s Response to the Joint 
Local Impact Report 

REP4-143 Suffolk County Council 
Deadline 4 Submission - Response by Suffolk County Council to 
Action Point No. 8 Consequent Upon ISH2 on Environmental 
Matters 

REP4-144 West Suffolk Council 
Deadline 4 Submission - Summary of Stone-curlew conservation 
in the Brecks and at the proposed Sunnica site 

REP4-145 West Suffolk Council 
Deadline 4 Submission - Review of Arboricultural Impact 
Assessment [REP3-021] 

REP4-146 West Suffolk Council 
Deadline 4 Submission - Review of Environmental Masterplan 
[REP3-022] 

REP4-147 West Suffolk Council 
Deadline 4 Submission - European Site Conservation Objectives: 
Supplementary advice on conserving and restoring site features 

REP4-148 West Suffolk Council 
Deadline 4 Submission - Shifting sands. Techniques to 
encourage European rabbit recovery 

REP4-149 West Suffolk Council  
Deadline 4 Submission - Review of Outline Landscape and 
Ecology Management Plan [REP3-011 and [REP3-012] 

REP4-150 Worlington Parish Council 
Deadline 4 Submission 

Any Further Information requested by the Examining Authority 
REP4-151 Julia Huffer 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004675-Cambridgeshire%20County%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D3%204.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004672-Cambridgeshire%20County%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D3%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004671-Cambridgeshire%20County%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004674-Cambridgeshire%20County%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D3%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004620-Natural%20England%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004690-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Post%20hearing%20submissions%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004667-Suffolk%20County%20Council%20-%20Comments%20on%20any%20further%20information%20requested%20for%20D3%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004666-Suffolk%20County%20Council%20-%20Comments%20on%20any%20further%20information%20requested%20for%20D3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004665-Suffolk%20County%20Council%20-%20Any%20further%20information%20requested%20by%20ExA.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004643-West%20Suffolk%20Council%20-%20Post%20hearing%20submissions%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004651-West%20Suffolk%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D3%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004652-West%20Suffolk%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D3%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004642-West%20Suffolk%20Council%20-%20Post%20hearing%20submissions%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004644-West%20Suffolk%20Council%20-%20Post%20hearing%20submissions%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004650-West%20Suffolk%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004631-Worlington%20Parish%20Council%20-%20Other-%20Worlington%20PC%20dead%20Line%204%20submission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004602-Julia%20Huffer%20-%20Any%20further%20information%20requested%20by%20ExA%201.pdf


Document Index 

Deadline 4 Submission - Any further information requested by 
the Examining Authority - An Interim Nature Recovery Network 
for East Cambridgeshire 

REP4-152 Julia Huffer 
Deadline 4 Submission - Any further information requested by 
the Examining Authority - Biodiversity Net Gain: East 
Cambridgeshire 

REP4-153 Liam and Clare MacGillivray 
Deadline 4 Submission - Any further information requested by 
the Examining Authority 

Late Submissions 
REP4-154 Hermes Property Unit Trust A and B Limited (“HPUT”) 

Deadline 4 Submission - Late Submission accepted at the 
discretion of the Examining Authority 

REP4-155 Nick Harvey 
Deadline 4 Submission - Late Submission accepted at the 
discretion of the Examining Authority 

REP4-156 Nick Harvey 
Deadline 4 Submission - Late Submission accepted at the 
discretion of the Examining Authority 

Deadline 5 – 13 January 2023 
 
For receipt by the ExA of: 
- Responses to ExA’s Second Written Questions (ExQ2) 
- Comments on revised/updated SoCG (if any) 
- Comments on Applicant’s draft itinerary for ASI4 (if required) 
- Comments on Applicant’s revised draft DCO 
- Updated Guide to the Application 
- Updated Book of Reference (BoR) and Schedule of Changes to the BoR 
- Updated Schedule of Negotiations 
- Comments on any Additional Submissions accepted at D4 
- Any further information requested by ExA 
- Comments on any further information requested by D4 
Applicant Documents 
REP5-001 Sunnica Ltd  

Deadline 5 Submission - Deadline 5 Cover Letter 
REP5-002 Sunnica Ltd  

Deadline 5 Submission - 1.2 Guide to the Application - Appendix 
A DCO Examination (Clean) - Rev: 07 

REP5-003 Sunnica Ltd  
Deadline 5 Submission - 1.2 Guide to the Application - Appendix 
A DCO Examination (Tracked) - Rev: 07 

REP5-004 Sunnica Ltd  
Deadline 5 Submission - 4.2 Funding Statement (Clean) - Rev: 
01 

REP5-005 Sunnica Ltd 
Deadline 5 Submission - 4.2 Funding Statement (Tracked) - 
Rev: 01 

REP5-006 Sunnica Ltd  
Deadline 5 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Clean) - Rev: 06 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004601-Julia%20Huffer%20-%20Any%20further%20information%20requested%20by%20ExA.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004593-Liam%20and%20Clare%20MacGillivray%20-%20Any%20further%20information%20requested%20by%20ExA.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004787-PINS%20Reference%2020031202%20-%20Written%20summary%20of%20oral%20representations%20at%20CAH1%20on%20behalf%20of%20HPUT%20A%20Limited%20and%20HPUT%20B%20Limited%20-%20Late%20Submission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004789-Nick%20Harvey%20-%20Late%20Submission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004790-Deadline%204%20-%20Nick%20Harvey%20-%20Late%20Submission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004886-Deadline%205%20Cover%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004887-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20Rev07_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004888-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20Rev07_tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004890-4.2%20Funding%20Statement%20Rev%2001.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004889-4.2%20Funding%20Statement%20Rev%2001%20%5bTracked%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004891-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bCLEAN%5d.pdf


Document Index 

REP5-007 Sunnica Ltd  
Deadline 5 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Tracked) - Rev: 06 

REP5-008 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 16E Framework 
Decommissioning Environmental Management Plan (Clean) - 
Rev: 02 

REP5-009 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 16E Framework 
Decommissioning Environmental Management Plan (Tracked) - 
Rev: 02 

REP5-010 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 16F Framework Operation 
Environmental Management Plan (Tracked) - Rev: 02 

REP5-011 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 10I Outline Landscape 
and Ecology Management Plan (Clean) - Rev: 02 

REP5-012 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 10I Outline Landscape 
and Ecology Management Plan (Tracked) - Rev: 02 

REP5-013 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 10I Landscape and 
Ecology Management Plan (Clean) - Rev: 02 - Late Submission 
accepted at the discretion of the Examining Authority 

REP5-014 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 10I Landscape and 
Ecology Management Plan (Tracked) - Rev: 02 - Late 
Submission accepted at the discretion of the Examining 
Authority 

REP5-015 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan (Clean) - 
Rev: 04 

REP5-016 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan (Tracked) 
- Rev: 04 

REP5-017 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix A (Clean) 

REP5-018 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix A (Tracked) 

REP5-019 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix B (Clean) 

REP5-020 Sunnica Ltd 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004892-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004894-6.2%20Appendix_16E_Framework%20DEMP_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004895-6.2%20Appendix_16E_Framework%20DEMP_tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004896-6.2%20Appendix_16F_Framework%20OEMP_tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004898-6.2_Appendix_10I_Landscape%20and%20Ecology%20Management%20Plan_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004899-6.2_Appendix_10I_Landscape%20and%20Ecology%20Management%20Plan_tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004915-6.2_Appendix_10I_Landscape%20and%20Ecology%20Management%20Plan_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004916-6.2_Appendix_10I_Landscape%20and%20Ecology%20Management%20Plan_tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004857-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan_%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004858-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan_%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004901-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20A.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004900-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20A%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004833-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20B.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004832-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20B%20%5bTRACKED%5d.pdf


Document Index 

Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix B (Tracked) 

REP5-021 Sunnica Ltd  
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Appendix C - 1 of 7 (Tracked) 

REP5-023 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - 2 of 7 (Clean) 

REP5-024 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - 2 of 7 (Tracked) 

REP5-025 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - 3 of 7 (Clean) 

REP5-026 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - 3 of 7 (Tracked) 

REP5-027 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - 4 of 7 (Clean) 

REP5-028 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - 4 of 7 (Tracked) 

REP5-029 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - 5 of 7 (Clean) 

REP5-030 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - 5 of 7 (Tracked) 

REP5-031 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - 6 of 7 (Clean) 

REP5-032 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - 6 of 7 (Tracked) 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004835-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%201%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004834-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%201%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004837-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%202%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004836-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%202%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004838-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%203%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004838-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%203%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004841-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%204%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004840-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%204%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004843-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%205%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004842-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%205%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004845-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%206%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004844-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%206%20of%207%20%5bTRACKED%5d.pdf
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Deadline 5 Submission - 6.2 Appendix 13C Framework 
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REP5-038 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix E (Tracked) 

REP5-039 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
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REP5-040 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix F (Tracked) 

REP5-041 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
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REP5-042 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix G (Tracked) 

REP5-043 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 16C Framework 
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REP5-044 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 16C Framework 
Construction Environmental Management Plan (Tracked) - Rev: 
04 

REP5-045 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 8M Habitats Regulations 
Assessment: Report to Inform an Appropriate Assessment 
(Clean) - Rev: 02 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004847-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%207%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004846-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%207%20of%207%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004849-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20D.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004848-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20D%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004851-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20E.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004850-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20E%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004853-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20F.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004852-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20F%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004856-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20G.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004854-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20G%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004859-6.2_Appendix_16C_Framework_CEMP_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004860-6.2_Appendix_16C_Framework_CEMP_tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004897-6.2_Appendix_8M_HRA%20Report%20to%20Inform%20an%20Appropriate%20Assessment_clean_redacted.pdf
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REP5-051 Sunnica Ltd  
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REP5-058 Sunnica Ltd  
Deadline 5 Submission - 8.73 Applicant's response to other 
parties Deadline 4 Submissions 

REP5-059 Sunnica Ltd 
Deadline 5 Submission - 8.74 Second Change Application 

REP5-060 Sunnica Ltd  
Deadline 5 Submission - 8.76 Report on Current Status of 
Heritage Aspects of the RPG 

REP5-061 Sunnica Ltd  
Deadline 5 Submission - 8.77 Environmental Masterplan 
(Zoomed In) - 1 of 4 

REP5-062 Sunnica Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004861-6.6%20Offsetting%20Habitat%20Provision%20for%20Stone-Curlew%20Specification_Clean_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004862-6.6%20Offsetting%20Habitat%20Provision%20for%20Stone-Curlew%20Specification_Tracked_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004913-6.7%20Biodiversity%20Net%20Gain_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004914-6.7%20Biodiversity%20Net%20Gain_tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004863-7.6%20Outline%20Battery%20Fire%20Safety%20Management%20Plan_Rev02_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004864-7.6%20Outline%20Battery%20Fire%20Safety%20Management%20Plan_Rev02_tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004865-8.46%20Arboricultural%20Impact%20Assessment%20Report%20V01_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004866-8.46%20Arboricultural%20Impact%20Assessment%20Report%20V01_tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004867-8.47%20Environmental%20Masterplan%20(Zoomed%20Out).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004868-8.48%20Tree%20Preservation%20Order%20Trees%20Location%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004870-8.71%20Applicant's%20Response%20to%20ExA%20Second%20Written%20Questions.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004873-8.74%20Second%20Change%20Application.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004874-8.76%20Report%20on%20Current%20Status%20of%20Heritage%20Aspects%20of%20the%20RPG.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004875-8.77%20Environmental%20Masterplan%20(Zoomed%20In)_1%20of%204.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004876-8.77%20Environmental%20Masterplan%20(Zoomed%20In)_2%20of%204.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004877-8.77%20Environmental%20Masterplan%20(Zoomed%20In)_3%20of%204.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004878-8.77%20Environmental%20Masterplan%20(Zoomed%20In)_4%20of%204.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004879-8.78_Peer%20Review%20of%20SNTS%20ALC%20Report%20.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004880-8.79%20Sunnica%20Detailed%20Archaeological%20Mitigation%20Strategy.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004881-8.80%20Agricultural%20Land%20Classification%20(ALC)%20Guidance.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004882-8.81_Public%20Rights%20of%20Way%20Closure%20Note.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004883-8.82_FRA%20clarification%20document%20in%20light%20of%20proposed%20Scheme%20changes.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004884-8.83_Drainage%20Technical%20Note_clean.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004807-East%20Cambridgeshire%20District%20Council%20-%20Comments%20on%20Applicant%E2%80%99s%20revised%20draft%20DCO%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004831-Cambridgeshire%20County%20Council%20-%20Comments%20on%20Applicant%E2%80%99s%20revised%20draft%20DCO.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004818-Suffolk%20County%20Council%20-%20Comments%20on%20Applicant%E2%80%99s%20revised%20draft%20DCO.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004823-updated%20SoCG%20(if%20any).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004795-Andrew%20Munro%20-%20Responses%20to%20ExA%E2%80%99s%20Second%20Written%20Questions%20(ExQ2).pdf


Document Index 

Deadline 5 Submission - Responses to the Examining Authority’s 
Second Written Questions (ExQ2) 

REP5-079 Cambridgeshire County Council  
Deadline 5 Submission - Responses to the Examining Authority’s 
Second Written Questions (ExQ2) 

REP5-080 East Cambridgeshire District Council  
Deadline 5 Submission - Responses to the Examining Authority’s 
Second Written Questions (ExQ2) 

REP5-081 East Cambridgeshire District Council  
Deadline 5 Submission - Responses to the Examining Authority’s 
Second Written Questions (ExQ2) 

REP5-082 Historic England  
Deadline 5 Submission - Responses to the Examining Authority’s 
Second Written Questions (ExQ2) 

REP5-083 Liam and Clare MacGillivray  
Deadline 5 Submission - Responses to the Examining Authority’s 
Second Written Questions (ExQ2) 

REP5-084 Suffolk County Council  
Deadline 5 Submission - Responses to the Examining Authority’s 
Second Written Questions (ExQ2) 

REP5-085 West Suffolk Council  
Deadline 5 Submission - Responses to the Examining Authority’s 
Second Written Questions (ExQ2) 

REP5-086 West Suffolk Council  
Deadline 5 Submission - Preserving Archaeological Remains 

REP5-087 West Suffolk Council  
Deadline 5 Submission - Sourcing and Managing Mitigation Land 

Other Submissions 
REP5-088 Alan B Smith  

Deadline 5 Submission 
REP5-089 Anne Noble  

Deadline 5 Submission 
REP5-090 A G Wright & Son (Farms) Ltd  

Deadline 5 Submission 
REP5-091 Cambridgeshire County Council  

Deadline 5 Submission - Comments on Land and Crown Land 
Plans, draft Statement of Common Ground (SoCG), Applicant's 
written summary of oral submissions and FRA Addendum 

REP5-092 Dr Alastair Burn  
Deadline 5 Submission - Comments on Applicant's written 
summary of oral submissions and response to ExAQ2 

REP5-093 Dr Edmund Fordham  
Deadline 5 Submission 

REP5-094 Dr Edmund Fordham  
Deadline 5 Submission - Annex EF45 

REP5-095 Environment Agency  
Deadline 5 Submission 

REP5-096 Natural England  
Deadline 5 Submission 

REP5-097 Say No To Sunnica Action Group Ltd  
Deadline 5 Submission 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004821-Cambridgeshire%20County%20Council%20-%20Responses%20to%20ExA%E2%80%99s%20Second%20Written%20Questions%20(ExQ2).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004804-East%20Cambridgeshire%20District%20Council%20-%20Responses%20to%20ExA%E2%80%99s%20Second%20Written%20Questions%20(ExQ2).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004805-East%20Cambridgeshire%20District%20Council%20-%20Responses%20to%20ExA%E2%80%99s%20Second%20Written%20Questions%20(ExQ2)%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004903-Historic%20England%20advice%20on%20case%20PL00528152.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004800-Liam%20and%20Clare%20MacGillivray%20-%20Responses%20to%20ExA%E2%80%99s%20Second%20Written%20Questions%20(ExQ2).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004817-Suffolk%20County%20Council%20-%20Responses%20to%20ExA%E2%80%99s%20Second%20Written%20Questions%20(ExQ2).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004811-West%20Suffolk%20Council%20-%20Responses%20to%20ExA%E2%80%99s%20Second%20Written%20Questions%20(ExQ2).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004812-West%20Suffolk%20Council%20-%20Responses%20to%20ExA%E2%80%99s%20Second%20Written%20Questions%20(ExQ2)%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004813-West%20Suffolk%20Council%20-%20Responses%20to%20ExA%E2%80%99s%20Second%20Written%20Questions%20(ExQ2)%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004905-Alan%20Smith%20re%20WR%20dated%2013th%20October%202022%20under%20ref%2020030110%20additional%20information.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004809-anne%20noble%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D4.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004907-A%20G%20Wright%20&%20Son%20(Farms)%20Ltd.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004825-Cambridgeshire%20County%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D4.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004802-Dr%20Alastair%20Burn%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D4.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004909-Dr%20Edmund%20Fordham%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004908-Dr%20Edmund%20Fordham%20-%20Annex%20EF45.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004904-EN010106-%20Sunnica%20and%20the%20Environment%20Agency%20(Lands).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004798-Natural%20England%20-%20Other-%20Comments%20on%20submitted%20documents%20and%20response%20to%20ExQ2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004906-Say%20no%20to%20Sunnica.pdf
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REP5-098 Say No To Sunnica Action Group Ltd  
Deadline 5 Submission - Response to ExAQ2.7.4, Comments on 
Applicants ISH3 Submissions and Comments on Hatchfield Farm 

REP5-099 Say No To Sunnica Action Group Ltd  
Deadline 5 Submission - Comments on Applicant’s draft itinerary 
for Accompanied Site Inspection 4 

REP5-100 Suffolk County Council  
Deadline 5 Submission - Responses to Deadline 4 Submissions 
in relation to Flood Risk 

REP5-101 West Suffolk Council  
Deadline 5 Submission - Comments on draft DCO, draft 
Statement of Common Ground (SoCG) and Applicant's written 
summary of oral submissions 

REP5-102 HPUT A Limited and HPUT B Limited  
Deadline 5 Submission - Comments on Sunnica’s Response to 
Written Representation [REP3A-035] relating to the Campus to 
the east of Newmarket Road 

REP5-103 HPUT A Limited and HPUT B Limited  
Deadline 5 Submission - Written Summary of oral submission at 
CAH1 

REP5-104 Bryan Cave Leighton Paisner LLP on behalf of HPUT A Limited 
and HPUT B Limited  
Deadline 5 Submission - Written Representation of HPUT A 
Limited and HPUT B Limited dated 11 November 2022 

REP5-105 HPUT A Limited and HPUT B Limited  
Deadline 5 Submission - Proposed Draft Protective Provisions 

Late Submissions 
REP5-106 Sunnica Ltd  

Deadline 5 Submission - 6.2 Appendix 8M Habitats Regulations 
Assessment: Report to Inform an Appropriate Assessment 
(Tracked) - Rev: 02 - Late Submission accepted at the 
discretion of the Examining Authority 

REP5-107 Sunnica Ltd  
Deadline 5 Submission - 6.2 Appendix 16F Framework Operation 
Environmental Management Plan (Clean) - Rev: 02 - Late 
Submission accepted at the discretion of the Examining 
Authority 

Deadline 6 – 30 January 2023  
 
For receipt by the ExA of: 
- Any revised/updated SoCG (If any) 
- Applicant’s revised draft of DCO 
- Updated Guide to the Application 
- Updated Book of Reference (BoR) and Schedule of Changes to the BoR 
- Updated Schedule of Negotiations 
- Comments on any Additional Submissions accepted at D5 
- Any further information requested by ExA 
- Comments on any further information requested by D5 
 
Applicant Documents 
REP6-001 Sunnica Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004827-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Other-%20Response%20to%20ExAQ2.7.4,%20Comments%20on%20Applicants%20ISH3%20Submissions%20and%20Comments%20on%20Hatchfield%20Farm.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004829-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Comments%20on%20Applicant%E2%80%99s%20draft%20itinerary%20for%20ASI4%20(if%20required).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004819-Suffolk%20County%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D4.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004815-West%20Suffolk%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D4.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004942-PINS-Reference-20031202-FHPUT-Comments-on-Sunnica-s-Response-to-FHPUT-s-Written-Representation-Deadline-5-13419-1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004940-PINS-Reference-20031202-Appendix-2-Written-summary-of-oral-representations-at-CAH1-on-behalf-of-FHPUT-on-6-December-2022-13419-3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004944-PINS-reference-20031202-Appendix-1-Written-Representation-of-FHPUT-dated-11-November-2022-13419-2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004944-PINS-reference-20031202-Appendix-1-Written-Representation-of-FHPUT-dated-11-November-2022-13419-2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004941-PINS-Reference-20031202-Appendix-3-Proposed-Draft-Protective-Provisions-for-FHPUT-as-at-12-January-2022-13419-4.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004958-6.2_Appendix_8M_HRA%20Report%20to%20Inform%20an%20Appropriate%20Assessment_tracked_redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004957-SEF_ES_6.2_Appendix_16F_Framework%20OEMP_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005061-8.84%20Deadline%206%20Cover%20Letter.pdf
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Deadline 6 Submission - Cover Letter 
REP6-002 Sunnica Ltd  

Deadline 6 Submission - 1.2 Guide to the Application – Appendix 
A DCO Examination (Clean) - Revision: 08 

REP6-003 Sunnica Ltd  
Deadline 6 Submission - 1.2 Guide to the Application – Appendix 
A DCO Examination (Tracked) - Revision: 08 

REP6-004 Sunnica Ltd  
Deadline 6 Submission - 2.1 Land and Crown Land Plans (Clean) 
- Revision: 06 

REP6-005 Sunnica Ltd  
Deadline 6 Submission - 2.1 Land and Crown Land Plans 
(Tracked) - Revision: 06 

REP6-006 Sunnica Ltd  
Deadline 6 Submission - 2.2 Works Plans - Revision: 04 

REP6-007 Sunnica Ltd  
Deadline 6 Submission - 2.3 Access and Rights of Way Plans - 
Revision: 05 

REP6-008 Sunnica Ltd  
Deadline 6 Submission - 2.4 Traffic Regulation Measures Plan - 
Temporary Measures - Part 1 - Revision: 03 

REP6-009 Sunnica Ltd  
Deadline 6 Submission - 2.4 Traffic Regulation Measures Plan - 
Temporary Measures - Part 2 - Revision: 03 

REP6-010 Sunnica Ltd  
Deadline 6 Submission - 2.4 Traffic Regulation Measures Plan - 
Temporary Road Closure - Part 1 - Revision: 03 

REP6-011 Sunnica Ltd  
Deadline 6 Submission - 2.4 Traffic Regulation Measures Plan - 
Temporary Road Closure - Part 2 - Revision: 03 

REP6-012 Sunnica Ltd  
Deadline 6 Submission - 2.4 Traffic Regulation Measures Plan - 
Temporary Road Closure - Part 3 - Revision: 03 

REP6-013 Sunnica Ltd  
Deadline 6 Submission - 3.1 Draft Development Consent Order 
(Clean) - Revision: 04 

REP6-014 Sunnica Ltd  
Deadline 6 Submission - 3.1 Draft Development Consent Order 
(Tracked) - Revision: 04 

REP6-015 Sunnica Ltd  
Deadline 6 Submission - 3.2 Draft DCO Explanatory 
Memorandum (Clean) - Revision: 03 

REP6-016 Sunnica Ltd  
Deadline 6 Submission - 3.2 Draft DCO Explanatory 
Memorandum (Tracked) - Revision: 03 

REP6-017 Sunnica Ltd  
Deadline 6 Submission - 4.3 Book of Reference (parts 1 to 5) 
(Clean) - Revision: 05 

REP6-018 Sunnica Ltd  
Deadline 6 Submission - 4.3 Book of Reference (parts 1 to 5) 
(Tracked) - Revision: 05 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005066-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005067-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005068-2.1_Land%20and%20Crown%20Land%20Plans%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005069-2.1_Land%20and%20Crown%20Land%20Plans%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005070-2.2_Works%20Plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005071-2.3_Access%20and%20Rights%20of%20Way%20Plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005072-2.4_Traffic%20Regulation%20Measures%20Plan_Temporary%20Measures%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005073-2.4_Traffic%20Regulation%20Measures%20Plan_Temporary%20Measures%20Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005074-2.4_Traffic%20Regulation%20Measures%20Plan_Temporary%20Road%20Closure%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005075-2.4_Traffic%20Regulation%20Measures%20Plan_Temporary%20Road%20Closure%20Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005076-2.4_Traffic%20Regulation%20Measures%20Plan_Temporary%20Road%20Closure%20Part%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005077-3.1%20Sunnica%20Energy%20Farm%20-%20Draft%20DCO%20-%20Deadline%206%20(Clean).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005078-3.1%20Sunnica%20Energy%20Farm%20-%20Draft%20DCO%20-%20Deadline%206%20(Tracked).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005030-3.2%20Explanatory%20Memorandum%20-%20Deadline%206%20(clean).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005031-3.2%20Explanatory%20Memorandum%20-%20Deadline%206%20(track%20changed).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005032-4.3%20Book%20of%20Reference%20(parts%201%20to%205)%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005033-4.3%20Book%20of%20Reference%20(parts%201%20to%205)%20%5bTRACKED%5d.pdf
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REP6-019 Sunnica Ltd  
Deadline 6 Submission - 4.3 Schedule of Changes to Book of 
Reference (parts 1 to 5) (Clean) - Revision: 03 

REP6-020 Sunnica Ltd  
Deadline 6 Submission - 4.3 Schedule of Changes to Book of 
Reference (parts 1 to 5) (Tracked) - Revision: 03 

REP6-021 Sunnica Ltd  
Deadline 6 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Clean) - Revision: 07 

REP6-022 Sunnica Ltd  
Deadline 6 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Tracked) - Revision: 07 

REP6-023 Sunnica Ltd  
Deadline 6 Submission - 6.7 Biodiversity Net Gain Assessment 
(Clean) - Revision: 03 

REP6-024 Sunnica Ltd  
Deadline 6 Submission - 6.7 Biodiversity Net Gain Assessment 
(Tracked) - Revision: 03 

REP6-025 Sunnica Ltd  
Deadline 6 Submission - 8.12 Statement of Commonality - 
Revision: 02 

REP6-026 Sunnica Ltd  
Deadline 6 Submission - 8.43 Schedule of Changes to the Draft 
Development Consent Order - Revision: 02 

REP6-027 Sunnica Ltd  
Deadline 6 Submission - 8.49 Objections Schedule (Clean) - 
Revision: 03 

REP6-028 Sunnica Ltd  
Deadline 6 Submission - 8.49 Objections Schedule (Tracked) - 
Revision: 03 

REP6-029 Sunnica Ltd  
Deadline 6 Submission - 8.55 Statutory Undertaker 
Representations Schedule (PA2008 S138) (Clean) - Revision: 02 

REP6-030 Sunnica Ltd  
Deadline 6 Submission - 8.55 Statutory Undertaker 
Representations Schedule (PA2008 S138) (Tracked) - Revision: 
02 

REP6-031 Sunnica Ltd  
Deadline 6 Submission - 8.68 Statutory Undertaker 
Representations Schedule (PA2008 S127) (Clean) - Revision: 02 

REP6-032 Sunnica Ltd  
Deadline 6 Submission - 8.68 Statutory Undertaker 
Representations Schedule (PA2008 S127) (Tracked) - Revision: 
02 

REP6-033 Sunnica Ltd  
Deadline 6 Submission - 8.82 Flood Risk Assessment 
clarification document in light of proposed Scheme changes 
(Clean) - Revision: 01 

REP6-034 Sunnica Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005034-4.3%20Schedule%20of%20Changes%20to%20Book%20of%20Reference%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005035-4.3%20Schedule%20of%20Changes%20to%20Book%20of%20Reference%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005036-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005037-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005038-6.7%20Biodiversity%20Net%20Gain_clean%20v3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005039-6.7%20Biodiversity%20Net%20Gain_tracked%20v3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005040-8.12%20Statement%20of%20Commonality_Rev02.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005052-8.43%20Schedule%20of%20Changes%20to%20the%20DCO%20(Deadline%206).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005053-8.49%20Objections%20Schedule%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005054-8.49%20Objections%20Schedule%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005055-8.55%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S138)%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005056-8.55%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S138)%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005057-8.68%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S127)%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005058-8.68%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S127)%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005059-8.82_FRA%20clarification%20document%20in%20light%20of%20proposed%20Scheme%20changes%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005060-8.82_FRA%20clarification%20document%20in%20light%20of%20proposed%20Scheme%20changes%20%5bTRACKED%5d.pdf
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Deadline 6 Submission - 8.82 Flood Risk Assessment 
clarification document in light of proposed Scheme changes 
(Tracked) - Revision: 01 

REP6-035 Sunnica Ltd  
Deadline 6 Submission - 8.85 Issues Paper: Public Rights of Way 
Experience Note 

REP6-036 Sunnica Ltd  
Deadline 6 Submission - 8.86 Applicant's Response to other 
parties Deadline 5 Submissions 

REP6-037 Sunnica Ltd  
Deadline 6 Submission - 8.87 Design Principles 

REP6-038 Sunnica Ltd  
Deadline 6 Submission - 8.88 Campus Plan 

Statement of Common Ground (SoCG) 
REP6-039 Sunnica Ltd  

Deadline 6 Submission - 8.13 Draft Statement of Common 
Ground with Cambridgeshire County Council, Suffolk County 
Council, East Cambridgeshire District Council and West Suffolk 
Council - Revision: 02 

REP6-040 Sunnica Ltd 
Deadline 6 Submission - 8.14 Statement of Common Ground 
with the Environment Agency - Revision: 02 

REP6-041 Sunnica Ltd  
Deadline 6 Submission - 8.15 Draft Statement of Common 
Ground with Natural England - Revision: 02 

REP6-042 Sunnica Ltd  
Deadline 6 Submission - 8.16 Draft Statement of Common 
Ground with Historic England - Revision: 02 

REP6-043 Sunnica Ltd  
Deadline 6 Submission - 8.17 Draft Statement of Common 
Ground with National Highways - Revision: 01 

REP6-044 Sunnica Ltd  
Deadline 6 Submission - 8.18 Draft Statement of Common 
Ground with Suffolk Wildlife Trust - Revision: 02 

REP6-045 Sunnica Ltd  
Deadline 6 Submission - 8.19 Draft Statement of Common 
Ground with National Grid Electricity Transmission plc - 
Revision: 02 

REP6-046 Sunnica Ltd  
Deadline 6 Submission - 8.20 Draft Statement of Common 
Ground with National Grid Gas plc - Revision: 02 

REP6-047 Sunnica Ltd  
Deadline 6 Submission - 8.33 Draft Statement of Common 
Ground with National Air Traffic Services - Revision: 01 

REP6-048 Sunnica Ltd  
Deadline 6 Submission - 8.34 Draft Statement of Common 
Ground with East of England Ambulance Service - Revision: 02 

REP6-049 Sunnica Ltd  
Deadline 6 Submission - 8.38 Draft Statement of Common 
Ground with Barton Mills Parish Council - Revision: 01 

REP6-050 Anglian Water  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005062-8.85%20TN%20Public%20Rights%20of%20Way%20Experience%20Note%20Rev%2000.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005063-8.86%20Applicant's%20response%20to%20other%20parties%20Deadline%205%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005064-8.87%20Design%20Principles.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005065-8.88%20Campus%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005041-8.13_SoCG_Joint%20Local%20Planning%20Authorities_Rev02.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005042-8.14_SoCG_Environment%20Agency_Rev02_Final_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005043-8.15%20SoCG_Natural%20England_Rev02.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005044-8.16%20SoCG_Historic%20England_Rev02.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005045-8.17%20SoCG_National%20Highways_Rev01_Final_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005046-8.18%20SoCG_Suffolk%20Wildlife%20Trust_Rev02.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005047-8.19%20SoCG%20National%20Grid%20Electricity%20Transmission%20plc%20Rev%2002.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005048-8.20%20SoCG%20National%20Grid%20Gas%20Rev%2002.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005049-8.33%20SEF_SoCG_National%20Air%20Traffic%20Services_Rev01.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005050-8.34_SoCG_East_of_England_Ambulance_Service_Rev02-Final_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005051-8.38_SoCG_Barton%20Mills%20Parish%20Council_Rev01.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005003-updated%20SoCG%20(If%20any).pdf
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Deadline 6 Submission - Statement of Common Ground (SoCG) 
request 

Other Submissions 
REP6-051 A G Wright & Sons  

Deadline 6 Submission 
REP6-052 Alan B Smith  

Deadline 6 Submission - Comments on Funding Statement by 
Sunnica dated 13th January 2023 

REP6-053 Andrew Munro  
Deadline 6 Submission - Comments on any further information 
requested by Deadline 5 

REP6-054 Anne Noble  
Deadline 6 Submission - Comments on any further information 
requested by Deadline 5 

REP6-055 Annette Flindall  
Deadline 6 Submission 

REP6-056 Cambridgeshire County Council  
Deadline 6 Submission - Development and Public Rights of Way 
- Guidance for Planners and Developers 

REP6-057 Cambridgeshire County Council  
Deadline 6 Submission - Comments on the Applicant’s Deadline 
5 Submissions 

REP6-058 Catherine Judkins  
Deadline 6 Submission - Comments on any further information 
requested by Deadline 5 

REP6-059 Claire Mills  
Deadline 6 Submission - Comments on any Additional 
Submissions accepted at Deadline 5 

REP6-060 Dr Edmund Fordham  
Deadline 6 Submission - Comments on the Applicant’s Deadline 
5 submissions 

REP6-061 Dr Edmund Fordham  
Deadline 6 Submission - Annex EF46 

REP6-062 East Cambridgeshire District Council  
Deadline 6 Submission - Comments on any Additional 
Submissions accepted at Deadline 5 

REP6-063 Peter Goodyear on behalf of Fordham (Cambs) Walking Group  
Deadline 6 Submission - Comments on any Additional 
Submissions accepted at Deadline 5 

REP6-064 Peter Goodyear on behalf of Fordham (Cambs) Walking Group  
Deadline 6 Submission - East Cambridgeshire Cycling and 
Walking Routes Strategy 

REP6-065 Peter Goodyear on behalf of Fordham (Cambs) Walking Group  
Deadline 6 Submission - Feasibility Study 

REP6-066 Helen Faulkner  
Deadline 6 Submission - Comments on any Additional 
Submissions accepted at Deadline 5 

REP6-067 Isleham Parish Council  
Deadline 6 Submission - Comments on any Additional 
Submissions accepted at Deadline 5 

REP6-068 Isleham Society  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005083-A%20G%20Wright%20&%20Sons%20-%20Deadline%206.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005080-Alan%20Smith%20-%20Deadline%206.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005005-Andrew%20Munro%20-%20Comments%20on%20any%20further%20information%20requested%20by%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005018-anne%20noble%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004993-Annette%20Flindall%20-%20Other-%20Dead%20line%206.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005016-Cambridgeshire%20County%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D5%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005015-Cambridgeshire%20County%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005028-Catherine%20Judkins%20-%20Comments%20on%20any%20further%20information%20requested%20by%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005079-Claire%20Mills%20-%20Deadline%206.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005084-Dr%20Edmund%20Fordham%20-%20Deadline%206.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005086-Dr%20Edmund%20Fordham%20-%20Deadline%206%20-%20EF46.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005020-East%20Cambridgeshire%20District%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004988-Peter%20Goodyear%20Fordham%20Cambs%20Walking%20Group%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004985-Peter%20Goodyear%20Fordham%20(Cambs)%20Walking%20Group%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D5%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004986-Peter%20Goodyear%20Fordham%20(Cambs)%20Walking%20Group%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D5%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005029-Helen%20Faulkner%20-%20Deadline%206.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004997-Isleham%20Parish%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005081-Isleham%20Society%20-%20Deadline%206.pdf
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Deadline 6 Submission 
REP6-069 John Leitch  

Deadline 6 Submission - Comments on any further information 
requested by Deadline 5 

REP6-070 Natural England 
Deadline 6 Submission - Comments on any Additional 
Submissions accepted at Deadline 5 

REP6-071 Parish and Town Council Alliance  
Deadline 6 Submission 

REP6-072 Robin Upton  
Deadline 6 Submission 

REP6-073 Sandie Geddes  
Deadline 6 Submission - Comment on 8.73 Applicant's Response 
to other parties’ Deadline 4 Submissions 

REP6-074 Say No To Sunnica Action Group Ltd  
Deadline 6 Submission - Comments on any Additional 
Submissions accepted at Deadline 5 

REP6-075 Suffolk County Council  
Deadline 6 Submission - Comments on the Applicant’s Deadline 
5 Submissions 

REP6-076 Suffolk County Council  
Deadline 6 Submission - Comments on the Applicant’s Response 
to ExA Second Written Questions [REP5-056] 

REP6-077 Suffolk County Council  
Deadline 6 Submission - Comments on the De-commissioning 
section of the Applicant’s response to the LPA Deadline 4 
submissions 

REP6-078 Tattersalls/Newmarket Horsemans Group  
Deadline 6 Submission 

REP6-079 The Jockey Club  
Deadline 6 Submission - Comments on any Additional 
Submissions accepted at Deadline 5 

REP6-080 West Suffolk Council  
Deadline 6 Submission - Comments on any Additional 
Submissions accepted at Deadline 5 

REP6-081 Worlington Parish Council  
Deadline 6 Submission - Worlington Parish Council Response to 
Alan Smith submission 

REP6-082 Worlington Parish Council  
Deadline 6 Submission - Worlington Parish Councils Response to 
Sunnica’s Applicant's Response to Other Parties’ Deadline 4 
Submissions 

Late Submissions  
REP6-083 Dr Edmund Fordham  

Deadline 6 Submission - Annex EF47 - Late Submission 
accepted at the discretion of the Examining Authority 

REP6-084 Dr Edmund Fordham  
Deadline 6 Submission - Late Submission accepted at the 
discretion of the Examining Authority 

REP6-085 Dr Edmund Fordham  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005009-JOHN%20LEITCH%20-%20Comments%20on%20any%20further%20information%20requested%20by%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004982-Natural%20England%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005082-Parish%20and%20Town%20Council%20Alliance%20-%20Deadline%206.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005088-Robin%20Upton%20-%20Updated%20Schedule%20of%20Negotiations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005022-'s%20Response%20to%20other%20parties%E2%80%99%20Deadline%204%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005024-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005012-'s%20submissions%20at%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005011-'s%20response%20to%20ExQ2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005013-Suffolk%20County%20Council%20-%20Other-%20SCC%20comments%20on%20the%20De-commissioning%20section%20of%20the%20Applicant%E2%80%99s%20response%20to%20the%20LPA%20Deadline%204%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004995-Newmarket%20Horsemans%20Group%20-%20other.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004952-The%20Jockey%20Club%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005007-West%20Suffolk%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D5.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005001-Worlington%20Parish%20Council%20-%20Other-%20Worlington%20Parish%20Council%20Response%20to%20Alan%20Smith%20submission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004999-'s%20Response%20to%20Other%20Parties%E2%80%99%20Deadline%204%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005092-EF47.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005102-LetterToExA_050223.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005103-EF48.pdf
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Deadline 6 Submission - Annex EF48 - Late Submission 
accepted at the discretion of the Examining Authority 

Deadline 7 Submissions – 3 March 2023 
 
For receipt by the ExA of: 
- Post Hearing Submissions 
- Responses to ExA’s Third Written Questions (ExQ3) (If issued) 
- Comments on revised/updated SoCG (if any) 
- Updated Guide to the Application 
- Updated Book of Reference (BoR) and Schedule of Changes to the BoR 
- Updated Schedule of Negotiations 
- Comments on any Additional Submissions accepted at D6 
- Any further information requested by ExA 
- Comments on any further information requested by D6 
 
Applicant Documents 
REP7-001 Sunnica Ltd  

Deadline 7 Submission - 8.94 Cover Letter 
REP7-002 Sunnica Ltd  

Deadline 7 Submission - 1.2 Guide to the Application – Appendix 
A DCO Examination (Clean) - Revision: 09 

REP7-003 Sunnica Ltd  
Deadline 7 Submission - 1.2 Guide to the Application – Appendix 
A DCO Examination (Tracked) - Revision: 09 

REP7-004 Sunnica Ltd  
Deadline 7 Submission - 2.2 Work Plans - Revision: 05 

REP7-005 Sunnica Ltd  
Deadline 7 Submission - 4.1 Statement of Reasons (Clean) - 
Revision: 03 

REP7-006 Sunnica Ltd  
Deadline 7 Submission - 4.1 Statement of Reasons (Tracked) - 
Revision: 03 

REP7-007 Sunnica Ltd  
Deadline 7 Submission - 4.2 Funding Statement (Clean) - 
Revision: 02 

REP7-008 Sunnica Ltd  
Deadline 7 Submission - 4.2 Funding Statement (Tracked) - 
Revision: 02 

REP7-009 Sunnica Ltd  
Deadline 7 Submission - 4.3 Book of Reference (parts 1 to 5) 
(Clean) - Revision: 07 

REP7-010 Sunnica Ltd  
Deadline 7 Submission - 4.3 Book of Reference (parts 1 to 5) 
(Tracked) - Revision: 07 

REP7-011 Sunnica Ltd  
Deadline 7 Submission - 4.3 Schedule of Changes to Book of 
Reference (Clean) - Revision: 05 

REP7-012 Sunnica Ltd  
Deadline 7 Submission - 4.3 Schedule of Changes to Book of 
Reference (Tracked) - Revision: 05 

REP7-013 Sunnica Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005273-8.94%20Deadline%207%20Cover%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005286-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005287-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005288-2.2%20Works%20Plans_Rev05.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005289-4.1%20Statement%20of%20Reasons%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005290-4.1%20Statement%20of%20Reasons%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005292-4.2%20Funding%20Statement%20REV2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005291-4.2%20Funding%20Statement%20REV2%20%5bTracked%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005293-4.3%20Book%20of%20Reference%20(parts%201%20to%205)%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005294-4.3%20Book%20of%20Reference%20(parts%201%20to%205)%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005227-4.3%20Schedule%20of%20Changes%20to%20Book%20of%20Reference%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005228-4.3%20Schedule%20of%20Changes%20to%20Book%20of%20Reference%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005229-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bCLEAN%5d.pdf


Document Index 

Deadline 7 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Clean) - Revision: 08 

REP7-014 Sunnica Ltd  
Deadline 7 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Tracked) - Revision: 08 

REP7-015 Sunnica Ltd  
Deadline 7 Submission - 6.2 Appendix 10I Landscape and 
Ecology Management Plan (Clean) - Revision: 03 

REP7-016 Sunnica Ltd  
Deadline 7 Submission - 6.2 Appendix 10I Landscape and 
Ecology Management Plan (Tracked) - Revision: 03 

REP7-017 Sunnica Ltd  
Deadline 7 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan (Clean) - 
Revision: 05 

REP7-018 Sunnica Ltd  
Deadline 7 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan (Tracked) 
- Revision: 05 

REP7-019 Sunnica Ltd  
Deadline 7 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan Appendix 
A 

REP7-020 Sunnica Ltd  
Deadline 7 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan Appendix 
B 

REP7-021 Sunnica Ltd  
Deadline 7 Submission - 6.2 Appendix 13C: Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - Part 1 of 7 

REP7-022 Sunnica Ltd  
Deadline 7 Submission - 6.2 Appendix 13C: Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - Part 2 of 7 

REP7-023 Sunnica Ltd  
Deadline 7 Submission - 6.2 Appendix 13C: Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - Part 3 of 7 

REP7-024 Sunnica Ltd  
Deadline 7 Submission - 6.2 Appendix 13C: Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - Part 4 of 7 

REP7-025 Sunnica Ltd  
Deadline 7 Submission - 6.2 Appendix 13C: Framework 
Construction Traffic Management Plan and Travel Plan - 
Appendix C - Part 5 of 7 

REP7-026 Sunnica Ltd  
Deadline 7 Submission - 6.2 Appendix 13C Framework 
Construction Traffic Management Plan and Travel Plan Appendix 
C - 6 of 7 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005230-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005236-6.2_Appendix_10I_Landscape%20and%20Ecology%20Management%20Plan_%5bREDACTED,%20CLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005237-6.2_Appendix_10I_Landscape%20and%20Ecology%20Management%20Plan_%5bREDACTED,%20TRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005239-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005240-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005241-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20A.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005242-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20B.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005243-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%201%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005244-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%202%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005245-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%203%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005246-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%204%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005247-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%205%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005248-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%206%20of%207.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005249-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20C%20-%207%20of%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005250-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20D.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005251-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20E.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005252-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20F.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005253-6.2_Appendix_13C_Framework%20Construction%20Traffic%20Management%20Plan%20and%20Travel%20Plan%20Appendix%20G.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005231-6.2%20Appendix_16C_Framework_CEMP_%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005232-6.2%20Appendix_16C_Framework_CEMP_%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005254-6.2_Appendix_16E_Framework%20DEMP_%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005255-6.2_Appendix_16E_Framework%20DEMP_%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005233-6.2%20Appendix_16F_Framework%20OEMP_%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005234-6.2%20Appendix_16F_Framework%20OEMP_%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005256-6.3%20Figure%203-1%20Sunnica%20East%20Parameter%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005258-6.3%20Figure%203-17a%20to%20d%20Cable%20Corridor.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005257-6.3%20Figure%203-2%20Sunnica%20West%20Parameter%20Plan.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005266-8.49%20Objections%20Schedule%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005267-8.49%20Objections%20Schedule%20%5bTRACKED%5d.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005271-8.68%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S127)%20%5bTRACKED%5d.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005202-Joanna%20Reeks%201%20-%20Post%20Hearing%20Submissions.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005179-Shores%20Charity%20-%20Post%20Hearing%20Submissions.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005196-West%20Suffolk%20Council%20-%20Post%20Hearing%20Submissions.pdf
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REP7-091a Cambridgeshire County Council  
Deadline 7 Submission - Comments on Other Parties’ Deadline 6 
Submissions 

REP7-092 Chippenham Parish Council 
Deadline 7 Submission 

REP7-093 CPRE Cambridgeshire and Peterborough  
Deadline 7 Submission 

REP7-094 Dr Edmund Fordham  
Deadline 7 Submission - Comments on Applicant's Deadline 6 
Submissions 

REP7-094a Dr Edmund Fordham  
Deadline 7 Submission - Annex EF49 - Experimental 
determination of metals generated during the thermal failure of 
lithium ion batteries 

REP7-094b Dr Edmund Fordham  
Deadline 7 Submission - Annex EF50 - Consideration of the 
Planning and Hazardous substances Consent for Kells Battery 
storage Facility, May 2022 

REP7-094c Dr Edmund Fordham  
Deadline 7 Submission - Annex EF51 - Battery Energy Storage 
Facility, Doagh Road, Kells – Fire Risk Assessment Addendum 

REP7-094d Dr Edmund Fordham  
Deadline 7 Submission - Annex EF52 - Battery Energy Storage 
Facility, Doagh Road, Kells – Fire Risk Assessment Addendum 

REP7-094e Dr Edmund Fordham  
Deadline 7 Submission - Annex EF53 - Recommendations for 
evaluating the quantity of hazardous materials from processes 
which have run out of control 

REP7-095 East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 7 Submission - Additional Submission ALC 

REP7-096 Elizabeth Garget (PDF, 119 KB) 
Deadline 7 Submission 

REP7-097 Peter Goodyear on behalf of Fordham (Cambs) Walking Group  
Deadline 7 Submission 

REP7-098 Freckenham Parish Council  
Deadline 7 Submission 

REP7-099 Hazel Barber  
Deadline 7 Submission 

REP7-100 HPUT A Limited and HPUT B Limited  
Deadline 7 Submission 

REP7-100a HPUT A Limited and HPUT B Limited  
Deadline 7 Submission - Protective Provisions 

REP7-101 Huntingdonshire District Council 
Deadline 7 Submission 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005220-anne%20noble%20-%20Post%20Hearing%20Submissions%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005210-Cambridgeshire%20County%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D6.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005211-Cambridgeshire%20County%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D6%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005319-Chippenham%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005192-CPRE%20Cambridgeshire%20and%20Peterborough%20-%20Other-%20Letter%20responding%20to%20various%20points%20and%20enclosing%20reference%20materials.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005322-Edmund%20Fordham%20-%20CommentsOnApplicantSubmissionsDeadline7.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005323-Edmund%20Fordham%20-%20Annex%20EF49.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005324-Edmund%20Fordham%20-%20Annex%20EF50.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005325-Edmund%20Fordham%20-%20Annex%20EF51.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005326-Edmund%20Fordham%20-%20Annex%20EF52.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005327-Edmund%20Fordham%20-%20Annex%20EF53.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005212-Cambridgeshire%20County%20Council%20-%20Other-%20Additional%20Submission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005212-Cambridgeshire%20County%20Council%20-%20Other-%20Additional%20Submission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005181-ELIZABETH%20GARGET%20-%20Post%20Hearing%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005183-Peter%20Goodyear%20Fordham%20(Cambs)%20Walking%20Group%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D6.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005318-Freckenham%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005311-Hazel%20Barber.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005303-HPUT%20A%20Limited%20and%20HPUT%20B%20Limited%20-%20update%20on%20the%20progress%20of%20enagagement%20with%20applicant.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005304-HPUT%20Draft%20Protective%20Provisions%20-%20BCLP%20comments%207_2_23%20and%20PM%20comments%20January%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005297-Huntingdonshire%20District%20Council.pdf
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Deadline 7 Submission 

REP7-103 Mike Alder  
Deadline 7 Submission 

REP7-104 Natural England  
Deadline 7 Submission 

REP7-105 Nick Harvey  
Deadline 7 Submission 

REP7-106 Red Lodge Parish Council  
Deadline 7 Submission 

REP7-107 Robin Upton  
Deadline 7 Submission 

REP7-108 Sandie Geddes  
Deadline 7 Submission 

REP7-109 Say No To Sunnica Action Group Ltd  
Deadline 7 Submission 

REP7-109a Say No To Sunnica Action Group Ltd  
Deadline 7 Submission - Response to National Planning Policy 
Framework Changes 

REP7-109b Say No To Sunnica Action Group Ltd  
Deadline 7 Submission - Reading Agricultural Consultants Note 
and Plan 

REP7-109c Say No To Sunnica Action Group Ltd  
Deadline 7 Submission - Observation for Agricultural Land 
Classification Video 

REP7-109d Say No To Sunnica Action Group Ltd  
Deadline 7 Submission - Observation for Agricultural Land 
Classification Video Transcript 

REP7-109e Say No To Sunnica Action Group Ltd  
Deadline 7 Submission - SJ Franklin CV 

REP7-110 Snailwell Parish Council  
Deadline 7 Submission 

REP7-111 West Suffolk Council  
Deadline 7 Submission - Comments on the Applicant’s Deadline 
6 Submissions and Additional Submissions 

Late Submission  
REP7-112 Health and Safety Executive  

Deadline 7 Submission - Late submission accepted at the 
discretion of the Examining Authority 

Deadline 8 – 13 March 2023 
 
For receipt by the ExA of: 
 
- Comments on the RIES 
- Final SoCG 
- Final Statement of Commonality of SoCG 
- List of matters not agreed where SoCG could not be finalised 
- Final Guide to the application 
- Final updated BoR 
- Final BoR and schedule of changes to BoR 
- Final Schedule of Negotiations 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005320-John%20James.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005172-Michael%20David%20Alder%20-%20Other-%20Land%20Use,%20Agriculture%20and%20Social%20Economy.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005204-Natural%20England%20-%20Other-%20Comments%20on%20submitted%20documents%20and%20response%20to%20ExQ3.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005317-Nicholas%20Harvey%20-%20Decommissioning%20of%20Sunnica.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005226-Red%20Lodge%20Parish%20Council%20-%20Post%20Hearing%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005190-Robin%20Upton%20-%20Post%20Hearing%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005208-Sandie%20Geddes%20-%20Other-%20Comments%20on%20ISH4,%2016%20February%202023.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005307-SNTS%20-%20Letter%20to%20ExA%20concerning%20agricultural%20land%20classification.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005298-SNTS%20Response%20to%20NPPF%20Changes.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005309-SNTS%20-%20RAC%20note.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005176-SNTS%20-%20RAC%20ALC%20Video.mp4
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005177-SNTS%20-%20RAC%20ALC%20Video%20Transcript.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005310-SNTS%20-%20SJ%20Franklin%20CV%202022%20-%203%20Page%20Summary.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005321-Snailwell%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005197-West%20Suffolk%20Council%20-%20Comments%20on%20any%20Additional%20Submissions%20accepted%20at%20D6.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005329-Late%20Submission%20-%20HSE%20response%20to%20examining%20authority%20-%20Sunnica%20Solar%20Farm.pdf
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- Comments on any Additional Submissions accepted at the discretion of the ExA 
by Deadline 7 
- Comments on any further information received 
- Comments on any additional information/submissions received by Deadline 7 
- Any further information requested by ExA 
 
Applicant Documents 
REP8-001 Sunnica Ltd  

Deadline 8 Submission - Cover Letter 
REP8-002 Sunnica Ltd  

Deadline 8 Submission - 1.2 Guide to the Application – Appendix 
A DCO Examination Document Schedule (Clean) 

REP8-003 Sunnica Ltd  
Deadline 8 Submission - 1.2 Guide to the Application – Appendix 
A DCO Examination Document Schedule (Tracked) 

REP8-004 Sunnica Ltd  
Deadline 8 Submission - 4.3 Book of Reference (parts 1 to 5) 
(Clean) 

REP8-005 Sunnica Ltd  
Deadline 8 Submission - 4.3 Book of Reference (parts 1 to 5) 
(Tracked) 

REP8-006 Sunnica Ltd 
Deadline 8 Submission - 4.3 Schedule of Changes to Book of 
Reference (Clean) 

REP8-007 Sunnica Ltd  
Deadline 8 Submission - 4.3 Schedule of Changes to Book of 
Reference (Tracked) 

REP8-008 Sunnica Ltd  
Deadline 8 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Clean) 

REP8-009 Sunnica Ltd  
Deadline 8 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Tracked) 

REP8-010 Sunnica Ltd  
Deadline 8 Submission - 6.2 Appendix 16C Framework 
Construction Environmental Management Plan (Clean) - 
Revision: 06 

REP8-011 Sunnica Ltd  
Deadline 8 Submission - 6.2 Appendix 16C Framework 
Construction Environmental Management Plan (Tracked) - 
Revision:06 

REP8-012 Sunnica Ltd  
Deadline 8 Submission - 6.2 Appendix 16E: Framework 
Decommissioning Environmental Management Plan (Clean) - 
Revision: 04 

REP8-013 Sunnica Ltd  
Deadline 8 Submission - 6.2 Appendix 16E: Framework 
Decommissioning Environmental Management Plan (Tracked) - 
Revision: 04 

REP8-014 Sunnica Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005395-8.107%20Deadline%208%20Cover%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005401-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005402-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005403-4.3%20Book%20of%20Reference%20(parts%201%20to%205)%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005404-4.3%20Book%20of%20Reference%20(parts%201%20to%205)%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005405-4.3%20Schedule%20of%20Changes%20to%20Book%20of%20Reference%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005406-4.3%20Schedule%20of%20Changes%20to%20Book%20of%20Reference%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005407-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005408-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005409-6.2_Appendix_16C_Framework_CEMP_%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005410-6.2_Appendix_16C_Framework_CEMP_%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005413-6.2_Framework%20DEMP_%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005414-6.2_Framework%20DEMP_%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005411-6.2_Appendix_16F_Framework%20OEMP_%5bCLEAN%5d.pdf
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Deadline 8 Submission - 6.2 Appendix 16F: Framework 
Operation Environmental Management Plan (Clean) - Revision: 
04 

REP8-015 Sunnica Ltd  
Deadline 8 Submission - 6.2 Appendix 16F: Framework 
Operation Environmental Management Plan (Tracked) - 
Revision: 04 

REP8-016 Sunnica Ltd  
Deadline 8 Submission - 7.6 Outline Battery Fire Safety 
Management Plan (Clean) - Revision: 03 

REP8-017 Sunnica Ltd  
Deadline 8 Submission - 7.6 Outline Battery Fire Safety 
Management Plan (Tracked) - Revision: 03 

REP8-018 Sunnica Ltd  
Deadline 8 Submission - 8.55 Statutory Undertaker 
Representations Schedule (PA2008 S138) (Clean) - Revision: 04 

REP8-019 Sunnica Ltd  
Deadline 8 Submission - 8.55 Statutory Undertaker 
Representations Schedule (PA2008 S138) (Tracked) - Revision: 
04 

REP8-020 Sunnica Ltd  
Deadline 8 Submission - 8.68 Statutory Undertaker 
Representations Schedule (PA2008 S127) (Clean) - Revision: 04 

REP8-021 Sunnica Ltd  
Deadline 8 Submission - 8.68 Statutory Undertaker 
Representations Schedule (PA2008 S127) (Tracked) - Revision: 
04 

REP8-022 Sunnica Ltd  
Deadline 8 Submission - 8.108 Applicant's Response to Other 
Parties’ Deadline 7 Submissions 

REP8-023 Sunnica Ltd  
Deadline 8 Submission - 8.109 Applicant's Response to LPA 
Deadline 7 Submissions 

REP8-024 Sunnica Ltd  
Deadline 8 Submission - 8.110 Applicant’s comments on RIES 

REP8-025 Sunnica Ltd  
Deadline 8 Submission - 8.111 Sunnica High-level Route 
Summary 

REP8-026 Sunnica Ltd  
Deadline 8 Submission - 8.112 The Applicant’s position on 
‘parcel by parcel’ mitigation and residual effects 

Final Statement of Common Ground (SoCG) 
REP8-027 Sunnica Ltd  

Deadline 8 Submission - 8.12 Statement of Commonality 
(Clean) - Revision: 04 

REP8-028 Sunnica Ltd  
Deadline 8 Submission - 8.12 Statement of Commonality 
(Tracked) - Revision: 04 

REP8-029 Sunnica Ltd  
Deadline 8 Submission - 8.13 Statement of Common Ground 
with Cambridgeshire County Council, Suffolk County Council, 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005412-6.2_Appendix_16F_Framework%20OEMP_%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005415-7.6%20Outline%20Battery%20Fire%20Safety%20Management%20Plan_Rev03_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005416-7.6%20Outline%20Battery%20Fire%20Safety%20Management%20Plan_Rev03_tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005417-8.55%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S138)%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005418-8.55%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S138)%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005393-8.68%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S127)%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005394-8.68%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S127)%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005396-8.108%20Applicant's%20response%20to%20Other%20Parties%20Deadline%207%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005397-8.109%20Applicant's%20response%20to%20LPA%20Deadline%207%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005398-8.110%20Applicants%20Response%20on%20the%20RIES.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005399-8.111%20Sunnica%20High%20Level%20Route%20Summary.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005400-8.112%20The%20Applicant%E2%80%99s%20position%20on%20%E2%80%98parcel%20by%20parcel%E2%80%99%20mitigation%20and%20residual%20effects.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005428-8.12%20Statement%20of%20Commonality_%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005427-8.12%20Statement%20of%20Commonality%20(Tracked).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005429-8.13_SoCG_Combined%20LPA_Signed.pdf
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East Cambridgeshire District Council and West Suffolk Council - 
Revision: 03 

REP8-030 Sunnica Ltd  
Deadline 8 Submission - 8.14 Statement of Common Ground 
with the Environment Agency - Revision: 03 

REP8-031 Sunnica Ltd  
Deadline 8 Submission - 8.15 Statement of Common Ground 
with Natural England - Revision: 03 

REP8-032 Sunnica Ltd  
Deadline 8 Submission - 8.16 Statement of Common Ground 
with Historic England - Revision: 04 

REP8-033 Sunnica Ltd  
Deadline 8 Submission - 8.17 Statement of Common Ground 
with National Highways - Revision: 02 

REP8-034 Sunnica Ltd  
Deadline 8 Submission - 8.18 Statement of Common Ground 
with Suffolk Wildlife Trust - Revision: 03 

REP8-035 Sunnica Ltd  
Deadline 8 Submission - 8.19 Draft Statement of Common 
Ground with National Grid Electricity Transmission plc - 
Revision: 03 

REP8-036 Sunnica Ltd  
Deadline 8 Submission - 8.20 Draft Statement of Common 
Ground with National Gas Transmission plc - Revision: 03 

REP8-037 Sunnica Ltd  
Deadline 8 Submission - 8.32 Statement of Common Ground 
with Ministry of Defence - Revision: 01 

REP8-038 Sunnica Ltd  
Deadline 8 Submission - 8.33 Statement of Common Ground 
with National Air Traffic Services - Revision: 02 

REP8-039 Sunnica Ltd  
Deadline 8 Submission - 8.34 Statement of Common Ground 
with East of England Ambulance Service - Revision: 03 

REP8-040 Sunnica Ltd  
Deadline 8 Submission - 8.35 Statement of Common Ground 
with Say No to Sunnica and Newmarket Horsemen 

REP8-041 Sunnica Ltd  
Deadline 8 Submission - 8.36 Statement of Common Ground 
with Anglian Water - Revision: 03 

REP8-042 Sunnica Ltd  
Deadline 8 Submission - 8.67 Statement of Common Ground 
with the Parish and Town Councils’ Alliance 

Comments on any additional information/submissions received by 
Deadline 7 
REP8-043 Anne Noble  

Deadline 8 Submission - Comments on any submissions 
received by Deadline 7 

REP8-043a Anne Noble  
Deadline 8 Submission - Comments on any submissions 
received by Deadline 7 

REP8-043b Anne Noble  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005430-8.14_SoCG_Environment%20Agency_Final_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005431-8.15%20SoCG_Natural%20England_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005432-8.16%20SoCG_Historic%20England_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005433-8.17%20SoCG_National%20Highways_Final_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005434-8.18%20SoCG_Suffolk%20Wildlife%20Trust_Final_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005419-8.19%20SoCG%20National%20Grid%20Electricity.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005420-8.20%20SoCG%20National%20Gas%20Transmission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005421-8.32_SoCG_Ministry%20of%20Defence_Final_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005422-8.33%20SoCG_National%20Air%20Traffic%20Services_Final_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005423-8.34_SoCG_East_of_England_Ambulance_Service_Final_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005424-8.35_SoCG_Say%20No%20to%20SunnicaNewmarket%20Horsemen_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005425-8.36_SoCG_Anglian%20Water_Final%20_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005426-8.67%20SoCG_Town%20and%20Parish%20Council%20Alliance_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005369-anne%20noble%20-%20submissions%20received%20by%20Deadline%207%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005367-submissions%20received%20by%20Deadline%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005380-anne%20noble%20-%20Comments%20on%20any%20further%20information%20received%203.pdf


Document Index 

Deadline 8 Submission 
REP8-043c Anne Noble  

Deadline 8 Submission 
REP8-043d Anne Noble  

Deadline 8 Submission 
REP8-043e Anne Noble  

Deadline 8 Submission 
REP8-043f Anne Noble  

Deadline 8 Submission 
REP8-044 Dr Catherine Judkins  

Deadline 8 Submission - Comments on submissions received by 
Deadline 7 

REP8-045 Dr Edmund Fordham  
Deadline 8 Submission - Comments on submissions received by 
Deadline 7 

REP8-045a Dr Edmund Fordham  
Deadline 8 Submission - Annex EF54 

REP8-045b Dr Edmund Fordham  
Deadline 8 Submission - Annex EF55 

REP8-045c Dr Edmund Fordham  
Deadline 8 Submission - Annex EF56 

REP8-045d Dr Edmund Fordham  
Deadline 8 Submission - Annex EF57 

REP8-046 Isleham Parish Council  
Deadline 8 Submission - Comments on submissions received by 
Deadline 7 

REP8-047 John Leitch  
Deadline 8 Submission 

REP8-048 Peter Goodyear on behalf of Fordham (Cambs) Walking Group  
Deadline 8 Submission - Comments on submissions received by 
Deadline 7 

REP8-049 Sandie Geddes  
Deadline 8 Submission 

REP8-050 Say No To Sunnica Action Group Ltd  
Deadline 8 Submission - Comments on D7 Submissions, 
Comments on RIES, and Summary of Position 

REP8-051 East Cambridgeshire District Council, Cambridgeshire County 
Council, Suffolk County Council and West Suffolk Council  
Deadline 8 Submission - Comments on submissions received by 
Deadline 7 

REP8-052 West Suffolk Council  
Deadline 8 Submission - Comments on submissions received by 
Deadline 7 

Other Submissions 
REP8-053 A G Wright & Son Farms Ltd  

Deadline 8 Submission 
REP8-054 Alan B Smith  

Deadline 8 Submission 
REP8-055 Chippenham Parish Council  

Deadline 8 Submission 
REP8-056 Huntingdonshire District Council  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005379-anne%20noble%20-%20Comments%20on%20any%20further%20information%20received%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005375-anne%20noble%20-%20Comments%20on%20any%20further%20information%20received.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005377-anne%20noble%20-%20Comments%20on%20any%20further%20information%20received.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005378-anne%20noble%20-%20Comments%20on%20any%20further%20information%20received%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005390-submissions%20received%20by%20Deadline%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005439-Dr%20Edmund%20Fordham%20(1%20of%205).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005440-Dr%20Edmund%20Fordham%20(2%20of%205).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005441-Dr%20Edmund%20Fordham%20(3%20of%205).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005442-Dr%20Edmund%20Fordham%20(4%20of%205).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005443-Dr%20Edmund%20Fordham%20(5%20of%205).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005371-Isleha%20Parish%20Council%20-%20Comments%20on%20any%20further%20information%20received.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005382-JOHN%20LEITCH%20-%20Other-%20Response%20to%20deadline%206%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005358-submissions%20received%20by%20Deadline%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005384-Sandie%20Geddes%20-%20Other-%20Comments%20on%20Badlingham%20Lane.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005388-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Other-%20Comments%20on%20D7%20Submissions,%20Comments%20on%20RIES,%20and%20Summary%20of%20Position.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005392-submissions%20received%20by%20Deadline%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005392-submissions%20received%20by%20Deadline%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005365-submissions%20received%20by%20Deadline%207.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005438-A%20G%20Wright%20&%20Son%20Farms%20Ltd.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005362-Alan%20B%20Smith.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005437-Chippenham%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005363-Huntingdonshire%20District%20Council.pdf


Document Index 

Deadline 8 Submission 
REP8-057 Natural England  

Deadline 8 Submission - Comments on RIES and comments on 
submissions received by Deadline 7 

REP8-058 Parish and Town Council Alliance  
Deadline 8 Submission 

REP8-059 Snailwell Parish Council  
Deadline 8 Submission 

REP8-060 Jan Anderson on behalf of the Travellers Community Elms Farm  
Deadline 8 Submission 

REP8-061 Worlington Parish Council  
Deadline 8 Submission 

Late Submissions 
REP8-062 Sunnica Ltd  

Deadline 8 Submission - Late submission accepted at the 
discretion of the Examining Authority - 8.49 Objections Schedule 
(Clean) - Revision: 05 

REP8-063 Sunnica Ltd  
Deadline 8 Submission - Late submission accepted at the 
discretion of the Examining Authority - 8.49 Objections Schedule 
(Tracked) - Revision: 05 

Deadline 9 – 17 March 2023 (Noon) 
 
For receipt by the ExA of: 
 
- Comments on ExA’s commentary on, or schedule of changes to, the draft DCO 
- Any further information requested by ExA 
 
Applicant Documents 
REP9-001 Sunnica Ltd  

Deadline 9 Submission - Cover Letter 
REP9-002 Sunnica Ltd  

Deadline 9 Submission - 1.2 Guide to the Application – Appendix 
A DCO Examination (Clean) - Revision: 11 

REP9-003 Sunnica Ltd  
Deadline 9 Submission - 1.2 Guide to the Application – Appendix 
A DCO Examination (Tracked) - Revision: 11 

REP9-004 Sunnica Ltd  
Deadline 9 Submission - 8.114 Response to SNTS Deadline 7 
Submissions in relation to Scheme Sizing and ‘OverBadging’ 

REP9-005 Sunnica Ltd  
Deadline 9 Submission - 8.115 Response to Rule 17 Request 

REP9-006 Sunnica Ltd  
Deadline 9 Submission - 8.116 Response to Examining 
Authority’s schedule of changes to the draft Development 
Consent Order 

Comments on the Examining Authority’s schedule of changes to the 
draft Development Consent Order (dDCO) 
REP9-007 East Cambridgeshire District Council and Cambridgeshire County 

Council (PDF, 171 KB)Deadline 9 Submission - Comments on 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005360-Natural%20England%20-%20Other-%20Comments%20on%20RIES%20and%20comments%20on%20additional%20submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005436-The%20Parish%20&%20Town%20Councils'%20Alliance%20(The%20Alliance).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005361-Snailwell%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005435-Jan%20Anderson%20-%20Travellers%20Community.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005373-Worlington%20Parish%20Council%20-%20Other-%20Response%20to%20Applicant%20U6006.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005444-8.49%20Objections%20Schedule%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005445-8.49%20Objections%20Schedule%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005447-8.113%20Deadline%209%20Cover%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005451-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005452-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005448-8.114%20Response%20to%20SNTS%20Deadline%207%20Submissions%20in%20relation%20to%20Scheme%20Sizing%20and%20%E2%80%98OverBadging%E2%80%99%20.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005449-8.115%20Response%20to%20Rule%2017%20Request.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005450-8.116%20Applicant's%20response%20to%20ExA's%20commentary%20on%20the%20DCO.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005457-Cambridgeshire%20County%20Council%20and%20East%20Cambridgeshire%20District%20Council%20-%20Comments%20on%20ExA%E2%80%99s%20commentary%20on,%20or%20schedule%20of%20changes%20to,%20the%20draft%20DCO.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005457-Cambridgeshire%20County%20Council%20and%20East%20Cambridgeshire%20District%20Council%20-%20Comments%20on%20ExA%E2%80%99s%20commentary%20on,%20or%20schedule%20of%20changes%20to,%20the%20draft%20DCO.pdf


Document Index 

the Examining Authority’s schedule of changes to the draft 
Development Consent Order (dDCO) 

REP9-008 Health and Safety Executive  
Deadline 9 Submission - Comments on the Examining 
Authority’s schedule of changes to the draft Development 
Consent Order (dDCO) 

REP9-009 Say No To Sunnica Action Group Ltd 
Deadline 9 Submission - Comments on the Examining 
Authority’s schedule of changes to the draft Development 
Consent Order (dDCO) 

REP9-010 Suffolk County Council  
Deadline 9 Submission - Comments on the Examining 
Authority’s schedule of changes to the draft Development 
Consent Order (dDCO) 

REP9-011 West Suffolk Council  
Deadline 9 Submission - Comments on the Examining 
Authority’s schedule of changes to the draft Development 
Consent Order (dDCO) 

Deadline 10 - 24 March 2023 
 
For receipt by the ExA of: 
 
- Final DCO 
- Final DCO to be submitted by the Applicant in the SI template with the SI 
template validation report 
- Comments on any further information received 
- Comments on any further information requested by the ExA and received by 
Deadline 9 
- Any further information requested by ExA 
Applicant Documents 
REP10-001 Sunnica Ltd 

Deadline 10 Submission - Cover Letter 
REP10-002 Sunnica Ltd 

Deadline 10 Submission - 1.2 Guide to the Application – 
Appendix A DCO Examination (Clean) - Rev: 12 

REP10-003 Sunnica Ltd 
Deadline 10 Submission - 1.2 Guide to the Application – 
Appendix A DCO Examination (Tracked) - Rev: 12 

REP10-004 Sunnica Ltd 
Deadline 10 Submission - 2.3 Access and Rights of Way Plans - 
Rev: 06 

REP10-005 Sunnica Ltd 
Deadline 10 Submission - 3.1 Draft Development Consent Order 
(Clean) - Rev: 05 

REP10-006 Sunnica Ltd 
Deadline 10 Submission - 3.1 Draft Development Consent Order 
(Tracked) - Rev: 05 

REP10-007 Sunnica Ltd 
Deadline 10 Submission - 3.2 Explanatory Memorandum to the 
DCO (Clean) - Rev: 04 

REP10-008 Sunnica Ltd 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005453-HSE.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005461-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Comments%20on%20ExA%E2%80%99s%20commentary%20on,%20or%20schedule%20of%20changes%20to,%20the%20draft%20DCO.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005459-Suffolk%20County%20Council%20-%20Comments%20on%20ExA%E2%80%99s%20commentary%20on,%20or%20schedule%20of%20changes%20to,%20the%20draft%20DCO.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005455-West%20Suffolk%20Council%20-%20Comments%20on%20ExA%E2%80%99s%20commentary%20on,%20or%20schedule%20of%20changes%20to,%20the%20draft%20DCO.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005530-8.117%20Deadline%2010%20Cover%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005538-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005539-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005540-2.3_Access%20and%20Rights%20of%20Way%20Plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005541-3.1%20DCO%20%5bClean%20SI%20Template%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005542-3.1%20DCO%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005544-3.2%20Explanatory%20Memorandum%20to%20the%20DCO%20-%20clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005543-3.2%20Explanatory%20Memorandum%20(Tracked).pdf


Document Index 

Deadline 10 Submission - 3.2 Explanatory Memorandum to the 
DCO (Tracked) - Rev: 04 

REP10-009 Sunnica Ltd 
Deadline 10 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Clean) - Rev: 10 

REP10-010 Sunnica Ltd 
Deadline 10 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Tracked) - Rev: 10 

REP10-011 Sunnica Ltd 
Deadline 10 Submission - 6.2 Appendix 9C Flood Risk 
Assessment - Part 1 - Rev: 02 

REP10-012 Sunnica Ltd 
Deadline 10 Submission - 6.2 Appendix 10I: Outline Landscape 
and Ecology Management Plan (Clean) - Rev: 04 

REP10-013 Sunnica Ltd 
Deadline 10 Submission - 6.2 Appendix 10I: Outline Landscape 
and Ecology Management Plan (Tracked) - Rev: 04 

REP10-014 Sunnica Ltd 
Deadline 10 Submission - 6.2 Appendix 16C: Framework 
Construction Environmental Management Plan (Clean) - Rev: 07 

REP10-015 Sunnica Ltd 
Deadline 10 Submission - 6.2 Appendix 16C: Framework 
Construction Environmental Management Plan (Tracked) - Rev: 
07 

REP10-016 Sunnica Ltd 
Deadline 10 Submission - 6.2 Appendix 16F: Framework 
Operation Environmental Management Plan (Clean) - Rev: 05 

REP10-017 Sunnica Ltd 
Deadline 10 Submission - 6.2 Appendix 16F: Framework 
Operation Environmental Management Plan (Tracked) - Rev: 05 

REP10-018 Sunnica Ltd 
Deadline 10 Submission - 6.3 Figure 3-1 Sunnica East 
Parameter Plan 

REP10-019 Sunnica Ltd 
Deadline 10 Submission - 6.3 Figure 3-2 Sunnica West 
Parameter Plan 

REP10-020 Sunnica Ltd 
Deadline 10 Submission - 6.7 Biodiversity Net Gain Assessment 
(Clean) - Rev: 05 

REP10-021 Sunnica Ltd 
Deadline 10 Submission - 6.7 Biodiversity Net Gain Assessment 
(Tracked) - Rev: 05 

REP10-022 Sunnica Ltd 
Deadline 10 Submission - 7.6 Outline Battery Fire Safety 
Management Plan (Clean) - Rev: 04 

REP10-023 Sunnica Ltd 
Deadline 10 Submission - 7.6 Outline Battery Fire Safety 
Management Plan (Tracked) - Rev: 04 

REP10-024 Sunnica Ltd 
Deadline 10 Submission - 7.7 Outline Skills, Supply Chain and 
Employment Plan (Clean) - Rev: 04 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005545-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005546-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005547-6.2%20Appendix%209C%20Flood%20Risk%20Assessment%20including%20Annex%20A%20and%20B%20-%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005548-6.2_Appendix_10I_Landscape%20and%20Ecology%20Management%20Plan_%5bCLEAN,%20REDACTED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005550-6.2_Appendix_10I_Landscape%20and%20Ecology%20Management%20Plan_%5bTRACKED,%20REDACTED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005552-6.2_Appendix_16C_Framework_CEMP%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005553-6.2_Appendix_16C_Framework_CEMP%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005554-6.2_Appendix_16F_Framework%20OEMP%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005555-6.2_Appendix_16F_Framework%20OEMP%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005556-6.3%20Figure%203-1%20Sunnica%20East%20Parameter%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005557-6.3%20Figure%203-2%20Sunnica%20West%20Parameter%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005558-6.7%20Biodiversity%20Net%20Gain_v5_%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005559-6.7%20Biodiversity%20Net%20Gain_v5_%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005560-7.6%20Outline%20Battery%20Fire%20Safety%20Management%20Plan_%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005561-7.6%20Outline%20Battery%20Fire%20Safety%20Management%20Plan_%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005563-7.7_Outline%20Skills%20Supply%20Chain%20and%20Employment%20Plan_%5bCLEAN%5d.pdf


Document Index 

REP10-025 Sunnica Ltd 
Deadline 10 Submission - 7.7 Outline Skills, Supply Chain and 
Employment Plan (Tracked) - Rev: 04 

REP10-026 Sunnica Ltd 
Deadline 10 Submission - 8.12 Statement of Commonality 

REP10-027 Sunnica Ltd 
Deadline 10 Submission - 8.15 Statement of Common Ground 
with Natural England - Rev: 04 

REP10-028 Sunnica Ltd 
Deadline 10 Submission - 8.16 Statement of Common Ground 
with Historic England - Rev: 05 

REP10-029 Sunnica Ltd 
Deadline 10 Submission - 8.105 Context Overlay - Rights of 
Way and Access Plans - Rev: 01 

REP10-030 Sunnica Ltd 
Deadline 10 Submission - 8.118 Applicant's response to Other 
Parties Deadline 8 Submissions 

REP10-031 Sunnica Ltd 
Deadline 10 Submission - 8.119 Applicant's response to LPA 
Deadline 8 Submissions 

REP10-032 Sunnica Ltd 
Deadline 10 Submission - 8.120 End of Examination Summary 
Position Paper 

REP10-033 Sunnica Ltd 
Deadline 10 Submission - 8.121 SoCG Update Note for 
Combined LPA 

REP10-034 Sunnica Ltd 
Deadline 10 Submission - 8.122 Alternative Without Prejudice 
Development Consent Order (Clean) 

REP10-035 Sunnica Ltd 
Deadline 10 Submission - 8.122 Alternative Without Prejudice 
Development Consent Order (Tracked) 

REP10-036 Sunnica Ltd 
Deadline 10 Submission - 8.123 Without Prejudice Explanatory 
Memorandum to the Alternative Development Consent Order 
(Clean) 

REP10-037 Sunnica Ltd 
Deadline 10 Submission - 8.123 Without Prejudice Explanatory 
Memorandum to the Alternative Development Consent Order 
(Tracked) 

REP10-038 Sunnica Ltd 
Deadline 10 Submission - 8.43 Schedule of Changes to the Draft 
Development Consent Order - Rev: 03 

REP10-039 Sunnica Ltd 
Deadline 10 Submission - 8.45 Equality Impact Assessment 
(Clean) - Rev: 01 

REP10-040 Sunnica Ltd 
Deadline 10 Submission - 8.45 Equality Impact Assessment 
(Tracked) - Rev: 01 

REP10-041 Sunnica Ltd 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005562-7.7_Outline%20Skills%20Supply%20Chain%20and%20Employment%20Plan%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005567-8.12%20Statement%20of%20Commonality.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005569-8.15%20SoCG_Natural%20England.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005570-8.16%20SoCG_Historic%20England.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005529-8.105%20Context%20overlay%20-%20Rights%20of%20Way%20and%20Access%20Plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005531-8.118%20Applicant's%20response%20to%20Other%20Parties%20Deadline%208%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005532-8.119%20Applicant's%20response%20to%20LPA%20Deadline%208%20Submissions.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005533-8.120%20End%20of%20Examination%20Summary%20Position%20Paper.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005568-8.121_SoCG%20Update%20Note%20for%20Combined%20LPA.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005534-8.122%20Alternative%20Without%20Prejudice%20Development%20Consent%20Order%20CLEAN.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005535-8.122%20Alternative%20Without%20Prejudice%20Development%20Consent%20Order%20tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005536-8.123%20-%20Explanatory%20Memorandum%20to%20the%20without%20prejudice%20alternative%20DCO%20-%20clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005537-8.123%20-%20Sunnica%20-%20Without%20Prejudice%20Explanatory%20Memorandum%20to%20the%20Alternative%20DCO%20tracked.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005564-8.43%20Schedule%20of%20Changes%20to%20the%20DCO.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005565-8.45_Equality%20Impact%20Assessment_%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005566-8.45_Equality%20Impact%20Assessment_%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005513-8.47%20Environmental%20Masterplan%20(Zoomed%20Out).pdf


Document Index 

Deadline 10 Submission - 8.47 Environmental Masterplan 
(Zoomed Out) 

REP10-042 Sunnica Ltd 
Deadline 10 Submission - 8.48 Tree Preservation Order Trees 
Location Plan 

REP10-043 Sunnica Ltd 
Deadline 10 Submission - 8.49 Objections Schedule (Clean) 

REP10-044 Sunnica Ltd 
Deadline 10 Submission - 8.49 Objections Schedule (Tracked) 

REP10-045 Sunnica Ltd 
Deadline 10 Submission - 8.55 Statutory Undertaker 
Representations Schedule (PA2008 S138) (Clean) 

REP10-046 Sunnica Ltd 
Deadline 10 Submission - 8.55 Statutory Undertaker 
Representations Schedule (PA2008 S138) (Tracked) 

REP10-047 Sunnica Ltd 
Deadline 10 Submission - 8.66 Appendix 9C Flood Risk 
Assessment Addendum - Part 1 

REP10-048 Sunnica Ltd 
Deadline 10 Submission - 8.68 Statutory Undertaker 
Representations Schedule (PA2008 S127) (Clean) 

REP10-049 Sunnica Ltd 
Deadline 10 Submission - 8.68 Statutory Undertaker 
Representations Schedule (PA2008 S127) (Tracked) 

REP10-050 Sunnica Ltd 
Deadline 10 Submission - 8.77 Environmental Masterplan 
Zoomed In - Part 1 

REP10-051 Sunnica Ltd 
Deadline 10 Submission - 8.77 Environmental Masterplan 
(Zoomed In) - Part 2 

REP10-052 Sunnica Ltd 
Deadline 10 Submission - 8.79 Sunnica Detailed Archaeological 
Mitigation Strategy (Clean) 

REP10-053 Sunnica Ltd 
Deadline 10 Submission - 8.79 Sunnica Detailed Archaeological 
Mitigation Strategy (Tracked) 

REP10-054 Sunnica Ltd 
Deadline 10 Submission - 8.82 FRA clarification document in 
light of proposed Scheme changes 

REP10-055 Sunnica Ltd 
Deadline 10 Submission - 8.83 Drainage Technical Note 

REP10-056 Sunnica Ltd 
Deadline 10 Submission - 8.88 Campus Plan 

Other Documents 
REP10-057 A G Wright & Son (Farms) Ltd 

Deadline 10 Submission - Comments on submissions received 
by Deadline 9 

REP10-058 Anne Noble 
Deadline 10 Submission - Comments on submissions received 
by Deadline 9 

REP10-058a Anne Noble 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005514-8.48_Tree%20Preservation%20Order%20Trees%20Location%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005515-8.49%20Objections%20Schedule%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005516-8.49%20Objections%20Schedule%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005517-8.55%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S138)%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005518-8.55%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S138)%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005519-8.66%20Appendix%209C%20Flood%20Risk%20Assessment%20Addendum%20-%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005520-8.68%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S127)%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005521-8.68%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S127)%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005522-8.77%20Environmental%20Masterplan%20(Zoomed%20In)_Part1.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005523-8.77%20Environmental%20Masterplan%20(Zoomed%20In)_Part2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005525-8.79%20Sunnica%20Detailed%20Archaeological%20Mitigation%20Strategy_%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005524-8.79%20Sunnica%20Detailed%20Archaeological%20Mitigation%20Strategy%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005526-8.82%20FRA%20clarification%20document%20in%20light%20of%20proposed%20Scheme%20changes.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005527-8.83%20Drainage%20Technical%20Note.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005528-8.88%20Campus%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005579-A%20G%20Wright%20&%20Son%20(Farms)%20Ltd.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005491-anne%20noble%20-%20Any%20further%20information%20requested%20by%20ExA.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005501-anne%20noble%20-%20Comments%20on%20any%20further%20information%20received.pdf


Document Index 

Deadline 10 Submission - Comments on submissions received 
by Deadline 9 

REP10-059 Annette Flindall 
Deadline 10 Submission 

REP10-060 Archie Wright 
Deadline 10 Submission 

REP10-061 Bruce Knight 
Deadline 10 Submission 

REP10-062 Cambridgeshire and Peterborough Combined Authority 
Deadline 10 Submission - Comments on submissions received 
by Deadline 9 

REP10-063 Catherine Judkins 
Deadline 10 Submission 

REP10-064 Dr Edmund Fordham 
Deadline 10 Submission - Comments on submissions received 
by Deadline 9 

REP10-065 Elizabeth Garget 
Deadline 10 Submission - Comments on submissions received 
by Deadline 9 

REP10-065a Elizabeth Garget 
Deadline 10 Submission 

REP10-066 Fiona Maxwell 
Deadline 10 Submission 

REP10-067 Fordham Parish Council 
Deadline 10 Submission - Comments on submissions received 
by Deadline 9 

REP10-068 Ian Garget 
Deadline 10 Submission 

REP10-069 Isleham Parish Council 
Deadline 10 Submission - Comments on submissions received 
by Deadline 9 

REP10-070 Julia Huffer 
Deadline 10 Submission 

REP10-071 Linda Homan 
Deadline 10 Submission 

REP10-072 Louise Skole Andreasen 
Deadline 10 Submission 

REP10-073 Mark B Goldsack 
Deadline 10 Submission 

REP10-074 Natural England 
Deadline 10 Submission - Comments on submissions received 
by Deadline 9 

REP10-075 Nick Harvey 
Deadline 10 Submission 

REP10-076 R F Turner & Son 
Deadline 10 Submission 

REP10-076a R F Turner & Son 
Deadline 10 Submission 

REP10-077 Sara Caswell 
Deadline 10 Submission 

REP10-078 Say No To Sunnica Action Group Ltd 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005497-Netty%20Flindall%20-%20Comments%20on%20any%20further%20information%20received.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005503-Archie%20Wright%20-%20Comments%20on%20any%20further%20information%20received.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005582-Bruce%20Knight.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005493-Cambridgeshire%20and%20Peterborough%20Combined%20Authority%20-%20Comments%20on%20any%20further%20information%20received.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005587-Catherine%20Judkins.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005578-Edmund%20Fordham.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005505-ELIZABETH%20Mary%20GARGET%20-%20Any%20further%20information%20requested%20by%20ExA.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005464-ELIZABETH%20GARGET%20-%20Any%20further%20information%20requested%20by%20ExA.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005580-Fiona%20Maxwell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005475-Fordham%20Parish%20Council%20-%20Comments%20on%20any%20further%20information%20received.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005507-Ian%20Garget%20-%20Comments%20on%20any%20further%20information%20requested%20by%20the%20ExA%20and%20received%20by%20Deadline%209.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005472-Isleham%20Parish%20Council%20-%20Comments%20on%20any%20further%20information%20received.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005584-Julia%20Huffer.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005468-Linda%20Homan%20-%20Other-%20Mental%20and%20physical%20Health.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005509-Louise%20Skole%20Andreasen%20-%20Comments%20on%20any%20further%20information%20requested%20by%20the%20ExA%20and%20received%20by%20Deadline%209.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005581-Mark%20B%20Goldsack.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005466-Natural%20England%20-%20Comments%20on%20any%20further%20information%20received.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005576-Nick%20Harvey.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005484-R%20F%20Turner%20&%20Son%20-%20Other-%20Deadline%2010.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005485-R%20F%20Turner%20&%20Son%20-%20Other-%20Deadline%2010.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005585-Sara%20Caswell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005487-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Comments%20on%20any%20further%20information%20requested%20by%20the%20ExA%20and%20received%20by%20Deadline%209.pdf


Document Index 

Deadline 10 Submission - Comments on submissions received 
by Deadline 9 

REP10-078a Say No To Sunnica Action Group Ltd 
Deadline 10 Submission - Comments on submissions received 
by Deadline 9 

REP10-079 Suffolk County Council 
Deadline 10 Submission - Comments on submissions received 
by Deadline 9 

REP10-080 Tattersalls/Newmarket Horsemans Group 
Deadline 10 Submission 

REP10-081 Timothy J Lawson 
Deadline 10 Submission 

REP10-082 Travellers Community at Elms Farm 
Deadline 10 Submission 

Deadline 11 - 28 March 2023 
 
For receipt by the ExA of: 
 
- Comments on any further information received 
- Comments on any further information requested by the ExA and received by 
Deadline 10 
- Any further information requested by ExA 
Applicant Documents 
REP11-001 Sunnica Ltd 

Deadline 11 Submission - Cover Letter 
REP11-002 Sunnica Ltd 

Deadline 11 Submission - 1.2 Guide to the Application – 
Appendix A DCO Examination Document Schedule (Clean) 

REP11-003 Sunnica Ltd 
Deadline 11 Submission - 1.2 Guide to the Application – 
Appendix A DCO Examination Document Schedule (Tracked) 

REP11-004 Sunnica Ltd 
Deadline 11 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Clean) 

REP11-005 Sunnica Ltd 
Deadline 11 Submission - 4.4 Schedule of Negotiations and 
Powers Sought (Tracked) 

REP11-006 Sunnica Ltd 
Deadline 11 Submission - 8.12 Statement of Commonality Rev 6 

REP11-007 Sunnica Ltd 
Deadline 11 Submission - 8.16 Statement of Common Ground 
with Historic England - Rev06 Final Signed 

REP11-008 Sunnica Ltd 
Deadline 11 Submission - 8.19 Statement of Common Ground 
with National Grid Electricity Transmission 

REP11-010 Sunnica Ltd 
Deadline 11 Submission - 8.20 Statement of Common Ground 
with National Gas Transmission 

REP11-011 Sunnica Ltd 
Deadline 11 Submission - 8.125 Deed of Obligation 

REP11-012 Sunnica Ltd 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005489-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Other-%20Letter%20for%20the%20Attention%20of%20the%20Examining%20Authority.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005480-Suffolk%20CC%20-%20Councils%20comments%20on%20the%20applicants%20D9%20submissions_FINAL.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005495-Newmarket%20Horsemans%20Group%20-%20Comments%20on%20any%20further%20information%20requested%20by%20the%20ExA%20and%20received%20by%20Deadline%209.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005482-Timothy%20J%20Lawson%20-%20Other-%20Fire%20Danger%20of%20Lithium%20Batteries.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005499-McDonagh%20Family%20-%20Comments%20on%20any%20further%20information%20received.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005631-8.124%20Deadline%2011%20Cover%20Letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005635-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005636-1.2%20Guide%20to%20the%20Application%20%E2%80%93%20Appendix%20A%20DCO%20Examination%20Document%20Schedule%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005637-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005638-4.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005639-8.12%20Statement%20of%20Commonality_Rev%206.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005640-8.16%20SoCG_Historic%20England_Rev06_Final_Signed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005623-8.19%20SoCG%20National%20Grid%20Electricity%20Transmission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005624-8.20%20SoCG%20National%20Gas%20Transmission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005632-8.125%20Deed%20of%20Obligation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005633-8.126%20Response%20to%20Rule%2017%20Letter%20-%2022nd%20March.pdf


Document Index 

Deadline 11 Submission - 8.126 Response to Rule 17 Letter - 
22nd March 

REP11-013 Sunnica Ltd 
Deadline 11 Submission - 8.127 Summary of Agreed Position 
with Local Highway Authorities in relation to Protective 
Provisions and Side Agreements 

REP11-014 Sunnica Ltd 
Deadline 11 Submission - 8.49 Objections Schedule (Clean) 

REP11-015 Sunnica Ltd 
Deadline 11 Submission - 8.49 Objections Schedule (Tracked) 

REP11-016 Sunnica Ltd 
Deadline 11 Submission -8.55 Statutory Undertaker 
Representations Schedule (PA2008 S138) (Clean) 

REP11-017 Sunnica Ltd 
Deadline 11 Submission - 8.55 Statutory Undertaker 
Representations Schedule (PA2008 S138) (Tracked) 

REP11-018 Sunnica Ltd 
Deadline 11 Submission - 8.68 Statutory Undertaker 
Representations Schedule (PA2008 S127) (Clean) 

REP11-019 Sunnica Ltd 
Deadline 11 Submission - 8.68 Statutory Undertaker 
Representations Schedule (PA2008 S127) (Tracked) 

Other Documents 
REP11-021 A G Wright and Son Farm Ltd 

Deadline 11 Submission - Response to Request for Further 
Information from Examining Authority 

REP11-022 Alan B Smith 
Deadline 11 Submission - Comments on submissions received 
by Deadline 10 

REP11-023 Anne Noble 
Deadline 11 Submission - Comments on submissions received 
by Deadline 10 

REP11-024 Annette Flindall 
Deadline 11 Submission - Comments on any further information 
received 

REP11-025 Cambridgeshire County Council, East Cambridgeshire District 
Council, Suffolk County Council and West Suffolk Council 
Deadline 11 Submission - Comments on submissions received 
by Deadline 10 

REP11-026 Catherine Judkins 
Deadline 11 Submission - Comments on any further information 
received 

REP11-027 CPRE Cambridgeshire and Peterborough 
Deadline 11 Submission - Comments on any further information 
received 

REP11-028 Dr Edmund Fordham 
Deadline 11 Submission - Reply to Request for Further 
Information from Examining Authority 

REP11-029 Bryan Cave Leighton Paisner on behalf of HPUT A Limited and 
HPUT B Limited 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005634-8.127%20Summary%20of%20Agreed%20Position%20with%20Local%20Highway%20Authorities%20in%20relation%20to%20Protective%20Provisions%20and%20Side%20Agreements.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005625-8.49%20Objections%20Schedule%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005626-8.49%20Objections%20Schedule%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005627-8.55%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S138)%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005628-8.55%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S138)%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005629-8.68%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S127)%20%5bCLEAN%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005630-8.68%20Statutory%20Undertaker%20Representations%20Schedule%20(PA2008%20S127)%20%5bTRACKED%5d.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005644-A%20G%20Wright%20and%20Son%20Farms%20Ltd.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005600-Alan%20B%20Smith.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-005614-anne%20noble%20-%20Comments%20on%20any%20further%20information%20received.pdf
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https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44672
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44674
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44676
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44671
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44683
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44681
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45487
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44677
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44678
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44684
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44682
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44679
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44680
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44685
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44688
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44686
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44690
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44691


RR-0130 Michael Taylor 
RR-0131 Sue Winter 
RR-0132 Alan Waterfield 
RR-0133 Geoffrey Bennett 
RR-0134 Richard David Liddington 
RR-0135 The Ark Church Isleham 
RR-0136 Jen Mctrusty 
RR-0137 Mike Starnes 
RR-0138 Mr Alan B. Smith 
RR-0139 Heath Rosselli Campbell 
RR-0140 Pam Dowson 
RR-0141 Hamelin Brands Ltd 
RR-0142 Helen Faulkner 
RR-0143 Jackie Seddon 
RR-0144 Palace Green Homes 
RR-0145 Simon Cock 
RR-0146 Terry Malkin 
RR-0147 Vida Whiteley 
RR-0148 Patricia Judd 
RR-0149 Steve Wilson 
RR-0150 Reach Parish Council 
RR-0151 Andy Gillett 
RR-0152 Bob Brotchie 
RR-0153 Hazel Barber 
RR-0154 Lance Stanbury 
RR-0155 Paul Simeon Ryan 
RR-0156 Amy Rayment 
RR-0157 Amy Thomas 
RR-0158 Carole Thomas 
RR-0159 Colin Bernard lister 
RR-0160 Esther McVee 
RR-0161 Lucinda Wright 
RR-0162 Oliver Thomas 
RR-0163 Stephen Wilson 
RR-0164 André Ciantar 
RR-0165 Emma Ryan 
RR-0166 Hayley Fisher 
RR-0167 Jessica Ciantar 
RR-0168 Jim Wallace 
RR-0169 Joanna Frost 
RR-0170 John Bridges 
RR-0171 Karen Robinson 
RR-0172 Lesley Wilson 
RR-0173 Marie Beaumont 
RR-0174 Marie MacBean 
RR-0175 Natasha Jones 
RR-0176 Nicholas Bennett 
RR-0177 Peter Gidlow 
RR-0178 Peter Thorne 
RR-0179 Pierre Nortje 
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https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44689
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45749
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44692
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44694
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44693
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44695
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44697
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44696
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44699
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44698
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44706
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44701
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44703
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44702
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44704
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44705
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44700
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44707
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44708
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44709
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44710
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44711
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44714
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44713
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44712
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44721
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44722
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44717
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44720
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44718
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44719
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44716
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44715
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44726
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44725
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45550
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44727
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44731
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44735
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44729
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44739
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44736
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44733
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44723
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44730
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44737
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44740
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44732
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44724


RR-0180 Rev James Hurst 
RR-0181 Robert J M Bright 
RR-0182 Vanessa Couch 
RR-0183 Andrew Dickson 
RR-0184 Darren Hughes 
RR-0185 Fergus McCoig 
RR-0186 Gary Timmins 
RR-0187 Ian Maclaren 
RR-0188 Ian Threlfall 
RR-0189 Isleham Parish Council 
RR-0190 Jeffrey Bryan Sadler 
RR-0191 Jeremy Richardson 
RR-0192 John Ryan 
RR-0193 Karin Dobbie 
RR-0194 Lorraine Stone 
RR-0195 Michael Stanley P Stone 
RR-0196 Mr Christopher Mason 
RR-0197 Neil Gibson 
RR-0198 Ricky Cornish 
RR-0199 Russell Leaman 
RR-0200 Sean Gilgunn 
RR-0201 Tom Gallop 
RR-0202 Brian Challis 
RR-0203 Dr Harry Sidebottom 
RR-0204 Julia Theophilus 
RR-0205 Kevin Wright 
RR-0206 Mark Fletcher 
RR-0207 Mark Goldsack 
RR-0208 Richard Furlonger 
RR-0209 Veronica Turner 
RR-0210 Anglian Learning 
RR-0211 The Hemp Store on behalf of Ann Thornalley 
RR-0212 Jenny Moss 
RR-0213 Margaret A Lowe 
RR-0214 Pamela Wilson 
RR-0215 Rosalyn Bartlett 
RR-0216 Simon Foreman 
RR-0217 Annabel Freestone 
RR-0218 Frances Sidebottom 
RR-0219 Jill Worth 
RR-0220 Julia O’Dwyer 
RR-0221 Linda Porter-Cohen 
RR-0222 Lisa Sidebottom 
RR-0223 Matt Stannard 
RR-0224 Paul Pickles 
RR-0225 Ryan Collen 
RR-0226 Samantha Munro 
RR-0227 Tony Paxman 
RR-0228 West Row Parish Council 
RR-0229 William O’Dwyer 
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https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44728
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44738
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44744
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44751
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44759
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44753
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44742
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44747
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44743
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44745
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44757
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44746
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44756
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44755
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44754
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44750
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44752
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44749
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44758
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44741
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44748
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45591
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44763
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44764
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44762
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44765
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44760
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44761
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44766
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44773
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44768
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44770
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44769
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44771
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44767
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44772
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44778
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44783
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44777
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44780
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44775
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44784
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44785
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44782
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44776
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45419
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44781
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44774
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44779


RR-0230 Alan Wright 
RR-0231 Burwell Parish Council Climate Forum 
RR-0232 Catherine Gibson 
RR-0233 Catherine Gurnham 
RR-0234 Chrissie Sadler 
RR-0235 Christopher Sadler 
RR-0236 Dan Mules 
RR-0237 Karen Burgess 
RR-0238 Nicola Espley 
RR-0239 Nigel Cooper 
RR-0240 William Frost 
RR-0241 George G Rusk 
RR-0242 Mrs Phyllis Rusk 
RR-0243 Jonathan Pearce 
RR-0244 Mr Matthew Hedley 
RR-0245 Patrick Cross 
RR-0246 Samantha Spillane 
RR-0247 Sandra Judkins 
RR-0248 Tim Wood 
RR-0249 Adam 
RR-0250 Callum Orford 
RR-0251 Claire Mills 
RR-0252 Cllr Brian Peter Harvey 
RR-0253 Hannah Patten 
RR-0254 Jennifer Hall 
RR-0255 Jill Collins 
RR-0256 John Robert Savage 
RR-0257 John Tapster 
RR-0258 Margaret Thompson 
RR-0259 Norman Ferguson 
RR-0260 Russell Milne 
RR-0261 Timothy James Lawson 
RR-0262 Joanne Elmer 
RR-0263 John Newstead 
RR-0264 Julie Thornalley 
RR-0265 Michael Bullions 
RR-0266 Robert Neil Brown 
RR-0267 Sam Lee-Mccloud 
RR-0268 Shirley Bullions 
RR-0269 Angela Wells 
RR-0270 Brian Barrow 
RR-0271 C knight 
RR-0272 Cheryl Caves 
RR-0273 David Ellis 
RR-0274 Evelyn Graham 
RR-0275 Graham Gordon 
RR-0276 Julie Smith 
RR-0277 Paul Butcher 
RR-0278 Ramblers, Newmarket & District Group 
RR-0279 Amanda Manchett 
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https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44787
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44791
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44790
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44789
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44788
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44793
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44792
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44786
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44796
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44795
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44798
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44797
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44804
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44803
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44801
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44800
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44802
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44799
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44812
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44806
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44815
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44810
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44813
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44817
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44811
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44808
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44814
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44809
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44807
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44805
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44816
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44822
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44824
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44823
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44819
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44821
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44820
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44818
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44827
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44833
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44828
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44826
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44830
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44832
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44831
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44829
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44825
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44834
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44839


RR-0280 Benoit Herinckx 
RR-0281 Ian Rees 
RR-0282 Jack Leitch 
RR-0283 Jen Waterfield 
RR-0284 Jenna Clark 
RR-0285 Jillian Gamlin 
RR-0286 Shannon Elizabeth Manchett 
RR-0287 Susan Chapman 
RR-0288 Tim Slater 
RR-0289 William Holt 
RR-0290 George Gibson 
RR-0291 Lina Boyd-Rochfort 
RR-0292 Sally lewis 
RR-0293 Sarah Ganiford 
RR-0294 Albert Edward Mills 
RR-0295 Birgitta Gaston on behalf of Betty Duncan 
RR-0296 Birgitta Gaston 
RR-0297 Bridgette Scott 
RR-0298 Caroline Prince 
RR-0299 Christina Engelbrecht 
RR-0300 Christopher William Henson 
RR-0301 Clare James 
RR-0302 Douglas John Longmuir 
RR-0303 Eleanor Scott 
RR-0304 Gail Baker 
RR-0305 Grahame Radford 
RR-0306 James Fellowes 
RR-0307 Julian Scott 
RR-0308 Kelvin Morgan 
RR-0309 Lesley Coltham 
RR-0310 Malcolm Watkinson 
RR-0311 Rosemary Hendrick 
RR-0312 Sarah Fellowes 
RR-0313 Terry Wood 
RR-0314 Tim Jones 
RR-0315 Andrew Farr 
RR-0316 Ben Sale 
RR-0317 Christine Shaw 
RR-0318 Dr Mark Hows 
RR-0319 Dr Stephen Taylor 
RR-0320 James Toller 
RR-0321 John Bavister 
RR-0322 John Bruton 
RR-0323 Kiriaki Soultana 
RR-0324 Lady Frances Peyton Hospital Almshouse Charity 
RR-0325 Leonard Cooper 
RR-0326 Mark Geddie 
RR-0327 Mrs Carey Beckett 
RR-0328 Nicholas Webb 
RR-0329 Nick George 

https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44844
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44842
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44845
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44843
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44836
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44837
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44840
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44838
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44841
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44835
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44846
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44848
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44847
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44849
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44868
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44861
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44855
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44850
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44865
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44863
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44866
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44869
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44854
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44851
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44870
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44859
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44860
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44852
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44858
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44856
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44853
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44864
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44862
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44857
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44867
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44882
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44884
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44888
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44889
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44877
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44880
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44872
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44874
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44890
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44891
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44885
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44886
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44879
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44887
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44881


RR-0330 Nicola Farr 
RR-0331 Oliver Rubinstein 
RR-0332 Peter Ingram 
RR-0333 Sarah Hurst 
RR-0334 Sinead Bruton 
RR-0335 The Pines Primary School 
RR-0336 Andrew Hardy 
RR-0337 Catherine Looper 
RR-0338 Chris Hall 
RR-0339 D R Kerr 
RR-0340 Deborah Blackwell 
RR-0341 Dr Charles Moseley 
RR-0342 Ed Lubbock 
RR-0343 Hugh Murray 
RR-0344 James Woolf 
RR-0345 Joanna Winning 
RR-0346 John Duncan Waller 
RR-0347 Kerensa Klottrup-Rees 
RR-0348 M Kerr 
RR-0349 Michael Swan 
RR-0350 Michelle A Ferris 
RR-0351 Mollie Kerr 
RR-0352 Mr Kevin Wardell 
RR-0353 Mrs Christina Wardell 
RR-0354 Mrs Malkin 
RR-0355 Ronan Kerr 
RR-0356 Royal Worlington & Newmarket Golf Club 
RR-0357 Sara Phipps 
RR-0358 Scott Virgo 
RR-0359 Séverine Leclair 
RR-0360 Steven Hamblyn 
RR-0361 Yeru Shang 
RR-0362 Alan T Richardson 
RR-0363 Albane Colleau 
RR-0364 Alexander Czernin 
RR-0365 Audrey Czernin 
RR-0366 Brian Penny 
RR-0367 Caroline Toller 
RR-0368 Chris Hall 
RR-0369 Christian Griffin 
RR-0370 Christopher Reeks 
RR-0371 David Clarke 
RR-0372 Delyse Ray 
RR-0373 Joanne Ward on behalf of Edmond Ward 
RR-0374 Elaine Twigg 
RR-0375 Grace Hale 
RR-0376 Hilary Binks 
RR-0377 Ian Fulcher 
RR-0378 Jack Reeks 
RR-0379 Janise Cook 

https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44883
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44876
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44878
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44871
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44875
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44873
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44895
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44912
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44903
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45920
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44900
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44910
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44905
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44904
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44893
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44906
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44894
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44897
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45919
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44902
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44907
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44914
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44908
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44909
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44901
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44913
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44898
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44892
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44915
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44896
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44899
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44911
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44929
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44919
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44924
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44931
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44945
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44936
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44932
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44937
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44928
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44921
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44943
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44940
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44946
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44918
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44925
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44917
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44926
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44922


RR-0380 Jennie Simcock 
RR-0381 Joanne Ward 
RR-0382 John Fleet 
RR-0383 Jonathan Keith Lomas 
RR-0384 Julian Bryers 
RR-0385 Julie Hobbs 
RR-0386 Lucinda Wright 
RR-0387 Malcolm Avis 
RR-0388 Michael Andrew Clark 
RR-0389 Mrs Cheryl Bampton 
RR-0390 Mrs Jennifer White 
RR-0391 Sara Beckett 
RR-0392 Sean McGinty 
RR-0393 Alan Warwick 
RR-0394 Anne Low 
RR-0395 David Robertson 
RR-0396 Glenda Preece on behalf of Diane Bovingdon 
RR-0397 Edward Dunlop 
RR-0398 Francesca Queniart 
RR-0399 Georgina Long 
RR-0400 Janet Griffiths 
RR-0401 Joanna Mason 
RR-0402 Michael Bell 
RR-0403 Mrs Jeanne Winter 
RR-0404 Glenda Preece on behalf of Pauline Wilkes 
RR-0405 Rebecca Dunlop 
RR-0406 Susan Lemmon 
RR-0407 Anne Shneerson 
RR-0408 Carolyn 
RR-0409 Deborah Saward Arav 
RR-0410 Dr Paul Silverston 
RR-0411 Emma Head 
RR-0412 Graham Raymond Bradbeer 
RR-0413 Ian Hawkes 
RR-0414 Jill Coleman 
RR-0415 John Collyer 
RR-0416 John Shneerson 
RR-0417 Louise Andreasen 
RR-0418 Martin Hopkins 
RR-0419 Martin Swaffer 
RR-0420 Michelle Collen 
RR-0421 Mitch Doyle 
RR-0422 Nicholas Driver 
RR-0423 Phyllis Daly 
RR-0424 Evelyn Graham on behalf of Raymond Graham 
RR-0425 Robert Dorman 
RR-0426 Roger Varian 
RR-0427 Sandra Murphy 
RR-0428 Susan Swaffer 
RR-0429 Alan Bampton 

https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44935
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44933
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44923
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44938
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44916
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44927
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44920
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44942
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44941
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44944
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44934
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44939
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44930
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44949
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44958
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44952
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44955
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44957
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44953
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44947
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44960
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44948
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44950
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44954
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44956
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44959
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44951
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44973
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44969
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44964
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44965
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44961
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44972
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44979
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44967
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44974
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44963
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44970
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44980
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44966
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44968
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44981
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44962
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44975
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44978
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44976
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44971
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44977
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44982
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44995


RR-0430 Carol C Cooper 
RR-0431 Catherine Grassin 
RR-0432 Charles Pilgrim 
RR-0433 Clare MacGillivray 
RR-0434 David Watson 
RR-0435 Frank Marshall 
RR-0436 Glenn French 
RR-0437 Graham Barry Houghton 
RR-0438 J Dunand 
RR-0439 Liam MacGillivray 
RR-0440 Martin Morgan 
RR-0441 Mehmet Ahmet 
RR-0442 Moira Newell 
RR-0443 Mrs Judi Thurlow 
RR-0444 Nikoletta Keri 
RR-0445 Patricia Ann Houghton 
RR-0446 Peter Thurlow 
RR-0447 Phillip Cross 
RR-0448 Sandra Jager 
RR-0449 Sean Newell 
RR-0450 Suzanne Royston 
RR-0451 Alison Young 
RR-0452 Andrew Northfield 
RR-0453 Ann Holton 
RR-0454 Bryan Oliver 
RR-0455 Carol Elizabeth Denson 
RR-0456 Charlotte MacTulloch-Gair 
RR-0457 Chris Royston 
RR-0458 Clare Cambridge 
RR-0459 Colleen Alexande 
RR-0460 David Holton 
RR-0461 Debbie Davies 
RR-0462 Deborah Harden 
RR-0463 Dr Colin Groom 
RR-0464 Dr Henrietta Deasy 
RR-0465 Geoff Crowley 
RR-0466 Grant Harden 
RR-0467 Rachel Howe 
RR-0468 Terence Walter Chinery 
RR-0469 A Scripls 
RR-0470 Ali Aston 

 
RR-0471 

Mr Christopher Mason on behalf of Angeles Hornero del 
Castillo 

RR-0472 Anne Lister 
RR-0473 Bob Humphrey 
RR-0474 Catherine Barrow 
RR-0475 Claire Bishop 
RR-0476 Darren McVee 
RR-0477 Karen Goodman on behalf of David Goodman 
RR-0478 David Sandison 

https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44986
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45004
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44985
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45001
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44999
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44983
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44991
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44996
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45000
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45002
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44984
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45003
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44994
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44988
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44998
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44992
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44990
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44997
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44987
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44993
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=44989
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45018
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45011
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45005
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45009
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45014
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45012
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45008
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45020
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45015
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45007
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45010
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45013
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45021
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45019
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45017
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45016
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45169
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45006
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45033
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45509
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45024
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45024
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45037
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45040
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45022
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45042
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45028
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45046
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45035


RR-0479 James Ferguson 
RR-0480 James Smith 
RR-0481 Kay Blackwell 
RR-0482 Kevin Hiskey 
RR-0483 Laura Dunling 
RR-0484 Linda Davill 
RR-0485 Mark Smith 
RR-0486 Matthew Dunling 
RR-0487 Michael Highland 
RR-0488 Mr Nick Osborne 
RR-0489 Mrs Joan Willsmer 
RR-0490 Pauline Jennings 
RR-0491 Catherine Judkins on behalf of Peter Flat 
RR-0492 Raymond A Shipp 
RR-0493 Richard John Fridd 
RR-0494 Sam Bullard 
RR-0495 Sophie Sandison 
RR-0496 The Isleham Society 
RR-0497 Victoria Bullard 
RR-0498 Yvette Smith 
RR-0499 Alan Kinninmonth 
RR-0500 Anne Mitchell 
RR-0501 Bruce Knight 
RR-0502 Camilla Vaughan 
RR-0503 Dawn Smith 
RR-0504 Duncan Maxwell 
RR-0505 Elizabeth Hollop 
RR-0506 Fiona C Peachey 
RR-0507 Annette Flindall on behalf of Gerald Brian Flindall 
RR-0508 Helen Timmins 
RR-0509 Julia Barnes 
RR-0510 Julie Aldous 
RR-0511 Malcolm Goodridge 
RR-0512 Marco Botti Ltd 
RR-0513 Maxine Simpson 
RR-0514 Michael Denson 
RR-0515 Mr. Roger Durrant 
RR-0516 Patricia Audus 
RR-0517 Peter Victor McCalmont 
RR-0518 Philip Peachey 
RR-0519 Ruth Wills 
RR-0520 Sarah Gardella 
RR-0521 Susan Nuttall 
RR-0522 William Haggas 
RR-0523 Zoe Sarah Crowley 
RR-0524 Anthony Balladares 
RR-0525 Antony Vornell 
RR-0526 Arthur Rivett 
RR-0527 Christine Butcher 
RR-0528 Deborah Fletcher 

https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45032
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45026
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45029
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45050
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45047
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45049
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45041
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45048
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45027
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45030
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45039
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45036
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45038
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45045
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45023
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45044
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45034
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45031
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45043
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45025
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45056
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45068
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45055
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45073
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45064
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45063
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45071
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45072
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45075
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45057
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45051
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45060
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45052
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45067
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45061
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45069
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45065
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45066
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45053
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45074
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45059
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45054
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45070
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45058
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45062
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45109
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45082
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45088
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45087
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45099


RR-0529 Debra N. Harley 
RR-0530 Ed Mayall 
RR-0531 Edward Marriott 
RR-0532 Fordham (Cambs) Walking Group 
RR-0533 Frances Stanley 
RR-0534 Geoffrey Mitchell 
RR-0535 Heather Dawn Palfrey 
RR-0536 Henry Marriott 
RR-0537 Jackie Badcock 
RR-0538 Jane Marriott 
RR-0539 John Alexander Leitch 
RR-0540 John Berrett 
RR-0541 John Butcher 
RR-0542 John Fry 
RR-0543 Jon Ray 
RR-0544 Julia Sizer 
RR-0545 Karen Balladares 
RR-0546 Kate James 
RR-0547 Lynda Brereton 
RR-0548 Mrs Brenda Knowles 
RR-0549 Mrs J M Naylor 
RR-0550 Peter Knowles 
RR-0551 Philippa Wiggin 
RR-0552 Robert Horton 
RR-0553 Robert Owens 
RR-0554 Danni Dykes on behalf of Sir Michael Stoute 
RR-0555 Chippenham Parish Council on behalf of Sue Blazey 
RR-0556 Susan Evans-Smith 
RR-0557 The National Horseracing Museum 
RR-0558 Tina Abbott 
RR-0559 Tom Clover 
RR-0560 Tom Clover Racing 
RR-0561 William Jarvis 
RR-0562 Andrew Hopkins 
RR-0563 Angela Taylor 
RR-0564 Ann Traher 
RR-0565 Chris James Cooke 
RR-0566 Chris Traher 
RR-0567 East Cambridgeshire Climate Aciton Network 
RR-0568 Elizabeth Mary Garget 
RR-0569 Ellie Smith 
RR-0570 Emily Radcliffe 
RR-0571 Ethan Lewis 
RR-0572 Fergus Wright 

 
RR-0573 

Ashtons Legal on behalf of Godolphin Management 
Company Limited 

RR-0574 Harry Eustace 
RR-0575 Lyndsey Rolfe 
RR-0576 Marilyn Julia Badger 
RR-0577 Mehreen Qayum-Millard 

https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45096
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45077
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45101
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45089
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45085
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45078
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45107
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45100
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45095
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45102
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45081
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45079
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45090
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45110
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45113
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45097
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45104
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45103
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45093
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45083
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45098
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45084
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45111
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45076
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45106
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45080
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45105
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45108
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45086
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45112
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45092
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45094
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45091
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45129
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45130
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45125
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45136
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45120
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45141
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45118
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45131
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45124
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45132
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45135
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45126
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45126
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45121
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45114
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45127
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45140


RR-0578 Moulton Parish Council 
RR-0579 Mr L Cook 
RR-0580 Mr Malcolm A Pendery 
RR-0581 Mrs Hazel Fleet 
RR-0582 Paul Fishpool 
RR-0583 Penelope McCalmont 
RR-0584 Roland Sore 
RR-0585 Rowland Barry John Domvile 
RR-0586 Sarah Kohl 
RR-0587 Selina Boyce 
RR-0588 Susanne Kohl 
RR-0589 Susie Wilson 
RR-0590 Amanda Brudenell 
RR-0591 Amanda Prior 
RR-0592 Anita A Howroyd 
RR-0593 Anne Noble 
RR-0594 Burwell Parish Council 
RR-0595 Celia Clarke 
RR-0596 Christian Wall 
RR-0597 David Campbell Rankin 
RR-0598 David Roitman 
RR-0599 Dr Alastair Burn 
RR-0600 Elizabeth Coupe 
RR-0601 Elizabeth Jane Orde-Powlett 
RR-0602 Frances Mary Taylor 
RR-0603 Friends of Isleham Nature Reserves 
RR-0604 Gavin Hunter 
RR-0605 Gay Jarvis 
RR-0606 Greenvale 
RR-0607 Isabel Cross 
RR-0608 Jackie Clover 
RR-0609 James Moore 
RR-0610 Jane Constable 
RR-0611 Jane George 
RR-0612 Jane Laing 
RR-0613 Jane Saul 
RR-0614 John Gosden Ltd 
RR-0615 John Morrey 
RR-0616 John Wick 
RR-0617 Mark Takacs 
RR-0618 Matt Hankins 
RR-0619 Matthew Bowler 
RR-0620 Michael Church 
RR-0621 Michael Gee 
RR-0622 Mr Giuseppe Piletto 
RR-0623 Mrs Grace Piletto 
RR-0624 Mrs Linda Breeze 
RR-0625 Patrick Christopher Orde-Powlett 
RR-0626 Peter Rolfe 
RR-0627 Rachel Bowlin 

https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45138
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45128
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45139
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45133
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45119
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45117
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45137
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45115
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45122
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45116
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45123
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45134
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45153
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45167
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45183
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45172
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45152
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45147
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45173
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45168
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45182
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45170
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45144
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45176
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45154
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45161
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45151
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45149
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45171
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45186
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45158
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45181
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45163
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45177
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45258
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45166
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45165
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45155
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45148
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45189
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45184
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45180
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45159
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45156
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45188
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45190
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45160
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45175
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45157
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45145


RR-0628 Rachel Hood 
RR-0629 Reece Pungla 
RR-0630 Richard Dolan 
RR-0631 Richard Payne 
RR-0632 Robin Benson 
RR-0633 Roy Larner 
RR-0634 Sharon Parsonson 
RR-0635 Sheena Petts 
RR-0636 Stephen Humphries 
RR-0637 Theodora Gould 
RR-0638 UK Health Security Agency (formerly Public Health England) 
RR-0639 Ajay Visana 
RR-0640 Alice Keutgen 
RR-0641 Chris Heap 
RR-0642 Claude Porcheron 
RR-0643 Conor Bignell 
RR-0644 Daniel Hopla 
RR-0645 Dean Warwick 
RR-0646 Deirdre Hyde 
RR-0647 Derek Robertson 
RR-0648 Dr Edmund John Fordham 
RR-0649 Emma Thomas 
RR-0650 Ian Braybrooke 
RR-0651 Jack Smith 
RR-0652 Jacqui Sayers 
RR-0653 Jamie Monument 
RR-0654 Jane Harrington 
RR-0655 Jean Cornwell 
RR-0656 Jen Wallis 
RR-0657 John Semmelmann 
RR-0658 Lesley Gross 
RR-0659 Marie Shortland 
RR-0660 Michael Lambourn-Brown 
RR-0661 Sean McGinty on behalf of Mrs J McGinty 
RR-0662 Nicolette Porcheron 
RR-0663 Paul Tuli 
RR-0664 Peter Browne 
RR-0665 Philip Baker 
RR-0666 Rosa De Simone 
RR-0667 Sally Lambourn-Brown 
RR-0668 Sam Carter 
RR-0669 Sarah Lawrence 
RR-0670 Suzanne Morse 
RR-0671 Teresa Peachey 
RR-0672 Zsanett Moricz 
RR-0673 Adam Singleton 
RR-0674 Alan Burge 
RR-0675 Alison Oliver 
RR-0676 Andrew Laird 
RR-0677 Archie Stewart 

https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45164
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45150
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45185
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45142
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45179
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45162
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45146
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45178
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45174
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45187
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45143
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45219
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45201
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45206
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45200
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45197
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45217
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45222
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45204
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45218
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45203
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45220
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45216
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45223
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45195
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45224
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45196
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45221
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45194
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45212
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45191
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45192
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45210
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45198
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45199
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45214
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45207
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45211
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45193
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45209
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45215
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45205
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45208
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45213
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45202
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45233
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45245
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45253
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45288
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45278


RR-0678 Brenda Downey 
RR-0679 British Transport Police 
RR-0680 Catherine Swan 
RR-0681 Chris Binks 
RR-0682 Christine Savage-Hamlin 
RR-0683 Claire Tilbrook 
RR-0684 Colin Eddison 
RR-0685 Daniel Cant 
RR-0686 David Andrew Clegg 
RR-0687 Dean Alford 
RR-0688 Dena Thompson 
RR-0689 Diana Jones 
RR-0690 Diane Fuller 
RR-0691 Lesley Burge on behalf of Doreen Bettell 
RR-0692 Dr Karen Chaudhry 
RR-0693 Fiona Ferguson 
RR-0694 G Halliwell 
RR-0695 GDPR Protected 001 
RR-0696 Graham Hopkins 
RR-0697 Ian Hawkins 
RR-0698 Ivy Elaine Attree 
RR-0699 Jane Grant 
RR-0700 Janette Dart 
RR-0701 Jennifer Hawkins 
RR-0702 Joanne Griffiths 
RR-0703 Jon Jennings 
RR-0704 Julia Huffer 
RR-0705 Julie Fisher 
RR-0706 Karin 
RR-0707 Lesley Burge 
RR-0708 Linda Coote 
RR-0709 Maddie MacKenzie 
RR-0710 Mark Wiggin 
RR-0711 Mark Wilson 
RR-0712 Meg Clarke 
RR-0713 Michael Irons 
RR-0714 Michael Keith Timmins 
RR-0715 Mr Stephen Parker 
RR-0716 Mrs Elisa Smith 
RR-0717 Mrs Heather Tilbrook 
RR-0718 Mrs Jeanette Borderick 
RR-0719 Pamela King 
RR-0720 Pamela Timmins 
RR-0721 Paul Brooks 
RR-0722 Peter Doe 
RR-0723 Priscilla McDonagh 
RR-0724 Rebecca Humphrey 
RR-0725 Richard Flynn 
RR-0726 Richard Saul 
RR-0727 Robin Grant 

https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45226
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45250
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45279
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45275
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45240
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45282
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45269
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45284
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45225
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45272
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45532
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45257
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45232
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45244
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45251
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45229
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45264
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45287
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45235
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45255
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45238
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45241
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45231
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45261
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45252
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45263
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45271
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45237
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45273
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45239
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45262
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45247
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45228
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45242
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45254
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45227
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45266
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45267
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45274
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45243
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45268
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45276
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45265
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45259
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45236
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45270
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45280
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45246
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45281
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45249


RR-0728 Rosemarie Barnes 
RR-0729 Sean Healy 
RR-0730 Shaun Doherty 
RR-0731 Sheila Dilley 
RR-0732 Stefan Williams 
RR-0733 Stephanie Mayall 
RR-0734 Susie McKeever 
RR-0735 The Newmarket Stud Farmers Association 
RR-0736 Tim French 
RR-0737 Trevor Reeve 
RR-0738 Alexa Strater 
RR-0739 Alfred Owen 
RR-0740 Alison Wilson 
RR-0741 Amanda Black 
RR-0742 Andrew Boyce 
RR-0743 Andrew Hindmarsh 
RR-0744 Andrew MacKenzie 
RR-0745 Andrew Mead 
RR-0746 Andrew Munro 
RR-0747 Anne Owen 
RR-0748 Antony Page 
RR-0749 Archie Wright 
RR-0750 Bob Cheyne 
RR-0751 British Horse Society 
RR-0752 Carol Challinor 
RR-0753 Caroline Odonoghue 
RR-0754 Catherine Goff 
RR-0755 Catherine Jones 
RR-0756 Catherine Meleuc 

 
RR-0757 

Andrew Douch on behalf of The Charity of Katharine Shore 
(Registered Charity 212795) 

RR-0758 Chris Rogers 
RR-0759 Christian Black 
RR-0760 Crystal Dalton 
RR-0761 Daisy Ussher 
RR-0762 Dave Grimwade 
RR-0763 David Reed 
RR-0764 Denis Field 
RR-0765 Derek McLean 
RR-0766 Diane Grano 
RR-0767 Dojima Sake Brewery 
RR-0768 Dr Michael Sullivan 
RR-0769 Elizabeth Grimwade 
RR-0770 Emma Anderson 
RR-0771 Eric Bishop 
RR-0772 Erin Holland 
RR-0773 Evelien Clifford 
RR-0774 Fordham Parish Council 
RR-0775 Freckenham Parish Council 
RR-0776 Gainsborough Thoroughbreds Ltd 

https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45285
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45289
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45283
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45234
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45286
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45260
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45230
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45256
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45248
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45277
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45308
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45301
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45327
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45350
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45339
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45306
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45323
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45295
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45300
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45302
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45354
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45305
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45321
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45297
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45347
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45370
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45353
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45363
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45352
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45374
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45374
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45344
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45348
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45343
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45369
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45366
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45325
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45310
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45332
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45375
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45314
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45358
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45359
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45337
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45330
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45371
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45294
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45319
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45360
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45345


RR-0777 Geoffrey Cyril Jones 
RR-0778 Geoffrey Hugh Calver 
RR-0779 Gillian Miller 
RR-0780 Hannah Murphy 
RR-0781 Heather Davis 
RR-0782 Hugh Anderson 
RR-0783 Hugo Upton 
RR-0784 Jacqueline Fanshawe 
RR-0785 James Hall 
RR-0786 Jo Clegg 
RR-0787 John Dimmock 
RR-0788 John O'Kelly 
RR-0789 Julie Cole 
RR-0790 Julie Reeve 
RR-0791 Kevin Needham 
RR-0792 Kevin Pallant 
RR-0793 Leah Biamonti 
RR-0794 Leonie Gartner 
RR-0795 Catherine Judkins on behalf of Linda Dunbavin 
RR-0796 Lloyd Southgate 
RR-0797 Lucy Frazer MP 
RR-0798 Lynn Churchman 
RR-0799 Marie Bowker 
RR-0800 Marie Peachey 
RR-0801 Melanie Thielker 
RR-0802 Michael Custance 
RR-0803 Miss K J Murphy 
RR-0804 Mr Danny Smith 
RR-0805 Noriko Tomioka 
RR-0806 Penny Wright 
RR-0807 Philip Rampley 
RR-0808 Rebecca Brunton 
RR-0809 Robbie Holland 
RR-0810 Robert Thomas Alexander Goff 
RR-0811 Robin Upton 
RR-0812 Roger Skilton 
RR-0813 Rowley Arthur Fenwick 
RR-0814 Sara Cumani 
RR-0815 Sarah Moss 
RR-0816 Sarah Whiteside 
RR-0817 Shari Khan 
RR-0818 Shona Currie 
RR-0819 Simon Stafford 
RR-0820 Sonia Walsh 
RR-0821 Stuart Noble 
RR-0822 Susan French 
RR-0823 Susan Houlder 
RR-0824 Tara Mcdonagh 
RR-0825 The Jockey Club 
RR-0826 Wendy Mackenzie 

https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45309
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45335
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45349
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45307
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45293
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45326
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45367
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45465
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45336
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45346
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45298
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45328
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45315
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45329
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45331
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45304
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45290
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45376
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45313
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45341
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45340
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45373
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45296
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45356
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45361
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45322
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45311
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45377
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45318
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45497
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45357
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45299
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45365
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45355
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45316
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45317
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45292
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45333
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45351
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45368
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45320
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45324
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45364
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45291
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45342
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45303
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45312
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45372
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45334
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45362


RR-0827 William Field 
RR-0828 Adrian Beaumont 
RR-0829 Adrian Macdonald 
RR-0830 Adrian Pratt 
RR-0831 Alastair Game 
RR-0832 Alexander Nicholas Cheyne 
RR-0833 Alexander Wright 
RR-0834 Anabela Pinto 
RR-0835 Andrew Douch 
RR-0836 Andrew Geddes 
RR-0837 Anna Gallop 
RR-0838 Brenda Lester 
RR-0839 C L Cleere 
RR-0840 C Le Grand 
RR-0841 Carole Wall 
RR-0842 Caroline Smith 
RR-0843 Carrie Harris 
RR-0844 Christina Lewis 
RR-0845 Christopher Sell 
RR-0846 Claire Leighton 
RR-0847 Claire O'Neill 
RR-0848 Colin Heap 
RR-0849 Cortney Hurlock 
RR-0850 Darren Elston VR 
RR-0851 Dorothy Wood 
RR-0852 E Pooley 
RR-0853 Elizabeth Brunton 
RR-0854 Ellen Clowes 
RR-0855 Emma Raistrick 
RR-0856 Kit Longstaff on behalf of Fairhaven Estate 
RR-0857 Fiona McIntyre 
RR-0858 Frances Bycroft 
RR-0859 G. C. Moss 
RR-0860 Gary Tucker 
RR-0861 GDPR Protected 002 
RR-0862 George Dumphreys 
RR-0863 Georgina Precious 
RR-0864 Gerald Baggs 
RR-0865 Glynn East 
RR-0866 Graham Waterhouse 
RR-0867 Heather Bowers 
RR-0868 Heather East 
RR-0869 Helen Denness 
RR-0870 Huw Neal 
RR-0871 Ian Garget 
RR-0872 Jackie Delf 
RR-0873 James Thorp 
RR-0874 Jane Chapple-Hyam 
RR-0875 Jane Mackenzie 
RR-0876 Jane Williams 

https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45338
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45422
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45442
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45381
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45470
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45380
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45415
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45421
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45482
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45416
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45472
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45476
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45436
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45461
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45379
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45447
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45452
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45451
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45453
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45399
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45458
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45388
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45477
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45414
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45492
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45391
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45444
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45921
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45435
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45486
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45549
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45393
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45386
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45423
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45395
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/sunnica-energy-farm/?ipcsection=relreps&relrep=45464
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RR-1174 Beverley Gale 
RR-1175 Brian Prince 
RR-1176 Cadent Gas Limited 
RR-1177 Cambridgeshire and Peterborough Combined Authority 
RR-1178 Cambridgeshire County Council 
RR-1179 Carol Ann Marner 
RR-1180 Caroline Lancaster 
RR-1181 Catherine Audus 
RR-1182 Catherine Noakes 
RR-1183 Catherine Tuli 
RR-1184 Ceryn Hopla 
RR-1185 Ian Maclaren on behalf of Charlotte Maclaren 
RR-1186 Chloe Barker 
RR-1187 Chris Morrell 
RR-1188 Sophie Louise Rixon on behalf of Christina Rixon 
RR-1189 Christopher Burrows 
RR-1190 Claire Muldoon 
RR-1191 Claire Murphy 
RR-1192 Colin Pountney 
RR-1193 Colin Purton 
RR-1194 Cynthia Bates 
RR-1195 Daniel Hilsden 
RR-1196 Danielle Powles 
RR-1197 Darren Fitch 
RR-1198 David Coe 
RR-1199 David Heggs 
RR-1200 Dawn Burford 
RR-1201 Beverley Gale on behalf of Dean Carter 
RR-1202 Debbie Plowman 
RR-1203 Denise Shea 
RR-1204 Derik Bawden 
RR-1205 Douglas Hall 
RR-1206 Dr Catherine Judkins 
RR-1207 Emma Sutherland 
RR-1208 Environment Agency 
RR-1209 Fenella Maxwell 
RR-1210 Fiona Glenn 
RR-1211 Fiona Maxwell 
RR-1212 Francesca Muldoon 
RR-1213 Frederic Barrelet 
RR-1214 George Boughey 
RR-1215 Georgina Elizabeth Stewart 
RR-1216 Georgina Gold 
RR-1217 Greta Crosbie 
RR-1218 Grzegorz Smulko 
RR-1219 Hannah White 
RR-1220 Hayley Keddy 
RR-1221 Heather Evans 
RR-1222 Helen Baseley 
RR-1223 Helen Housden 
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RR-1224 Helen Palmer 
RR-1225 Helen Palmer 
RR-1226 Historic England 
RR-1227 Hugo Lascelles 
RR-1228 Ian Shipp 
RR-1229 Isobel Chalmers 
RR-1230 Isobel Newport-Mangell 
RR-1231 Jacqueline Clarkin 
RR-1232 Jadwiga Smulko 
RR-1233 James Golding 
RR-1234 James Plowman 
RR-1235 Jamie Barker 
RR-1236 Jenny Bawden 
RR-1237 Jessica Wright 
RR-1238 Joanna Lascelles 
RR-1239 Joanne Fallowfield 
RR-1240 John Hadley 
RR-1241 John Roberts 
RR-1242 Joseph Bryson-Hill 
RR-1243 Josephine Skillen 
RR-1244 Joshua Dennis 
RR-1245 Julia Wordsworth 
RR-1246 Justin Fuga 
RR-1247 Karen Allitt 
RR-1248 Kate Hodgson 
RR-1249 Kay Beckett 
RR-1250 Kennett Parish Council 
RR-1251 Kevin Brown 
RR-1252 Kevin Getchell 
RR-1253 Leanna Bye 
RR-1254 Lee Heath 
RR-1255 Lisa George 
RR-1256 Lorenzo Atzori 
RR-1257 Lorraine Parker 
RR-1258 Louise Laird 
RR-1259 Paul Mangell on behalf of Lucie Newport Mangell 
RR-1260 Lynn Hayes 

 
RR-1261 

Bidwells on behalf of M J Mitcham as Trustee of the 
Heritage SIPP 

 
RR-1262 

Bidwells on behalf of M R & T A Mitcham & Lonsdale 
Pensions Trustees 

RR-1263 Bidwells on behalf of M R Mitcham 
RR-1264 Madeleine Sanderson 
RR-1265 Marc Dunand 
RR-1266 Margaret Bell 
RR-1267 Mark Chinery 
RR-1268 Mark Simmons 
RR-1269 Mary Smith 
RR-1270 Michael Caves 
RR-1271 Michael Haworth 
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RR-1272 Michael Robinson 
RR-1273 Mike Gardner 
RR-1274 Ministry of Defence 
RR-1275 Bidwells on behalf of Mitcham Contracts (Burwell) Ltd 
RR-1276 Mr Martin Chambers 
RR-1277 Mr Stuart Hall 
RR-1278 Mr. Mark Symons 
RR-1279 Mrs J Brunning 
RR-1280 Mrs Janet Frost 
RR-1281 Mrs Josephine Skillen 
RR-1282 Mrs R Evans 
RR-1283 Mrs S M Pamment 
RR-1284 Mrs Sandra Holmes 
RR-1285 Mrs Susanna Heath 
RR-1286 Mrs Susie Gardner 
RR-1287 Mrs. Scott 
RR-1288 Natalie Caves 

RR-1289 Eversheds Sutherland (International) LLP on behalf of 
National Grid Electricity Transmission Plc 

RR-1290 Eversheds Sutherland (International) LLP on behalf of 
National Grid Gas Plc 

RR-1291 Natural England 

RR-1292 Addleshaw Goddard on behalf of Network Rail Infrastructure 
Limited 

RR-1293 Nick Foster 
RR-1294 Nick Pearson 
RR-1295 Paul Harold Mangell 
RR-1296 Paul Holmes 
RR-1297 Paul Landini 
RR-1298 Pernilla Vizard 
RR-1299 Peter Daykin 
RR-1300 Peter Maxwell 
RR-1301 Peter Spencer 
RR-1302 Peter Wilkin 
RR-1303 Philip Davis 
RR-1304 Philip Underwood 
RR-1305 Rachel Davies 
RR-1306 Rachel Jaggard 
RR-1307 Rebecca Richards 
RR-1308 Richard Coxhead 
RR-1309 Richard Fusniak 
RR-1310 Richard Markwell 
RR-1311 Richard May 
RR-1312 Richard Rice 
RR-1313 Richard Savage 
RR-1314 Richard Warburton 
RR-1315 Robert Love 
RR-1316 Robert Shortland 
RR-1317 Roger Dicker 
RR-1318 Rosalind George 
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003799-DL2%20-%20Alan%20B.%20Smith%20-%20Written%20Representation%20Dated%2013%20October%202022%20-%20Registration%20Identification%20Number%2020030110.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003805-DL2%20-%20Alan%20B%20Smith%20-%20Appendix%206%20(1%20of%202)%20-%20Merseyside%20Fire%20and%20Rescue%20Service%20(MFRS)%20Liverpool%20BESS%20Reports.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004033-DL2%20-%20Alan%20Smith%20Merseyside%20Fire%20Rescue%20service%20-%20Significant%20Incident%20Report%20-%20Final%20redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004026-DL2%20-%20Alan%20Smith%20ResearchGate%20Li-ion%20BESS%20safety%20concerns_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003806-DL2%20-%20Alan%20B%20Smith%20-%20Appendix%206%20(2%20of%202)%20-%20Academic%20Reports.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004031-DL2%20-%20Alan%20Smith%20FWS%20Accountant%20Report%20-%20Sunnica%20UK%20Companies%2031%20March%202022_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003800-DL2%20-%20Alan%20B%20Smith%20-%20Appendix%2012%20-%20The%20Funding%20Statement%20by%20Michael%20Mills%2013%20September%202022.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004162-DL2%20-%20Alan%20Bampton%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003854-DL2%20-%20Alan%20T%20Richardson%20-%20Written%20Representations%20(WRs)%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003853-DL2%20-%20Alan%20T%20Richardson%20-%20Written%20Representations%20(WRs).pdf


REP2-101 Andrew John Geddes  
Deadline 2 Submission - Written Representation 

REP2-102 Andrew Munro  
Deadline 2 Submission - Written Representation 

REP2-103 Anne Noble  
Deadline 2 Submission - Written Representation 

REP2-104 Annette Flindall  
Deadline 2 Submission - Written Representation 

REP2-105 Archie Wright  
Deadline 2 Submission - Written Representation 

REP2-106 Barbara Murfitt  
Deadline 2 Submission - Written Representation 

REP2-107 Benoit Herinckx  
Deadline 2 Submission - Written Representation 

REP2-108 Brenda Knowles  
Deadline 2 Submission - Written Representation 

REP2-109 Brian Challis  
Deadline 2 Submission - Written Representation 

REP2-110 Brian Robert Barrow  
Deadline 2 Submission - Written Representation 

REP2-111 Bruce Knight  
Deadline 2 Submission - Written Representation 

REP2-112 Cambridgeshire County Council  
Deadline 2 Submission - Written Representation 

REP2-113 Carole Thomas  
Deadline 2 Submission - Written Representation 

REP2-114 Celia Clarke  
Deadline 2 Submission - Written Representation 

REP2-115 Chippenham Parish Council  
Deadline 2 Submission - Written Representation 

REP2-116 Chris Hall  
Deadline 2 Submission - Written Representation 

REP2-117 Christopher Corbin  
Deadline 2 Submission - Written Representation 

REP2-117a Christopher Corbin  
Deadline 2 Submission - Supporting Documentation - 
Lithium Battery Guidance Document 

REP2-117b Christopher Corbin  
Deadline 2 Submission - Supporting Documentation - 
Lithium Battery Guide for Shippers 

REP2-118 Claire Mills  
Deadline 2 Submission - Written Representation 

REP2-119 Coral Fuller  
Deadline 2 Submission - Written Representation 

REP2-120 CPRE Cambridgeshire and Peterborough  
Deadline 2 Submission - Written Representation 

REP2-121 Dale Hing  
Deadline 2 Submission - Written Representation 

REP2-122 Daniel Hilsden  
Deadline 2 Submission - Written Representation 

REP2-123 Deborah Blackwell  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004015-DL2%20-%20Andrew%20John%20Geddes%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004156-DL2%20-%20Andrew%20Munro%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004168-DL2%20-%20Anne%20Noble%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004321-DL2%20-%20Annette%20Flindall%20Final%20Version%20Written%20rep.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004320-DL2%20-%20Archie%20Wright.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003643-DL2%20-%20Barbara%20Murfitt%20-%20Comments%20on%20Relevant%20Representations%20(RR).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004202-DL2%20-%20Benoit%20Herinckx%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004067-DL2%20-%20Brenda%20Knowles%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004188-DL2%20-%20Brian%20Challis%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003774-DL2%20-%20Brian%20Robert%20Barrow%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003813-Mr%20Bruce%20E%20A%20Knight,%20Innovation%20Management,%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004147-DL2%20-%20Cambridgeshire%20County%20Council%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004019-DL2%20-%20Carole%20Thomas%20-%20Other-%20further%20submissions%20before%20D2.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003877-DL2%20-%20Celia%20Clarke%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004314-DL2%20-%20Chippenham%20Parish%20Written%20Representation%20Nov%2022%20pdf%20v2_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003961-DL2%20-%20Chris%20Hall%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003935-DL2%20-%20Christopher%20Corbin%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003936-DL2%20-%20Christopher%20Corbin%20-%20Other-%20Supporting%20documentation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003937-DL2%20-%20Christopher%20Corbin%20-%20Other-%20Supporting%20documentation.%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004035-DL2%20-%20Claire%20Mills%20.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003711-DL2%20-%20Coral%20Fuller%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004056-DL2%20-%20CPRE%20Cambs%20-%20Sunnica%20Solar%20Farm%20-%20Ref%20EN010106.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003790-DL2%20-%20Dale%20Hing%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004006-DL2%20-%20Daniel%20Hilsden%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003767-DL2%20-%20Deborah%20Blackwell%20-%20Written%20Representations%20(WRs).pdf


Deadline 2 Submission - Written Representation 
REP2-124 Denis Field  

Deadline 2 Submission - Written Representation 
REP2-125 Diana Jones  

Deadline 2 Submission - Written Representation 
REP2-126 Discover Newmarket  

Deadline 2 Submission - Written Representation 
REP2-127 Dr Alastair Burn MBE  

Deadline 2 Submission - Written Representation 
REP2-128 Dr Catherine Judkins  

Deadline 2 Submission - Written Representation 
REP2-129 Dr Edmund Fordham  

Deadline 2 Submission - Written Representation 
REP2-129a Dr Edmund Fordham  

Deadline 2 Submission - Written Representation - Annex 
EF12 

REP2-129b Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF13 

REP2-129c Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF14 

REP2-129d Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF15 

REP2-129e Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF16 

REP2-129f Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF17 

REP2-129g Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF18 

REP2-129h Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF19 

REP2-129i Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF20 

REP2-129j Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF21 

REP2-129k Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF22 

REP2-129l Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF23 

REP2-129m Dr Edmund Fordham  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003926-DL2%20-%20Denis%20Field%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003695-DL2%20-%20Diana%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003875-DL2%20-%20Discover%20Newmarket%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003873-Dr%20Alastair%20Burn%20MBE%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004318-DL2%20-%20C%20Judkins%20WR%20v2_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004086-DL2%20-%20Edmund%20Fordham%20WrittenRepresentation_EJFordham_101122_redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004087-DL2%20-%20Edmund%20Fordham%20EF12.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004088-DL2%20-%20Edmund%20Fordham%20EF13.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004089-DL2%20-%20Edmund%20Fordham%20EF14.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004090-DL2%20-%20Edmund%20Fordham%20EF15.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004091-DL2%20-%20Edmund%20Fordham%20EF16.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004092-DL2%20-%20Edmund%20Fordham%20EF17.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004094-DL2%20-%20Edmund%20Fordham%20EF18_document.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004096-DL2%20-%20Edmund%20Fordham%20EF19_document.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004097-DL2%20-%20Edmund%20Fordham%20EF20.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004072-DL2%20-%20Edmund%20Fordham%20EF21.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004073-DL2%20-%20Edmund%20Fordham%20EF22.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004074-DL2%20-%20Edmund%20Fordham%20EF23.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004075-DL2%20-%20Edmund%20Fordham%20EF24.pdf


Deadline 2 Submission - Written Representation - Annex 
EF24 

REP2-129n Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF26 

REP2-129o Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF27 

REP2-129p Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF28 

REP2-129q Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF29 

REP2-129r Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF30 

REP2-129s Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF31 

REP2-129t Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF32 

REP2-129u Dr Edmund Fordham  
Deadline 2 Submission - Written Representation - Annex 
EF33 

REP2-130 Womble Bond Dickinson (UK) LLP on behalf of Drug 
Development Solutions Limited, LGC Limited and LGC 
Bioresearch Limited  
Deadline 2 Submission – Written Representation – 
Withdrawn [See Examination Library Reference AS-329] 

REP2-131 East Cambridgeshire District Council  
Deadline 2 Submission - Written Representation 

REP2-132 Ed Lubbock  
Deadline 2 Submission - Written Representation 

REP2-133 Elizabeth Mary Garget  
Deadline 2 Submission - Written Representation 1 of 2 

REP2-133a Elizabeth Mary Garget  
Deadline 2 Submission - Written Representation 2 of 2 

REP2-134 Erin Holland  
Deadline 2 Submission - Written Representation 

REP2-135 Fergus Wright  
Deadline 2 Submission - Written Representation 

REP2-136 Fiona Maxwell  
Deadline 2 Submission - Written Representation 

REP2-137 Peter Goodyear on behalf of Fordham (Cambs) Walking 
Group 
Deadline 2 Submission - Written Representation 

REP2-138 Fordham Parish Council  
Deadline 2 Submission - Written Representation 

REP2-139 Freckenham Parish Council  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004077-DL2%20-%20Edmund%20Fordham%20EF26.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004078-DL2%20-%20Edmund%20Fordham%20EF27.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004079-DL2%20-%20Edmund%20Fordham%20EF28.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004080-DL2%20-%20Edmund%20Fordham%20EF29.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004081-DL2%20-%20Edmund%20Fordham%20EF30.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004082-DL2%20-%20Edmund%20Fordham%20EF31.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004083-DL2%20-%20Edmund%20Fordham%20EF32.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004084-DL2%20-%20Edmund%20Fordham%20EF33.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004134-Drug%20Development%20Solutions%20Limited,%20LGC%20Limited%20and%20LGC%20Bioresearch%20Limited%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004134-Drug%20Development%20Solutions%20Limited,%20LGC%20Limited%20and%20LGC%20Bioresearch%20Limited%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004134-Drug%20Development%20Solutions%20Limited,%20LGC%20Limited%20and%20LGC%20Bioresearch%20Limited%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003829-East%20Cambridgeshire%20District%20Council%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004142-Ed%20Lubbock%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003630-Elizabeth%20Mary%20Garget.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003939-ELIZABETH%20Mary%20GARGET%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003951-Erin%20Holland%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003970-Fergus%20Wright%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004317-DL2%20-%20Fiona%20Maxwell%20Sunnica%20Written%20Representation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003889-Fordham%20(Cambs)%20Walking%20Group%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003889-Fordham%20(Cambs)%20Walking%20Group%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004013-Fordham%20Parish%20Council%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004053-DL2%20-%20Freckenham%20Parish%20Council.pdf


Deadline 2 Submission - Written Representation 
REP2-140 Friends of Isleham Nature Reserves  

Deadline 2 Submission - Written Representation 
REP2-141 Gavin Hunter  

Deadline 2 Submission - Written Representation 
REP2-142 Helen Faulkner 

Deadline 2 Submission - Written Representation 
REP2-143 Historic England  

Deadline 2 Submission - Written Representation 
REP2-144 Bryan Cave Leighton Paisner LLP on behalf of HPUT A Limited 

and HPUT B Limited  
Deadline 2 Submission - Written Representation 

REP2-144a HPUT A Limited and HPUT B Limited  
Deadline 2 Submission - Written Representation - Transport 
Note 

REP2-144b HPUT A Limited and HPUT B Limited  
Deadline 2 Submission - Written Representation - Noise and 
Vibration Note 

REP2-145 Ian Garget  
Deadline 2 Submission - Written Representation 

REP2-146 Ian Maclaren  
Deadline 2 Submission - Written Representation 

REP2-147 Isabel Cross  
Deadline 2 Submission - Written Representation 

REP2-148 Isleham Parish Council  
Deadline 2 Submission - Written Representation 

REP2-149 Isleham Society  
Deadline 2 Submission - Written Representation 

REP2-150 Isobel Newport-Mangell  
Deadline 2 Submission - Written Representation 

REP2-151 J Tapster  
Deadline 2 Submission - Written Representation 

REP2-152 Jack Smith  
Deadline 2 Submission - Written Representation 

REP2-153 James Thorp  
Deadline 2 Submission - Written Representation 

REP2-154 Jane George  
Deadline 2 Submission - Written Representation 

REP2-155 Jane Grant  
Deadline 2 Submission - Written Representation 

REP2-156 Jean Mullin  
Deadline 2 Submission - Written Representation 

REP2-157 Jeanette Malkin  
Deadline 2 Submission - Written Representation 

REP2-158 Jeanne Winters  
Deadline 2 Submission - Written Representation 

REP2-159 Jennifer Hall  
Deadline 2 Submission - Written Representation - Part 1 

REP2-159a Jennifer Hall  
Deadline 2 Submission - Written Representation - Part 2 

REP2-160 Jessica Wright  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003820-Friends%20of%20Isleham%20Nature%20Reserves%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003780-Gavin%20Hunter%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003802-Helen%20Faulkner.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004150-Historic%20England%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004136-HPUT%20A%20Limited%20and%20HPUT%20B%20Limited%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004136-HPUT%20A%20Limited%20and%20HPUT%20B%20Limited%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004137-HPUT%20A%20Limited%20and%20HPUT%20B%20Limited%20-%20Other-%20Attachment%20to%20Written%20Representation%20-%20Transport%20Note.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004138-HPUT%20A%20Limited%20and%20HPUT%20B%20Limited%20-%20Other-%20Attachment%20to%20Written%20Representation%20-%20Noise%20and%20Vibration%20Note.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003947-Ian%20Garget%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003957-Ian%20Maclaren%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004208-isabel%20Cross%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004059-Isleham%20Parish%20Council%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004055-DL2%20-%20Isleham%20Society%20Written%20Representation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004214-Isobel%20Newport-Mangell%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003605-DL2%20-%20J%20Tapster%20-%20Comments%20on%20Relevant%20Representations%20(RR).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003953-Jack%20Smith%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004315-DL2%20-%20James%20Thorp_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003772-Jane%20George%20-%20Other-%20Deadline%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003752-Jane%20Grant%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004144-DL2%20-%20Jean%20Mullin%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003784-DL2%20-%20Jeanette%20Malkin%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003713-Jeanne%20Winters%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003778-Jennifer%20Hall%20-%20Written%20Representations%20(WRs)Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003881-Jennifer%20Hall%20-%20Written%20Representations%20(WRs)%20Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003965-Jessica%20Wright%20-%20Written%20Representations%20(WRs).pdf


Deadline 2 Submission - Written Representation 
REP2-161 Joanna Reeks  

Deadline 2 Submission - Written Representation 
REP2-162 Joanne Cant  

Deadline 2 Submission - Written Representation 
REP2-163 Joanne Haffenden  

Deadline 2 Submission - Written Representation 
REP2-164 John Gosden Ltd  

Deadline 2 Submission - Written Representation 
REP2-165 John James  

Deadline 2 Submission - Written Representation 
REP2-166 John Leitch  

Deadline 2 Submission - Written Representation 
REP2-167 Jonathan Pearce  

Deadline 2 Submission - Written Representation 
REP2-168 Joseph Pattison  

Deadline 2 Submission - Written Representation 
REP2-169 Josie Jennings  

Deadline 2 Submission - Written Representation 
REP2-170 Julia ODwyer  

Deadline 2 Submission - Written Representation 
REP2-171 Julie Thornalley  

Deadline 2 Submission - Written Representation 
REP2-172 Justin Fuga  

Deadline 2 Submission - Written Representation 
REP2-173 Karin Dobbie  

Deadline 2 Submission - Written Representation 
REP2-174 Kate James  

Deadline 2 Submission - Written Representation 
REP2-175 Katherine Stewart  

Deadline 2 Submission - Written Representation 
REP2-176 Kelvin Morgan  

Deadline 2 Submission - Written Representation 
REP2-177 Kevin Hempson 

Deadline 2 Submission - Written Representation 
REP2-178 Kevin Pallant  

Deadline 2 Submission - Written Representation 
REP2-179 Lady Frances Peyton Hospital Almshouse Charity  

Deadline 2 Submission - Written Representation 
REP2-180 Liam MacGillivray  

Deadline 2 Submission - Written Representation 
REP2-181 Linda Homan  

Deadline 2 Submission - Written Representation 
REP2-182 Lorraine Stone  

Deadline 2 Submission - Written Representation 
REP2-183 Louise Skole Andreasen  

Deadline 2 Submission - Written Representation 
REP2-184 Lucinda Wright  

Deadline 2 Submission - Written Representation 
REP2-185 Lucy Frazer MP and Matt Hancock MP  

Deadline 2 Submission - Written Representations 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004011-DL2%20-%20Joanna%20Reeks.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003725-Joanne%20Cant%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004164-Joanne%20Haffenden%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003728-John%20Gosden%20Ltd%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003616-john%20james%20-%20Other-%20Brookside%20Stud%20Farm.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004132-DL2%20-%20John%20LEITCH%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004192-DL2%20-%20Jonathan%20Pearce%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003715-Joseph%20Pattison%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003816-Josie%20Jennings%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003818-Julia%20O%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003892-Julie%20Thornalley%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004312-DL2%20-%20Justin%20Fuga%20Sunnica%20Representation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003782-Karin%20Dobbie%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004190-Kate%20James%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003978-DL2%20-%20Katherine%20Stewart%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003697-DL2%20-%20Kelvin%20Morgan%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003732-DL2%20-%20Kevin%20Hempson%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003943-Kevin%20Pallant%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003898-DL2%20-%20Lady%20Frances%20Peyton%20Hospital%20Almshouse%20Charity%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003885-DL2%20-%20Liam%20MacGillivray%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003618-DL2%20-%20Linda%20Homan%20-%20Individual%20-%20Comments%20on%20Relevant%20Representations%20(RR).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003861-DL2%20-%20LORRAINE%20ALEXIS%20Stone%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003955-DL2%20-%20Louise%20Skole%20Andreasen%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003972-lucinda%20wright%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003856-DL2%20-%20Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20-%20Written%20Representations%20(WRs).pdf


REP2-185a Lucy Frazer MP and Matt Hancock MP  
Deadline 2 Submission - Written Representation - FAQs 

REP2-185b Lucy Frazer MP and Matt Hancock MP  
Deadline 2 Submission - Written Representation - FAQs - 
proximity to homes 

REP2-185c Lucy Frazer MP and Matt Hancock MP 
Deadline 2 Submission - Written Representation - Safety of 
Grid Scale Lithium-ion Battery Energy Storage Systems, p.15 

REP2-185d Lucy Frazer MP and Matt Hancock MP  
Deadline 2 Submission - Written Representation - 
Cambridgeshire County Council Relevant Representation p.9 

REP2-185e Lucy Frazer MP and Matt Hancock MP  
Deadline 2 Submission - Written Representation - Sunnica 
Energy Farm, Environment Statement, Volume 6, p.12 

REP2-185f Lucy Frazer MP and Matt Hancock MP  
Deadline 2 Submission - Written Representations - Sunnica 
Energy Farm Proposed Layout – Predictive BMV Land 
Assessment 

REP2-185g Lucy Frazer MP and Matt Hancock MP  
Deadline 2 Submission - Written Representations - 
Stephenson Report 

REP2-185h Lucy Frazer MP and Matt Hancock MP  
Deadline 2 Submission - Written Representations - Bidwells 
ALC Plan 

REP2-185i Lucy Frazer MP and Matt Hancock MP  
Deadline 2 Submission - Written Representation - British 
Energy Security Strategy 

REP2-185j Lucy Frazer MP and Matt Hancock MP  
Deadline 2 Submission - Written Representation - Sunnica 
Ltd Letter - Access for Land Assessments 

REP2-185k Lucy Frazer MP and Matt Hancock MP  
Deadline 2 Submission - Written Representation - 
Preliminary Environmental Information Report, Chapter 3 - 
Scheme Description, p.24 

REP2-186 Marianne Corbin  
Deadline 2 Submission - Written Representation 

REP2-187 Mark and Cecelia Hawley  
Deadline 2 Submission - Written Representation 

REP2-188 Mark Caswell  
Deadline 2 Submission - Written Representation 

REP2-189 Martin Attree  
Deadline 2 Submission - Written Representation 

REP2-190 Martin Swaffer  
Deadline 2 Submission - Written Representation 

REP2-191 Matt Hankins  
Deadline 2 Submission - Written Representation 

REP2-192 Michael Stone  
Deadline 2 Submission - Written Representation 

REP2-193 Michael Wallis  
Deadline 2 Submission - Written Representation 

REP2-194 Mike Alder  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004330-DL2%20-%20Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20Sunnica%20Energy%20Farm,%20FAQs.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004331-DL2%20-%20Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20FAQs%20-%20proximity%20to%20homes.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004326-DL2%20-%20Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20Edmund%20Fordham,%20Safety%20of%20Grid%20Scale%20Lithium-ion%20Battery%20Energy%20Storage%20Systems,%20p.15.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004325-DL2%20-%20Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20National%20Infrastructure%20Planning,%20Sunnica%20Energy%20Farm,%20Cambridgeshire%20County%20Council%20Relevant%20Representation,%20p.9.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004333-DL2%20-%20Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20Sunnica%20Energy%20Farm,%20Environment%20Statement,%20Volume%206,%20p.12.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004323-DL2%20-%20Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20Sunnica%20Energy%20Farm%20Proposed%20Layout%20-%20Predictive%20BMV%20Land%20Assessment.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004322-DL2%20-%20Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20Stephenson%20Report.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004324-DL2%20-%20Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20Bidwells%20-%20Bidwells%20ALC%20Plan%20.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004327-DL2%20-%20Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20British%20Energy%20Security%20Strategy.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004329-DL2%20-%20Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20Sunnica%20Ltd%20Letter%20-%20Access%20for%20Land%20Assessments_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004328-DL2%20-%20Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP%20Sunnica%20Ltd,%20Preliminary%20Environmental%20Information%20Report,%20Chapter%203%20-%20Scheme%20Description,%20p.24.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003941-Marianne%20Corbin%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004152-Mark%20and%20Cecelia%20Hawley%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004174-Mark%20Caswell%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004194-Martin%20Attree%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003883-Martin%20Swaffer%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003718-Matt%20hankins%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003863-Michael%20Stanley%20Preston%20Stone%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003924-Michael%20Wallis%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004041-DL2%20-%20Mike%20Alder%20-%20Sunnica%20Rep%20for%2011%20Nov%20deadline%20final.pdf


Deadline 2 Submission - Written Representation 
REP2-194a Mike Alder  

Deadline 2 Submission - Written Representation - Letter to 
Rt Hon Rishi Sunak Prime Minister regarding solar on 
farmland 

REP2-195 Mildenhall High Town Council  
Deadline 2 Submission - Written Representation 

REP2-196 Mr Steven Gladwin  
Deadline 2 Submission - Written Representation 

REP2-197 Mrs Grace Piletto  
Deadline 2 Submission - Written Representation 

REP2-198 Mrs Helen Palmer  
Deadline 2 Submission - Written Representation 

REP2-199 Mrs J Malkin  
Deadline 2 Submission - Written Representation 

REP2-200 Mrs Linda Porter-Cohen  
Deadline 2 Submission - Written Representation 

REP2-201 Mrs Samantha Munro  
Deadline 2 Submission - Written Representation 

REP2-202 Mrs Susan Swaffer  
Deadline 2 Submission - Written Representation 

REP2-203 Eversheds Sutherland on behalf of National Grid Electricity 
Transmission PLC (NGET)  
Deadline 2 Submission – Written Representation – 
Withdrawn [See Examination Library Reference AS-332] 

REP2-204 Eversheds Sutherland on behalf of National Grid Gas Plc 
(NGG)  
Deadline 2 Submission – Written Representation – 
Withdrawn [See Examination Library Reference AS-333] 

REP2-205 National Horseracing Museum  
Deadline 2 Submission - Written Representation 

REP2-206 Addleshaw Goddard LLP on behalf of Network Rail 
Infrastructure Limited  
Deadline 2 Submission – Written Representation – 
Withdrawn [See Examination Library Reference AS-334] 

REP2-207 Newmarket Town Council  
Deadline 2 Submission - Written Representation 

REP2-208 Nick Harvey  
Deadline 2 Submission - Written Representation 1 of 2 

REP2-208a Nick Harvey  
Deadline 2 Submission - Written Representation 2 of 2 

REP2-209 Nicola Espley 
Deadline 2 Submission - Written Representation 

REP2-210 Nicole Langstaff  
Deadline 2 Submission - Written Representation 

REP2-211 Nigel Cooper  
Deadline 2 Submission - Written Representation 

REP2-212 Oliver Rubinstein  
Deadline 2 Submission - Written Representation 

REP2-213 Peter Knowles  
Deadline 2 Submission - Written Representation 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004042-DL2%20-%20Mike%20Alder%20Letter%20to%20Rt%20Hon%20Rishi%20Sunak%20Prime%20Minister%20regarding%20solar%20on%20farmland_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004316-DL2%20-%20Mildenhall%20High%20Town%20Council%20Written%20Rep%20Sunnica.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003723-Mr%20Steven%20Gladwin%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003720-Mrs%20Grace%20Piletto%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004025-Mrs%20Helen%20Palmer%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003824-Mrs%20J%20Malkin%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003945-Mrs%20Linda%20Porter-Cohen%20BHSII%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004176-Mrs%20Samantha%20Munro%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003949-Mrs%20Susan%20Swaffer%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003867-Eversheds%20Sutherland%20on%20behalf%20of%20NGET%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003867-Eversheds%20Sutherland%20on%20behalf%20of%20NGET%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003869-Eversheds%20Sutherland%20on%20behalf%20of%20NGG%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003869-Eversheds%20Sutherland%20on%20behalf%20of%20NGG%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004017-National%20Horseracing%20Museum%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003976-Network%20Rail%20Infrastructure%20Limited%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003976-Network%20Rail%20Infrastructure%20Limited%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004071-Newmarket%20Town%20Council%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004010-DL2%20-%20Nick%20Harvey.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003765-Nick%20Harvey%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003933-Nicola%20Espley%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003788-Nicole%20Langstaff%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003968-Nigel%20Cooper%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003598-DL2%20-%20Oliver%20Rubinstein%20-%20Comments%20on%20Relevant%20Representations%20(RR).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004065-Peter%20Knowles%20-%20Written%20Representations%20(WRs).pdf


REP2-214 Peter Maxwell  
Deadline 2 Submission - Written Representation 

REP2-215 Peter Moggridge  
Deadline 2 Submission - Written Representation 

REP2-216 R F Tilbrook & Sons  
Deadline 2 Submission - Written Representation 

REP2-217 R F Turner & Son  
Deadline 2 Submission - Written Representation 

REP2-218 Rachel Howe  
Deadline 2 Submission - Written Representation 

REP2-219 Ramblers, Newmarket & District Group  
Deadline 2 Submission - Written Representation 

REP2-220 Reach Parish Counci  
Deadline 2 Submission - Written Representation 

REP2-220a Reach Parish Council  
Deadline 2 Submission - Written Representation- Landscape 
Appraisal 

REP2-221 Rebecca Dunlop  
Deadline 2 Submission - Written Representation 

REP2-222 Rebecca Humphrey  
Deadline 2 Submission - Written Representation 

REP2-223 Red Lodge Parish Council  
Deadline 2 Submission - Written Representation 

REP2-224 Richard and Tracey Minshull  
Deadline 2 Submission - Written Representation 

REP2-225 Richard Furlonger  
Deadline 2 Submission - Written Representation 

REP2-226 Richard Hurlock  
Deadline 2 Submission - Written Representation 

REP2-227 Richard Radcliffe  
Deadline 2 Submission - Written Representation 

REP2-228 Roger Osborn  
Deadline 2 Submission - Written Representation 

REP2-229 Rosalind Hamill 
Deadline 2 Submission - Written Representation 

REP2-230 Roy Clarke  
Deadline 2 Submission - Written Representation 

REP2-231 Royal Worlington & Newmarket Golf CLub  
Deadline 2 Submission - Written Representation 

REP2-232 Rupert Osborn  
Deadline 2 Submission - Written Representation 

REP2-233 S. Hall  
Deadline 2 Submission - Written Representation 

REP2-234 Sally Hempson  
Deadline 2 Submission - Written Representation 

REP2-235 Sam Lee-McCloud  
Deadline 2 Submission - Written Representation 

REP2-236 Sandie Geddes  
Deadline 2 Submission - Written Representation 

REP2-237 Sara Beckett  
Deadline 2 Submission - Written Representation 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004170-Peter%20Maxwell%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004313-DL2%20-%20Peter%20Moggridge_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003786-R%20F%20Tilbrook%20&%20Sons%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004021-R%20F%20Turner%20&%20Son%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003959-Rachel%20howe%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003931-Ramblers,%20Newmarket%20&%20District%20Group.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004051-DL2%20-%20Reach%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004052-DL2%20-%20Reach%20NP%20FINAL%20LANDSCAPE%20APPRAISAL12%20June.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003776-Rebecca%20Dunlop%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003822-Rebecca%20Humphrey%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004166-Red%20Lodge%20Parish%20Council%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004180-Richard%20and%20Tracey%20Minshull%20-%20Other-%20of%20previous%20submission.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003963-Richard%20Furlonger%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003684-Richard%20Hurlock%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003896-Richard%20Radcliffe%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003594-Roger%20Osborn%20-%20Comments%20on%20Relevant%20Representations%20(RR).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003871-Rosalind%20Hamill%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003592-Roy%20Clarke%20-%20Comments%20on%20Relevant%20Representations%20(RR).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003859-Royal%20Worlington%20&%20Newmarket%20Golf%20CLub%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003645-Rupert%20Osborn%20-%20Comments%20on%20Relevant%20Representations%20(RR).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003887-S.Hall%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003730-Sally%20Hempson%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004216-Sam%20Lee-McCloud%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004212-Sandie%20Geddes%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004049-SARA%20BECKETT%20-%20Written%20Representations%20(WRs).pdf


REP2-238 Sara Caswell  
Deadline 2 Submission - Written Representation 

REP2-239 Sarah Fellows  
Deadline 2 Submission - Written Representation 

REP2-240 Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representation 

REP2-240a Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Summary of Written Representation 

REP2-240b Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representation - Annex A - 
Landscape and Visual Impact 

REP2-240c Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representation - Annex B - 
Heritage 

REP2-240d Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representation - Annex C - 
Agricultural Impacts 

REP2-240e Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representation - Annex D - 
Ecology and Biodiversity 

REP2-240f Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representation - Annex E - 
Racing Industry 

REP2-240g Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representation - Annex F - 
Carbon 

REP2-240h Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representation - Annex G - 
Consultation 

REP2-240i Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representation - Annex H - 
BESS 

REP2-240j Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representations - Annex I - 
Funding 

REP2-240k Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representation - Annex J - 
Contribution of Horse Breeding to UK Economy 

REP2-240l Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representation - Annex K - 
Economic Contribution of Horseracing 

REP2-240m Say No To Sunnica Action Group Ltd  
Deadline 2 Submission - Written Representation - Annex L - 
Battery Fire Safety Planning 

REP2-240n Say No To Sunnica Action Group Ltd  
Deadline 2 Submission – Late Submission accepted at the 
discretion of the Examining Authority - Agricultural Land 
Classification of England and Wales 

REP2-240o Say No To Sunnica Action Group Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004154-Sara%20Caswell%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004319-Sarah%20Fellows.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004301-DL2%20-%20Say%20No%20too%20Sunnica%20SNTS%20Written%20Representation%2011-11-2022_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004302-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Summary%20of%20Written%20Representation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004303-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Written%20Representation%20Annex%20A%20-%20Landscape%20and%20Visual%20Impact_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004304-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Written%20Representation%20Annex%20B%20-%20Heritage_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004305-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Written%20Representation%20Annex%20C%20-%20Agricultural%20Impacts_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004292-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Written%20Representation%20Annex%20D%20-%20Ecology%20and%20Biodiversity_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004293-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Written%20Representation%20Annex%20E%20-%20Racing%20Industry_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004294-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Written%20Representation%20Annex%20F%20-%20Carbon_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004295-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Written%20Representation%20Annex%20G%20-%20Consultation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004296-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Written%20Representation%20Annex%20H%20-%20BESS.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004297-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Written%20Representation%20Annex%20I%20-%20Funding_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004298-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Written%20Representation%20Annex%20J%20-%20Contribution%20of%20Horse%20Breeding%20to%20UK%20Economy_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004299-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Written%20Representation%20Annex%20K%20-%20Economic%20Contribution%20of%20Horseracing_Redacted.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004300-DL2%20-%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20SNTS%20Written%20Representation%20Annex%20L%20-%20Battery%20Fire%20Safety%20Planning.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004538-Late%20D2%20Submission%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Agricultural%20Land%20Classification.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004539-Late%20D2%20Submission%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Natural%20England%20Technical%20Information%20Note%20TIN049.pdf


Deadline 2 Submission – Late Submission accepted at the 
discretion of the Examining Authority – Natural England 
Technical Information Note TIN049 

REP2-240p Say No To Sunnica Action Group Ltd  
Deadline 2 Submission – Late Submission accepted at the 
discretion of the Examining Authority – Annex B: 
Development Involving Agricultural Land 

REP2-241 Selina Boyce  
Deadline 2 Submission - Written Representation 

REP2-242 Sian Chilcott  
Deadline 2 Submission - Written Representation 

REP2-243 Simon Stafford  
Deadline 2 Submission - Written Representation 

REP2-244 Snailwell Parish Council  
Deadline 2 Submission - Written Representation 

REP2-245 Solar Campaign Alliance  
Deadline 2 Submission - Written Representation 

REP2-245a Solar Campaign Alliance  
Deadline 2 Submission - Written Representation - Letter to 
Rt Hon Rishi Sunak Prime Minister regarding solar on 
farmland 

REP2-246 Suffolk County Council  
Deadline 2 Submission - Written Representation 

REP2-247 Suffolk Preservation Society  
Deadline 2 Submission - Written Representation 

REP2-248 Suffolk Wildlife Trust  
Deadline 2 Submission - Written Representation 

REP2-249 T Clover Racing Ltd  
Deadline 2 Submission - Written Representation 

REP2-250 Tattersalls/Newmarket Horsemans Organisation  
Deadline 2 Submission - Written Representation 

REP2-251 The Ark Church Isleham 
Deadline 2 Submission - Written Representation 

REP2-252 The British Horse Society  
Deadline 2 Submission - Written Representation 

REP2-253 The Jockey Club  
Deadline 2 Submission - Written Representation 

REP2-253a The Jockey Club  
Deadline 2 Submission - Written Representation 

REP2-254 The Jockey Club Rooms, Bedford Lodge Hotel, The Best 
Western Heath Court Hotel, National Horse Racing Museum  
Deadline 2 Submission - Written Representation 

REP2-255 Bidwells on behalf of the Mitcham family  
Deadline 2 Submission - Written Representation 

REP2-256 The Newmarket Stud Farmers Association  
Deadline 2 Submission - Written Representation 

REP2-257 The Travellers Community Elms Farm  
Deadline 2 Submission - Written Representation 

REP2-258 Tim French  
Deadline 2 Submission - Written Representation 

REP2-259 Tim Lawson  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004540-Late%20D2%20Submission%20Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%20-%20Annex%20B%20Development%20Involving%20Agricultural%20Land.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004184-Selina%20Boyce%20-%20Other-%20Object%20to%20Sunnica%20Solar%20Farm.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004204-Sian%20Chilcott%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004172-Simon%20Stafford%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004210-Snailwell%20Parish%20Council%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003928-Solar%20Compaign%20Alliance.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003927-Solar%20Compaign%20Alliance%20Letter%20to%20Rt%20Hon%20Rishi%20Sunak%20Prime%20Minister%20regarding%20solar%20on%20farmland.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004197-Suffolk%20County%20Council%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004044-DL2%20-%20Suffolk%20Preservation%20Society.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003922-Suffolk%20Wildlife%20Trust%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003750-T%20Clover%20Racing%20Ltd%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004047-Newmarket%20Horsemans%20Organisation%20-%20Written%20Representations%20(WRs)%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003980-The%20Ark%20Church%20Isleham%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004069-The%20British%20Horse%20Society%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003894-The%20Jockey%20Club%20-%20Written%20Representations%20(WRs)%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003826-The%20Jockey%20Club%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003879-DL2%20-%20Christopher%20Ogston%20-%20Other-%20Letter%20from%20Jockey%20Club%20Rooms,%20Bedford%20Lodge%20Hotel,%20BW%20Heath%20Court%20Hotel,%20NHRM.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003879-DL2%20-%20Christopher%20Ogston%20-%20Other-%20Letter%20from%20Jockey%20Club%20Rooms,%20Bedford%20Lodge%20Hotel,%20BW%20Heath%20Court%20Hotel,%20NHRM.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003759-DL2%20-%20Bidwells%20on%20behalf%20of%20the%20Mitcham%20family%20-%20Written%20Representations%20(WRs)%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004036-DL2%20-%20The%20Newmarket%20Stud%20Farmers%20Association.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004043-DL2%20-%20The%20Travellers%20Community%20Elms%20Farm.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003769-Tim%20French%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004050-DL2%20-%20Tim%20Lawson.pdf


Deadline 2 Submission - Written Representation 
REP2-260 West Suffolk Council  

Deadline 2 Submission - Written Representation 
REP2-261 Will O'Dwyer  

Deadline 2 Submission - Written Representation 
REP2-262 William Jarvis, Chair of Newmarket Trainers Federation  

Deadline 2 Submission - Written Representation 
REP2-263 Worlington Parish Council  

Deadline 2 Submission - Written Representation 
 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003982-West%20Suffolk%20Council%20-%20Written%20Representations%20(WRs).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003929-Will%20o'Dwyer.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-003930-William%20Jarvis%20on%20behalf%20of%20Newmarket%20Trainers%20Federation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-004178-Worlington%20Parish%20Council%20-%20Written%20Representations%20(WRs).pdf


EXAMINATION LIBRARY 
 

EN010106 – Sunnica Energy Farm 
Responses to the Examining Authority's 

letter dated 4 May 2022 Library 
30 May 2022 

 

This library is a definitive record of the Responses to the Examining 
Authority's letter dated 4 May 2022. It has been prepared to assist 

navigation of the core Examination Library, available here: 

https://infrastructure.planninginspectorate.gov.uk/wp-
content/ipc/uploads/projects/EN010106/EN010106-002090-
Sunnica%20Energy%20Farm%20Examination%20Library.pdf 

 

Ref Interested Party 

AS-021 AG Wright and Son (Farms) Ltd  

AS-022 Alan Borderick 

AS-023 Alan Smith 

AS-024 Alan Waterfield 

AS-025 Alastair Game 

AS-026 Alexander Wright 

AS-027 Alexandra Hunt  

AS-028 André Ciantar 

AS-029 Andrew and Nicola Farr  

AS-030 Andrew Beardon 

AS-031 Andrew Boyce  

AS-032 Andrew Geddes  

AS-033 Andrew Levell 

AS-034 Andrew Mackenzie 

AS-035 Andrew Munro  

AS-036 Angela Bishop 

AS-037 Anne Lister 

AS-038 Anne Noble 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002090-Sunnica%20Energy%20Farm%20Examination%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002090-Sunnica%20Energy%20Farm%20Examination%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002090-Sunnica%20Energy%20Farm%20Examination%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002223-AG%20Wright%20and%20Son%20(Farms)%20Ltd.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002319-Alan%20Borderick.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002318-Alan%20Smith.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002253-Alan%20Waterfield.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002409-Alastair%20Game.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002231-Alexander%20Wright.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002293-Alexandra%20Hunt.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002291-Andre%20Ciantar.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002254-Andrew%20&%20Nicola%20Farr.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002317-Andrew%20Beardon.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002255-Andrew%20Boyce.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002386-Andrew%20Geddes.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002232-Andrew%20Levell%20-%20Non-IP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002411-Andrew%20Mackenzie.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002316-Andrew%20Munro.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002265-Angela%20Bishop.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002259-Anne%20Lister.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002373-Anne%20Noble.pdf


AS-039 Anthony Bowser 

AS-040 Anthony Speed 

AS-041 Archie Bannister 

AS-042 Archie Wright 

AS-043 Barbara Murfitt 

AS-044 Benoit Herinckx 

AS-045 Brenda Knowles 

AS-046 Brian Challis 

AS-047 Cambridgeshire & Peterborough Combined Authority 

AS-048 

Cambridgeshire County Council, East Cambridgeshire 
District Council, Suffolk County Council and West Suffolk 
Council 

AS-049 Cecelia Hawley 

AS-050 Celia Clarke 

AS-051 Chippenham Parish Council 

AS-052 Chris Davison 

AS-053 Chris Hall & Michelle Ferris 

AS-054 Chris Royston 

AS-055 Christopher Corbin 

AS-056 Claire Mills 

AS-057 Colin Lister 

AS-058 Colleen Alexander 

AS-059 Coral Fuller 

AS-060 Daisy Ussher 

AS-061 Dale Hing 

AS-062 Deirdre Hyde 

AS-063 Denis Field 

AS-064 Donald MacBean 

AS-065 Douglas Longmuir 

AS-066 Dr Catherine Judkins 

AS-067 Dr John Bruton 

AS-068 Ed Lubbock 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002315-Anthony%20Bowser.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002320-Anthony%20Speed.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002414-Archie%20Bannister%20-%20Non-IP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002421-Archie%20Wright.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002341-Barbara%20Murfitt.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002383-Benoit%20Herinckx.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002256-Brenda%20Knowles.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002394-Brian%20Challis.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002388-Cambridgeshire%20&%20Peterborough%20Combined%20Authority.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002363-Cambridgeshire%20County%20Council,%20East%20Cambridgeshire%20District%20Council,%20Suffolk%20County%20Council%20and%20West%20Suffolk%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002363-Cambridgeshire%20County%20Council,%20East%20Cambridgeshire%20District%20Council,%20Suffolk%20County%20Council%20and%20West%20Suffolk%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002363-Cambridgeshire%20County%20Council,%20East%20Cambridgeshire%20District%20Council,%20Suffolk%20County%20Council%20and%20West%20Suffolk%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002347-Cecelia%20Hawley.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002346-Celia%20Clarke.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002368-Chippenham%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002257-Chris%20Davison.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002385-Chris%20Hall%20&%20Michelle%20Ferris.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002314-Chris%20Royston.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002342-Christopher%20Corbin.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002313-Claire%20Mills.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002258-Colin%20Lister%20(2).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002426-Colleen%20Alexander.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002260-Coral%20Fuller.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002397-Daisy%20Ussher.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002312-Dale%20Hing.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002416-Deirdre%20Hyde.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002261-Denis%20Field.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002311-Donald%20MacBean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002219-Douglas%20Longmuir.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002353-Dr%20Catherine%20Judkins.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002379-Dr%20John%20Bruton.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002333-Ed%20Lubbock.pdf


AS-069 Elaine Roe  

AS-070 Elizabeth Garget 

AS-071 Elizabeth Klingaman 

AS-072 Ellen Clowes  

AS-073 Emma Ryan 

AS-074 Evelyn Muldoon 

AS-075 Terry Wood on behalf of Exning Parish Council  

AS-076 Fergus McCoig 

AS-077 Fergus Wright 

AS-078 Fiona Maxwell  

AS-079 Fiona McIntyre 

AS-080 Fiona Peachey 

AS-081 Francesca Muldoon 

AS-082 Freckenham Parish Council 

AS-083 Gary Tucker 

AS-084 Geoff Mitchell 

AS-085 George Gordon Rusk 

AS-086 George Moss  

AS-087 Geraldine Ciantar 

AS-088 Godolphin Management Company Limited 

AS-089 Hampton Heritage Design and Consultancy Ltd 

AS-090 Hazel N Fleet 

AS-091 Health & Safety Executive 

AS-092 Heather Tilbrook 

AS-093 Helen Faulkner 

AS-094 Helen Palmer 

AS-095 Henrietta Deasy 

AS-096 Historic England 

AS-097 Ian Garget  

AS-098 Isabel Cross  

AS-099 Isleham Nature Reserves  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002266-Elaine%20Roe%20-%20Non-IP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002377-Elizabeth%20Garget.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002262-Elizabeth%20Klingaman%20-%20Non-IP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002220-Ellen%20Clowes.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002267-Emma%20Ryan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002395-Evelyn%20Muldoon.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002310-Exning%20Parish%20Council%20-%20Non-IP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002263-Fergus%20McCoig.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002417-Fergus%20Wright.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002372-Fiona%20Maxwell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002309-Fiona%20McIntyre.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002308-Fiona%20Peachey.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002400-Francesca%20Muldoon.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002352-Freckenham%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002268-Gary%20Tucker.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002307-Geoff%20Mitchell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002269-George%20Gordon%20Rusk.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002348-George%20Moss.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002270-Geraldine%20Ciantar.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002370-Godolphin%20Management%20Company%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002221-Hampton%20Heritage%20Design%20and%20Consultancy%20Ltd%20-%20Non-IP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002382-Hazel%20N%20Fleet.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002304-HSE%20-%20Health%20&%20Safety%20Executive.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002264-Heather%20Tilbrook.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002271-Helen%20Faulkner.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002234-Helen%20Palmer.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002235-Henrietta%20Deasy.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002272-Historic%20England.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002390-Ian%20Garget.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002349-Isabel%20Cross.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002376-Isleham%20Nature%20Reserves.pdf


AS-100 Isleham Parish Council 

AS-101 Isobel Newport-Mangell 

AS-102 Jack Smith  

AS-103 Jacqueline Burke 

AS-104 Jan Stewart  

AS-105 Jane Grant 

AS-106 Jean Mullin 

AS-107 Jeanette Borderick  

AS-108 Jennifer Hall  

AS-109 Jenny White 

AS-110 Jeremy Richardson 

AS-111 Jessica Wright 

AS-112 Jill Worth  

AS-113 Joanna Reeks 

AS-114 Jockey Club Estates 

AS-115 John A Leitch 

AS-116 John Bavister 

AS-117 John Bridges 

AS-118 John Carrington 

AS-119 John Derry 

AS-120 John Dimmock 

AS-121 John Gosden Ltd 

AS-122 John James  

AS-123 John Reali 

AS-124 Jonathan Pearce 

AS-125 Joseph Pattison 

AS-126 Josie Jennings  

AS-127 Judi Thurlow 

AS-128 Justin Fuga 

AS-129 Karen Robinson 

AS-130 Katherine Stewart 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002378-Isleham%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002393-Isobel%20Newport-Mangell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002413-Jack%20Smith.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002303-Jacqueline%20Burke.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002302-Jan%20Stewart.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002273-Jane%20Grant.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002334-Jean%20Mullin.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002301-Jeanette%20Borderick.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002434-Jennifer%20Hall.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002236-Jenny%20White.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002222-Jeremy%20Richardson.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002404-Jessica%20Wright.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002300-Jill%20Worth.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002299-Joanna%20Reeks.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002351-Jockey%20Club%20Estates.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002358-John%20A%20Leitch.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002298-John%20Bavister.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002297-John%20Bridges.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002237-John%20Carrington.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002387-John%20Derry%20-%20Non-IP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002238-John%20Dimmock.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002355-John%20Gosden%20Ltd.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002403-John%20James.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002296-John%20Reali.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002401-Jonathan%20Pearce.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002239-Joseph%20Pattison.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002356-Josie%20Jennings.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002422-Judi%20Thurlow.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002407-Justin%20Fuga.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002295-Karen%20Robinson.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002240-Katherine%20Stewart.pdf


AS-131 Kay Blackwell 

AS-132 Kennett Parish Council  

AS-133 Kevin Hempson 

AS-134 Kevin Pallant  

AS-135 Kieran Coffey  

AS-136 Lesley Wilson 

AS-137 Liam and Clare MacGillivray 

AS-138 Linda and Daryl Trundley 

AS-139 Linda Breeze 

AS-140 Linda Homan 

AS-141 Linda Porter-Cohen 

AS-142 Lisa Bowman 

AS-143 Louise Andreasen 

AS-144 Lucinda Wright 

AS-145 Lucy Frazer MP and Matt Hancock MP 

AS-146 Margaret Cornell  

AS-147 Marianne Corbin 

AS-148 Marie Beaumont  

AS-149 Mark Caswell  

AS-150 Mark Homan 

AS-151 Martin Attree 

AS-152 Martin Swaffer 

AS-153 Mehreen Qayum Millard 

AS-154 Michael Cullen 

AS-155 Michael Spooner  

AS-156 Michael Wallis  

AS-157 MOD Defence Infrastructure Organisation 

AS-158 Moira Newell  

AS-159 Moira Newell  

AS-160 Morgan Sport 

AS-161 Mr & Mrs M S P Stone 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002241-Kay%20Blackwell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002294-Kennett%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002331-Kevin%20Hempson.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002335-Kevin%20Pallant.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002249-Kieran%20Coffey.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002274-Lesley%20Wilson.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002380-Liam%20and%20Clare%20MacGillivray.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002330-Linda%20and%20Daryl%20Trundley.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002430-Linda%20Breeze.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002275-Linda%20Homan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002242-Linda%20Porter-Cohen.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002424-Lisa%20Bowman.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002343-Louise%20Andreasen.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002431-Lucinda%20Wright.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002360-Lucy%20Frazer%20MP%20and%20Matt%20Hancock%20MP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002276-Margaret%20Cornell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002420-Marianne%20Corbin.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002329-Marie%20Beaumont.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002432-Mark%20Caswell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002243-Mark%20Homan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002375-Martin%20Attree%20-%20Non-IP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002336-Martin%20Swaffer.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002224-Mehreen%20Qayum%20Millard.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002406-Michael%20Cullen.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002225-Michael%20Spooner.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002277-Michael%20Wallis.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002244-MOD_Defence%20Infrastructure%20Organisation.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002245-Moira%20Newell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002292-Moira%20Newell%20(2).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002278-Morgan%20Sport.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002279-Mr%20&%20Mrs%20M%20S%20P%20Stone.pdf


AS-162 Mr and Mrs L.J. Wightman 

AS-163 Mr S C Hall  

AS-164 Mrs Delyse Ray 

AS-165 Mrs Olivia Pitts 

AS-166 Mrs S A Hall  

AS-167 Mrs Sam Lee-McCloud 

AS-168 Mrs Sandra Judkins 

AS-169 National Grid Electricity Transmission Plc 

AS-170 Netty Flindall 

AS-171 Newmarket Town Council 

AS-172 Nick and Wendy Parsons 

AS-173 Nick Bennett 

AS-174 Nick Wright 

AS-175 Nicole Langstaff 

AS-176 Nigel Cooper  

AS-177 Nikki Lushington 

AS-178 Norman Ferguson 

AS-179 Norman Ferguson 

AS-180 Parish and Town Council Alliance 

AS-181 Parochial Church Council 

AS-182 Paul Fishpool 

AS-183 Paul Mangell  

AS-184 Paul Ryan 

AS-185 Paula MacKenzie 

AS-186 Peter Alder 

AS-187 Peter Knowles 

AS-188 Peter Maxwell 

AS-189 Peter Moggridge 

AS-190 Philip Davis 

AS-191 Phyllis Rusk 

AS-192 R F Turner & Son 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002392-Mr%20and%20Mrs%20L.J.%20Wightman.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002344-Mr%20S%20C%20Hall.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002362-Mrs%20Delyse%20Ray.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002408-Mrs%20Olivia%20Pitts.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002345-Mrs%20S%20A%20Hall.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002439-Mrs%20Sam%20Lee-McCloud.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002384-Mrs%20Sandra%20Judkins.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002427-National%20Grid%20Electricity%20Transmission%20Plc.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002391-Netty%20Flindall.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002438-Newmarket%20Town%20Council%20-%20Non-%20IP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002389-Nick%20and%20Wendy%20Parsons.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002350-Nick%20Bennett.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002280-Nick%20Wright.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002328-Nicole%20Langstaff.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002226-Nigel%20Cooper.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002246-Nikki%20Lushington.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002281-Norman%20Ferguson.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002332-Norman%20Ferguson%20(2).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002371-Parish%20and%20Town%20Council%20Alliance.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002367-Parochial%20Church%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002364-Paul%20Fishpool.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002418-Paul%20Mangell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002327-Paul%20Ryan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002425-Paula%20MacKenzie.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002282-Peter%20Alder.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002247-Peter%20Knowles.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002369-Peter%20Maxwell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002410-Peter%20Moggridge.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002283-Philip%20Davis.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002326-Phyllis%20Rusk.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002248-R%20F%20Turner%20&%20Son.pdf
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AS-196 Richard and Tracey Minshull  

AS-197 Richard Furlonger  
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AS-203 Roger Osborn 
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AS-208 S Trett 
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AS-211 Sandie Geddes 

AS-212 Sandra Desborough 

AS-213 Sandra Dwan 
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AS-215 Sara Caswell 

AS-216 Sarah Ganiford 
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002357-Rachel%20Hood.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002398-Rebecca%20Norbury%20-%20Non-IP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002405-Red%20Lodge%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002415-Richard%20and%20Tracey%20Minshull.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002337-Richard%20Furlonger.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002227-Richard%20Liddington.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002359-Richard%20Payne.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002381-Richard%20Radcliffe.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002284-Robert%20Savage.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002285-Robin%20Grant.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002325-Roger%20Osborn.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002324-Rosalind%20Hami.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002338-Royal%20Worlington%20&%20Newmarket%20Golf%20Club.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002323-Rupert%20Osborn.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002402-S.%20Shujah.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002287-S%20Trett.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002339-Sally%20Hempson.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002228-Samantha%20Munro.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002288-Sandie%20Geddes.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002396-Sandra%20Desborough.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002229-Sandra%20Dwan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002428-Sara%20Beckett.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002433-Sara%20Caswell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002412-Sarah%20Ganiford.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002437-Say%20No%20To%20Sunnica%20Action%20Group%20Ltd%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002250-Sean%20McGinty.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002251-Sean%20Newell.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002252-Simon%20Stafford.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002429-Snailwell%20Parish%20Council.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002289-Solar%20Compaign%20Alliance%20-%20SCA.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002290-Stephen%20Wilson.pdf


AS-224 Steve Gladwin 

AS-225 Susan Derry 

AS-226 Suzanne Royston 

AS-227 Tattersalls Ltd 

AS-228 Teresa Peachey 

AS-229 The Ark Church Isleham 

AS-230 Tim Lawson 

AS-231 Trevor Layn 

AS-232 Worlington Parish Council 

 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002230-Steve%20Gladwin.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002435-Susan%20Derry%20-%20Non-IP.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002322-Suzanne%20Royston.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002361-Tattersalls%20Ltd.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002354-Teresa%20Peachey.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002233-The%20Ark%20Church%20Isleham.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002340-Tim%20Lawson.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002321-Trevor%20Layn.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002423-Worlington%20Parish%20Council.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002090-Sunnica%20Energy%20Farm%20Examination%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002090-Sunnica%20Energy%20Farm%20Examination%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002090-Sunnica%20Energy%20Farm%20Examination%20Library.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002800-SEF_8.1_Change%20Application_Covering%20Letter.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002764-SEF_8.2_Appendix%20C_Change%20Application_Schedule%20of%20local%20authorities.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002768-SEF_8.2_Appendix%20F_Change%20Application_Design%20and%20Access%20Statement.pdf
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J - Figure 3-28b - Sunnica West Site A Substation General 
Arrangement - 400 kV (Illustrative) - Tracked 

AS-266 Sunnica Ltd  
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002777-SEF_8.2_Appendix%20I_Change%20Application_Water%20Bodies%20in%20a%20River%20Basin%20Management%20Plan.pdf
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Applicant's Change Request 30 August 2022 - 8.2 Appendix 
J - Figure 3-29 - Sunnica East Site A Elevation and General 
Arrangement - 400 kV Solution (Illustrative) - Tracked 

AS-267 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 8.2 Appendix 
J - Figure 3-30a - Sunnica East Site B Substation Elevation 
- 400 kV Solution (Illustrative) - Tracked 

AS-268 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 8.2 Appendix 
J - Figure 3-30b - Sunnica East Site B Substation General 
Arrangement - 400 kV Solution (Illustrative) - Tracked 

AS-269 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 8.2 Appendix 
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002786-SEF_8.2_Change%20Application_Appendix%20J_Figure3-30A.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002787-SEF_8.2_Change%20Application_Appendix%20J_Figure3-30B.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002788-SEF_8.2_Change%20Application_Appendix%20J_Figure3-31.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002789-SEF_8.2_Change%20Application_Appendix%20J_Figure3-32.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002792-SEF_8.2_Appendix%20M_Change%20Application_Copies%20of%20consultation%20responses.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002793-SEF_8.2_Appendix%20N_Change%20App_Consultation%20documents.pdf
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002797-SEF_8.2_Appendix_Q_Change%20Application_Framework%20CTMP%20and%20Travel%20Plan_Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002798-SEF_8.2_Appendix_Q_Change_Application_Framework%20CTMP%20and%20Travel%20Plan_Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002799-SEF_8.2_Appendix%20R_Change%20Application_Letter%20to%20Applicant.pdf


Applicant's Change Request 30 August 2022 - 8.2 Appendix 
R - Letter to the Applicant from National Grid 

AS-281 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 2.1 Land and 
Crown Land Plans - Clean 

AS-282 Sunnica Ltd 
Applicant's Change Request 30 August 2022 - 2.2 Work 
Plans - Clean 

AS-283 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 2.3 Access 
and Rights of Way Plans - Clean 

AS-284 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 2.4 Traffic 
Regulation Measures Plans - Road Closures Part 1 - Clean 

AS-285 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 2.4 Traffic 
Regulation Measures Plans - Road Closures Part 2 - Clean 

AS-286 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 2.4 Traffic 
Regulation Measures Plans - Road Closures Part 3 - Clean 

AS-287 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 2.4 Traffic 
Regulation Measures Plan - Temporary Measures - Part 1 - 
Clean 

AS-288 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 2.4 Traffic 
Regulation Measures Plan - Temporary Measures - Part 2 - 
Clean 

AS-289 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 2.5 Location 
Plan - Clean 

AS-290 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 2.6 Statutory 
and Non-Statutory Sites or Features of Nature 
Conservation, Habitats of Protected Species and Important 
Habitats Plan - Clean 

AS-291 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 2.7 Water 
Bodies in a River Basin Management Plan - Clean 

AS-292 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 2.8 Features 
of the Historic Environment Plan - Clean 

AS-293 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 3.1 Draft 
Development Consent Order (DCO) - Clean 

AS-294 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 3.2 
Explanatory Memorandum - Clean 

AS-295 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 4.1 
Statement of Reasons - Clean 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002824-SEF_2.1_Land%20and%20Crown%20Land%20Plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002825-SEF_2.2_Works%20Plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002826-SEF_2.3_Access%20and%20Rights%20of%20Way%20Plans.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002827-SEF_2.4_Traffic%20Regulation%20Measures%20Plans%20-%20Road%20Closures_Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002828-SEF_2.4_Traffic%20Regulation%20Measures%20Plans%20-%20Road%20Closures_Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002829-SEF_2.4_Traffic%20Regulation%20Measures%20Plans%20-%20Road%20Closures_Part%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002830-SEF_2.4_Traffic%20Regulation%20Measures%20Plans%20-%20Temporary%20Measures_Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002831-SEF_2.4_Traffic%20Regulation%20Measures%20Plans%20-%20Temporary%20Measures_Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002832-SEF_2.5_Location%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002833-SEF_2.6_Nature%20Conservation%20Habitats%20of%20Protected%20Species%20and%20Important%20Habitats%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002834-SEF_2.7_Water%20Bodies%20in%20a%20River%20Basin%20Management%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002835-SEF_2.8_Features%20of%20the%20Historic%20Environment%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002802-SEF_3.1%20Draft%20Development%20Consent%20Order.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002805-SEF_3.2_Explanatory%20Memorandum.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002806-SEF_4.1_Statement%20of%20Reasons.pdf


AS-296 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 4.3 Book of 
Reference - Clean 

AS-297 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 4.4 Schedule 
of Negotiations and Powers Sought - Clean 

AS-298 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.1 
Environmental Statement - Table of Contents, Glossary and 
Abbreviations - Clean 

AS-299 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.1 
Environmental Statement - Chapter 3 Scheme Description - 
Clean 

AS-300 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.2 
Environmental Statement - Appendix 13C Framework 
Construction Traffic Management and Travel Plan Part 1 
(Clean) 

AS-301 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.2 
Environmental Statement - Appendix 13C Framework 
Construction Traffic Management and Travel Plan Part 2 
(Clean) 

AS-302 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.2 
Environmental Statement - Appendix 16C Framework 
Construction Environmental Management Plan 

AS-303 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.3 
Environmental Statement Figure 3-20 Burwell Substation 
Extension Option 2 - Clean 

AS-304 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.3 
Environmental Statement Figure 3-25 a to d Cable Route 
Access Points - Clean 

AS-305 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.3 
Environmental Statement Figure 3-28a Sunnica West Site A 
Substation Elevation 400kV solution - Clean 

AS-306 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.3 
Environmental Statement Figure 3-28b Sunnica West Site A 
Substation General Arrangement 400kV Solution - Clean 

AS-307 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.3 
Environmental Statement Figure 3-29 Sunnica East Site A 
Substation Elevation and GA 400kV Solution - Clean 

AS-308 Sunnica Ltd  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002807-SEF_4.3_Book%20of%20Reference%20(parts%201%20to%205).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002808-SEF%204.4%20Schedule%20of%20Negotiations%20and%20Powers%20Sought.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002809-SEF_ES_6.1_Chapter_0_Table%20of%20Contents,%20Glossary%20and%20Abbreviations.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002810-SEF_ES_6.1_Chapter_3_Scheme%20Description.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002812-SEF_ES_6.2_Appendix_13C_Framework_CTMP%20and%20Travel%20Plan_Clean_Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002811-SEF_ES_6.2_Appendix_13C_Framework%20CTMP_and%20Travel%20Plan_Clean_Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002813-SEF_ES_6.2_Appendix_16C_Framework%20Construction%20Environmental%20Management%20Plan.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002814-SEF_ES_6.3_Figure3-20_Burwell%20Substation%20Extension%20Option%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002815-SEF_ES_6.3_Figure3-25%20a%20to%20d_Cable%20Route%20Access%20Points.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002816-SEF_ES_6.3_Figure3-28a_Sunnica%20West%20Site%20A_Substation%20Elevation_400kV%20solution.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002817-SEF_ES_6.3_Figure3-28b_Sunnica%20West%20Site%20A%20Substation%20General%20Arrangement_400kV%20Solution.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002818-SEF_ES_6.3_Figure3-29_Sunnica%20East%20Site%20A_Substation%20Elevation%20and%20GA_400kV%20Solution.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002819-SEF_ES_6.3_Figure3-30a_Sunnica%20East%20Site%20B_Substation%20Elevation_400kV%20Solution.pdf


Applicant's Change Request 30 August 2022 - 6.3 
Environmental Statement Figure 3-30a Sunnica East Site B 
Substation Elevation 400kV Solution - Clean 

AS-309 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.3 
Environmental Statement Figure 3-30b Sunnica East Site B 
Substation General Arrangement 400kV Solution - Clean 

AS-310 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.3 
Environmental Statement Figure 3-31 Cable Route Cross 
Sections 400kV Solution - Clean 

AS-311 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 6.3 
Environmental Statement Figure 3-32 Joint Bay Sections 
400kV Solution - Clean 

AS-312 Sunnica Ltd  
Applicant's Change Request 30 August 2022 - 7.3 Design 
and Access Statement - Clean 

 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002820-SEF_ES_6.3_Figure3-30b_Sunnica%20East%20Site%20B_Substation%20General%20Arrangement_400kV%20Solution.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002821-SEF_ES_6.3_Figure3-31_Cable%20Route%20Cross%20Sections_400kV%20Solution.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002822-SEF_ES_6.3_Figure3-32_Joint%20Bay%20Sections_400kV%20Solution.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010106/EN010106-002823-SEF_7.3_Design%20and%20Access%20Statement.pdf
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APPENDIX C: LIST OF ABBREVIATIONS 
Abbreviation or usage Reference 

AA Appropriate Assessment 
AC Alternating Current 
ACoW Archaeological Clerk of Works 
AD Anaerobic Digestion  
ADR Alternative Dispute Resolution 
AEoI Adverse Effects on Integrity (HRA assessment) 
AIL Abnormal Indivisible Load 
ALA 1981 Acquisition of Land Act 1981 
ALC Agricultural Land Classification 
AOD Above Ordnance Datum 
AONB Area of Outstanding Natural Beauty 
AP Affected Person 
APA Archaeological Protection Area 
ARoW Access Rights of Way 
Art Article 
ASI Accompanied Site Inspection 
AW Anglian Water 
BESS Battery Energy Storage System 
BFSMP Battery Fire Safety Management Plan 
BMV Best and Most Versatile 
BNG Biodiversity Net Gain 
BoR Book of Reference 
BPM Best Practicable Means 
BS British Standards 
CA Compulsory Acquisition 
CCC Cambridgeshire County Council 
CEA Cumulative Effects Assessment 
CEBR Centre for Economics and Business Research 
CEMP Construction Environmental Management Plan 
CfD Contract for Difference 
CIEEM Chartered Institute of Ecology and Environmental 

Management 
CoCC Committee on Climate Change  
CoPA1974 Control of Pollution Act 1974 
CPO Compulsory Purchase Order 
CR1 Change Request 1 
CR2 Change Request 2 
CS Core Strategy 
cSACs candidate Special Areas of Conservation  
CTMP  Construction Traffic Management Plan  
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CWS County Wildlife Site 
D Deadline 
Db Decibels 
DBSC  Daniel Baird report  
DC Direct Current 
DCO Development Consent Order 
dDCO draft Development Consent Order 
Defra Department for Environment, Food and Rural Affairs 
DEMP Decommissioning Environmental Management Plan 
DfT Department for Transport 
DLUHC Department of Levelling Up, Housing and Communities  
DM Development Management 
DNO Distribution Network Operator 
dNPS Draft National Policy Statement 
EA Environment Agency 
EAG Ecology Advisory Group 
ECDC East Cambridgeshire District Council 
EcIA Ecological Impact assessment 
ECOW Ecological Clerk of Works 
EIA Environmental Impact Assessment 
EIA Regulations The Infrastructure Planning (Environmental Impact 

Assessment) Regulations 2017  
EM Explanatory Memorandum 
EPA1990 Environmental Protection Act 1990 
EPR The Infrastructure Planning (Examination Procedure) Rules 

2010  
EPSML European Protected Species Mitigation Licence 
ES  Environmental Statement 
ESDAL Electronic Service Delivery for Abnormal Loads 
EU European Union 
ExA Examining Authority 
ExQ1 Examining Authority's First Written Questions 
ExQ2 Examining Authority's Second Written Questions 
ExQ3 Examining Authority's Third Written Questions 
FHDC Forest Heath District Council 
FHPUT Federated Hermes Property Unit Trust 
FPRF United States Fire Protection Research Foundation 
FRA Flood Risk Assessment 
FZ Flood Zone 
GB Great Britain 
GCN Great Crested Newt 
GEART Guidelines for the Assessment of Road Traffic 
GHG Greenhouse Gases 
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GLVIA 3 Guidelines for Landscape and Visual Impact Assessment, 
3rd Edition 

GVA Gross Value Added 
ha Hectare(s) 
HCA Homes and Communities Agency’s Additionality Guide 
HDD Horizontal Directional Drilling 
HE Historic England 
HEMP Historic Environment Management Plan 
HEMPMS Heritage Environmental Management Plan Method 

Statements 
HER Historic Environment Record 
HGV Heavy Goods Vehicle 
HPA 2016 s172 Housing and Planning Act 2016 section 172 
HPUT HPUT A Limited and HPUT B Limited 
HQ Head Quarters 
HRA Habitats Regulations Assessment 
HRI Horse racing industry 
IAPI Initial Assessment of the Principal Issues 
IDB Internal Drainage Board 
IEMA Institute of Environmental Management and Assessment 
IP Interested Party 
IPCC Intergovernmental Panel on Climate Change  
IROPI Imperative Reasons of Overriding Public Interest 
ISH Issue Specific Hearing 
JCCC Ministry of Defence Joint Casualty and Compassionate 

Centre 
km Kilometres 
kV Kilovolts 
LCT Landscape Character Type 
LEMP Landscape and Ecology Management Plan 
LGV Large Goods Vehicle 
LHA Local Highway Authority 
LIR Local Impact Report 
LLCA Local Landscape Character Area 
LLFA Lead Local Flood Authority 
LOAEL Lowest Observable Adverse Effect Level 
LPA Local Planning Authority 
LSE Likely Significant Effects 
LTP Local Transport Plan 
LVIA Landscape and Visual Impact Assessment 
m Metre 
m sq Square Metres 
MAFF Ministry of Agricultural Food and Affairs 
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MoD Ministry of Defence 
MW Megawatts 
NCA National Character Area 
NE Natural England 
NETS National Electricity Transmission System 
NGESO National Grid Electricity System Operator 
NGET National Grid Electricity Transmission plc 
NGO Non-governmental Organisation 
NGT National Gas Transmission  
NMU Non-motorised user 
NNR National Nature Reserve 
NO2 Nitrogen Dioxide 
NOEL No Observed Effect Level 
NOx Nitrogen Oxide 
NP Neighbourhood Plan 
NPPF National Planning Policy Framework 
NPS  National Policy Statement 
NPS EN-1  Overarching National Policy Statement for Energy 
NPS EN-3  National Policy Statement for Renewable Energy 

Infrastructure   
NPS EN-5  National Policy Statement for Electricity Networks  
NPSE National Policy Statement for England 
NSIP  Nationally Significant Infrastructure Project 
OEMP Operation Environmental Management Plan  
OFH Open Floor Hearing 
OHEMP Outline Historic Environment Management Plan 
OLEMP Outline Landscape and Ecology Management Plan  
OSSCEP Outline Skills, Supply Chain and Employment Plan 
PA2008 The Planning Act 2008 
PCS Power Conversion System 
PD Proposed Development 
PDAs Potential Development Areas for Solar Development 
PHE Public Health England 
PM Preliminary Meeting 
PPG Planning Practice Guidance 
PRN Primary Route Network 
PRoW Public Right of Way 
pSACs possible SACs 
PSED Public Sector Equality Duty 
pSPAs potential SPAs  
PV Photovoltaic 
R Requirement 
RBMP River Basin Management Plan 
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rDCO Recommended Development Consent Order 
RIES Report on the Implications for European Sites 
RoWIP Rights of Way and Improvements Plan 
RPG Registered Park and Garden 
RR Relevant Representation 
RSPB The Royal Society for the Protection of Birds 
SAC Special Area of Conservation 
SCC Suffolk County Council 
SCC AP Suffolk County Council Alternative Proposal 
SCI Sites of Community Importance  
SI Statutory Instrument 
SM Scheduled Monument 
SNTS Say No to Sunnica Action Group 
SO2 Sulphur Dioxide 
SOAEL Significant Observed Adverse Effect Level  
SoCG Statement of Common Ground 
SoS Secretary of State 
SPA Special Protection Area 
SRN Strategic Road Network 
SSSI Site of Special Scientific Interest 
SuDS Sustainable Drainage System 
SWT Suffolk Wildlife Trust 
TA Transport Assessment 
TGN Technical Guidance Note 
TP Temporary Possession 
TPO Tree Preservation Order 
UK United Kingdom 
USI Unaccompanied Site Inspection 
VP (followed by a 
number) 

Viewpoint (from the Applicant's LVIA [APP-216 to APP-219] 

WCA Wildlife and Countryside Act (as amended) 1981 
WFD Water Framework Directive 
WMP Water Management Plan 
WMS Written Ministerial Statement 
WR Written Representation 
WSC West Suffolk Council 
ZoI Zone of Influence (ecological assessment) 
ZTV Zone of the Theoretical Visibility 
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S T A T U T O R Y  I N S T R U M E N T S  

202* No.**** 

INFRASTRUCTURE PLANNING 

The Sunnica Energy Farm Order 202* 

Made - - - - *** 

Coming into force - - *** 

CONTENTS 
PART 1 

PRELIMINARY 
 
1. Citation and commencement 
2. Interpretation 
 

PART 2 
PRINCIPAL POWERS 

 
3. Development consent etc. granted by this Order 
4. Operation of generating station 
5. Power to maintain the authorised development 
6. Disapplication of legislation, etc. 
7. Defence to proceedings in respect of statutory nuisance 
 

PART 3 
STREETS 

 
8. Street Works 
9. Power to alter layout, etc., of streets 
10. Construction and maintenance of altered streets 
11. Temporary stopping up of public rights of way 
12. Access to works 
13. Agreements with street authorities 
 

PART 4 
SUPPLEMENTAL POWERS 

 
14. Discharge of water 
15. Removal of human remains 
16. Protective works to buildings 
17. Authority to survey and investigate the land 



 2 

 
PART 5 

POWERS OF ACQUISITION 
 
18. Compulsory acquisition of land 
19. Time limit for exercise of authority to acquire land compulsorily 
20. Compulsory acquisition of rights 
21. Private Rights 
22. Application of the 1981 Act 
23. Acquisition of subsoil only 
24. Power to override easements and other rights 
25. Modification of Part 1 of the Compulsory Purchase Act 1965 
26. Rights under or over streets 
27. Temporary use of land for constructing the authorised development 
28. Temporary use of land for maintaining the authorised development 
29. Statutory undertakers 
30. Apparatus and rights of statutory undertakers in stopped up streets 
31. Recovery of costs of new connections 
 

PART 6 
MISCELLANEOUS AND GENERAL 

 
32. Benefit of the Order 
33. Consent to transfer the benefit of the Order 
34. Application of landlord and tenant law 
35. Operational land for purposes of the 1990 Act 
36. Felling or lopping of trees and removal of hedgerows 
37. Trees subject to tree preservation orders 
38. Certification of plans and documents, etc. 
39. Arbitration 
40. Protective Provisions 
41. Service of notices 
42. Procedure in relation to certain approvals etc. 
43. Guarantees in respect of payment of compensation 
44. Traffic regulation measures 
45. Crown Rights 
46. Enforcement, modification and discharge of the Deed of Obligation 

 

SCHEDULES 

 SCHEDULE 1 — AUTHORISED DEVELOPMENT 
 SCHEDULE 2 — REQUIREMENTS 
 SCHEDULE 3 — LEGISLATION TO BE DISAPPLIED 
 SCHEDULE 4 — STREETS SUBJECT TO STREET WORKS 
 SCHEDULE 5 — ALTERATION OF STREETS 
 PART 1 — PERMANENT ALTERATION OF LAYOUT 
 PART 2 — TEMPORARY ALTERATION OF LAYOUT 
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 SCHEDULE 6 — PUBLIC RIGHTS OF WAY 
 PART 1 — PUBLIC RIGHTS OF WAY TO BE TEMPORARILY 

STOPPED UP 
 PART 2 — TEMPORARY USE OF MOTOR VEHICLES ON PUBLIC 

RIGHTS OF WAY 
 SCHEDULE 7 — ACCESS TO WORKS 
 PART 1 — PERMANENT MEANS OF ACCESS TO WORKS 
 PART 2 — TEMPORARY MEANS OF ACCESS TO WORKS 
 SCHEDULE 8 — LAND IN WHICH ONLY NEW RIGHTS ETC. MAY BE 

ACQUIRED 
 SCHEDULE 9 — MODIFICATION OF COMPENSATION AND 

COMPULSORY PURCHASE ENACTMENTS FOR THE 
CREATION OF NEW RIGHTS AND IMPOSITION OF NEW 
RESTRICTIVE COVENANTS 

 SCHEDULE 10 — DOCUMENTS AND PLANS TO BE CERTIFIED 
 SCHEDULE 11 — ARBITRATION RULES 
 SCHEDULE 12 — PROTECTIVE PROVISIONS 
 PART 1 — FOR THE PROTECTION OF ELECTRICITY, GAS, WATER 

AND SEWERAGE UNDERTAKERS 
 PART 2 — FOR THE PROTECTION OF OPERATORS OF 

ELECTRONIC COMMUNICATIONS CODE NETWORKS 
 PART 3 — FOR THE PROTECTION OF ANGLIAN WATER 
 PART 4 — FOR THE PROTECTION OF CADENT GAS LIMITED 
 PART 5 — FOR THE PROTECTION OF THE ENVIRONMENT 

AGENCY 
 PART 6 — FOR THE PROTECTION OF NATIONAL GRID 

ELECTRICITY TRANSMISSION PLC AS ELECTRICITY 
UNDERTAKER AND NATIONAL GAS TRANSMISSION 
PLC AS GAS UNDERTAKER 

 PART 7 — FOR THE PROTECTION OF UK POWER NETWORKS 
LIMITED AND EASTERN POWER NETWORKS PLC 

 PART 8 — FOR THE PROTECTION OF DRAINAGE AUTHORITIES 
 PART 9 — FOR THE PROTECTION OF NATIONAL HIGHWAYS 
 PART 10 — FOR THE PROTECTION OF RAILWAY INTERESTS 
 PART 11 — FOR THE PROTECTION OF EAST OF ENGLAND 

AMBULANCE SERVICE NHS TRUST 
 PART 12 — FOR THE PROTECTION OF HPUT A LIMITED AND HPUT 

B LIMITED 
 PART 13 — FOR THE PROTECTION OF THE RELEVANT LOCAL 

HIGHWAY AUTHORITIES 
 PART 14 — FOR THE PROTECTION OF SOUTH STAFFORDSHIRE 

WATER PLC 
 PART 15 — FOR THE PROTECTION OF SUFFOLK COUNTY COUNCIL 

AND CAMBRIDGESHIRE COUNTY COUNCIL 
 SCHEDULE 13 — PROCEDURE FOR DISCHARGE 
 SCHEDULE 14 — TRAFFIC REGULATION MEASURES 
 PART 1 — TEMPORARY SPEED LIMITS 
 PART 2 — TEMPORARY PROHIBITION 
 PART 3 — TEMPORARY ROAD CLOSURES 
 PART 4 — TEMPORARY TRAFFIC SIGNALS 
 SCHEDULE 15 — TREES SUBJECT TO TREE PRESERVATION ORDERS 
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An application has been made to the Secretary of State for an order granting development consent 
under section 37 of the Planning Act 2008 (“the 2008 Act”)(a) in accordance with the 
Infrastructure Planning (Applications: Prescribed Forms and Procedure) Regulations 2009(b). 

The application has been examined by the Examining Authority appointed by the Secretary of 
State pursuant to chapter 3 of Part 6 of the 2008 Act and carried out in accordance with chapter 4 
of Part 6 of the Infrastructure Planning (Examination Procedure) Rules 2010(c). 

The Examining Authority, having considered the application together with the documents that 
accompanied it, and the representations made and not withdrawn, has, in accordance with section 
74(2)(d) of the 2008 Act made a report and recommendation to the Secretary of State; 

The Secretary of State has considered the report and recommendation of the Examining Authority, 
has taken into account the environmental information in accordance with regulation 4 of the 
Infrastructure Planning (Environmental Impact Assessment) Regulations 2017(e) and has had 
regard to the documents and matters referred to in section 105(2)(f) of the 2008 Act; 

The Secretary of State, having decided the application, has determined to make an Order giving 
effect to the proposals comprised in the application on the terms that in the opinion of the 
Secretary of State are not materially different from those proposed in the application. 

The Secretary of State, in exercise of the powers conferred by sections 114(g), 115(h), 120(i), 
122(j) and 123(k) of the 2008 Act, makes the following Order— 

PART 1 

PRELIMINARY 

Citation and commencement 

1. This Order may be cited as the Sunnica Energy Farm Order and comes into force on [X]. 

Interpretation 

2.—(1) In this Order— 
“the 1961 Act” means the Land Compensation Act 1961(l); 
“the 1965 Act” means the Compulsory Purchase Act 1965(m); 
“the 1980 Act” means the Highways Act 1980(n); 

 
(a) 2008 c. 29. Section 37 was amended by section 137(5) of, and paragraph 5 of Schedule 13 to the Localism Act 2011 (c. 20). 
(b) S.I. 2009/2264, amended by S.I 2010/439, S.I. 2010/602, S.I. 2012/635, S.I. 2012/2654, S.I. 2012/2732, S.I. 2013/522, 

S.I. 2013/755, S.I. 2014/469, S.I. 2014/2381, S.I. 2015/377, S.I. 2015/1682, S.I. 2017/524, S.I. 2017/572 and S.I. 2018/378. 
(c) S.I. 2010/103. 
(d) As amended by paragraph 29(1) and (3) of Part 1 of Schedule 13 to the Localism Act 2011 (c. 20). 
(e) S.I. 2017/572.  
(f) Section 105(2) was amended by paragraph 50 of Schedule 13 to the Localism Act 2011. 
(g) As amended by paragraph 55 of Part 1 of Schedule 13 to the Localism Act 2011. 
(h) As amended by section 160 of the Housing and Planning Act 2016 (c. 22) and section 43 of the Wales Act 2017 (c. 4). 
(i) As amended by section 140 and paragraph 60 of Part 1 of Schedule 13 to the Localism Act 2011. 
(j) As amended by paragraph 62 of Part 1 of Schedule 13 to the Localism Act 2011. 
(k) Ibid.  
(l) 1961 c. 33. 
(m) 1965 c. 56. 
(n) 1980 c. 66. 
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“the 1981 Act” means the Compulsory Purchase (Vesting Declarations) Act 1981(a); 
“the 1984 Act” means the Road Traffic Regulation Act 1984(b); 
“the 1989 Act” means the Electricity Act 1989(c); 
“the 1990 Act” means the Town and Country Planning Act 1990(d); 
“the 1991 Act” means the New Roads and Street Works Act 1991(e); 
“the 2008 Act” means the Planning Act 2008(f); 
“access and rights of way plans” means the plans of that name identified in the table at 
Schedule 10 (documents and plans to be certified) and which are certified by the Secretary of 
State as the access and rights of way plans for the purposes of this Order; 
“address” includes any number or address used for the purposes of electronic transmission; 
“apparatus” has the same meaning as in Part 3 (street works in England and Wales) of the 
1991 Act except that, unless otherwise provided, it further includes pipelines (and parts of 
them), aerial markers, cathodic protection test posts, field boundary markers, transformer 
rectifier kiosks, electricity cables (but excluding the electrical cables as defined in this article), 
telecommunications equipment and electricity cabinets; 
“authorised development” means the development described in Schedule 1 (authorised 
development) and any other development within the meaning of section 32 (meaning of 
“development”) of the 2008 Act authorised by this Order; 
“arboricultural impact assessment” means the document of that name identified in the table at 
Schedule 10 (documents and plans to be certified) and which is certified by the Secretary of 
State as the arboricultural impact assessment for the purposes of this Order; 
“book of reference” means the document of that name identified in the table at Schedule 10 
(documents and plans to be certified) and which is certified by the Secretary of State as the 
book of reference for the purposes of this Order; 
“building” includes any structure or erection or any part of a building, structure or erection; 
“carriageway” has the same meaning as in the 1980 Act; 
“commence” means beginning to carry out a material operation, as defined in section 155 of 
the 2008 Act (which explains when development begins), comprised in or carried out for the 
purposes of the authorised development other than the permitted preliminary works (except 
where stated to the contrary) and “commencement”, “commenced” and cognate expressions 
are to be construed accordingly; 
“commercial use” means the export of electricity from any phase, and the import of electricity 
to any phase, by the authorised development on a commercial basis, following the date of final 
commissioning of any phase of the authorised development; 
“crash site exclusion area” means the area of land shown on the plan of that name identified in 
the table at Schedule 10 (documents and plans to be certified) and which is certified by the 
Secretary of State as the crash site exclusion area plan for the purposes of this Order; 
“date of final commissioning” means in respect of each phase of the authorised development 
as approved under requirement 3 of Schedule 2 (requirements) the date on which each phase 
of the authorised development commences operation by generating electricity on a 
commercial basis but excluding the generation of electricity during commissioning and 
testing; 
“Deed of Obligation” means the agreement between (1) Sunnica Limited (company number 
08826077) (2) Cambridgeshire County Council and (3) Suffolk County Council dated [XXX 

 
(a) 1981 c. 66. 
(b) 1984 c. 27.  
(c) 1989 c. 29. 
(d) 1990 c. 8. 
(e) 1991 c. 22. Section 48(3A) was inserted by section 124 of the Local Transport Act 2008 (c. 26). Sections 78(4), 80(4), and 

83(4) were amended by section 40 of, and Schedule 1 to, the Traffic Management Act 2004 (c. 18). 
(f) 2008 c. 29. 
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March 2023], and which is certified by the Secretary of State as the Deed of Obligation and 
any modifications to the agreement under article 46 from time to time; 
“design principles” means the document of that name identified in the table at Schedule 10 
(documents and plans to be certified) and which is certified by the Secretary of State as the 
design principles for the purposes of this Order; 
“detailed archaeology mitigation strategy” means the document of that name identified in the 
table at Schedule 10 (documents and plans to be certified) and which is certified by the 
Secretary of State as the detailed archaeology mitigation strategy for the purposes of this 
Order; 
“drainage technical note” means the document of that name identified in the table at Schedule 
10 (documents and plans to be certified) and which is certified by the Secretary of State as the 
drainage technical note for the purposes of this Order; 
“electrical cables” means— 
(a) with respect to Work Nos. 1, 2 and 3, 33 kilovolt cables, low voltage cables, earthing 

cables and optical fibre cables; 
(b) with respect to Work No. 4, 33 kilovolt cables, 400 kilovolt cables, earthing cables and 

optical fibre cables; 
(c) data cables and auxiliary cables in respect of the above cables; and 
(d) works associated with laying the above cables including jointing bays, fibre bays, cable 

ducts, cable protection, joint protection, manholes, kiosks, marker posts, underground 
cable marker, tiles and tape, send and receive pits for horizontal directional drilling, 
trenching, lighting, and a pit or container to capture fluids associated with drilling; 

“electronic transmission” means a communication transmitted— 
(a) by means of an electronic communications network; or 
(b) by other means but while in electronic form; 
“environmental statement” means the document of that name identified in Schedule 10 
(documents and plans to be certified) and which is certified by the Secretary of State as the 
environmental statement for the purposes of this Order; 
“flood risk assessment” means the document of that name identified in the table at Schedule 
10 (documents and plans to be certified) and which is certified by the Secretary of State as the 
flood risk assessment for the purposes of this Order; 
“footpath” and “footway” have the same meaning as in the 1980 Act; 
“framework construction environmental management plan” means the document of that name 
identified in the table at Schedule 10 (documents and plans to be certified) and which is 
certified by the Secretary of State as the framework construction environmental management 
plan for the purposes of this Order; 
“framework construction traffic management plan and travel plan” means the document of 
that name identified in the table at Schedule 10 (documents and plans to be certified) and 
which is certified by the Secretary of State as the framework construction traffic management 
plan and travel plan for the purposes of this Order; 
“framework decommissioning environmental management plan” means the plan of that name 
identified in the table at Schedule 10 (documents and plans to be certified) and which is 
certified by the Secretary of State as the framework decommissioning environmental 
management plan for the purposes of this Order; 
“framework operational environmental management plan” means the document of that name 
identified in the table at Schedule 10 (documents and plans to be certified) and which is 
certified by the Secretary of State as the framework operational environmental management 
plan for the purposes of this Order; 
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“highway” and “highway authority” have the same meaning as in the 1980 Act(a); 
“holding company” has the same meaning as in section 1159 of the Companies Act 2006(b); 
“land and Crown land plans” means the plans of that name identified in the table at Schedule 
10 (documents and plans to be certified) and which are certified by the Secretary of State as 
the land and Crown land plans for the purposes of this Order; 
“limits of deviation” means the limits of deviation shown for each numbered work on the 
works plans; 
“maintain” includes inspect, repair, adjust, alter, remove, refurbish, reconstruct, replace and 
improve any part of, but not remove, reconstruct or replace the whole of, the authorised 
development and “maintenance” and “maintaining” are to be construed accordingly; 
“NGET” means National Grid Electricity Transmission Plc (company number 2366977) 
whose registered office is at 1 to 3 Strand, London WC2N 5EH; 
“Order land” means the land shown on the land and Crown land plans which is within the 
limits of land to be acquired or used and described in the book of reference; 
“Order limits” means the limits shown on the land and Crown land plans and works plans 
within which the authorised development may be carried out and land acquired or used; 
“outline battery fire safety management plan” means the plan of that name identified in the 
table at Schedule 10 (documents and plans to be certified) and which is certified by the 
Secretary of State as the outline battery fire safety management plan for the purposes of this 
Order and which sets out the battery safety management principles to be included in the 
battery fire safety management plan pursuant to requirement 7 of Schedule 2 (requirements); 
“outline landscape and ecology management plan” means the document of that name 
identified in the table at Schedule 10 (documents and plans to be certified) and which is 
certified by the Secretary of State as the outline landscape and ecology management plan for 
the purposes of this Order; 
“outline skills, supply chain and employment plan” means the plan of that name identified in 
the table at Schedule 10 (documents and plans to be certified) and which is certified by the 
Secretary of State as the outline skills, supply chain and employment plan for the purposes of 
this Order; 
“owner”, in relation to land, has the same meaning as in section 7 (interpretation) of the 
Acquisition of Land Act 1981(c); 
“permitted preliminary works” means all or any of— 
(a) environmental surveys, geotechnical surveys, intrusive archaeological surveys and other 

investigations for the purpose of assessing ground conditions; 
(b) above ground site preparation for temporary facilities for the use of contractors; 
(c) remedial work in respect of any contamination or other adverse ground conditions; 
(d) diversion and laying of apparatus; 
(e) the provision of temporary means of enclosure and site security for construction; 
(f) the temporary display of site notices or advertisements; 
(g) removal of plant and machinery; or 
(h) site clearance (including vegetation removal and demolition of buildings); 
“permitted preliminary works traffic management and access plan” means the traffic 
management plan of that name to be submitted and approved pursuant to requirement 16(4) in 
relation to the permitted preliminary works referred to in that requirement; 

 
(a) “highway” is defined in section 328(1). For “highway authority” see section 1. 
(b) 2006 c. 46. 
(c) 1981 c. 67. 
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“plot” means any plot as may be identified by reference to a number and which is listed in the 
book of reference and shown on the land and Crown land plans; 
“potential expanded crash site exclusion area” means the area of land shown on the plan of 
that name identified in the table at Schedule 10 (documents and plans to be certified) and 
which is certified by the Secretary of State as the potential expanded crash site exclusion area 
plan for the purposes of this Order; 
“relevant county authority” means the county council for the area in which the land to which 
the provisions of this Order apply is situated; 
“relevant planning authority” means the district planning authority for the area in which the 
land to which the provisions of this Order apply is situated; 
“requirements” means those matters set out in Schedule 2 (requirements) and “requirement” 
means any one of the requirements; 
“restoration overlap plan” means the plan showing the overlap between the Order limits and 
the limits of the Worlington Quarry planning permission identified in the table at Schedule 10 
(documents and plans to be certified) and which is certified by the Secretary of State as the 
restoration overlap plan for the purposes of this Order; 
“statutory undertaker” means any person falling within section 127(8) (statutory undertakers’ 
land) of the 2008 Act and includes a public communications provider defined by section 
151(1) (interpretation of chapter 1) of the Communications Act 2003(a); 
“street” means a street within the meaning of section 48 (streets, street works and undertakers) 
of the 1991 Act, together with land on the verge of a street or between two carriageways, and 
includes any footpath and part of a street; 
“street authority”, in relation to a street, has the same meaning as in Part 3 of the 1991 Act(b); 
“street works” means the works listed in article 8(1) (street works); 
“subsidiary” has the same meaning as in section 1159 of the Companies Act 2006(c); 
“traffic authority” has the same meaning as in section 121A(d) (traffic authorities) of the 1984 
Act; 
“traffic regulation measures plans – temporary measures” means the plans of that name 
identified in the table at Schedule 10 (documents and plans to be certified) and which is 
certified by the Secretary of State as the traffic regulation measures plans – temporary 
measures for the purposes of this Order; 
“traffic regulation measures plans – temporary road closures” means the plans of that name 
identified in the table at Schedule 10 (documents and plans to be certified) and which is 
certified by the Secretary of State as the traffic regulation measures plans – temporary road 
closures for the purposes of this Order; 
“tree preservation order trees location plan” means the plan of that description as referenced in 
Schedule 10 (documents and plans to be certified) and which is certified by the Secretary of 
State as the tree preservation order trees location plan for the purposes of this Order; 
“undertaker” means Sunnica Limited (company number 08826077); 
“Upper Tribunal” means the Lands Chamber of the Upper Tribunal; 
“watercourse” includes every river, stream, creek, ditch, drain, canal, cut, culvert, dyke, sluice, 
sewer and passage through which water flows except a public sewer or drain; 

 
(a) 2003 c. 21. 
(b) “street authority” is defined in section 49, which was amended by paragraph 117 of Schedule 1 to the Infrastructure Act 

(c. 7). 
(c) 2006 c. 46.  
(d) Section 121A was inserted by paragraph 70 of Schedule 8 to the 1991 Act, and subsequently amended by section 271 of the 

Greater London Authority Act 1999 (c. 29); section 1(6) of, and paragraphs 70 and 95 of Schedule 1 to the Infrastructure 
Act 2015; and S.I. 1999/1920 and S.I. 2001/1400. 
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“works plans” means the plans of that name identified in the table at Schedule 10 (documents 
and plans to be certified) and which is certified by the Secretary of State as the works plans for 
the purposes of this Order; and 
“Worlington Quarry planning permission” means planning permission F/04/022 granted by 
Suffolk County Council on 9 August 2004 as subsequently varied by application reference 
F/15/1386 (approved on 2 October 2015) and SCC/0273/16F6 (approved on 24 February 
2017). 

(2) References in this Order to rights over land include references to rights to do or restrain or to 
place and maintain anything in, on or under land or in the airspace above its surface and to any 
trusts or incidents (including restrictive covenants) to which the land is subject and references in 
this Order to the imposition of restrictive covenants are references to the creation of rights over 
land which interfere with the interests or rights of another and are for the benefit of land which is 
acquired under this Order or over which rights are created and acquired under this Order or is 
otherwise comprised in this Order. 

(3) All distances, directions, capacities and lengths referred to in this Order are approximate and 
distances between lines or points on a numbered work comprised in the authorised development 
and shown on the works plans and access and rights of way plans are to be taken to be measured 
along that work. 

(4) References in this Order to numbered works are references to the works comprising the 
authorised development as numbered in Schedule 1 (authorised development) and shown on the 
works plans and a reference in this Order to a work designated by a number, or by a combination 
of letters and numbers, is a reference to the work so designated in that Schedule and a reference to 
“Work No. 1” or “numbered work 1” means numbered works 1A to 1C inclusive and the same 
principle applies to such numbered works that contain letters. 

(5) In this Order, the expression “includes” is to be construed without limitation. 
(6) In this Order, references to any statutory body include that body’s successor bodies. 
(7) All areas described in square metres in the book of reference are approximate. 

PART 2 

PRINCIPAL POWERS 

Development consent etc. granted by this Order 

3.—(1) Subject to the provisions of this Order and the requirements detailed in Schedule 2, the 
undertaker is granted development consent for the authorised development to be carried out within 
the Order limits. 

(2) Each numbered work must be situated within the corresponding numbered area shown on the 
works plans and within the limits of deviation. 

Operation of generating station 

4.—(1) The undertaker is authorised to use and operate the generating station comprised in the 
authorised development. 

(2) This article does not relieve the undertaker of any requirement to obtain any permit or 
licence under any other legislation that may be required from time to time to authorise the 
operation of an electricity generating station. 

Power to maintain the authorised development 

5.—(1) The undertaker may at any time maintain the authorised development. 
(2) This article only authorises the carrying out of maintenance works within the Order limits. 



 10 

(3) This article does not authorise the carrying out of any works which are likely to give rise to 
any materially new or materially different effects that have not been assessed in the environmental 
statement. 

Disapplication of legislation, etc. 

6.—(1) The following provisions do not apply in relation to the construction of any work or the 
carrying out of any operation required for the purposes of, or in connection with, the construction, 
operation or maintenance of any part of the authorised development— 

(a) Section 23 (prohibition of obstructions, etc. in watercourses) of the Land Drainage Act 
1991(a); 

(b) section 32 (variation of awards)(b) of the Land Drainage Act 1991; 
(c) the provisions of any byelaws made under section 66 (powers to make byelaws)(c) of the 

Land Drainage Act 1991; 
(d) the provisions of any byelaws made under, or having effect as if made under, paragraphs 

5, 6 or 6A of Schedule 25 (byelaw-making powers of the authority) to the Water 
Resources Act 1991(d); 

(e) regulation 12 (requirement for environmental permit) of the Environmental Permitting 
(England and Wales) Regulations 2016(e) in respect of a flood risk activity only; 

(f) the legislation listed in Schedule 3 (legislation to be disapplied) in so far as the provisions 
still in force are incompatible with the powers contained within this Order; and 

(g) the provisions of the Neighbourhood Planning Act 2017(f) insofar as they relate to 
temporary possession of land under articles 27 (temporary use of land for constructing the 
authorised development) and 28 (temporary use of land for maintaining the authorised 
development) of this Order. 

(2) For the purposes of section 9 (requirement of licence for felling) of the Forestry Act 1967(g), 
any felling comprised in the carrying out of any work or operation required for the purposes of, or 
in connection with, the construction of the authorised development is deemed to be immediately 
required for the purpose of carrying out development authorised by planning permission granted 
under the 1990 Act. 

(3) As from the date on which the permitted preliminary works are carried out or the authorised 
development is commenced, whichever is the earlier, any conditions of the Worlington Quarry 
planning permission that relate to the land coloured yellow on the restoration overlap plan cease to 
have effect to the extent that they are inconsistent with the authorised development or with 
anything done or approved under Schedule 2 (requirements). 

Defence to proceedings in respect of statutory nuisance 

7.—(1) Where proceedings are brought under section 82(1) (summary proceedings by a person 
aggrieved by statutory nuisance) of the Environmental Protection Act 1990(h) in relation to a 
nuisance falling within paragraph (g) of section 79(1) (noise emitted from premises so as to be 

 
(a) 1991 c. 59. Section 23 was amended by paragraph 192(2) of Schedule 22 to the Environment Act 1995 (c. 25), paragraphs 

25 and 32 of Schedule 2 to the Flood and Water Management Act 2010 (c. 29) and S.I. 2013/755. 
(b) Section 32 was amended by S.I. 2013/755. 
(c) Section 66 was amended by paragraphs 25 and 38 of Schedule 2 to the Flood and Water Management Act 2010 and section 

86 of the Water Act 2014 (c. 21). 
(d) 1991 c. 57. Paragraph 5 was amended by section 100 of the Natural Environment and Rural Communities Act 2006 (c. 16), 

section 84 of, and paragraph 3 of Schedule 11 to the 2009 Act and S.I. 2013/755. Paragraph 6 was amended by section 105 
of, and paragraph 26 of Schedule 15 to, the Environment Act 1995, sections 224, 233 and 321 of and paragraphs 20 and 24 
of Schedule 16 and Part 5(B) of Schedule 22 to the 2009 Act and S.I. 2013/755. Paragraph 6A was inserted by section 
103(3) of the Environment Act 1995. 

(e) S.I. 2016/1154. Regulation 12 was amended by S.I. 2018/110. 
(f) 2017 c. 20. 
(g) Section 9 was amended by section 4 of, and paragraph 141 of, Schedule 2 to, the Planning (Consequential Provisions) Act 

1990 (c. 11) and S.I. 2013/755. There are other amendments to section 9 that are not relevant to this Order. 
(h) 1990 c. 43. 
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prejudicial to health or a nuisance) of that Act no order may be made, and no fine may be 
imposed, under section 82(2) of that Act if— 

(a) the defendant shows that the nuisance— 
(i) relates to premises used by the undertaker for the purposes of or in connection with 

the construction or maintenance of the authorised development and that the nuisance 
is attributable to the construction of the authorised development in accordance with a 
notice served under section 60 (control of noise on construction site), or a consent 
given under section 61 (prior consent for work on construction site) or section 65 
(noise exceeding registered level) of the Control of Pollution Act 1974(a); or 

(ii) is a consequence of the construction or maintenance of the authorised development 
and that it cannot reasonably be avoided; or 

(b) is a consequence of the use of the authorised development and that it cannot be 
reasonably be avoided. 

(2) Section 61(9) (consent for work on construction site to include statement that it does not of 
itself constitute a defence to proceedings under section 82 of the Environmental Protection Act 
1990) of the Control of Pollution Act 1974 and section 65(8) (corresponding provision in relation 
to consent for registered noise level to be exceeded) of that Act, do not apply where the consent 
relates to the use of the premises by the undertaker for purposes of, or in connection with, the 
construction or maintenance of the authorised development. 

PART 3 

STREETS 

Street Works 

8.—(1) The undertaker may, for the purposes of the authorised development, enter on so much 
of any of the streets specified in Schedule 4 (streets subject to street works) and may— 

(a) break up or open the street, or any sewer, drain or tunnel under it; 
(b) drill, tunnel or bore under the street; 
(c) place and keep apparatus under the street; 
(d) maintain apparatus under the street, change its position or remove it; 
(e) repair, replace or otherwise alter the surface or structure of the street; and 
(f) execute any works required for or incidental to any works referred to in sub-paragraphs 

(a) to (e). 
(2) The authority given by paragraph (1) is a statutory right for the purposes of sections 48(3) 

(streets, street works and undertakers) and 51(1) (prohibition of unauthorised street works) of the 
1991 Act. 

(3) In this article “apparatus” has the same meaning as in Part 3 of the 1991 Act. 
(4) Where the undertaker is not the street authority, the provisions of sections 54 (notice of 

certain works) to 106 (index of defined expressions) of the 1991 Act apply to any street works 
carried out until paragraph (1). 

Power to alter layout, etc., of streets 

9.—(1) The undertaker may for the purposes of the authorised development alter the layout of or 
carry out any works in the street— 

 
(a) 1974 c. 40. Sections 61(9) and 65(8) were amended by section 162 of, and paragraph 15 of Schedule 3 to, the 

Environmental Protection Act 1990, c. 25. There are other amendments to the 1974 Act which are not relevant to the Order. 
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(a) in the case of the streets specified in column 2 of the table in Part 1 (permanent alteration 
of layout) of Schedule 5 (alteration of streets) permanently in the manner specified in 
relation to that street in column 3; and 

(b) in the case of the streets specified in column 2 of the table in Part 2 (temporary alteration 
of layout) of Schedule 5 temporarily in the manner specified in relation to that street in 
column 3. 

(2) Without prejudice to the specific powers conferred by paragraph (1), but subject to 
paragraphs (3) and (4), the undertaker may, for the purposes of constructing, operating or 
maintaining the authorised development, alter the layout of any street and, without limitation on 
the scope of this paragraph, the undertaker may— 

(a) alter the level or increase the width of any kerb, footway, cycle track or verge; and 
(b) make and maintain passing places. 

(3) The undertaker must restore any street that has been temporarily altered under this Order to 
the reasonable satisfaction of the street authority. 

(4) The powers conferred by paragraph (2) may not be exercised without the consent of the 
street authority. 

(5) Paragraphs (3) and (4) do not apply where the undertaker is the street authority for a street in 
which the works are being carried out. 

Construction and maintenance of altered streets 

10.—(1) The permanent alterations to each of the streets specified in Part 1 (permanent 
alteration of layout) of Schedule 5 (alteration of streets) to this Order must be completed to the 
reasonable satisfaction of the highway authority and, unless otherwise agreed by the highway 
authority, the alterations must be maintained by and at the expense of the undertaker for a period 
of 12 months from their completion and from the expiry of that period by and at the expense of the 
highway authority. 

(2) Subject to paragraph (3), the temporary alterations to each of the streets specified in Part 2 
(temporary alteration of layout) of Schedule 5 must be completed to the reasonable satisfaction of 
the street authority and the temporary alterations must be maintained by and at the expense of the 
undertaker. 

(3) Those restoration works carried out pursuant to article 9(3) (power to alter layout, etc., of 
streets) must be completed to the reasonable satisfaction of the street authority and must be 
maintained by the undertaker for a period of 12 months from their completion and from the expiry 
of that period by and at the expense of the street authority. 

(4) In any action against the undertaker in respect of loss or damage resulting from any failure 
by it to maintain a street under this article, it is a defence (without prejudice to any other defence 
or the application of the law relating to contributory negligence) to prove that the undertaker had 
taken such care as in all the circumstances was reasonably required to secure that the part of the 
street to which the action relates was not dangerous to traffic. 

(5) For the purposes of a defence under paragraph (4), a court must in particular have regard to 
the following matters— 

(a) the character of the street including the traffic which was reasonably to be expected to use 
it; 

(b) the standard of maintenance appropriate for a street of that character and used by such 
traffic; 

(c) the state of repair in which a reasonable person would have expected to find the street; 
(d) whether the undertaker knew, or could reasonably have been expected to know, that the 

condition of the part of the street to which the action relates was likely to cause danger to 
users of the street; and 
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(e) where the undertaker could not reasonably have been expected to repair that part of the 
street before the cause of action arose, what warning notices of its condition had been 
displayed, 

but for the purposes of such a defence it is not relevant that the undertaker had arranged for a 
competent person to carry out or supervise the maintenance of that part of the street to which the 
action relates unless it is also proved that the undertaker had given that person proper instructions 
with regard to the maintenance of the street and that those instructions had been carried out. 

Temporary stopping up of public rights of way 

11.—(1) The undertaker, during and for the purposes of constructing or maintaining the 
authorised development, may temporarily stop up, prohibit the use of, authorise the use of, alter or 
divert any public right of way and may for any reasonable time— 

(a) divert the traffic or a class of traffic from the public right of way; 
(b) authorise for the purpose of crossing only the use of motor vehicles on classes of public 

rights of way where, notwithstanding the provisions of this article, there is otherwise no 
public right to use motor vehicles; and 

(c) subject to paragraph (2), prevent all persons from passing along the public right of way. 
(2) The undertaker must provide reasonable access for pedestrians going to or from premises 

abutting a public right of way affected by the temporary stopping up, prohibition, restriction, 
alteration or diversion of a public right of way under this article if there would otherwise be no 
such access. 

(3) Without prejudice to the generality of paragraph (1), the undertaker may temporarily stop up, 
prohibit the use of, authorise the use of, restrict the use of, alter or divert— 

(a) the public rights of way specified in column 2 of the table in Part 1 (public rights of way 
to be temporarily stopped up) of Schedule 6 (public rights of way) to the extent specified 
in column 3 of that table; and 

(b) the public rights of way specified in column 2 of the table in Part 2 (temporary use of 
motor vehicles on public rights of way) of Schedule 6 to the extent specified in column 3 
of that table. 

(4) The undertaker must not temporarily stop up, prohibit the use of, restrict the use of, authorise 
the use of, alter or divert— 

(a) any public right of way specified in paragraph (3) without first consulting the street 
authority during a period of not less than 28 days; and 

(b) any other public right of way without the consent of the street authority, and the street 
authority may attach reasonable conditions to any such consent. 

(5) Any person who suffers loss by the suspension of any private right of way under this article 
is entitled to compensation to be determined, in case of dispute, under Part 1 (determination of 
questions of disputed compensation) of the 1961 Act. 

(6) Without prejudice to the scope of paragraph (1), the undertaker may use any public right of 
way which has been temporarily stopped up under the powers conferred by this article and within 
the Order limits as a temporary working site. 

(7) In this article expressions used in this article and in the 1984 Act have the same meaning. 
(8) The undertaker must restore any public right of way that has been temporarily altered under 

this Order to the reasonable satisfaction of the street authority. 

Access to works 

12. The undertaker may, for the purposes of the authorised development— 
(a) form and lay out the permanent means of access, or improve existing means of access, in 

the locations specified in Part 1 (permanent means of access to works) of Schedule 7 
(access to works); 
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(b) form and lay out the temporary means of access in the location specified in Part 2 
(temporary means of access to works) of Schedule 7; and 

(c) with the approval of the relevant planning authority after consultation with the highway 
authority, form and lay out such other means of access or improve existing means of 
access, at such locations within the Order limits as the undertaker reasonably requires for 
the purposes of the authorised development. 

Agreements with street authorities 

13.—(1) A street authority and the undertaker may enter into agreements with respect to— 
(a) the strengthening, improvement, repair or reconstruction of any street under the powers 

conferred by this Order; 
(b) any stopping up, prohibition, restriction, alteration or diversion of a street authorised by 

this Order; 
(c) the undertaking in the street of any of the works referred to in article 8 (street works) 

article 9 (power to alter layout, etc., of streets) and article 10(1) (construction and 
maintenance of new or altered means of access); or 

(d) the adoption by a street authority which is the highway authority of works— 
(i) undertaken on a street which is existing public maintainable highway; or 

(ii) which the undertaker and highway authority agree to be adopted as public 
maintainable highway. 

(2) If such an agreement provides that the street authority must undertake works on behalf of the 
undertaker the agreement may, without prejudice to the generality of paragraph (1)— 

(a) make provision for the street authority to carry out any function under this Order which 
relates to the street in question; 

(b) specify a reasonable time for the completion of the works; and 
(c) contain such terms as to payment and otherwise as the parties consider appropriate. 

PART 4 

SUPPLEMENTAL POWERS 

Discharge of water 

14.—(1) Subject to paragraphs (3), (4) and (8) the undertaker may use any watercourse or any 
public sewer or drain for the drainage of water in connection with the construction or maintenance 
of the authorised development and for that purpose may lay down, take up and alter pipes and 
may, on any land within the Order limits, make openings into, and connections with, the 
watercourse, public sewer or drain. 

(2) Any dispute arising from the making of connections to or the use of a public sewer or drain 
by the undertaker under paragraph (1) is to be determined as if it were a dispute under section 106 
(right to communicate with public sewers) of the Water Industry Act 1991(a). 

(3) The undertaker must not discharge any water into any watercourse, public sewer or drain 
except with the consent of the person to whom it belongs, whose consent may be given subject to 
terms and conditions as that person may reasonably impose. 

(4) The undertaker must not make any opening into any public sewer or drain except— 
(a) in accordance with plans approved by the person to whom the sewer or drain belongs; and 
(b) where that person has been given the opportunity to supervise the making of the opening. 

 
(a) 1991 c. 56. 
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(5) Where the undertaker discharges water into, or makes any opening into, a watercourse, 
public sewer or drain belonging to or under the control of the Swaffham Internal Drainage Board, 
the provisions of Part 8 of Schedule 12 (protective provisions) apply in substitution for the 
provisions of paragraphs (3) and (4). 

(6) The undertaker must take such steps as are reasonably practicable to secure that any water 
discharged into a watercourse or public sewer or drain pursuant to this article is as free as may be 
practicable from gravel, soil or other solid substance, oil or matter in suspension. 

(7) This article does not authorise the entry into controlled waters of any matter whose entry or 
discharge into controlled waters requires a licence pursuant to the Environmental Permitting 
(England and Wales) Regulations 2016(a). 

(8) In this article— 
(a) “public sewer or drain” means a sewer or drain which belongs to Homes England, the 

Environment Agency, an internal drainage board, a joint planning board, a local 
authority, a National Park Authority, a sewerage undertaker or an urban development 
corporation; and 

(b) other expressions, excluding watercourse, used both in this article and in the Water 
Resources Act 1991 have the same meaning as in that Act. 

Removal of human remains 

15.—(1) Before the undertaker constructs any part of the authorised development or carries out 
works which will or may disturb any human remains in the Order land it must remove those 
human remains from the Order land, or cause them to be removed, in accordance with the 
following provisions of this article. 

(2) Subject to paragraph (11), before any such remains are removed from the Order land the 
undertaker must give notice of the intended removal, describing the Order land and stating the 
general effect of the following provisions of this article, by— 

(a) publishing a notice once in each of two successive weeks in a newspaper circulating in 
the area of the authorised development; and 

(b) displaying a notice in a conspicuous place on or near the Order land. 
(3) As soon as reasonably practicable after the first publication of a notice under paragraph (2) 

the undertaker must send a copy of the notice to the relevant planning authority. 
(4) At any time within 56 days after the first publication of a notice under paragraph (2) any 

person who is a personal representative or relative of any deceased person whose remains are 
interred in the Order land may give notice in writing to the undertaker of that person’s intention to 
undertake the removal of the remains. 

(5) Where a person has given notice under paragraph (4), and the remains in question can be 
identified, that person may cause such remains to be— 

(a) removed and reinterred in any burial ground or cemetery in which burials may legally 
take place; or 

(b) removed to, and cremated in, any crematorium, 

and that person must, as soon as reasonably practicable after such reinterment or cremation, 
provide to the undertaker a certificate for the purpose of enabling compliance with paragraph (10). 

(6) If the undertaker is not satisfied that any person giving notice under paragraph (4) is the 
personal representative or relative as that person claims to be, or that the remains in question can 
be identified, the question is to be determined on the application of either party in a summary 
manner by the county court, and the court may make an order specifying who is to remove the 
remains and as to the payment of the costs of the application. 

 
(a) S.I. 2016/1154. 
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(7) The undertaker must pay the reasonable expenses of removing and reinterring or cremating 
the remains of any deceased person under this article. 

(8) If— 
(a) within the period of 56 days referred to in paragraph (4) no notice under that paragraph 

has been given to the undertaker in respect of any remains in the Order land; or 
(b) such notice is given and no application is made under paragraph (6) within 56 days after 

the giving of the notice but the person who gave the notice fails to remove the remains 
within a further period of 56 days; or 

(c) within 56 days after any order is made by the county court under paragraph (6) any 
person, other than the undertaker, specified in the order fails to remove the remains; or 

(d) it is determined that the remains to which any such notice relates cannot be identified, 
subject to paragraph (10) the undertaker must remove the remains and cause them to be reinterred 
in such burial ground or cemetery in which burials may legally take place as the undertaker thinks 
suitable for the purpose; and, so far as possible, remains from individual graves must be reinterred 
in individual containers which must be identifiable by a record prepared with reference to the 
original position of burial of the remains that they contain. 

(9) If the undertaker is satisfied that any person giving notice under paragraph (4) is the personal 
representative or relative as that person claims to be and that the remains in question can be 
identified, but that person does not remove the remains, the undertaker must comply with any 
reasonable request that person may make in relation to the removal and reinterment or cremation 
of the remains. 

(10) On the reinterment or cremation of any remains under this article— 
(a) a certificate of reinterment or cremation must be sent by the undertaker to the Registrar 

General by the undertaker giving the date of reinterment or cremation and identifying the 
place from which the remains were removed and the place in which they were reinterred 
or cremated; and 

(b) a copy of the certificate of reinterment or cremation and the record mentioned in 
paragraph (8) must be sent by the undertaker to the relevant planning authority mentioned 
in paragraph (3). 

(11) No notice is required under paragraph (2) before the removal of any human remains where 
the undertaker is satisfied— 

(a) that the remains were interred more than 100 years ago; and 
(b) that no relative or personal representative of the deceased is likely to object to the remains 

being removed in accordance with this article. 
(12) In the case of remains in relation to which paragraph (11) applies, the undertaker— 

(a) may remove the remains; 
(b) must apply for direction from the Secretary of State under paragraph (14) as to their 

subsequent treatment; and 
(c) must deal with the remains in such manner, and subject to such conditions, as the 

Secretary of State directs. 
(13) In this article— 

(a) references to personal representative of the deceased are to a person or persons who— 
(i) is the lawful executor of the estate of the deceased; or 

(ii) is the lawful administrator of the estate of the deceased. 
(14) The removal and subsequent treatment of the remains of any deceased person under this 

article must be carried out in accordance with any directions which may be given by the Secretary 
of State. 

(15) Any jurisdiction or function conferred on the county court by this article may be exercised 
by the district judge of the court. 
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(16) Section 25 (offence of removal of body from burial ground) of the Burial Act 1857(a) is 
not to apply to a removal carried out in accordance with this article. 

Protective works to buildings 

16.—(1) Subject to the following provisions of this article, the undertaker may at its own 
expense carry out such protective works to any building lying within the Order limits as the 
undertaker considers necessary or expedient. 

(2) Protective works may be carried out— 
(a) at any time before or during the construction of any part of the authorised development in 

the vicinity of the building; or 
(b) after the completion of that part of the authorised development in the vicinity of the 

building at any time up to the end of the period of five years beginning with the date of 
final commissioning. 

(3) For the purpose of determining how the powers under this article are to be exercised, the 
undertaker may enter and survey any building falling within paragraph (1) and any land within its 
curtilage. 

(4) For the purpose of carrying out protective works under this article to a building, the 
undertaker may (subject to paragraphs (5) and (6))— 

(a) enter the building and any land within its curtilage; and 
(b) where the works cannot be carried out reasonably conveniently without entering land 

which is adjacent to the building but outside its curtilage, enter the adjacent land (but not 
any building erected on it). 

(5) Before exercising— 
(a) a right under paragraph (1) to carry out protective works to a building; 
(b) a right under paragraph (3) to enter a building and land within its curtilage; 
(c) a right under paragraph (4)(a) to enter a building and land within its curtilage; or 
(d) a right under paragraph (4)(b) to enter land, 

the undertaker must, except in the case of emergency, serve on the owners and occupiers of the 
building or land not less than 14 days’ notice of its intention to exercise that right and, in a case 
falling within sub-paragraph (a), (c) or (d), specifying the protective works proposed to be carried 
out. 

(6) Where a notice is served under paragraph (5)(a), (5)(c) or (5)(d), the owner or occupier of 
the building or land concerned may, by serving a counter-notice within the period of 10 days 
beginning with the day on which the notice was served, require the question whether it is 
necessary or expedient to carry out the protective works or to enter the building or land to be 
referred to arbitration under article 39 (arbitration). 

(7) The undertaker must compensate the owners and occupiers of any building or land in 
relation to which rights under this article have been exercised for any loss or damage arising to 
them by reason of the exercise of those rights. 

(8) Where— 
(a) protective works are carried out under this article to a building; and 
(b) within the period of five years beginning with the date of final commissioning it appears 

protective works are inadequate to protect the building against damage caused by the 
construction or use of that part of the authorised development, 

the undertaker must compensate the owners and occupiers of the building for any loss or damage 
sustained by them. 

 
(a) 1857 c. 81. 
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(9) Nothing in this article relieves the undertaker from any liability to pay compensation under 
section 10(2) (compensation for injurious affection) of the 1965 Act. 

(10) Any compensation payable under paragraph (7) or (8) must be determined, in case of 
dispute, under Part 1 (determination of questions of disputed compensation) of the 1961 Act. 

(11) In this article “protective works” in relation to a building means— 
(a) underpinning, strengthening and any other works the purpose of which is to prevent 

damage which may be caused to the building by the construction, maintenance or use of 
the authorised development; and 

(b) any works the purpose of which is to remedy any damage which has been caused to the 
building by the construction, maintenance or use of the authorised development. 

(12) In this article “building” includes any structure or erection or any part of a building, 
structure or erection. 

Authority to survey and investigate the land 

17.—(1) The undertaker may for the purposes of this Order enter on any land shown within the 
Order limits or which may be affected by the authorised development or upon which entry is 
required in order to carry out monitoring or surveys in respect of the authorised development 
and— 

(a) survey or investigate the land; 
(b) without prejudice to the generality of sub-paragraph (a), make trial holes in such positions 

on the land as the undertaker thinks fit to investigate the nature of the surface layer and 
subsoil and remove soil samples; 

(c) without prejudice to the generality of sub-paragraph (a), carry out ecological or 
archaeological investigations on such land including making trial trenches in such 
positions on the land as the undertaker thinks fit to carry out archaeological and site 
investigations; and 

(d) place on, leave on and remove from the land apparatus and welfare facilities for use in 
connection with the survey and investigation of land and making of trial holes and trial 
trenches. 

(2) No land may be entered or equipment placed or left on or removed from the land under 
paragraph (1) unless at least 14 days’ notice has been served on every owner and occupier of the 
land. 

(3) Any person entering land under this article on behalf of the undertaker— 
(a) must, if so required before entering the land, produce written evidence of their authority 

to do so; and 
(b) may take with them such vehicles and equipment as are necessary to carry out the survey 

or investigation or to make the trial holes. 
(4) No trial holes are to be made under this article— 

(a) in land located within the highway boundary without the consent of the highway 
authority; or 

(b) in a private street without the consent of the street authority. 
(5) Following completion of any survey, monitoring or investigation works the undertaker must 

remove all equipment, apparatus and welfare facilities placed on the land in connection with such 
survey, monitoring or investigations. 

(6) The undertaker must compensate the owners and occupiers of the land for any loss or 
damage arising by reason of the exercise of the authority conferred by this article, such 
compensation to be determined, in case of dispute, under Part 1 (determination of questions of 
disputed compensation) of the 1961 Act. 

(7) Section 13 (refusal to give possession to acquiring authority) of the 1965 Act applies to the 
entry onto, or possession of, land under this article to the same extent as it applies to the 
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compulsory acquisition of land under this Order by virtue of section 125 (application of 
compulsory acquisition provisions) of the 2008 Act. 

PART 5 

POWERS OF ACQUISITION 

Compulsory acquisition of land 

18.—(1) The undertaker may acquire compulsorily so much of the Order land as is required for 
the authorised development or to facilitate it, or as is incidental to it. 

(2) This article is subject to paragraph (2) of article 20 (compulsory acquisition of rights), article 
27 (temporary use of land for constructing the authorised development) and article 45 (Crown 
rights). 

Time limit for exercise of authority to acquire land compulsorily 

19.—(1) After the end of the period of five years beginning on the day on which this Order is 
made— 

(a) no notice to treat is to be served under Part 1 (compulsory purchase under Acquisition of 
Land Act 1946) of the 1965 Act; and 

(b) no declaration is to be executed under section 4 (execution of declaration) of the 1981 Act 
as applied by article 22 (application of the 1981 Act). 

(2) The authority conferred by article 27 (temporary use of land for constructing the authorised 
development) ceases at the end of the period referred to in paragraph (1), except that nothing in 
this paragraph prevents the undertaker remaining in possession of land after the end of that period, 
if the land was entered and possession was taken before the end of that period. 

Compulsory acquisition of rights 

20.—(1) Subject to paragraph (2), the undertaker may acquire compulsorily such rights over the 
Order land or impose such restrictive covenants over the Order land as may be required for any 
purpose for which that land may be acquired under article 18 (compulsory acquisition of land), by 
creating them as well as by acquiring rights already in existence. 

(2) Subject to the provisions of this paragraph, article 21 (private rights) and article 29 (statutory 
undertakers), in the case of the Order land specified in column 1 of Schedule 8 (land in which only 
new rights etc. may be acquired) the undertaker’s powers of compulsory acquisition are limited to 
the acquisition of such new rights and the imposition of restrictive covenants for the purpose 
specified in relation to that land in column 2 of that Schedule. 

(3) Subject to section 8 (other provisions as to divided land) and Schedule 2A (counter-notice 
requiring purchase of land) of the 1965 Act (as substituted by paragraph 5(8) of Schedule 9 
(modification of compensation and compulsory purchase enactments for the creation of new rights 
and imposition of new restrictive covenants)), where the undertaker creates or acquires an existing 
right over land or the benefit of a restrictive covenant under paragraph (1) or (2), the undertaker is 
not required to acquire a greater interest in that land. 

(4) Schedule 9 (modification of compensation and compulsory purchase enactments for the 
creation of new rights and imposition of new restrictive covenants) has effect for the purpose of 
modifying the enactments relating to compensation and the provisions of the 1965 Act in their 
application in relation to the compulsory acquisition under this article of a right over land by the 
creation of a new right or the imposition of restrictive covenants. 

(5) In any case where the acquisition of new rights or imposition of a restriction under paragraph 
(1) or (2) is required for the purpose of diverting, replacing or protecting apparatus of a statutory 
undertaker, the undertaker may, with the consent of the Secretary of State, transfer the power to 
acquire such rights to the statutory undertaker in question. 
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(6) The exercise by a statutory undertaker of any power in accordance with a transfer under 
paragraph (5) is subject to the same restrictions, liabilities and obligations as would apply under 
this Order if that power were exercised by the undertaker. 

(7) This article is subject to article 45 (Crown rights). 

Private Rights 

21.—(1) Subject to the provisions of this article, all private rights over land subject to 
compulsory acquisition under this Order are extinguished— 

(a) from the date of acquisition of the land, or of the right, or of the benefit of the restrictive 
covenant by the undertaker, whether compulsorily or by agreement; or 

(b) on the date of entry on the land by the undertaker under section 11(1) (power of entry) of 
the 1965 Act, 

whichever is the earliest. 
(2) Subject to the provisions of this article, all private rights or restrictive covenants over land 

subject to the compulsory acquisition of rights or the imposition of restrictive covenants under 
article 20 (compulsory acquisition of rights) cease to have effect in so far as their continuance 
would be inconsistent with the exercise of the right or compliance with the restrictive covenant— 

(a) as from the date of the acquisition of the right or imposition of the restrictive covenant by 
the undertaker (whether the rights is acquired compulsorily, by agreement or through the 
grant of a lease of the land by agreement); or 

(b) on the date of entry on the land by the undertaker under section 11(1) (power of entry) of 
the 1965 Act in pursuance of the right, 

whichever is the earliest. 
(3) Subject to the provisions of this article, all private rights or restrictive covenants over land of 

which the undertaker takes temporary possession under this Order are suspended and 
unenforceable, in so far as their continuance would be inconsistent with the purpose for which 
temporary possession is taken, for as long as the undertaker remains in lawful possession of the 
land. 

(4) Any person who suffers loss by the extinguishment or suspension of any private right or 
restrictive covenant under this article is entitled to compensation in accordance with the terms of 
section 152 (compensation in case where no right to claim in nuisance) of the 2008 Act to be 
determined, in case of dispute, under Part 1 of the 1961 Act. 

(5) This article does not apply in relation to any right to which section 138 (extinguishment of 
rights, and removal of apparatus, of statutory undertakers etc.) of the 2008 Act or article 29 
(statutory undertakers) applies. 

(6) Paragraphs (1) to (3) have effect subject to— 
(a) any notice given by the undertaker before— 

(i) the completion of the acquisition of the land or the acquisition of rights or the 
imposition of restrictive covenants over or affecting the land; 

(ii) the undertaker’s appropriation of the land; 
(iii) the undertaker’s entry onto the land; or 
(iv) the undertaker’s taking temporary possession of the land, 
that any or all of those paragraphs do not apply to any right specified in the notice; or 

(b) any agreement made at any time between the undertaker and the person in or to whom the 
right in question is vested or belongs. 

(7) If an agreement referred to in paragraph (6)(b)— 
(a) is made with a person in or to whom the right is vested or belongs; and 
(b) is expressed to have effect also for the benefit of those deriving title form or under that 

person, 
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the agreement is effective in respect of the persons so deriving title, whether that title was derived 
before or after the making of the agreement. 

(8) References in this article to private rights over land include any right of way, trust, incident, 
restrictive covenant, easement, liberty, privilege, right or advantage annexed to land and adversely 
affecting other land, including any natural right to support; and include restrictions as to the user 
of land arising by virtue of a contract, agreement or undertaking having that effect. 

Application of the 1981 Act 

22.—(1) The 1981 Act applies as if this Order were a compulsory purchase order. 
(2) The 1981 Act, as applied by paragraph (1), has effect with the following modifications. 
(3) In section 1 (application of the Act), for subsection 2 substitute— 

“(2) This section applies to any Minister, any local or other public authority or any other 
body or person authorised to acquire land by means of a compulsory purchase order.”. 

(4) In section 5(2) (earliest date for execution of declaration) omit the words from “and this 
subsection” to the end. 

(5) Section 5A (time limit for general vesting declaration) is omitted(a). 
(6) In section 5B(1) (extension of time limit during challenge) for “section 23 of the Acquisition 

of Land Act 1981 (application to High Court in respect of compulsory purchase order), the three 
year period mentioned in section 5A” substitute “section 118 (legal challenges relating to 
applications for orders granting development consent) of the 2008 Act, the five year period 
mentioned in article 19 (time limit for exercise of authority to acquire land compulsorily) of the 
Sunnica Energy Farm Order 202*”. 

(7) In section 6 (notices after extension of declaration), in subsection (1)(b) for “section 15 of, or 
paragraph 6 of Schedule 1 to, the Acquisition of Land Act 1981” substitute “section 134 (notice of 
authorisation of compulsory acquisition) of the Planning Act 2008”. 

(8) In section 7 (constructive notice to treat), in subsection (1)(a) omit the words “(as modified 
by section 4 of the Acquisition of Land Act 1981)”. 

(9) In Schedule A1 (counter-notice requiring purchase of land not in general vesting 
declaration), for paragraph 1(2) substitute— 

“(2) But see article 23(3) (acquisition of subsoil only) of the Sunnica Energy Farm Order 
202*, which excludes the acquisition of subsoil only from this Schedule.”. 

(10) References to the 1965 Act in the 1981 Act must be construed as references to the 1965 Act 
as applied by section 125 (application of compulsory acquisition provisions) of the 2008 Act (and 
as modified by article 25 (modification of Part 1 of the Compulsory Purchase Act 1965)) to the 
compulsory acquisition of land under this Order. 

Acquisition of subsoil only 

23.—(1) The undertaker may acquire compulsorily so much of, or such rights in, the subsoil of 
the land referred to in paragraph (1) of article 18 (compulsory acquisition of land) or article 20 
(compulsory acquisition of rights) as may be required for any purpose for which that land may be 
acquired under that provision instead of acquiring the whole of the land. 

(2) Where the undertaker acquires any part of, or rights in, the subsoil of land, the undertaker is 
not required to acquire an interest in any other part of the land. 

(3) The following do not apply in connection with the exercise of the power under paragraph (1) 
in relation to subsoil only— 

(a) Schedule 2A (counter-notice requiring purchase of land not in notice to treat) to the 1965 
Act; 

 
(a) Section 5A to the 1981 Act was inserted by section 182(2) of the Housing and Planning Act 2016 (c. 22). 
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(b) Schedule A1 (counter-notice requiring purchase of land not in general vesting 
declaration) to the 1981 Act; and 

(c) section 153(4A) (blighted land: proposed acquisition of part interest; material detriment 
test) of the 1990 Act. 

(4) Paragraphs (2) and (3) are to be disregarded where the undertaker acquires a cellar, vault, 
arch or other construction forming part of a house, building or manufactory. 

Power to override easements and other rights 

24.—(1) Any authorised activity which takes place on land within the Order limits (whether the 
activity is undertaken by the undertaker or by any person deriving title from the undertaker or by 
any contractors, servants or agents of the undertaker) is authorised by this Order if it is done in 
accordance with the terms of this Order, notwithstanding that it involves— 

(a) an interference with an interest or right to which this article applies; or 
(b) a breach of a restriction as to the user of land arising by virtue of a contract. 

(2) In this article “authorised activity” means— 
(a) the erection, construction or maintenance of any part of the authorised development; 
(b) the exercise of any power authorised by the Order; or 
(c) the use of any land within the Order limits (including the temporary use of land). 

(3) The interests and rights to which this article applies include any easement, liberty, privilege, 
right or advantage annexed to land and adversely affecting other land, including any natural right 
to support and include restrictions as to the user of land arising by the virtue of a contract. 

(4) Where an interest, right or restriction is overridden by paragraph (1), compensation— 
(a) is payable under section 7 (measure of compensation in case of severance) or 10 (further 

provision as to compensation for injurious affection) of the 1965 Act; and 
(b) is to be assessed in the same manner and subject to the same rules as in the case of other 

compensation under those sections where— 
(i) the compensation is to be estimated in connection with a purchase under that Act; or 

(ii) the injury arises from the execution of works on or use of land acquired under that 
Act. 

(5) Where a person deriving title under the undertaker by whom the land in question was 
acquired— 

(a) is liable to pay compensation by virtue of paragraph (4); and 
(b) fails to discharge that liability, 

the liability is enforceable against the undertaker. 
(6) Nothing in this article is to be construed as authorising any act or omission on the part of any 

person which is actionable at the suit of any person on any grounds other than such an interference 
or breach as is mentioned in paragraph (1). 

Modification of Part 1 of the Compulsory Purchase Act 1965 

25.—(1) Part 1 of the 1965 Act (compulsory acquisition under Acquisition of Land Act 1946), 
as applied to this Order by section 125 (application of compulsory acquisition provisions) of the 
2008 Act, is modified as follows. 

(2) In section 4A(1) (extension of time limit during challenge) for “section 23 of the Acquisition 
of Land Act 1981 (application to High Court in respect of compulsory purchase order), the three 
year period mentioned in section 4” substitute “section 118 (legal challenges relating to 
applications for orders granting development consent) of the 2008 Act, the five year period 
mentioned in article 19 (time limit for exercise of authority to acquire land compulsorily) of the 
Sunnica Energy Farm Order 202*”. 
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(3) In section 11A (powers of entry: further notice of entry)— 
(a) in subsection (1)(a), after “land” insert “under that provision”; and 
(b) in subsection (2), after “land” insert “under that provision”. 

(4) In section 22(2) (expiry of time limit for exercise of compulsory purchase power not to 
affect acquisition of interests omitted from purchase), for “section 4 of this Act” substitute “article 
19 (time limit for exercise of authority to acquire land compulsorily) of the Sunnica Energy Farm 
Order 202*”. 

(5) In Schedule 2A (counter-notice requiring purchase of land not in notice to treat)— 
(a) for paragraphs 1(2) and 14(2) substitute— 

“(2) But see article 23(3) (acquisition of subsoil only) of the Sunnica Energy Farm Order 
202*, which excludes the acquisition of subsoil only from this Schedule.”; and 

(b) after paragraph 29 insert— 

“PART 4 
INTERPRETATION 

30. In this Schedule, references to entering on and taking possession of land do not 
include doing so under article 16 (protective works to buildings), article 27 (temporary use 
of land for constructing the authorised development) or article 28 (temporary use of land for 
maintaining the authorised development) of the Sunnica Energy Farm Order 202*.”. 

Rights under or over streets 

26.—(1) The undertaker may enter on, appropriate and use so much of the subsoil of or airspace 
over any street within the Order limits as may be required for the purposes of the authorised 
development and may use the subsoil or airspace for those purposes or any other purpose ancillary 
to the authorised development. 

(2) Subject to paragraph (3), the undertaker may exercise any power conferred by paragraph (1) 
in relation to a street without being required to acquire any part of the street or any easement or 
right in the street. 

(3) Paragraph (2) does not apply in relation to— 
(a) any subway or underground building; or 
(b) any cellar, vault, arch or other construction in, on or under a street which forms part of a 

building fronting onto the street. 
(4) Subject to paragraph (5), any person who is an owner or occupier of land appropriated under 

paragraph (1) without the undertaker acquiring any part of that person’s interest in the land, and 
who suffers loss as a result, is entitled to compensation to be determined, in case of dispute, under 
Part 1 (determination of questions of disputed compensation) of the 1961 Act. 

(5) Compensation is not payable under paragraph (4) to any person who is an undertaker to 
whom section 85 (sharing cost of necessary measures) of the 1991 Act applies in respect of 
measures of which the allowable costs are to be borne in accordance with that section. 

Temporary use of land for constructing the authorised development 

27.—(1) The undertaker may, in connection with the construction of the authorised 
development— 

(a) enter on and take temporary possession of— 
(i) the land shown coloured green on sheet 21 of the land and Crown land plans and 

labelled plot 21-04 and described in the book of reference, for the purposes of 
carrying out works to enable the passage of abnormal indivisible loads and for the 
passage of such loads; 
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(ii) any other Order land in respect of which no notice of entry has been served under 
section 11 (powers of entry) of the 1965 Act and no declaration has been made under 
section 4 (powers of entry) of the 1981 Act (execution of declaration); 

(b) remove any buildings, agricultural plant and apparatus, drainage, fences, debris and 
vegetation from that land; 

(c) construct temporary works, haul roads, security fencing, bridges, structures and buildings 
on that land; 

(d) use that land for the purposes of a temporary working site with access to the working site 
in connection with the authorised development; 

(e) construct any works, on that land as are mentioned in Schedule 1 (authorised 
development); and 

(f) carry out mitigation works required under the requirements in Schedule 2 (requirements) 
on that land. 

(2) Paragraph (1) does not authorise the undertaker to take temporary possession of— 
(a) any house or garden belonging to a house; or 
(b) any building (other than a house) if it is for the time being occupied. 

(3) Not less than 14 days before entering on and taking temporary possession of land under this 
article the undertaker must serve notice of the intended entry on the owners and occupiers of the 
land. 

(4) The undertaker must not remain in possession of any land under this article for longer than 
reasonably necessary and in any event must not, without the agreement of the owners of the land, 
remain in possession of any land under this article after the end of the period of one year 
beginning with the date of final commissioning of the part of the authorised development for 
which temporary possession of the land was taken unless the undertaker has, before the end of that 
period, served a notice of entry under section 11 of the 1965 Act or made a declaration under 
section 4 of the 1981 Act in relation to that land. 

(5) Unless the undertaker has served notice of entry under section 11 of the 1965 Act or made a 
declaration under section 4 of the 1981 Act or otherwise acquired the land or rights over land 
subject to temporary possession, the undertaker must before giving up possession of land of which 
temporary possession has been taken under this article, remove all works and restore the land to 
the reasonable satisfaction of the owners of the land; but the undertaker is not required to— 

(a) replace any building, structure, drain or electric line removed under this article; 
(b) remove any drainage works installed by the undertaker under this article; 
(c) remove any new road surface or other improvements carried out under this article to any 

street specified in Schedule 4 (streets subject to street works); or 
(d) restore the land on which any works have been carried out under paragraph (1)(f) insofar 

as the works relate to mitigation works identified in the environmental statement or 
required pursuant to the requirements in Schedule 2 (requirements). 

(6) The undertaker must not exercise the powers conferred by this Order to compulsorily 
acquire, or compulsorily acquire rights over, the land referred to in paragraph (1)(a)(i). 

(7) The undertaker must pay compensation to the owners and occupiers of land which temporary 
possession is taken under this article for any loss or damage arising from the exercise in relation to 
the land of the provisions of any power conferred by this article. 

(8) Any dispute as to a person’s entitlement to compensation under paragraph (6), or as to the 
amount of the compensation, must be determined under Part 1 (determination of questions of 
disputed compensation) of the 1961 Act. 

(9) Nothing in this article affects any liability to pay compensation under section 152 
(compensation in case where no right to claim in nuisance) of the 2008 Act or under any other 
enactment in respect of loss or damage arising from the carrying out of the authorised 
development, other than loss or damage for which compensation is payable under paragraph (6). 
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(10) Where the undertaker takes possession of land under this article, the undertaker is not 
required to acquire the land or any interest in it. 

(11) Section 13 (refusal to give possession to acquiring authority) of the 1965 Act applies to the 
temporary use of land under this article to the same extent as it applies to the compulsory 
acquisition of land under this Order by virtue of section 125 (application of compulsory 
acquisition provisions) of the 2008 Act. 

(12) Nothing in this article prevents the taking of temporary possession more than once in 
relation to any land that the undertaker takes temporary possession of under this article. 

(13) When entering on and taking temporary possession of land for the removal of vegetation 
authorised by sub-paragraph (1)(b) the undertaker must take steps to avoid a breach of the 
provisions of the Wildlife and Countryside Act 1981(a) and the Conservation of Habitats and 
Species Regulations 2017(b) or any successor acts and regulations. 

Temporary use of land for maintaining the authorised development 

28.—(1) Subject to paragraph (2), at any time during the maintenance period relating to any part 
of the authorised development, the undertaker may— 

(a) enter on and take temporary possession of any land within the Order land if such 
possession is reasonably required for the purpose of maintaining the authorised 
development; 

(b) enter on any land within the Order land for the purpose of gaining such access as is 
reasonably required for the purpose of maintaining the authorised development; and 

(c) construct such temporary works (including the provision of means of access) and 
buildings on the land as may be reasonably necessary for that purpose. 

(2) Paragraph (1) does not authorise the undertaker to take temporary possession of— 
(a) any house or garden belonging to a house; or 
(b) any building (other than a house) if it is for the time being occupied. 

(3) Not less than 28 days before entering on and taking temporary possession of land under this 
article the undertaker must serve notice of the intended entry on the owners and occupiers of the 
land. 

(4) The undertaker may only remain in possession of land under this article for so long as may 
be reasonably necessary to carry out the maintenance of the part of the authorised development for 
which possession of the land was taken. 

(5) Before giving up possession of land of which temporary possession has been taken under 
this article, the undertaker must remove all temporary works and restore the land to the reasonable 
satisfaction of the owners of the land. 

(6) The undertaker must pay compensation to the owners and occupiers of land of which 
temporary possession is taken under this article for any loss or damage arising from the exercise in 
relation to the land of the provisions of this article. 

(7) Any dispute as to a person’s entitlement to compensation under paragraph (6), or as to the 
amount of the compensation, must be determined under Part 1 (determination of questions of 
disputed compensation) of the 1961 Act. 

(8) Nothing in this article affects any liability to pay compensation under section 152 
(compensation in case where no right to claim in nuisance) of the 2008 Act or under any other 
enactment in respect of loss or damage arising from the maintenance of the authorised 
development, other than loss or damage for which compensation is payable under paragraph (6). 

(9) Where the undertaker takes possession of land under this article, the undertaker is not 
required to acquire the land or any interest in it. 

 
(a) 1981 c. 69. 
(b) S.I. 2017/1012. 
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(10) Section 13 (refusal to give possession to acquiring authority) of the 1965 Act applies to the 
temporary use of land under this article to the same extent as it applies to the compulsory 
acquisition of land under this Order by virtue of section 125 (application of compulsory 
acquisition provisions) of the 2008 Act. 

(11) In this article “the maintenance period” means the period of five years beginning with the 
date of final commissioning of the part of the authorised development for which temporary 
possession is required under this article except in relation to landscaping where “the maintenance 
period” means such period as set out in the landscape and ecological management plan which is 
approved by the relevant planning authority pursuant to requirement 8 beginning with the date on 
which that part of the landscaping is completed. 

Statutory undertakers 

29. Subject to the provisions of Schedule 12 (protective provisions) the undertaker may— 
(a) acquire compulsorily, or acquire new rights or impose restrictive covenants over, the land 

belonging to statutory undertakers shown on the land and Crown land plans within the 
Order land and described in the book of reference; and 

(b) extinguish the rights of, remove, relocate the rights of or reposition the apparatus 
belonging to statutory undertakers over or within the Order land and described in the 
book of reference. 

Apparatus and rights of statutory undertakers in stopped up streets 

30. Where a street is altered or diverted or its use is temporarily prohibited or restricted under 
article 8 (street works), article 9 (power to alter layout, etc., of streets), article 10 (construction and 
maintenance of new or altered means of access) or article 11 (temporary stopping up of streets and 
public rights of way) any statutory undertaker whose apparatus is under, in, on, along or across the 
street has the same powers and rights in respect of that apparatus, subject to Schedule 12 
(protective provisions), as if this Order had not been made. 

Recovery of costs of new connections 

31.—(1) Where any apparatus of a public utility undertaker or of a public communications 
provider is removed under article 29 (statutory undertakers) any person who is the owner or 
occupier of premises to which a supply was given from that apparatus is entitled to recover from 
the undertaker compensation in respect of expenditure reasonably incurred by that person, in 
consequence of the removal, for the purpose of effecting a connection between the premises and 
any other apparatus from which a supply is given. 

(2) Paragraph (1) does not apply in the case of the removal of a public sewer but where such a 
sewer is removed under article 29 (statutory undertakers), any person who is— 

(a) the owner or occupier of premises the drains of which communicated with that sewer; or 
(b) the owner of a private sewer which communicated with that sewer, 

is entitled to recover from the undertaker compensation in respect of expenditure reasonably 
incurred by that person, in consequence of the removal, for the purpose of making the drain or 
sewer belonging to that person communicate with any other public sewer or with a private sewage 
disposal plant. 

(3) This article does not have effect in relation to apparatus to which Part 3 (street works in 
England and Wales) of the 1991 Act applies. 

(4) In this article— 
“public communications provider” has the same meaning as in section 151(1) (interpretation 
of Chapter 1) of the Communications Act 2003(a); and 

 
(a) 2003 c. 21. 
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“public utility undertaker” has the same meaning as in the 1980 Act. 

PART 6 

MISCELLANEOUS AND GENERAL 

Benefit of the Order 

32. Subject to article 33 (consent to transfer the benefit of the Order), the provisions of this 
Order have effect solely for the benefit of the undertaker. 

Consent to transfer the benefit of the Order 

33.—(1) Subject to the powers of this Order, the undertaker may— 
(a) transfer to another person (“the transferee”) any or all of the benefit of the provisions of 

this Order and such related statutory rights as may be agreed between the undertaker and 
the transferee; and 

(b) grant to another person (“the lessee”) for a period agreed between the undertaker and the 
lessee any or all of the benefit of the provisions of this Order and such related statutory 
rights as may be so agreed. 

(2) Where a transfer or grant has been made references in this Order to the undertaker, except in 
paragraph (8), are to include references to the transferee or lessee. 

(3) The consent of the Secretary of State is required for the exercise of the powers of paragraph 
(1) except where— 

(a) the transferee or lessee is the holder of a licence under section 6 (licences authorising 
supplies etc.) of the 1989 Act; or 

(b) the time limits for claims for compensation in respect of the acquisition of land or effects 
upon land under this Order have elapsed and— 
(i) no such claims have been made; 

(ii) any such claim has been made and has been compromised or withdrawn; 
(iii) compensation has been paid in full and final settlement of any such claim; 
(iv) payment of compensation into court has taken place in lieu of settlement of any such 

claim; or 
(v) it has been determined by a tribunal or court of competent jurisdiction in respect of 

any such claim that no compensation is payable. 
(4) Where the consent of the Secretary of State is not required, the undertaker must notify the 

Secretary of State in writing before transferring or granting a benefit referred to in paragraph (1). 
(5) The notification referred to in paragraph (4) must state— 

(a) the name and contact details the person to whom the benefit of the powers will be 
transferred or granted; 

(b) subject to paragraph (6), the date on which the transfer will take effect; 
(c) the powers to be transferred or granted; 
(d) pursuant to paragraph (8), the restrictions, liabilities and obligations that will apply to the 

person exercising the powers transferred or granted; and 
(e) where relevant, a plan showing the works or areas to which the transfer or grant relates. 

(6) The date specified under paragraph (5)(b) must not be earlier than the expiry of fourteen 
days from the date of the receipt of the notification. 

(7) The notification given must be signed by the undertaker and the person to whom the benefit 
of the powers will be transferred or granted as specified in that notification. 
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(8) Where the undertaker has transferred any benefit, or for the duration of any period during 
which the undertaker has granted any benefit— 

(a) the benefit transferred or granted (“the transferred benefit”) must include any rights that 
are conferred, and any obligations that are imposed, by virtue of the provisions to which 
the benefit relates; 

(b) the transferred benefit will reside exclusively with the transferee or, as the case may be, 
the lessee and the transferred benefit will not be enforceable against the undertaker; and 

(c) the exercise by a person of any benefits or rights conferred in accordance with any 
transfer or grant is subject to the same restrictions, liabilities and obligations as would 
apply under this Order if those benefits or rights were exercised by the undertaker. 

(9) The undertaker must notify both Cambridgeshire County Council and Suffolk County 
Council in writing 14 days before and 14 days after transferring or granting a benefit referred to in 
paragraph (1). 

(10) The obligations of the undertaker under the Deed of Obligation are enforceable in 
accordance with article 46 (Enforcement, modification and discharge of the Deed of Obligation) 
against any person to whom the power to construct or operate numbered works 1 and 2 has been 
transferred or granted under this article for so long as that person benefits from the power to 
construct or operate any of numbered works 1 and 2, and such transferee or lessee must be treated 
for all purposes as the undertaker who entered into the Deed of Obligation with the other parties to 
it. 

(11) The obligations of parties to the Deed of Obligation other than the undertaker are 
enforceable by any person to whom the power to construct or operate numbered works 1 and 2 has 
been transferred or granted under this article for so long as that person benefits from the power to 
construct or operate any of numbered works 1 or 2, and such parties must be treated for all 
purposes as parties who entered into the Deed of Obligation with the transferee or lessee. 

Application of landlord and tenant law 

34.—(1) This article applies to— 
(a) any agreement for leasing to any person the whole or any part of the authorised 

development or the right to operate the same; and 
(b) any agreement entered into by the undertaker with any person for the construction, 

maintenance, use or operation of the authorised development, or any part of it, 
so far as any such agreement relates to the terms on which any land which is the subject of a lease 
granted by or under that agreement is to be provided for that person’s use. 

(2) No enactment or rule of law regulating the rights and obligations of landlords and tenants 
prejudices the operation of any agreement to which this article applies. 

(3) Accordingly, no such enactment or rule of law applies in relation to the rights and 
obligations of the parties to any lease granted by or under any such agreement so as to— 

(a) exclude or in any respect modify any of the rights and obligations of those parties under 
the terms of the lease, whether with respect to the termination of the tenancy or any other 
matter; 

(b) confer or impose on any such party any right or obligation arising out of or connected 
with anything done or omitted on or in relation to land which is the subject of the lease, in 
addition to any such right or obligation provided for by the terms of the lease; or 

(c) restrict the enforcement (whether by action for damages or otherwise) by any party to the 
lease of any obligation of any other party under the lease. 

Operational land for purposes of the 1990 Act 

35. Development consent granted by this Order is to be treated as specific planning permission 
for the purposes of section 264(3)(a) (cases in which land is to be treated as operational land) of 
the 1990 Act. 
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Felling or lopping of trees and removal of hedgerows 

36.—(1) Subject to article 37 (trees subject to tree preservation orders), the undertaker may fell 
or lop any tree or shrub near any part of the authorised development or cut back its roots, if it 
reasonably believes it to be necessary to do so to prevent the tree or shrub from— 

(a) obstructing or interfering with the construction, maintenance or operation of the 
authorised development or any apparatus used in connection with the authorised 
development; 

(b) constituting a danger to persons using the authorised development; or 
(c) obstructing or interfering with the passage of construction vehicles to the extent necessary 

for the purposes of construction of the authorised development. 
(2) In carrying out any activity authorised by paragraph (1) or (4) the undertaker must— 

(a) do no unnecessary damage to any tree or shrub; 
(b) ensure all works are carried out to a reasonable standard in accordance with the relevant 

recommendations of appropriate British Standards or other more suitable recognised 
codes of good practice provided these meet or exceed the appropriate British Standards,; 

(c) pay compensation to any person for any loss or damage arising from such activity; and 
(d) take steps to avoid a breach of the provisions of the Wildlife and Countryside Act 

1981(a) and the Conservation of Habitats and Species Regulations 2017(b) or any 
successor acts and regulations. 

(3) Any dispute as to a person’s entitlement to compensation under paragraph (2), or as to the 
amount of compensation, is to be determined under Part 1 of the 1961 Act. 

(4) The undertaker may, for the purposes of the authorised development and subject to 
paragraph (2), remove any hedgerows within the Order limits that may be required for the 
purposes of constructing the authorised development. 

(5) The undertaker may not pursuant to paragraphs (1) and (4) fell or lop a tree or remove 
hedgerows within the extent of the publicly maintainable highway without the prior consent of the 
highway authority. 

(6) In this article “hedgerow” has the same meaning as in the Hedgerows Regulations 1997(c). 

Trees subject to tree preservation orders 

37.—(1) The undertaker may fell or lop any tree described in Schedule 15 (trees subject to tree 
preservation orders) and shown on the tree preservation order trees location plan or cut back its 
roots, if it reasonably believes it to be necessary to do so in order to prevent the tree from 
obstructing or interfering with the construction of the authorised development or any apparatus 
used in connection with the authorised development. 

(2) In carrying out any activity authorised by paragraph (1)— 
(a) the undertaker must do no unnecessary damage to any tree and must pay compensation to 

any person for any loss or damage arising from such activity; and 
(b) the duty contained in section 206(1) (replacement of trees) of the 1990 Act does not 

apply. 
(3) The authority given by paragraph (1) constitutes a deemed consent under the relevant tree 

preservation order. 
(4) Any dispute as to a person’s entitlement to compensation under paragraph (2), or as to the 

amount of compensation, is to be determined under Part 1 of the 1961 Act. 

 
(a) 1981 c.69. 
(b) S.I. 2017/1012. 
(c) S.I. 1997/1160. 
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Certification of plans and documents, etc. 

38.—(1) The undertaker must, as soon as practicable after the making of this Order, submit to 
the Secretary of State copies of all documents and plans listed in the table at Schedule 10 
(documents and plans to be certified) for certification that they are true copies of the documents 
referred to in this Order. 

(2) A plan or document so certified is admissible in any proceedings as evidence of the contents 
of the document of which it is a copy. 

Arbitration 

39. Any difference under any provision of this Order, unless otherwise provided for, is to be 
referred to and settled in arbitration in accordance with the rules set out in Schedule 11 (arbitration 
rules) of this Order, by a single arbitrator to be agreed upon by the parties, within 14 days of 
receipt of the notice of arbitration, or if the parties fail to agree within the time period stipulated, 
to be appointed on application of either party (after giving written notice to the other) by the 
Secretary of State. 

Protective Provisions 

40. Schedule 12 (protective provisions) has effect. 

Service of notices 

41.—(1) A notice or other document required or authorised to be served for the purposes of this 
Order may be served— 

(a) by post; 
(b) by delivering it to the person on whom it is to be served or to whom it is to be given or 

supplied; or 
(c) with the consent of the recipient and subject to paragraphs (6) to (8), by electronic 

transmission. 
(2) Where the person on whom a notice or other document to be served for the purposes of this 

Order is a body corporate, the notice or document is duly served if it is served on the secretary or 
clerk of that body. 

(3) For the purposes of section 7 (references to service by post) of the Interpretation Act 1978(a) 
as it applies for the purposes of this article, the proper address of any person in relation to the 
service on that person of a notice or document under paragraph (1) is, if that person has given an 
address for service, that address and otherwise— 

(a) in the case of the secretary or clerk of a body corporate, the registered or principal office 
of that body; and 

(b) in any other case, the last known address of that person at that time of service. 
(4) Where for the purpose of this Order a notice or other document is required or authorised to 

be served on a person as having an interest in, or as the occupier of, land and the name or address 
of that person cannot be ascertained after reasonable enquiry, the notice may be served by— 

(a) addressing it to that person by the description of “owner”, or as the case may be 
“occupier” of the land (describing it); and 

(b) either leaving it in the hands of the person who is or appears to be resident or employed 
on the land or leaving it conspicuously affixed to some building or object on or near the 
land. 

 
(a) 1978 c. 30. 
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(5) Where a notice or other document required to be served or sent for the purposes of this Order 
is served or sent by electronic transmission the requirement is to be taken to be fulfilled only 
where— 

(a) the recipient of the notice or other document to be transmitted has given consent to the 
use of electronic transmission in writing or by electronic transmission; 

(b) the notice or document is capable of being accessed by the recipient; 
(c) the notice or document is legible in all material respects; and 
(d) the notice or document is in a form sufficiently permanent to be used for subsequent 

reference. 
(6) Where the recipient of a notice or other document served or sent by electronic transmission 

notifies the sender within seven days of receipt that the recipient requires a paper copy of all or 
any part of that notice or other document the sender must provide such a copy as soon as 
reasonably practicable. 

(7) Any consent to the use of an electronic transmission by a person may be revoked by that 
person in accordance with paragraph (8). 

(8) Where a person is no longer willing to accept the use of electronic transmission for any of 
the purposes of this Order— 

(a) that person must give notice in writing or by electronic transmission revoking any consent 
given by that person for that purpose; and 

(b) such revocation is final and takes effect on a date specified by the person in the notice but 
that date must not be less than seven days after the date on which the notice is given. 

(9) This article does not exclude the employment of any method of service not expressly 
provided for by it. 

Procedure in relation to certain approvals etc. 

42.—(1) Where an application is made to or request is made of any authority or body named in 
any of the provisions of this Order for any consent, agreement or approval required or 
contemplated by any of the provisions of the Order, such consent, agreement or approval to be 
validly given, must be given in writing and must not be unreasonably withheld or delayed. 

(2) Subject to paragraph (4), Schedule 13 (procedure for discharge) has effect in relation to all 
consents, agreements or approvals granted, refused or withheld in relation to any provision of this 
Order. 

(3) Schedule 13 (procedure for discharge) does not apply in respect of any consents, agreements 
or approvals contemplated by the provisions of Schedule 12 (protective provisions) or any dispute 
under article 16(6) (protective work to buildings) to which paragraph (4) applies. 

(4) Subject to any other provision in this Order, any difference or dispute arising under any 
provision of Schedule 12 (protective provisions) or article 16(6) (protective work to buildings) 
must, unless otherwise agreed in writing between the undertaker and the party in question, be 
referred to and settled in arbitration by a single arbitrator to be agreed upon by the parties within 
14 days of receipt of the notice of arbitration, or if the parties fail to agree within the time period 
stipulated, to be appointed on application of either party (after giving written notice to the other) 
by the Secretary of State. 

Guarantees in respect of payment of compensation 

43.—(1) The undertaker must not exercise the powers conferred by the provisions referred to in 
paragraph (2) in relation to any land unless it has first put in place either— 

(a) a guarantee, the form and amount of which has been approved by the Secretary of State in 
respect of the liabilities of the undertaker to pay compensation pursuant to the provisions 
referred to in paragraph (2); or 



 32 

(b) an alternative form of security, the form and amount of which has been approved by the 
Secretary of State in respect of the liabilities of the undertaker to pay compensation 
pursuant to the provisions referred to in paragraph (2). 

(2) The provisions are— 
(a) article 18 (compulsory acquisition of land); 
(b) article 20 (compulsory acquisition of rights); 
(c) article 21 (private rights); 
(d) article 23 (acquisition of subsoil only); 
(e) article 24 (power to override easements and other rights); 
(f) article 26 (rights under or over streets); 
(g) article 27 (temporary use of land for constructing the authorised development); 
(h) article 28 (temporary use of land for maintaining the authorised development); and 
(i) article 29 (statutory undertakers). 

(3) A guarantee or alternative form of security given in respect of any liability of the undertaker 
to pay compensation under this Order is to be treated as enforceable against the guarantor or 
person providing the alternative form of security by any person to whom such compensation is 
payable and must be in such a form as to be capable of enforcement by such a person. 

(4) Nothing in this article requires a guarantee or alternative form of security to be in place for 
more than 15 years after the date on which the relevant power is exercised. 

Traffic regulation measures 

44.—(1) Subject to the provisions of this article, and the consent of the traffic authority in whose 
area the road is situated in, the undertaker may, for the purposes of construction, maintenance and 
decommissioning of the authorised development— 

(a) make provision, in respect of those lengths of road specified in column 2 of Part 1 of 
Schedule 14 (traffic regulation measures) imposing the temporary speed limit mentioned 
in column 3 of that Part of that Schedule; 

(b) make provision, in respect of those lengths of road specified in column 2 of Part 2 of 
Schedule 14 (traffic regulation measures), as to the direction of travel of vehicular traffic 
as specified in column 3 of that Part of that Schedule; 

(c) make provision, in respect of those lengths of road specified in column 2 of Part 3 of 
Schedule 14 (traffic regulation measures) temporarily closing that road to the classes of 
road user specified in column 3 of that Part of that Schedule; and 

(d) make provision temporarily suspending in whole or in part any order made, or having 
effect as if made, under the 1984 Act in so far as it is inconsistent with any prohibition, 
restriction or other provision made by the undertaker under this paragraph. 

(2) Subject to the provisions of this article, and the consent of the traffic authority in whose area 
the road is situated, the undertaker may for the purposes of construction, maintenance and 
decommissioning of the authorised development, temporarily place traffic signs and signals in the 
extents of the road specified in column 2 of Part 4 of Schedule 14 (traffic regulation measures) 
and, subject to the consent of the traffic authority in whose area the road is situated, the placing of 
those traffic signs and signals is deemed to have been permitted by the traffic authority for the 
purposes of section 65 of the 1984 Act and the Traffic Signs Regulations and General Directions 
2016(a). 

(3) Subject to the provisions of this article and without limitation to the exercise of the powers 
conferred by paragraph (1), the undertaker may make temporary provision for the purposes of the 
construction, maintenance or decommissioning of the authorised development— 

 
(a) S.I. 2016/362. 
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(a) as to the speed at which vehicles may proceed along any road; 
(b) permitting, prohibiting or restricting the stopping, waiting, loading or unloading of 

vehicles on any road; 
(c) as to prescribed routes for vehicular traffic or the direction or priority of vehicular traffic 

on any road; 
(d) permitting, prohibiting or restricting the use by vehicular traffic or non-vehicular traffic 

of any road; and 
(e) suspending or amending in whole or in part any order made, or having effect as if made, 

under the 1984 Act. 
(4) No speed limit imposed by or under this Order applies to vehicles falling within regulation 

3(4) of the Road Traffic Exemptions (Special Forces) (Variation and Amendment) Regulations 
2011(a) when used in accordance with regulation 3(5) of those regulations. 

(5) Prior to any application for the consent of the traffic authority under paragraphs (1) and (2), 
the undertaker must carry out 21 days consultation with affected highway users by means of site 
notices and local newspaper advertisement circulating in the area in which- the traffic regulation 
measures are proposed and must include a consultation report presenting the results of that 
consultation as part of its application for consent. 

(6) Before exercising the power conferred by paragraph (3) the undertaker must— 
(a) consult the chief officer of police in whose area the road is situated; and 
(b) obtain the written consent of the traffic authority. 

(7) The undertaker must not exercise the powers conferred by paragraphs (1), (2) or (3) unless 
the undertaker has— 

(a) given not less than 4 weeks’ notice in writing to the chief officer of police in whose area 
the road is situated and to the traffic authority; and 

(b) not less than 7 days before the provision is to take effect, published the undertaker’s 
intention to make the provision in one or more newspapers circulating in the area in 
which any road to which the provision relates is situated. 

(8) Any provision made under the powers conferred by paragraphs (1) or (3) of this article may 
be suspended, varied or revoked by the undertaker from time to time by subsequent exercise of the 
powers conferred by paragraph (1) or (3). 

(9) Any provision made by the undertaker under paragraphs (1) or (3)— 
(a) must be made by written instrument in such form as the undertaker considers appropriate; 
(b) has effect as if duly made by the traffic authority in whose area the road is situated, as a 

traffic regulation order under the 1984 Act and the instrument by which it is effected may 
specify savings and exemptions to which the provision is subject; and 

(c) is deemed to be a traffic order for the purposes of Schedule 7 (road traffic contraventions 
subject to civil enforcement) to the 2004 Act. 

Crown Rights 

45.—(1) Nothing in this Order affects prejudicially any estate, right, power, privilege, authority 
or exemption of the Crown and in particular, nothing in this Order authorises the undertaker to 
take, use, enter upon or in any manner interfere with any land or rights of any description— 

(a) belonging to Her Majesty in right of the Crown and forming part of The Crown Estate 
without the consent in writing of the Crown Estate Commissioners; 

(b) belonging to Her Majesty in right of the Crown and not forming part of The Crown Estate 
without the consent in writing of the government department having the management of 
that land; or 

 
(a) S.I. 2011/935. 
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(c) belonging to a government department or held in trust for Her Majesty for the purposes of 
a government department without the consent in writing of that government department. 

(2) Paragraph (1) does not apply to the exercise of any right under this Order for the compulsory 
acquisition of an interest in any Crown land (as defined in the 2008 Act) which is for the time 
being held otherwise than by or on behalf of the Crown. 

(3) A consent under paragraph (1) may be given unconditionally or subject to terms and 
conditions and is deemed to have been given in writing where it is sent electronically. 

Enforcement, modification and discharge of the Deed of Obligation 

46.—(1) The terms of the Deed of Obligation are enforceable by injunction. 
(2) An obligation in the Deed of Obligation may not be modified or discharged except— 

(a) by agreement between the undertaker and the beneficiary of the obligation, executed as a 
deed; or 

(b) further to a determination by the Secretary of State under this article. 
(3) The undertaker may, at any time after the expiry of the period of five years beginning with 

the date on which the Deed of Obligation was first entered into, apply to the Secretary of State for 
the obligation— 

(a) to have effect subject to such modifications as may be specified in the application; or 
(b) to be discharged, and must notify Suffolk County Council and Cambridgeshire County 

Council as soon as any such application is made. 
(4) An application under paragraph (3) for the modification of an obligation in the Deed of 

Obligation may not specify a modification imposing an obligation on any other person against 
whom the Deed of Obligation is enforceable. 

(5) Where an application is made to the Secretary of State under paragraph (3), the Secretary of 
State must consult Suffolk County Council and Cambridgeshire County Council and, taking into 
account their responses, may determine— 

(a) that the obligation must continue to have effect without modification; 
(b) if the obligation no longer serves a useful purpose, that it must be discharged; or 
(c) if the obligation continues to serve a useful purpose, but would serve that purpose equally 

well if it had effect subject to the modifications specified in the application, that it must 
have effect subject to those modifications, 
and must give notice of their determination to the undertaker, Suffolk County Council 
and Cambridgeshire County Council within three months of the application and provide 
full reasons for the decision. 

(6) Where the Secretary of State determines under this article that an obligation has effect 
subject to modifications specified in the application, the obligation as modified must be 
enforceable as if it had been entered into on the date on which notice of the determination was 
given to the undertaker, Suffolk County Council and Cambridgeshire County Council or such 
other date as the Secretary of State may determine. 

(7) An application to the Secretary of State under paragraph (3) must include the following 
information— 

(a) the name and address of the undertaker; 
(b) sufficient information to enable identification of the obligation which the undertaker 

wishes to have modified or discharged; 
(c) the undertaker’s reasons for applying for the modification or discharge of that obligation; 

and 
(d) such other information as the Secretary of State considers necessary to enable them to 

determine the application. 
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(8) Where it is proposed that Suffolk County Council or Cambridgeshire County Council is not 
to be a party to any deed entered into under paragraph (3)(a), the body not proposed to be a party 
must be provided with the information set out in paragraphs (7)(a) to (c), and be given not less 
than 21 days to make representations. 

(9) Section 84 of the Law of Property Act 1925 (power to discharge or modify restrictive 
covenants affecting land) does not apply to an obligation in the Deed of Obligation. 

(10) In this article “undertaker” means the undertaker authorised to construct or operate 
numbered works 1 and 2, being the undertaker bound by the Deed of Obligation. 
 
Signed by authority of the Secretary of State 
 Signature 
Address Title 
Date Department 
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SCHEDULES 

 SCHEDULE 1 Article 2 

AUTHORISED DEVELOPMENT 
1. In this Schedule— 

“battery stations” means a station comprising transformers, switchgear, power conversion 
system (PCS) or inverter, and other ancillary equipment with each component for each battery 
station either— 
(a) located outside, with a concrete foundation slab or concrete piling for each of the 

inverters and transformers and a levelling layer of thick sand with a concrete perimeter 
pavement for the switchgear; or 

(b) housed together within a container sitting on a concrete foundation slab or concrete 
piling; 

“East A Site” means land that forms part of the authorised development located south of 
Isleham in Cambridgeshire and Suffolk as shown on the works plans; 
“East B Site” means land that forms part of the authorised development located between 
Worlington and Freckenham in Suffolk as shown on the works plans; 
“energy storage” means equipment used for the storage of electrical energy; 
“existing substation” means the existing substation at Burwell, Weirs Drove, Burwell, 
Cambridge CB25 0BP, owned and operated by NGET; 
“inverter” means electrical equipment required to convert direct current power generated to 
alternating current; 
“mounting structure” means a frame or rack made of galvanised steel or other material 
designed to support the solar modules and mounted on piles driven into the ground by one of 
the following methods: piles rammed into a pre-drilled hole, a pillar attaching to a steel 
ground screw, pillars fixed to a concrete foundation, or a pillar set in concrete in a pre-made 
hole in the ground (micro piled); 
“permissive paths” means new access tracks providing restricted public access within the 
Order limits along the route shown in Annex A to the outline landscape and ecology 
management plan; 
“solar module” means a solar photovoltaic panel designed to convert solar irradiance to 
electrical energy fitted to mounting structures; 
“solar stations” means a station comprising inverters, transformers and switchgear with each 
component for each solar station either— 
(a) located outside, with a concrete foundation slab for each of the inverters, transformers 

and switchgear and a levelling layer of thick sand with a concrete perimeter pavement; or 
(b) housed together within a container sitting on a concrete foundation slab and a levelling 

layer of thick sand with a concrete perimeter pavement; 
“substation” means a compound, containing electrical equipment required to switch, 
transform, convert electricity and provide reactive power compensation mounted on a 
reinforced foundation slab or piling; 
“switchgear” means a combination of electrical disconnect switches, fuses or circuit breakers 
used to control, protect and isolate electrical equipment; 
“transformer” means a structure containing an electrical device to transform electricity by 
increasing or reducing the voltage; and 



 37 

“West A Site” means the land that forms part of authorised development located within the 
southern fields of the Chippenham Park Estate bordering the A11 and A14 corridor in 
Cambridgeshire as shown on the works plans. 

2. In the Districts of West Suffolk and East Cambridgeshire in the Counties of Cambridgeshire 
and Suffolk a nationally significant infrastructure project as defined in sections 14 and 15 of the 
2008 Act and associated development under section 115(1)(b) of the 2008 Act. 

The nationally significant infrastructure project comprises up to one generating station with a 
gross electrical output capacity of over 50 megawatts comprising all or any of the work numbers 
in this Schedule or any part of any work number in this Schedule— 

Work No. 1— a ground mounted solar photovoltaic generating station with a gross electrical 
output capacity of over 50 megawatts including— 

(a) Work No. 1A— works on the East A Site comprising— 
(i) solar modules; 

(ii) solar stations; 
(iii) electrical cables including electrical cables connecting to Work No. 3A; 
(iv) monitoring and control systems housed within a control room building or container; 

and 
(v) weather stations and direct current (DC) electrical boxes, 

(b) Work No. 1B— works on the East B Site comprising— 
(i) solar modules; 

(ii) solar stations; 
(iii) electrical cables including electrical cables connecting to Work No. 3B; 
(iv) monitoring and control systems housed within a control room building or container; 

and 
(v) weather stations and DC electrical boxes, and 

(c) Work No. 1C— works on the West A Site comprising— 
(i) solar modules; 

(ii) solar stations; 
(iii) electrical cables including electrical cables connecting to Work No. 3C; 
(iv) monitoring and control systems housed within a control room building or container; 

and 
(v) weather stations and DC electrical boxes. 

and associated development within the meaning of section 115(2) of the 2008 Act including— 

Work No. 2— an energy storage facility of up to 500 megawatts of power at the point of grid 
connection including— 

(a) Work No. 2A— a battery energy storage compound on the East A Site comprising— 
(i) battery energy storage cells; 

(ii) a structure protecting the battery energy storage cells comprised in Work No. 2A(i) 
and ancillary equipment, being either one container or multiple containers joined to 
each other, mounted on a reinforced concrete foundation slab or concrete piling; 

(iii) heating, ventilation and air conditioning (HVAC) or liquid cooling systems either 
housed within the containers comprised in Work No. 2A(ii), attached to the side or 
top of each of the containers, or located separate from but near to each of the 
containers; 

(iv) battery stations; 
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(v) monitoring and control systems housed within a container with the HVAC or liquid 
cooling systems in Work No. 2A(iii) or located separately in its own container or 
control room; 

(vi) electrical cables including electrical cables connecting to Work No. 3A; 
(vii) fire safety infrastructure comprising fire suppression system; and 

(viii) a water storage structure for the purposes of firefighting comprising fire water tanks 
and fire water containment. 

(b) Work No. 2B— a battery energy storage compound on the East B Site comprising— 
(i) battery energy storage cells; 

(ii) a structure protecting the battery energy storage cells comprised in Work No. 2B(i) 
and ancillary equipment, being either one container or multiple containers joined to 
each other, mounted on a reinforced concrete foundation slab or concrete piling; 

(iii) heating, ventilation and air conditioning (HVAC) or liquid cooling systems either 
housed within the containers comprised in Work No. 2B(ii), attached to the side or 
top of each of the containers, or located separate from but near to each of the 
containers; 

(iv) battery stations; 
(v) monitoring and control systems housed within a container with the HVAC or liquid 

cooling systems in Work No. 2B(iii) or located separately in its own container or 
control room; 

(vi) electrical cables including electrical cables connecting to Work No. 3B; 
(vii) fire safety infrastructure comprising fire suppression system; and 

(viii) a water storage structure for the purposes of firefighting comprising fire water tanks 
and fire water containment. 

(c) [Work No. 2C— a battery energy storage compound on the West A Site comprising— 
(i) battery energy storage cells; 

(ii) a structure protecting the battery energy storage cells comprised in Work No. 2C(i) 
and ancillary equipment, being either one container or multiple containers joined to 
each other, mounted on a reinforced concrete foundation slab or concrete piling; 

(iii) heating, ventilation and air conditioning (HVAC) or liquid cooling systems either 
housed within the containers comprised in Work No. 2C(ii), attached to the side or 
top of each of the containers, or located separate from but near to each of the 
containers; 

(iv) battery stations; 
(v) monitoring and control systems housed within a container with the HVAC or liquid 

cooling systems in Work No. 2C(iii) or located separately in its own container or 
control room; 

(vi) electrical cables including electrical cables connecting to Work No. 3C; 
(vii) fire safety infrastructure comprising fire suppression system; and 

(viii) a water storage structure for the purposes of firefighting comprising fire water tanks 
and fire water containment.] 

Work No. 3— onsite substations including— 
(a) Work No. 3A— works on the East A Site comprising— 

(i) substation; 
(ii) control building or container; 

(iii) welfare facilities; 
(iv) hardstanding areas; and 
(v) electrical cables including electrical cables connecting to Work Nos. 1A, 2A and 4; 
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(b) Work No. 3B— works on the East B Site comprising— 
(i) substation; 

(ii) shunt reactor; 
(iii) control building or container; 
(iv) welfare facilities; 
(v) hardstanding areas; and 

(vi) electrical cables including electrical cables connecting to Work Nos. 1B, 2B and 4; 
and 

(c) Work No. 3C— works on the West A Site comprising— 
(i) substation; 

(ii) control building or container; 
(iii) welfare facilities; 
(iv) hardstanding and parking areas; and 
(v) electrical cables including electrical cables connecting to Work Nos. 1C, 2C and 4. 

Work No. 4— works to lay electrical cables and temporary construction laydown areas for the 
electrical cables including— 

(a) electrical cables connecting Work No. 3A to Work No. 3B; 
(b) electrical cables connecting Work No. 3B to Work No. 3C; 
(c) electrical cables connecting Work No. 3C to the existing substation; and 
(d) up to 15 temporary construction laydown areas comprising— 

(i) areas of hardstanding, compacted ground or track matting; 
(ii) car parking; 

(iii) area to store materials and equipment; 
(iv) site and welfare offices and workshops; 
(v) security infrastructure, including cameras, perimeter fencing and lighting; 

(vi) safety infrastructure to warn and manage traffic when crossing roads or other 
obstacles; 

(vii) site drainage and waste management infrastructure (including sewerage); and 
(viii) electricity, water, waste water and telecommunications connections. 

Work No. 5— Not Used. 

Work No. 6— works to create, enhance and maintain green infrastructure, including— 
(a) Work No. 6A— works on the East A Site comprising— 

(i) soft landscaping including planting; 
(ii) landscape and biodiversity enhancement measures; 

(iii) earth works; 
(iv) permissive paths; 
(v) hard standing and hard landscaping; 

(vi) drainage and irrigation infrastructure and improvements or extensions to existing 
irrigation systems; 

(vii) fencing, gates, boundary treatment and other means of enclosure; and 
(viii) improvement, maintenance and use of existing private tracks; 

(b) Work No. 6B—works on the East B Site comprising— 
(i) soft landscaping including planting; 
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(ii) landscape and biodiversity enhancement measures; 
(iii) earth works; 
(iv) permissive paths; 
(v) hard standing and hard landscaping; 

(vi) drainage and irrigation infrastructure and improvements or extensions to existing 
irrigation systems; 

(vii) fencing, gates, boundary treatment and other means of enclosure; and 
(viii) improvement, maintenance and use of existing private tracks; and 

(c) Work No. 6C— works on the West A Site comprising— 
(i) soft landscaping including planting; 

(ii) landscape and biodiversity enhancement measures; 
(iii) earth works; 
(iv) hard standing and hard landscaping; 
(v) drainage and irrigation infrastructure and improvements or extensions to existing 

irrigation systems; 
(vi) fencing, gates, boundary treatment and other means of enclosure; and 

(vii) improvement, maintenance and use of existing private tracks. 

Work No. 7— temporary construction laydown areas including— 
(a) Work No. 7A— a temporary construction laydown area on the East Site A comprising— 

(i) areas of hardstanding; 
(ii) car parking; 

(iii) site and welfare offices and workshops; 
(iv) security infrastructure, including cameras, perimeter fencing and lighting; 
(v) site drainage and waste management infrastructure (including sewerage); and 

(vi) electricity, water, waste water and telecommunications connections; 
(b) Work No. 7B— up to [five] temporary construction laydown areas on the East Site B 

comprising— 
(i) areas of hardstanding; 

(ii) car parking; 
(iii) site and welfare offices and workshops; 
(iv) security infrastructure, including cameras, perimeter fencing and lighting; 
(v) site drainage and waste management infrastructure (including sewerage); and 

(vi) electricity, water, waste water and telecommunications connections; and 
(c) Work No. 7C— up to [three] temporary construction laydown areas on the West Site A 

comprising— 
(i) areas of hardstanding; 

(ii) car parking; 
(iii) security infrastructure, including cameras, perimeter fencing and lighting; 
(iv) site drainage and waste management infrastructure (including sewerage); and 
(v) electricity, water, waste water and telecommunications connections. 

Work No. 8— warehouse buildings and permanent compounds comprising— 
(a) Work No. 8A— warehouse building and a permanent compound on the East Site A 

comprising— 
(i) a warehouse building for the storage for spare parts and office and welfare facilities; 
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(ii) a canteen either located within the warehouse building within Work No. 8A(i) or in a 
separate container or building; 

(iii) waste skips; 
(iv) parking areas; and 
(v) a permanent compound area; and 

(b) Work No. 8B— warehouse building and a permanent compound area on the East Site B 
comprising— 
(i) a warehouse building for the storage of spare parts and office and welfare facilities; 

(ii) a canteen either located within the warehouse building within Work No. 8B(i) or in a 
separate container or building; 

(iii) waste skips; 
(iv) parking areas; and 
(v) a permanent compound area. 

Work No. 9— works to existing streets to facilitate access to Work Nos. 1 to 8. 

[Work No. 10— works to create and maintain stone curlew reserve.] 

In connection with and in addition to Work Nos. 1 to 10 further associated development 
comprising such other works or operations as may be necessary or expedient for the purposes of or 
in connection with the authorised development, and which are within the Order limits and fall 
within the scope of the work assessed by the environmental statement, including— 

(a) works within highways, including— 
(i) alteration of the layout of any street permanently or temporarily, including increasing 

or reducing the width of the carriageway of any street by increasing or reducing the 
width of any kerb, footway, cycleway, or verge within the street including removal 
of any vegetation; and altering the level or increasing the width of any such kerb, 
footway, cycleway or verge within the street including removal of any vegetation; 
and works for the strengthening, improvement, repair, maintenance or reconstruction 
of any street; 

(ii) street works, including breaking up or opening a street, or any sewer, drain or tunnel 
under it, and tunnelling or boring under a street; 

(iii) relocation, removal or provision of new road traffic signs, signals, street lighting, 
road restraints and carriageway lane markings; 

(iv) works to place, alter, remove or maintain street furniture or apparatus (including 
statutory undertakers’ apparatus) in, under or above a street, including mains, sewers, 
drains, pipes, cables, cofferdams, lights, fencing and other boundary treatments; and 

(v) works to facilitate traffic management and to deliver information relating to the 
authorised development; and 

(b) other works and development including— 
(i) works for the provision of fencing and security measures such as CCTV, columns, 

lighting and communication boxes; 
(ii) laying down of internal access tracks, ramps, means of access, footpaths, roads and 

cycle routes; 
(iii) bunds, embankments, trenching and swales; 
(iv) boundary treatments, including means of enclosure; 
(v) glint and glare boarding; 

(vi) laying out and surfacing of permissive paths, including the laying and construction 
of drainage infrastructure, signage and information boards; 

(vii) foundations for structures or buildings being piles driven into the ground, piles 
rammed into a pre-drilled hole, a pillar attaching to a steel ground screw, pillars 
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fixed to a concrete foundation, or a pillar set in concrete in a pre-made hole in the 
ground (micro piled); 

(viii) works to the existing irrigation system and works to alter the position and extent of 
such irrigation system; 

(ix) electrical, gas, water, foul water drainage and telecommunications infrastructure 
connections and works to, and works to alter the position of, such services and 
utilities connections; 

(x) works to alter the course of, or otherwise interfere with, non-navigable rivers, 
streams or watercourses; 

(xi) surface water drainage systems, storm water attenuation systems including storage 
basins, oil water separators, including channelling and culverting and works to 
existing drainage systems; 

(xii) site establishments and preparation works including site clearance (including 
vegetation removal, demolition of existing buildings and structures); earthworks 
(including soil stripping and storage and site levelling) and excavations; the 
alteration of the position of services and utilities; and works for the protection of 
buildings and land; 

(xiii) tunnelling, boring and drilling works; and 
(xiv) landscaping and mitigation works. 
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 SCHEDULE 2 Article 3 

REQUIREMENTS 

Interpretation 

1. In this Schedule— 
“both relevant county authorities” means Cambridgeshire County Council and Suffolk County 
Council each being the relevant county authority for part of the authorised development; 
“both relevant planning authorities” means East Cambridgeshire District Council and West 
Suffolk Council each being the relevant planning authority for part of the authorised 
development; and 
“the offsetting habitat provision for stone curlews specification” means the specification of 
that name in annex F to the outline landscape and ecology management plan. 

Commencement of the authorised development 

2. The authorised development must not be commenced after the expiration of five years from 
the date this Order comes into force. 

Phasing of the authorised development and date of final commissioning 

3.—(1) No part of the authorised development may commence until a written scheme setting out 
the phase or phases of construction of the authorised development has been submitted to and 
approved by both relevant planning authorities. 

(2) The scheme submitted pursuant to sub-paragraph (1) must include a timetable for the 
construction of the phase or phases of the authorised development. 

(3) The scheme submitted and approved pursuant to sub-paragraph (1) must be implemented as 
approved and— 

(a) Work No. 2A may not be brought into commercial use without Work No. 1A also being 
brought into commercial use; 

(b) Work No. 2B may not be brought into commercial use without Work No. 1B also being 
brought into commercial use; and 

(c) [Work No. 2C may not be brought into commercial use without Work No. 1C also being 
brought into commercial use.] 

(4) In respect of the phase or phases, the undertaker must give notice to both relevant planning 
authorities within seven days of the date of final commissioning that final commissioning of the 
phase or, where there is more than one phase, each phase has taken place. 

Requirement for written approval 

4. Where under any of the requirements the approval, agreement or confirmation of both 
relevant county authorities or both relevant planning authorities or the relevant county authority or 
relevant planning authority or the Secretary of State (as applicable) or another person is required, 
that approval, agreement or confirmation must be provided in writing. 

Approved details and amendments to them 

5.—(1) With respect to the documents certified under article 38 (certification of plans and 
documents, etc.) and any plans, details or schemes which have been approved pursuant to any 
requirement (together the “Approved Documents, Plans, Details or Schemes”), the undertaker may 
submit to the relevant county authority or relevant planning authority or both relevant county 
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authorities or both relevant planning authorities (as applicable) for approval any amendments to 
any of the Approved Documents, Plans, Details or Schemes and, following approval by the 
relevant county authority or relevant planning authority or both relevant county authorities or both 
relevant planning authorities (as applicable), the relevant Approved Documents, Plans, Details or 
Schemes is to be taken to include the amendments as so approved pursuant to this paragraph. 

(2) Approval under sub-paragraph (1) for the amendments to any of the Approved Documents, 
Plans, Details or Schemes must not be given except where it has been demonstrated to the 
satisfaction of the relevant county authority, the relevant planning authority or both relevant 
county authorities or both relevant planning authorities (as applicable) that the subject matter of 
the approval sought is unlikely to give rise to any materially new or materially different 
environmental effects from those assessed in the environmental statement. 

Detailed design approval 

6.—(1) No phase of the authorised development may commence until details of— 
(a) the layout; 
(b) scale; 
(c) proposed finished ground levels; 
(d) external appearance, including for Work No. 2, Work No. 3 and Work No. 8 how the 

appearance has sought to take account of the local landscape, or where this has not been 
possible, an explanation of why this has not been able to be possible; but nothing in this 
sub-paragraph requires the undertaker to require products not currently available on the 
commercial market to be specifically produced for the authorised development; 

(e) hard surfacing materials; 
(f) vehicular and pedestrian access, parking and circulation areas; 
(g) refuse or other storage units, signs and lighting; 
(h) drainage, water, power and communications cables and pipelines; 
(i) how the design of that phase has taken account of either— 

(i) the arboricultural impact assessment, save for those aspects of the arboricultural 
impact assessment which relate to development proposals that do not form part of the 
authorised development; or 

(ii) for those trees that have not already been assessed in the arboricultural impact 
assessment, updated tree surveys for locations within that phase where arboricultural 
impacts are likely, such surveys to be carried out prior to the submission of these 
details and to be submitted as part of these details; and 

(j) programme for landscaping works, 
(k) the pre-commencement condition survey of all public rights of way affected by haul 

road/cable route crossings has been completed in accordance with 5.2.11 of the 
Construction and Traffic Management Plan, and a reinstatement plan of the public rights 
of way surfaces and widths agreed, 

(l) how the design of that phase has taken account of predicted noise and vibration effects 
and mitigation proposed therefor 

relating to that phase have been submitted and approved in writing by the relevant planning 
authority for that phase or, where the phase falls within the administrative areas of both the 
District of West Suffolk and the District of East Cambridgeshire, both relevant planning 
authorities. 

(2) The details submitted must accord with- 
(a) the design principles, save for those aspects of the design principles which relate to 

development proposals that do not form part of the authorised development; 
(b) the landscape and ecology management plan for the relevant phase approved under 

requirement 8; and 
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(c) the flood risk assessment , save for those aspects of the flood risk assessment which relate 
to development proposals that do not form part of the authorised development. 

(3) The authorised development must be carried out in accordance with the approved details. 
(4) The details for Work No. 2 must accord with the approved battery fire safety management 

plan under requirement 7 and appendix 16D of the environmental statement. 

Fire safety management 

7.—(1) Work No. 2 must not commence until a battery fire safety management plan (“BFSMP”) 
has been submitted to and approved by both relevant county authorities. 

(2) The BFSMP must prescribe measures to facilitate safety during the construction, operation 
and decommissioning of Work No. 2 including the transportation of new, used and replacement 
battery cells both to and from the authorised development. 

(3) The BFSMP submitted under paragraph (1) must be substantially in accordance with the 
outline battery fire safety management plan save that— 

(a) it does not need to include battery fire safety measures for any elements of the outline 
battery fire safety management plan which relate to development proposals that do not 
form part of the authorised development; and 

(b) other changes can be proposed to the battery fire safety measures set out in the outline 
battery fire safety management plan to reflect the removal of development proposals that 
do not form part of the authorised development, provided that the battery safety 
management plan submitted under paragraph (1) demonstrates that such changes do not 
lead to effects materially worse than those assessed in the environmental statement. 

(4) Both relevant county authorities must consult with the Cambridgeshire Fire and Rescue 
Service, the Suffolk Fire and Rescue Service and the Environment Agency before determining an 
application for approval of the BFSMP. 

(5) The BFSMP must be implemented as approved and maintained throughout the construction 
and operation of the authorised development. 

Landscape and ecology management plan 

8.—(1) No phase of the authorised development may commence, and no part of the permitted 
preliminary works for that phase comprising vegetation removal may start, until a written 
landscape and ecology management plan has been submitted to and approved by the relevant 
planning authority for that phase or, where the phase falls within the administrative areas of both 
the District of West Suffolk and the District of East Cambridgeshire, both relevant planning 
authorities, such approval to be in consultation with Natural England and Historic England. 

(2) The written landscape and ecology management plan submitted under paragraph (1) must be 
substantially in accordance with the outline landscape and ecology management plan save that— 

(a) it does not need to include mitigation or monitoring measures for any elements of the 
outline landscape and ecology management plan which relate to development proposals 
that do not form part of the authorised development; and 

(b) other changes can be proposed to the mitigation and monitoring measures set out in the 
outline landscape and ecology management plan to reflect the removal of development 
proposals that do not form part of the authorised development, provided that the written 
landscape and ecology management plan submitted under paragraph (1) demonstrates that 
such changes do not lead to effects materially worse than those assessed in the 
environmental statement. 

(3) The landscape and ecological management plan must include details of— 
(a) how the plan will secure a minimum of 10% biodiversity net gain during the operation of 

the authorised development; and 
(b) how the landscaping and ecological measures will be managed and maintained during the 

operational life of the authorised development to the date on which the decommissioning 
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environmental management plan is implemented pursuant to requirement 22 
(decommissioning and restoration). 

(4) The landscape and ecology management plan must be implemented as approved and 
maintained throughout the construction and operation of the authorised development. 

Implementation and maintenance of landscaping 

9. All landscaping works must be carried out in accordance with the landscape and ecological 
management plan approved under requirement 8 (landscape and ecology management plan). 

[Stone curlew 

10.—(1) No part of Work No. 10 may commence until an update of the offsetting habitat 
provision for stone curlews specification has been submitted to and approved by both relevant 
planning authorities, such approval to be in consultation with Natural England. 

(2) The specification submitted and approved pursuant to sub-paragraph (1) must be 
substantially in accordance with the offsetting habitat provision for stone curlew specification. 

(3) No part of Work Nos. 1A, 1B, 2A, 2B, 3A, 3B, 6A, 6B, 7A, 7B, 8A and 8B may commence 
until the undertaker has provided the offsetting habitat provision for stone curlews in accordance 
with the update of the offsetting habitat provision for stone curlews specification. 

(4) The undertaker must maintain the offsetting habitat provision for stone curlews in 
accordance with the update of the offsetting habitat provision for stone curlews specification 
approved pursuant to sub-paragraph (1) throughout the construction and operation of the 
authorised development and during the carrying out of decommissioning works.] 

Fencing and other means of enclosure 

11.—(1) No phase of the authorised development may commence until written details of all 
proposed temporary fences, walls or other means of enclosure, including those set out in the 
framework construction environmental management plan (save for the fencing proposals within 
the framework construction environmental management plan which relate to development 
proposals that do not form part of the authorised development), for that phase have been submitted 
to and approved by the relevant planning authority or, where the phase falls within the 
administrative areas of both the District of West Suffolk and the District of East Cambridgeshire, 
both relevant planning authorities. 

(2) No phase of the authorised development may commence until written details of all 
permanent fences, walls or other means of enclosure for that phase have been submitted to and 
approved by the relevant planning authority or, where the phase falls within the administrative 
areas of both the District of West Suffolk and the District of East Cambridgeshire, both relevant 
planning authorities. 

(3) For the purposes of requirement 11(1), “commence” includes any permitted preliminary 
works. 

(4) Any construction site must remain securely fenced in accordance with the approved details 
under paragraph 11(1) at all times during construction of the authorised development. 

(5) Any temporary fencing must be removed on completion of the phase of construction of the 
authorised development for which it was used. 

(6) Prior to the date of final commissioning of any phase, any permanent fencing, walls or other 
means of enclosure for that phase approved pursuant to sub-paragraph (2) must be completed and 
properly maintained for the operational lifetime of the part of the authorised development enclosed 
by the permanent fencing, walls or other means of enclosure. 
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Surface and foul water drainage 

12.—(1) No phase of the authorised development may commence until details of the surface 
water drainage strategy (including the results of the infiltration testing) and (if any) foul water 
drainage system (including means of pollution control) for that phase have been submitted to and 
approved by the relevant county authority for that phase or, where the phase falls within the 
administrative areas of both the county of Suffolk and the county of Cambridgeshire, both relevant 
county authorities such approval to be in consultation with both relevant planning authorities or 
the relevant planning authority (as applicable), the relevant internal drainage board and Anglian 
Water (in respect of its sewerage undertaker functions). 

(2) The surface water drainage strategy must be substantially in accordance with the drainage 
technical note and include details of bunded lagoons as required by the battery fire safety 
management plan approved pursuant to requirement 7 save that— 

(a) it does not need to include details for any elements of the drainage technical note which 
relate to development proposals that do not form part of the authorised development; and 

(b) other changes can be proposed to the mitigation and monitoring measures set out in the 
drainage technical note to reflect the removal of development proposals that do not form 
part of the authorised development, provided that the surface water drainage strategy and 
details of any foul water drainage system submitted under paragraph (1) demonstrates 
that such changes do not lead to effects materially worse than those assessed in the 
environmental statement. 

 
(3) Any strategy approved pursuant to sub-paragraph (1) must be implemented as approved and 

maintained throughout the construction and operation of the authorised development. 

Archaeology 

13. The authorised development must be carried out in accordance with the detailed 
archaeological mitigation strategy save for those aspects of the detailed archaeological mitigation 
which relate to development proposals that do not form part of the authorised development.. 

Construction environmental management plan 

14.—(1) No phase of the authorised development may commence until a construction 
environmental management plan for that phase has been submitted to and approved by the 
relevant planning authority for that phase or, where the phase falls within the administrative areas 
of both the District of West Suffolk and the District of East Cambridgeshire, both relevant 
planning authorities, such approval to be in consultation with the relevant highway authority, 
Natural England and the Environment Agency. 

(2) The construction environmental management plan submitted under paragraph (1) must be 
substantially in accordance with the framework construction environmental management plan save 
that— 

(a) it does not need to include mitigation or monitoring measures for any elements of the 
framework construction environmental management plan which relate to development 
proposals that do not form part of the authorised development; and 

(b) other changes can be proposed to the mitigation and monitoring measures set out in the 
framework construction environmental management plan to reflect the removal of 
development proposals that do not form part of the authorised development, provided that 
the construction environmental management plan submitted under paragraph (1) 
demonstrates that such changes do not lead to effects materially worse than those 
assessed in the environmental statement. 

(3) The plan submitted and approved pursuant to sub-paragraph (1) must include a construction 
resource management plan that includes details of proposals to minimise the use of natural 
resources and unnecessary materials. 
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(4) For the purposes of requirement 14(1), “commence” includes any permitted preliminary 
works comprising above ground site preparation for temporary facilities for the use of contractors 
and site clearance (including vegetation removal, demolition of existing buildings and structures). 

(5) All construction works associated with the authorised development must be carried out in 
accordance with the approved construction environmental management plan. 

Operational environmental management plan 

15.—(1) Prior to the date of final commissioning for any phase, an operational environmental 
management plan for that phase must be submitted to and approved by the relevant planning 
authority for that phase or, where the phase falls within the administrative areas of both the 
District of West Suffolk and the District of East Cambridgeshire, both relevant planning 
authorities, such approval to be in consultation with the relevant highway authority, Natural 
England and the Environment Agency. 

(2) The operational environmental management plan submitted under paragraph (1) must be 
substantially in accordance with the framework operational environmental management plan save 
that— 

(a) it does not need to include mitigation or monitoring measures for any elements of the 
framework operational environmental management plan which relate to development 
proposals that do not form part of the authorised development; and 

(b) other changes can be proposed to the mitigation and monitoring measures set out in the 
framework operational environmental management plan to reflect the removal of 
development proposals that do not form part of the authorised development, provided that 
the operational environmental management plan submitted under paragraph (1) 
demonstrates that such changes do not lead to effects materially worse than those 
assessed in the environmental statement. 

 
(3) The operation of the authorised development must be carried out in accordance with the 

approved operational environmental management plan. 

Construction traffic management plan and travel plan 

16.—(1) No phase of the authorised development may commence until a construction traffic 
management plan and travel plan for that phase has been submitted to and approved by the 
relevant county authority for that phase or, where the phase falls within the administrative areas of 
both the county of Suffolk and the county of Cambridgeshire, both relevant county authorities. 

(2) The construction traffic management plan and travel plan submitted under paragraph (1) 
must be substantially in accordance with the framework construction traffic management plan and 
travel plan save that— 

(a) it does not need to include mitigation or monitoring measures for any elements of the 
framework construction traffic management plan which relate to development proposals 
that do not form part of the authorised development; and 

(b) other changes can be proposed to the mitigation and monitoring measures set out in the 
framework construction traffic management plan and travel plan to reflect the removal of 
development proposals that do not form part of the authorised development, provided that 
the construction traffic management plan and travel plan submitted under paragraph (1) 
demonstrates that such changes do not lead to effects materially worse than those 
assessed in the environmental statement. 

(3) The construction traffic management plan and travel plan must be implemented as approved 
and maintained until the date of final commissioning. 

(4) No part of the permitted preliminary works for each phase may start until a permitted 
preliminary works traffic management and access plan for the permitted preliminary works for 
that phase has been submitted to and approved by the relevant county authority for that phase or, 



 49 

where the phase falls within the administrative areas of both the county of Suffolk and the county 
of Cambridgeshire, both relevant county authorities. 

(5) The permitted preliminary works traffic management and access plan must be implemented 
as approved during construction. 

Operational noise 

17.—(1) No phase of the authorised development may commence until an operational noise 
assessment containing details of how the design of the authorised development has incorporated 
mitigation to ensure the operational noise rating levels as set out in the environmental statement 
are to be complied with for that phase has been submitted to and approved by the relevant 
planning authority for that phase or, where the phase falls within the administrative areas of both 
the District of West Suffolk and the District of East Cambridgeshire, both relevant planning 
authorities. 

(2) The design as described in the operational noise assessment must be implemented as 
approved throughout construction and maintained during the operation of the authorised 
development. 

Ground conditions 

18.—(1) No phase of the authorised development may commence, and no part of the permitted 
preliminary works for that phase comprising demolition of existing structures, environmental 
surveys, geotechnical surveys and other investigations for the purpose of assessing ground 
conditions only may start, until a written strategy in relation to the identification and remediation 
of any risks associated with contamination for that phase has been submitted to and approved by 
the relevant planning authority or, where the phase falls within the administrative areas of both the 
District of West Suffolk and the District of East Cambridgeshire, both relevant planning 
authorities. The written strategy must include geo-environmental investigations which must be 
designed with due consideration of the requirements of BS 10175:2011: +A2 2017: Investigation 
of Potentially Contaminated Sites – Codes of Practice (BSI). 

(2) If, during the carrying out of the authorised development, contamination not previously 
identified is found to be present no further development (unless otherwise agreed in writing with 
the relevant planning authority) may be carried out on the areas on which the contamination has 
been found until a remediation strategy detailing how such contamination must be dealt with has 
been submitted to and approved by the relevant planning authority. 

(3) The strategy submitted pursuant to sub-paragraphs (1) and (2) must— 
(a) include a site investigation scheme, based on the preliminary risk assessment set out in 

chapter 16 of the environmental statement and providing details of the detailed risk 
assessment to be carried out for the receptors on or in the vicinity of the Order limits that 
may be affected by the authorised development; 

(b) set out how the outcomes of the site investigation scheme and detailed risk assessment 
carried out pursuant to paragraph (a) will be reported, and provide for the submission and 
approval by the relevant planning authority or both relevant planning authorities of an 
options appraisal and remediation strategy based on such outcomes and providing details 
of any remediation measures required and how they are to be carried out; and 

(c) include a verification plan identifying the data to be collected in order to demonstrate that 
the remediation measures set out in the options appraisal and remediation strategy 
prepared pursuant to paragraph (b) have been completed and are effective, and any 
requirement for long term monitoring of pollutant linkages, maintenance or arrangements 
for contingency action. 

(4) The authorised development must be carried out in accordance with the strategies approved 
pursuant to sub-paragraph (1) and any remediation strategy approved pursuant to sub-paragraph 
(2). 
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Water management plan 

19.—(1) No phase of the authorised development may commence until a water management 
plan for the construction of that phase has been submitted to and approved by the relevant county 
authority for that phase or, where the phase falls within the administrative areas of both the county 
of Suffolk and the county of Cambridgeshire, both relevant county authorities such approval to be 
in consultation with both relevant planning authorities or the relevant planning authority (as 
applicable) and the relevant internal drainage board. The water management plan must include— 

(a) details as to the management of water use and discharge during construction; 
(b) measures to manage surface water runoff during construction; 
(c) details as to the drainage system during construction; 
(d) details of water quality monitoring during construction; 
(e) a spill plan and details for pollution prevention including details on the training and tool 

box talks; and 
(f) roles and responsibilities. 

(2) The water management plan must be implemented as approved and maintained throughout 
the construction of the authorised development. 

Skills, supply chain and employment 

20.—(1) No phase of the authorised development may commence until a skills, supply chain and 
employment plan in relation to that phase has been submitted to and approved by the relevant 
planning authority for that phase or, where the phase falls within the administrative areas of both 
the District of West Suffolk and the District of East Cambridgeshire, both relevant planning 
authorities. 

(2) The skills, supply chain and employment plan submitted under paragraph (1) must be 
substantially in accordance with the outline skills, supply chain and employment plan save that— 

(a) it does not need to include mitigation or monitoring measures for any elements of the 
outline skills, supply chain and employment plan which relate to development proposals 
that do not form part of the authorised development; and 

(b) other changes can be proposed to the mitigation and monitoring measures set out in the 
outline skills, supply chain and employment plan to reflect the removal of development 
proposals that do not form part of the authorised development, provided that the skills, 
supply chain and employment plan submitted under paragraph (1) demonstrates that such 
changes do not lead to effects materially worse than those assessed in the environmental 
statement. 

 
(3) The skills, supply chain and employment plan must identify opportunities for individuals and 

businesses to access employment and supply chain opportunities associated with the construction, 
operation and maintenance of the authorised development, and the means for publicising such 
opportunities. 

(4) The skills, supply chain and employment plan must be implemented as approved and 
maintained throughout the construction and operation of the authorised development and during 
the carrying out of decommissioning works. 

Permissive paths 

21.—(1) Prior to the construction of the permissive paths, the undertaker must submit the 
permissive path details to the relevant planning authority for approval, such details to cover— 

(a) final routing of each permissive path to be provided, such routing to be substantially in 
accordance with the routing as shown on the plans contained within the outline landscape 
and ecological management plan save for where that routing is contained within 
development areas that do not form part of the authorised development; 
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(b) the specification of each permissive path; and 
(c) the maintenance regime for each permissive path. 

(2) Where a phase of the authorised development includes a permissive path or paths, the 
permissive path or paths must be provided and open to the public prior to the date of final 
commissioning in respect of that phase. 

(3) The permissive paths must be provided and maintained by the undertaker in accordance with 
the permissive path details and retained until the part of the authorised development in which the 
permissive path is located is decommissioned pursuant to requirement 22. 

Decommissioning and restoration 

22.—(1) Within 12 months of the date that the undertaker decides to decommission any part of 
the authorised development, or no later than 6 months before the 40th anniversary of the date of 
final commissioning, whichever is the earlier, the undertaker must submit to the relevant planning 
authority for that part (or both relevant planning authorities where that part falls within the 
administrative areas of both the District of West Suffolk and the District of East Cambridgeshire) 
for approval a decommissioning environmental management plan for that part. Decommissioning 
will commence no later than 40 years following the date of final commissioning. 

(2) The plan submitted and approved pursuant to sub-paragraph (1) must be substantially in 
accordance with the relevant part of the framework decommissioning environmental management 
plan save that- 

(a) it does not need to include decommissioning measures for any elements of the framework 
decommissioning environmental management plan which relate to development 
proposals that do not form part of the authorised development; and 

(b) other changes can be proposed to the decommissioning measures set out in the framework 
decommissioning environmental management plan to reflect the removal of development 
proposals that do not form part of the authorised development, provided that the 
decommissioning environmental management plan submitted under paragraph (1) 
demonstrates that such changes do not lead to effects materially worse than those 
assessed in the environmental statement. 

(3) The plan submitted and approved pursuant to sub-paragraph (1) must include a resource 
management plan that includes details of proposals to minimise the use of natural resources and 
unnecessary materials. 

(4) No decommissioning works must be carried out until the relevant planning authority or both 
relevant planning authorities (as applicable) has or have approved the plan submitted under sub-
paragraph (1) in relation to such works. 

(5) The plan submitted and approved pursuant to sub-paragraph (1) must be implemented as 
approved. 

(6) Within 28 days of ceasing operations at any part of the authorised development the 
undertaker must notify the relevant planning authority (or both relevant planning authorities where 
that part falls within the administrative areas of both the District of West Suffolk and the District 
of East Cambridgeshire) in writing of the date it ceased operations for that part. 

(7) This requirement is without prejudice to any other consents or permissions which may be 
required to decommission any part of the authorised development. 

[Crash site exclusion area 

23.—(1) No part of the authorised development may take place within the crash site exclusion 
area. 

(2) Work No. 1A must not commence until the undertaker has confirmed to Cambridgeshire 
County Council that either— 
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(a) a licence under the Protection of Military Remains Act 1986 has been obtained in respect 
of the carrying out of Work No. 1A within the potential expanded crash site exclusion 
area; or 

(b) a licence under the Protection of Military Remains Act 1986 has not been obtained in 
respect of the carrying out of Work No. 1A and that therefore no part of the authorised 
development will take place within the potential expanded crash site exclusion area. 

(3) If the undertaker makes a confirmation under sub-paragraph (2)(b) then no part of the 
authorised development is to take place within the potential expanded crash site exclusion area. 

(4) The date of final commissioning of Work No. 1A must not take place until a bomber crash 
site interpretation scheme has been submitted to and approved by Cambridgeshire County 
Council, in consultation with Isleham Parish Council, and the undertaker has carried out the 
bomber crash site interpretation scheme. 

(5) For the purposes of this paragraph ‘bomber crash site interpretation scheme’ means a scheme 
which— 

(a) sets out the location, design and content of an interpretation board and commemorative 
plaque relating to the history of the bomber crash that took place within the limits of 
deviation of Work No. 1A in October 1949; and 

(b) includes an explanation of how the scheme will work with and be consistent with the 
detailed landscape and ecology management plan that has been approved pursuant to 
requirement 8 in respect of a phase of the authorised development that includes Work No. 
1A.] 

Public rights of way 

24.—(1) The undertaker must not exercise the power conferred by article 11(1) and 11(3) of this 
Order in relation to a public right of way until the scope of the pre-commencement condition 
surveys for the extents of that public right of way have been submitted to and approved by the 
relevant county authority, or where the extents of the relevant public right of way falls within the 
administrative areas of both the county of Suffolk and the county of Cambridgeshire, both relevant 
county authorities. 

(2) The condition survey must be carried out substantially in accordance with the scope 
approved pursuant to sub-paragraph (1) and the outcomes of the survey must be submitted to the 
relevant county authority, or where the relevant public right of way falls within the administrative 
areas of both the county of Suffolk and the county of Cambridgeshire, both relevant county 
authorities. 

(3) The undertaker must not exercise the powers conferred by article 11(1) and 11(3) of this 
Order until a scope of the reinstatement plan for the extents of the public rights of way in relation 
to which the undertaker proposes to exercise the powers conferred by article 11(1) or 11(3) within 
the pre-commencement surveys approved pursuant to sub-paragraph (1) and a timeline for the 
reinstatement works has been submitted to and approved by the relevant county authority, or 
where the extents of the relevant public right of way in relation to which the undertaker proposes 
to exercise the powers conferred by article 11(1) or 11(3) falls within the administrative areas of 
both the county of Suffolk and the county of Cambridgeshire, both relevant county authorities. 
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 SCHEDULE 3 Article 6 

LEGISLATION TO BE DISAPPLIED 
1. The following provisions do not apply in so far as they relate to the construction of any 

numbered work or the carrying out of any operation required for the purpose of, or in connection 
with, the construction, operation, maintenance or decommissioning of the authorised 
development— 

(a) Bedford Level Act 1663(a); 
(b) Hundred Foot River and Ouse: Bedford Level Act 1756(b); 
(c) Bedford Level: Drainage Act 1757(c); 
(d) Isle of Ely, Suffolk, Norfolk Drainage Act 1759(d); 
(e) Bedford Level Act 1789(e); 
(f) Bedford Level (Cam, Ouse and Mildenhall Rivers) Drainage Act 1800(f); 
(g) Bedford Level (Mildenhall River) Drainage Act 1807(g); 
(h) Isle of Ely (Mildenhall River) Drainage Act 1807(h); 
(i) Bedford Level Drainage and Ouse Navigation Act 1819(i); 
(j) Fen Drainage Act 1823(j); 
(k) Bedford Level Drainage Act 1827(k); 
(l) Norfolk Drainage Act 1834(l); 
(m) Burwell Drainage and Lodes Navigation Act 1841(m); 
(n) Fen Lands Drainage Act 1843(n); 

 
(a) 1663 c. 17. Section 31 of the River Nene and Wisbech River 1836 (c. xcii). Section 38 of the Nene and Wisbech Rivers 

Improvement Act 1848 (c. cxliii). Sections 91 and 150 of the Repair Act 1837 (c. lxxxi). Section 170 of the Cottenham, 
Rampton and Willingham Drainage Act 1842 (c. xxiii). Section 109 of the Cottenham Inclosure Act 1842 (c. 3). Section 
228 of the Willingham Inclosure and Drainage Act 1846 (c. ix). Section 90 of the Whittlesea St Mary and Whittlesea St. 
Andrew Inclosures Act 1840 (c. 6). Section 83 of the Wicken Inclosure Act 1840 (c. 14). Section 41 of the Wimblington 
and Upwell Drainage and Inclosure Act 1810 (c. lxxviii). Section 65 of the Stilton Drainage Act 1810 (c. lxxx). Section 29 
of the Ramsey Inclosure Act 1818 (c. xlix). Section 24 of the Lakenheath Allotments Act 1818 (c. 25). Section 76 of the 
Sutton (Isle of Ely) Inclosure Act 1838 (c. 2). Section 91 of the Swavesey Inclosure Act 1838 (c. 6). Section 77 of the 
Rampton Inclosure Act 1839 (c. 15). Section 114 of the Norfolk Estuary Act 1846 (c. ccclxxxviii). 

(b) 1756 c. 22. 
(c) 1757 c. 18. 
(d) 1759 c. 32. 
(e) 1789 c. 22. 
(f) 1800 c. xc. 
(g) 1807 c. l. Extended in part by section 1 of the Fen Lands Drainage Act 1843 (c. lxvi). Repealed in part by sections 3 and 70 

of the Fen Lands Drainage Act 1843 (c. lxvi).  
(h) 1807 c. lxxxiii. Extended in part by section 33 of the Fen Drainage Act 1823 (c. ciii). Section 7 repealed by section 1 of the 

Fen Drainage Act 1823 (c. ciii). Section 25 repealed by section 9 of the Burnt Fen District Act 1879 (c. xiii). Section 4 
repealed by section 4 of the Fen Drainage Act 1823 (c. ciii). Sections 64 and 69 repealed by section 2 and 3 of the Fen 
Drainage Act 1823 (c. ciii).  

(i) 1819 c. lxxix. Repealed, excluding sections 3 and 5, by section 7 of the Bedford Level Drainage and Ouse Navigation Act 
1821 (c. lxiv), sections 11 and 58 of the King’s Lynn, Eau Brink Cut Act 1831 (c. lxiii) and section 4 of the Ouse Outfall 
Act 1860 (c. lxxxviii).  

(j) 1823 c. ciii. Repealed in part by section 3 of the Fen Lands Drainage Act 1843 (c. lxviv). Incorporated by section 2 of the 
Burnt Fen District Act 1879 (c. xiii). Applied with modifications by section 5 of the Burnt Fen District Act 1879 (c. xiii).  

(k) 1827 c. xlvii. Saved in part by section 120 of the Cottenham Inclosure Act 1842 (c. 3). Saved by section 170 of the 
Cottenham, Rampton and Willingham Drainage Act 1842 (c. xxiii) and section 228 of the Willingham Inclosure and 
Drainage Act 1846 (c. ix). Sections 17 and 18 repealed by the South Level Act 1983 (c. xii), section 20. Section 21 
amended by section 22 of the South Level Act 1893 (c. xii). Section 89 saved by schedule paragraph 1, table A part 1(i) 
(South Level Navigation) of River Cam, & c. Order of the Canal Tolls and Charges Order Confirmation (No.8) Act 1894 
(c. cci). Section 108 applied by section 25 of the South Level 1893 Act (c. xii). Section 109 repealed by section 26(3) of the 
South Level Act 1893 (c. xii). 

(l) 1843 c. lxiii. 
(m) 1841 c. lviii. 
(n) 1843 c. lxvi. 
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(o) South Level and Eau Brink Act 1893(a); 
(p) Canal Tolls and Charges (Burwell Fen &c.) Order Confirmation Act 1896(b); 
(q) River Great Ouse (Flood Protection) Act 1949(c); 
(r) Ely Ouse-Essex Water Act 1968(d); 
(s) Anglian Water Authority Act 1977(e); and 
(t) Swaffham Internal Drainage Board Byelaws. 

 
(a) 1893 c. xii. Section 16 saved by article 1 of the River Cam Order and the Canal Tolls and Charges (No.8) Act 1894 (c. cci). 
(b) 1896 c. lxxx. 
(c) 1949 c. lx. Repealed in part by section 3 of the Great Ouse River Bed (Revival of Powers, &c.) Act 1953 (c. xxiv). Section 

25 amended by section 4(1) of the Great Ouse River Bed (Revival of Powers, &c.) Act 1953 (c. xxiv).  
(d) 1968 c. xxvi. Section 17 amended by article 2(2) of S.I. 1990/33 and article 2(2) of S.I. 1990/2068. Section 32 repealed by 

section 4(2) of the Essex River Authority Act 1972 (c. xxxix), section 42(1)(a) of, and part 1 of schedule 8 to, the Anglian 
Water Authority Act 1977 (c. i). Section 34 repealed by section 42(1)(a) of, and part 1 of schedule 8 to, the Anglian Water 
Authority Act 1977 (c. i). Section 36 repealed in part by section 39(2) of the Essex River and South Essex Water Act 1969 
(c. xlix). Section 39 repealed in part by section 37(2) of the Essex River and South Essex Water Act 1969 (c. xlix). Section 
41, in part, and section 42 repealed by section 42(1)(b) of, and part 2 of schedule 8 to, the Anglian Water Authority Act 
1977 (c. i). Re-enacted as amended by section 42(2) of, and part 3 of schedule 8 to, the Anglian Water Authority Act 1977 
(c. i).  

(e) 1977 c. i. 
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 SCHEDULE 4 Article 8 

STREETS SUBJECT TO STREET WORKS 

Interpretation 

1. In this Schedule “cable works” means works to place, retain and maintain underground 
electrical and communications apparatus. 

(1) 
District 

(2) 
Street 

(3) 
Description of the street works 

West Suffolk District Beck Road Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 4 of 
the access and rights of way 
plans, reference SW-1. 

West Suffolk District Ferry Lane Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 4 of 
the access and rights of way 
plans, reference SW-2. 

West Suffolk District Freckenham Road Cable works beneath the width 
of the highway for the length 
shown in purple on sheets 4 
and 5 of the access and rights 
of way plans, reference SW-3. 

West Suffolk District U6006 Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 5 of 
the access and rights of way 
plans, reference SW-4. 

West Suffolk District U6006 Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 5 of 
the access and rights of way 
plans, reference SW-5. 

West Suffolk District Newmarket Road Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 6 of 
the access and rights of way 
plans, reference SW-6. 

West Suffolk District Elms Road Cable works beneath the width 
of the highway for the length 
show in purple on sheet 7 of 
the access and rights of way 
plans, reference SW-7. 

West Suffolk District W-257/003/0 Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 8 of 
the access and rights of way 
plans, reference SW-8. 

East Cambridgeshire District 49/7 Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 8 of 
the access and rights of way 
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plans, reference SW-9. 
East Cambridgeshire District B1085 Cable works beneath the width 

of the highway for the length 
shown in purple on sheet 9 of 
the access and rights of way 
plans, reference SW-10. 

East Cambridgeshire District  A11 Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 10 of 
the access and rights of way 
plans, reference SW-13. 

East Cambridgeshire District A11 Cable works beneath the width 
of the highway for the length 
shown in purple on sheets 10 
and 11 of the access and rights 
of way plans, reference SW-
14. 

East Cambridgeshire District La Hogue Road Cable works beneath the width 
of the highway for the length 
shown in purple on sheets 10 
and 11 of the access and rights 
of way plans, reference SW-
12. 

East Cambridgeshire District La Hogue Road Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 11 of 
the access and rights of way 
plans, reference SW-11. 

East Cambridgeshire District Chippenham Road Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 14 of 
the access and rights of way 
plans, reference SW-15. 

East Cambridgeshire District 204/1 Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 15 of 
the access and rights of way 
plans, reference SW-16. 

East Cambridgeshire District Newmarket Road Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 16 of 
the access and rights of way 
plans, reference SW-17. 

East Cambridgeshire District A142 Cable works beneath the width 
of the highway within Order 
limits, including its 
roundabout junction with 
Newmarket Road, for the 
length shown in purple on 
sheet 16 of the access and 
rights of way plans, reference 
SW-18. 

East Cambridgeshire District 92/19 Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 16 of 
the access and rights of way 
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plans, reference SW-19. 
East Cambridgeshire District 92/19 Cable works beneath the width 

of the highway for the length 
shown in purple on sheet 16 of 
the access and rights of way 
plans, reference SW-20. 

East Cambridgeshire District Ness Road  Cable works beneath the width 
of the highway for the length 
shown in purple on sheets 17 
and 18 of the access and rights 
of way plans, reference SW-
21. 

East Cambridgeshire District Broads Road Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 18 of 
the access and rights of way 
plans, reference SW-22. 

East Cambridgeshire District First Drove and 35/10 Cable works beneath the width 
of the boundary the highway 
for the length shown in purple 
on sheet 18 of the access and 
rights of way plans, reference 
SW-23. 

East Cambridgeshire District 35/11 Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 18 of 
the access and rights of way 
plans, reference SW-24. 

East Cambridgeshire District Little Fen Drove Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 19 of 
the access and rights of way 
plans, reference SW-25. 

East Cambridgeshire District 35/6 Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 19 of 
the access and rights of way 
plans, reference SW-26. 

East Cambridgeshire District  35/7 Cable works beneath the width 
of the highway for the length 
shown in purple on sheets 19 
and 20 of the access and rights 
of way plans, reference SW-
27. 

East Cambridgeshire District Newnham Drove Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 20 of 
the access and rights of way 
plans, reference SW-28. 

East Cambridgeshire District Weirs Drove Cable works beneath the width 
of the highway for the length 
shown in purple on sheet 20 of 
the access and rights of plans, 
reference SW-29. 
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 SCHEDULE 5 Article 9 

ALTERATION OF STREETS 

PART 1 
PERMANENT ALTERATION OF LAYOUT 

(1) 
District 

(2) 
Street name and maintenance 

(3) 
Description of alteration 

West Suffolk District C603 Freckenham Road (part 
publicly maintained part 
privately maintained) 

Works for the provision of a 
permanent means of access to 
the authorised development 
within the area shown hatched 
orange on sheets 1 and 4 of the 
access and rights of way plans, 
reference AS-4. 

West Suffolk District and East 
Cambridgeshire District 

Beck Road (publicly 
maintained) 

Works for the provision of a 
permanent means of access to 
the authorised development 
within the area shown hatched 
orange on sheets 2 and 3 of the 
access and rights of way plans, 
reference AS-1. 

West Suffolk District Beck Road (publicly 
maintained) 

Works for the provision of a 
permanent means of access to 
the authorised development 
within the area shown hatched 
orange on sheets 2 and 3 of the 
access and rights of way plans, 
reference AS-2. 

West Suffolk District Beck Road (publicly 
maintained) 

Works for the provision of a 
permanent means of access to 
the authorised development 
within the area shown hatched 
orange on sheets 3 and 4 of the 
access and rights of way plans, 
reference AS-3. 

West Suffolk District U6006 (publicly maintained) Works for the provision of a 
permanent crossing of the 
U6006 within the area shown 
hatched orange on the sheet 5 
of the access and rights of way 
plans, reference AS-8. 

West Suffolk District U6006 (publicly maintained) Works for the provision of a 
permanent crossing of the 
U6006 within the area shown 
hatched orange on sheet 5 of 
the access and rights of way 
plans, reference AS-9 

West Suffolk District Newmarket Road (publicly 
maintained) 

Works for the provision of a 
permanent means of access to 
the authorised development 
within the area shown hatched 
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orange on sheet 6 of the access 
and rights of way plans, 
reference AS-10 

West Suffolk District Elms Road (part publicly 
maintained part privately 
maintained) 

Works for the provision of two 
permanent means of access to 
the authorised development 
and for the widening of Elms 
Road within the area shown 
hatched orange on sheet 7 of 
the access and rights of way 
plans, reference AS-13. 

West Suffolk District Elms Road (part publicly 
maintained part privately 
maintained) 

Works for the provision of a 
permanent means of access to 
the authorised development 
and for the widening of Elms 
Road within the area shown 
hatched orange on sheet 7 of 
the access and rights of way 
plans, reference AS-14. 

East Cambridgeshire District Dane Hill Road (part publicly 
maintained part privately 
maintained) 

Works for the provision of a 
permanent means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 10 of the 
access and rights of way plans, 
reference AS-17. 

East Cambridgeshire District La Hogue Road (part publicly 
maintained part privately 
maintained) 

Works for the provision of a 
permanent means of access to 
the authorised development 
within the area shown hatched 
orange on sheets 11 and 12 of 
the access and rights of way 
plans, reference AS-19. 

East Cambridgeshire District Chippenham Road (publicly 
maintained) 

Works for the provision of a 
permanent means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 14 of the 
access and rights of way plans, 
reference AS-21. 

East Cambridgeshire District Newnham Drove (publicly 
maintained) 

Works for the provision of a 
permanent means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 20 of the 
access and rights of way plans, 
reference AS-34. 

East Cambridgeshire District Weirs Drove (publicly 
maintained) 

Works for the provision of a 
permanent means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 20 of the 
access and rights of way plans, 
reference AS-35. 
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PART 2 
TEMPORARY ALTERATION OF LAYOUT 

(1) 
District 

(2) 
Street 

(3) 
Description of alteration 

West Suffolk District Junction of Freckenham Road 
and Beck Road (publicly 
maintained) 

Works to enable the passage to 
the authorised development of 
abnormal indivisible loads, 
including the temporary 
removal of street signs and 
street furniture, within the area 
shown hatched orange on sheet 
4 of the access and rights of 
way plans, reference AS-5. 

West Suffolk District Isleham Road (publicly 
maintained) 

Works for the provision of a 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 4 of the access 
and rights of way plans, 
reference AS-6. 

West Suffolk District B1102 Freckenham Road 
(publicly maintained) 

Works for the provision of two 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheets 4 and 5 of the 
access and rights of way plans, 
reference AS-7. 

West Suffolk District Newmarket Road (publicly 
maintained) 

Works for the provision of a 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 6 of the access 
and rights of way plans, 
reference AS-10. 

West Suffolk District Newmarket Road (part 
publicly maintained part 
privately maintained) 

Works for the provision of a 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 6 of the access 
and rights of way plans, 
reference AS-11. 

West Suffolk District A11 (publicly maintained) Works to enable the passage to 
the authorised development of 
abnormal indivisible loads, 
including the temporary 
removal of street signs and 
street furniture, within the area 
shown hatched orange on sheet 
6 of the rights of way and 
access plans, reference AS-12. 

West Suffolk District Junction of A11 and Elms 
Road (publicly maintained) 

Works to enable the passage to 
the authorised development of 
abnormal indivisible loads, 
including the temporary 
removal of streets signs and 
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street furniture, within the area 
shown hatched orange on sheet 
7 of the access and rights of 
way plans, reference AS-15. 

East Cambridgeshire District B1085 (part publicly 
maintained part privately 
maintained) 

Works for the provision of two 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 9 of the access 
and rights of way plans, 
reference AS-16. 

East Cambridgeshire District La Hogue Road (publicly 
maintained) 

Works for the provision of a 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 11 of the 
access and rights of way plans, 
reference AS-18. 

East Cambridgeshire District A11 (publicly maintained) Works to enable the passage to 
the authorised development of 
abnormal indivisible loads, 
including the temporary 
removal of streets signs and 
street furniture, within the area 
shown hatched orange on sheet 
10 of the access and rights of 
way plans, reference AS-20. 

East Cambridgeshire District Chippenham Road (part 
publicly maintained part 
privately maintained) 

Works for the provision of two 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 14 of the 
access and rights of way plans, 
reference AS-22. 

East Cambridgeshire District Newmarket Road (publicly 
maintained) 

Works for the provision of a 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 16 of the 
access and rights of way plans, 
reference AS-25. 

East Cambridgeshire District A142 (publicly maintained) Works for the provision of a 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 16 of the 
access and rights of way plans, 
reference AS-26. 

East Cambridgeshire District 
and West Suffolk District 

Private access (privately 
maintained) 

Works for the provision of 
access to, and within, the 
authorised development within 
the area shown hatched orange 
on sheets 16 and 17 of the 
access and rights of way plans, 
reference AS-27. 

East Cambridgeshire District Ness Road (publicly Works for the provision of a 
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maintained) temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheets 17 and 18 of 
the access and rights of way 
plans, reference AS-28. 

East Cambridgeshire District Ness Road (publicly 
maintained) 

Works for the provision of a 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheets 17 and 18 of 
the access and rights of way 
plans, reference AS-29. 

East Cambridgeshire District Broads Road (publicly 
maintained) 

Works for the provision of a 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 18 of the 
access and rights of way plans, 
reference AS-30. 

East Cambridgeshire District First Drove (privately 
maintained) 

Works for the provision of a 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 18 of the 
access and rights of way plans, 
reference AS-31. 

East Cambridgeshire District Little Fen Drove (publicly 
maintained) 

Works for the provision of two 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheet 19 of the 
access and rights of way plans, 
reference AS-32. 

East Cambridgeshire District Weirs Drove (privately 
maintained) 

Works for the provision of a 
temporary means of access to 
the authorised development 
within the area shown hatched 
orange on sheets 19 and 20 of 
the access and rights of way 
plans, reference AS-33. 

West Suffolk District Junction of B1102 and Church 
Lane (publicly maintained) 

Works to enable the passage to 
the authorised development of 
abnormal indivisible loads, 
including the temporary 
removal of street signs and 
street furniture, within the area 
shown hatched orange on sheet 
21 of the access and rights of 
way plans, reference AS-36. 

West Suffolk District Junction of B1102 Mildenhall 
Road and Ferry Lane (part 
publicly maintained part 
privately maintained) 

Works to enable the passage to 
the authorised development of 
abnormal indivisible loads, 
including the temporary 
removal of streets signs and 
street furniture, within the area 
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shown hatched orange on sheet 
21 of the access and rights of 
way plans, reference AS-37. 

East Cambridgeshire District Junction of B1085 High Street 
and B1104 (publicly 
maintained) 

Works to enable the passage to 
the authorised development of 
abnormal indivisible loads 
including the temporary 
removal of street signs and 
street furniture, within the area 
shown hatched orange on sheet 
22 of the access and rights of 
way plans, reference AS-38. 
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 SCHEDULE 6 Article 11 

PUBLIC RIGHTS OF WAY 

PART 1 
PUBLIC RIGHTS OF WAY TO BE TEMPORARILY STOPPED UP 

(1) 
District 

(2) 
Public right of way 

(3) 
Measure 

East Cambridgeshire District 35/10 
From the point shown as 
reference PRoWC1A on sheet 
3 of the traffic regulation 
measures plans – temporary 
road closures, for a distance of 
90 metres in a generally north-
westerly direction to the point 
shown as reference PRoWC1B 
on sheet 3 of the traffic 
regulation measures plans – 
temporary road closures. 

Temporarily closed to all 
traffic save for traffic under 
the direction of the undertaker. 

East Cambridgeshire District 92/19 
From the point shown as 
reference PRoWC2A on sheet 
4 of the traffic regulation 
measures plans – temporary 
road closures, for a distance of 
215 metres in a generally 
southerly direction to the point 
shown as reference PRoWC2B 
on sheet 4 of the traffic 
regulation measures plans – 
temporary road closures. 

Temporarily closed to all 
traffic save for traffic under 
the direction of the undertaker. 

East Cambridgeshire District 204/1 
From the point shown as 
reference PRoWC3A on sheet 
5 of the traffic regulation 
measures plans – temporary 
road closures, for a distance of 
125 metres in a generally 
north-easterly direction to the 
point shown as reference 
PRoWC3B on sheet 5 of the 
traffic regulation measures 
plans – temporary road 
closures. 

Temporarily closed to all 
traffic save for traffic under 
the direction of the undertaker. 

East Cambridgeshire District 49/7 
From the point shown as 
reference PRoWC4A on sheet 
11 of the traffic regulation 
measures plans – temporary 
road closures, for a distance of 
115 metres in a generally 

Temporarily closed to all 
traffic save for traffic under 
the direction of the undertaker. 
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north-westerly direction to the 
point shown as reference 
PRoWC4B on sheet 11 of the 
traffic regulation measures 
plans – temporary road 
closures.  

West Suffolk District W-257/003/0 
From the point shown as 
reference PRoWC5A on sheet 
12 of the traffic regulation 
measures plans – temporary 
road closures, for a distance of 
115 metres in a generally 
north-westerly direction to the 
point shown as reference 
PRoWC5B, on sheet 12 of the 
traffic regulation measures 
plans – temporary road 
closures. 

Temporarily closed to all 
traffic save for traffic under 
the direction of the undertaker. 

East Cambridgeshire District W-257/007/0, W-257/002/X, 
W-257/002/0 
From the point shown as 
reference ProWC6A on sheet 
20 of the traffic regulation 
measures plans – temporary 
road closures, for a distance of 
505 metres in a generally 
southerly direction to the point 
shown as reference PRoWC6B 
on sheet 20 of the traffic 
regulation measures plans – 
temporary road closures. 

Temporarily closed to all 
traffic save for traffic under 
the direction of the undertaker.  

PART 2 
TEMPORARY USE OF MOTOR VEHICLES ON PUBLIC RIGHTS OF WAY 

(1) 
District 

(2) 
Road name, number and 

length 

(3) 
Measure 

West Suffolk District W-257/007/0 
Between the points marked 
MV1A- and MV2-A on sheets 
2 and 3 of the access and 
rights of way plans. 

Motor vehicles under the 
direction of the undertaker 
may cross the public right of 
way. 

West Suffolk District W-257/002/X 
Between the points marked 
MV2-A and MV2-B on sheets 
2 and 3 of the access and 
rights of way plans. 

Motor vehicles under the 
direction of the undertaker 
may cross the public right of 
way. 

West Suffolk District W-257/003/0 
Between the points marked 
MV3-A and MV3-B on sheet 
8 of the access and rights of 
way plans. 

Motor vehicles under the 
direction of the undertaker 
may cross the public right of 
way. 

East Cambridgeshire District 49/7 Motor vehicles under the 
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Between the points marked 
MV-4A and MV4-B on sheet 
8 of the access and rights of 
way plans. 

direction of the undertaker 
may cross the public right of 
way. 

East Cambridgeshire District 204/1 
Between the points marked 
MV5-A and MV5-B on sheet 
15 of the access and rights of 
way plans. 

Motor vehicles under the 
direction of the undertaker 
may cross the public right of 
way. 

East Cambridgeshire District 92/19 
Between the points marked 
MV6-A and MV6-B on sheet 
16 of the access and rights of 
way plans. 

Motor vehicles under the 
direction of the undertaker 
may cross the public right of 
way. 

East Cambridgeshire District 35/10 
Between the points marked 
MV7-A and MV7-B on sheet 
18 of the access and rights of 
way plans. 

Motor vehicles under the 
direction of the undertaker 
may cross the public right of 
way. 

East Cambridgeshire District 35/11 
Between the points marked 
MV8-A and MV8-B on sheet 
18 of the access and rights of 
way plans. 

Motor vehicles under the 
direction of the undertaker 
may cross the public right of 
way. 

East Cambridgeshire District 35/6 
Between the points marked 
MV9-A and MV9-B on sheets 
19 and 20 of the access and 
rights of way plans. 

Motor vehicles under the 
direction of the undertaker 
may cross the public right of 
way. 

East Cambridgeshire District 35/7 
Between the points marked 
MV10-A and MV10-B on 
sheets 19 and 20 of the access 
and rights of way plans. 

Motor vehicles under the 
direction of the undertaker 
may cross the public right of 
way. 
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 SCHEDULE 7 Article 12 

ACCESS TO WORKS 

PART 1 
PERMANENT MEANS OF ACCESS TO WORKS 

(1) 
District 

(2) 
Street 

(3) 
Description of means of access 

West Suffolk District Ferry Lane The provision of a permanent 
means of access to the 
authorised development from 
the western side of Ferry Lane 
between the points marked SE-
E1 and SE-E2 on sheets 1 and 
2 of the access and rights of 
way plans. 

West Suffolk District and East 
Cambridgeshire District 

Beck Road The provision of a permanent 
means of access to the 
authorised development from 
the northern side of Beck Road 
between the points marked SE-
F1 and SE-F2 on sheets 2 and 
3 of the access and rights of 
way plans. 

West Suffolk District Beck Road The provision of a permanent 
means of access to the 
authorised development from 
the southern side of Beck 
Road between the points 
marked SE-G1 and SE-G2 on 
sheets 2 and 3 of the access 
and rights of way plans. 

West Suffolk District Beck Road The provision of a permanent 
means of access to the 
authorised development from 
the northern side of Beck Road 
between the points marked SE-
K1 and SE-K2 on sheets 3 and 
4 of the access and rights of 
way plans. 

West Suffolk District Newmarket Road The provision of a permanent 
means of access to the 
authorised development from 
the western side of Newmarket 
Road between the points 
marked SE-D1 and SE-D2 on 
sheet 6 of the access and rights 
of way plans. 

West Suffolk District Golf Links Road The provision of a permanent 
means of access to the 
authorised development from 
the southern side of Golf Links 
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Road between the points 
marked SE-J1 and SE-J2 on 
sheet 6 of the access and rights 
of way plans. 

West Suffolk District Elms Road The provision of a permanent 
means of access to the 
authorised development from 
the northern side of Elms Road 
between the points marked SE-
C1 and SE-C2 on sheet 7 of 
the access and rights of way 
plans. 

West Suffolk District Elms Road The provision of a permanent 
means of access to the 
authorised development from 
the southern side of Elms 
Road between the points 
marked SE-B1 and SE-B2 on 
sheet 7 of the access and rights 
of way plans. 

West Suffolk District Elms Road The provision of a permanent 
means of access to the 
authorised development from 
the northern side of Elms Road 
between the points marked SE-
A1 and SE-A2 on sheet 7 of 
the access and rights of way 
plans. 

East Cambridgeshire District Dane Hill Road The provision of a permanent 
means of access to the 
authorised development from 
the southern side of Dane Hill 
Road between the points 
marked SW-C1 and SW-C2 on 
sheet 10 of the access and 
rights of way plans. 

East Cambridgeshire District La Hogue Road The provision of a permanent 
means of access to the 
authorised development from 
the western side of La Hogue 
Road between the points 
marked SW-A1 and SW-A2 
on sheet 11 of the access and 
rights of way plans. 

East Cambridgeshire District Chippenham Road The provision of a permanent 
means of access to the 
authorised development from 
the southern side of 
Chippenham between the 
points marked SW-B1 and 
SW-B2 on sheet 14 of the 
access and rights of way plans. 

East Cambridgeshire District Weirs Drove The provision of a permanent 
means of access to the 
authorised development from 
the northern side of Weirs 
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Drove between the points 
marked CR-A1 and CR-A2 on 
sheet 20 of the access and 
rights of way plans. 

East Cambridgeshire District Newnham Drove The provision of a permanent 
means of access to the 
authorised development from 
the northern side of Newnham 
Drove between the points 
marked CR-B1 and CR-B2 on 
sheet 20 of the access and 
rights of way plans. 

PART 2 
TEMPORARY MEANS OF ACCESS TO WORKS 

(1) 
District 

(2) 
Street 

(3) 
Description of means of access 

West Suffolk District Isleham Road The provision of a temporary 
means of access to the 
authorised development from 
the southern side of Isleham 
Road between the points 
marked CR-T1 and CR-T2 on 
sheet 4 of the access and rights 
of way plans. 

West Suffolk District B1102 The provision of a temporary 
means of access to the 
authorised development from 
the northern side of B1102 
between the points marked 
CR-S1 and CR-S2 on sheets 4 
and 5 of the access and rights 
of way plans. 

West Suffolk District B1102 The provision of a temporary 
means of access to the 
authorised development from 
the southern side of B1102 
between the points marked 
CR-R1 and CR-R2 on sheets 4 
and 5 of the access and rights 
of way plans. 

West Suffolk District Newmarket Road The provision of a temporary 
means of access to the 
authorised development from 
the eastern side of Newmarket 
Road between the points 
marked SE-H1 and SE-H2 on 
sheet 6 of the access and rights 
of way plans. 

West Suffolk District Newmarket Road The provision of a temporary 
means of access to the 
authorised development from 
the western side of Newmarket 
Road between the points 
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marked SE-I1 and SE-I2 on 
sheet 6 of the access and rights 
of way plans. 

East Cambridgeshire District B1085 The provision of a temporary 
means of access to the 
authorised development from 
the southern side of B1085 
between the points marked 
CR-P1 and CR-P2 on sheets 9 
and 11 of the access and rights 
of way plans. 

East Cambridgeshire District B1085 The provision of a temporary 
means of access to the 
authorised development from 
the northern side of B1085 
between the points of marked 
CR-Q1 and CR-Q2 on sheet 9 
of the access and rights of way 
plans. 

East Cambridgeshire District La Hogue Road The provision of a temporary 
means of access to the 
authorised development from 
the eastern side of La Hogue 
Road between the points 
marked CR-O1 and CR-O2 on 
sheet 11 of the access and 
rights of way plans. 

East Cambridgeshire District Chippenham Road The provision of a temporary 
means of access to the 
authorised development from 
the northern side of the 
Chippenham Road between 
the points marked CR-M1 and 
CR-M2 on sheet 14 of the 
access and rights of way plans. 

East Cambridgeshire District Chippenham Road The provision of a temporary 
means of access to the 
authorised development from 
the southern side of 
Chippenham Road between 
the points marked CR-N1 and 
CR-N2 on sheet 14 of the 
access and rights of way plans. 

East Cambridgeshire District A142 The provision of a temporary 
means of access to the 
authorised development from 
the northern side of A142 
between the points marked 
CR-J1 and CR-J2 on sheet 16 
of the access and rights of way 
plans. 

East Cambridgeshire District Newmarket Road The provision of a temporary 
means of access to the 
authorised development from 
the eastern side of Newmarket 
Road between the points 
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marked CR-K1 and CR-K2 on 
sheet 16 of the access and 
rights of way plans.  

East Cambridgeshire District Ness Road The provision of a temporary 
means of access to the 
authorised development from 
the western side of Ness Road 
between the points marked 
CR-I1 and CR-I2 on sheets 17 
and 18 of the access and rights 
of way plans. 

East Cambridgeshire District Ness Road The provision of a temporary 
means of access to the 
authorised development from 
the eastern side of Ness Road 
between the points marked 
CR-H1 and CR-H2 on sheets 
17 and 18 of the access and 
rights of way plans. 

East Cambridgeshire District Broads Road The provision of a temporary 
means of access to the 
authorised development from 
the southern side of Broads 
Road between the points 
marked CR-G1 and CR-G2 on 
sheet 18 of the access and 
rights of way plans. 

East Cambridgeshire District  First Drove The provision of a temporary 
means of access to the 
authorised development from 
the western side of First Drove 
between the points marked 
CR-F1 and CR-F2 on sheet 18 
of the access and rights of way 
plans. 

East Cambridgeshire District Weirs Drove The provision of a temporary 
means of access to the 
authorised development from 
the western side of Weirs 
Drove between the points 
marked CR-C1 and CR-C2 on 
sheets 19 and 20 of the access 
and rights of way plans. 

East Cambridgeshire District Little Fen Drove The provision of a temporary 
means of access to the 
authorised development from 
the southern side of Little Fen 
Drove between the points 
marked CR-D1 and CR-D2 on 
sheet 19 of the access and 
rights of way plans. 

East Cambridgeshire District Little Fen Drove The provision of a temporary 
means of access to the 
authorised development from 
the northern side of Little Fen 
Drove between the points 
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marked CR-E1 and CR-E2 on 
sheet 19 of the access and 
rights of way plans. 
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 SCHEDULE 8 Article 20 

LAND IN WHICH ONLY NEW RIGHTS ETC. MAY BE ACQUIRED 

Interpretation 

1. In this Schedule— 
“access rights” means rights over land to— 
(a) alter, improve, form, maintain, retain, use (with or without vehicles, plant and 

machinery), remove, reinstate means of access to the authorised development including 
visibility splays and to remove impediments to such access; and 

(b) pass and repass on foot, with or without vehicles, plant and machinery (including rights to 
lay and use any temporary surface) for all purposes in connection with the authorised 
development; 

“cable rights” means rights over land to— 
(a) install, use, support, protect, inspect, alter, remove, replace, retain, renew, improve and 

maintain electrical cables, earthing cables, optical fibre cables, data cables, 
telecommunications cables and other services, works associated with such cables 
including bays, ducts, protection and safety measures and equipment, and other apparatus 
and structures; 

(b) remain, pass and repass on foot, with or without vehicles, plant and machinery (including 
rights to lay and use any temporary surface or form a temporary compound) for all 
purposes in connection with the authorised development; and 

(c) restrict and remove the erection of buildings or structures, restrict the altering of ground 
levels, restrict and remove the planting of trees or carrying out operations or actions 
(including but not limited to blasting and piling) which may obstruct, interrupt or 
interfere with the exercise of the rights or damage the authorised development; 

“substation connection rights” means rights over land to— 
(a) install, use, support, protect, inspect, alter, remove, replace, retain, renew, improve and 

maintain electrical cables, earthing cables, optical fibre cables, data cables, 
telecommunications cables and other services, works associated with such cables 
including bays, ducts, protection and safety measures and equipment, and other apparatus 
and structures and to connect such cables and services to the National Grid Burwell 
substation; 

(b) install, use, support, protect, inspect, alter, remove, replace retain, renew, improve and 
maintain watercourses, public sewers and drains and drainage apparatus and equipment; 

(c) remain, pass and repass on foot, with or without vehicles, plant and machinery (including 
rights to lay and use any temporary surface or form a temporary compound) for all 
purposes in connection with Work Nos. 4; 

(d) restrict and remove the erection of buildings or structures, restrict the altering of ground 
levels, restrict and remove the planting of trees or carrying out operations or actions 
(including but not limited to blasting and piling) which may obstruct, interrupt or 
interfere with the exercise of the rights or damage the authorised development; and 

(e) install, use, support, protect, inspect, alter, remove, replace, retain, renew, improve and 
maintain soft landscaping and biodiversity measures; and 
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“crane rights” means rights over land to pass and repass on foot, with or without vehicles, 
plant and machinery (including rights to lay and use any temporary surface) and to 
temporarily remove impediments to such passage for all purposes in connection with the 
authorised development. 

(1) 
Plot reference number shown on the land plans 

(2) 
Purposes for which rights over land may be 
acquired and restrictive covenants imposed 

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  



 75 

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  



 76 

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  



 77 

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
 



 78 

 SCHEDULE 9 Article 20 

MODIFICATION OF COMPENSATION AND COMPULSORY 
PURCHASE ENACTMENTS FOR THE CREATION OF NEW 

RIGHTS AND IMPOSITION OF NEW RESTRICTIVE COVENANTS 

Compensation enactments 

1. The enactments for the time being in force with respect to compensation for the compulsory 
purchase of land are to apply, with the necessary modifications as respects compensation, in the 
case of a compulsory acquisition under this Order of a right by the creation of a new right or the 
imposition of a restrictive covenant as they apply as respects compensation on the compulsory 
purchase of land and interests in land. 

2.—(1) Without limitation on the scope of paragraph 1, the Land Compensation Act 1973(a) has 
effect subject to the modifications set out in sub-paragraph (2). 

(2) In section 44(1) (compensation for injurious affection), as it applies to compensation for 
injurious affection under section 7 (measure of compensation in case of severance) of the 1965 
Act as substituted by paragraph 5— 

(a) for the words “land is acquired or taken from” substitute “a right or restrictive covenant 
over land is purchased from or imposed on”; and 

(b) for the words “acquired or taken from him” substitute “over which the right is exercisable 
or the restrictive covenant enforceable”. 

3.—(1) Without limitation on the scope of paragraph 1, the 1961 Act has effect subject to the 
modification set out in sub-paragraph (2). 

(2) In section 5A(5A) (relevant valuation date), omit the words after “if—” and substitute— 
“(a) the acquiring authority enters on land for the purpose of exercising a right in 

pursuance of a notice of entry under section 11(1) of the 1965 Act (as modified by 
paragraph 5(5) of Schedule 9 to the Sunnica Energy Farm Order 202*); 

(b) the acquiring authority is subsequently required by a determination under 
paragraph 12 of Schedule 2A to the 1965 Act (as substituted by paragraph 5(8) of 
Schedule 9 to the Sunnica Energy Farm Order 202*) to acquire an interest in the 
land; and 

(c) the acquiring authority enters on and takes possession of that land. 
the authority is deemed for the purposes of subsection (3)(a) to have entered on that land 
where it entered on that land for the purpose of exercising that right.”. 

Application of Part 1 of the 1965 Act 

4. Part 1 (compulsory purchase under Acquisition of Land Act 1946) of the 1965 Act, as applied 
by section 125 (application of compulsory acquisition provisions) of the 2008 Act to the 
acquisition of land under article 18 (compulsory acquisition of land) and as modified by article 25 
(modification of Part 1 of the Compulsory Purchase Act 1965)), applies to the compulsory 
acquisition of a right by the creation of a new right under article 20 (compulsory acquisition of 
rights)— 

(a) with the modifications specified in paragraph 5; and 
(b) with such other modifications as may be necessary. 

 
(a) 1973 c. 26. 
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5.—(1) The modifications referred to in paragraph 4(a) are as follows— 
(2) References in the 1965 Act to land are, in the appropriate contexts, to be read (according to 

the requirements of the particular context) as referring to, or as including references to— 
(a) the right acquired or to be acquired, or the restriction imposed or to be imposed; or 
(b) the land over which the right is or is to be exercisable, or the restriction is to be 

enforceable. 
(3) For section 7 (measure of compensation in case of severance) of the 1965 Act substitute— 

“7. In assessing the compensation to be paid by the acquiring authority under this Act, 
regard must be had not only to the extent (if any) to which the value of the land over which 
the right is to be acquired or the restrictive covenant is to be imposed is depreciated by the 
acquisition of the right or the imposition of the covenant but also to the damage (if any) to 
be sustained by the owner of the land by reason of its severance from other land of the 
owner, or injuriously affecting that other land by the exercise of the powers conferred by 
this or the special Act.”. 

(4) The following provisions of the 1965 Act (which state the effect of a deed poll executed in 
various circumstances where there is no conveyance by persons with interests in the land), that is 
to say— 

(a) section 9(4) (failure by owners to convey); 
(b) paragraph 10(3) of Schedule 1 (owners under incapacity); 
(c) paragraph 2(3) of Schedule 2 (absent and untraced owners); and 
(d) paragraphs 2(3) and 7(2) of Schedule 4 (common land), 

are modified to secure that, as against persons with interests in the land which are expressed to be 
overridden by the deed, the right which is to be compulsorily acquired or the restrictive covenant 
which is to be imposed is vested absolutely in the acquiring authority. 

(5) Section 11 (powers of entry)(a) of the 1965 Act is modified to secure that, as from the date 
on which the acquiring authority has served notice to treat in respect of any right or restrictive 
covenant, as well as the notice of entry required by subsection (1) of that section (as it applies to 
compulsory acquisition under article 18 (compulsory acquisition of land)), it has power, 
exercisable in equivalent circumstances and subject to equivalent conditions, to enter for the 
purpose of exercising that right or enforcing that restrictive covenant (which is deemed for this 
purpose to have been created on the date of service of the notice); and sections 11A (powers of 
entry: further notices of entry)(b), 11B (counter-notice requiring possession to be taken on 
specified date)(c), 12 (penalty for unauthorised entry)(d) and 13 (refusal to give possession to 
acquiring authority)(e) of the 1965 Act are modified correspondingly. 

(6) Section 20 (tenants at will, etc.)(f) of the 1965 Act applies with the modifications necessary 
to secure that persons with such interests in land as are mentioned in that section are compensated 
in a manner corresponding to that in which they would be compensated on a compulsory 
acquisition under this Order of that land, but taking into account only the extent (if any) of such 
interference with such an interest as is actually caused, or likely to be caused, by the exercise of 
the right or the enforcement of the restrictive covenant in question. 

 
(a) Section 11 was amended by section 34(1) of, and Schedule 4 to, the Acquisition of Land Act 1981 (c. 67), section 3 of, and 

Part 1 of Schedule 1 to, the Housing (Consequential Provisions) Act 1985 (c. 71), section 14 of, and paragraph 12(1) of 
Schedule 5 to, the Church of England (Miscellaneous Provisions) Measure 2006 (No. 1), sections 186(2), 187(2) and 188 
of, and paragraph 6 of Schedule 14 and paragraph 3 of Schedule 16 to, the Housing and Planning Act 2016 (c. 22) and 
S.I. 2009/1307. 

(b) Section 11A was inserted by section 186(3) of the Housing and Planning Act 2016. 
(c) Section 11B was inserted by section 187(3) of the Housing and Planning Act 2016. 
(d) Section 12 was amended by section 56(2) of, and Part 1 of Schedule 9 to, the Courts Act 1971 (c. 23) and paragraphs (2) 

and (4) of Schedule 16 to the Housing and Planning Act 2016. 
(e) Section 13 was amended by sections 62(3), 139(4) to (9) and 146 of, and paragraphs 27 and 28 of Schedule 13 and Part 3 of 

Schedule 23 to the Tribunals, Courts and Enforcement Act 2007 (c. 15). 
(f) Section 20 was amended by paragraph 4 of Schedule 15 to the Planning and Compensation Act 1991 (c. 34) and 

S.I. 2009/1307.  
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(7) Section 22 (interests omitted from purchase) of the 1965 Act as modified by article 25(4) 
(modification of Part 1 of the Compulsory Purchase Act 1965) is so modified as to enable the 
acquiring authority, in circumstances corresponding to those referred to in that section, to continue 
to be entitled to exercise the right acquired or restrictive covenant imposed, subject to compliance 
with that section as respects compensation. 

(8) For Schedule 2A (counter notice requiring purchase of land not in notice to treat) to the 1965 
Act substitute— 

“SCHEDULE 2A 
COUNTER-NOTICE REQUIRING PURCHASE OF LAND 

1.—(1) This Schedule applies where an acquiring authority serve a notice to treat in 
respect of a right over, or restrictive covenant affecting, the whole or part of a house, 
building or factory and have not executed a general vesting declaration under section 4 of 
the 1981 Act as applied by article 22 (application of the 1981 Act) of the Sunnica Energy 
Farm Order 202* in respect of the land to which the notice to treat relates. 

(2) But see article 23(3) (acquisition of subsoil only) of the Sunnica Energy Farm Order 
202* which excludes the acquisition of subsoil only from this Schedule. 

2. In this Schedule, “house” includes any park or garden belonging to a house. 

Counter-notice requiring purchase of land 

3. A person who is able to sell the house, building or factory (“the owner”) may serve a 
counter-notice requiring the authority to purchase the owner’s interest in the house, 
building or factory. 

4. A counter-notice under paragraph 3 must be served within the period of 28 days 
beginning with the day on which the notice to treat was served. 

Response to counter-notice 

5. On receiving a counter-notice, the acquiring authority must decide whether to— 
(a) withdraw the notice to treat, 
(b) accept the counter-notice, or 
(c) refer the counter-notice to the Upper Tribunal. 

6. The authority must serve notice of their decision on the owner within the period of 
three months beginning with the day on which the counter-notice is served (“the decision 
period”). 

7. If the authority decides to refer the counter-notice to the Upper Tribunal they must do 
so within the decision period. 

8. If the authority does not serve notice of a decision within the decision period they are 
to be treated as if they had served notice of a decision to withdraw the notice to treat at the 
end of that period. 

9. If the authority serves notice of a decision to accept the counter-notice, the compulsory 
purchase order and the notice to treat are to have effect as if they included the owner’s 
interest in the house, building or factory. 

Determination by the Upper Tribunal 

10. On a referral under paragraph 7, the Upper Tribunal must determine whether the 
acquisition of the right or the imposition of the restrictive covenant would— 
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(a) in the case of a house, building or factory, cause material detriment to the house, 
building or factory, or 

(b) in the case of a park or garden, seriously affect the amenity or convenience of the 
house to which the park or garden belongs. 

11. In making its determination, the Upper Tribunal must take into account— 
(a) the effect of the acquisition of the right or the imposition of the covenant, 
(b) the use to be made of the right or covenant proposed to be acquired or imposed, 

and 
(c) if the right or covenant is proposed to be acquired or imposed for works or other 

purposes extending to other land, the effect of the whole of the works and the use 
of the other land. 

12. If the Upper Tribunal determines that the acquisition of the right or the imposition of 
the covenant would have either of the consequences described in paragraph 10, it must 
determine how much of the house, building or factory the authority ought to be required to 
take. 

13. If the Upper Tribunal determines that the authority ought to be required to take some 
or all of the house, building or factory, the compulsory purchase order and the notice to 
treat are to have effect as if they included the owner’s interest in that land. 

14.—(1) If the Upper Tribunal determines that the authority ought to be required to take 
some or all of the house, building or factory, the authority may at any time within the 
period of six weeks beginning with the day on which the Upper Tribunal makes its 
determination withdraw the notice to treat in relation to that land. 

(2) If the acquiring authority withdraws the notice to treat under this paragraph they must 
pay the person on whom the notice was served compensation for any loss or expense 
caused by the giving and withdrawal of the notice. 

(3) Any dispute as to the compensation is to be determined by the Upper Tribunal.”. 
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 SCHEDULE 10 Article 38 

DOCUMENTS AND PLANS TO BE CERTIFIED 
(1) 

Document name 
(2) 

Document reference 
(3) 

Revision number 
(4) 

Date 
access and rights 
of way plans 

2.3 6 24/03/2023 

arboricultural 
impact 
assessment 

8.46 2 03/03/2023 

book of 
reference 

4.3 [ ] [ ] 

Campus plan 8.88 1 24/03/2023 
[crash site 
exclusion area 
plan] 

[8.89] [0] [30/03/2023] 

Deed of 
Obligation 

8.123 0  

design principles 8.87 0 30/01/2023 
detailed 
archaeology 
mitigation 
strategy 

8.79 1 24/03/2023 

drainage 
technical note 

8.83 1 24/03/2023 

environmental 
statement 

environmental 
statement 6.1 
(excluding chapters 0, 
3 and 16), 6.2 
(excluding appendix 
7H, 8M, 9C, 10I, 13C, 
16C, 16D, 16E and 
16F), 6.3 (excluding 
figures 3-1, 3-2, 3-
17a-e, 3-20, 3-25a-d, 
3-28a, 3-28b, 3-29, 3-
30a, 3-30b, 3-31, 3-
32, 9-1, 10-11a-f, 10-
12) and 6.4 

0 18/11/2021 

 environmental 
statement 6.1 (chapter 
0) 

1 30/08/2022 

 environmental 
statement 6.1 (chapter 
3) 

2 11/11/2022 

 environmental 
statement 6.1 (chapter 
16) 

1 11/11/2022 

 environmental 
statement 6.2 
(appendix 7H) 

1 13/07/2022 

 environmental 2 13/01/2023 
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statement 6.2 
(appendix 8M) 

 environmental 
statement 6.3 (figure 
3-17a-e) 

1 03/03/2023 

 environmental 
statement 6.3 (figures 
3-1, 3-2) 

2 24/03/2023 

 environmental 
statement 6.3 (figures 
3-28a, 3-28b, 3-30a, 
3-30b) 

1 14/09/2022 

 environmental 
statement 6.3 (figures 
3-31, 3-32) 

0 30/08/2022 

 environmental 
statement 6.3 (figures 
3-20, 3-25a-d, 3-29) 

1 30/08/2022 

 environmental 
statement 6.3 (figure 
9-1) 

1 21/01/2022 

 environmental 
statement 6.3 (figures 
10-11a-f, 10-12) 

1 19/10/2022 

flood risk 
assessment 

Appendix 9C 
contained in volume 2 
of the environmental 
statement (document 
reference 6.2) – Part 1 

2 24/03/2023 

Appendix 9C 
contained in volume 2 
of the environmental 
statement (document 
reference 6.2) – Parts 
2-4 

1 21/01/2022 

Appendix 9C flood 
risk assessment 
addendum – Part 1 

1 24/03/2023 

drainage technical 
note 

1 24/03/2023 

FRA clarification 
document in light of 
proposed Scheme 
changes 

1 24/03/2023 

framework 
construction 
environmental 
management 
plan 

Appendix 16C 
contained in volume 2 
of the environmental 
statement (document 
reference 6.2) 

7 24/03/2023 

framework 
construction 
traffic 
management 
plan and travel 
plan 

Appendix 13C 
contained in volume 2 
of the environmental 
statement (document 
reference 6.2) 

5 03/03/2023 
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unplanned 
atmospheric 
emissions from 
battery energy 
storage systems 

Appendix 16D 
contained in volume 2 
of the environmental 
statement (document 
reference 6.2) 

1 11/11/2022 

framework 
decommissionin
g environmental 
management 
plan 

Appendix 16E 
contained in volume 2 
of the environmental 
statement (document 
reference 6.2) 

4 13/03/2023 

framework 
operational 
environmental 
management 
plan 

Appendix 16F 
contained in volume 2 
of the environmental 
statement (document 
reference 6.2) 

5 24/03/2023 

land and Crown 
land plans 

2.1 [ ] [ ] 

outline battery 
fire safety 
management 
plan 

7.6 4 24/03/2023 

outline landscape 
and ecology 
management 
plan 

Appendix 10I 
contained in volume 2 
of the environmental 
statement (document 
reference 6.2) 

4 24/03/2023 

outline skills, 
supply chain and 
employment plan 

7.7 4 24/03/2022 

[potential 
expanded crash 
site exclusion 
area plan] 

[8.90] [0] [03/02/2023] 

restoration 
overlap plan 

2.9 0 18/11/2021 

traffic regulation 
measures plans – 
temporary 
measures 

2.4 3 30/01/2023 

traffic regulation 
measures plans – 
temporary road 
closures 

2.4 3 30/01/2023 

tree preservation 
order trees 
location plans 

8.48 2 24/03/2023 

works plans 2.2 [ ] [ ] 
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 SCHEDULE 11 Article 39 

ARBITRATION RULES 

Commencing an arbitration 

1. The arbitration is deemed to have commenced when a party (“the claimant”) serves a written 
notice of arbitration on the other party (“the respondent”). 

Time periods 

2.—(1) All time periods in these arbitration rules are measured in days and include weekends, 
but not bank or public holidays. 

(2) Time periods are calculated from the day after the arbitrator is appointed which is either— 
(a) the date the arbitrator notifies the parties in writing of his/her acceptance of an 

appointment by agreement of the parties; or 
(b) the date the arbitrator is appointed by the Secretary of State. 

Timetable 

3.—(1) The timetable for the arbitration is that which is set out in sub-paragraphs (2) to (4) 
below unless amended in accordance with paragraph 5(3). 

(2) Within 14 days of the arbitrator being appointed, the claimant must provide both the 
respondent and the arbitrator with— 

(a) a written statement of claim which describes the nature of the difference between the 
parties, the legal and factual issues, the claimant’s contentions as to those issues, the 
amount of its claim or the remedy it is seeking; and 

(b) all statements of evidence and copies of all documents on which it relies, including 
contractual documentation, correspondence (including electronic documents), legal 
precedents and expert witness reports. 

(3) Within 14 days of receipt of the claimant’s statements under sub-paragraph (2) by the 
arbitrator and respondent, the respondent must provide the claimant and the arbitrator with— 

(a) a written statement of defence consisting of a response to the claimant’s statement of 
claim, its statement in respect of the nature of the difference, the legal and factual issues 
in the claimant’s claim, its acceptance of any elements of the claimant’s claim and its 
contentions as to those elements of the claimant’s claim it does not accept; 

(b) all statements of evidence and copies of all documents on which it relies, including 
contractual documentation, correspondence (including electronic documents), legal 
precedents and expert witness reports; and 

(c) any objections it wishes to make to the claimant’s statements, comments on the 
claimant’s expert reports (if submitted by the claimant) and explanations of the 
objections. 

(4) Within seven days of the respondent serving its statements under sub-paragraph (3), the 
claimant may make a statement of reply by providing both the respondent and the arbitrator 
with— 

(a) a written statement responding to the respondent’s submissions, including its reply in 
respect of the nature of the difference, the issues (both factual and legal) and its 
contentions in relation to the issues; 

(b) all statements of evidence and copies of documents in response to the respondent’s 
submissions; 
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(c) any expert report in response to the respondent’s submissions; 
(d) any objections to the statements of evidence, expert reports or other documents submitted 

by the respondent; and 
(e) its written submissions in response to the legal and factual issues involved. 

Procedure 

4.—(1) The parties’ pleadings, witness statements and expert reports (if any) must be concise. A 
single pleading must not exceed 30 single-sided A4 pages using 10pt Arial font. 

(2) The arbitrator will make an award on the substantive differences based solely on the written 
material submitted by the parties unless the arbitrator decides that a hearing is necessary to explain 
or resolve any matters. 

(3) Either party may, within two days of delivery of the last submission, request a hearing giving 
specific reasons why it considers a hearing is required. 

(4) Within seven days of receiving the last submission, the arbitrator must notify the parties 
whether a hearing is to be held and the length of that hearing. 

(5) Within 10 days of the arbitrator advising the parties that a hearing is to be held, the date and 
venue for the hearing are to be fixed by agreement with the parties, save that if there is no 
agreement the arbitrator must direct a date and venue which the arbitrator considers is fair and 
reasonable in all the circumstances. The date for the hearing must not be less than 35 days from 
the date of the arbitrator’s direction confirming the date and venue of the hearing. 

(6) A decision must be made by the arbitrator on whether there is any need for expert evidence 
to be submitted orally at the hearing. If oral expert evidence is required by the arbitrator, then any 
experts attending the hearing may be asked questions by the arbitrator. 

(7) There is to be no examination or cross-examination of experts, but the arbitrator must invite 
the parties to ask questions of the experts by way of clarification of any answers given by the 
experts in response to the arbitrator’s questions. Prior to the hearing in relation to the experts— 

(a) at least 28 days before a hearing, the arbitrator must provide a list of issues to be 
addressed by the experts; 

(b) if more than one expert is called, they will jointly confer and produce a joint report or 
reports within 14 days of the issues being provided; and 

(c) the form and content of a joint report must be as directed by the arbitrator and must be 
provided at least seven days before the hearing. 

(8) Within 14 days of a hearing or a decision by the arbitrator that no hearing is to be held the 
parties may by way of exchange provide the arbitrator with a final submission in connection with 
the matters in dispute and any submissions on costs. The arbitrator must take these submissions 
into account in the award. 

(9) The arbitrator may make other directions or rulings as considered appropriate in order to 
ensure that the parties comply with the timetable and procedures to achieve an award on the 
substantive difference within four months of the date on which the arbitrator is appointed, unless 
both parties otherwise agree to an extension to the date for the award. 

(10) If a party fails to comply with the timetable, procedure or any other direction then the 
arbitrator may continue in the absence of a party or submission or document, and may make a 
decision on the information before the arbitrator attaching the appropriate weight to any evidence 
submitted beyond any timetable or in breach of any procedure or direction. 

(11) The arbitrator’s award must include reasons. The parties must accept that the extent to 
which reasons are given must be proportionate to the issues in dispute and the time available to the 
arbitrator to deliver the award. 
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Arbitrator’s powers 

5.—(1) The arbitrator has all the powers of the Arbitration Act 1996, save where modified in 
this Schedule. 

(2) There must be no discovery or disclosure, except that the arbitrator is to have the power to 
order the parties to produce such documents as are reasonably requested by another party no later 
than the statement of reply, or by the arbitrator, where the documents are manifestly relevant, 
specifically identified and the burden of production is not excessive. Any application and orders 
should be made by way of a Redfern Schedule without any hearing. 

(3) Any time limits fixed in accordance with this procedure or by the arbitrator may be varied by 
agreement between the parties, subject to any such variation being acceptable to and approved by 
the arbitrator. In the absence of agreement, the arbitrator may vary the timescales or procedure— 

(a) if the arbitrator is satisfied that a variation of any fixed time limit is reasonably necessary 
to avoid a breach of the rules of natural justice and then; and 

(b) only for such a period that is necessary to achieve fairness between the parties. 
(4) On the date the award is made, the arbitrator will notify the parties that the award is 

completed, signed and dated, and that it will be issued to the parties on receipt of cleared funds for 
the arbitrator’s fees and expenses. 

Costs 

6.—(1) The costs of the arbitration must include the fees and expenses of the arbitrator, the 
reasonable fees and expenses of any experts and the reasonable legal and other costs incurred by 
the parties for the arbitration. 

(2) Where the difference involves connected or interrelated issues, the arbitrator must consider 
the relevant costs collectively. 

(3) The final award must fix the costs of the arbitration and decide which of the parties are to 
bear them or in what proportion they are to be borne by the parties. 

(4) The arbitrator must award recoverable costs on the general principle that each party should 
bear its own costs, having regard to all material circumstances, including such matters as 
exaggerated claims or defences, the degree of success for different elements of the claims, claims 
that have incurred substantial costs, the conduct of the parties and the degree of success of a party. 

Confidentiality 

7.—(1) Hearings in this arbitration are to take place in private. 
(2) Materials, documents, awards, expert reports and any matters relating to the arbitration are 

confidential and must not be disclosed to any third party without prior written consent of the other 
party, save for any application to the courts or where disclosure is required under any legislative or 
regulatory requirement. 
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 SCHEDULE 12 Article 40 

PROTECTIVE PROVISIONS 

PART 1 
FOR THE PROTECTION OF ELECTRICITY, GAS, WATER AND SEWERAGE 

UNDERTAKERS 

1. For the protection of the utility undertakers referred to in this Part of this Schedule, the 
following provisions have effect, unless otherwise agreed in writing between the undertaker and 
the utility undertakers concerned. 

2. In this Part of this Schedule— 
“alternative apparatus” means alternative apparatus adequate to enable the utility undertaker in 
question to fulfil its statutory functions in a manner not less efficient than previously; 
“apparatus” means— 
(a) in the case of an electricity undertaker, electric lines or electrical plant (as defined in the 

Electricity Act 1989(a)), belonging to or maintained by that utility undertaker; 
(b) in the case of a gas undertaker, any mains, pipes or other apparatus belonging to or 

maintained by a gas transporter for the purposes of gas supply; 
(c) in the case of a water undertaker— 

(i) mains, pipes or other apparatus belonging to or maintained by that utility undertaker 
for the purposes of water supply; and 

(ii) any water mains or service pipes (or part of a water main or service pipe) that is the 
subject of an agreement to adopt made under section 51A of the Water Industry Act 
1991; 

(d) in the case of a sewerage undertaker— 
(i) any drain or works vested in the utility undertaker under the Water Industry Act 

1991(b); and 
(ii) any sewer which is so vested or is the subject of a notice of intention to adopt given 

under section 102(4) of that Act or an agreement to adopt made under section 104 of 
that Act, 

and includes a sludge main, disposal main (within the meaning of section 219 of that Act) or 
sewer outfall and any manholes, ventilating shafts, pumps or other accessories forming part of 
any such sewer, drain or works, and includes any structure in which apparatus is or is to be 
lodged or which gives or will give access to apparatus; 
“functions” includes powers and duties; 
“in”, in a context referring to apparatus or alternative apparatus in land, includes a reference to 
apparatus or alternative apparatus under, over or upon land; and 
“utility undertaker” means— 
(a) any licence holder within the meaning of Part 1 of the Electricity Act 1989; 
(b) a gas transporter within the meaning of Part 1 of the Gas Act 1986(c); 
(c) water undertaker within the meaning of the Water Industry Act 1991; and 

 
(a) 1989 c. 29. 
(b) 1991 c. 56. 
(c) 1986 c. 44. A new section 7 was substituted by section 5 of the Gas Act 1995 (c. 45), and was further amended by section 

76 of the Utilities Act 2000 (c. 27). 
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(d) a sewerage undertaker within the meaning of Part 1 of the Water Industry Act 1991, 
for the area of the authorised development, and in relation to any apparatus, means the utility 
undertaker to whom it belongs or by whom it is maintained. 

3. This part of this Schedule does not apply to apparatus in respect of which the relations 
between the undertaker and the utility undertaker are regulated by the provisions of Part 3 of the 
1991 Act. 

4. Regardless of the temporary prohibition or restriction of use of streets under the powers 
conferred by article 11 (temporary stopping up of public rights of way), a utility undertaker is at 
liberty at all times to take all necessary access across any such street and to execute and do all 
such works and things in, upon or under any such street as may be reasonably necessary or 
desirable to enable it to maintain any apparatus which at the time of the prohibition or restriction 
was in that street. 

5. Regardless of any provision in this Order or anything shown on the land and Crown land 
plans, the undertaker must not acquire any apparatus otherwise than by agreement. 

6.—(1) If, in the exercise of the powers conferred by this Order, the undertaker acquires any 
interest in any land in which any apparatus is placed or over which access to any apparatus is 
enjoyed or requires that the utility undertaker’s apparatus is relocated or diverted, that apparatus 
must not be removed under this Part of this Schedule, and any right of a utility undertaker to 
maintain that apparatus in that land and to gain access to it must not be extinguished, until 
alternative apparatus has been constructed and is in operation, and access to it has been provided, 
to the reasonable satisfaction of the utility undertaker in question in accordance with sub-
paragraphs (2) to (7). 

(2) If, for the purpose of executing any works in, on or under any land purchased, held, 
appropriated or used under this Order, the undertaker requires the removal of any apparatus placed 
in that land, the undertaker must give to the utility undertaker in question written notice of that 
requirement, together with a plan and section of the work proposed, and of the proposed position 
of the alternative apparatus to be provided or constructed and in that case (or if in consequence of 
the exercise of any of the powers conferred by this Order a utility undertaker reasonably needs to 
remove any of its apparatus) the undertaker must, subject to sub-paragraph (3), afford to the utility 
undertaker the necessary facilities and rights for the construction of alternative apparatus in other 
land of the undertaker and subsequently for the maintenance of that apparatus. 

(3) If alternative apparatus or any part of such apparatus is to be constructed elsewhere than in 
other land of the undertaker, or the undertaker is unable to afford such facilities and rights as are 
mentioned in sub-paragraph (2), in the land in which the alternative apparatus or part of such 
apparatus is to be constructed, the utility undertaker in question must, on receipt of a written 
notice to that effect from the undertaker, as soon as reasonably possible use reasonable endeavours 
to obtain the necessary facilities and rights in the land in which the alternative apparatus is to be 
constructed. 

(4) Any alternative apparatus to be constructed in land of the undertaker under this Part of this 
Schedule must be constructed in such manner and in such line or situation as may be agreed 
between the utility undertaker in question and the undertaker or in default of agreement settled by 
arbitration in accordance with article 39 (arbitration). 

(5) The utility undertaker in question must, after the alternative apparatus to be provided or 
constructed has been agreed or settled by arbitration in accordance with article 39 (arbitration), 
and after the grant to the utility undertaker of any such facilities and rights as are referred to in 
sub-paragraph (2) or (3), proceed without unnecessary delay to construct and bring into operation 
the alternative apparatus and subsequently to remove any apparatus required by the undertaker to 
be removed under the provisions of this Part of this Schedule. 

(6) Regardless of anything in sub-paragraph (5), if the undertaker gives notice in writing to the 
utility undertaker in question that it desires itself to execute any work, or part of any work, in 
connection with the construction or removal of apparatus in any land controlled by the undertaker, 
that work, instead of being executed by the utility undertaker, must be executed by the undertaker 
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without unnecessary delay under the superintendence, if given, and to the reasonable satisfaction 
of the utility undertaker. 

(7) Nothing in sub-paragraph (6) authorises the undertaker to execute the placing, installation, 
bedding, packing, removal, connection or disconnection of any apparatus, or execute any filling 
around the apparatus (where the apparatus is laid in a trench) within 300 millimetres of the 
apparatus. 

7.—(1) Where, in accordance with the provisions of this Part of this Schedule, the undertaker 
affords to a utility undertaker facilities and rights for the construction and maintenance in land of 
the undertaker of alternative apparatus in substitution for apparatus to be removed, those facilities 
and rights must be granted upon such terms and conditions as may be agreed between the 
undertaker and the utility undertaker in question or in default of agreement settled by arbitration in 
accordance with article 39 (arbitration). 

(2) If the facilities and rights to be afforded by the undertaker in respect of any alternative 
apparatus, and the terms and conditions subject to which those facilities and rights are to be 
granted, are in the opinion of the arbitrator less favourable on the whole to the utility undertaker in 
question than the facilities and rights enjoyed by it in respect of the apparatus to be removed and 
the terms and conditions to which those facilities and rights are subject, the arbitrator must make 
such provision for the payment of compensation by the undertaker to that utility undertaker as 
appears to the arbitrator to be reasonable having regard to all the circumstances of the particular 
case. 

8.—(1) Not less than 28 days before starting the execution of any works in, on or under any land 
purchased, held, appropriated or used under this Order that are near to, or will or may affect, any 
apparatus the removal of which has not been required by the undertaker under paragraph 6(2), the 
undertaker must submit to the utility undertaker in question a plan, section and description of the 
works to be executed. 

(2) Those works must be executed only in accordance with the plan, section and description 
submitted under sub-paragraph (1) and in accordance with such reasonable requirements as may 
be made in accordance with sub-paragraph (3) by the utility undertaker for the alteration or 
otherwise for the protection of the apparatus, or for securing access to it, and the utility undertaker 
is entitled to watch and inspect the execution of those works. 

(3) Any requirements made by a utility undertaker under sub-paragraph (2) must be made within 
a period of 21 days beginning with the date on which a plan, section and description under sub-
paragraph (1) are submitted to it. 

(4) If a utility undertaker in accordance with sub-paragraph (3) and in consequence of the works 
proposed by the undertaker, reasonably requires the removal of any apparatus and gives written 
notice to the undertaker of that requirement, paragraphs 1 to 7 apply as if the removal of the 
apparatus had been required by the undertaker under paragraph 6(2). 

(5) Nothing in this paragraph precludes the undertaker from submitting at any time or from time 
to time, but in no case less than 28 days before commencing the execution of any works, a new 
plan, section and description instead of the plan, section and description previously submitted, and 
having done so the provisions of this paragraph apply to and in respect of the new plan, section 
and description. 

(6) The undertaker is not required to comply with sub-paragraph (1) in a case of emergency but 
in that case it must give to the utility undertaker in question notice as soon as is reasonably 
practicable and a plan, section and description of those works as soon as reasonably practicable 
subsequently and must comply with sub-paragraph (2) in so far as is reasonably practicable in the 
circumstances. 

9.—(1) Subject to the following provisions of this paragraph, the undertaker must repay to a 
utility undertaker the reasonable expenses incurred by that utility undertaker in, or in connection 
with, the inspection, removal, alteration or protection of any apparatus or the construction of any 
new apparatus which may be required in consequence of the execution of any such works as are 
referred to in paragraph 6(2). 
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(2) There is to be deducted from any sum payable under sub-paragraph (1) the value of any 
apparatus removed under the provisions of this Part of this Schedule, that value being calculated 
after removal. 

(3) If in accordance with the provisions of this Part of this Schedule— 
(a) apparatus of better type, of greater capacity or of greater dimensions is placed in 

substitution for existing apparatus of worse type, of smaller capacity or of smaller 
dimensions; or 

(b) apparatus (whether existing apparatus or apparatus substituted for existing apparatus) is 
placed at a depth greater than the depth at which the existing apparatus was, 

and the placing of apparatus of that type or capacity or of those dimensions or the placing of 
apparatus at that depth, as the case may be, is not agreed by the undertaker or, in default of 
agreement, is not determined by arbitration in accordance with article 39 (arbitration) to be 
necessary, then, if such placing involves cost in the construction of works under this Part of this 
Schedule exceeding that which would have been involved if the apparatus placed had been of the 
existing type, capacity or dimensions, or at the existing depth, as the case may be, the amount 
which apart from this sub-paragraph would be payable to the utility undertaker in question by 
virtue of sub-paragraph (1) is to be reduced by the amount of that excess. 

(4) For the purposes of sub-paragraph (3)— 
(a) an extension of apparatus to a length greater than the length of existing apparatus is not to 

be treated as a placing of apparatus of greater dimensions than those of the existing 
apparatus where such extension is required in consequence of the execution of any such 
works as are referred to in paragraph 6(2); and 

(b) where the provision of a joint in a cable is agreed, or is determined to be necessary, the 
consequential provision of a jointing chamber or of a manhole is to be treated as if it also 
had been agreed or had been so determined. 

(5) An amount which apart from this sub-paragraph would be payable to a utility undertaker in 
respect of works by virtue of sub-paragraph (1), if the works include the placing of apparatus 
provided in substitution for apparatus placed more than 7 years and 6 months earlier so as to 
confer on the utility undertaker any financial benefit by deferment of the time for renewal of the 
apparatus in the ordinary course, is to be reduced by the amount which represents that benefit. 

10.—(1) Subject to sub-paragraphs (2) and (3), if by reason or in consequence of the 
construction of any of the works referred to in paragraph 6(2), any damage is caused to any 
apparatus (other than apparatus the repair of which is not reasonably necessary in view of its 
intended removal for the purposes of those works) or property of a utility undertaker, or there is 
any interruption in any service provided, or in the supply of any goods, by any utility undertaker, 
the undertaker must— 

(a) bear and pay the cost reasonably incurred by that utility undertaker in making good such 
damage or restoring the supply; and 

(b) make reasonable compensation to that utility undertaker for any other expenses, loss, 
damages, penalty or costs incurred by the utility undertaker, 

by reason or in consequence of any such damage or interruption. 
(2) Nothing in sub-paragraph (1) imposes any liability on the undertaker with respect to any 

damage or interruption to the extent that it is attributable to the act, neglect or default of a utility 
undertaker, its officers, servants, contractors or agents. 

(3) A utility undertaker must give the undertaker reasonable notice of any such claim or demand 
and no settlement or compromise is to be made without the consent of the undertaker which, if it 
withholds such consent, has the sole conduct of any settlement or compromise or of any 
proceedings necessary to resist the claim or demand. 

11. Nothing in this Part of this Schedule affects the provisions of any enactment or agreement 
regulating the relations between the undertaker and a utility undertaking in respect of any 
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apparatus laid or erected in land belonging to the undertaker on the date on which this Order is 
made. 

PART 2 
FOR THE PROTECTION OF OPERATORS OF ELECTRONIC 

COMMUNICATIONS CODE NETWORKS 

12.—(1) For the protection of any operator, the following provisions have effect, unless 
otherwise agreed in writing between the undertaker and the operator. 

(2) In this Part of this Schedule— 
“the 2003 Act” means the Communications Act 2003(a); 
“electronic communications apparatus” has the same meaning as in the electronic 
communications code; 
“the electronic communications code” has the same meaning as in section 106 (application of 
the electronic communications code) of the 2003 Act; 
“electronic communications code network” means— 
(a) so much of an electronic communications network or conduit system provided by an 

electronic communications code operator as is not excluded from the application of the 
electronic communications code by a direction under section 106 of the 2003 Act; and 

(b) an electronic communications network which the Secretary of State is providing or 
proposing to provide; 

“electronic communications code operator” means a person in whose case the electronic 
communications code is applied by a direction under section 106 of the 2003 Act; and 
“operator” means the operator of an electronic communications code network. 

13. The exercise of the powers of article 29 (statutory undertakers) is subject to Part 10 
(undertakers’ works affecting electronic communications apparatus) of the electronic 
communications code. 

14.—(1) Subject to sub-paragraphs (2) to (4), if as the result of the authorised development or its 
construction, or of any subsidence resulting from any of those works— 

(a) any damage is caused to any electronic communications apparatus belonging to an 
operator (other than apparatus the repair of which is not reasonably necessary in view of 
its intended removal for the purposes of those works), or other property of an operator; or 

(b) there is any interruption in the supply of the service provided by an operator, 

the undertaker must bear and pay the cost reasonably incurred by the operator in making good 
such damage or restoring the supply and make reasonable compensation to that operator for any 
other expenses, loss, damages, penalty or costs incurred by it, by reason, or in consequence of, any 
such damage or interruption. 

(2) Nothing in sub-paragraph (1) imposes any liability on the undertaker with respect to any 
damage or interruption to the extent that it is attributable to the act, neglect or default of an 
operator, its officers, servants, contractors or agents. 

(3) The operator must give the undertaker reasonable notice of any such claim or demand and no 
settlement or compromise of the claim or demand is to be made without the consent of the 
undertaker which, if it withholds such consent, has the sole conduct of any settlement or 
compromise or of any proceedings necessary to resist the claim or demand. 

 
(a) 2003 c. 21. 
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(4) Any difference arising between the undertaker and the operator under this Part of this 
Schedule must be referred to and settled by arbitration under article 42 (procedure in relation to 
certain approvals etc.). 

15. This Part of this Schedule does not apply to— 
(a) any apparatus in respect of which the relations between the undertaker and an operator 

are regulated by the provisions of Part 3 (street works in England and Wales) of the 1991 
Act; or 

(b) any damage, or any interruption, caused by electro-magnetic interference arising from the 
construction or use of the authorised development. 

16. Nothing in this Part of this Schedule affects the provisions of any enactment or agreement 
regulating the relations between the undertaker and an operator in respect of any apparatus laid or 
erected in land belonging to the undertaker on the date on which this Order is made. 

17. The undertaker must not exercise the powers granted under this Order so as to hinder or 
prevent access to the Airwaves Solutions Limited telecommunications site located 2.68 metres 
from the Order limits by Airwaves Solutions Limited, its employees, contractors or sub-
contractors, such access to be over plot 9-06. 

PART 3 
FOR THE PROTECTION OF ANGLIAN WATER 

18. For the protection of Anglian Water, the following provisions, unless otherwise agreed in 
writing between the undertaker and Anglian Water, have effect. 

19. In this Part of this Schedule— 
“apparatus” means any works, mains (including the strategic water main), pipes or other 
apparatus belonging to or maintained by Anglian Water for the purposes of water supply and 
sewerage and— 
(a) any drain or works vested in Anglian Water under The Water Industry Act 1991, 
(b) any sewer which is so vested or is the subject of a notice of intention to adopt given under 

section 102(4) of the Water Industry Act 1991 or an agreement to adopt made under 
section 104 of that Act, 

and includes a sludge main, disposal main or sewer outfall and any manholes, ventilating 
shafts, pumps or other accessories forming part of any sewer, drain, or works (within the 
meaning of section 219 of that Act) and any structure in which apparatus is or is to be lodged 
or which gives or will give access to apparatus; 
“alternative apparatus” means alternative apparatus adequate to enable Anglian Water to fulfil 
its statutory functions in not less efficient a manner than previously; 
“functions” includes powers and duties; 
“in” in a context referring to apparatus or alternative apparatus in land includes a reference to 
apparatus or alternative apparatus under, over or upon land; 
“plan” includes sections, drawings, specifications and method statements; and 
“strategic water main” means the existing 500 millimetre diameter water main located at East 
Site A. 

20.—(1) The undertaker must not interfere with, build over, under or near to any apparatus 
within the Order land or execute the placing, installation, bedding, packing, removal, connection 
or disconnection of any apparatus, or execute any filling around the apparatus (where the 
apparatus is laid in a trench) within the standard protection strips which are the strips of land 
falling the following distances to either side of the medial line of any relevant pipe or apparatus— 

(a) 2.25 metres where the diameter of the pipe is less than 150 millimetres; 
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(b) 3 metres where the diameter of the pipe is between 150 and 450 millimetres; 
(c) 4.5 metres where the diameter of the pipe is between 450 and 750 millimetres; and 
(d) 6 metres where the diameter of the pipe is over 750 millimetres or is the strategic water 

main, 
unless otherwise agreed in writing with Anglian Water, such agreement not to be 
unreasonably withheld or delayed, and such provision being brought to the attention of any 
agent or contractor responsible for carrying out any work on behalf of the undertaker. 

21. The alteration, extension, removal or re-location of any apparatus must not be implemented 
until— 

(a) any permits required under the Environmental Permitting (England and Wales) 
Regulations 2016 or other legislation and any other associated consents are obtained, and 
any approval or agreement required from Anglian Water on alternative outfall locations 
as a result of such re-location are approved, such approvals from Anglian Water not to be 
unreasonably withheld or delayed; and 

(b) the undertaker has made the appropriate application required under the Water Industry 
Act 1991 together with a plan and section of the works proposed and Anglian Water has 
agreed all of the contractual documentation required under the Water Industry Act 1991, 
such agreement not to be unreasonably withheld or delayed, and such works to be 
executed only in accordance with the plan, section and description submitted and in 
accordance with such reasonable requirements as may be made by Anglian Water without 
delay for the alteration or otherwise for the protection of the apparatus, or for securing 
access to it. 

22. In the situation, where in exercise of the powers conferred by the Order, the undertaker 
acquires any interest in any land in which apparatus is placed and such apparatus is to be 
relocated, extended, removed or altered in any way, no alteration or extension is to take place until 
Anglian Water has established, to its reasonable satisfaction, contingency arrangements in order to 
conduct its functions for the duration of the works to relocate, extend, remove or alter the 
apparatus. Anglian Water must use reasonable endeavours to establish contingency arrangements 
in a timely manner. 

23. Regardless of any provision in this Order or anything shown on any plan, the undertaker 
must not acquire any apparatus otherwise than by agreement with Anglian Water, and before 
extinguishing any existing rights for Anglian Water to use, keep, inspect, renew and maintain its 
apparatus in the Order land, the undertaker must, with the agreement of Anglian Water, create a 
new right to use, keep, inspect, renew and maintain the apparatus that is reasonably convenient for 
Anglian Water such agreement not to be unreasonably withheld or delayed.. 

24. If in consequence of the exercise of the powers conferred by this Order the access to any 
apparatus is materially obstructed the undertaker must provide such alternative means of access to 
such apparatus as will enable Anglian Water to maintain or use the apparatus no less effectively 
than was possible before such obstruction. 

25. If in consequence of the exercise of the powers conferred by the Order, previously 
unmapped sewers, lateral drains or other apparatus are identified by the undertaker, notification of 
the location of such assets will immediately be given to Anglian Water and afforded the same 
protection as other Anglian Water assets. 

26. If for any reason or in consequence of the construction of any of the works referred to in 
paragraphs 21 to 23 and 25 above any damage is caused to any apparatus (other than apparatus the 
repair of which is not reasonably necessary in view of its intended removal for the purposes of 
those works) or property of Anglian Water, or there is any interruption in any service provided, or 
in the supply of any goods, by Anglian Water, the undertaker must— 

(a) bear and pay the cost reasonably incurred by Anglian Water in making good any damage 
or restoring the supply; and 
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(b) make reasonable compensation to Anglian Water for any other expenses, loss, damages, 
penalty or costs incurred by Anglian Water, by reason or in consequence of any such 
damage or interruption. 

27. Anglian Water must use its reasonable endeavours to mitigate in whole or in part and to 
minimise any costs, expenses, loss, demands, penalties and costs to which the provisions of this 
Part of this Schedule apply. If requested to do so by the undertaker, Anglian Water will provide an 
explanation of how any claim has been minimised. The undertaker will only be liable under 
paragraph 26 for claims reasonably incurred by Anglian Water. 

28. Nothing in paragraph 26 above imposes any liability on the undertaker with respect to any 
damage or interruption to the extent that it is attributable to the act, neglect or default of Anglian 
Water, its officers, servants, contractors or agents. 

29. Any difference or dispute arising between the undertaker and Anglian Water under this Part 
of this Schedule must, unless otherwise agreed in writing between the undertaker and Anglian 
Water, be determined by arbitration in accordance with article 39 (arbitration). 

PART 4 
FOR THE PROTECTION OF CADENT GAS LIMITED 

Application 

30. For the protection of Cadent the following provisions will, unless otherwise agreed in 
writing between the undertaker and Cadent, have effect. 

Interpretation 

31. In this Part of this Schedule— 
“acceptable insurance” means a third party liability insurance effected and maintained by the 
undertaker and / or its contractor(s) to a level as may be approved by Cadent in writing or in 
the case of dispute in accordance with the terms and level of cover determined by an expert 
under paragraph 44. Such insurance is to be arranged with an internationally recognised 
insurer of repute operating in the London and worldwide insurance market underwriters whose 
security/ credit rating meets the same requirements as an “acceptable credit provider”, such 
policy is to include (but without limitation)– 
(a) Cadent as a Co-Insured; 
(b) a cross liabilities clause; and 
(c) contractors’ pollution liability for third party property damage and third party bodily 

damage arising from a pollution/contamination event with cover of £10,000,000.00 (ten 
million pounds) per event or £20,000,000.00 (twenty million pounds) in aggregate; 

“acceptable security” means either: 
(a) a parent company guarantee from a parent company in favour of Cadent to cover the 

undertaker’s liability to Cadent to a cap to be agreed on a per asset per event basis up to a 
total liability cap to be agreed (and not exceeding £50,000,000 (fifty million pounds) and 
in a form reasonably satisfactory to Cadent and where required by Cadent, accompanied 
with a legal opinion confirming the due capacity and authorisation of the parent company 
to enter into and be bound by the terms of such guarantee); or 

(b) a bank bond or letter of credit from an acceptable credit provider in favour of Cadent to 
cover the undertaker’s liability to Cadent for an amount to be agreed on a per asset per 
event basis up to a total liability cap to be agreed (and not exceeding £50,000,000 (fifty 
million pounds) (in a form reasonably satisfactory to Cadent); 
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“alternative apparatus” means appropriate alternative apparatus to the reasonable satisfaction 
of Cadent to enable Cadent to fulfil its statutory functions in a manner no less efficient than 
previously; 
“apparatus” means any gas mains, pipes, pressure governors, ventilators, cathodic protections, 
cables or other apparatus belonging to or maintained by Cadent for the purposes of Cadent’s 
undertaking together with any replacement apparatus and such other apparatus constructed 
pursuant to this Order that becomes operational apparatus of Cadent for the purposes of 
Cadent’s undertaking and includes any structure in which apparatus is or will be lodged or 
which gives or will give access to apparatus; 
“authorised development” has the same meaning as in article 2 (interpretation) of the Order 
and for the purposes of this Part of this Schedule includes the use and maintenance of the 
authorised development; 
“Cadent” means Cadent Gas Limited and includes its successors in title or any successor as a 
gas transporter within the meaning of Part 1 of the Gas Act 1986; 
“Cadent’s undertaking” means the rights, duties and obligations of Cadent Gas Limited as a 
public gas transporter within the meaning of Section 7 of the Gas Act 1986 (as amended by 
the Gas Act 1995); 
“commence” has the same meaning as in article 2 (interpretation) of the Order and 
“commencement” is to be construed accordingly, and for the purpose of this Part of this 
Schedule only includes any below ground surveys, monitoring or operations or receipt, 
erection of construction plant within 15 metres of any apparatus and remedial work in respect 
of any contamination or other adverse ground condition; 
“deed of consent” means a deed of consent, crossing agreement, deed of variation or new deed 
of grant agreed between the parties acting reasonably in order to vary or replace existing 
easements, agreements, enactments and other such interests so as to secure land rights and 
interests as are necessary to carry out, maintain, operate and use the apparatus in a manner 
consistent with the terms of this Part of this Schedule; 
“facilities and rights” for construction and for maintenance include any appropriate working 
areas required to reasonably and safely undertake that construction or maintenance, and any 
necessary rights of access; 
“functions” includes powers and duties; 
“ground mitigation scheme” means a scheme approved by Cadent (such approval not to be 
unreasonably withheld or delayed) setting out the necessary measures (if any) for a ground 
subsidence event; 
“ground monitoring scheme” means a scheme for monitoring ground subsidence which sets 
out the apparatus which is to be subject to such monitoring, the extent of land to be monitored, 
the manner in which ground levels are to be monitored, the timescales of any monitoring 
activities and the extent of ground subsidence which, if exceeded, requires the undertaker to 
submit for Cadent’s approval a ground mitigation scheme; 
“ground subsidence event” means any ground subsidence identified by the monitoring 
activities set out in the ground monitoring scheme that has exceeded the level described in the 
ground monitoring scheme as requiring a ground mitigation scheme; 
“in” in a context referring to apparatus or alternative apparatus in land includes a reference to 
apparatus or alternative apparatus under, over, across, along or upon such land; 
“maintain” and “maintenance” includes notwithstanding article 2 (interpretation) of the Order 
the ability and right to do any of the following in relation to any apparatus or alternative 
apparatus of Cadent including construct, protect, use, repair, alter, renews or remove the 
apparatus; 
“plan” or “plans” include all designs, drawings, specifications, method statements, soil 
reports, programmes, calculations, risk assessments and other documents that are reasonably 
necessary properly and sufficiently to describe and assess the works to be executed; 
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“rights” includes restrictive covenants and, in relation to decommissioned apparatus, the 
surrender of rights, release of liabilities and transfer of decommissioned apparatus; and 
“specified works” means any part of the authorised development or activities (including 
maintenance) undertaken in association with the authorised development which— 
(a) will or may be situated over, or within 15 metres measured in any direction of any 

apparatus the removal of which has not been required by the undertaker under sub-
paragraph 36(2) or otherwise; or 

(b) may in any way adversely affect any apparatus the removal of which has not been 
required by the undertaker under sub-paragraph 36(2) or otherwise. 

On street apparatus 

32.—(1) This Part of this Schedule does not apply to apparatus in respect of which the relations 
between the undertaker and Cadent are regulated by the provisions of Part 3 of the 1991 Act, 
except for— 

(a) Paragraphs 33, 38, 39, 40 and 41; and 
(b) where sub-paragraph (2) applies, paragraphs 36, 37 and 38. 

(2) This sub-paragraph applies where any apparatus is diverted from an alignment within the 
existing adopted public highway but not wholly replaced within the existing public highway, 
notwithstanding that any diversion may be carried out under the provisions of Part 3 of the 1991 
Act. 

(3) The protective provisions in this Part of this Schedule apply and take precedence over article 
30 (apparatus and rights of statutory undertakers in stopped up streets) of the Order which does 
not apply to Cadent. 

Apparatus of Cadent in stopped up streets 

33.—(1) Notwithstanding the temporary alteration, diversion or restriction of use of any street 
under the powers of article 11 (temporary stopping up of public rights of way), Cadent will be at 
liberty at all times to take all necessary access across any such street and to execute and do all 
such works and things in, upon or under any such street as it would have been entitled to do 
immediately before such temporary alteration, diversion or restriction in respect of any apparatus 
which at the time of the stopping up or diversion was in that street. 

Protective works to buildings 

34.—(1) The undertaker must exercise the powers conferred by article 16 (protective works to 
buildings) so as not to obstruct or render less convenient the access to any apparatus without the 
written consent of Cadent (such consent not to be unreasonably withheld or delayed). 

Acquisition of land 

35.—(1) Regardless of any provision in this Order or anything shown on the land plans or 
contained in the book of reference to the Order, the undertaker may not appropriate or acquire any 
interest in land or appropriate, acquire, extinguish, interfere with or override any easement or other 
interest in land of Cadent otherwise than by agreement. 

(2) As a condition of agreement between the parties in sub-paragraph (1), prior to the 
construction or maintenance of any part of the authorised development (or in such other timeframe 
as may be agreed between Cadent and the undertaker) that is subject to the requirements of this 
Part of this Schedule that will cause any conflict with or breach the terms of any easement or other 
legal or land interest of Cadent or affect the provisions of any enactment or agreement regulating 
the relations between Cadent and the undertaker in respect of any apparatus laid or erected in land 
belonging to or secured by the undertaker, the undertaker must as Cadent reasonably requires enter 
into such deeds of consent upon such terms and conditions as may be agreed between Cadent and 
the undertaker acting reasonably and which must be no less favourable on the whole to Cadent 
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unless otherwise agreed by Cadent, and it will be the responsibility of the undertaker to procure or 
secure the consent to and entering into of such deeds and variations by all other third parties with 
an interest in the land at that time who are affected by such authorised development or 
maintenance thereof. 

(3) The undertaker and Cadent agree that where there is any inconsistency or duplication 
between the provisions set out in this Part of this Schedule relating to the relocation or removal of 
apparatus, including but not limited to the payment of costs and expenses relating to such 
relocation or removal of apparatus and the provisions of any existing easement, rights, agreements 
and licences granted, used, enjoyed or exercised by Cadent and other enactments relied upon by 
Cadent as of right or other use in relation to the apparatus, then the provisions in this Schedule 
prevail. 

(4) Any agreement or consent granted by Cadent under paragraph 38 or any other paragraph of 
this Part of this Schedule, is not to be taken to constitute agreement under sub-paragraph (1). 

(5) As a condition of an agreement under sub-paragraph (1) that involves de-commissioned 
apparatus being left in situ the undertaker must accept a surrender of any existing easement or 
other interest of Cadent in such decommissioned apparatus and release Cadent from all liabilities 
in respect of such de-commissioned apparatus from the date of such surrender. 

(6) Where an undertaker acquires land which is subject to any Cadent right or interest 
(including, without limitation, easements and agreements relating to rights or other interests) and 
the provisions of paragraph 36 do not apply, the undertaker must, unless Cadent agrees 
otherwise— 

(a) retain any notice of Cadent’s easement, right or other interest on the title to the relevant 
land when registering the undertaker’s title to such acquired land; and 

(b) (where no such notice of Cadent’s easement, right or other interest exists in relation to 
such acquired land or any such notice is registered only on the Land Charges Register) 
include (with its application to register title to the undertaker’s interest in such acquired 
land at the Land Registry) a notice of Cadent’s easement, right or other interest in relation 
to such acquired land. 

Removal of apparatus 

36.—(1) If, in the exercise of the powers conferred by this Order, including pursuant to any 
agreement reached in accordance with paragraph 35, the undertaker acquires any interest in any 
land in which any apparatus is placed, that apparatus must not be decommissioned or removed and 
any right of Cadent to maintain that apparatus in that land must not be extinguished or interfered 
with until alternative apparatus has been constructed, is in operation, and the facilities and rights 
referred to in sub-paragraph (2) have been provided, to the reasonable satisfaction of Cadent and 
in accordance with sub-paragraphs (2) to (5) inclusive. 

(2) If, for the purpose of executing any works in, on, under or over any land purchased, held, 
appropriated or used under this Order, the undertaker requires the removal of any apparatus placed 
in that land, it must give to Cadent advance written notice of that requirement, together with a plan 
and section of the work proposed, and of the proposed position of the alternative apparatus to be 
provided or constructed and in that case (or if in consequence of the exercise of any of the powers 
conferred by this Order Cadent reasonably needs to move or remove any of its apparatus) the 
undertaker must afford to Cadent to its satisfaction (taking into account paragraph 37(1)) the 
necessary facilities and rights— 

(a) for the construction of alternative apparatus; and 
(b) subsequently for the maintenance of that apparatus. 

(3) If the undertaker is unable to afford such facilities and rights as are mentioned in sub-
paragraph (2) in the land in which the alternative apparatus or part of such apparatus is to be 
constructed, Cadent must, on receipt of a written notice to that effect from the undertaker, take 
such steps as are reasonable in the circumstances in an endeavour to assist the undertaker in 
obtaining the necessary facilities and rights in the land in which the alternative apparatus is to be 
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constructed save that this obligation does not extend to the requirement for Cadent to use its 
compulsory purchase powers to this end unless it (in its absolute discretion) elects to so do. 

(4) Any alternative apparatus to be constructed in land of or land secured by the undertaker 
under this Part of this Schedule must be constructed in such manner and in such line or situation as 
may be agreed between Cadent and the undertaker. 

(5) Cadent must, after the alternative apparatus to be provided or constructed has been agreed, 
and subject to the prior grant to Cadent of such facilities and rights as are referred to in sub-
paragraph (2) or (3), then proceed without unnecessary delay to construct and bring into operation 
the alternative apparatus and subsequently to decommission or remove any apparatus required by 
the undertaker to be decommissioned or removed under the provisions of this Part of this 
Schedule. 

Facilities and rights for alternative apparatus 

37.—(1) Where, in accordance with the provisions of this Part of this Schedule, the undertaker 
affords to or secures for Cadent facilities and rights in land for the access to, construction and 
maintenance of alternative apparatus in substitution for apparatus to be decommissioned or 
removed, those facilities and rights must be granted upon such terms and conditions as may be 
agreed between the undertaker and Cadent and must be no less favourable on the whole to Cadent 
than the facilities and rights enjoyed by it in respect of the apparatus to be decommissioned or 
removed unless otherwise agreed by Cadent. 

(2) If the facilities and rights to be afforded by the undertaker and agreed with Cadent under 
sub-paragraph (1) in respect of any alternative apparatus, and the terms and conditions subject to 
which those facilities and rights are to be granted, are less favourable on the whole to Cadent than 
the facilities and rights enjoyed by it in respect of the apparatus to be decommissioned or 
removed, then the terms and conditions to which those facilities and rights are subject may be 
referred to arbitration in accordance with paragraph 44 of this Part of this Schedule and the 
arbitrator must make such provision for the payment of compensation by the undertaker to Cadent 
as appears to the arbitrator to be reasonable having regard to all the circumstances of the particular 
case. 

Retained apparatus: protection of Cadent 

38.—(1) Not less than 56 days (or such time period as may be agreed in writing between Cadent 
and the undertaker) before the commencement of any specified works the undertaker must submit 
to Cadent a plan and, if reasonably required by Cadent, a ground monitoring scheme in respect of 
those works. 

(2) The plan to be submitted to Cadent under sub-paragraph (1) must include a method 
statement which describes— 

(a) the exact position of the works; 
(b) the level at which these are proposed to be constructed or renewed; 
(c) the manner of their construction or renewal including details of excavation, positioning of 

plant etc.; 
(d) the position of all apparatus; 
(e) by way of detailed drawings, every alteration proposed to be made to or close to any such 

apparatus; and 
(f) any intended maintenance regimes. 

(3) The undertaker must not commence any specified works until Cadent has given written 
approval of the plan so submitted (and the ground monitoring scheme if required). 

(4) Any approval of Cadent given under sub-paragraph (3)— 
(a) may be given subject to reasonable conditions for any purpose mentioned in sub-

paragraph (6); and 
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(b) must not be unreasonably withheld or delayed and Cadent must meaningfully engage 
with the undertaker within 28 days of the date of submission of the plan under sub-
paragraph (1). 

(5) For the purposes of sub-paragraph (4)(b) it will be deemed to be reasonable for any approval 
to be refused if Cadent considers that the specified works would; 

(a) cause interference with or risk of damage to its apparatus; or 
(b) prevent access to its apparatus at any time. 

(6) In relation to any work to which sub-paragraph (1) or (2) applies, Cadent may require such 
modifications to be made to the plan as may be reasonably necessary for the purpose of securing 
its apparatus against interference or risk of damage or for the purpose of providing or securing 
proper and convenient means of access to any apparatus. 

(7) Specified works must only be executed in accordance with— 
(a) the plan submitted under sub-paragraph (1) (and ground monitoring scheme if required), 

as approved or as amended from time to time by agreement between the undertaker and 
Cadent; and 

(b) all conditions imposed under sub-paragraph (4)(a), and Cadent is entitled to watch and 
inspect the execution of those works. 

(8) Where Cadent requires any protective works to be carried out by itself or by the undertaker 
(whether of a temporary or permanent nature) such protective works, inclusive of any measures or 
schemes required and approved as part of the plan approved pursuant to this paragraph, must be 
carried out to Cadent’s satisfaction prior to the commencement of any specified works (or any 
relevant part thereof) for which protective works are required. 

(9) If Cadent, in consequence of the works proposed by the undertaker, reasonably requires the 
removal of any apparatus and gives written notice to the undertaker of that requirement, 
paragraphs 30 to 32 and 35 to 37 apply as if the removal of the apparatus had been required by the 
undertaker under paragraph 36(2) and Cadent must give it 56 days’ notice of such works from the 
date of submission of a plan pursuant to this paragraph (except in an emergency). 

(10) Nothing in this paragraph precludes the undertaker from submitting at any time or from 
time to time, but in no case less than 56 days unless otherwise agreed by Cadent in writing and the 
undertaker before commencing the execution of the specified works, a new plan, instead of the 
plan previously submitted, and having done so the provisions of this paragraph will apply to and in 
respect of the new plan. 

(11) As soon as reasonably practicable after any ground subsidence event attributable to the 
authorised development (including such an event attributable to its maintenance)— 

(a) the undertaker must implement an appropriate ground mitigation scheme; and 
(b) Cadent retains the right to carry out any further necessary protective works for the 

safeguarding of its apparatus and can recover any such costs in line with paragraph 39. 
(12) The undertaker is not required to comply with sub-paragraph (1) where it needs to carry out 

emergency works but in that case it must give to Cadent notice as soon as is reasonably practicable 
and a plan of those works and must comply with the conditions imposed under sub-paragraph 
(4)(a) insofar as is reasonably practicable in the circumstances. 

(13) In this paragraph, “emergency works” means works whose execution at the time when they 
are executed is required in order to put an end to, or to prevent the occurrence of, circumstances 
then existing or imminent (or which the person responsible for the works believes on reasonable 
grounds to be existing or imminent) which are likely to cause danger to persons or property. 

Expenses 

39.—(1) Subject to the following provisions of this paragraph, the undertaker must pay to 
Cadent on demand, all charges, costs and expenses reasonably anticipated or reasonably incurred 
by Cadent in, or in connection with, the inspection, removal, relaying or replacing, alteration or 
protection of any apparatus or the construction of any new or alternative apparatus which may be 
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required in consequence of the execution of any authorised development including without 
limitation— 

(a) any costs reasonably incurred by or compensation properly paid by Cadent in connection 
with the acquisition of rights or the exercise of statutory powers for such apparatus 
including without limitation all costs (including professional fees) incurred by Cadent as 
a consequence of Cadent; 
(i) using its own compulsory purchase powers to acquire any necessary rights under 

paragraph 36(3) if it elects to do so; or 
(ii) exercising any compulsory purchase powers under this Order transferred to or 

benefitting Cadent; 
(b) in connection with the cost of the carrying out of any diversion work or the provision of 

any alternative apparatus; 
(c) the cutting off of any apparatus from any other apparatus or the making safe of redundant 

apparatus; 
(d) the approval of plans; 
(e) the carrying out of protective works, plus a capitalised sum to cover the cost of 

maintaining and renewing permanent protective works; 
(f) the survey of any land, apparatus or works, the inspection and monitoring of works or the 

installation or removal of any temporary works reasonably necessary in consequence of 
the execution of any such works referred to in this Part of this Schedule; 

(g) any watching brief pursuant to paragraph 38(7). 
(2) There will be deducted from any sum payable under sub-paragraph (1) the value of any 

apparatus removed under the provisions of this Part of this Schedule and which is not re-used as 
part of the alternative apparatus, that value being calculated after removal. 

(3) If in accordance with the provisions of this Part of this Schedule— 
(a) apparatus of better type, of greater capacity or of greater dimensions is placed in 

substitution for existing apparatus of worse type, of smaller capacity or of smaller 
dimensions; or 

(b) apparatus (whether existing apparatus or apparatus substituted for existing apparatus) is 
placed at a depth greater than the depth at which the existing apparatus was, 

and the placing of apparatus of that type or capacity or of those dimensions or the placing of 
apparatus at that depth, as the case may be, is not agreed by the undertaker or, in default of 
agreement, is not determined by arbitration in accordance with article 39 (arbitration) to be 
necessary, then, if such placing involves cost in the construction of works under this Part of this 
Schedule exceeding that which would have been involved if the apparatus placed had been of the 
existing type, capacity or dimensions, or at the existing depth, as the case may be, the amount 
which apart from this sub-paragraph would be payable to the statutory undertaker in question by 
virtue of sub-paragraph (1) is to be reduced by the amount of that excess. 

(4) For the purposes of sub-paragraph (3)— 
(a) an extension of apparatus to a length greater than the length of existing apparatus is not to 

be treated as a placing of apparatus of greater dimensions than those of the existing 
apparatus; and 

(b) where the provision of a joint in a cable is agreed, or is determined to be necessary, the 
consequential provision of a jointing chamber or of a manhole is to be treated as if it also 
had been agreed or had been so determined. 

(5) Where anticipated charges, costs or expenses have been paid by the undertaker pursuant to 
sub-paragraph (1), if the actual charges, costs or expenses incurred by Cadent are less than the 
amount already paid by the undertaker, Cadent will repay the difference to the undertaker as soon 
as reasonably practicable. 
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Indemnity 

40.—(1) Subject to sub-paragraphs (2) and (3), if by reason or in consequence of the 
construction of any such works authorised by this Part of this Schedule (including without 
limitation relocation, diversion, decommissioning, construction and maintenance of apparatus or 
alternative apparatus) or in consequence of the construction, use, maintenance or failure of any of 
the authorised development (including works carried out under article 16 (protective works to 
buildings) by or on behalf of the undertaker or in consequence of any act or default of the 
undertaker (or any person employed or authorised by the undertaker) in the course of carrying out 
such works, including without limitation works carried out by the undertaker under this Part of 
this Schedule or any subsidence resulting from any of these works, any damage is caused to any 
apparatus or alternative apparatus (other than apparatus the repair of which is not reasonably 
necessary in view of its intended removal for the purposes of the authorised development) or 
property of Cadent, or there is any interruption in any service provided, or in the supply of any 
goods, by Cadent, or Cadent becomes liable to pay any amount to any third party, the undertaker 
will— 

(a) bear and pay on demand accompanied by an invoice or claim from Cadent, the cost 
reasonably incurred by Cadent in making good such damage or restoring the supply; and 

(b) indemnify Cadent for any other expenses, loss, demands, proceedings, damages, claims, 
penalty, compensation or costs properly incurred by, paid by or recovered from Cadent, 
by reason or in consequence of any such damage or interruption or Cadent becoming 
liable to any third party as aforesaid other than arising from any negligence, omission or 
default of Cadent. 

(2) The fact that any act or thing may have been done by Cadent on behalf of the undertaker or 
in accordance with a plan approved by Cadent or in accordance with any requirement of Cadent or 
under its supervision including under any watching brief will not (unless sub-paragraph (3) 
applies) excuse the undertaker from liability under the provisions of this sub-paragraph (1) unless 
Cadent fails to carry out and execute the works properly with due care and attention and in a 
skilful and workman like manner or in a manner that does not accord with the approved plan. 

(3) Nothing in sub-paragraph (1) imposes any liability on the undertaker in respect of— 
(a) any damage or interruption to the extent that it is attributable to the neglect or default of 

Cadent, its officers, servants, contractors or agents; and 
(b) any part of the authorised development or any other works authorised by this Part of this 

Schedule carried out by Cadent as an assignee, transferee or lessee of the undertaker with 
the benefit of the Order pursuant to section 156 (benefit of order granting development 
consent) of the 2008 Act or article 33 (consent to transfer the benefit of the Order) subject 
to the proviso that once such works become apparatus (“new apparatus”), any specified 
works yet to be executed and not falling within this paragraph (b) are subject to the full 
terms of this Part of this Schedule including this paragraph 40. 

(4) Cadent must give the undertaker reasonable notice of any such third party claim or demand 
and no settlement, admission of liability or compromise must, unless payment is required in 
connection with a statutory compensation scheme, be made without first consulting the undertaker 
and considering its representations. 

(5) The undertaker must not commence construction (and must not permit the commencement of 
such construction) of the authorised development on any land owned by Cadent or in respect of 
which Cadent has an easement or wayleave for its apparatus or any other interest or to carry out 
any works within 15 metres in any direction of Cadent’s apparatus until the following conditions 
are satisfied; 

(a) unless and until Cadent is satisfied acting reasonably (but subject to all necessary 
regulatory constraints) that the undertaker has first provided the acceptable security (and 
provided evidence that it will maintain such acceptable security for the construction 
period of the authorised development referred to in sub-paragraph (5) from the proposed 
date of commencement of construction of such works to the completion of those works) 
and Cadent has confirmed the same to the undertaker in writing. The acceptable security 
is to be released upon completion of the works referred to in sub-paragraph ; and 
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(b) unless and until Cadent is satisfied acting reasonably (but subject to all necessary 
regulatory constraints) that the undertaker has procured acceptable insurance (and 
provided evidence to Cadent that it will maintain such acceptable insurance for the 
construction period of the authorised development referred to in sub-paragraph (5)) from 
the proposed date of commencement of construction of such works) and Cadent has 
confirmed the same in writing to the undertaker. 

(6) In the event that the undertaker fails to comply with sub-paragraph (5), nothing in this Part 
of this Schedule is to prevent Cadent from seeking injunctive relief (or any other equitable 
remedy) in any court of competent jurisdiction. 

Enactments and agreements 

41. Except where this Part of this Schedule provides otherwise, nothing in this Part of this 
Schedule affects the provisions of any enactment or agreement regulating the relations between 
the undertaker and Cadent in respect of any apparatus laid or erected in land belonging to the 
undertaker on the date on which this Order is made. 

Co-operation 

42.—(1) Where in consequence of the proposed construction of any part of the authorised 
development, the undertaker or Cadent requires the removal of apparatus under paragraph 36(2) or 
Cadent makes requirements for the protection or alteration of apparatus under paragraph 38, the 
undertaker must use its best endeavours to co-ordinate the execution of the works in the interests 
of safety and the efficient and economic execution of the authorised development and taking into 
account the need to ensure the safe and efficient operation of Cadent’s undertaking and Cadent 
must use its best endeavours to co-operate with the undertaker for that purpose. 

(2) Whenever Cadent’s consent, agreement or approval is required in relation to plans, 
documents or other information submitted by the undertaker or the taking of action by the 
undertaker, it must not be unreasonably withheld or delayed. 

Access 

43. If in consequence of any agreement reached in accordance with paragraph 35(1) or the 
powers granted by this Order the access to any apparatus is materially obstructed, the undertaker 
must provide such alternative rights and means of access to such apparatus as will enable Cadent 
to maintain or use the apparatus no less effectively than was possible before such obstruction. 

Arbitration 

44. Any difference or dispute arising between the undertaker and Cadent under this Part of this 
Schedule must, unless otherwise agreed in writing between the undertaker and Cadent, be 
determined by arbitration in accordance with article 39 (arbitration). 

Notices 

45. Notwithstanding article 41 (service of notices) any plans submitted to Cadent by the 
undertaker pursuant to sub-paragraph 38(1) must be sent via email to Cadent Gas Limited Plant 
Protection at plantprotection@cadentgas.com as well as via post to Plant Protection, Cadent Gas 
Limited, Brick Kiln Street, Hinckley, Leicestershire, LE10 0NA, or such other address as Cadent 
may from time to time appoint instead for that purpose and notify to the undertaker in writing. 
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PART 5 
FOR THE PROTECTION OF THE ENVIRONMENT AGENCY 

46.—(1) The following provisions apply for the protection of the Agency unless otherwise 
agreed in writing between the undertaker and the Agency. 

(2) In this Part of this Schedule— 
“Agency” means the Environment Agency; 
“construction” includes execution, placing, altering, replacing, relaying and removal and 
excavation and “construct” and “constructed” is construed accordingly; 
“drainage work” means any main river and includes any land which provides or is expected to 
provide flood storage capacity for any main river and any bank, wall, embankment or other 
structure, or any appliance, constructed or used for land drainage, flood defence, or tidal 
monitoring; 
“fishery” means any waters containing fish and fish in, or migrating to or from, such waters 
and the spawn, spawning ground, habitat or food of such fish; 
“main river” has the same meaning as given in section 113 of the Water Resources Act 1991; 
“plans” includes sections, drawings, specifications, calculations and method statements; 
“remote defence” means any berm, wall or embankment that is constructed for the purposes of 
preventing or alleviating, flooding from, or in connection with, any main river; 
“specified work” means so much of any work or operation authorised by this Order as is in, 
on, under, over or within 
(a) 8 metres of the base of a remote defence which is likely to— 

(i) endanger the stability of, cause damage or reduce the effectiveness of that remote 
defence, or 

(ii) interfere with the Agency’s access to or along that remote defence; 
(b) 8 metres of a drainage work or is otherwise likely to— 

(i) affect any drainage work or the volumetric rate of flow of water in or flowing to or 
from any drainage work; 

(ii) affect the flow, purity or quality of water in any main river; 
(iii) cause obstruction to the free passage of fish or damage to any fishery; 
(iv) affect the conservation, distribution or use of water resources; or 
(v) affect the conservation value of the main river and habitats in its immediate vicinity; 
or which involves; 

(c) an activity that includes dredging, raising or taking of any sand, silt, ballast, clay, gravel 
or other materials from or off the bed or banks of a drainage work (or causing such 
materials to be dredged, raised or taken), including hydrodynamic dredging or desilting; 
and 

(d) any quarrying or excavation within 16 metres of a drainage work which is likely to cause 
damage to or endanger the stability of the banks or structure of that drainage work; 

“watercourse” includes all rivers, streams, ditches, drains, cuts, culverts, dykes, sluices, 
basins, sewers and passages through which water flows except a public sewer. 

Submission and approval of plans 

47.—(1) Before being to construct any specified work, the undertaker must submit to the 
Agency plans of the specified work and such further particulars available to it as the Agency may 
within 28 days of the receipt of the plans reasonably request. 

(2) Any such specified work must not be constructed except in accordance with such plans as 
may be approved in writing by the Agency, or determined under paragraph 57. 
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(3) Any approval of the Agency required under this paragraph— 
(a) must not be unreasonably withheld or delayed; 
(b) is deemed to have been refused if it is neither given nor refused within 2 months of the 

submission of the plans or receipt of further particulars if such particulars have been 
requested by the Agency for approval; and 

(c) may be given subject to such reasonable requirements as the Agency may have for the 
protection of any drainage work or the fishery or for the protection of water resources, or 
for the prevention of flooding or pollution or for nature conservation or in the discharge 
of its environmental duties. 

(4) The Agency must use its reasonable endeavours to respond to the submission of any plans 
before the expiration of the period mentioned in sub-paragraph (3)(b). 

(5) In the case of a refusal, if requested to do so the Agency must provide reasons for the 
grounds of refusal. 

Construction of protective works 

48. Without limiting paragraph 47, the requirements which the Agency may have under that 
paragraph include conditions requiring the undertaker, at its own expense, to construct such 
protective works, whether temporary or permanent, before or during the construction of the 
specified works (including the provision of flood banks, walls or embankments or other new 
works and the strengthening, repair or renewal of existing banks, walls or embankments) as are 
reasonably necessary— 

(a) to safeguard any drainage work against damage; or 
(b) to secure that its efficiency for flood defence purposes is not impaired and that the risk of 

flooding is not otherwise increased, 
by reason of any specified work. 

Timing of works and service of notices 

49.—(1) Subject to sub-paragraph (2), any specified work, and all protective works required by 
the Agency under paragraph 48, must be constructed— 

(a) without unreasonable delay in accordance with the plans approved under this Part of this 
Schedule; and 

(b) to the reasonable satisfaction of the Agency, 
and the Agency is entitled by its officer to watch and inspect the construction of such works. 

(2) The undertaker must give to the Agency not less than 14 days’ notice in writing of its 
intention to commence construction of any specified work and notice in writing of its completion 
not later than seven days after the date on which it is completed. 

(3) If the Agency reasonably requires, the undertaker must construct all or part of the protective 
works so that they are in place prior to the construction of any specified work to which the 
protective works relate. 

Works not in accordance with this Schedule 

50.—(1) If any part of a specified work or any protective work required by the Agency is 
constructed otherwise than in accordance with the requirements of this Part of this Schedule, the 
Agency may by notice in writing require the undertaker at the undertaker’s own expense to 
comply with the requirements of this Part of this Schedule or (if the undertaker so elects and the 
Agency in writing consents, such consent not to be unreasonably withheld or delayed) to remove, 
alter or pull down the work and, where removal is required, to restore the site to its former 
condition to such extent and within such limits as the Agency reasonably requires. 

(2) Subject to sub-paragraph (3) and paragraph 55, if, within a reasonable period, being not less 
than 28 days beginning with the date when a notice under sub-paragraph (1) is served upon the 
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undertaker, the undertaker has failed to begin taking steps to comply with the requirements of the 
notice and has not subsequently made reasonably expeditious progress towards their 
implementation, the Agency may execute the works specified in the notice and any reasonable 
expenditure incurred by the Agency in so doing is recoverable from the undertaker. 

(3) In the event of any dispute as to whether sub-paragraph (1) is properly applicable to any 
work in respect of which notice has been served under that sub-paragraph, or as to the 
reasonableness of any requirement of such a notice, the Agency must not, except in the case of an 
emergency, exercise the powers conferred by sub-paragraph (2) until the dispute has been finally 
determined in accordance with paragraph 57. 

51.—(1) Subject to sub-paragraph (6) the undertaker must from the commencement of the 
construction of the specified works maintain in good repair and condition and free from 
obstruction any drainage work which is situated within the limits of deviation and on land held by 
the undertaker for the purposes of or in connection with the specified works, whether or not the 
drainage work is constructed under the powers conferred by this Order or is already in existence. 

(2) If any such drainage work which the undertaker is liable to maintain is not maintained to the 
reasonable satisfaction of the Agency, the Agency may by notice in writing require the undertaker 
to repair and restore the work, or any part of such work, or (if the undertaker so elects and the 
Agency in writing consents, such consent not to be unreasonably withheld or delayed), to remove 
the work and restore the site to its former condition, to such extent and within such limits as the 
Agency reasonably requires. 

(3) Subject to sub-paragraph (5) and paragraph 55, if, within a reasonable period, being not less 
than 28 days beginning with the date on which a notice in respect of any drainage work is served 
under sub-paragraph (2) on the undertaker, the undertaker has failed to begin taking steps to 
comply with the requirements of the notice and has not subsequently made reasonably expeditious 
progress towards their implementation, the Agency may do what is necessary for such compliance 
and any reasonable expenditure incurred by the Agency in so doing is recoverable from the 
undertaker. 

(4) If there is any failure by the undertaker to obtain consent or comply with conditions imposed 
by the Agency in accordance with these protective provisions the Agency may serve written notice 
requiring the undertaker to cease all or part of the specified works and the undertaker must cease 
the specified works or part thereof until it has obtained the consent or complied with the condition 
unless the cessation of the specified works or part thereof would cause greater damage than 
compliance with the written notice. 

(5) In the event of any dispute as to the reasonableness of any requirement of a notice served 
under sub-paragraph (2), the Agency must not, except in the case of an emergency, exercise the 
powers conferred by sub-paragraph (3) until the dispute has been finally determined in accordance 
with paragraph 57. 

(6) This paragraph does not apply to— 
(a) drainage works which are vested in the Agency, or which the Agency or another person is 

liable to maintain and is not proscribed by the powers of the Order from doing so; and 
(b) any obstruction of a drainage work expressly authorised in the approval of specified 

works plans and carried out in accordance with the provisions of this Part provided that 
any obstruction is removed as soon as reasonably practicable. 

Remediating impaired drainage works 

52. Subject to paragraph 55, if by reason of the construction of any specified work or of the 
failure of any such work, the efficiency of any drainage work for flood defence purposes is 
impaired, or that drainage work is otherwise damaged, such impairment or damage must be made 
good by the undertaker to the reasonable satisfaction of the Agency and if the undertaker fails to 
do so, the Agency may make good the impairment or damage and recover any expenditure 
incurred by the Agency in so doing from the undertaker. 
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Agency access 

53. If by reason of construction of the specified work the Agency’s access to flood defences or 
equipment maintained for flood defence purposes is materially obstructed, the undertaker must 
provide such alternative means of access that will allow the Agency to maintain the flood defence 
or use the equipment no less effectively than was possible before the obstruction within 24 hours 
of the undertaker becoming aware of such obstruction. 

Free passage of fish 

54.—(1) The undertaker must take all such measures as may be reasonably practicable to 
prevent any interruption of the free passage of fish in the fishery during the construction of any 
specified work. 

(2) If by reason of— 
(a) the construction of any specified work; or 
(b) the failure of any such work, 

damage to the fishery is caused, or the Agency has reason to expect that such damage may be 
caused, the Agency may serve notice on the undertaker requiring it to take such steps as may be 
reasonably practicable to make good the damage, or, as the case may be, to protect the fishery 
against such damage. 

(3) Subject to paragraph 55, if within such time as may be reasonably practicable for that 
purpose after the receipt of written notice from the Agency of any damage or expected damage to 
a fishery, the undertaker fails to take such steps as are described in sub-paragraph (2), the Agency 
may take those steps and any expenditure incurred by the Agency in so doing is recoverable from 
the undertaker. 

(4) Subject to paragraph 55, in any case where immediate action by the Agency is reasonably 
required in order to secure that the risk of damage to the fishery is avoided or reduced, the Agency 
may take such steps as are reasonable for the purpose, and may recover from the undertaker any 
expenditure incurred in so doing provided that notice specifying those steps is served on the 
undertaker as soon as reasonably practicable after the Agency has taken, or commenced to take, 
the steps specified in the notice. 

Indemnity 

55. The undertaker indemnifies the Agency in respect of all costs, charges and expenses which 
the Agency may incur— 

(a) in the examination or approval of plans under this Part of this Schedule; 
(b) in the inspection of the construction of the specified works or any protective works 

required by the Agency under this Part of this Schedule; and 
(c) in the carrying out of any surveys or tests by the Agency which are reasonably required in 

connection with the construction of the specified works. 

56.—(1) The undertaker is responsible for and indemnifies the Agency against all costs and 
losses not otherwise provided for in this Schedule which may be reasonably incurred or suffered 
by the Agency by reason of— 

(a) the construction, operation or maintenance of any specified works comprised within the 
authorised development or the failure of any such works comprised within them; or 

(b) any act or omission of the undertaker, its employees, contractors or agents or others 
whilst engaged upon the construction, operation or maintenance of the authorised 
development or dealing with any failure of the authorised development. 

(2) For the avoidance of doubt, in sub-paragraph (1)— 
“costs” includes— 
(a) expenses and charges; 
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(b) staff costs and overheads; 
(c) legal costs; and 
“losses” includes physical damage. 

(3) The undertaker indemnifies the Agency against all liabilities, claims and demands arising out 
of or in connection with the authorised development or otherwise out of the matters referred to in 
sub-paragraphs (1)(a) and (1)(b). 

(4) For the avoidance of doubt, in sub-paragraph (3)— 
“claims” and “demands” include as applicable— 
(a) costs (within the meaning of sub-paragraph (2)) incurred in connection with any claim or 

demand; 
(b) any interest element of sums claimed or demanded; 
“liabilities” includes— 
(a) contractual liabilities; 
(b) tortious liabilities (including liabilities for negligence or nuisance); 
(c) liabilities to pay statutory compensation or for breach of statutory duty; and 
(d) liabilities to pay statutory penalties imposed on the basis of strict liability (but does not 

include liabilities to pay other statutory penalties). 
(5) The Agency must give to the undertaker reasonable notice of any such claim or demand; and 

must not settle or compromise a claim without the agreement of the undertaker which agreement 
must not be unreasonably withheld or delayed. 

(6) The Agency must, at all times take reasonable steps to prevent and mitigate any such claims, 
demands, proceedings, costs, damages, expenses or loss. 

(7) The fact that any work or thing has been executed or done by the undertaker in accordance 
with a plan approved by the Agency, or to its satisfaction, or in accordance with any directions or 
award of an arbitrator, must not relieve the undertaker from any liability under the provisions of 
this Part of this Schedule. 

(8) Nothing in this paragraph imposes any liability on the undertaker with respect to any costs, 
charges, expenses, damages, claims, demands or losses to the extent that they are attributable to 
the neglect or default of the Agency, its officers, servants, contractors or agents. 

Disputes 

57. Any dispute arising between the undertaker and the Agency under this Part of this Schedule 
must, if the parties agree, be determined by arbitration under article 39 (arbitration), but failing 
agreement be determined by the Secretary of State for Environment, Food and Rural Affairs or its 
successor and the Secretary of State for Business, Energy and Industrial Strategy or its successor 
acting jointly on a reference to them by the undertaker or the Agency, after notice in writing by 
one to the other. 

PART 6 
FOR THE PROTECTION OF NATIONAL GRID ELECTRICITY TRANSMISSION 

PLC AS ELECTRICITY UNDERTAKER AND NATIONAL GAS 
TRANSMISSION PLC AS GAS UNDERTAKER 

Application 

58. For the protection of National Grid Electricity Transmission Plc (“NGET”) or National Gas 
Transmission Plc (“NGT”) as referred to in this Part of this Schedule the following provisions 
have effect, unless otherwise agreed in writing between the undertaker and NGET and NGT (as 
appropriate). 
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Interpretation 

59. In this Part of this Schedule— 
“1991 Act” means the New Roads and Street Works Act 1991; 
“alternative apparatus” means appropriate alternative apparatus to the satisfaction of NGET or 
NGT (as appropriate) to enable NGET or NGT to fulfil their statutory functions in a manner 
no less efficient than previously; 
“apparatus” means 
(a) any electric lines or electrical plant as defined in the Electricity Act 1989, belonging to or 

maintained by NGET; or 
(b) any mains, pipes or other apparatus belonging to or maintained by NGT for the purposes 

of gas supply; 
together with any replacement apparatus and such other apparatus constructed pursuant to the 
Order that becomes operational apparatus of either NGET or NGT for the purposes of 
transmission, distribution or supply or any one or more of the aforementioned purposes, and 
includes any structure in which apparatus is or will be lodged or which gives or will give 
access to apparatus; 
“authorised development” has the same meaning as in article 2(1) (interpretation) of this Order 
and includes any associated development authorised by the Order and for the purposes of this 
Part of this Schedule includes the operation and maintenance of the authorised development 
and construction of any works authorised by this Schedule; 
“commence” and “commencement” in this Part of this Schedule includes any below ground 
surveys, monitoring, ground work operations or the receipt and erection of construction plant 
and equipment; 
“deed of consent” means a deed of consent, crossing agreement, deed of variation or new deed 
of grant agreed between the undertaker and either NGET or NGT acting reasonably in order to 
vary or replace existing easements, agreements, enactments and other such interests so as to 
secure land rights and interests as are necessary to carry out, maintain, operate and use the 
apparatus in a manner consistent with the terms of this Part of this Schedule; 
“functions” includes powers and duties; 
“ground mitigation scheme” means a scheme approved by either NGET or NGT (as 
appropriate)(such approval not to be unreasonably withheld or delayed) setting out the 
necessary measures (if any) for a ground subsidence event; 
“ground monitoring scheme” means a scheme for monitoring ground subsidence which sets 
out the apparatus which is to be subject to such monitoring, the extent of land to be monitored, 
the manner in which ground levels are to be monitored, the timescales of any monitoring 
activities and the extent of ground subsidence which, if exceeded, will require the undertaker 
to submit for NGET or NGT’s approval (as appropriate) a ground mitigation scheme; 
“ground subsidence event” means any ground subsidence identified by the monitoring 
activities set out in the ground monitoring scheme that has exceeded the level described in the 
ground monitoring scheme as requiring a ground mitigation scheme; 
“in” in a context referring to apparatus or alternative apparatus in land includes a reference to 
apparatus or alternative apparatus under, over, across, along or upon such land; 
“Incentive Deduction” means any incentive deduction NGET receives under its electricity 
transmission licence which is caused by an event on its transmission system that causes 
electricity not to be supplied to a demand customer and which arises as a result of the 
authorised development; 
“maintain” and “maintenance” includes the ability and right to construct, use, repair, alter, 
inspect, renew or remove any apparatus or alternative apparatus; 
“NGET” means National Grid Electricity Transmission Plc (Company Number 2366977) 
whose registered office is at 1-3 Strand, London, WC2N 5EH or any successor as a licence 
holder within the meaning of Part 1 of the Electricity Act 1989; 
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“NGT” means National Gas Transmission plc (Company Number 02006000) whose registered 
office is at National Grid House Warwick Technology Park, Gallows Hill, Warwick, CV34 
6DA or any successor as a gas transporter within the meaning of Part 1 of the Gas Act 1986; 
“NGESO” means as defined in the STC; 
“plan” or “plans” include all designs, drawings, specifications, method statements, soil 
reports, programmes, calculations, risk assessments and other documents that are reasonably 
necessary properly and sufficiently to describe and assess the works to be executed; 
“specified works” means any of the authorised development or activities undertaken in 
association with the authorised development which— 
(a) will or may be situated over, or within 15 metres measured in any direction of any 

apparatus the removal of which has not been required by the undertaker under paragraph 
64(2) or otherwise; 

(b) may in any way adversely affect any apparatus the removal of which has not been 
required by the undertaker under paragraph 64(2) or otherwise; or 

(c) includes any of the activities that are referred to in paragraph 8 of T/SP/SSW/22 NGT’s 
specification for “Safe Working in the Vicinity of National Grid, High pressure Gas 
Pipelines” and associated installation requirements for third parties, or activity that is 
referred to in NGET’s EN43-8 “Development Near Overhead Lines” and HSE’s guidance 
note 6 “Avoidance of Danger from Overhead Lines”, or activities referred to in any one 
or more of the aforementioned documents. 
or any one or more of (a), (b) or (c) above. 

“STC” means the System Operator Transmission Owner Code prepared by the electricity 
Transmission Owners and NGESO as modified from time to time; 
“STC Claims” means any claim made under the STC against NGET arising out of or in 
connection with the de-energisation (whereby no electricity can flow to or from the relevant 
system through the generator or interconnector’s equipment) of a generator or interconnector 
party solely as a result of the de-energisation of plant and apparatus forming part of NGET’s 
transmission system which arises as a result of the authorised development; 
“Transmission Owner” means as defined in the STC; 
“undertaker” means the undertaker as defined in article 2(1) (interpretation) of this Order. 

On Street Apparatus 

60. Except for paragraphs 61 (apparatus in stopped up streets), 66 (retained apparatus: protection 
of electricity undertaker) and 67 (retained apparatus: protection of gas undertaker), 68 (expenses) 
and 69 (indemnity) of this Part of this Schedule which will apply in respect of the exercise of all or 
any powers under the Order affecting the rights and apparatus of NGET or NGT (or both), the 
other provisions of this Schedule do not apply to apparatus in respect of which the relations 
between the undertaker and NGET or NGT are regulated by the provisions of Part 3 of the 1991 
Act. 

Apparatus of NGET or NGT in stopped up streets 

61. Notwithstanding the temporary stopping up or diversion of any streets or public right of way 
(or both) under the powers of article 11 (temporary stopping up of public rights of way), NGET 
and NGT are at liberty at all times to take all necessary access across any such stopped up streets 
or public rights of way and to execute and do all such works and things in, upon or under any such 
street or public rights of way as may be reasonably necessary or desirable to enable it to maintain 
any apparatus which at the time of the stopping up or diversion was in such street or public rights 
of way. 
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Protective works to buildings 

62. The undertaker, in the case of the powers conferred by article 16(6) (protective work to 
buildings), must exercise those powers so as not to obstruct or render less convenient the access to 
any apparatus without the written consent of NGET or NGT (as appropriate). 

Acquisition of land 

63.—(1) Regardless of any provision in this Order or anything shown on the land plans or 
contained in the book of reference to the Order, the undertaker must not (a) appropriate, or acquire 
or take temporary possession of any land or apparatus or (b) appropriate, acquire, extinguish, 
interfere with or override any easement, other interest or right or apparatus (or any one or more of 
the aforementioned interests or assets) of NGET or NGT otherwise than by agreement. 

(2) As a condition of an agreement between the parties in sub-paragraph (1), prior to the 
carrying out of any part of the authorised development (or in such other timeframe as may be 
agreed between NGET or NGT (as appropriate) and the undertaker) that is subject to the 
requirements of this Part of this Schedule that will cause any conflict with or breach the terms of 
any easement or other legal or land interest of NGET or NGT or affect the provisions of any 
enactment or agreement regulating the relations between NGET or NGT (or both) and the 
undertaker in respect of any apparatus laid or erected in land belonging to or secured by the 
undertaker, the undertaker must as NGET or NGT (as appropriate) reasonably require enter into 
such deeds of consent upon such terms and conditions as may be agreed between NGET or NGT 
and the undertaker acting reasonably and which must be no less favourable on the whole to NGET 
or NGT unless otherwise agreed by NGET or NGT (as appropriate), and it will be the 
responsibility of the undertaker to procure or secure (or both) the consent and entering into of such 
deeds and variations by all other third parties with an interest in the land at that time who are 
affected by such authorised development. 

(3) The undertaker and NGET and NGT agree that where there is any inconsistency or 
duplication between the provisions set out in this Part of this Schedule relating to the relocation or 
removal (or both) of apparatus (including but not limited to the payment of costs and expenses 
relating to such relocation or removal of apparatus) and the provisions of any existing easement, 
rights, agreements and licences granted, used, enjoyed or exercised by NGET or NGT or other 
enactments relied upon by NGET or NGT as of right or other use in relation to the apparatus (or 
both), then the provisions in this part of this Schedule will prevail. 

(4) Any agreement or consent granted by NGET or NGT under paragraph 66 or 67 or any other 
paragraph of this Part of this Schedule, must not be taken to constitute agreement under sub-
paragraph (1). 

Removal of apparatus 

64.—(1) If, in the exercise of the powers conferred by this Order, the undertaker acquires any 
interest in or possesses temporarily any land in which any apparatus is placed, that apparatus must 
not be removed under this Part of this Schedule and any right of NGET or NGT to maintain that 
apparatus in that land must not be extinguished until alternative apparatus has been constructed, 
and is in operation to the reasonable satisfaction of NGET or NGT (as appropriate) in accordance 
with sub-paragraphs (2) to (5). 

(2) If, for the purpose of executing any works in, on, under or over any land purchased, held, 
appropriated or used under this Order, the undertaker requires the removal of any apparatus placed 
in that land, it must give to NGET or NGT (as appropriate) advance written notice of that 
requirement, together with a plan of the work proposed, and of the proposed position of the 
alternative apparatus to be provided or constructed and in that case (or if in consequence of the 
exercise of any of the powers conferred by this Order NGET or NGT reasonably need to remove 
any of its apparatus) the undertaker must, subject to sub-paragraph (3), secure any necessary 
consents for the alternative apparatus and afford to NGET or NGT (as appropriate) to its 
satisfaction (taking into account paragraph 65(1) below) the necessary facilities and rights— 



 112 

(a) for the construction of alternative apparatus in other land of or land secured by the 
undertaker; and 

(b) subsequently for the maintenance of that apparatus. 
(3) If alternative apparatus or any part of such apparatus is to be constructed elsewhere than in 

other land of or land secured by the undertaker, or the undertaker is unable to afford such facilities 
and rights as are mentioned in sub-paragraph (2) in the land in which the alternative apparatus or 
part of such apparatus is to be constructed, NGET or NGT (as appropriate) must, on receipt of a 
written notice to that effect from the undertaker, take such steps as are reasonable in the 
circumstances in an endeavour to obtain the necessary facilities and rights in the land in which the 
alternative apparatus is to be constructed save that this obligation does not extend to the 
requirement for NGET or NGT to use its compulsory purchase powers to this end unless it elects 
to so do. 

(4) Any alternative apparatus to be constructed in land of or land secured by the undertaker 
under this Part of this Schedule must be constructed in such manner and in such line or situation as 
may be agreed between NGET or NGT and the undertaker. 

(5) NGET or NGT (as appropriate) must, after the alternative apparatus to be provided or 
constructed has been agreed, and subject to a written diversion agreement having been entered into 
between the parties and the grant to NGET or NGT (as appropriate) of any such facilities and 
rights as are referred to in sub-paragraph (2) or (3), proceed without unnecessary delay to 
construct and bring into operation the alternative apparatus and subsequently to remove any 
apparatus required by the undertaker to be removed under the provisions of this Part of this 
Schedule. 

Facilities and rights for alternative apparatus 

65.—(1) Where, in accordance with the provisions of this Part of this Schedule, the undertaker 
affords to or secures for NGET or NGT facilities and rights in land for the construction, use, 
maintenance and protection of alternative apparatus in substitution for apparatus to be removed, 
those facilities and rights must be granted upon such terms and conditions as may be agreed 
between the undertaker and NGET or NGT and must be no less favourable on the whole to NGET 
or NGT than the facilities and rights enjoyed by it in respect of the apparatus to be removed unless 
otherwise agreed by NGET or NGT. 

(2) If the facilities and rights to be afforded by the undertaker in respect of any alternative 
apparatus, and the terms and conditions subject to which those facilities and rights are to be 
granted, are less favourable on the whole to NGET or NGT than the facilities and rights enjoyed 
by it in respect of the apparatus to be removed and the terms and conditions to which those 
facilities and rights are subject the matter may be referred to arbitration in accordance with 
paragraph 73 arbitration) of this Part of this Schedule and the arbitrator may make such provision 
for the payment of compensation by the undertaker to NGET or NGT (as appropriate) as appears 
to the arbitrator to be reasonable having regard to all the circumstances of the particular case. 

Retained apparatus: protection of electricity undertaker 

66.—(1) Not less than 56 days before the commencement of any specified works the undertaker 
must submit to NGET a plan of the works to be executed and seek from NGET details of the 
underground extent of their electricity assets. 

(2) In relation to any specified works, the plan to be submitted to NGET under sub-paragraph 
(1) must include a method statement and describe— 

(a) the exact position of the works; 
(b) the level at which these are proposed to be constructed or renewed; 
(c) the manner of their construction or renewal including details of excavation, positioning of 

plant; 
(d) the position of all apparatus; 
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(e) by way of detailed drawings, every alteration proposed to be made to or close to any such 
apparatus; 

(f) any intended maintenance regimes; and 
(g) an assessment of risks of rise of earth issues. 

(3) In relation to any works which will or may be situated on, over, under or within 10 metres of 
any part of the foundations of an electricity tower or between any two or more electricity towers, 
the plan to be submitted under sub-paragraph (1) must, in addition to the matters set out in sub-
paragraph (2), include a method statement describing— 

(a) details of any cable trench design including route, dimensions, clearance to pylon 
foundations; 

(b) demonstration that pylon foundations will not be affected prior to, during and post 
construction; 

(c) details of load bearing capacities of trenches; 
(d) details of any cable installation methodology including access arrangements, jointing 

bays and backfill methodology; 
(e) a written management plan for high voltage hazard during construction and ongoing 

maintenance of any cable route; 
(f) written details of the operations and maintenance regime for any cable, including 

frequency and method of access; 
(g) assessment of earth rise potential if reasonably required by NGET’s engineers; and 
(h) evidence that trench bearing capacity is to be designed to support overhead line 

construction traffic of up to and including 26 tonnes in weight. 
(4) The undertaker must not commence any works to which sub-paragraphs (1), (2) or (3) apply 

until NGET has given written approval of the plan so submitted. 
(5) Any approval of NGET required under sub-paragraph (4)— 

(a) may be given subject to reasonable conditions for any purpose mentioned in sub-
paragraphs (6) or (8); and, 

(b) must not be unreasonably withheld. 
(6) In relation to any work to which sub-paragraphs (1), (2) or (3) apply, NGET may require 

such modifications to be made to the plans as may be reasonably necessary for the purpose of 
securing its apparatus against interference or risk of damage, for the provision of protective works 
or for the purpose of providing or securing proper and convenient means of access to any 
apparatus. 

(7) Works executed under sub-paragraphs (1), (2) or (3) must be executed in accordance with 
the plan, submitted under sub-paragraph (1) or as relevant sub-paragraph (6), as approved or as 
amended from time to time by agreement between the undertaker and NGET and in accordance 
with such reasonable requirements as may be made in accordance with sub-paragraphs (6) or (8) 
by NGET for the alteration or otherwise for the protection of the apparatus, or for securing access 
to it, and NGET will be entitled to watch and inspect the execution of those works. 

(8) Where NGET requires any protective works to be carried out by itself or by the undertaker 
(whether of a temporary or permanent nature) such protective works, inclusive of any measures or 
schemes required and approved as part of the plan approved pursuant to this paragraph, must be 
carried out to NGET’s satisfaction prior to the commencement of any authorised development (or 
any relevant part thereof) for which protective works are required and NGET must give notice of 
its requirement for such works within 42 days of the date of submission of a plan pursuant to this 
paragraph (except in an emergency). 

(9) If NGET in accordance with sub-paragraphs (6) or (8) and in consequence of the works 
proposed by the undertaker, reasonably requires the removal of any apparatus and gives written 
notice to the undertaker of that requirement, paragraphs 58 to 60 and 63 to 65 apply as if the 
removal of the apparatus had been required by the undertaker under paragraph 64(2). 
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(10) Nothing in this paragraph precludes the undertaker from submitting at any time or from 
time to time, but in no case less than 56 days before commencing the execution of the authorised 
development, a new plan, instead of the plan previously submitted, and having done so the 
provisions of this paragraph must apply to and in respect of the new plan. 

(11) The undertaker will not be required to comply with sub-paragraph (1) where it needs to 
carry out emergency works as defined in the 1991 Act but in that case it must give to NGET notice 
as soon as is reasonably practicable and a plan of those works and must comply with sub-
paragraphs (6), (7) or (8) insofar as is reasonably practicable in the circumstances and comply 
with sub-paragraph (12) at all times. 

(12) At all times when carrying out any works authorised under the Order, the undertaker must 
comply with NGET’s policies for development near overhead lines EN43-8 and HSE’s guidance 
note 6 “Avoidance of Danger from Overhead Lines”. 

Retained apparatus: protection of gas undertaker 

67.—(1) Not less than 56 days before the commencement of any specified works the undertaker 
must submit to NGT a plan and, if reasonably required by NGT, a ground monitoring scheme in 
respect of those works. 

(2) The plan to be submitted to NGT under sub-paragraph (1) must include a method statement 
and describe— 

(a) the exact position of the works; 
(b) the level at which these are proposed to be constructed or renewed; 
(c) the manner of their construction or renewal including details of excavation, positioning of 

plant etc; 
(d) the position of all apparatus; 
(e) by way of detailed drawings, every alteration proposed to be made to or close to any such 

apparatus; and 
(f) any intended maintenance regimes. 

(3) The undertaker must not commence any works to which sub-paragraphs (1) and (2) apply 
until NGT has given written approval of the plan so submitted. 

(4) Any approval of NGT required under sub-paragraph (3)— 
(a) may be given subject to reasonable conditions for any purpose mentioned in sub-

paragraphs (5) or (7); and 
(b) must not be unreasonably withheld. 

(5) In relation to any work to which sub-paragraphs (1), (2) or (3) apply, NGT may require such 
modifications to be made to the plans as may be reasonably necessary for the purpose of securing 
its apparatus against interference or risk of damage for the provision of protective works or for the 
purpose of providing or securing proper and convenient means of access to any apparatus. 

(6) Works executed under sub-paragraphs (1), (2) or (3) must be executed in accordance with 
the plan, submitted under sub-paragraph (2) or as relevant sub-paragraph (5), as approved or as 
amended from time to time by agreement between the undertaker and NGT and in accordance 
with such reasonable requirements as may be made in accordance with sub-paragraphs (5) or (7) 
by NGT for the alteration or otherwise for the protection of the apparatus, or for securing access to 
it, and NGT will be entitled to watch and inspect the execution of those works. 

(7) Where NGT requires any protective works to be carried out by itself or by the undertaker 
(whether of a temporary or permanent nature) such protective works, inclusive of any measures or 
schemes required and approved as part of the plan approved pursuant to this paragraph, must be 
carried out to NGT’s satisfaction prior to the commencement of any specified works for which 
protective works are required and NGT must give notice of its requirement for such works within 
42 days of the date of submission of a plan pursuant to this paragraph (except in an emergency). 

(8) If NGT in accordance with sub-paragraphs (5) or (7) and in consequence of the works 
proposed by the undertaker, reasonably requires the removal of any apparatus and gives written 
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notice to the undertaker of that requirement, paragraphs 58 to 60 and 63 to 65 apply as if the 
removal of the apparatus had been required by the undertaker under paragraph 64(2). 

(9) Nothing in this paragraph precludes the undertaker from submitting at any time or from time 
to time, but in no case less than 56 days before commencing the execution of the specified works, 
a new plan, instead of the plan previously submitted, and having done so the provisions of this 
paragraph will apply to and in respect of the new plan. 

(10) The undertaker will not be required to comply with sub-paragraph (2) where it needs to 
carry out emergency works as defined in the 1991 Act but in that case it must give to NGT notice 
as soon as is reasonably practicable and a plan of those works and must comply with sub-
paragraphs (6), (7) and (8) insofar as is reasonably practicable in the circumstances and comply 
with sub-paragraph (11) at all times. 

(11) At all times when carrying out any works authorised under the Order the undertaker must 
comply with NGT’s policies for safe working in proximity to gas apparatus “Specification for safe 
working in the vicinity of National Grid, High pressure Gas pipelines and associated installation 
requirements for third parties T/SP/SSW22” and HSE’s “HS(~G)47 Avoiding Danger from 
underground services”. 

(12) As soon as reasonably practicable after any ground subsidence event attributable to the 
authorised development the undertaker must implement an appropriate ground mitigation scheme 
except that NGT retains the right to carry out any further necessary protective works for the 
safeguarding of its apparatus and can recover any such costs in line with paragraph 68. 

Expenses 

68.—(1) Save where otherwise agreed in writing between NGET or NGT and the undertaker 
and subject to the following provisions of this paragraph, the undertaker must pay to NGET or 
NGT (as appropriate) within 30 days of receipt of an invoice or claim from NGET or NGT all 
charges, costs and expenses reasonably anticipated within the following three months or 
reasonably and properly incurred by NGET or NGT (as appropriate) in, or in connection with, the 
inspection, removal, relaying or replacing, alteration or protection of any apparatus or the 
construction of any new or alternative apparatus which may be required in consequence of the 
execution of any authorised development as are referred to in this Part of this Schedule including 
without limitation— 

(a) any costs reasonably incurred by or compensation properly paid by NGET or NGT (as 
appropriate) in connection with the acquisition of rights or the exercise of statutory 
powers for such apparatus including without limitation all costs incurred by NGET or 
NGT (as appropriate) as a consequence of it; 
(i) using its own compulsory purchase powers to acquire any necessary rights under 

paragraph 64(3); or 
(ii) exercising any compulsory purchase powers in the Order transferred to or benefitting 

NGET or NGT (as appropriate); 
(b) in connection with the cost of the carrying out of any diversion work or the provision of 

any alternative apparatus, where no written diversion agreement is otherwise in place; 
(c) the cutting off of any apparatus from any other apparatus or the making safe of redundant 

apparatus; 
(d) the approval of plans; 
(e) the carrying out of protective works, plus a capitalised sum to cover the cost of 

maintaining and renewing permanent protective works; 
(f) the survey of any land, apparatus or works, the inspection and monitoring of works or the 

installation or removal of any temporary works reasonably necessary in consequence of 
the execution of any such works referred to in this Part of this Schedule. 

(2) There will be deducted from any sum payable under sub-paragraph (1) the value of any 
apparatus removed under the provisions of this Part of this Schedule and which is not re-used as 
part of the alternative apparatus, that value being calculated after removal. 
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(3) If in accordance with the provisions of this Part of this Schedule— 
(a) apparatus of better type, of greater capacity or of greater dimensions is placed in 

substitution for existing apparatus of worse type, of smaller capacity or of smaller 
dimensions; or 

(b) apparatus (whether existing apparatus or apparatus substituted for existing apparatus) is 
placed at a depth greater than the depth at which the existing apparatus was situated, 

and the placing of apparatus of that type or capacity or of those dimensions or the placing of 
apparatus at that depth, as the case may be, is not agreed by the undertaker or, in default of 
agreement, is not determined by arbitration in accordance with paragraph 73 (arbitration) to be 
necessary, then, if such placing involves cost in the construction of works under this Part of this 
Schedule exceeding that which would have been involved if the apparatus placed had been of the 
existing type, capacity or dimensions, or at the existing depth, as the case may be, the amount 
which apart from this sub-paragraph would be payable to NGET or NGT by virtue of sub-
paragraph (1) will be reduced by the amount of that excess save to the extent that it is not possible 
in the circumstances to obtain the existing type of apparatus at the same capacity and dimensions 
or place at the existing depth in which case full costs will be borne by the undertaker. 

(4) For the purposes of sub-paragraph (3)— 
(a) an extension of apparatus to a length greater than the length of existing apparatus will not 

be treated as a placing of apparatus of greater dimensions than those of the existing 
apparatus; and 

(b) where the provision of a joint in a pipe or cable is agreed, or is determined to be 
necessary, the consequential provision of a jointing chamber or of a manhole will be 
treated as if it also had been agreed or had been so determined. 

(5) Any amount which apart from this sub-paragraph would be payable to NGET or NGT in 
respect of works by virtue of sub-paragraph (1) will, if the works include the placing of apparatus 
provided in substitution for apparatus placed more than 7 years and 6 months earlier so as to 
confer on NGET or NGT any financial benefit by deferment of the time for renewal of the 
apparatus in the ordinary course, be reduced by the amount which represents that benefit. 

Indemnity 

69.—(1) Subject to sub-paragraphs (2) and (3), if by reason or in consequence of the 
construction of any works authorised by this Part of this Schedule or in consequence of the 
construction, use maintenance or failure of any of the authorised development by or on behalf of 
the undertaker or in consequence of any act or default of the undertaker (or any person employed 
or authorised by him) in the course of carrying out such works, including without limitation works 
carried out by the undertaker under this Part of this Schedule or any subsidence resulting from any 
of these works, any damage is caused to any apparatus or alternative apparatus (other than 
apparatus the repair of which is not reasonably necessary in view of its intended removal for the 
purposes of the authorised development) or property of NGET or NGT, or there is any interruption 
in any service provided, or in the supply of any goods or energy, by NGET or NGT, or NGET or 
NGT become liable to pay any amount to any third party, the undertaker will— 

(a) bear and pay on demand accompanied by an invoice or claim from NGET or NGT the 
cost reasonably and properly incurred by NGET or NGT (as appropriate) in making good 
such damage or restoring the supply; and 

(b) indemnify NGET and NGT for any other expenses, loss, demands, proceedings, damages, 
claims, penalty or costs incurred by or recovered from it, by reason or in consequence of 
any such damage or interruption or NGET or NGT (as appropriate) becoming liable to 
any third party including STC Claims or an Incentive Deduction other than arising from 
any default of either NGET or NGT (as appropriate). 

(2) The fact that any act or thing may have been done by NGET or NGT (as appropriate) on 
behalf of the undertaker or in accordance with a plan approved by NGET or NGT (as appropriate) 
or in accordance with any requirement of NGET or NGT (as appropriate) or under its supervision 
will not (unless sub-paragraph (3) applies), excuse the undertaker from liability under the 
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provisions of this sub-paragraph (1) unless NGET or NGT (as appropriate) fails to carry out and 
execute the works properly with due care and attention and in a skilful and workman like manner 
or in a manner that does not accord with the approved plan. 

(3) Nothing in sub-paragraph (1) imposes any liability on the undertaker in respect of— 
(a) any damage or interruption to the extent that it is attributable to the neglect or default of 

NGET or NGT, its officers, servants, contractors or agents; 
(b) any authorised development or any other works authorised by this Part of this Schedule 

carried out by NGET or NGT as an assignee, transferee or lessee of the undertaker with 
the benefit of the Order pursuant to section 156 of the Planning Act 2008 or article 33 
(consent to transfer the benefit of the Order) subject to the proviso that once such works 
become apparatus (“new apparatus”), any authorised development yet to be executed and 
not falling within this sub-section (b) will be subject to the full terms of this Part of this 
Schedule including this paragraph 69; or 

(c) any indirect or consequential loss of any third party (including but not limited to loss of 
use, revenue, profit, contract, production, increased cost of working or business 
interruption) arising from any such damage or interruption, which is not reasonably 
foreseeable. 

(4) NGET or NGT (as appropriate) must give the undertaker reasonable notice of any such third 
party claim or demand and no settlement, admission of liability or compromise must, unless 
payment is required in connection with a statutory compensation scheme, be made without first 
consulting the undertaker and considering their representations. 

(5) NGET or NGT (as appropriate) must, in respect of any matter covered by the indemnity 
given by the undertaker in this paragraph, at all times act reasonably and in the same manner as it 
would as if settling third party claims on their own behalf from their own funds. 

(6) NGET must use its reasonable endeavours to mitigate and to minimise any costs, expenses, 
loss, demands and penalties to which the indemnity under this paragraph applies where it is within 
NGET’s reasonable ability and control to do so and which expressly excludes any obligation to 
mitigate liability arising from third parties which is outside of NGET’s control and if reasonably 
requested to do so by the undertaker NGET must provide an explanation of how the claim has 
been minimised, where relevant. 

(7) NGT must use its reasonable endeavours to mitigate and to minimise any costs, expenses, 
loss, demands, and penalties to which the indemnity under this paragraph applies where it is 
within NGT’s reasonable ability and control to do so and which expressly excludes any obligation 
to mitigate liability arising from third parties which is outside of NGT’s control and if reasonably 
requested to do so by the undertaker NGT must provide an explanation of how the claim has been 
minimised, where relevant. 

Enactments and agreements 

70. Save to the extent provided for to the contrary elsewhere in this Part of this Schedule or by 
agreement in writing between NGET or NGT (or both) and the undertaker, nothing in this Part of 
this Schedule affects the provisions of any enactment or agreement regulating the relations 
between the undertaker and NGET or NGT (or both) in respect of any apparatus laid or erected in 
land belonging to the undertaker on the date on which this Order is made. 

Co-operation 

71.—(1) Where in consequence of the proposed construction of any part of the authorised 
development, the undertaker or NGET or NGT requires the removal of apparatus under paragraph 
64(2) or NGET or NGT makes requirements for the protection or alteration of apparatus under 
paragraph 66 or 67, the undertaker must use its best endeavours to co-ordinate the execution of the 
works in the interests of safety and the efficient and economic execution of the authorised 
development and taking into account the need to ensure the safe and efficient operation of NGET 
or NGT’s undertaking and NGET and NGT must separately use their best endeavours to co-
operate with the undertaker for that purpose. 
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(2) For the avoidance of doubt whenever NGET or NGT’s consent, agreement or approval is 
required in relation to plans, documents or other information submitted by the undertaker or the 
taking of action by the undertaker, it must not be unreasonably withheld or delayed. 

Access 

72. If in consequence of the agreement reached in accordance with paragraph 63(1) or the 
powers granted under this Order the access to any apparatus is materially obstructed, the 
undertaker must provide such alternative means of access to such apparatus as will enable NGET 
or NGT to maintain or use the apparatus no less effectively than was possible before such 
obstruction. 

Arbitration 

73. Save for differences or disputes arising under paragraph 64(2), 64(4), 65(1), 66 and 67, any 
difference or dispute arising between the undertaker and NGET or NGT under this Part of this 
Schedule must, unless otherwise agreed in writing between the undertaker and NGET or NGT (as 
appropriate), be determined by arbitration in accordance with article 39 (arbitration). 

Notices 

74. Notwithstanding article 41 (service of notices), any plans submitted to NGET or NGT by the 
undertaker pursuant to paragraph 66 and 67 must be submitted using the LSBUD system 
(https://lsbud.co.uk/) or to such other address as NGET or NGT may from time to time appoint 
instead for that purpose and notify to the undertaker in writing. 

PART 7 
FOR THE PROTECTION OF UK POWER NETWORKS LIMITED AND 

EASTERN POWER NETWORKS PLC 

75. For the protection of the utility undertakers referred to in this Part of this Schedule, the 
following provisions have effect, unless otherwise agreed in writing between the undertaker and 
the utility undertakers concerned. 

76. In this Part of this Schedule— 
“alternative apparatus” means alternative apparatus adequate to enable the utility undertaker in 
question to fulfil its statutory functions in a manner not less efficient than previously; 
“apparatus” means electric lines or electrical plant (as defined in the Electricity Act 1989(a)), 
belonging to or maintained by that utility undertaker; 
“functions” includes powers and duties; 
“in” in a context referring to apparatus or alternative apparatus in land includes a reference to 
apparatus or alternative apparatus under, over or upon land; and 
“utility undertaker” means— 
(a) UK Power Networks Limited, whose registered office is at Newington House, 237 

Southwark Bridge Road, London, SE1 6NP; 
(b) Eastern Power Networks plc, whose registered office is at Newington House, 237 

Southwark Bridge Road, London, SE1 6NP, 
for the area of the authorised development, and in relation to any apparatus, means the utility 
undertaker to whom it belongs or by whom it is maintained. 

 
(a) 1989 c. 29. 

https://lsbud.co.uk/
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77. This Part of this Schedule does not apply to apparatus in respect of which the relations 
between the undertaker and the utility undertaker are regulated by the provisions of Part 3 (street 
works in England and Wales) of the 1991 Act. 

78. Regardless of the temporary prohibition or restriction of use of streets under the powers 
conferred by article 11 (temporary stopping up of public rights of way), a utility undertaker is at 
liberty at all times to take all necessary access across any such street and to execute and do all 
such works and things in, upon or under any such street as may be reasonably necessary or 
desirable to enable it to maintain any apparatus which at the time of the prohibition or restriction 
was in that street. 

79. Regardless of any provision in this Order or anything shown on the land and Crown land 
plans, the undertaker must not acquire any apparatus otherwise than with the prior written 
agreement of the utility undertaker. 

80.—(1) If, in the exercise of the powers conferred by this Order, the undertaker acquires any 
interest in any land in which any apparatus is placed or over which access to any apparatus is 
enjoyed or requires that the utility undertaker’s apparatus is relocated or diverted, that apparatus 
must not be removed under this Part of this Schedule, and any right of a utility undertaker to 
maintain that apparatus in that land and to gain access to it must not be extinguished, until 
alternative apparatus has been constructed and is in operation, and access to it has been provided, 
to the reasonable satisfaction of the utility undertaker in question in accordance with sub-
paragraphs (2) to (6). 

(2) If, for the purpose of executing any works in, on or under any land purchased, held, 
appropriated or used under this Order, the undertaker requires the removal of any apparatus placed 
in that land, the undertaker must give to the utility undertaker in question 28 days’ written notice 
of that requirement, together with a plan and section of the work proposed, and of the proposed 
position of the alternative apparatus to be provided or constructed and in that case (or if in 
consequence of the exercise of any of the powers conferred by this Order a utility undertaker 
reasonably needs to remove any of its apparatus) the undertaker must, subject to sub-paragraph 
(3), afford to the utility undertaker the necessary facilities and rights for the construction of 
alternative apparatus in other land of the undertaker and subsequently for the maintenance of that 
apparatus. 

(3) If alternative apparatus or any part of such apparatus is to be constructed elsewhere than in 
other land of the undertaker, or the undertaker is unable to afford such facilities and rights as are 
mentioned in sub-paragraph (2), in the land in which the alternative apparatus or part of such 
apparatus is to be constructed, the utility undertaker in question must, on receipt of a written 
notice to that effect from the undertaker, as soon as reasonably possible use reasonable endeavours 
to obtain the necessary facilities and rights in the land in which the alternative apparatus is to be 
constructed. 

(4) Any alternative apparatus to be constructed in land of the undertaker under this Part of this 
Schedule must be constructed in such manner and in such line or situation as may be agreed 
between the utility undertaker in question and the undertaker or in default of agreement settled by 
arbitration in accordance with article 39 (arbitration). 

(5) The utility undertaker in question must, after the alternative apparatus to be provided or 
constructed has been agreed or settled by arbitration in accordance with article 39 (arbitration), 
and after the grant to the utility undertaker of any such facilities and rights as are referred to in 
sub-paragraph (2) or (3), proceed without unnecessary delay to construct and bring into operation 
the alternative apparatus and subsequently to remove any apparatus required by the undertaker to 
be removed under the provisions of this Part of this Schedule. 

(6) Regardless of anything in sub-paragraph (5), if the undertaker gives notice in writing to the 
utility undertaker in question that it desires itself to execute any work, or part of any work, in 
connection with the removal of apparatus or construction of alternative apparatus in any land 
controlled by the undertaker, that work, instead of being executed by the utility undertaker, must 
be executed by the undertaker if the undertaker is able to do so without unnecessary delay and 
only in accordance with plans and methodology approved by the utility undertaker, such approval 
may be subject to such reasonable conditions including but not limited to the undertaker entering 
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into an assets protection agreement with the utility undertaker as the utility undertaker deems 
necessary. The undertaker must carry out the works under the superintendence subject to the 
undertaker paying and the undertaker must pay the proper and reasonable fees of the utility 
undertaker, if given, and to the reasonable satisfaction of the utility undertaker subject to the utility 
undertaker’s reasonable specification. 

81.—(1) Where, in accordance with the provisions of this Part of this Schedule, the undertaker 
affords to a utility undertaker facilities and rights for the construction and maintenance in land of 
the undertaker of alternative apparatus in substitution for apparatus to be removed, those facilities 
and rights must be granted upon such terms and conditions as may be agreed between the 
undertaker and the utility undertaker in question or in default of agreement settled by arbitration in 
accordance with article 39 (arbitration). 

(2) If the facilities and rights to be afforded by the undertaker in respect of any alternative 
apparatus, and the terms and conditions subject to which those facilities and rights are to be 
granted, are in the opinion of the arbitrator less favourable on the whole to the utility undertaker in 
question than the facilities and rights enjoyed by it in respect of the apparatus to be removed and 
the terms and conditions to which those facilities and rights are subject, the arbitrator must make 
such provision for the payment of compensation by the undertaker to that utility undertaker as 
appears to the arbitrator to be reasonable having regard to all the circumstances of the particular 
case. 

82.—(1) Not less than 28 days before starting the execution of any works in, on, over or under 
any land purchased, held, appropriated or used under this Order that are over, under or near to, or 
will or may affect, any apparatus the removal of which has not been required by the undertaker 
under paragraph 80, the undertaker must submit to the utility undertaker in question a plan, section 
and description of the works to be executed. 

(2) Those works must be executed only in accordance with the plan, section and description 
submitted under sub-paragraph (1) and in accordance with such reasonable requirements as may 
be made in accordance with sub-paragraph (3) by the utility undertaker for the alteration or 
otherwise for the protection of the apparatus, or for securing access to it, and the utility undertaker 
is entitled to watch and inspect the execution of those works. 

(3) Any requirements made by a utility undertaker under sub-paragraph (2) must be made within 
a period of 28 days beginning with the date on which a plan, section and description under sub-
paragraph (1) are submitted to it. 

(4) If a utility undertaker in accordance with sub-paragraph (3) and in consequence of the works 
proposed by the undertaker, reasonably requires the removal of any apparatus and gives written 
notice to the undertaker of that requirement, paragraphs 75 to 81 apply as if the removal of the 
apparatus had been required by the undertaker under paragraph 80(2). 

(5) Nothing in this paragraph precludes the undertaker from submitting at any time or from time 
to time, but in no case less than 28 days before commencing the execution of any works, a new 
plan, section and description instead of the plan, section and description previously submitted, and 
having done so the provisions of this paragraph apply to and in respect of the new plan, section 
and description. 

(6) The undertaker is not required to comply with sub-paragraph (1) in a case of emergency but 
in that case it must give to the utility undertaker in question notice as soon as is reasonably 
practicable and a plan, section and description of those works as soon as reasonably practicable 
subsequently and must comply with sub-paragraph (2) in so far as is reasonably practicable in the 
circumstances. 

(7) The undertaker is not required to comply with sub-paragraph (1) in cases where for the 
purpose of constructing, operating, maintaining or decommissioning the authorised development 
the undertaker creates a footpath, footway or other means of access which is to be used for either 
vehicular or pedestrian access over or under any apparatus. 

83.—(1) Subject to the following provisions of this paragraph, the undertaker must repay to a 
utility undertaker the reasonable expenses incurred by that utility undertaker in, or in connection 
with, the inspection, removal, alteration or protection of any apparatus or the construction of any 
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new apparatus which may be required in consequence of the execution of any such works as are 
referred to in paragraph 80(2). 

(2) There is to be deducted from any sum payable under sub-paragraph (1) the value of any 
apparatus removed under the provisions of this Part of this Schedule, that value being calculated 
after removal. 

(3) If in accordance with the provisions of this Part of this Schedule— 
apparatus of better type, of greater capacity or of greater dimensions is placed in substitution for 
existing apparatus of worse type,; and the placing of apparatus of that type or capacity or of those 
dimensions or the placing of apparatus at that depth, as the case may be, is not agreed by the 
undertaker or, in default of agreement, is not determined by arbitration in accordance with article 
39 (arbitration) to be necessary, then, if such placing involves cost in the construction of works 
under this Part of this Schedule exceeding that which would have been involved if the apparatus 
placed had been of the existing type, the amount which apart from this sub-paragraph would be 
payable to the utility undertaker in question by virtue of sub-paragraph (1) is to be reduced by the 
amount of that excess. 

(4) For the purposes of sub-paragraph (3)— 
(a) an extension of apparatus to a length greater than the length of existing apparatus is not to 

be treated as a placing of apparatus of greater dimensions than those of the existing 
apparatus where such extension is required in consequence of the execution of any such 
works as are referred to in paragraph 80(2); and 

(b) where the provision of a joint in a cable is agreed, or is determined to be necessary, the 
consequential provision of a jointing chamber or of a manhole is to be treated as if it also 
had been agreed or had been so determined. 

(5) An amount which apart from this sub-paragraph would be payable to a utility undertaker in 
respect of works by virtue of sub-paragraph (1) if the works include the placing of apparatus 
provided in substitution for apparatus placed more than seven years and six months earlier so as to 
confer on the utility undertaker any financial benefit by deferment of the time for renewal of the 
apparatus in the ordinary course, is to be reduced by the amount which represents that benefit. 

84.—(1) Subject to sub-paragraphs (2) and (3), if by reason or in consequence of the 
construction of any of the works referred to in paragraph 80(2), any damage is caused to any 
apparatus (other than apparatus the repair of which is not reasonably necessary in view of its 
intended removal for the purposes of those works) or property of a utility undertaker, or there is 
any interruption in any service provided, or in the supply of any goods, by any utility undertaker, 
the undertaker must— 

(a) bear and pay the cost reasonably incurred by that utility undertaker in making good such 
damage or restoring the supply; and 

(b) make reasonable compensation to that utility undertaker for any other expenses, loss, 
damages, penalty or costs incurred by the utility undertaker, 

by reason or in consequence of any such damage or interruption. 
(2) Nothing in paragraph 80(2) imposes any liability on the undertaker with respect to any 

damage or interruption to the extent that it is attributable to the act, neglect or default of a utility 
undertaker, its officers, servants, contractors or agents. 

(3) A utility undertaker must give the undertaker reasonable notice of any such claim or demand 
and no settlement or compromise is to be made without the consent of the undertaker which, if it 
withholds such consent, has the sole conduct of any settlement or compromise or of any 
proceedings necessary to resist the claim or demand. 

85. Where in consequence of the proposed construction of any of the authorised development, 
the undertaker or a utility undertaker requires the removal of apparatus under paragraph 80(2) or a 
utility undertaker makes requirements for the protection or alteration of apparatus under paragraph 
81, the undertaker must use reasonable endeavours to co-ordinate the execution of the works in the 
interests of safety and the efficient and economic execution of the authorised development and 
taking into account the need to ensure the safe and efficient operation of the utility undertaker’s 
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undertaking and each utility undertaker must use its reasonable endeavours to co-operate with the 
undertaker for that purpose. 

86. Nothing in this Part of this Schedule affects the provisions of any enactment or agreement 
regulating the relations between the undertaker and a utility undertaking in respect of any 
apparatus laid or erected in land belonging to the undertaker on the date on which this Order is 
made. 

87. Any difference under this Part of this Schedule must, unless otherwise agreed in writing 
between the undertaker and the utility undertaker, be determined by arbitration in accordance with 
article 39 (arbitration). 

PART 8 
FOR THE PROTECTION OF DRAINAGE AUTHORITIES 

88. The provisions of this Part of this Schedule have effect for the protection of the drainage 
authority unless otherwise agreed in writing between the undertaker and the drainage authority. 

89. In this Part of this Schedule— 
“authorised development” has the same meaning as in article 2(1) (interpretation) of this Order 
and (unless otherwise specified) for the purposes of this Part of this Schedule includes the 
operation and maintenance of the authorised development and the construction of any works 
authorised by this Part of this Schedule; 
“construction” includes execution, placing, altering, replacing, relaying and removal, and 
“construct” and “constructed” must be construed accordingly; 
“drainage authority” means in relation to an ordinary watercourse— 
(a) the drainage board concerned within the meaning of section 23 (prohibition on 

obstructions etc. in watercourses) of the Land Drainage Act 1991; or 
(b) in the case of any area for which there is no such drainage board, the lead local flood 

authority within the meaning of section 6 (other definitions) of the Flood and Water 
Management Act 2010; 

“drainage work” means any ordinary watercourse and includes any bank, wall, embankment 
or other structure, or any appliance, constructed for land drainage or flood defence which is 
the responsibility of the drainage authority; 
“ordinary watercourse” has the meaning given by section 72 (interpretation) of the Land 
Drainage Act 1991; 
“plans” includes sections, drawings, specifications and method statements; 
“specified work” means so much of the authorised development as is in, on, under, over or 
within 8 metres of a drainage work or is otherwise likely to affect the flow of water in any 
watercourse. 

90.—(1) Before commencing construction of a specified work, the undertaker must submit to 
the drainage authority plans of the specified work and such further particulars available to it as the 
drainage authority may reasonably require within 14 days of the submission of the plans. 

(2) A specified work must not be constructed except in accordance with such plans as may be 
approved in writing by the drainage authority or determined under paragraph 96. 

(3) Any approval of the drainage authority required under this paragraph— 
(a) must not be unreasonably withheld or delayed; 
(b) is deemed to have been given if it is neither given nor refused within 28 days of the 

submission of the plans for approval, or submission of further particulars (where required 
by the drainage authority under sub-paragraph (1)) whichever is the later; and 
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(c) may be given subject to such reasonable requirements as the drainage authority may make 
for the protection of any drainage work taking into account the terms of this Order. 

(4) Any refusal under this paragraph must be accompanied by a statement of the reasons for 
refusal. 

91. Without limiting the scope of paragraph 90, the requirements which the drainage authority 
may make under that paragraph include conditions requiring the undertaker at its own expense to 
construct such protective works, whether temporary or permanent, during the construction of the 
specified work (including the provision of flood banks, walls or embankments or other new works 
and the strengthening, repair or renewal of existing banks, walls or embankments) as are 
reasonably necessary taking account of the terms of this Order— 

(a) to safeguard any drainage work against damage by reason of any specified work; or 
(b) to secure that the efficiency of any drainage work for flood defence and land drainage 

purposes is not impaired, and that the risk of flooding is not otherwise increased beyond 
the level of flood risk that was assessed in the environmental statement, by reason of any 
specified work. 

92.—(1) Subject to sub-paragraph (2), any specified work, and all protective works required by 
the drainage authority under paragraph 91, must be constructed— 

(a) without unreasonable delay in accordance with the plans approved or deemed to have 
been approved or settled under this Part of this Schedule; and 

(b) to the reasonable satisfaction of the drainage authority, 
and an officer of the drainage authority is entitled to watch and inspect the construction of such 
works. 

(2) The undertaker must give to the drainage authority— 
(a) not less than 14 days’ notice in writing of its intention to commence construction of any 

specified work; and 
(b) notice in writing of its completion not later than seven days after the date on which it is 

brought into use. 

93. If by reason of the construction of a specified work or of the failure of any a specified work 
the efficiency of any drainage work for flood defence purposes or land drainage is impaired, or 
that drainage work is otherwise damaged, the impairment or damage must be made good by the 
undertaker as soon as reasonably practicable to the reasonable satisfaction of the drainage 
authority and, if the undertaker fails to do so, the drainage authority may make good the 
impairment or damage and recover from the undertaker the expense reasonably incurred by it in 
doing so. 

94. The undertaker must make reasonable compensation for costs, charges and expenses which 
the drainage authority may reasonably incur— 

(a) in the examination or approval of plans under this Part of this Schedule; 
(b) in inspecting the construction of the specified work or any protective works required by 

the drainage authority under this Part of this Schedule; and 
(c) in carrying out any surveys or tests by the drainage authority which are reasonably 

required in connection with the construction of the specified work. 

95.—(1) The undertaker must make reasonable compensation for liabilities, costs and losses 
which may be reasonably incurred or suffered by reason of— 

(a) the construction of any specified works comprised within the authorised development; or 
(b) any act or omission of the undertaker, its employees, contractors or agents or others while 

engaged upon the construction of the authorised development. 
(2) The drainage authority must give to the undertaker reasonable notice of any such claim or 

demand. 
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(3) The undertaker may at its own expense conduct all negotiations for the settlement of the 
same and any litigation that may arise therefrom. 

(4) The drainage authority must not compromise or settle any such claim or make any admission 
which might be prejudicial to the claim without the agreement of the undertaker which agreement 
must not be unreasonably withheld or delayed. 

(5) The drainage authority will, having regard to its statutory functions, at all times take 
reasonable steps to prevent and mitigate any such claims, demands, proceedings, costs, damages, 
expenses or loss. 

(6) The drainage authority will, at the request of the undertaker and having regard to its statutory 
functions, afford all reasonable assistance for the purpose of contesting any such claim or action, 
and is entitled to be repaid its reasonable expenses reasonably incurred in so doing. 

(7) The fact that any work or thing has been executed or done by the undertaker in accordance 
with a plan approved or deemed to be approved by the drainage authority, or to its satisfaction, or 
in accordance with any directions or award of an arbitrator, does not relieve the undertaker from 
any liability under this Part of this Schedule. 

(8) Nothing in subparagraph 95(1) imposes any liability on the undertaker with respect to any 
damage to the extent that it is attributable to the act, neglect or default of the drainage authority or 
the breach of a statutory duty of the drainage authority, its officers, servants, contractors or agents. 

96. Any dispute arising between the undertaker and the drainage authority under this Part of this 
Schedule, if the parties agree, is to be determined by arbitration under article 39 (arbitration). 

PART 9 
FOR THE PROTECTION OF NATIONAL HIGHWAYS 

Application 

97.—(1) The provisions of this Part of this Schedule apply for the protection of National 
Highways and have effect unless otherwise agreed in writing between the undertaker and National 
Highways. 

(2) Nothing in this Order affects or prejudices the operation of the powers and duties of National 
Highways or the Secretary of State under the Highways Act 1980, the Road Traffic Regulation 
Act 1984, the New Roads and Street Works Act 1991, the Transport Act 2000, or Town and 
Country Planning (General Permitted Development) (England) Order 2015. 

Interpretation 

98.—(1) Where the terms defined in article 2 (interpretation) of this Order are inconsistent with 
sub-paragraph (2) below the latter prevail. 

(2) In this Schedule— 
“administration fee” means the fee payable pursuant to the provisions of this Part of this 
Schedule that represent the internal costs of National Highways in administering the 
implementation of the specified work and charged as a flat fee based on the value of the 
specified works only; 
“as built information” means one digital copy of the following information— 
(a) as constructed drawings in both PDF and Auto CAD DWG formats for anything designed 

by the undertaker; in compliance with GG184 (Specification for the use of Computer 
Aided Design) or any successor document; 

(b) list of suppliers and materials used and test results and (where in the opinion of National 
Highways, following due diligence and assessment while acting reasonably, the carrying 
out of a specified work may have a materially adverse effect on any part of the highways 
drainage system maintained by National Highways) CCTV surveys; 
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(c) product data sheets and technical specifications for all materials used; 
(d) as constructed information for any utilities discovered or moved during the works; 
(e) method statements for the works carried out; 
(f) in relation to road lighting, signs, and traffic signals any information required by Series 

1300 and 1400 of the Specification for Highway Works or any replacement or 
modification of it; 

(g) organisation and methods manuals for all products used; 
(h) as constructed programme; 
(i) test results and records as required by the detailed design information and during 

construction phase of the project; 
(j) the health and safety file to include the geotechnical feedback report required under 

CD622; and 
(k) other such information as is required by National Highways to be used to update all 

relevant databases and to ensure compliance with National Highway’s Asset Data 
Management Manual as is in operation at the relevant time, 

provided that the items referred to in sub-paragraphs (c) and (g) above will only be required to 
be submitted if the relevant specified work would require any of the works of a description 
referred to in article 13(1)(a) to (d) (agreements with street authorities) of this Order to be 
carried out in relation to any highway for which National Highways is the highways authority; 
“condition survey” means a survey of the condition of National Highways structures and 
assets (including, but not limited to pavements, lighting, soft estates, signals, barriers, drainage 
and cabling) within the Order limits that in the reasonable opinion of National Highways may 
be affected by a specified work, and further to include, where the undertaker, following due 
diligence and assessment, identifies a specified part of the highways drainage system 
maintained by National Highways that National Highways reasonably considers may be 
materially and adversely affected by a specified work. A CCTV survey of specified drains will 
only form part of a condition survey where the authority, following due diligence and 
assessment, identifies a specified part of the highways drainage system maintained by 
National Highways that National Highways reasonably considers may be materially and 
adversely affected by a specified work; 
“contractor” means any contractor or sub-contractor appointed by the undertaker to carry out a 
specified work; 
“detailed design information” means drawings specifications and calculations as appropriate 
for the following— 
(a) regime of California Bearing Ratio testing; 
(b) earthworks including supporting geotechnical assessments required by CD622 (Managing 

geotechnical risk) of the DMRB or any successor document and any required 
strengthened earthworks appraisal form certification; 

(c) proposed departures from DMRB standards; 
(d) utilities diversions; 
(e) topographical survey; 
(f) health and safety information including any asbestos survey required by GG105 (asbestos 

management) or any successor document; and 
(g) other such information that may be reasonably required by National Highways to inform 

the detailed design of a specified work. 
“DMRB” means the Design Manual for Roads and Bridges or any replacement, revision or 
modification of it; 
“the framework contract” means the contract between National Highways and the highway 
operations and maintenance contractor for the maintenance and operation of parts of the trunk 
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road which are within the Order limits or any successor or replacement contract that may be 
current at the relevant time; 
“the highway operations and maintenance contractor” means the contractor appointed by 
National Highways under the framework contract; 
“highways structure” means structures or installations within the scope of the DMRB and that 
are situated under, over or adjacent to a motorway or other trunk road; 
“initial deposit” means the sum calculated by National Highways (acting reasonably) payable 
to National Highways to cover all initial stages of work until such time as the cost of the 
specified work and the NH costs payable under paragraph 102 of this Part can be estimated; 
“nominated persons” means the undertaker’s representatives or the contractor’s 
representatives on site during the carrying out of a specified work as notified to National 
Highways from time to time; 
“programme of works” means a document setting out the sequence and timetabling of a 
specified work; 
“road space booking” means road space bookings in accordance with National Highways’ 
Asset Management Operational Requirements (AMOR) including Network Occupancy 
Management System (NOMS) used to manage road space bookings and network occupancy; 
“specified work” means so much of any work authorised by this Order, including any 
maintenance of that work, as is in or under the trunk road and in particular means the crossing 
under the A11 north of junction 38 as shown in the indicative location on sheet 10 of the work 
plans; and 
“trunk road” for the purpose of these protective provisions means any highway for which 
National Highways is the highway authority. 

General 

99.—(1) Notwithstanding the limits of deviation permitted pursuant to article 3(2) of this Order, 
no works in carrying out, maintaining or diverting the authorised development may be carried out 
under the trunk road at a distance within 4 metres of the lowest point of the ground. 

(2) Notwithstanding the powers granted to the undertaker pursuant to this Order, if the carrying 
out of any specified work would require any works to be carried out in relation to the trunk road, 
excluding the works authorised in relation to the A11 specified in Schedule 4 (cable works 
beneath the width of the highway), and Schedule 5 Part 2 (temporary alteration of layout), the 
undertaker must enter into an agreement with National Highways prior to the commencement of 
any such work. 

Prior Approvals 

100.—(1) No specified work may commence until— 
(a) the programme of works has been approved by National Highways; 
(b) the following details relating to the specified work have been submitted to and approved 

by National Highways— 
(i) the detailed design information; 

(ii) details of any proposed road space bookings with National Highways; 
(iii) (if details have been supplied pursuant to sub-paragraph (ii) above) a scheme of 

traffic management; and 
(iv) the identity of the contractor and nominated persons, 

(c) if the carrying out of a specified work requires the booking of any road space with 
National Highways and a scheme of traffic management and a process for stakeholder 
liaison has been submitted by the undertaker and approved by National Highways, such 
scheme to be capable of amendment by agreement between the undertaker and National 
Highways from time to time; 
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(d) any stakeholder liaison that may be required has taken place in accordance with the 
process for such liaison agreed between the undertaker and National Highways under 
sub-paragraph (c) above; 

(e) any further information that National Highways may reasonably request within 14 days of 
the submission of the detailed design of a specified work has been supplied to National 
Highways; and 

(f) a condition survey, and a reasonable regime of monitoring the structures, assets and 
pavements that are the subject of the condition survey, has been submitted to and 
approved by National Highways. 

(2) National Highways must provide the undertaker with a list, which is to be agreed between 
the parties acting reasonably, of all the structures, assets and pavements to be subject to both a 
condition survey and reasonable regime of monitoring pursuant to sub-paragraph (1)(f) and 
paragraph 103(1) of this Part of this Schedule before the first condition survey is conducted and 
the reasonable regime of monitoring is implemented. 

(3) National Highways must prior to the commencement of a specified work inform the 
undertaker of the identity of the person who will act as a point of contact on behalf of National 
Highways to consider the information required under sub-paragraph (1) and of the identity of the 
person or persons who are authorised to give consent or approval on behalf of National Highways 
for any matter requiring approval or consent in these provisions. 

(4) Any approval of National Highways required by this paragraph— 
(a) must not be unreasonably withheld or delayed; 
(b) in the case of a refusal must be accompanied by a statement of grounds for refusal; 
(c) is deemed to have been refused if it is neither given or refused within 56 days of the 

submission of the relevant information (if further information is requested by National 
Highways any such request must be submitted to the undertaker within 28 days of 
submission of the relevant information under this sub-paragraph (c) and the provision of 
such further information by the undertaker will not be deemed to constitute a new 
application for approval pursuant to this paragraph); and 

(d) may be given subject to any reasonable conditions as National Highways considers 
necessary. 

(5) Except where an approval has been provided under sub-paragraph (1), the undertaker must 
not exercise— 

(a) article 5 (power to maintain the authorised development); 
(b) article 14 (discharge of water); 
(c) article 16 (protective works to buildings); 
(d) article 17 (authority to survey and investigate the land); 
(e) article 27 (temporary use of land for constructing the authorised development); 
(f) article 28 (temporary use of land for maintaining the authorised development); or 
(g) article 36 (felling or lopping of trees and removal of hedgerows) 

of this Order over any part of the trunk road without the consent of National Highways, and 
National Highways may in connection with any such exercise require the undertaker to provide 
details of any proposed road space bookings and submit a scheme of traffic management for 
National Highways’ approval. 

Construction of the specified work 

101.—(1) The undertaker must, prior to commencement of a specified work, give to National 
Highways 28 days’ notice in writing of the date on which the specified work will start unless 
otherwise agreed by National Highways. 

(2) If the carrying out of any part of the authorised development requires the booking of road 
space with National Highways, the undertaker must comply with National Highway’s road space 
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booking procedures prior to and during the carrying out of the specified work and no specified 
work for which a road space booking with National Highways is required will commence without 
a road space booking having first been secured from National Highways. 

(3) Any specified work must be carried out to the reasonable satisfaction of National Highways 
(acting reasonably) in accordance with— 

(a) the relevant detailed design information and programme of works approved pursuant to 
paragraph 100(1) above or as subsequently varied by agreement between the undertaker 
and National Highways; 

(b) where relevant, the DMRB, the Specification for Highway Works (contained within the 
Manual of Contract Documents for Highways Works) together with all other relevant 
standards as required by National Highways to include, inter alia, all relevant interim 
advice notes and any amendment to or replacement thereof for the time being in force 
save to the extent that any departures or exceptions from those standards apply which 
have been approved by National Highways; and 

(c) any reasonable conditions of National Highways notified by National Highways to the 
undertaker pursuant to paragraph 100(4)(d) of this Part of this Schedule. 

(4) The undertaker must ensure that (where possible) without entering the highway— 
(a) the highway is kept free from mud, soil and litter as a result of the carrying out of a 

specified work; and 
(b) the specified work is carried out without disturbance to the highway and so that the 

highway remains open for traffic at all times unless otherwise agreed with National 
Highways. 

(5) The undertaker must permit and must require the contractor to permit at all reasonable times 
persons authorised by National Highways (whose identity must have been previously notified to 
the undertaker by National Highways) to gain access to a specified work for the purposes of 
inspection and supervision of a specified work or method of construction of such work. 

(6) If any specified work is constructed— 
(a) other than in accordance with the requirements of this Part of this Schedule; or 
(b) in a way that causes damage to the highway, any highway structure or asset or any other 

land of National Highways, 
National Highways may by notice in writing require the undertaker, at the undertaker’s own 
expense, to comply with the requirements of this Part of this Schedule or put right any damage 
notified to the undertaker under this Part of this Schedule. 

(7) If within 56 days of the date on which a notice under sub-paragraph (6) is served on the 
undertaker, the undertaker has failed to take steps to comply with the notice, National Highways 
may carry out the steps required of the undertaker and may recover from the undertaker any 
expenditure reasonably incurred by National Highways in so doing, such sum to be payable within 
30 days of demand. Where the steps required to be taken pursuant to any notice require the 
submission of any information for the prior approval of National Highways under paragraph 100 
of this Part of this Schedule, the submission of that information will evidence that the undertaker 
has taken steps to comply with a notice served by National Highways under sub-paragraph (6). 

(8) National Highways may, at its discretion, in its notice in writing to the undertaker given 
pursuant to sub-paragraph (6) state that National Highways intend to put right the damage notified 
to the undertaker, and if it intends to do so it must give the undertaker not less than 28 days’ notice 
of its intention to do so and National Highways may recover from the undertaker any reasonable 
expenditure incurred by National Highways in doing so. 

(9) Nothing in this Part of this Schedule prevents National Highways from, in the event of an 
emergency or to prevent the occurrence of danger to the public, carrying out any work or taking 
any such action as it reasonably believes to be necessary as a result or in connection with of the 
carrying out of the specified works without prior notice to the undertaker and National Highways 
may recover from the undertaker any reasonable expenditure incurred by National Highways in so 
doing. 
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Payments 

102.—(1) The undertaker must pay to National Highways a sum equal to the whole of any costs 
and expenses which National Highways reasonably incurs (including costs and expenses for using 
internal or external staff) in relation to any specified work and in relation to any approvals sought 
under this Order including— 

(a) the checking and approval of the information required under paragraph 100(1); 
(b) the supervision of a specified work; 
(c) contractual costs properly payable to the highway operations and maintenance contractor 

as a consequence of any specified work, including costs incurred by the highway 
operations and maintenance contractor in carrying out the tasks referred to in sub-
paragraphs (a) and (b) of this paragraph, in which case National Highways will be 
responsible for the payment of any sums received from the undertaker under this 
paragraph to the highway operations and maintenance contractor; and 

(d) the administration fee and legal costs, reasonably and properly incurred; 
(e) any value added tax which is payable by National Highways only in respect of such costs 

and expenses arising under this sub-paragraph 102(1) and for which it cannot obtain 
reinstatement from HM Revenue and Customs, 

sub-paragraphs (a) to (e) together comprising “the NH costs”. 
(2) The undertaker must pay to National Highways upon demand and prior to such costs being 

incurred the total costs that National Highways believe will be properly and necessarily incurred 
by National Highways in undertaking any statutory procedure or preparing and bringing into force 
any traffic regulation order or orders necessary to carry out or for effectively implementing the 
authorised development. 

(3) National Highways must notify the undertaker of the amount required for the Initial Deposit 
as soon as reasonably practicable and the undertaker must pay an amount equal to that sum within 
28 days of receipt of the notification. 

(4) National Highways must provide the undertaker with a fully itemised invoice showing its 
estimate of the NH costs including its estimate of the administration fee prior to the 
commencement of a specified work and the undertaker must pay to National Highways the 
estimate of the NH costs prior to commencing the specified work and in any event prior to 
National Highways incurring any cost. 

(5) If at any time after the payment referred to in sub-paragraph (3) or (4) has become payable, 
National Highways reasonably believes that the NH costs will exceed the relevant sum notified to 
the undertaker it may give notice to the undertaker of the amount that it believes the NH costs will 
exceed the relevant sum (excess) and the undertaker must pay to National Highways within 28 
days of the date of the notice a sum equal to the excess. 

(6) National Highways must give the undertaker a final account of the NH costs referred to in 
sub-paragraph (1), as a fully itemised invoice, within 30 days of the undertaker notifying to 
National Highways that a specified work has been completed. 

(7) Within 30 days of the issue of the final account— 
(a) if the final account shows a further sum as due to National Highways the undertaker must 

pay to National Highways the sum shown due to it; or 
(b) if the account shows that the payment or payments previously made by the undertaker 

have exceeded the costs incurred by National Highways, National Highways must refund 
the difference to the undertaker. 

(8) If any payment due under any of the provisions of this Part of this Schedule is not made on 
or before the date on which it falls due the party from whom it was due must at the same time as 
making the payment pay to the other party interest at 1% above the rate payable in respect of 
compensation under Section 32 of the 1961 Act for the period starting on the date upon which the 
payment fell due and ending with the date of payment of the sum on which interest is payable 
together with that interest. 
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Completion of a specified work 

103.—(1) Within 56 days of the completion of a specified work, the undertaker must arrange for 
the highway structures, assets and pavements that were the subject of the condition survey carried 
out in respect of the specified work to be re-surveyed and must submit the re-survey to National 
Highways for its approval. 

(2) If the re-survey carried out pursuant to sub-paragraph (1) indicates that any damage has been 
caused to any highways structure or pavement, the undertaker must submit a scheme for remedial 
works in writing to National Highways for its approval in writing, which must not be 
unreasonably withheld or delayed, and must carry out the remedial works at its own cost and in 
accordance with the scheme submitted. 

(3) If the undertaker fails to carry out the remedial work in accordance with the approved 
scheme, National Highways may carry out the steps required of the undertaker and may recover 
from the undertaker any expenditure reasonably incurred by National Highways in so doing, such 
sum to be payable within 30 days of demand. 

(4) National Highways may, at its discretion, at the same time as giving its approval to the 
condition survey, give notice in writing to the undertaker stating that National Highways will 
remedy the damage identified by the condition survey and National Highways may recover from 
the undertaker any reasonable expenditure incurred by National Highways in so doing. 

(5) Within 10 weeks of the completion of a specified work, the undertaker must submit to 
National Highways the as built information, both in hard copy and electronic form. 

(6) The undertaker must make available to National Highways upon reasonable request copies 
of any survey or inspection reports produced pursuant to any inspection or survey of any specified 
work following its completion that the undertaker may from time to time carry out. 

Indemnification 

104.—(1) Subject to sub-paragraphs (2) and (3), the undertaker must indemnify National 
Highways from and against all costs, expenses, damages, losses and liabilities suffered by 
National Highways arising from or in connection with any claim, demand, action or proceedings 
resulting from damage caused by the construction, maintenance or use of the specified works. 

(2) Sub-paragraph (1) does not apply if the costs expenses liabilities and damages were caused 
by or arose out of the neglect or default of National Highways or its officers, servants, agents or 
contractors or any person or body for whom it is responsible. 

(3) If any person makes a claim or notifies an intention to make a claim against National 
Highways which may reasonably be considered likely to give rise to a liability under this 
paragraph then National Highways must— 

(a) as soon as reasonably practicable give the undertaker reasonable notice of any such third 
party claim or demand, specifying the nature of the indemnity liability in reasonable 
detail; and 

(b) not make any admission of liability, agreement or compromise in relation to the 
indemnity liability without first consulting the undertaker and considering their 
representations. 

(4) The undertaker acknowledges that National Highways may receive statutory compensation 
claims and that National Highways may not be able to comply with sub-paragraph (3) above in 
respect of such claims. 

(5) Where National Highways considers that sub-paragraph (4) applies to any claim or demand 
it must give notice of that view as part of the relevant notice provided pursuant to sub-paragraph 
(3)(a) above. 

(6) National Highways must use its reasonable endeavours to mitigate in whole or in part and to 
minimise any costs, expenses, loss, demands and penalties to which the indemnity under this 
paragraph applies where it is within National Highway’s reasonable gift and control to do so and 
which expressly excludes any obligation to mitigate liability arising from third parties which is 
outside of National Highway’s control. If reasonably requested to do so by the undertaker, 
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National Highways must provide an explanation of how any claim has been mitigated or 
minimised or where mitigation or minimisation is not possible an explanation as to why. 

Arbitration 

105. Any difference or dispute arising between the undertaker and National Highways under this 
Part of this Schedule must, unless otherwise agreed in writing between the undertaker and 
National Highways, be determined by arbitration in accordance with article 39 (arbitration). 

PART 10 
FOR THE PROTECTION OF RAILWAY INTERESTS 

106. The provisions of this Part of this Schedule have effect, unless otherwise agreed in writing 
between the undertaker and Network Rail and, in the case of paragraph 120 of this Part of this 
Schedule, any other person on whom rights or obligations are conferred by that paragraph. 

107. In this Part of this Schedule— 
“asset protection agreement” means an agreement to regulate the construction and 
maintenance of the specified work in a form prescribed from time to time by Network Rail; 
“construction” includes execution, placing, alteration and reconstruction and “construct” and 
“constructed” have corresponding meanings; 
“the engineer” means an engineer appointed by Network Rail for the purposes of this Order; 
“network licence” means the network licence, as the same is amended from time to time, 
granted to Network Rail Infrastructure Limited by the Secretary of State in exercise of their 
powers under section 8 (licences) of the Railways Act l993(a); 
“Network Rail” means Network Rail Infrastructure Limited (company number 02904587, 
whose registered office is at 1 Eversholt Street, London, NW1 2DN) and any associated 
company of Network Rail Infrastructure Limited which holds property for railway purposes, 
and for the purpose of this definition “associated company” means any company which is 
(within the meaning of section 1159 of the Companies Act 2006(b) the holding company of 
Network Rail Infrastructure Limited, a subsidiary of Network Rail Infrastructure Limited or 
another subsidiary of the holding company of Network Rail Infrastructure Limited and any 
successor to Network Rail Infrastructure Limited’s railway undertaking; 
“plans” includes sections, designs, design data, software, drawings, specifications, soil reports, 
calculations, descriptions (including descriptions of methods of construction), staging 
proposals, programmes and details of the extent, timing and duration of any proposed 
occupation of railway property; 
“railway operational procedures” means procedures specified under any access agreement (as 
defined in the Railways Act 1993) or station lease; 
“railway property” means any railway belonging to Network Rail and— 
(a) any station, land, works, apparatus and equipment belonging to Network Rail or 

connected with any such railway; and 
(b) any easement or other property interest held or used by Network or a tenant or licencee of 

Network Rail for the purposes of such railway or works, apparatus or equipment; 
“regulatory consents” means any consent or approval required under: 
(a) the Railways Act 1993; 
(b) the network licence; or 
(c) any other relevant statutory or regulatory provisions; 

 
(a) 1993 c. 43. 
(b) 2006 c. 46. 
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by either the Office of Rail and Road or the Secretary of State for Transport or any other 
competent body including change procedures and any other consents, approvals of any 
access or beneficiary that may be required in relation to the authorised development; 

“specified work” means so much of any of the authorised development as is situated upon, 
across, under, over or within 15 metres of, or may in any way adversely affect, railway 
property and, for the avoidance of doubt, includes the maintenance of such works under the 
powers conferred by article 5 (power to maintain the authorised development) in respect of 
such works. 

108.—(1) Where under this Part of this Schedule Network Rail is required to give its consent or 
approval in respect of any matter, that consent or approval is subject to the condition that Network 
Rail complies with any relevant railway operational procedures and any obligations under its 
network licence or under statute. 

(2) In so far as any specified work or the acquisition or use of railway property is or may be 
subject to railway operational procedures, Network Rail must— 

(a) co-operate with the undertaker with a view to avoiding undue delay and securing 
conformity as between any plans approved by the engineer and requirements emanating 
from those procedures; and 

(b) use their reasonable endeavours to avoid any conflict arising between the application of 
those procedures and the proper implementation of the authorised development pursuant 
to this Order. 

109.—(1) The undertaker must not exercise the powers conferred by— 
(a) article 3 (development consent etc. granted by the Order); 
(b) article 5 (power to maintain the authorised development); 
(c) article 14 (discharge of water); 
(d) article 17 (authority to survey and investigate the land); 
(e) article 18 (compulsory acquisition of land); 
(f) article 20 (compulsory acquisition of rights); 
(g) article 23 (acquisition of subsoil only); 
(h) article 24 (power to override easements and other rights); 
(i) article 27 (temporary use of land for constructing the authorised development); 
(j) article 28 (temporary use of land for maintaining the authorised development); 
(k) article 29 (statutory undertakers); 
(l) article 36 (felling or lopping of trees and removal of hedgerows); 
(m) article 37 (trees subject to tree preservation orders); 
(n) or the powers conferred by section 11(3) (power of entry) of the 1965 Act; 
(o) the powers conferred by section 203 (power to override easements and rights) of the 

Housing and Planning Act 2016; 
(p) the powers conferred by section 172 (right to enter and survey land) of the Housing and 

Planning Act 2016; 
(q) any powers under in respect of the temporary possession of land under the 

Neighbourhood Planning Act 2017, 
in respect of any railway property unless the exercise of such powers is with the consent of 
Network Rail. 

(2) The undertaker must not in the exercise of the powers conferred by this Order prevent 
pedestrian or vehicular access to any railway property, unless preventing such access is with the 
consent of Network Rail. 

(3) The undertaker must not exercise the powers conferred by sections 271 or 272 of the 1990 
Act, article 29 (statutory undertakers), article 24 (power to override easement and other rights) or 
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article 21 (private rights), in relation to any right of access of Network Rail to railway property, 
but such right of access may be diverted with the consent of Network Rail. 

(4) The undertaker must not under the powers of this Order acquire or use or acquire new rights 
over, or seek to impose restrictive covenants over, any railway property, or extinguish any existing 
rights of Network Rail in respect of any third party property, except with the consent of Network 
Rail. 

(5) The undertaker must not under the powers of this Order do anything which would result in 
railway property being incapable of being used or maintained or which would affect the safe 
running of trains on the railway. 

(6) Where Network Rail is asked to give its consent pursuant to this paragraph, such consent 
must not be unreasonably withheld but may be given subject to reasonable conditions but it must 
never be unreasonable to withhold consent for reasons of operational or railway safety (such 
matters to be in Network Rail’s absolute discretion). 

(7) The undertaker must enter into an asset protection agreement prior to the carrying out of any 
specified work. 

110.—(1) The undertaker must before commencing construction of any specified work supply to 
Network Rail proper and sufficient plans of that work for the reasonable approval of the engineer 
and the specified work must not be commenced except in accordance with such plans as have been 
approved in writing by the engineer or settled by arbitration. 

(2) The approval of the engineer under sub-paragraph (1) must not be unreasonably withheld, 
and if by the end of the period of 28 days beginning with the date on which such plans have been 
supplied to Network Rail the engineer has not intimated their disapproval of those plans and the 
grounds of such disapproval the undertaker may serve upon the engineer written notice requiring 
the engineer to intimate approval or disapproval within a further period of 28 days beginning with 
the date upon which the engineer receives written notice from the undertaker. If by the expiry of 
the further 28 days the engineer has not intimated approval or disapproval, the engineer is deemed 
to have approved the plans as submitted. 

(3) If by the end of the period of 28 days beginning with the date on which written notice was 
served upon the engineer under sub-paragraph (2), Network Rail gives notice to the undertaker 
that Network Rail desires itself to construct any part of a specified work which in the opinion of 
the engineer will or may affect the stability of railway property or the safe operation of traffic on 
the railways of Network Rail then, if the undertaker desires such part of the specified work to be 
constructed, Network Rail must construct it without unnecessary delay on behalf of and to the 
reasonable satisfaction of the undertaker in accordance with the plans approved or deemed to be 
approved or settled under this paragraph, and under the supervision (where appropriate and if 
given) of the undertaker. 

(4) When signifying their approval of the plans the engineer may specify any protective works 
(whether temporary or permanent) which in the engineer’s opinion should be carried out before 
the commencement of the construction of a specified work to ensure the safety or stability of 
railway property or the continuation of safe and efficient operation of the railways of Network 
Rail or the services of operators using the same (including any relocation de-commissioning and 
removal of works, apparatus and equipment necessitated by a specified work and the comfort and 
safety of passengers who may be affected by the specified works), and such protective works as 
may be reasonably necessary for those purposes must be constructed by Network Rail or by the 
undertaker, if Network Rail so desires, and such protective works must be carried out at the 
expense of the undertaker in either case without unnecessary delay and the undertaker must not 
commence the construction of the specified works until the engineer has notified the undertaker 
that the protective works have been completed to their reasonable satisfaction. 

111.—(1) Any specified work and any protective works to be constructed by virtue of paragraph 
110(4) must, when commenced, be constructed— 

(a) without unnecessary delay in accordance with the plans approved or deemed to have been 
approved or settled under paragraph 110; 
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(b) under the supervision (where appropriate and if given) and to the reasonable satisfaction 
of the engineer; 

(c) in such manner as to cause as little damage as is possible to railway property; and 
(d) so far as is reasonably practicable, so as not to interfere with or obstruct the free, 
(e) uninterrupted and safe use of any railway of Network Rail or the traffic thereon and the 

use by passengers of railway property. 
(2) If any damage to railway property or any such interference or obstruction is to be caused by 

the carrying out of, or in consequence of the construction of a specified work, the undertaker must, 
notwithstanding any such approval, make good such damage and must pay to Network Rail all 
reasonable expenses to which Network Rail may be put and compensation for any loss which it 
may sustain by reason of any such damage, interference or obstruction. 

(3) Nothing in this Part of this Schedule imposes any liability on the undertaker with respect to 
any damage, costs, expenses or loss attributable to the negligence of Network Rail or its servants, 
contractors or agents or any liability on Network Rail with respect of any damage, costs, expenses 
or loss attributable to the negligence of the undertaker or its servants, contractors or agents. 

112. The undertaker must— 
(a) at all times afford reasonable facilities to the engineer for access to a specified work 

during its construction; and 
(b) supply the engineer with all such information as they may reasonably require with regard 

to a specified work or the method of constructing it. 

113. Network Rail must at all times afford reasonable facilities to the undertaker and its agents 
for access to any works carried out by Network Rail under this Part of this Schedule during their 
construction and must supply the undertaker with such information as it may reasonably require 
with regard to such works or the method of constructing them. 

114.—(1) If any permanent or temporary alterations or additions to railway property are 
reasonably necessary in consequence of the construction or completion of a specified work in 
order to ensure the safety of railway property or the continued safe operation of the railway of 
Network Rail, such alterations and additions may be carried out by Network Rail and if Network 
Rail gives to the undertaker 56 days’ notice (or in the event of an emergency or safety critical 
issue such notice as is reasonable in the circumstances) of its intention to carry out such alterations 
or additions (which must be specified in the notice), the undertaker must pay to Network Rail the 
reasonable cost of those alterations or additions including, in respect of any such alterations and 
additions as are to be permanent, a capitalised sum representing the increase of the costs which 
may be expected to be reasonably incurred by Network Rail in maintaining, working and, when 
necessary, renewing any such alterations or additions. 

(2) If during the construction of a specified work by the undertaker, Network Rail gives notice 
to the undertaker that Network Rail desires itself to construct that part of the specified work which 
in the opinion of the engineer is endangering the stability of railway property or the safe operation 
of traffic on the railways of Network Rail then, if the undertaker decides that part of the specified 
work is to be constructed, Network Rail must assume construction of that part of the specified 
work and the undertaker must, notwithstanding any such approval of a specified work under 
paragraph 110(3), pay to Network Rail all reasonable expenses to which Network Rail may be put 
and compensation for any loss which it may suffer by reason of the execution by Network Rail of 
that specified work. 

(3) The engineer must, in respect of the capitalised sums referred to in this paragraph and 
paragraph 115(a) provide such details of the formula by which those sums have been calculated as 
the undertaker may reasonably require. 

(4) If the cost of maintaining, working or renewing railway property is reduced in consequence 
of any such alterations or additions a capitalised sum representing such saving must be set off 
against any sum payable by the undertaker to Network Rail under this paragraph. 
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115. The undertaker must repay to Network Rail all reasonable fees, costs, charges and expenses 
reasonably incurred by Network Rail— 

(a) in constructing any part of a specified work on behalf of the undertaker as provided by 
paragraph 110(3) or in constructing any protective works under the provisions of 
paragraph 110(4) including, in respect of any permanent protective works, a capitalised 
sum representing the cost of maintaining and renewing those works; 

(b) in respect of the approval by the engineer of plans submitted by the undertaker and the 
supervision by the engineer of the construction of a specified work; 

(c) in respect of the employment or procurement of the services of any inspectors, signallers, 
watch-persons and other persons whom it is to be reasonably necessary to appoint for 
inspecting, signalling, watching and lighting railway property and for preventing, so far 
as may be reasonably practicable, interference, obstruction, danger or accident arising 
from the construction or failure of a specified work; 

(d) in respect of any special traffic working resulting from any speed restrictions which may 
in the opinion of the engineer, require to be imposed by reason or in consequence of the 
construction or failure of a specified work or from the substitution or diversion of 
services which may be reasonably necessary for the same reason; and 

(e) in respect of any additional temporary lighting of railway property in the vicinity of the 
specified works, being lighting made reasonably necessary by reason or in consequence 
of the construction or failure of a specified work. 

116.—(1) In this paragraph— 
“EMI” means, subject to sub-paragraph (2), electromagnetic interference with Network Rail 
apparatus generated by the operation of the authorised development where such interference is 
of a level which adversely affects the safe operation of Network Rail’s apparatus; and 
“Network Rail’s apparatus” means any lines, circuits, wires, apparatus or equipment (whether 
or not modified or installed as part of the authorised development) which are owned or used 
by Network Rail for the purpose of transmitting or receiving electrical energy or of radio, 
telegraphic, telephonic, electric, electronic or other like means of signalling or other 
communications. 

(2) This paragraph applies to EMI only to the extent that such EMI is not attributable to any 
change to Network Rail’s apparatus carried out after approval of plans under paragraph 110(1) for 
the relevant part of the authorised development giving rise to EMI (unless the undertaker has been 
given notice in writing before the approval of those plans of the intention to make such change). 

(3) Subject to sub-paragraph (5), the undertaker must in the design and construction of the 
authorised development take all measures necessary to prevent EMI and must establish with 
Network Rail (both parties acting reasonably) appropriate arrangements to verify their 
effectiveness. 

(4) In order to facilitate the undertaker’s compliance with sub-paragraph (3)— 
(a) the undertaker must consult with Network Rail as early as reasonably practicable to 

identify all Network Rail’s apparatus which may be at risk of EMI, and thereafter must 
continue to consult with Network Rail (both before and after formal submission of plans 
under paragraph 110(1)) in order to identify all potential causes of EMI and the measures 
required to eliminate them; 

(b) Network Rail must make available to the undertaker all information in the possession of 
Network Rail reasonably requested by the undertaker in respect of Network Rail’s 
apparatus identified pursuant to sub-paragraph (a); and 

(c) Network Rail must allow the undertaker reasonable facilities for the inspection of 
Network Rail’s apparatus identified pursuant to sub-paragraph (a) . 

(5) In any case where it is established that EMI can only reasonably be prevented by 
modifications to Network Rail’s apparatus, Network Rail must not withhold its consent 
unreasonably to modifications of Network Rail’s apparatus, but the means of prevention and the 
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method of their execution must be selected in the reasonable discretion of Network Rail, and in 
relation to such modifications paragraph 110(1) has effect subject to this sub-paragraph. 

(6) Prior to the commencement of operation of the authorised development the undertaker must 
test the use of the authorised development in a manner that must first have been agreed with 
Network Rail and if, notwithstanding any measures adopted pursuant to sub-paragraph (3), the 
testing of the authorised development causes EMI then the undertaker must immediately upon 
receipt of notification by Network Rail of such EMI either in writing or communicated orally 
(such oral communication to be confirmed in writing as soon as reasonably practicable after it has 
been issued) forthwith cease to use (or procure the cessation of use of) the undertaker’s apparatus 
causing such EMI until all measures necessary have been taken to remedy such EMI by way of 
modification to the source of such EMI or (in the circumstances, and subject to the consent, 
specified in sub-paragraph (5)) to Network Rail’s apparatus. 

(7) In the event of EMI having occurred— 
(a) the undertaker must afford reasonable facilities to Network Rail for access to the 

undertaker’s apparatus in the investigation of such EMI; 
(b) Network Rail must afford reasonable facilities to the undertaker for access to Network 

Rail’s apparatus in the investigation of such EMI; 
(c) Network Rail must make available to the undertaker any additional material information 

in its possession reasonably requested by the undertaker in respect of Network Rail’s 
apparatus or such EMI; 

(d) the undertaker must not allow the use or operation of the authorised development in a 
manner that has caused or will cause EMI until measures have been taken in accordance 
with this paragraph to prevent EMI occurring. 

(8) Where Network Rail approves modifications to Network Rail’s apparatus pursuant to sub-
paragraphs (5) or (6)— 

(a) Network Rail must allow the undertaker reasonable facilities for the inspection of the 
relevant part of Network Rail’s apparatus; 

(b) any modifications to Network Rail’s apparatus approved pursuant to those sub-
paragraphs must be carried out and completed by the undertaker in accordance with 
paragraph 111. 

(9) To the extent that it would not otherwise do so, the indemnity in paragraph 120(1) applies to 
the costs and expenses reasonably incurred or losses suffered by Network Rail through the 
implementation of the provisions of this paragraph (including costs incurred in connection with 
the consideration of proposals, approval of plans, supervision and inspection of works and 
facilitating access to Network Rail’s apparatus) or in consequence of any EMI to which sub-
paragraph (6) applies. 

(10) For the purpose of paragraph 115(a) any modifications to Network Rail’s apparatus under 
this paragraph are deemed to be protective works referred to in that paragraph. 

117. If at any time after the completion of a specified work, not being a work vested in Network 
Rail, Network Rail gives notice to the undertaker informing it that the state of maintenance of any 
part of the specified work appears to be such as adversely affects the operation of railway 
property, the undertaker must, on receipt of such notice, take such steps as may be reasonably 
necessary to put that specified work in such state of maintenance as not adversely to affect railway 
property. 

118. The undertaker must not provide any illumination or illuminated sign or signal on or in 
connection with a specified work in the vicinity of any railway belonging to Network Rail unless 
it has first consulted Network Rail and it must comply with Network Rail’s reasonable 
requirements for preventing confusion between such illumination or illuminated sign or signal and 
any railway signal or other light used for controlling, directing or securing the safety of traffic on 
the railway. 

119. Any additional expenses which Network Rail may reasonably incur in altering, 
reconstructing or maintaining railway property under any powers existing at the making of this 
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Order by reason of the existence of a specified work must, provided that 56 days’ previous notice 
of the commencement of such alteration, reconstruction or maintenance has been given to the 
undertaker, be repaid by the undertaker to Network Rail. 

120.—(1) The undertaker must pay to Network Rail all reasonable costs, charges, damages and 
expenses not otherwise provided for in this Part of this Schedule which may be occasioned to or 
reasonably incurred by Network Rail— 

(a) by reason of the construction, maintenance or operation of a specified work or the failure 
thereof; or 

(b) by reason of any act or omission of the undertaker or of any person in its employ or of its 
contractors or others whilst engaged upon a specified work, 

(c) by reason of any act or omission of the undertaker or any person in its employ or of its 
contractors or others whilst accessing to or egressing from the authorised development; 

(d) in respect of any damage caused to or additional maintenance required to, railway 
property or any such interference or obstruction or delay to the operation of the railway as 
a result of access to or egress from the authorised development by the undertaker or any 
person in its employ or of its contractors or others; 

(e) in respect of costs incurred by Network Rail in complying with any railway operational 
procedures or obtaining any regulatory consents which procedures are required to be 
followed or consents obtained to facilitate the carrying out or operation of the authorised 
development; 

and the undertaker must indemnify and keep indemnified Network Rail from and against all 
claims and demands arising out of or in connection with a specified work or any such failure, act 
or omission and the fact that any act or thing may have been done by Network Rail on behalf of 
the undertaker or in accordance with plans approved by the engineer or in accordance with any 
requirement of the engineer or under the engineer’s supervision must not (if it was done without 
negligence on the part of Network Rail or of any person in its employ or of its contractors or 
agents) excuse the undertaker from any liability under the provisions of this sub-paragraph. 

(2) Network Rail must— 
(a) give the undertaker reasonable written notice of any such claims or demands 
(b) not make any settlement or compromise of such a claim or demand without the prior 

consent of the undertaker; and 
(c) take such steps as are within its control and are reasonable in the circumstances to 

mitigate any liabilities relating to such claims or demands. 
(3) The sums payable by the undertaker under sub-paragraph (1) must if relevant include a sum 

equivalent to the relevant costs. 
(4) Subject to the terms of any agreement between Network Rail and a train operator regarding 

the timing or method of payment of the relevant costs in respect of that train operator, Network 
Rail must promptly pay to each train operator the amount of any sums which Network Rail 
receives under sub-paragraph (3) which relates to the relevant costs of that train operator. 

(5) The obligation under sub-paragraph (3) to pay Network Rail the relevant costs is, in the 
event of default, enforceable directly by any train operator concerned to the extent that such sums 
would be payable to that operator pursuant to sub-paragraph (4). 

(6) In this paragraph— 
“the relevant costs” means the costs, losses and expenses (including loss of revenue) 
reasonably incurred by each train operator as a consequence of any specified work including 
but not limited to any restriction of the use of Network Rail’s railway network as a result of 
the construction, maintenance or failure of a specified work or any such act or omission as 
mentioned in subparagraph (1); and 
“train operator” means any person who is authorised to act as the operator of a train by a 
licence under section 8 of the Railways Act 1993. 
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121. Network Rail must, on receipt of a request from the undertaker, from time to time provide 
the undertaker free of charge with written estimates of the costs, charges, expenses and other 
liabilities for which the undertaker is or will become liable under this Part of this Schedule 
(including the amount of the relevant costs mentioned in paragraph 120) and with such 
information as may reasonably enable the undertaker to assess the reasonableness of any such 
estimate or claim made or to be made pursuant to this Part of this Schedule (including any claim 
relating to those relevant costs). 

122. In the assessment of any sums payable to Network Rail under this Part of this Schedule 
there must not be taken into account any increase in the sums claimed that is attributable to any 
action taken by or any agreement entered into by Network Rail if that action or agreement was not 
reasonably necessary and was taken or entered into with a view to obtaining the payment of those 
sums by the undertaker under this Part of this Schedule or increasing the sums so payable. 

123. The undertaker and Network Rail may, subject in the case of Network Rail to compliance 
with the terms of its network licence, enter into, and carry into effect, agreements for the transfer 
to the undertaker of— 

(a) any railway property shown on the works and land plans and described in the book of 
reference; 

(b) any lands, works or other property held in connection with any such railway property; and 
(c) any rights and obligations (whether or not statutory) of Network Rail relating to any 

railway property or any lands, works or other property referred to in this paragraph. 

124. Nothing in this Order, or in any enactment incorporated with or applied by this Order, 
prejudices or affects the operation of Part I of the Railways Act 1993. 

125. The undertaker must give written notice to Network Rail if any application is proposed to 
be made by the undertaker for the Secretary of State’s consent, under article 32 (benefit of the 
Order) of this Order and any such notice must be given no later than 28 days before any such 
application is made and must describe or give (as appropriate)— 

(a) the nature of the application to be made; 
(b) the extent of the geographical area to which the application relates; and 
(c) the name and address of the person acting for the Secretary of State to whom the 

application is to be made. 

126. The undertaker must no later than 28 days from the date that the plans submitted to and 
certified by the Secretary of State in accordance with article 38 (certification of plans and 
documents, etc.) are certified by the Secretary of State, provide a set of those plans to Network 
Rail in a format specified by Network Rail. 

127. In relation to any dispute arising under this Part of this Schedule (except for those disputes 
referred to in paragraph 116) the provisions of article 39 (arbitration) will not apply and any such 
dispute, unless otherwise provided for, must be referred to and settled by a single arbitrator to be 
agreed between the parties or, failing agreement, to be appointed on the application of either party 
(after giving notice in writing to the other) to the President of the Institution of Civil Engineers. 

PART 11 
FOR THE PROTECTION OF EAST OF ENGLAND AMBULANCE SERVICE 

NHS TRUST 

Application 

128. For the protection of East of England Ambulance Service NHS Trust as referred to in this 
Part of this Schedule the following provisions have effect, unless otherwise agreed in writing 
between the undertaker and East of England Ambulance Service NHS Trust. 
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Site familiarisation 

129.—(1) The undertaker must, prior to the date of final commissioning, use reasonable 
endeavours to facilitate a site familiarisation exercise in connection with the authorised 
development for the East of England Ambulance Service NHS Trust for the purpose of mitigating 
the potential impacts or risks associated with the authorised development. 

(2) Save where otherwise agreed in writing between East of England Ambulance Service NHS 
Trust and the undertaker, the undertaker must pay to East of England Ambulance Service NHS 
Trust the costs and expenses reasonably and properly incurred by East of England Ambulance 
Service NHS Trust in, or in connection with, its attendance at the site familiarisation exercise 
facilitated by the undertaker pursuant to sub-paragraph (1). 

Arbitration 

130. Any difference or dispute arising between the undertaker and East of England Ambulance 
Service NHS Trust under this Part of this Schedule must, unless otherwise agreed in writing 
between the undertaker and East of England Ambulance Service NHS Trust, be determined by 
arbitration in accordance with article 39 (arbitration). 

PART 12 
FOR THE PROTECTION OF HPUT A LIMITED AND HPUT B LIMITED 

Application 

131. For the protection of HPUT and persons deriving title from HPUT the following 
provisions, unless otherwise agreed in writing at any time between the undertaker and HPUT, 
have effect. 

Interpretation 

132. In this Part of this Schedule— 
“Campus” means the land comprised in titles CB328220 and CB119083 registered at Land 
Registry on the date of this Order and shown for indicative purposes only edged red and dark 
blue respectively on the Campus plan; 
“Campus access road” means the area tinted brown and labelled “Campus access road” on the 
Campus plan; 
“Campus cable route corridor” means the land shown with a dashed purple line and labelled 
“Campus cable route corridor” on the Campus plan; 
“Campus laydown area” means the land tinted yellow and labelled “Campus laydown area” on 
the Campus plan and which, for the avoidance of doubt, includes the Campus cable route 
corridor; 
“Campus plan” means the drawing entitled Campus plan dated 21 March 2023 and given 
drawing reference 70050915-230118-WSP-PLN-AAA-001-BS-0 Rev 6 and certified by the 
Secretary of State as the Campus plan for the purposes of this Order; 
“Campus works area” means the Campus cable route corridor and the Campus laydown area; 
“HPUT” means— 
(a) HPUT A LIMITED, a company incorporated and registered in England and Wales with 

company registration number 09389098; and 
(b) HPUT B LIMITED, a company incorporated and registered in England and Wales with 

company registration number 09389118, 

both having their registered office at 250 Bishopsgate, London EC2M 4AA and in their capacity 
as nominees for and on behalf of NatWest Trustee and Depositary Services Limited as trustee and 
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depositary (and not otherwise) of Federated Hermes Property Unit Trust and their successors in 
title to the freehold of the Campus or any part of it; 

“security fence” means the security fence to be installed by the undertaker pursuant to 
paragraph 135 (campus security) along the alignment indicated by a dashed green line and 
labelled “proposed security fence” on the Campus plan for the purposes of preventing any 
access by the undertaker from the Campus works area into the remainder of the Campus; 
“undertaker” includes— 
(a) any person to whom the benefit of any or all of the provisions of the Order is transferred 

or granted pursuant to Article 33 (Consent to transfer benefit of the Order) of the Order 
(whether the consent of the Secretary of State is required or not); and 

(b) any agents, contractors or subcontractors acting on behalf of the undertaker; 
“vibration criterion VC-B” is set out in Figure B.2 and Table B.3 of British Standard BS 5228-
2:2009+A1:2014 on the date of this Order; 
“written agreement of HPUT” means a written agreement between (1) the undertaker and (2) 
HPUT from time to time; 
“working day” means any day other than a Saturday, Sunday or English bank or public 
holiday. 

Written Agreement of HPUT 

133.—(1) Subject to sub-paragraph (2), the undertaker must not exercise any powers pursuant to 
this Order or the powers conferred by section 11(3) of the 1965 Act (powers of entry), and such 
powers have no effect, in respect of HPUT’s interests in the Campus, the interests of any person 
deriving title from HPUT in relation to the Campus and any other tenants or occupiers of the 
Campus or those interests which benefit any of the aforementioned interests, including all rights, 
wayleaves and easements enjoyed by HPUT, or any person deriving title from it, in relation to the 
Campus including pursuant to any of— 

(a) article 12 (Access to works); 
(b) article 14 (Discharge of water); 
(c) article 17 (Authority to survey and investigate the land); 
(d) article 18 (Compulsory acquisition of land); 
(e) article 20 (Compulsory acquisition of rights); 
(f) article 21 (Private rights); 
(g) article 24 (Power to override easements and other rights); 
(h) article 26 (Rights under and over streets); 
(i) article 27 (Temporary use of land for constructing the authorised development); 
(j) article 28 (Temporary use of land for maintaining the authorised development); or 
(k) article 36 (Felling or lopping trees and removal of hedgerows), 

unless the exercise of such powers is in accordance with the written agreement of HPUT. 
(2) The undertaker must not exercise any powers pursuant to this Order or the powers conferred 

by section 11(3) of the 1965 Act (powers of entry) to which sub-paragraph (1) refers, and such 
powers have no effect— 

(a) in respect of any part of the Campus (which for the avoidance of doubt includes the 
Campus access road) except, on the terms of this Part of this Schedule, the Campus works 
area; 

(b) so far as they affect any rights of which HPUT, or any person deriving title from HPUT 
in relation to the Campus, has the benefit pursuant to the transfer dated 7 March 1994 
made between Horseracing Forensic Laboratory Limited, Frances Delia Sidebottom and 
Harry Sidebottom unless otherwise with the written agreement of HPUT. 
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Limits on the authorised development within the Campus 

134.—(1) The undertaker must not carry out any of the authorised development within the 
Campus save within— 

(a) the Campus works area on the terms of this Part of this Schedule provided that, subject to 
paragraph (b), any works or structures placed within it are removed in accordance with 
paragraph 144 (Reinstatement) of this Part of this Schedule; 

(b) the Campus cable route corridor on the terms of this Part of this Schedule provided that 
only below ground works or structures comprised in the authorised development may 
remain within it, save for a single access to the below ground works or structures 
comprised in the authorised development the details of which have been agreed in 
accordance with sub-paragraph (2), following reinstatement of the Campus cable route 
corridor in accordance with paragraph 144 (Reinstatement) of this Part of this Schedule. 

(2) The undertaker must not lay any electrical cable within the Campus cable route corridor until 
it has submitted written details of Work No. 4(c) in the Campus cable route corridor to HPUT, 
such details to include the proposed location and dimensions for the single access to which 
paragraph 134(1)(b) of this Part of this Schedule refers which is not to exceed 2 metres by 2 
metres wide and 2 metres deep, and the details have been approved by HPUT (such approval not 
to be unreasonably withheld or delayed and in any event to be given or refused no later than 40 
working days following receipt of the written details) and the undertaker must comply with the 
approved details. 

Campus security 

135.—(1) The undertaker must install the security fence to the reasonable satisfaction of HPUT 
before either— 

(a) commencement of any of the authorised development and the beginning of any permitted 
preliminary works on the Campus works area (excluding the security fence); 

(b) the undertaker enters the Campus works area (except in connection with installation of 
the security fence), 
unless the details approved by HPUT in respect of a particular survey or investigation 
pursuant to paragraph 146 (Surveys and investigations) expressly set out that this is not 
necessary in relation to the survey or investigation. 

(2) The undertaker must not submit details of the proposed security fence to the relevant 
planning authority under requirement 11 until it has submitted to HPUT written details of— 

(a) the proposed security fence; and 
(b) any measures on the Campus works area with which the undertaker must comply during 

installation of the proposed security fence, and the details have been approved by HPUT 
(such approval not to be unreasonably withheld or delayed and in any event to be given or 
refused no later than 40 working days following receipt of the written details) and the 
undertaker must comply with the details to which paragraph (a) refers as approved by the 
relevant planning authority under requirement 11 and with the details approved by HPUT 
to which paragraph (b) refers. 

(3) The undertaker must not at any time with or without vehicles enter upon any part of the 
Campus (which for the avoidance of doubt includes the Campus access road) except, on the terms 
of this Part of this Schedule, the Campus works area. 

Work dates 

136. The undertaker must not carry out any of the authorised development on the Campus works 
area until it has proposed and agreed the dates with HPUT (such agreement not to be unreasonably 
withheld or delayed and in any event given or refused no later than 40 working days following 
receipt of the written request) on which the authorised development on the Campus works area is 
to be carried out and— 
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(a) the undertaker must not carry out the authorised development on the Campus works area 
(which includes there being no on-site presence by any personnel of the undertaker)— 
(i) other than on the agreed dates; and 

(ii) before a period of 20 working days has passed after the dates have been agreed; 
(b) the number of working days comprised in such dates, unless otherwise agreed in writing 

with HPUT (such agreement not to be unreasonably withheld or delayed) must not exceed 
45. 

(2) This paragraph 136 (Work dates) does not apply to surveys and investigations, in respect of 
which paragraph 146 (Surveys and investigations) will apply. 

Construction method and management scheme 

137.—(1) The undertaker must submit a detailed construction method and management scheme 
in respect of that part of the authorised development to be carried out within the Campus works 
area no later than 40 working days prior to commencing it and must not carry out any part of the 
authorised development within the Campus works area until the scheme has been approved by 
HPUT (such approval not to be unreasonably withheld or delayed and in any event to be given or 
refused no later than 40 working days following receipt of the scheme); and the undertaker must 
comply with the approved scheme. 

(2) The construction method and management scheme must include details in respect of— 
(a) a construction programme specific to the authorised development on the Campus works 

area; 
(b) plans showing the extent of any part of the Campus works area to be used at any time for 

the purposes of constructing the authorised development on it; 
(c) the storage of plant and materials; 
(d) the location and height of all plant and construction equipment; 
(e) the location and size of compounds and welfare facilities; 
(f) the management and mitigation of dust emissions and odour; 
(g) the disposal of waste and other materials arising from the construction programme; 
(h) security measures during the carrying out of the authorised development including any 

fencing (but not the security fence to which paragraph 135 (Campus security) instead 
applies) and any hoardings, any CCTV (including the location of cameras), any security 
lighting and a physical security presence where appropriate; 

(i) the lighting of works; 
(j) impacts on the Campus’s services and utilities (including surface water and foul drainage) 

throughout the carrying out of the authorised development (including interruption and 
disruption periods and emergency procedures) and appropriate management and 
mitigation measures; 

(k) emergency protocols, including a 24-hour contact number for emergencies; 
(l) any other matters relevant to the Campus and its operation. 

(3) The undertaker must not burn waste on the Campus works area at any time. 

Noise and vibration 

138.—(1) The undertaker must not carry out any part of the authorised development on the 
Campus works area until it has submitted a detailed noise and vibration management plan in 
respect of that part of the authorised development and the plan has been approved by HPUT (such 
approval not to be unreasonably withheld or delayed and in any event to be given or refused no 
later than 40 working days- following receipt of the plan); and the undertaker must comply with 
the approved plan. 

(2) The plan must include— 



 143 

(a) a list of all equipment likely to be a source of noise or vibration affecting the Campus; 
(b) noise and vibration predictions for the Campus; 
(c) measures to reduce noise and vibration; 
(d) measures to monitor compliance with this paragraph 138 (Noise and vibration); 
(e) the sharing of compliance monitoring information with HPUT (to be no less than weekly 

for the duration of the construction period for the works in the Campus works area); 
(f) the procedure to be followed in the event of complaints (including a 24-hour contact 

number so that the undertaker may be contacted in the event of any issues). 
(3) The undertaker must not use vibrating rollers or impact-driven or vibro-hammer piling rigs 

on, and within 300 metres of, the Campus works area. 
(4) Noise levels at 1m from any office window at the Campus caused by the carrying out of the 

authorised development (including construction traffic) must not exceed 65 dB LAeq, 12hour 
between the hours of 07:00 – 19:00 Monday to Saturday and 65 dB LAeq 12 hour at other times. 

(5) Noise levels at 1m from any residential window at the Campus caused by the carrying out of 
the authorised development (including construction traffic) must not exceed 65 dB LAeq, 12hour 
between the hours of 07:00 – 19:00 Monday to Saturday and 45 dB LAeq 12 hour at other times. 

(6) Levels of vibration caused by the carrying out of the authorised development must not 
exceed vibration criterion VC-B measured on the floor of any building or part of a building on the 
Campus. 

Construction hours 

139.—(1) Subject to paragraph 136 (Work dates) no part of the authorised development may be 
carried out on the Campus works area nor may any other powers pursuant to this Order be 
exercised on it— 

(a) other than between the hours of 07:00 and 19:00 on Mondays to Saturdays; 
(b) on Sundays and public holidays. 

(2) Sub-paragraph (1) does not apply in relation to: 
(a) cases of emergency; 
(b) overnight traffic management measures; and 
(c) activities otherwise agreed by the undertaker with HPUT in advance (such agreement not 

to be unreasonably withheld or delayed), 
(d) provided that in respect of paragraph (a) the undertaker provides HPUT with details of 

the emergency within 3 working days of its occurrence, in respect of paragraph (b) the 
undertaker has provided HPUT with no less than 10 working days written notice and in 
respect of paragraph (c) the undertaker’s request has been made in writing no less than 10 
working days in advance. 

Supervision 

140. The undertaker must carry out the authorised development on the Campus works area 
under HPUT’s reasonable supervision (where given) and the undertaker must give HPUT all such 
access as it reasonably requires for those purposes. 

Construction liaison 

141.—(1) The undertaker must procure that a dedicated construction liaison officer will 
throughout the construction of the authorised development on the Campus works area— 

(a) respond to telephone calls and emails from HPUT between 07:00 and 19:00 hours 
Mondays to Saturdays (and at any time in case of emergencies or for the purposes of 
paragraphs 138(2)(f) and 139(2) of this Part of this Schedule) in respect of the 
construction of the authorised development; 
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(b) arrange and hold meetings with HPUT no less than once a week (unless otherwise agreed 
in writing between HPUT and the undertaker) in respect of the construction of the 
authorised development on the Campus works area throughout the construction of that 
part of the authorised development; and the officer must issue minutes of each meeting to 
HPUT no later than 5 working days after each meeting; 

(c) resolve on behalf of the undertaker reasonable concerns raised by HPUT promptly in 
respect of the construction of the authorised development, 
and the undertaker must not construct any part of the authorised development on the 
Campus works area until it has provided HPUT in writing with the contact details of the 
officer. 

(2) If HPUT does not consider that the undertaker (or dedicated construction liaison officer on 
its behalf) has resolved its reasonable concerns in respect of the carrying out of the authorised 
development pursuant to this paragraph 141 (Construction liaison) it may require the matter to be 
settled in accordance with Article 39 (Arbitration). 

Use of the Campus’s facilities 

142. The undertaker may not use any of the Campus’s facilities (including its power supply) 
other than on such terms as the undertaker and HPUT agree in advance from time to time. 

Health and safety 

143. The undertaker must make the health and safety file maintained in respect of the authorised 
development on the Campus works area pursuant to The Construction (Design and Management) 
Regulations 2007 available for inspection by HPUT at reasonable prior written notice. 

Reinstatement 

144.—(1) The undertaker must not carry out any part of the authorised development within the 
Campus works area until it has submitted a schedule of condition of that area and the schedule has 
been approved by HPUT (such approval not to be unreasonably withheld or delayed and in any 
event to be given or refused no later than 40 working days following receipt of the schedule). 

(2) The restriction on carrying out any part of the authorised development within the Campus 
works area to which sub-paragraph (1) refers does not apply in respect of non-intrusive surveys 
reasonably required for the preparation of the schedule to which the sub-paragraph refers which 
have been approved in advance in writing by HPUT and are carried out in accordance with such 
approval (such approval not to be unreasonably withheld or delayed and in any event to be given 
or refused no later than 40 working days following receipt of the schedule). 

(3) The undertaker must within 20 working days following the earlier of— 
(a) the authorised development on the Campus works area, once commenced, not having 

been carried out for more than 20 consecutive working days; or 
(b) completion of the authorised development on the Campus works area, 

reinstate the Campus works area to the condition set out in the schedule of condition (unless 
otherwise agreed by HPUT and the undertaker acting reasonably) save for the below ground 
works or structures comprised in the authorised development and any means of access to those 
works the details of which have been agreed pursuant to paragraph 134 (Limits on the authorised 
development within the Campus) of this Part of this Schedule and which must be in accordance 
with the details agreed in writing between HPUT and the undertaker. 

Maintenance and decommissioning 

145.—(1) Subject to sub-paragraph (2), the undertaker must not carry out any maintenance or 
decommissioning of the authorised development on the Campus works area, or enter upon any 
part of it, until it has submitted details of the proposed maintenance or decommissioning activities 
and measures proposed to mitigate any resulting adverse impacts on the operation of the Campus 
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and the details have been approved by HPUT (such approval not to be unreasonably withheld or 
delayed and in any event to be given or refused no later than 40 working days of receipt of the 
written details) and— 

(a) such details must (unless otherwise agreed in writing between HPUT and the undertaker) 
accord with the principles of the provisions in this Part of this Schedule where relevant 
for the purposes of maintenance or decommissioning; 

(b) the undertaker must comply with the approved details. 
(2) The undertaker must not use or enter upon any part of the Campus (which for the avoidance 

of doubt includes the Campus access road) to carry out any maintenance or decommissioning of 
the authorised development except, on the terms of this Part of this Schedule, the Campus works 
area, unless otherwise agreed in writing between HPUT in its absolute discretion and the 
undertaker. 

Surveys and investigations 

146. The undertaker must not carry out any surveys or investigations (including environmental 
surveys, geotechnical surveys, intrusive archaeological surveys and other investigations for the 
purpose of assessing ground conditions) on the Campus works area, or enter upon any part of it for 
such purposes, until it has submitted details of the proposed surveys or investigations and 
measures proposed to mitigate any resulting adverse impacts on the Campus works area or 
operation of the Campus and the details have been approved by HPUT (such approval not to be 
unreasonably withheld or delayed and in any event to be given or refused no later than 40 working 
days of receipt of the written details); and— 

(a) such details must (unless otherwise agreed in writing between HPUT and the undertaker) 
accord with the principles of the provisions in this Part of this Schedule where relevant 
for the purposes of the surveys or investigations in question; and 

(b) the undertaker must comply with the approved details. 

Expenses 

147.—(1) The undertaker must pay HPUT the reasonable expenses reasonably incurred by it 
(including by its solicitors, surveyors or other relevant consultants) for, or in connection with, the 
carrying out of the authorised development or any action required of HPUT in this Part of this 
Schedule including— 

(a) considering and giving any agreement or approval pursuant to this Part of this Schedule 
or otherwise required by the undertaker; 

(b) considering and liaising with the undertaker in respect of any compliance monitoring 
information provided by the undertaker pursuant to this Part of this Schedule; 

(c) HPUT’s reasonable supervision pursuant to paragraph 140 (Supervision) of this Part of 
this Schedule; 

(d) attending meetings with the undertaker during the construction, maintenance or 
decommissioning of the authorised development, 

and it will be reasonable for HPUT to withhold its agreement or approval pursuant to the relevant 
provision of this Part of this Schedule if the undertaker does not in advance pay such expenses or 
provide a solicitor’s undertaking (from a firm of reasonably sufficient covenant strength) in 
respect of them. 

Reasonableness 

148. The undertaker and HPUT must act reasonably in respect of any given term of this Part of 
this Schedule and, in particular, (without prejudice to generality) where any consent, approval or 
expression of satisfaction is required by this Part of this Schedule it must not be unreasonably 
withheld or delayed (save in each aforementioned case except in respect of agreement by HPUT 
pursuant to paragraph 145(2) (Maintenance and decommissioning)). 
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The HPUT Trustees 

149. References in this Part of this Schedule to HPUT A Limited and HPUT B Limited (the 
“Nominees”) are only to them in their capacity as nominees for and on behalf of NatWest Trustee 
and Depositary Services Limited (“NatWest”). The same will be the case for any party succeeding 
them in their capacity as nominees for and on behalf of NatWest. 

150. References in this Part of this Schedule to NatWest is to it solely in its capacity as trustee 
and depositary of Federated Hermes Property Unit Trust (the “Fund”). The same will be the case 
for any party succeeding NatWest in its capacity as trustee and depositary of the Fund. 

PART 13 
FOR THE PROTECTION OF THE RELEVANT LOCAL HIGHWAY 

AUTHORITIES 

Application 

151. The provisions of this Part of this Schedule have effect, unless otherwise agreed in writing 
between the undertaker and the relevant local highway authority. 

Interpretation 

152. In this Part of this Schedule— 
“highway” means, notwithstanding article 2(1) of this Order, a street vested in or maintainable 
by the relevant local highway authority under the 1980 Act; 
“plans” includes sections, drawings, specifications and particulars (including descriptions of 
methods of construction); 
“relevant local highway authority” means— 
(a) Cambridgeshire County Council, in relation to any specified work constructed in the area 

of that council; 
(b) Suffolk County Council, in relation to any specified work constructed in the area of that 

council. 
“specified work” means so much of any part of the authorised development as forms part of or 
is intended to become a highway, or part of any such highway; 
“structure, apparatus or surface” means any highway drainage structure or drainage apparatus, 
street furniture or carriageway comprised in a specified work. 

Relevant local highway authority approval of specified works 

153. Without affecting the application of sections 59(a) (general duty of street authority to co-
ordinate works) and 60(b) (general duty of undertakers to co-operate) of the 1991 Act, before 
commencing the construction of any specified work, the undertaker must submit to the relevant 
local highway authority for its approval proper and sufficient plans and must not commence the 
construction of a specified work until the plans for that specified work have been approved by the 
relevant local highway authority or settled by arbitration. 

154. When signifying approval of plans submitted under paragraph 153, the relevant local 
highway authority may specify any protective works (whether temporary or permanent) which in 
its reasonable opinion must be carried out before the commencement of the construction of a 

 
(a) As amended by section 42 of the Traffic Management Act 2004 (c. 18). 
(b) As amended by section 40(1) and (2) of, and Schedule 1 to, the Traffic Management Act 2004 (c. 18). 
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specified work to ensure the safety or stability of the highway and such protective works must be 
carried out at the expense of the undertaker. 

155. If, within 28 days after any plans have been submitted to the relevant local highway 
authority under paragraph 153, it has not intimated its disapproval and the grounds of disapproval, 
the relevant local highway authority is deemed to have approved them. 

156. In the event of any disapproval of plans by the relevant local highway authority under 
paragraph 153, the undertaker may re-submit the plans with modifications and, in that event, if the 
relevant local highway authority has not intimated its disapproval and the grounds of disapproval 
within 28 days of the plans being re-submitted, it is deemed to have approved them. 

Inspection and supervision of specified works 

157. Any specified work, and all protective works required by the relevant local highway 
authority in accordance with paragraph 154, must be constructed in accordance with the approved 
plans for that specified work and an officer of the relevant local highway authority is entitled on 
giving such notice as may be reasonable in the circumstances, to inspect and watch the 
construction of such works. 

Maintenance of specified works by the undertaker 

158. If any specified work is not maintained by the undertaker in accordance with article 10 
(construction and maintenance of altered streets) of this Order to the reasonable satisfaction of the 
relevant local highway authority, it may by notice require the undertaker to maintain the specified 
work or any part of it in accordance with article 10 to such extent as the relevant local highway 
authority reasonably requires for as long as the obligation to maintain the specified work under 
article 10 applies. 

159. If the undertaker has failed to begin taking steps to comply with the reasonable 
requirements of any notice issued under paragraph 158 or in any event has not subsequently made 
reasonably expeditious progress towards their implementation within 28 days beginning with the 
date on which a notice in respect of any work is served on the undertaker, the relevant local 
highway authority may do what is necessary for such compliance and may recover any 
expenditure reasonably incurred by it in so doing from the undertaker. 

160. In the event of any dispute as to the reasonableness of any requirement of a notice served 
under paragraph 158, the relevant local highway authority must not, except in a case of emergency 
or to prevent the occurrence of danger to the public, exercise the powers conferred by paragraph 
159, until the dispute has been finally determined. 

Payment of fees for approving and supervising the construction of specified works 

161. On submission of the plans for a specified work, the undertaker must pay the relevant local 
highway authority 2% of the anticipated cost of constructing the specified work to cover the 
relevant local highway authority’s reasonable fees, costs, charges and expenses in approving the 
plans for and in supervising construction of the specified work. 

162. The relevant local highway authority may apply to the undertaker for up to two further 
payments (limited in each case to a maximum of 2% of the anticipated cost of constructing the 
specified work) if it reasonably considers that its fees, costs, charges and expenses in approving 
plans for and supervising construction of the specified work will exceed the amount the undertaker 
must pay under paragraph 161. 

163. The undertaker must use reasonable endeavours to agree to pay any amount reasonably 
sought by the relevant local highway authority under paragraph 162 (having regard to the extent of 
the outstanding work in respect of which the relevant local highway authority is likely to incur 
fees, costs, charges and expenses) and following agreement must pay any such amount. 
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164. The undertaker must repay to the relevant local highway authority, all reasonable fees, 
costs, charges and expenses reasonably incurred by it in approving the plans for and supervising 
construction of a specified work which have not otherwise been covered by a payment made under 
paragraphs 161 to 163. 

165. The relevant local highway authority must repay to the undertaker (or, with the 
undertaker’s agreement, offset against any amounts for which the undertaker is otherwise liable to 
that relevant local highway authority) any payment or part of a payment made under paragraphs 
161 to 163 which exceeds the fees, costs, charges and expenses it has incurred in approving plans 
for and in supervising the construction of a specified work and in response to a written request 
from the undertaker (served no earlier than after the final adoption or restoration of all of the 
specified works under article 10(1) and 10(3) as the case may be) the relevant local highway 
authority must provide to the undertaker a financial summary containing detailed evidence of how 
the payments received by the relevant local highway authority under paragraphs 161 to 163 have 
been spent. 

Commuted sums 

166. In respect of a structure, apparatus or surface installed or altered as result of a specified 
work in relation to which the relevant local highway authority is, or is to become, liable to 
maintain, the undertaker must pay to the relevant local highway authority (at the time when the 
relevant structure, apparatus or surface is, in accordance with this Order, to become maintainable 
by the relevant local highway authority) a commuted sum to reflect any additional cost that may 
be incurred by the relevant local highway authority over an appropriate timeframe in maintaining 
that structure, apparatus or surface. 

167. The amount of the commuted sum referred to in paragraph 166 is to be determined with 
reference to the detailed design of that structure, apparatus or surface and agreed between the 
relevant local highway authority and the undertaker, both acting reasonably. 

Consents and agreements 

168. Wherever in this Part of this Schedule provision is made with respect to the approval or 
consent of the relevant local highway authority, that approval or consent must be in writing and 
may be given to such reasonable terms and conditions as the relevant local highway authority may 
require in the interests of safety or to ensure highway construction standards are met in order to 
minimise inconvenience to persons using the highway, but must not be unreasonably withheld. 

Disputes 

169. Any difference or dispute arising between the undertaker and the relevant local highway 
authority under this Part of this Schedule must, unless otherwise agreed in writing between the 
undertaker and the relevant local highway authority, be determined by arbitration in accordance 
with article 39 (arbitration) of this Order. 

Saving for the 1991 Act 

170. This Part of this Schedule does not apply to any works comprised in the authorised 
development in respect of which the relations between the undertaker and the relevant local 
highway authority are regulated by Part 3 (street works in England and Wales) of the 1991 Act. 
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PART 14 
FOR THE PROTECTION OF SOUTH STAFFORDSHIRE WATER PLC 

Application 

171. For the protection of SSW the following provisions have effect unless otherwise agreed in 
writing between Sunnica Limited (“Sunnica”) and SSW. 

172. The provisions of Part 1 of Schedule 12 (Protective Provisions for the protection of Water 
Undertakers, etc.), in so far as they relate to the removal of apparatus, do not apply in relation to 
apparatus to which this Part of this Schedule applies. 

173. This Part of this Schedule does not apply to apparatus in respect of which the relations 
between Sunnica and SSW are regulated by the provisions of Part 3 of the 1991 Act. 

Interpretation 

174. In this Part of this Schedule— 
“alternative apparatus” means alternative apparatus adequate to enable SSW to fulfil its 
statutory functions in a manner no less efficient than previously; 
“apparatus” means— 

(i) mains, pipes or other apparatus belonging to or maintained by SSW for the purposes 
of water supply; 

(ii) any drain or works vested in SSW under the Water Industry Act 1991; and 
(iii) any sewer which is so vested in SSW or is the subject of a notice of intention to 

adopt by SSW given under section 102(4) of that Act or an agreement to adopt by 
SSW made under section 104 of that Act, 

and includes a sludge main, disposal main (within the meaning of section 219 of that Act) 
or sewer outfall and any manholes, ventilating shafts, pumps or other accessories forming 
part of any such sewer, drain or works, and any structure in which apparatus is or is to be 
lodged or which gives or will give access to apparatus; 

“functions” includes powers and duties; 
“in”, in a context referring to apparatus or alternative apparatus in land, includes a reference to 
apparatus or alternative apparatus under, over or upon land; 
“plans” includes sections, drawings, specifications and method statements; and 
“SSW” means South Staffordshire Water Plc and includes its successors in function or any 
successor in respect of any land interests or any successor as a water undertaker within the 
meaning of the Water Industry Act 1991. 

Acquisition of apparatus 

175. Regardless of any provision in this Order or anything shown on the deposited plans, 
Sunnica must not acquire any apparatus otherwise than by agreement. 

Alternative apparatus 

176.—(1) If, in the exercise of the powers conferred by this Order, Sunnica acquires any interest 
in any land in which any apparatus is placed, that apparatus must not be removed under this Part 
of this Schedule, and any right of SSW to maintain that apparatus in that land must not be 
extinguished, until alternative apparatus has been constructed and is in operation to the reasonable 
satisfaction of SSW. 

(2) If, for the purpose of executing any works in, on, under or over any land purchased, held, 
appropriated or used under this Order, Sunnica requires the removal of any apparatus placed in 
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that land, it must give to SSW written notice of that requirement, together with a plan and section 
of the work proposed, and of the proposed position of the alternative apparatus to be provided or 
constructed. 

(3) The proposed position of the alternative apparatus to be provided or constructed is subject to 
approval by SSW (such approval not to be unreasonably withheld or delayed). In the event that 
SSW (acting reasonably) considers the proposed position of the alternative apparatus to be 
unsuitable, SSW must (acting reasonably) propose an alternative position for the alternative 
apparatus and must give Sunnica written notice of such alternative position for the alternative 
apparatus within 28 days of the service of a notice under sub-paragraph (2). Any dispute regarding 
the alternative apparatus (including but not limited to the proposed position or the alternative 
proposed position) which cannot be agreed between the parties is to be determined in accordance 
with article 39 (arbitration). 

(4) Any alternative apparatus to be constructed in land of Sunnica under this Part of this 
Schedule is to be constructed in such manner and in such line or situation as may be agreed 
between SSW and Sunnica such agreement to be within 28 days of the service of a notice under 
sub-paragraph (2) (or within 28 days of service of a notice under sub-paragraph (3) where SSW 
has proposed an alternative position for the alternative apparatus under sub-paragraph (3) which is 
acceptable to Sunnica) or in default of such agreement settled by arbitration in accordance with 
article 39 (arbitration). 

(5) In any case where alternative apparatus is to be provided or constructed under sub-
paragraphs (2) or (3), or if in consequence of the exercise of any of the powers conferred by this 
Order SSW reasonably needs to remove any of its apparatus, Sunnica must, subject to sub-
paragraph (6), afford to SSW the necessary facilities and rights for the construction of alternative 
apparatus in other land of Sunnica and subsequently for the maintenance of that apparatus and 
SSW is entitled to recover its reasonable costs incurred in securing such necessary facilities and 
rights from Sunnica subject to paragraph 179(3) below. 

(6) If alternative apparatus or any part of such apparatus is to be constructed elsewhere than in 
other land of Sunnica, or Sunnica is unable to afford such facilities and rights as are mentioned in 
sub-paragraph (5), in the land in which the alternative apparatus or part of such apparatus is to be 
constructed, SSW must, on receipt of a written notice to that effect from Sunnica, as soon as 
reasonably possible use reasonable endeavours to obtain the necessary facilities and rights in the 
land in which the alternative apparatus is to be constructed. 

(7) SSW must, after the alternative apparatus to be provided or constructed has been agreed or 
settled by arbitration in accordance with article 39 (arbitration), and after the grant to SSW of any 
such facilities and rights as are referred to in sub-paragraph (5) or (6), proceed without 
unreasonable delay (having regard to the operational requirements of SSW) to construct and bring 
into operation the alternative apparatus and subsequently to allow Sunnica to remove any 
apparatus as required to be removed by Sunnica (acting reasonably) under the provisions of this 
Part of this Schedule PROVIDED THAT to the extent that any reasonable costs are incurred by 
SSW as a result of the removal of such apparatus then such reasonable costs are recoverable in full 
from Sunnica. 

(8) Regardless of anything in sub-paragraph (7), if Sunnica gives notice in writing to SSW that it 
desires itself to execute any work, or part of any work in connection with the construction or 
removal of apparatus in any land of Sunnica, that work, instead of being executed by SSW, must 
be executed by Sunnica without unreasonable delay under the superintendence, if given, and to the 
reasonable satisfaction of SSW. 

(9) Nothing in sub-paragraph (8) authorises Sunnica to execute the placing, installation, 
bedding, packing, removal, connection or disconnection of any apparatus, or execute any filling 
around the apparatus (where the apparatus is laid in a trench) within 6 metres of the apparatus 
without the written consent of SSW (such consent not to be unreasonably withheld or denied). 

(10) In relation to any works which will or may be situated on, over or within 6 metres measured 
in any direction of any apparatus, the plan to be submitted to SSW under sub-paragraph (1) must 
be detailed, include a method statement and describe— 

(a) the exact position of the works; 
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(b) the level at which they are proposed to be constructed or renewed; 
(c) the manner of their construction or renewal including details of excavation and 

positioning of plant; 
(d) the position of all apparatus including existing apparatus and apparatus to be retained; 
(e) by way of detailed drawings, every alteration proposed to be made to such apparatus; and 
(f) any maintenance required. 

177.—(1) Where, in accordance with the provisions of this Part of this Schedule, Sunnica 
affords to SSW facilities and rights for the construction and maintenance in land of Sunnica of 
alternative apparatus in substitution for apparatus to be removed, those facilities and rights are to 
be granted upon such terms and conditions as may be agreed between Sunnica and SSW or in 
default of agreement settled by arbitration in accordance with article 39 (arbitration). 

(2) In settling those terms and conditions in respect of alternative apparatus to be constructed 
within 6 metres of any existing apparatus of SSW, the arbitrator must— 

(a) give effect to all reasonable requirements of SSW for ensuring the protection of the 
existing apparatus and for securing any subsequent alterations or adaptations of the 
alternative apparatus which may be required to prevent interference with the existing 
apparatus; and 

(b) so far as it may be reasonable and practicable to do so in the circumstances of the 
particular case, give effect to the terms and conditions, if any, applicable to the existing 
apparatus for which the alternative apparatus is to be substituted. 

(3) If the facilities and rights to be afforded by Sunnica in respect of any alternative apparatus, 
and the terms and conditions subject to which those facilities and rights are to be granted, are in 
the opinion of the arbitrator less favourable on the whole to SSW than the facilities and rights 
enjoyed by SSW in respect of the apparatus to be removed and the terms and conditions to which 
those facilities and rights are subject, the arbitrator must make such provision for the payment of 
compensation by Sunnica to SSW as appears to the arbitrator to be reasonable having regard to all 
the circumstances of the particular case. 

Existing apparatus: protection and access 

178.—(1) Not less than 42 days before starting the execution of any of the authorised works that 
are near to, or will or may affect, any apparatus the removal of which has not been required by 
Sunnica under paragraph 176(2), Sunnica must submit to SSW a plan, section and description of 
the works to be executed. 

(2) Those works are to be executed only in accordance with the plan, section and description 
submitted under sub-paragraph (1) and in accordance with such reasonable requirements as may 
be made in accordance with sub-paragraph (3) by SSW for the alteration or otherwise for the 
protection of the apparatus, or for securing access to it, and an officer of SSW is entitled to watch 
and inspect the execution of those works. 

(3) Any requirements made by SSW under sub-paragraph (2) must be made within a period of 
28 days beginning with the date on which a plan, section and description under sub-paragraph (1) 
are submitted to it. 

(4) If SSW in accordance with sub-paragraph (3) and in consequence of the works proposed by 
Sunnica, reasonably requires the removal of any apparatus and gives written notice to Sunnica of 
that requirement, paragraphs 171 to 177 apply as if the removal of the apparatus had been required 
by Sunnica under paragraph 176(2). 

(5) Nothing in this paragraph precludes Sunnica from submitting at any time or from time to 
time, but in no case less than 42 days before commencing the execution of any works, a new plan, 
section and description instead of the plan, section and description previously submitted, and 
having done so the provisions of this paragraph apply to and in respect of the new plan, section 
and description. 
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(6) Sunnica is not required to comply with sub-paragraph (1) in a case of emergency but in that 
case it must give to SSW notice as soon as is reasonably practicable and a plan, section and 
description of those works as soon as reasonably practicable subsequently and must comply with 
sub-paragraph (2) in so far as is reasonably practicable in the circumstances. 

Expenses 

179.—(1) Subject to the following provisions of this paragraph, Sunnica must repay to SSW the 
reasonable expenses incurred by SSW in, or in connection with, the inspection, removal, alteration 
or protection of any apparatus or the construction of any new apparatus (including reasonable 
costs or compensation payable in connection with the acquisition of land for that purpose) which 
may be required in consequence of the execution of any of the authorised works. 

(2) The value of any apparatus removed under the provisions of this Part of this Schedule (other 
than apparatus that is re-used by SSW acting reasonably as alternative apparatus) is to be deducted 
from any sum payable under sub-paragraph (1), that value being calculated after removal. 

(3) If in accordance with the provisions of this Part of this Schedule— 
(a) apparatus of better type, of greater capacity or of greater dimensions is placed in 

substitution for existing apparatus of worse type, of smaller capacity or of smaller 
dimensions except where this has been solely due to using the nearest currently available 
type; or 

(b) apparatus (whether existing apparatus or apparatus substituted for existing apparatus) is 
placed at a depth greater than the depth at which the existing apparatus was, 
and the placing of apparatus of that type or capacity or of those dimensions or the placing 
of apparatus at that depth, as the case may be, is not agreed by Sunnica or, in default of 
agreement, is not determined by arbitration in accordance with article 39 (arbitration) to 
be necessary, then, if such placing involves cost in the construction of works under this 
Part of this Schedule exceeding that which would have been involved if the apparatus 
placed had been of the type, capacity, dimensions, or at the existing depth required to 
maintain the existing operational requirement, as the case may be, the amount which apart 
from this paragraph would be payable to SSW by virtue of sub-paragraph (1) is to be 
reduced by the amount of that excess (save to the extent that it is not possible in the 
circumstances (or it would be unlawful due to a statutory or regulatory change) to obtain 
the existing type of apparatus at the same capacity and dimensions or place at the existing 
depth). 

(4) For the purposes of sub-paragraph (3)— 
(a) an extension of apparatus to a length greater than the length of existing apparatus must 

not be treated as a placing of apparatus of greater dimensions than those of the existing 
apparatus; and 

(b) where the provision of a joint in a cable is agreed, or is determined to be necessary, the 
consequential provision of a jointing chamber or of a manhole must be treated as if it also 
had been agreed or had been so determined. 

(5) An amount which apart from this sub-paragraph would be payable to SSW in respect of 
works under sub-paragraph (1) must, if the works include the placing of apparatus provided in 
substitution for apparatus placed more than 7 years and 6 months earlier so as to confer on SSW 
any financial benefit by deferment of the time for renewal of the apparatus in the ordinary course, 
be reduced by the amount which represents that benefit. 

(6) Any dispute as to whether a financial benefit is conferred in accordance with sub-paragraph 
(5) or as to the amount of such financial benefit which cannot be agreed is to be determined in 
accordance with article 39 (arbitration). 

Damage to apparatus: costs, losses, etc. 

180.—(1) Subject to sub-paragraphs (2) and (3), if by reason or in consequence of the 
construction of any of the authorised works any damage is caused to any apparatus (other than 



 153 

apparatus the repair of which is not reasonably necessary in view of its intended removal for the 
purposes of those works) or property of SSW or there is any interruption in any service provided 
or in the supply of any goods by SSW, Sunnica must— 

(a) bear and pay the cost reasonably incurred by SSW in making good such damage or 
restoring the supply; and 

(b) make reasonable compensation to SSW for any other expenses, loss, damages, penalty or 
costs incurred by SSW, by reason or in consequence of any such damage or interruption. 

(2) Nothing in sub-paragraph (1) imposes any liability on Sunnica with respect to any damage or 
interruption to the extent that it is attributable to the act, neglect or default of SSW, its officers, 
servants, contractors or agents. 

(3) SSW must give Sunnica reasonable notice of any such claim or demand and no settlement or 
compromise is to be made without the consent of Sunnica (such consent not to be unreasonably 
withheld or delayed) and in the event of any dispute to be settled by arbitration in accordance with 
article 39 (arbitration). 

Enactments and agreements 

181. Nothing in this Part of this Schedule affects the provisions of any enactment or agreement 
regulating the relations between Sunnica and SSW in respect of any apparatus laid or erected in 
land belonging to Sunnica on the date on which this Order is made. 

PART 15 
FOR THE PROTECTION OF SUFFOLK COUNTY COUNCIL AND 

CAMBRIDGESHIRE COUNTY COUNCIL 

182. The provisions of this Part of this Schedule have effect for the protection of Suffolk County 
Council and Cambridgeshire County Council unless otherwise agreed in writing between the 
undertaker and Suffolk County Council or Cambridgeshire County Council. 

183. In this Part of this Schedule— 
“authorised development” has the same meaning as in article 2(1) (interpretation) of this Order 
and (unless otherwise specified) for the purposes of this Part of this Schedule includes the 
operation and maintenance of the authorised development and the construction of any works 
authorised by this Part of this Schedule; 
“construction” includes execution, placing, altering, replacing, relaying and removal, and 
“construct” and “constructed” must be construed accordingly; 
“drainage authority” means Suffolk County Council or Cambridgeshire County Council; 
“drainage work” means any ordinary watercourse and includes any bank, wall, embankment 
or other structure, or any appliance, constructed for land drainage or flood defence which is 
the responsibility of the drainage authority; 
“ordinary watercourse” has the meaning given by section 72 (interpretation) of the Land 
Drainage Act 1991; 
“plans” includes sections, drawings, specifications and method statements; 
“specified work” means so much of the authorised development, as is in, on, under, over or 
within 8 metres of a drainage work or is otherwise likely to affect the flow of water in any 
watercourse. 

184.—(1) Before commencing construction of a specified work, the undertaker must submit to 
the drainage authority plans of the specified work and such further particulars available to it as the 
drainage authority may reasonably require within 28 days of the submission of the plans. 

(2) A specified work must not be constructed except in accordance with such plans as may be 
approved in writing by the drainage authority or determined under paragraph 190. 
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(3) Any approval of the drainage authority required under this paragraph— 
(a) must not be unreasonably withheld or delayed; 
(b) is deemed to have been given if it is neither given nor refused within 2 months of the 

submission of the plans for approval, or submission of further particulars (where required 
by the drainage authority under sub-paragraph (1)) whichever is the later; and 

(c) may be given subject to such reasonable requirements as the drainage authority may make 
for the protection of any drainage work taking into account the terms of this Order. 

(4) Any refusal under this paragraph must be accompanied by a statement of the reasons for 
refusal. 

185. Without limiting the scope of paragraph 184, the requirements which the drainage authority 
may make under that paragraph include conditions requiring the undertaker at its own expense to 
construct such protective works, whether temporary or permanent, during the construction of the 
specified work (including the provision of flood banks, walls or embankments or other new works 
and the strengthening, repair or renewal of existing banks, walls or embankments) as are 
reasonably necessary taking account of the terms of this Order— 

(a) to safeguard any drainage work against damage by reason of any specified work; or 
(b) to secure that the efficiency of any drainage work for flood defence and land drainage 

purposes is not impaired, and that the risk of flooding is not otherwise increased beyond 
the level of flood risk that was assessed in the environmental statement, by reason of any 
specified work. 

186.—(1) Subject to sub-paragraph (2), any specified work, and all protective works required by 
the drainage authority under paragraph 185, must be constructed— 

(a) without unreasonable delay in accordance with the plans approved or deemed to have 
been approved or settled under this Part of this Schedule; and 

(b) to the reasonable satisfaction of the drainage authority, 
and an officer of the drainage authority is entitled to watch and inspect the construction of 
such works. 

(2) The undertaker must give to the drainage authority— 
(a) not less than 14 days’ notice in writing of its intention to commence construction of any 

specified work; and 
(b) notice in writing of its completion not later than seven days after the date on which it is 

brought into use. 

187. If by reason of the construction of a specified work or of the failure of any a specified work 
the efficiency of any drainage work for flood defence purposes or land drainage is impaired, or 
that drainage work is otherwise damaged, the impairment or damage must be made good by the 
undertaker as soon as reasonably practicable to the reasonable satisfaction of the drainage 
authority, and, if the undertaker fails to do so, the drainage authority may make good the 
impairment or damage and recover from the undertaker the expense reasonably incurred by it in 
doing so. 

188. The undertaker must repay to the drainage authority all reasonable costs, charges and 
expenses which the drainage authority may reasonably incur— 

(a) in the examination or approval of plans under this Part of this Schedule; and 
(b) in inspecting the construction of the specified work or any protective works required by 

the drainage authority under this Part of this Schedule; and 
(c) in carrying out any surveys or tests by the drainage authority which are reasonably 

required in connection with the construction of the specified work. 

189.—(1) The undertaker must compensate the drainage authority for all liabilities, costs and 
losses which may be reasonably incurred or suffered by reason of— 

(a) the construction of any specified works comprised within the authorised development; or 
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(b) any act or omission of the undertaker, its employees, contractors or agents or others while 
engaged upon the construction of the authorised development. 

(2) The drainage authority must give to the undertaker reasonable notice of any such claim or 
demand. 

(3) The undertaker may at its own expense conduct all negotiations for the settlement of the 
same and any litigation that may arise therefrom. 

(4) The drainage authority must not compromise or settle any such claim or make any admission 
which might be prejudicial to the claim without the agreement of the undertaker which agreement 
must not be unreasonably withheld or delayed. 

(5) The drainage authority will, having regard to its statutory functions, at all times take 
reasonable steps to prevent and mitigate any such claims, demands, proceedings, costs, damages, 
expenses or loss. 

(6) The drainage authority will, at the request of the undertaker and having regard to its statutory 
functions, afford all reasonable assistance for the purpose of contesting any such claim or action, 
and is entitled to be repaid its reasonable expenses reasonably incurred in so doing. 

(7) The fact that any work or thing has been executed or done by the undertaker in accordance 
with a plan approved or deemed to be approved by the drainage authority, or to its satisfaction, or 
in accordance with any directions or award of an arbitrator, does not relieve the undertaker from 
any liability under this Part of this Schedule. 

(8) Nothing in sub-paragraph 189(1) imposes any liability on the undertaker with respect to any 
damage to the extent that it is attributable to the act, neglect or default of the drainage authority or 
the breach of a statutory duty of the drainage authority, its officers, servants, contractors or agents. 

190. Any dispute arising between the undertaker and the drainage authority under this Part of 
this Schedule, if the parties agree, is to be determined by arbitration under article 39 (arbitration) 
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 SCHEDULE 13 Article 42 

PROCEDURE FOR DISCHARGE 

Interpretation 

1. In this Schedule— 
“appeal documentation” means a written statement of appeal which describes the nature of the 
differences between the parties, the factual issues, the undertaker’s case and evidence relied 
on; 
“business day” means a day other than a Saturday or Sunday which is not Christmas Day, 
Good Friday or a bank holiday under section 1 of the Banking and Financial Dealings Act 
1971(a); 
“relevant authority” means any person, authority or body named in any of the provisions of 
this Order and whose consent, agreement or approval is sought; and 
“requirement consultee” means any body or authority named in a requirement as a body to be 
consulted by the relevant planning authority in discharging that requirement. 

Applications made under provisions of this Order 

2.—(1) Where an application has been made to the relevant authority for any consent, agreement 
or approval required or contemplated by any of the provisions of this Order (including consent, 
agreement or approval in respect of part of a requirement) the relevant authority must give notice 
to the undertaker of their decision on the application within— 

(a) in respect of all provisions (including the requirements in Schedule 2 (requirements)) a 
period of 56 days beginning with the day immediately following that on which the 
application is received by the relevant authority; 

(b) where further information is requested under paragraph 3 of this Schedule (further 
information and consultation), a period of 56 days beginning with the day immediately 
following that on which further information has been supplied by the undertaker; or 

(c) such period that is longer than the periods in sub-paragraphs (a) or (b) as may be agreed 
in writing by the undertaker and the relevant authority before the end of such period. 

(2) In determining any application made to the relevant authority for any consent, agreement or 
approval required or contemplated by any of the provisions of this Order (including consent, 
agreement or approval in respect of part of a requirement), the relevant authority may— 

(a) give or refuse its consent, agreement or approval; or 
(b) give its consent, agreement or approval subject to reasonable conditions, 

and where consent, agreement or approval is refused or granted subject to reasonable conditions 
the relevant authority must provide its reasons for that decision within the notice of the decision. 

(3) Subject to sub-paragraph (4), in the event that the relevant authority does not determine an 
application within the period set out in sub-paragraph (1), the relevant authority is to be taken to 
have granted all parts of the application (without any condition or qualification) at the end of that 
period. 

(4) Where an application has been made to the relevant authority for any consent, agreement or 
approval required by a requirement included in this Order, and— 

(a) the relevant authority does not determine the application within the period set out in sub-
paragraph (1) and such application is accompanied by a report which states that the 

 
(a) 1971 c. 80. 
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subject matter of such application is likely to give rise to any materially new or materially 
different environmental effects compared to those in the environmental statement; or 

(b) the relevant authority determines during the period set out in sub-paragraph (1) that it 
considers that the subject matter of such application will give rise to any materially new 
or materially different environmental effects compared to those in the environmental 
statement. 

then the application is to be taken to have been refused by the relevant authority at the end of that 
period. 

(5) The undertaker must include in any application made to the relevant authority for any 
consent, agreement or approval required or contemplated by any of the provisions of this Order a 
statement that the provisions of sub-paragraph (3) apply and, if the application fails to do so, it is 
to be null and void. 

(6) In the case of requirements in respect of which— 
(a) West Suffolk Council is the discharging authority under Schedule 2 of this Order, West 

Suffolk Council must consult with Suffolk County Council; 
(b) Suffolk County Council is the discharging authority under Schedule 2 of this Order, 

Suffolk County Council must consult with West Suffolk Council; 
(c) East Cambridgeshire District Council is the discharging authority under Schedule 2 of 

this Order, East Cambridgeshire District Council must consult with Cambridgeshire 
County Council; and 

(d) Cambridgeshire County Council is the discharging authority under Schedule 2 of this 
Order, Cambridgeshire County Council must consult with East Cambridgeshire District 
Council. 

Further information and consultation 

3.—(1) In relation to any application submitted pursuant to a requirement in Schedule 2 
(requirements), the relevant authority may request such reasonable further information from the 
undertaker as is necessary to enable it to consider the application. 

(2) In the event that the relevant authority considers additional further information to be 
necessary and the provision governing or requiring the application does not specify that 
consultation with a requirement consultee is required the relevant authority must, within 14 
business days of receipt of the application, notify the undertaker in writing specifying the 
additional further information required. 

(3) If the provision governing or requiring the application specifies that consultation with a 
requirement consultee is required, the relevant authority must issue the consultation to the 
requirement consultee within five business days of receipt of the application, and must notify the 
undertaker in writing specifying any additional further information requested by the requirement 
consultee within 14 business days of receipt of the application. 

(4) In the event that the relevant authority does not give notification as specified in sub-
paragraph (2) or (3) it is to be deemed to have sufficient information to consider the application 
and is not thereafter entitled to request additional further information without the prior agreement 
of the undertaker. 

Appeals 

4.—(1) The undertaker may appeal in the event that— 
(a) the relevant authority refuses (including a deemed refusal pursuant to paragraph 2(4)) an 

application for any consent, agreement or approval required by an article or requirement 
included in this Order or grants it subject to conditions; 

(b) on receipt of a request for further information pursuant to paragraph 3 the undertaker 
considers that either the whole or part of the specified information requested by the 
relevant authority is not necessary for consideration of the application; or 
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(c) on receipt of any further information requested, the relevant authority notifies the 
undertaker that the information provided is inadequate and requests additional 
information which the undertaker considers is not necessary for consideration of the 
application. 

(2) The appeal process is to be as follows— 
(a) any appeal by the undertaker must be made within 42 days of the date of the notice of the 

decision or determination giving rise to the appeal referred to in sub-paragraph (1); 
(b) the undertaker must submit the appeal documentation to the Secretary of State and must 

on the same day provide copies of the appeal documentation to the relevant authority and 
any consultee required to be consulted pursuant to the provision of this Order which is the 
subject of the appeal (together with the undertaker, these are the “appeal parties”); 

(c) as soon as is practicable after receiving the appeal documentation, the Secretary of State 
must appoint a person to determine the appeal and must forthwith notify the appeal 
parties of the identity of the appointed person and the address to which all 
correspondence for his attention should be sent, the date of such notification being the 
“start date” for the purposes of this sub-paragraph (2); 

(d) the relevant authority and any consultee required to be consulted pursuant to the provision 
of this Order which is the subject of the appeal must submit written representations to the 
appointed person in respect of the appeal within 20 business days of the start date and 
must ensure that copies of their written representations are sent to each other and to the 
undertaker on the day on which they are submitted to the appointed person; 

(e) the undertaker must make any counter-submissions to the appointed person within 20 
business days of receipt of written representations pursuant to sub-paragraph (d) above; 
and 

(f) the appointed person must make his decision and notify it to the appeal parties, with 
reasons, as soon as reasonably practicable and in any event within 30 business days of the 
deadline for the receipt of counter-submissions pursuant to sub-paragraph (e). 

(3) The appointment of the person pursuant to sub-paragraph (2)(c) may be undertaken by a 
person appointed by the Secretary of State for this purpose instead of by the Secretary of State. 

(4) In the event that the appointed person considers that further information is necessary to 
enable him to consider the appeal he must, notify the appeal parties in writing specifying the 
further information required and the date by which the information is to be submitted and the 
appointed person must set the date for the receipt of such further information having regard to the 
timescales in sub-paragraph (2). 

(5) Any further information required pursuant to sub-paragraph (4) must be provided by the 
appeal parties to the appointed person on the date specified by the appointed person (the “specified 
date”), and the appointed person must notify the appeal parties of the revised timetable for the 
appeal on or before that day. The revised timetable for the appeal must require submission of any 
written representations on the submitted further information to the appointed person within 10 
business days of the specified date but otherwise is to be in accordance with the process and time 
limits set out in sub-paragraphs (2)(d) to (2)(f). 

(6) On an appeal under this paragraph, the appointed person may— 
(a) allow or dismiss the appeal; or 
(b) reverse or vary any part of the decision or determination of the relevant authority 

(whether the appeal relates to that part of it or not), 
and may deal with the application as if it had been made to him in the first instance. 

(7) The appointed person may proceed to a decision on an appeal taking into account only such 
written representations as have been sent within the relevant time limits. 

(8) The appointed person may proceed to a decision even though no written representations have 
been made within the relevant time limits, if it appears to him that there is sufficient material to 
enable a decision to be made on the merits of the case. 
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(9) The decision of the appointed person on an appeal is to be final and binding on the parties, 
and a court may entertain proceedings for questioning the decision only if the proceedings are 
brought by a claim for judicial review. 

(10) If an approval is given by the appointed person pursuant to this Schedule, it is to be deemed 
to be an approval as if it had been given by the relevant authority. The relevant authority may 
confirm any determination given by the appointed person in identical form in writing but a failure 
to give such confirmation (or a failure to give it in identical form) is not to be taken to affect or 
invalidate the effect of the appointed person’s determination. 

(11) Save where a direction is given pursuant to sub-paragraph (12) requiring the costs of the 
appointed person to be paid by the relevant authority, the reasonable costs of the appointed person 
must be met by the undertaker. 

(12) On application by the relevant authority or the undertaker, the appointed person may give 
directions as to the costs of the appeal parties and as to the parties by whom the costs of the appeal 
are to be paid. In considering whether to make any such direction and the terms on which it is to 
be made, the appointed person must have regard to Planning Practice Guidance: Appeals (March 
2014) or any circular or guidance which may from time to time replace it. 

Fees 

5.—(1) Where an application is made to the relevant authority for consent, agreement or 
approval in respect of a requirement only, a fee is to be paid to that relevant authority as follows— 
Requirement Fee 
Category 1: Design and management 
approval – first application made under a 
requirement to the relevant authority 
 
Requirement 6: Detailed design approval 
 
Requirement 8: Landscape and ecology 
management plan 
 
Requirement 10: Stone curlew 
 
Requirement 11: Fencing and other means of 
enclosure 
 
Requirement 12: Surface and foul water 
drainage 
 
Requirement 14: Construction environmental 
management plan 
 
Requirement 15: Operational environmental 
management plan 
 
Requirement 21: Permissive paths 
 
Requirement 22: Decommissioning and 
restoration 

£2,028 

Category 2: Design approval – subsequent 
applications made under a requirement to 
the relevant authority following the first 
application pursuant to Category 1 
 
Requirement 6: Detailed design approval 

£462 
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Requirement 8: Landscape and ecology 
management plan 
 
Requirement 10: Stone curlew 
 
Requirement 11: Fencing and other means of 
enclosure 
 
Requirement 12: Surface and foul water 
drainage 
 
Requirement 14: Construction environmental 
management plan 
 
Requirement 15: Operational environmental 
management plan 
 
Requirement 21: Permissive paths 
 
Requirement 22: Decommissioning and 
restoration 
Category 3a: re-approvals for applications 
made under Category 1 and 2, and 
applications made under Requirement 5 
 
(i) In respect of any Category 1 or Category 2 
requirement where an application is made for 
discharge in respect of which an application has 
been made previously; and 
 
(ii) Requirement 5: Approved details and 
amendments to them 

£462 

Category 3b: re-approvals for applications 
made under Category 4 
 
In respect of re-approvals of matters previously 
approved under Category 4. 

£116 

Category 4: all applications made under 
other requirements set out below 
 
Requirement 3: Phasing of the authorised 
development and date of final commissioning 
Requirement 7: Fire safety management 
Requirement 13: Archaeology 
Requirement 16: Construction traffic 
management plan 
Requirement 17: Operational noise 
Requirement 18: Ground conditions 
Requirement 19: Water management plan 
Requirement 20: Skills, supply chain and 
employment 
Requirement 23: Crash site exclusion area 
Requirement 24: Public rights of way 

£116 
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(2) Any fee paid under this Schedule must be refunded to the undertaker if the relevant authority 
fails to determine the application within 8 weeks, unless— 

(a) within that period the undertaker agrees, in writing, to a longer period; or 
(b) within that period the undertaker agrees, in writing, that the fee is to be retained by the 

relevant authority and credited in respect of a future application to be made under this 
Schedule. 
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 SCHEDULE 14 Article 44 

TRAFFIC REGULATION MEASURES 

PART 1 
TEMPORARY SPEED LIMITS 

(1) 
District 

(2) 
Road name, number and length 

(3) 
Temporary speed limit 

East 
Cambridgeshire 
District 

B1102 Ness Road 
From a point 240 metres in a generally south-
westerly direction from its junction with the 
access road leading to High Ness Farm 
(reference SL1B) for a distance of 720 metres 
in a generally south-westerly direction (to 
reference SL1A) as shown on sheets 2 and 3 
of the traffic regulation measures plans – 
temporary measures. 

40 miles per hour 

East 
Cambridgeshire 
District 

Newmarket Road (north of the A142 
roundabout) 
From its junction with the A142 roundabout 
(reference SL2A) in a generally northerly 
direction for a distance of 590 metres to a 
point 40 metres south of its junction with the 
northern access to Dojima Sake Brewery at 
Fordham Abbey (reference SL2B) as shown 
on sheets 4 and 5 of the traffic regulation 
measures plans – temporary measures. 

40 miles per hour 

East 
Cambridgeshire 
District 

Chippenham Road 
From its commencement point adjacent to the 
Green junction and 40 metres south west of 
the car park (reference SL4A), for a distance 
of 900 metres in a generally north-easterly 
direction (to reference SL4B) as shown on 
sheets 7 and 8 of the traffic regulation 
measures plans – temporary measures. 

40 miles per hour 

East 
Cambridgeshire 
District 

La Hogue Road 
From its junction with the access to La Hogue 
Farm (reference SL5A) in a generally north-
westerly direction for a distance of 610 
metres (to reference SL5B) as shown on sheet 
9 of the traffic regulation measures plans- 
temporary measures. 

40 miles per hour 

East 
Cambridgeshire 
District 

B1085 
From its junction with the access to Wild 
Tracks Outdoor Activity Park (reference 
SL6A) in a generally westerly direction for a 
distance of 660 metres (to reference SL6B) as 
shown on sheet 10 of the traffic regulation 
measures plans – temporary measures.  

40 miles per hour 

East 
Cambridgeshire 
District 

B1085 Dane Hill Road 
From its junction with A11 roundabout 

40 miles per hour 
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(reference SL7A) in a generally south-
easterly direction for a distance of 390 metres 
to its junction with the access to Dane Hill 
Farm (reference SL7B) as shown on sheet 11 
of the traffic regulation measures plans – 
temporary measures. 

West Suffolk 
District 

Elms Road 
From its junction with Bridge End Road 
(reference SL8A) in a generally north-
westerly direction for a distance of 1150 
metres (to reference SL8B) as shown on 
sheets 12 and 13 of the traffic regulation 
measures plans – temporary measures. 

40 miles per hour 

West Suffolk 
District 

Newmarket Road (Worlington) 
From a point 350 metres south of its junction 
with Golf Links Road (reference SL9A) for a 
distance of 900 metres in a generally 
southerly direction (to reference SL9B) as 
shown on sheets 15 and 16 of the traffic 
regulation measures plans – temporary 
measures. 

40 miles per hour 

PART 2 
TEMPORARY PROHIBITION 

(1) 
District 

(2) 
Road name, number and length 

(3) 
Measures 

East 
Cambridgeshire 
District 

A142 
From a point 70 metres in a generally 
westerly direction of its roundabout junction 
with Newmarket Road (reference TP1A), in a 
generally westerly direction for a distance of 
50 metres (to reference TP1B), as shown on 
sheet 5 of the traffic regulation measures 
plans – temporary measures. 

Prohibition of entry 
No right turn for entry to, 
or egress from, the means 
of access to the authorised 
development by vehicular 
traffic. 

PART 3 
TEMPORARY ROAD CLOSURES 

(1) 
District 

(2 
Road name, number and length 

(3) 
Measure 

East 
Cambridgeshire 
District 

Newnham Drove 
From its junction with Weirs Drove 
(reference RC2A) in a generally north-
westerly direction for a distance of 350 
metres (to reference RC2B) as shown on 
sheet 1 of the traffic regulation measures 
plans – temporary road closures. 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker.  

East 
Cambridgeshire 
District 

Little Fen Drove 
From a point 100 metres from its 
commencement point from Dyson Drove 
(reference RC3A) in a generally westerly 
direction for a distance of 305 metres (to 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker. 
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reference RC3B) as shown on sheet 2 of the 
traffic regulation measures plans – temporary 
road closures. 

East 
Cambridgeshire 
District 

First Drove 
From its junction with Broads Road 
(reference RC4A) in a generally northerly 
direction for a distance of 100 metres (to 
reference RC4B) as shown on sheet 3 of the 
traffic regulation measures plans – temporary 
road closures. 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker. 

East 
Cambridgeshire 
District 

Broads Road 
From its junction with First Drove (reference 
RC5A) in a generally north-easterly direction 
for a distance of 100 metres (to reference 
RC5B) as shown on sheet 3 of the traffic 
regulation measures plans – temporary road 
closures. 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker.  

East 
Cambridgeshire 
District 

Chippenham Road 
From a point adjacent to the car park along 
Chippenham Road (reference RC6A) in a 
generally north-easterly direction for a 
distance of 1390 metres to its junction with 
the access road to Water Hall Farm (reference 
RC6B) as shown on sheets 6 and 7 of the 
traffic regulation measures plans – temporary 
road closures. 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker. 

East 
Cambridgeshire 
District 

La Hogue Road 
From its junction with the access road to La 
Hogue Cottages (references RC7A) in a 
generally north-westerly direction for a 
distance of 700 metres to its junction with the 
access road to Water Hall Farm (reference 
RC7B) as shown on sheet 8 of the traffic 
regulation measures plans – temporary road 
closures. 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker. 

East 
Cambridgeshire 
District 

B1085 
From its junction with the access to Wild 
Tracks Outdoor Activity Park (reference 
RC8A) in a generally westerly direction for a 
distance of 1030 metres to its junction with 
the access road to Stanel Wood Farm 
(reference RC8B) as shown on sheets 9 and 
10 of the traffic regulation measures plans – 
temporary road closures. 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker. 

West Suffolk 
District 

Elms Road 
From its junction with Bridge End Road 
(reference RC9A) in a generally north-
westerly direction for a distance of 1280 
metres to its junction with Badlingham Road 
(reference RC9B) as shown on sheets 13, 14 
and 15 of the traffic regulation measures 
plans – temporary road closures. 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker. 

West Suffolk 
District 

Beck Road 
From its junction with the access to Lee Farm 
(reference RC10A) in a generally easterly 
direction for a distance of 780 metres to its 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker. 
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junction with Ferry Lane (reference RC10B) 
as shown on sheet 21 of the traffic regulation 
measures plans – temporary road closures. 

West Suffolk 
District 

Isleham Road 
From a point 10 metres in a generally easterly 
direction of its junction with Fourways Farm 
access road (reference RC11A) in a generally 
easterly direction for a distance of 450 metres 
to a point 310 metres west of its junction with 
the Pen Villa access road (reference RC11B) 
as shown on sheet 22 of the traffic regulation 
measures plans – temporary road closures. 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker. 

West Suffolk 
District 

Newmarket Road (Worlington) 
From its junction with Queens Hill access 
road (reference RC12A) in a generally 
southerly direction for a distance of 1530 
metres to a point 20 metres north of Bay Farm 
access road (reference RC12B) as shown on 
sheets 17, 18 and 19 of the traffic regulation 
measures plans – temporary road closures. 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker. 

West Suffolk 
District 

U6006 
From a point 450 metres in a generally south-
westerly direction from its junction with 
Newmarket Road (Worlington) (reference 
RC13A) in a generally south-westerly 
direction for a distance of 70 metres 
(reference RC13B) as shown on sheet 17 of 
the traffic regulation measures plans – 
temporary road closures. 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker. 

West Suffolk 
District 

U6006 
From a point 700 metres in a generally north-
easterly direction of its junction with Elms 
Road (reference RC14A) in a generally north-
easterly direction for a distance of 400 metres 
(to reference RC14B) as shown on sheets 15 
and 16 of the traffic regulation measures 
plans – temporary road closures. 

Closed to all traffic save 
for traffic under the 
direction of the 
undertaker. 

PART 4 
TEMPORARY TRAFFIC SIGNALS 

(1) 
District 

(2) 
Extent of temporary traffic signal control 

East 
Cambridgeshire 
District 

B1102 Ness Road 
An area of existing highway from a point 15 metres in a generally south-
westerly direction from its junction with the access road leading to Lark 
Hall Farm for a distance of 100 metres in a generally south-westerly 
direction and including the means of access to the authorised development, 
as shown on sheet 2 of the traffic regulation measures plans – temporary 
measures (reference TS2). 

East 
Cambridgeshire 
District 

Newmarket Road (north of the A142 roundabout) 
An area of existing highway from its junction with the southern access road 
to Fordham Abbey for a distance of 100 metres in a generally southerly 
direction and including the means of access to the authorised development, 
as shown on sheet 4 of the traffic regulation measures plans – temporary 
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measures (reference TS3). 
East 
Cambridgeshire 
District 

Newmarket Road (north of the A142 roundabout) 
An area of existing highway from its roundabout junction with A142 for a 
distance of 100 metres in a generally northerly direction, as shown on sheet 
5 of the traffic regulation measures plans – temporary measures (reference 
TS4). 

East 
Cambridgeshire 
District 

Chippenham Road 
An area of existing highway from a point 315 metres in a generally north-
easterly direction from the commencement point Chippenham Road (prior 
to which it is the Green) and 280 metres in a generally north-easterly 
direction from the access to the car park on Chippenham Road, for a 
distance of 100 metres in a generally north-easterly direction and including 
the means of access to the authorised development, as shown on sheet 7 of 
the traffic regulation measures plans – temporary measures (reference 
TS6). 

East 
Cambridgeshire 
District 

Chippenham Road 
An area of existing highway from a point 590 metres in a generally south-
westerly direction its junction with the Water Hall Farm access road for a 
distance of 120 metres in a south-westerly direction and including the two 
means of access to the authorised development, as shown on sheet 8 of the 
traffic regulation measures plans – temporary measures (reference TS7). 

East 
Cambridgeshire 
District 

La Hogue Road 
An area of existing highway from a point 60 metres in a generally north-
westerly direction from its junction with the access to La Hogue Cottages 
for a distance of 100 metres in a generally north-westerly direction and 
including the means of access to the authorised development, as shown on 
sheet 9 of the traffic regulation measures plans – temporary measures 
(reference TS8). 

East 
Cambridgeshire 
District 

B1085 (North) 
An area of existing highway from a point 320 metres in a generally 
westerly direction from its junction with the access to Wild Tracks Outdoor 
Activity Park for a distance of 100 metres in a generally westerly direction 
and including the two means of access to the authorised development, as 
shown on sheet 10 of the traffic regulation measures plans – temporary 
measures (reference TS9). 

East 
Cambridgeshire 
District 

B1085 Dane Hill Road 
An area of existing highway from a point 145 metres in a generally 
westerly direction from its junction with Dane Hill Farm for a distance of 
100 metres in a generally westerly direction and including the means of 
access to the authorised development, as shown on sheet 11 of the traffic 
regulations measures plans – temporary measures (reference TS10). 

West Suffolk 
District 

Elms Road 
An area of existing highway from a point 175 metres in a generally north-
westerly direction from its junction with Bridge End Road for a distance of 
100 metres in a generally north-westerly direction and including the means 
of access to the authorised development, as shown on sheet 12 of the traffic 
regulation measures plans – temporary measures (reference TS11). 

West Suffolk 
District 

Elms Road 
An area of existing highway from a point 390 metres in a generally south-
easterly direction from its junction with Badlingham Road for a distance of 
215 metres in a generally south-easterly direction and including the two 
means of access to the authorised development, as shown on sheet 13 of 
the traffic regulation measures plans – temporary measures (reference 
TS12).  

West Suffolk B1102 Freckenham Road 
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District An area of existing highway from a point 330 metres in a south-westerly 
direction from its junction with the access to Fairways for a distance of 100 
metres in a south-westerly direction and including the two means of access 
to the authorised development, as shown on sheet 14 of the traffic 
regulation measures plans – temporary measures (reference TS13). 

West Suffolk 
District 

Newmarket Road (Worlington) 
An area of existing highway from a point 740 metres in generally southerly 
direction from its junction with Golf Links Road for a distance of 100 
metres and including the two means of access to the authorised 
development, as shown on sheet 16 of the traffic regulation measures plans 
– temporary measures (reference TS14). 
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 SCHEDULE 15 Article 37 

TREES SUBJECT TO TREE PRESERVATION ORDERS 
 
Type of tree Tree Preservation Order / Conservation Area 

Reference 
Tree within the area identified as G1 in the First 
Schedule to the East Cambridgeshire District 
Council Tree Preservation Order (No: E/08/22) 
dated 21/09/22 and being trees located on land 
adjacent to- Chippenham Road, Snailwell and 
shown on Sheet 1 of the tree preservation order 
trees location plan 

TPO/E/08/22 G1 

Tree within the area identified as G2 in the First 
Schedule to the East Cambridgeshire District 
Council Tree Preservation Order (No: E/08/22) 
dated 21/09/22 and being two trees located on 
land adjacent to- Chippenham Road, Snailwell 
and shown on Sheet 1 of the tree preservation 
order trees location plan 

TPO/E/08/22 G2 

[Tree within the area identified as G2 in the 
First Schedule to the East Cambridgeshire 
District Council Tree Preservation Order (No: 
E/08/22) dated 21/09/22 and being trees located 
on land adjacent to the existing access driveway 
at- Chippenham Road, Snailwell and shown on 
Sheet 1 of the Tree Preservation order trees 
location plan] 

[TPO/E/08/22 G2] 

Tree within the central junction of The Street 
(B1106) and Church Lane, Freckenham and 
shown on Sheet 3 of the tree preservation order 
trees location plan 

Freckenham Conservation Area 

Trees within the area identified as W1 in the 
First Schedule to the West Suffolk District 
Council Tree Preservation Order (No: 
002/2022) dated 2022 and being trees located 
on land to the south of Worlington and shown 
on Sheet 2 of the tree preservation order trees 
location plan and labelled on that sheet as W1a.  

TPO/002(2022) 

Trees within the area identified as W1 in the 
First Schedule to the West Suffolk District 
Council Tree Preservation Order (No: 
002/2022) dated 2022 and being trees located 
on land adjacent to- the south of Worlington 
and shown on Sheet 2 of the tree preservation 
order trees location plan and labelled on that 
sheet as W1b. 

TPO/002(2022) 
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EXPLANATORY NOTE 

(This note is not part of the Order) 

This Order authorises Sunnica Limited (referred to in this Order as the undertaker) to construct, 
operate, maintain and decommission a ground mounted solar photovoltaic generating station with 
a gross electrical output capacity over 50 megawatts and associated development. The Order 
would permit the undertaker to acquire, compulsorily or by agreement, land and rights in land and 
to use land for this purpose. 

A copy of the Order plans and the book of reference mentioned in this Order and certified in 
accordance with article 38 of this Order (documents and plans to be certified) may be inspected 
free of charge during working hours at East Cambridgeshire District Council, The Grange, Nutholt 
Lane, Ely, Cambridgeshire, CB7 4EE and at West Suffolk District Council, West Suffolk House, 
Western Way, Bury St Edmunds, Suffolk, IP33 3YU. 
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