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GLOSSARY 
 
Abbreviation Description 
AIL Abnormal Indivisible Load. 
BEIS Department for Business, Energy and Industrial 

Strategy.   
CCGT  Combined Cycle Gas Turbine. 
DCO Development Consent Order: provides a consent for 

building and operating a NSIP. 
EfW Energy from Waste: the combustion of waste 

material to provide electricity and/ or heat. 
EIA Environmental Impact Assessment. 
EPC Engineering, Procurement and Construction.  
EPUKI EP UK Investments Ltd. 
EPWM EP Waste Management Ltd. (‘the Applicant’). 
ES Environmental Statement. 
ExA Examining Authority: an inspector or panel of 

inspectors appointed to examine the application. 
HSE Health and Safety Executive. 
IDB Internal Drainage Board. 
MW Megawatt: the measure of power produced. 
NELC North East Lincolnshire Council. 
NGET National Grid Electricity Transmission plc. 
NGG National Grid Gas plc. 
NPS  National Policy Statement. 
NSIP Nationally Significant Infrastructure Project: for 

which a DCO is required. 
OFGEM Office of Gas and Electricity Markets. 
OHL Overhead Line. 
PA 2008 Planning Act 2008. 
PEIR Preliminary Environmental Information Report: 

summarising the likely environmental impacts of the 
Proposed Development. 

PINS Planning Inspectorate. 
Q2 Quarter 2. 
SHBEC South Humber Bank Energy Centre. 
SHBPS South Humber Bank Power Station. 
SoS Secretary of State. 
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1.0 Introduction 
1.1 Overview 
1.1.1 This ‘Other Consents and Licences’ document (Document Ref. 5.4) has been 

prepared on behalf of EP Waste Management Limited (‘EPWM’ or the 
‘Applicant’).  It forms part of the application (the 'Application') for a 
Development Consent Order (a 'DCO'), that has been submitted to the 
Secretary of State (the ‘SoS’) for Business, Energy and Industrial Strategy, 
under section 37 of ‘The Planning Act 2008’ (the ‘PA 2008’). 

1.1.2 EPWM is seeking development consent for the construction, operation and 
maintenance of an energy from waste (‘EfW’) power station with a gross 
electrical output of up to 95 megawatts (MW) including an electrical 
connection, a new site access, and other associated development (together 
‘the Proposed Development’) on land at South Humber Bank Power Station 
(‘SHBPS’), South Marsh Road, near Stallingborough in North East 
Lincolnshire (‘the Site’). 

1.1.3 A DCO is required for the Proposed Development as it falls within the definition 
and thresholds for a 'Nationally Significant Infrastructure Project' (a 'NSIP') 
under sections 14 and 15(2) of the PA 2008. 

1.1.4 The DCO, if made by the SoS, would be known as the ‘South Humber Bank 
Energy Centre Order' (‘the Order'). 

1.1.5 Full planning permission (‘the Planning Permission’) was granted by North 
East Lincolnshire Council (‘NELC’) for an EfW power station with a gross 
electrical output of up to 49.9 MW and associated development (‘the 
Consented Development’) on land at SHBPS (‘the Consented Development 
Site’) under the Town and Country Planning Act 1990 on 12 April 2019.  Since 
the Planning Permission was granted, the Applicant has assessed potential 
opportunities to improve the efficiency of the EfW power station, notably in 
relation to its electrical output.  As a consequence, the Proposed Development 
would have a higher electrical output (up to 95 MW) than the Consented 
Development, although it would have the same maximum building dimensions 
and fuel throughput (up to 753,500 tonnes per annum (tpa)).    

1.2 The Applicant 
1.2.1 The Applicant is a subsidiary of EP UK Investments Limited (‘EPUKI’).  EPUKI 

owns and operates a number of other power stations in the UK.  These include 
SHBPS and Langage (Devon) Combined Cycle Gas Turbine (‘CCGT’) power 
stations, Lynemouth (Northumberland) biomass-fired power station, and 
power generation assets in Northern Ireland.  EPUKI also owns sites with 
consent for new power stations in Norfolk (King’s Lynn ‘B’ CCGT) and North 
Yorkshire (Eggborough CCGT). 

1.2.2 EPUKI is a subsidiary of Energetický A Prumyslový Holding ('EPH').  EPH 
owns and operates energy generation assets in the Czech Republic, Slovak 
Republic, Germany, Italy, Hungary, Poland, Ireland, and the United Kingdom.  
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1.3 The Proposed Development Site   
1.3.1 The Proposed Development Site (the 'Site' or the 'Order limits') is located 

within the boundary of the SHBPS site, east of the existing SHBPS, along with 
part of the carriageway within South Marsh Road.  The principal access to the 
site is off South Marsh Road. 

1.3.2 The Site is located on the South Humber Bank between the towns of 
Immingham and Grimsby; both over 3 km from the Site.  The surrounding area 
is characterised by industrial uses dispersed between areas of agricultural 
land with the nearest main settlements being the villages of Stallingborough, 
Healing and Great Coates.  The Site lies within the parish of Stallingborough 
although Stallingborough village lies over 2 km away. 

1.3.3 The Site lies within the administrative area of NELC, a unitary authority.  The 
Site is owned by EP SHB Limited, a subsidiary of EPUKI, and is therefore 
under the control of the Applicant, with the exception of the highway land on 
South Marsh Road required for the new Site access. 

1.3.4 The existing SHBPS was constructed in two phases between 1997 and 1999 
and consists of two CCGT units fired by natural gas, with a combined gross 
electrical capacity of approximately 1,400 MW.  It is operated by EP SHB 
Limited. 

1.3.5 The Site is around 23 hectares (‘ha’) in area and is generally flat, and typically 
stands at around 2.0 m Above Ordnance Datum (mAOD). 

1.3.6 The land surrounding the Site immediately to the south, west and north-west 
is in agricultural use with a large polymer manufacturing site, Synthomer, and 
a waste management facility, NEWLINCS, both located to the north of the Site 
and also accessed from South Marsh Road.  The estuary of the River Humber 
lies around 175 m to the east of the Site. 

1.3.7 Access to the South Humber Bank is via the A180 trunk road and the A1173.  
The Barton railway line runs north-west to south-east between Barton-on-
Humber and Cleethorpes circa 2.5 km to the south-west of the Site and a 
freight railway line runs north-west to south-east circa 300 m (at the closest 
point) to the Site. 

1.3.8 A more detailed description of the Site is provided at Chapter 3: Description 
of the Proposed Development Site in the Environmental Statement ('ES') 
Volume I (Document Ref. 6.2). 

1.4 The Proposed Development 
1.4.1 The main components of the Proposed Development are summarised below: 

• Work No. 1— an electricity generating station located on land at SHBPS, 
fuelled by refuse derived fuel (‘RDF’) with a gross electrical output of up to 
95 MW at ISO conditions;  

• Work No. 1A— two emissions stacks and associated emissions monitoring 
systems; 

• Work No. 1B— administration block, including control room, workshops, 
stores and welfare facilities; 
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• Work No. 2— comprising electrical, gas, water, telecommunication, steam 
and other utility connections for the generating station (Work No. 1); 

• Work No. 3— landscaping and biodiversity works;  

• Work No. 4— a new site access on to South Marsh Road and works to an 
existing access on to South Marsh Road; and 

• Work No. 5— temporary construction and laydown areas. 
1.4.2 Various types of ancillary development further required in connection with and 

subsidiary to the above works are detailed in Schedule 1 of the DCO.  A more 
detailed description of the Proposed Development is provided at Schedule 1 
'Authorised Development' of the Draft DCO and Chapter 4: The Proposed 
Development in the ES Volume I (Document Ref. 6.2) and the areas within 
which each of the main components of the Proposed Development are to be 
built is shown by the coloured and hatched areas on the Works Plans 
(Document Ref. 4.3). 

1.5 Relationship with the Consented Development 
1.5.1 The Proposed Development comprises the works contained in the Consented 

Development, along with additional works not forming part of the Consented 
Development (‘the Additional Works’).  The Additional Works are set out below 
along with an explanation of their purpose. 

• a larger air-cooled condenser (ACC), with an additional row of fans and 
heat exchangers – this will allow a higher mass flow of steam to be sent to 
the steam turbine whilst maintaining the exhaust pressure and thereby 
increasing the amount of power generated; 

• a greater installed cooling capacity for the generator – additional heat 
exchangers will be installed to the closed-circuit cooling water system to 
allow the generator to operate at an increased load and generate more 
power; 

• an increased transformer capacity – depending on the adopted grid 
connection arrangement the capacity will be increased through an 
additional generator transformer operating in parallel with the Consented 
Development’s proposed generator transformer or a single larger generator 
transformer.  Both arrangements would allow generation up to 95 MW; and 

• ancillary works – the above works will require additional ancillary works and 
operations, such as new cabling or pipes, and commissioning to ensure 
that the apparatus has been correctly installed and will operate safely and 
as intended. 

1.5.2 The likely construction scenario is for work on the Consented Development 
(pursuant to the Planning Permission) to commence in Quarter 2 (‘Q2’) of 
2020 and to continue for around three years.  Following grant of a DCO for the 
Proposed Development (approximately halfway through the three-year 
construction programme), the Applicant would initiate powers to continue 
development under the Order instead of the Planning Permission.  The Order 
includes appropriate powers and notification requirements for the ‘switchover’ 
between consents, to provide clarity for the relevant planning authority 
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regarding the development authorised and the applicable conditions, 
requirements, and other obligations.  Once the Order has been implemented 
the additional works would be constructed and the Proposed Development 
would be built out in full.  The Proposed Development would commence 
operation in 2023. 

1.5.3 Alternative construction scenarios, involving construction entirely pursuant to 
the Order, are also possible.  Accordingly, three representative scenarios are 
described within Chapter 5: Construction Programme and Management in the 
ES Volume I (Document Ref. 6.2) and assessed in the Environmental Impact 
Assessment (‘EIA’). 

1.6 The Purpose and Structure of this Document  
1.6.1 The purpose of this document is to provide information on the other consents 

and licences that are, or may be, required under other legislation for the 
construction and operation of the Proposed Development, outside of the DCO 
(Document Ref. 2.1). 

1.6.2 The document will be updated by EPWM, as required, during the examination 
of the Application by the SoS. 

1.6.3 The other consents and licences required are listed in Section 2 (Table 2.1) of 
this document. 
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2.0 OTHER CONSENTS AND LICENCES 
2.1.1 Table 2.1 below lists the type of consent/licence required, the relevant 

consenting body, any agreement that has been reached with that body, 
actions to be undertaken and the status of the relevant application (e.g. 
whether the consent/ licence has been granted or the anticipated application 
submission date). 
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Table 2.1: Other Consents and Licences 

NO. CONSENT/LICENCE RELEVANT 
BODY 

COMMENTS/ AGREEMENTS STATUS/ACTION  ANTICIPATED 
ONWARD 

TIMESCALES 
1. Bilateral Connection 

Agreement for 
connection to the 
National Grid 400 kV 
substation within 
SHBPS site. 

National Grid 
Electricity 
Transmission 
Plc (‘NGET’). 

Potentially required; an 
alternative is a connection to the 
132kV network - see (2).  
 
Comprises a Bilateral 
Connection Agreement (BCA) 
and a Construction Agreement 
(Consag). 
 

Connection offer 
(incorporating BCA and 
Consag) received.  

The Applicant is 
likely to decide 
whether to 
accept this offer 
or the offer 
under (2) in Q2 
2020. 

2. Connection 
Agreement for 
connection to the 
132kV electricity 
distribution network. 

Northern 
Powergrid. 

Potentially required; alternative 
is the National Grid 400kV 
connection - see (1).  
 
This will be a cable connection 
and the works off site will be 
carried out by Northern 
Powergrid, who will use their 
regulatory powers or obtain 
planning approval to undertake 
the works as necessary. 
 

Connection offer received.  The Applicant is 
likely to decide 
whether to 
accept this offer 
or the offer 
under (1) in Q2 
2020. 

3. Connection 
Agreement for 
connection to Cadent 
local gas distribution 
network. 

Cadent. Required for ‘Option C’ gas 
connection (as described in the 
Gas Connection and Pipeline 
Statement (Document Ref. 5.3)). 
This will be an underground 
pipeline connection and the 

Feasibility study proposal 
received from Cadent.  

Feasibility study 
will take up to 6 
months. The 
subsequent 
timescales 
through to 
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NO. CONSENT/LICENCE RELEVANT 
BODY 

COMMENTS/ AGREEMENTS STATUS/ACTION  ANTICIPATED 
ONWARD 

TIMESCALES 
works will be carried out by 
Cadent, who will use their 
regulatory powers or obtain 
planning approval to undertake 
the works as necessary. 
 

completion of 
construction 
would be around 
15-39 months. 

4. Inter-company 
(private) agreement 
for connection to 
SHBPS gas network  

EP SHB 
Limited. 

Required in the event that the 
‘Option B’ gas connection 
described in the Gas 
Connection and Pipeline 
Statement (Document Ref. 5.3) 
(Work No. 2) is selected. 
 

No issues foreseen with 
obtaining this agreement if 
it should be required.  

No significant 
timescale 
implications. 

5. Application to Offer 
for physical 
connection to gas 
National Transmission 
System (‘NTS’) 
network 

NGG. Required in connection with 
‘Option A’ gas connection as 
described in the Gas 
Connection and Pipeline 
Statement (Document Ref. 5.3) 
(Work No. 2). 

Preliminary discussions 
held on the scope of an 
application.  

Once an 
application is 
prepared, 6 
months 
determination, 
then 15-27 
months through 
to completion of 
construction. 
 

6. Planning and 
Advanced 
Reservation of 
Capacity Agreement 
(‘PARCA’) for 

NGG. Required in connection with 
‘Option A’ gas connection as 
described in the Gas 
Connection and Pipeline 
Statement (Document Ref. 5.3) 
(Work No. 2). 

A PARCA may be required 
dependent on commercial 
arrangement between 
EPWM and NGG. 

Subject to 
discussions with 
NGG. 
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NO. CONSENT/LICENCE RELEVANT 
BODY 

COMMENTS/ AGREEMENTS STATUS/ACTION  ANTICIPATED 
ONWARD 

TIMESCALES 
reservation of gas 
capacity from the NTS 
 

7. Pipeline Safety 
Notification - The 
Pipeline Safety 
Regulations 1996 
(Regulation 20) 

The Health 
and Safety 
Executive 
(‘HSE’). 

Required in connection with the 
Proposed Gas Connection 
(Work No. 2). 
 
HSE must be notified a 
minimum of 6 months prior to 
commencement of construction 
of the Proposed Gas 
Connection. 
 

No action required at 
present. 

HSE will be 
notified a 
minimum of 6 
months prior to 
commencement 
of construction of 
the Proposed 
Gas Connection. 

8. Gas Safety Case - 
The Gas Safety 
(Management) 
Regulations 1996 
(Regulation 3) 

HSE. Required in connection with the 
Proposed Gas Connection 
(Work No. 2). 
 
A safety case must be prepared 
and submitted to the HSE for 
approval prior to gas being 
conveyed.    An exemption may 
apply. 
 

No action required at 
present. 

Safety case will 
be submitted 
prior to 
commencement 
of the start of 
construction of 
the Proposed 
Gas Connection. 

9. Environmental Permit 
- The Environmental 
Permitting (England 
and Wales) 
Regulations 2016 

Environment 
Agency 
(‘EA’). 

Required for the operation of the 
plant.  Includes fire prevention 
plan. 

Variation to existing 
SHBPS permit obtained in 
2020 for the Consented 
Development; this will be 
partially transferred to a 

Permit Granted 
for Consented 
Development; 
transfer to 
standalone 
permit on going. 
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NO. CONSENT/LICENCE RELEVANT 
BODY 

COMMENTS/ AGREEMENTS STATUS/ACTION  ANTICIPATED 
ONWARD 

TIMESCALES 
standalone permit to be 
issued to the Applicant. 
 

10. Electricity Generation 
Licence - Section 6 of 
The Electricity Act 
1989 (licences 
authorising supply, 
etc.). 

Office of Gas 
and 
Electricity 
Markets 
(OFGEM). 

Either a licence is required for 
the generation of electricity by 
the EfW power station (Work 
No. 1) or an exemption may be 
obtained. 

Not yet progressed. Licence or 
exemption to be 
applied for prior 
to 
commissioning 
of the Proposed 
Development. 
  

11. Class Licence under 
Wildlife and 
Countryside Act 1981 
(as amended) Section 
10(3)(c) 

Natural 
England 
(‘NE’). 

Required to strim ditch 
vegetation pre-construction 
which may displace water voles. 
A ‘water vole class licence’ 
would be held by the ecologist 
under form WML-CL31 rather 
than a full development licence. 

The ditch vegetation within 
the channel and on the 
banks is likely to be 
strimmed back to ground 
level under the supervision 
of the Class Licensed 
Ecologist to displace water 
voles from the affected 
section of habitat between 
15th February and 15th 
April 2021. 
 

n/a 

12. Building Regulations 
Approval - The 
Building Regulations 
2010 (as amended)  

NELC. Required in respect of buildings 
and structures forming part of 
the Proposed Development. 

No action required at 
present. 

Buildings 
Regulations 
Approval would 
be sought prior 
to and during the 
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NO. CONSENT/LICENCE RELEVANT 
BODY 

COMMENTS/ AGREEMENTS STATUS/ACTION  ANTICIPATED 
ONWARD 

TIMESCALES 
construction 
phase. 
 

13. Bespoke permit for 
discharge to surface 
water - The 
Environmental 
Permitting (England 
and Wales) 
Regulations 2016 for 
dewatering during 
excavations 

EA. If foundations are being 
excavated to replace with 
engineering fill, then due to the 
high-water table, dewatering 
could be required. This will only 
require a bespoke permit from 
EA if the method does not 
comply with their regulatory 
position statement and lasts for 
more than 3 months. 
 

No action required at 
present. This would be 
sought prior to construction 
if required by the 
contractor. 

The EA specify 
that the 
application 
should not be 
earlier than 3 
months prior to 
when it is 
required during 
construction. 

14. Land Drainage 
Consent from the IDB 
to discharge into their 
controlled network 
(IDB byelaws) 
Sections 23 and 66 of 
The Land Drainage 
Act 1991 
 

Internal 
Drainage 
Board (‘IDB’) 
- North East 
Lindsey 

The prior written consent of the 
Board is required for the 
introduction of any water into the 
District drainage system 
whether directly or indirectly. 

Discussions have taken 
place with the IDB and 
agreement has been 
reached on the required 
runoff rate.  

Application 
submission prior 
to start of 
construction. 

15. Agreement under 
Section 278 Highways 
Act for the carrying 
out of works to the 
public highway 

NELC Required to allow EPWM to 
carry out the works to the public 
highway necessary to create a 
new access (i.e. crossing the 
highway verge and tying in, any 
changes to or new signals/ 

Technical approval has 
been granted by NELC. 

None. 
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NO. CONSENT/LICENCE RELEVANT 
BODY 

COMMENTS/ AGREEMENTS STATUS/ACTION  ANTICIPATED 
ONWARD 

TIMESCALES 
priorities) if the works are 
progressed as part of the 
Consented Development (and 
therefore not under the highway 
works powers included in the 
DCO).  
 

16. Temporary Traffic 
Regulation Order 

NELC May be required to allow traffic 
management e.g. in respect of 
creating new access or to 
minimise queueing / prevent 
certain turns during the 
construction period.  
 
The need will be determined by 
the EPC contractor.  

No action required at 
present. 

TTRO would be 
sought once the 
number and 
nature of TTROs 
is established 
following 
appointment of 
the EPC 
contractor. 
 

17. Permit for Transport 
of Abnormal Loads -
The Road Vehicles 
(Authorisation of 
Special Types) 
(General) Order 2003 
or The Road Traffic 
Act 1988 

VCA (the 
Executive 
Agency of the 
Department 
for 
Transport), 
Highways 
England and 
local highway 
authority 
(NELC). 

The need will be determined by 
the EPC contractor.  Details for 
the management of Abnormal 
Loads and Abnormal Indivisible 
Loads (‘AILs’) are secured 
within the ‘Construction traffic 
management and travel 
planning’ requirement in 
Schedule 2 of the DCO. 

No action required at 
present. 

A permit(s) 
would be sought 
once the number 
and type of 
Abnormal Loads 
and AILs has 
been established 
following 
appointment of 
the EPC 
contractor. 
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NO. CONSENT/LICENCE RELEVANT 
BODY 

COMMENTS/ AGREEMENTS STATUS/ACTION  ANTICIPATED 
ONWARD 

TIMESCALES 
18. Notification of 

Construction Works - 
The Construction 
(Design and 
Management) 
Regulations 2015 
 

The Health 
and Safety 
Executive 
(‘HSE’). 

HSE should be notified in writing 
prior to the start of construction 
work using the HSE F10 Form. 

Submitted prior to 
appointment of contractor 
by the Applicant. 
 

HSE will be 
notified prior to 
the 
commencement 
of the start of 
construction. 

19. Construction Noise 
Consent - Section 61 
of The Control of 
Pollution Act 1974 
 

NELC. May be required during 
construction of the plant for 
certain activities. 

No action required at 
present. 

Would be 
applied for prior 
to the start of 
construction, or 
prior to specific 
construction 
activities, if 
required. 
 

20. Fire Notice - The 
Regulatory Reform 
(Fire Safety) Order 
2005. 

Local fire and 
rescue 
authority. 
 

Required in respect of work on 
construction sites. 

No action required at 
present. 

Would be 
applied for prior 
to the start of 
construction, if 
required. 
 

21. Greenhouse Gas 
Permit - Greenhouse 
Gas Emissions 
Trading Scheme 
Regulations 2012 
 

EA. Required for the emission of 
carbon dioxide from the plant. 
 

New permit required. Application 
submission prior 
to 
commissioning 
of the plant. 
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NO. CONSENT/LICENCE RELEVANT 
BODY 

COMMENTS/ AGREEMENTS STATUS/ACTION  ANTICIPATED 
ONWARD 

TIMESCALES 
22. Hazardous 

Substances Consent - 
Sections 4 and 6 of 
The Planning 
(Hazardous 
Substances) Act 1990 
& Schedule 1 of The 
Planning (Hazardous 
Substances) 
Regulations 2015 
 

NELC. Unlikely to be required due to 
the nature, amounts and 
concentrations of substances 
stored on site. A comparison of 
the substances on Site with the 
thresholds in the regulations is 
provided in Table 4.1 in the 
Planning, Design and Access 
Statement (Document Ref. 5.5).  

Hazardous Substances 
Consent application to be 
prepared for submission to 
NELC in the unlikely event 
it is required. 

n/a 

23. Licence as a waste 
carrier, broker or 
dealer. 

EA. Upper tier registration likely to 
be required. 

No action required at 
present. 

Registration 
would be sought 
prior to the 
carrying, 
brokering or 
dealing of waste. 
 

 


	1.0 Introduction
	1.1 Overview
	1.2 The Applicant
	1.3 The Proposed Development Site
	1.4 The Proposed Development
	1.5 Relationship with the Consented Development
	1.6 The Purpose and Structure of this Document

	2.0 Other Consents and Licences

