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1 Applicant’s Update on the Marine 

Licence Submission and Progress 

1 The Applicant and Natural Resources Wales Marine Licensing Team (NRW-

MLT) have continued to liaise with regards timescales for, and alignment 

of, the DCO and Marine Licence processes. Since the last update 

(Revision B at Deadline 2 on 9 November 2022), key events are 

summarised as follows: 

2 25 November 2022 – the Applicant submitted a response to NRW-MLT’s 

request for further information which had been published on 8 September 

2022 with no specified deadline. The submission date of 25 November 

2022 was agreed to align with DCO Deadline 2, two days earlier on 23 

November 2022. The submission comprised offshore-related materials 

already provided to the DCO Examination including:  

 All Deadline 1 submissions with relevance to the Marine Licencing 

process; 

 Detailed response to representations submitted to the Marine 

Licence consultation process (cross-referenced to the above); and 

 Detailed answers to NRW-MLT’s request for further information 

where not answered by the above two submissions. 

3 1 December 2022 – the Applicant and NRW-MLT met to discuss the 

materials submitted above.  

4 15 December 2022 – NRW-MLT commenced a 42-day public consultation 

on the materials submitted above, which closed on 26 January 2023.  

5 30 January 2023 – DCO Deadline 4. The Applicant has agreed to submit 

to NRW-MLT the following documents being submitted into the DCO 

Examination at Deadline 4: 

 An updated Marine Licensing Principles document (Document 

4.17 of the Applicant’s Deadline 4 submission; Application 

reference 5.4.1.) 
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 Draft contents of the Emergency Response Cooperation Plan, 

Dropped Objects Plan, Marine Pollution Contingency Plan, Lighting 

and Marking Plan, Cable Burial Risk Assessment, Offshore 

Construction Method Statement, Vessel Traffic Management Plan, 

Project Environmental Management Plan (and Alternative), Cable 

Specification and Installation Plan, Scour Protection Management 

Plan, and UXO Specific Marine Mammal Mitigation Plan – all 

contained within the Applicant’s Response to R17Q1.1 (Document 

4.8 of the Applicant’s Deadline 4 submission). 

6 31 January 2023 – the Applicant and MLT will meet to discuss 

representations received in response to the consultation which closed on 

26 January 2023, and the materials submitted on 30 January 2023. 

7 Thereafter, MLT will review the representations received on 26 January 2023 

and the materials submitted on 30 January 2023, and consider the need for 

further consultation and/or questions.  
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