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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

1.  Denbighshire 

County Council host 

authority 

130420 RR-

01 

REP1-

056 

REP3a-

020 

REP5-

046, 

REP7-

051, 

REP7-

052 

Part 1, 

Part 2, 

Part 3 

Acquisition of 

Freehold 

 

Acquisition of 

new rights and 

imposition of 

restrictions  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

416 

 

 

1, 28,  29, 30, 

31, 32, 33, 34, 

35, 87, 89, 90, 

91, 131, 140, 

143, 151, 156, 

157, 158, 162, 

177, 186, 187, 

198, 199, 200, 

216, 216, 217, 

242, 250, 260, 

291, 293, 309, 

316, 318, 319, 

320, 321, 322, 

342, 360, 374, 

376, 381, 382, 

383, 384, 386, 

387, 388, 389, 

390, 393, 394, 

398, 400, 401, 

402, 408, 409, 

410, 413, 415, 

418, 419, 420, 

421, 422, 423, 

425, 426, 430, 

431, 432, 444, 

446, 448, 457, 

458, 462 

Yes Heads of Terms (HoTs) in 

respect of land owned and 

occupied by Denbighshire 

County Council (DCC) were 

issued to representatives from 

Denbighshire County Council 

on 15 June 2022. HoTs for a 

tripartite agreement between 

the Applicant, DCC and two of 

their respective leaseholders 

were also issued to those 

same representatives on the 

same date. 

Communication and discussion 

have been ongoing between 

the parties with meetings being 

held on 8 June 2022 and 22 

July 2022. During the course of 

these meetings and in 

associated correspondence, it 

was determined that the 

triparty approach to addressing 

the leasehold interests was not 

favoured by DCC and as such, 

further drafting was required to 

amalgamate the HoTs for all 

DCC owned land into one 

composite document. The 

updated HoTs were issued on 

14 October 2022 and a 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

 

Acquisition of 

new rights 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Temporary 

Possession 

 

 

 

 

6, 8, 11, 14, 

36, 41, 42, 48, 

51, 53, 55, 56, 

58, 61, 63, 66, 

76, 78, 82, 83, 

125, 135, 136, 

142, 153, 154, 

155, 178, 179, 

180, 196, 213, 

214, 222, 225, 

226, 233, 235, 

238, 239, 240, 

241, 244, 262, 

263, 281, 288, 

296, 298, 299, 

300, 302, 304, 

305, 337, 344, 

355, 371, 380, 

407, 412, 429, 

440, 468, 491, 

496 

 

2, 3, 4, 5, 7, 9, 

10, 13, 15, 18, 

19, 20, 21, 22, 

23, 23, 24, 24, 

25, 27, 37, 38, 

39, 39, 40, 43, 

43, 44, 45, 46, 

meeting to discuss the updated 

drafting is scheduled for 25 

October 2022. 

The Applicant shall continue to 

engage with DCC and is 

hopeful that the necessary land 

rights can be secured through 

a voluntary agreement. 

 

Deadline 2 Update  

The Applicant’s appointed 

agents held a productive 

meeting with DCC on 25 

October 2022 during which the 

full suite of Heads of Terms 

were reviewed in detail. Follow 

up correspondence was issued 

by the Applicant to DCC 

providing a precis of the rights 

required to enable DCC to 

consider the HoTs further and 

engage with counterparts in 

other faculties within DCC. The 

Applicant is awaiting further 

comment from DCC.   

 

Deadline 3 Update 

The Applicant’s appointed 

agents have prompted the land 

interest’s appointed 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

47, 49, 50, 52, 

54, 57, 59, 60, 

62, 64, 65, 67, 

68, 69, 70, 71, 

71, 72, 73, 74, 

75, 79, 81, 84, 

85, 86, 88, 92, 

93, 95, 172, 

197, 210, 210, 

211, 212, 212, 

215, 219, 223, 

224, 227, 228, 

229, 230, 232, 

234, 283, 284, 

289, 290, 310, 

311, 312, 313, 

315, 323, 325, 

326, 327, 329, 

330, 332, 333, 

338, 340, 343, 

345, 370, 404, 

405, 406, 411, 

414, 424, 441, 

443, 449, 450, 

451, 455, 493, 

499 

 

 

representatives for further 

feedback following the meeting 

on 25 October.  

 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with DCC 

on 8 December 2022 when 

good progress was made. The 

Applicant is optimistic that 

HoTs will be agreed shortly 

and a voluntary agreement 

progressed. 

 

Deadline 5 Update 

The Applicant’s appointed 

agent and DCC are due to 

meet on 7 February 2023 to 

progress HoTs. 

 

Deadline 6 Update 

A meeting was held between 

the Applicant’s appointed 

agent and DCC on 7 February 

2023 when good progress was 

made. The Applicant’s 

appointed agent is due to 

provide updated HoTs 

reflecting the split in the DCC’s 

landownership and land 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

subject to leases in favour of 

third parties. 

 

Deadline 7 Update 

The Applicant’s appointed 

agents are in the process of 

updating the HoTs to reflect 

conversations held on 7 

February. Updated HoTs will 

be issued prior to Deadline 8. 

 

Deadline 8 Update 

The Applicant’s appointed 

agent issued updated HoTs on 

10 March 2023 to reflect the 

split in DCC’s landownership 

and land subject to leases in 

favour of third parties. The 

Applicant’s appointed agent 

believes that the HoTs are in 

an agreed final form and that 

the respective solicitors can be 

instructed imminently, subject 

to any DCC internal approvals.  

 

The Applicant’s appointed 

agent will continue to engage 

with DCC with a view to 

concluding a voluntary 

agreement. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

2.  SP Energy 

Networks 

2683 RR-

013 

 REP1-

094 

REP3-

030 

Part 1, 

Part 2, 

Part 3 

Acquisition of 

Freehold 

 

Acquisition of 

new rights and 

imposition of 

restrictions  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

416, 417 

 

 

89, 91, 97, 

118, 140, 141, 

143, 192, 194, 

209, 216, 242, 

242, 247, 250, 

272, 293, 293, 

309, 317, 320, 

321, 322, 335, 

347, 353, 359, 

360, 365, 374, 

376, 378, 382, 

386, 391, 392, 

394, 395, 396, 

397, 398, 399, 

400, 402, 408, 

409, 410, 413, 

415, 426, 428, 

431, 432, 435, 

437, 438, 453, 

456, 457, 459, 

459, 460, 460, 

462, 465, 478, 

480, 482, 483, 

484, 485, 486, 

487, 488 

 

Yes Active discussions have been 

ongoing and both parties are 

hoping to formally agree the 

Protective Provisions for SPM 

by Deadline 2. 

 

Deadline 2 Update  

The Applicant has no update 

on the status of negotiations at 

this time but will endeavour to 

provide an update at Deadline 

3. 

 

Deadline 3 Update 

The Applicant has included 

updated Protective Provisions 

for SPM in the draft DCO 

submitted at Deadline 3. This 

reflects the agreed position 

between the Applicant and 

SPM. 

 

Deadline 4 Update 

The Protective Provisions for 

SPM were submitted in 

Deadline 3 and reflects the 

agreed position between the 

Applicant and SPM. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Acquisition of 

new rights 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Temporary 

Possession 

 

 

 

 

 

 

 

 

 

 

 

 

8, 14, 76, 82, 

83, 114, 116, 

142, 154, 220, 

222, 226, 235, 

238, 240, 240, 

241, 243, 243, 

246, 252, 253, 

256, 263, 296, 

346, 354, 354, 

358, 367, 368, 

371, 372, 373, 

377, 407, 412, 

436, 461, 467, 

468, 469, 489, 

490, 492 

 

15, 16, 17, 20, 

21, 22, 79, 80, 

81, 92, 93, 94, 

95, 96, 96, 98, 

111, 112, 123, 

197, 212, 219, 

237, 248, 249, 

270, 271, 308, 

341, 348, 351, 

352, 357, 370, 

375, 405, 406, 

411, 414, 452, 

454, 463, 475, 

476, 477, 493, 

Deadline 7 Update 

The Applicant has submitted a 

joint statement with SPM at 

Deadline 7 (Document 7.28 of 

the Applicant’s Deadline 7 

submission) to confirm that the 

protective provisions have 

been agreed. 

 

Deadline 8 Update 

SPEN are in the process of 

withdrawing their objection. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

 

 

 

 

 

494, 495, 498, 

499 

 

 

3.  National Grid 22381 RR-

014 

REP1-

071 

REP1-

072 

REP1-

073 

REP1-

074, 

REP5-

038 

REP6-

047, 

REP7-

055, 

AS-049 

Part 1, 

Part 2, 

Part 3 

Acquisition of 

new rights and 

imposition of 

restrictions  

 

 

Acquisition of 

new rights 

 

 

Temporary 

Possession 

 

 

 

428, 437, 466, 

471, 472, 473, 

479, 480, 481, 

482, 483, 484, 

485, 487, 488 

 

436, 469, 470, 

489, 490, 491, 

492, 497 

 

464, 474, 475, 

476, 477, 495 

 

 

Yes Negotiations in respect of the 

permanent rights sought over 

plot 484 are currently on hold 

pending further development of 

NGET’s proposals for 

extension of the existing 

substation.  

Active discussions are ongoing 

with NGET in relation to 

Protective Provisions for 

NGET. The Applicant has 

received a mark-up of the 

Protective Provisions included 

in the draft DCO [AS-014] and 

has responded with further 

comments. The Applicant 

anticipates that both parties will 

be able to agree the Protective 

Provisions before the end of 

the Examination. 

 

Deadline 2 Update  

The Applicant has no update 

on the status of negotiations at 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

this time but will endeavour to 

provide an update at Deadline 

3. 

 

Deadline 3 Update 

The Applicant and NGET are 

continuing discussions on the 

Protective Provisions for 

NGET. The Applicant 

anticipates that both parties will 

be able to agree the Protective 

Provisions before the end of 

the Examination. 

 

Deadline 4 Update 

The Applicant and NGET are 

continuing discussions on the 

Protective Provisions for 

NGET. The Applicant 

anticipates that both parties will 

be able to agree the Protective 

Provisions before the end of 

the Examination. 

 

Deadline 5 Update 

The Applicant and NGET are 

continuing discussions on the 

Protective Provisions. The 

Applicant will endeavour to 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

provide an update at Deadline 

6. 

 

Deadline 6 Update  

The Applicant and NGET are 

continuing active discussions 

on the Protective Provisions for 

NGET. The main outstanding 

issue between the parties 

relates to the interaction 

between AyM and the future 

extension of the Bodelwyddan 

substation. The Applicant and 

NGET are continuing 

discussions and hope to reach 

an agreed position before the 

end of the Examination. 

 

Deadline 7 Update 

The Applicant and NGET are 

continuing active discussions 

on the protective provisions for 

NGET. The main outstanding 

issue between the parties 

relates to the interaction 

between AyM and the future 

extension of the Bodelwyddan 

substation. The Applicant 

recognises that NGET are 

delivering important 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

infrastructure on behalf of a 

number of parties. However, 

the Applicant must ensure that 

it is able to deliver the AyM 

project within its order limits 

which the Applicant considers 

is a reasonable position.  

 

A meeting between engineers 

for the Applicant and NGET 

took place on 2 March 2023 to 

which identified a possible 

compromise. The Applicant 

received a revised set of 

protective provisions from 

NGET’s solicitors on 7 March 

2023 and is in the process of 

reviewing these. 

 

Should protective provisions 

not be agreed by the close of 

the Examination, the Applicant 

intends to submit its preferred 

set of protective provisions in 

the final version of the dDCO 

at Deadline 8. It is anticipated 

that NGET will also submit its 

preferred set of protective 

provisions to the ExA. It will 

then be open for the ExA to 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

recommend that either set of 

protective provisions (or 

another form of protective 

provisions) is included in the 

DCO should it be granted by 

the Secretary of State. The 

Applicant and NGET will 

continue to negotiate the 

protective provisions after the 

close of the Examination and 

will submit any agreed set of 

protective provisions to the 

Secretary of State to take into 

consideration when making the 

final decision.   

 

Deadline 8 Update 

The Applicant and NGET are 

continuing active discussions 

on the protective provisions 

and have reached agreement 

on all material points. The 

Applicant is hopeful that an 

agreed position can be 

reached before the close of the 

Examination. If an agreed 

position is reached before the 

close of the Examination, the 

Applicant will submit a revised 

draft DCO which includes the 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

agreed protective provisions. In 

the absence of agreement with 

NGET, the Applicant has 

submitted its preferred set of 

protective provisions in the 

version of the draft DCO 

submitted at Deadline 8. As 

mentioned in the Deadline 7 

update, if no agreement is 

reached before the close of the 

Examination, the Applicant and 

NGET will continue to 

negotiate the protective 

provisions and will submit any 

agreed set of protective 

provisions to the Secretary of 

State to take into consideration 

when making the final decision.   

 

 

4.  Natural Resources 

Wales 

18770 RR-

015 

REP1-

080 

REP1-

078 

REP1-

079 

REP3-

026 

REP3a-

021 

REP3a-

022 

Part 1, 

Part 2, 

Part 3 

Acquisition of 

new rights and 

imposition of 

restrictions  

 

 

Acquisition of 

new rights 

 

260 

 

 

 

 

 

8, 14, 262, 263 

 

 

13, 25 

Yes The respondent enjoys rights 

of access over these plots. The 

Applicant does not intend to 

interfere with these rights in the 

course of exercising the rights 

sought over these plots.   

 

Deadline 7 Update 

The Applicant has removed 

plot 26 from the Order Limits 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

REP3a-

023 

REP3a-

024 

REP3a-

025 

REP3a-

026 

REP3a-

027 

REP3a-

028 

REP3a-

029 

REP3a-

030 

REP3a-

031 

REP3a-

032 

REP3a-

033 

REP3a-

034 

REP3a-

035 

REP3a-

036 

REP3a-

037 

Temporary 

Possession 

 

 

 

 

 

and therefore rights are no 

longer being sought over land 

within the ownership of NRW.  

The Applicant has not included 

specific Protective Provisions 

for NRW in the draft DCO [AS-

014]. 

 

Deadline 8 Update 

No update. 

 



Version 

No. 7 

ExQs 3.22: Schedule of CA and TP Objections: Awel y Môr Offshore Windfarm 

Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

REP3a-

038 

REP3a-

039 

REP3a-

040 

REP3a-

041 

REP3a-

042 

REP3a-

043 

REP3a-

044 

REP3a-

045 

REP3a-

046 

REP3a-

047 

REP3a-

048, 

REP4-

045 

REP5-

039 

REP5-

047 

REP6-

048, 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

REP7-

056 

 

5.  The Crown Estate 78089 RR-

016 

 REP5-

043, 

REP7-

060  

Part 1, 

Part 2, 

Part 3 

Acquisition of 

new rights and 

imposition of 

restrictions  

 

Acquisition of 

new rights 

 

 

Temporary 

Possession 

 

 

 

 

 

1, 28, 29, 31, 

32, 35, 257, 

258, 259 

 

 

6, 11, 12, 48, 

53, 55, 56, 58, 

61, 255 

 

2, 3, 4, 5, 7, 

10, 23, 27, 38, 

39, 44, 45, 46, 

47, 49, 52, 54, 

57, 59, 60 

 

 

No Discussions are ongoing 

between the Applicant and The 

Crown Estate (TCE) in respect 

of the acquisition of land rights 

over land at the foreshore and 

the crossing of the River Clwyd 

with the parties in regular 

contact to discuss matters as 

they arise and to agree the 

necessary next steps. These 

discussions have been 

ongoing since July 2021 with 

earlier discussions relating to 

land ownership being 

undertaken from January 2021.  

With regards to the crossing of 

the River Clwyd, the Applicant 

has been informed that TCE 

have completed their 

precedent option and lease 

documents are in draft form 

and are undergoing final 

checks from TCE’s appointed 

legal representatives. The 

Applicant hopes to be in 

receipt of these draft 

documents shortly and will 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

continue to engage with TCE 

with regards to the timescales 

for the issuing of these 

documents. 

Discussions in respect of the 

temporary and permanent 

rights required over the 

foreshore are ongoing with the 

proposal for the required 

permanent rights to be 

incorporated into the 

Application for Lease. In 

addition to this, the parties are 

continuing to discuss the basis 

on which temporary 

possession would be taken. 

The Applicant understands that 

the TCE’s appointed legal 

representatives are due to 

provide feedback shortly on 

whether, given the presence of 

a regulating lease, a separate 

licence agreement would be 

required over these areas. 

Again, the Applicant will 

continue to engage with TCE 

to progress matters in a timely 

manner.  

TCE’s representatives have 

expressed a willingness to 
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Ref No 
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RR  
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No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

move matters forward in a 

timely fashion, with the 

Applicant sharing and being 

grateful for this view. The 

Applicant is certainly hopeful 

that agreement will be reached 

prior to the end of the 

examination but until such a 

time as the Applicant is in 

receipt of the precedent 

documents for the River Clwyd 

crossing, it reserves the right to 

make any definitive 

assessments on timescales for 

completion of the necessary 

agreements.     

 

Deadline 2 Update  

The Applicant has continued to 

engage with TCE with regards 

to timescales for the issuing by 

TCE of the draft option for 

lease and lease documents. 

TCE expects these documents 

to be issued shortly.   

 

Deadline 3 Update  

The Applicant has prompted 

the land interest’s 

representative on 21 
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i 
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Organisation 
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iv 
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No 

v 

WR  
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No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

November for an update on the 

status of the draft option for 

lease and lease documents. A 

response is awaited and a 

further update will be provided 

at Deadline 4.   

 

Deadline 4 Update 

The Applicant’s appointed 

agent continues to seek 

engagement with the land 

interest’s representative to 

progress the draft option for 

lease and lease documents. 

TCE were prompted for a 

response on 24 January 2023 

and the Applicant awaits a 

response.  

 

Deadline 5 Update 

The Applicant’s appointed 

agents have been informed 

that internal discussions have 

been ongoing within the TCE 

team in relation to the 

finalisation of the draft lease 

documents for the crossing of 

the River Clwyd. It is expected 

that further detail will be known 

on the timescales for this 



Version 

No. 7 

ExQs 3.22: Schedule of CA and TP Objections: Awel y Môr Offshore Windfarm 

Obj No. 

i 
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Organisation 
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Ref No 

iv 
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No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 
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vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

agreement following a meeting 

between the parties on 3 

February 2023.    

 

Deadline 6 Update 

A productive meeting was held 

between the Applicant’s 

appointed agents and the land 

interest’s representative on 3 

February. The Applicant 

understands that the precedent 

documents relating to the 

required land rights will shortly 

be provided to the Applicant’s 

appointed legal 

representatives. The 

Applicant’s appointed agents 

intend to follow this up with the 

land interest’s appointed 

representative in due course.  

 

Deadline 7 Update 

Heads of Terms (HoTs) 

relating to the required land 

rights for the River Clwyd 

crossing have been received 

from land interest’s appointed 

representative. The Applicant’s 

appointed agent and legal 

representatives will endeavour 
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i 
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Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 
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Ref 

No 

vi 

Other 

Doc 
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vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

to provide feedback on the 

HoTs as soon as practicable.  

 

The Applicant’s appointed 

agent has formally issued a 

request for s.135 consent in 

respect of the onshore land 

plots on 1 March 2023. A 

response is awaited from the 

land interest’s appointed 

representative. 

 

The final draft of Transmission 

System Agreement for Lease 

has now been agreed and is 

being submitted for 

authorisation for signatures by 

the parties. The Applicant 

expects this to be resolved in 

advance of close of 

examination. 

 

Deadline 8 Update 

The Applicant’s appointed 

agent intends to provide 

comments on the draft HoTs 

imminently. The Applicant 

believes that these points are 

relatively minor and as such it 

is hoped that matters can 
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Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 
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Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

swiftly progress to the 

agreement of HoTs and 

instruction of the party’s 

respective legal 

representatives.  

 

With regards to the s.135 

consent, the Applicant’s 

appointed legal representatives 

have engaged with the land 

interest’s appointed legal 

representative and a fee 

undertaking has been provided 

on 9 March 2023. Supporting 

information requested by the 

land interest’s legal 

representative has been issued 

on 13 March 2023. The 

Applicant does not envisage 

any impediment to the granting 

of s.135 consent and it is 

hoped that consent will be 

granted as soon as practicably 

possible.       

  

6.  Diamond 

Transmission 

Corporation 
 

159728 RR-

017 

  Part 1, 

Part 2, 

Part 3 

Acquisition of 

new rights and 

imposition of 

restrictions  

 

1, 34, 87, 91, 

97, 100, 101, 

103, 118, 139, 

257, 347, 353, 

Yes The Applicant has not included 

specific Protective Provisions 

for Diamond Transmission in 

the draft DCO [AS-014]. The 

Applicant has included 
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Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 
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Status of objection 

 

 

Acquisition of 

new rights 

 

 

 

 

 

 

 

Temporary 

Possession 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

359, 360, 361, 

362 

 

36, 41, 48, 48, 

51, 53, 55, 58, 

76, 82, 83, 

102, 114, 115, 

116, 126, 129, 

154, 346, 354, 

358, 366, 368, 

490, 491, 492, 

497 

 

2, 37, 38, 39, 

40, 45, 46, 47, 

49, 50, 54, 57, 

59, 69, 70, 71, 

72, 73, 74, 75, 

81, 84, 85, 86, 

88, 92, 94, 96, 

98, 104, 111, 

112, 113, 117, 

119, 120, 121, 

122, 123, 124, 

127, 128, 130, 

341, 348, 351, 

352, 357, 475, 

495, 498, 499 

 

Protective Provisions in Part 1 

of Schedule 9 of the draft DCO 

[AS-014] for electricity, gas, 

water and sewerage 

undertakers and to date no 

comment on these Protective 

Provisions has been received 

from Diamond Transmission. 

 

At this present time, the 

objection is maintained. 

 

Deadline 6 Update 

No update. 

 

Deadline 7 Update  

No update. 

 

Deadline 8 Update  

No update. 
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No 

v 
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No 

vi 

Other 

Doc 
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Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

7.  Memoria Ltd 141586 RR-

030 

  Part 1, 

Part 2, 

Part 3 

Acquisition of 

new rights and 

imposition of 

restrictions  

 

Acquisition of 

new rights 

 

Temporary 

Possession 

 

 

431, 438, 445, 

447 

 

 

 

439 

 

 

442 

 

 

 

Yes The respondent’s interest in 

plot 431 relates to an assumed 

subsoil interest within the 

confines of the public adopted 

highway. The Applicant 

believes that the rights sought 

over this plot in respect of the 

creation of permanent visibility 

splays will not interfere with the 

respondents assumed subsoil 

interest.  

 

With regards to plots 438, 439, 

442, 445, 447, the respondent 

enjoys rights of access over 

these plots. The Applicant 

does not intend to interfere 

with these rights in the course 

of exercising the rights sought 

over these plots.   

 

At this present time, the 

objection is maintained. 

 

Deadline 6 Update 

No update. 

 

Deadline 7 Update 

No update. 
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Organisation 
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Ref No 

iv 
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Ref 

No 

v 

WR  
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No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 8 Update  

No update. 

 

8.  Genesis Town 

Planning on behalf 

of Memoria Ltd 

141586 RR-

031 

  Part 1, 

Part 2, 

Part 3 

Acquisition of 

new rights and 

imposition of 

restrictions  

 

Acquisition of 

new rights 

 

Temporary 

Possession 

 

 

431, 438, 445, 

447 

 

 

 

439 

 

 

442 

 

 

 

Yes The respondent’s interest in 

plot 431 relates to an assumed 

subsoil interest within the 

confines of the public adopted 

highway. The Applicant 

believes that the rights sought 

over this plot in respect of the 

creation of permanent visibility 

splays will not interfere with the 

respondents assumed subsoil 

interest.  

 

With regards to plots 438, 439, 

442, 445, 447, the respondent 

enjoys rights of access over 

these plots. The Applicant 

does not intend to interfere 

with these rights in the course 

of exercising the rights sought 

over these plots.     

 

At this present time, the 

objection is maintained. 

 

Deadline 6 Update 

No update. 
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i 
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Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 7 Update 

No update. 

 

Deadline 8 Update  

No update. 

 

9.  Wilson Fearnall on 

behalf of GBL and 

IM Kerfoot 

Discretionary Trust 

141483, 

141485 

and 

141448 

RR-

037 

 

 REP1-

099 

REP5-

034 

REP7-

053 

Part 1, 

Part 2, 

Part 3 

Acquisition of 

new rights and 

imposition of 

restrictions  

 

Acquisition of 

new rights 

 

Temporary 

Possession 

 

 

131, 140, 141, 

143, 144, 145, 

146, 147, 148 

 

 

134, 135, 136, 

142 

 

132, 133, 137, 

138 

 

 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic set Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021.  

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 

both of these sessions held on 

20 January 2022 and 11 

February 2022 respectively.   

A set of landowner specific 

HoTs were issued on 10 May 
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Organisation 
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iv 
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No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 
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vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

2022 with further editions of 

the HoTs incorporating minor 

updates being issued between 

June and August. 

Negotiations with the land 

interest’s appointed agent have 

been and continue to be 

ongoing through email and 

telephone correspondence and 

meetings with the Applicant’s 

appointed agents. Meetings 

were held on 12 May 2022 and 

23 August 2022 respectively.    

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 

to provide an update at 

Deadline 3. 

 

Deadline 3 Update 

The Applicant’s appointed 

agent held a virtual meeting 
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iv 
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Ref 

No 

v 
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No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

with the land interest’s 

appointed agent on 11 

November 2022 during which 

the commercial aspects of the 

Heads of Terms were 

discussed. The Applicant’s 

appointed agent subsequently 

issued email correspondence 

on 18 November 2022 to the 

land interest’s appointed agent 

setting out matters discussed 

during the meeting.  

 

Deadline 4 Update 

On 26 January 2023 the 

Applicant’s appointed agent 

provided a detailed response 

to queries raised by the land 

interests’ appointed agent on 7 

December 2022. There remain 

a number of points of 

difference between the parties 

and it is hoped that the 

response provided on 26 

January 2023 will enable 

discussions to progress.  

 

Deadline 5 Update 

The Applicant has no update 

on the status of this agreement 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

at this time but will endeavour 

to provide an update at 

Deadline 6. 

 

Deadline 6 Update 

Communications in relation to 

the HoTs are continuing 

through email and telephone 

correspondence, with the 

Applicant’s appointed agent 

mostrecently providing a 

substantive response to the 

key points of difference on 15 

February 2023. 

 

Deadline 7 Update 

The Applicant’s appointed 

agent has communicated with 

the land interest’s appointed 

agent on 1 March 2023 and 

has offered to meet in person 

progress negotiations. A 

response is awaited with the 

hope a meeting can be 

arranged prior to Deadline 8.   

 

Deadline 8 Update  

The Applicant’s appointed 

agent has provided a further 

substantive response to 
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Ref 

No 
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Ref 

No 

vi 

Other 

Doc 
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vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

queries around rights required 

for the purpose of creation and 

maintenance of ecological 

mitigation on 13 March 2023. 

The Applicant’s appointed 

agents have arranged a face-

to-face meeting on 23 March to 

progress the HoTs.  The 

Applicant understands that 

commercial terms present the 

most significant barrier to 

progression of HoTs with 

further discussion between the 

parties being required in order 

to agree a way forward on this 

matter. 

 

The Applicant’s appointed 

agent will continue to engage 

with the land interests’ 

appointed agent with a view to 

concluding a voluntary 

agreement.  

 

With regards to the occupancy 

of this land, the land interests’ 

appointed agent has confirmed 

via telephone and email that 

the land is now considered to 

be vacant albeit negotiations 
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Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 
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vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

are ongoing with a third party 

in respect of a new tenancy. 

The Applicant’s appointed 

agent will endeavour to 

maintain communications with 

the land interests’ appointed 

agent in order to ensure that 

any update on the occupancy 

of the land is recorded.   

 

10.  DMPC on behalf of 

Mr JB & Mrs E 

Evans 

130405 

and 

130406 

RR-

038 

REP1-

103 

REP1-

104, 

AS-042, 

REP5-

037 

REP7-

062 

Part 1 Acquisition of 

Freehold  
 
Acquisition of 
new rights and 
imposition of 
restrictions  
 
 
Acquisition of 
new rights  
 
Temporary 
possession 
 
  

416, 417 

 

 
401, 402, 403, 
408, 409, 410, 
413, 415, 419, 
425, 432 

 
 
407, 412 

 

 
404, 405, 406, 
411, 414 

 

 

Yes Freehold Acquisition 

Generic Heads of Terms 

(HoTs) in respect of the 

freehold acquisition of land 

were issued to the land 

interest’s appointed agent on 

23 December 2022. Following 

the issue of these HoTs, the 

Applicant has continued to 

engage with the agent through 

virtual and face-to-face 

meetings and email and 

telephone correspondence with 

regards to matters including 

but not limited to substation 

design, visual impact, 

landscaping and ecological 

mitigation and drainage.  

Populated HoTs were issued to 

the appointed agent on 5 May 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

2022. Negotiations on the 

specific clauses and 

commercial elements included 

within the HoTs have been, 

and continue to be, ongoing 

with the latest correspondence 

being received by the 

Applicant’s agents on 11 

October 2022. 

 

Permanent Rights  

The Applicant’s land agents 

issued a generic set Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021.  

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 

both of these sessions held on 
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Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

20 January 2022 and 11 

February 2022 respectively.   

A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 

updates being issued between 

June and August. 

Comments on the populated 

HoTs were received by the 

Applicant’s agents on 24 

August 2022 with a follow up 

clause-by-clause review 

exercise being undertaken by 

the respective appointed 

agents on 6 October 2022. 

Following on from this meeting, 

the Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

Freehold Acquisition - The 

Applicant’s appointed agent 

attended a virtual meeting with 

the land interest’s appointed 

agent on 1 November 2022. 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

This was a productive meeting 

during which the commercial 

elements of the freehold HoTs 

were discussed at length. The 

Applicant shall endeavour to 

provide feedback on the points 

discussed in due course. 

 

Permanent Rights – No update 

    

Deadline 3 Update 

Freehold Acquisition - The 

Applicant’s appointed agent 

attended a virtual meeting with 

the land interest’s appointed 

agent on 11 November during 

which the Heads of Terms 

were briefly discussed. A 

meeting between the 

respective appointed agents 

has been arranged for 24 

November 2022. A further 

update following this meeting 

will be provided at Deadline 4. 

 

Permanent Rights – No update 

   

Deadline 4 Update 

Freehold Acquisition - The 

Applicant’s appointed agent 



Version 

No. 7 

ExQs 3.22: Schedule of CA and TP Objections: Awel y Môr Offshore Windfarm 

Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

attended a virtual meeting with 

the land interest’s appointed 

agent on 24 November 2022 

during which freehold Heads of 

Terms were discussed in 

detail. Following this meeting, 

an updated set of Heads of 

Terms were issued on 14 

December 2022. The updated 

Heads of Terms included an 

updated financial offer and 

sought to include and 

accommodate requests and 

amendments proposed by the 

land interest’s agent. These 

updates included reference 

within the agreement to the 

well and landowner 

engagement on the proposed 

landscaping. Further meetings 

between the Applicant’s 

appointed agent and the land 

interest’s appointed agent have 

been arranged on 27 January 

2023 and 2 February 2023 to 

progress matters.  

 

Deadline 5 Update 

Freehold Acquisition - 

Meetings have been held with 



Version 

No. 7 

ExQs 3.22: Schedule of CA and TP Objections: Awel y Môr Offshore Windfarm 

Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

the Applicant’s appointed 

agent and the land interest’s 

appointed agent on 27 January 

2023 and 2 February 2023. 

The commercial elements of 

the freehold HoTs remain 

subject to further discussion, 

but the detail of the HoTs is 

progressing well with the 

majority of the terms nearing 

final form.  During the course 

of the meeting on 2 February 

2023, the HoTs in respect of 

the permanent rights sought 

were discussed and it was 

confirmed that the Applicant’s 

appointed agents are in the 

process of restructuring the 

HoTs following feedback 

received from previous 

meetings. The Applicant’s 

appointed agents have 

committed to providing 

updated HoTs as soon as 

possible.   

 

Permanent Rights - Meetings 

have been held with the 

Applicant’s appointed agent 

and the land interest’s 
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Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

appointed agent on 27 January 

2023 and 2 February 2023. 

During the course of the 

meeting on 2 February 2023, 

the HoTs in respect of the 

permanent rights sought were 

discussed and it was confirmed 

that the Applicant’s appointed 

agents are in the process of 

restructuring the HoTs 

following feedback received 

from previous meetings. The 

Applicant’s appointed agents 

have committed to providing 

updated HoTs as soon as 

possible.     

 

Deadline 6 Update 

Freehold Acquisition - 

Following on from the meeting 

on 2 February 2023, updated 

Heads of Terms in respect of 

the freehold acquisition were 

issued to the land interest’s 

appointed representative on 8 

February 2023. A response is 

awaited albeit the Applicant 

would note that the land 

interest’s appointed agent is 

awaiting a further update on 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

the commercial elements of 

these HoTs. 

 

Permanent Rights - The 

updating process for the Heads 

of Terms relating to the 

acquisition of permanent rights 

is ongoing. However, the 

Applicant would note that there 

are a significant number of 

clauses that are common 

between this land interest’s 

Heads of Terms and those 

which were discussed between 

the Applicant’s and the land 

interest’s respective appointed 

agent during the course of the 

meeting on 14 February 2023. 

 

Deadline 7 Update 

Freehold Acquisition – The 

land interest’s appointed agent 

has provided further comments 

and suggested amendments to 

the HoTs on 23 February 2023. 

A meeting has been arranged 

between the Applicant’s 

appointed agent and the land 

interests appointed agent on 9 

March 2023 to progress 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

discussions towards a 

conclusion. 

 

Permanent Rights - The 

Applicant’s appointed agent 

intends to issue updated 

Heads of Terms imminently 

and has arranged a meeting 

with the land interest’s 

appointed agent on 9 March to 

discuss the proposed updates 

to the HoTs. The HoTs have 

been further updated following 

a meeting between the 

Applicant’s appointed agent 

and the land interest’s 

appointed agent on 2 March 

2023 during which clauses 

common to this agreement 

were discussed.     

 

Deadline 8 Update 

Freehold Acquisition - A 

meeting was held between the 

Applicant’s appointed agent 

and the land interest’s 

appointed agent on 9 March 

2023 during which the latest 

proposed updates to the HoTs 

were discussed. The Applicant 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

believes the HoTs to be 

substantively agreed subject to 

further discussion around 

commercial terms, enabling 

works indemnity and anti-

money laundering procedures. 

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding a voluntary 

agreement. 

Permanent Rights - A meeting 

was held between the 

Applicant’s appointed agent 

and the land interest’s 

appointed agent on 9 March 

2023 during which the latest 

proposed updates to the HoTs 

were discussed. Updated HoTs 

were subsequently issued to 

the land interest’s appointed 

agent on 10 March 2023.  

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

concluding a voluntary 

agreement. 

 

11.  DMPC on behalf of 

Mr HG & Mrs ME 

Hughes 

141147 

and 

141148 

RR-

039 

REP1-

101 

REP1-

102, 

REP5-

036 

Part 1 Acquisition of 

new rights and 

imposition of 

restrictions 

 

Temporary 

possession 

 

 

423, 425, 426, 
427, 435 

 

 

 
424, 433, 434 

 

 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic set Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021.  

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 

both of these sessions held on 

20 January 2022 and 11 

February 2022 respectively.   

A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

updates being issued between 

June and August. 

Negotiations with the affected 

party have been and continue 

to be ongoing with comments 

on the HoTs being received by 

the Applicants agents on 24 

August 2022 and a meeting 

being held between DM and 

the landowner’s appointed 

agent on 6 October 2022 to 

discuss and review those 

comments.  

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 

to provide an update at 

Deadline 3. 

 

Deadline 3 Update 

The Applicant’s appointed 

agent has arranged a face to 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

face meeting with the land 

interest’s appointed agent on 

24 November 2022 to discuss 

further proposed amendments 

to the Heads of Terms. A 

further update on the outcome 

of this meeting and further 

progression will be provided at 

Deadline 4.  

 

Deadline 4 Update  

HoTs have not yet been 

agreed but the Applicants 

agent will continue to negotiate 

with the land interest’s 

appointed agent with a view to 

securing a voluntary 

agreement.   

 

Deadline 5 Update 

The Applicant’s appointed 

agent has provided to the land 

interest’s appointed agent a 

substantive response on 

outstanding points in the HoTs 

on 2 February 2023. 

 

Deadline 6 Update 

A meeting was held between 

the Applicant’s appointed 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

agent and the land interest’s 

appointed agent on 14 

February 2023 when good 

progress was made. The 

Applicant’s appointed agent is 

due to respond on the points of 

difference and a further 

meeting is to be held on 22 

February 2023. 

 

Deadline 7 Update 

The Applicant’s appointed 

agent attended a further 

meeting with the land interest’s 

appointed agent on 2 March 

2023. Heads of Terms are 

believed to be in an advanced 

form with a further meeting 

proposed on 16 March where it 

is anticipated that the Heads of 

Terms will be finalised. 

 

Deadline 8 Update 

A meeting is to be held 

between the Applicant’s 

appointed agent and the land 

interests’ appointed agent on 

16 March 2023 with a view to 

finalising HoTs. It is anticipated 

that the land interests’ 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

appointed agent will require 

review of the HoTs by the land 

interests’ appointed solicitor 

prior to signing and returning 

HoTs. 

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding a voluntary 

agreement. 

 

12.  DMPC on behalf of 

The Estate of the 

Late Mr Wynford 

Davies 

192604 RR-

040 

 

 REP1-

105 

Part 1 Temporary 

possession  

 

 

 

330, 331, 332, 
343 
 

 

Yes A letter was sent to the land 

interest on 19 May 2022 

confirming that no permanent 

rights were being sought by the 

project over land within their 

ownership and that a licence to 

undertake visibility splay works 

would be entered into between 

the respective parties in due 

course.     

 

Deadline 7 Update 

No update.  

 

Deadline 8 Update 

No update. 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

13.  DMPC on behalf 

of Mr AEM Owen 

130395 RR-

041 

 REP1-

100 

Part 1 Acquisition of 

new rights and 

imposition of 

restrictions  
 
 
Acquisition of 
new rights  
 
Temporary 
possession  

 

453, 456, 457, 
459, 460, 462, 
465, 480, 482, 
485, 486, 487 
 
 
461, 467 

 

 
452, 454, 463, 
475, 476 

 

Yes Negotiations in respect of the 

rights required over land over 

which the land interest holds a 

tenancy are ongoing with the 

landlord’s appointed agent.  

The Applicant shall continue to 

engage with the appointed 

agent for both the land interest 

and their landlord with regards 

to the requirement for an 

occupier’s consent agreement.    

 

Deadline 2 Update  

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 

to provide an update at 

Deadline 3. 

 

Deadline 3 Update 

Heads of Terms for an 

occupier’s consent agreement 

were issued on 23 November 

2022.  

 

Deadline 4 Update 

HoTs have not yet been 

agreed but the Applicant’s 

agent will continue to negotiate 

with the land interest’s 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

appointed agent with a view to 

securing an occupier’s 

consent. 

 

Deadline 5 Update 

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 

to provide an update at 

Deadline 6. 

 

Deadline 6 Update 

The Applicant’s appointed 

agent prompted the land 

interests appointed agent 

regarding engagement on 

HoTs on 14 February 2023. 

 

Deadline 7 Update 

The land interest’s appointed 

agent has provided comments 

on the draft Heads of Terms for 

an occupier’s consent. The 

Applicant’s appointed agents 

are in the process of revieing 

these comments and will 

endeavour to provide a 

response to the land interest’s 

appointed agent by Deadline 8. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 8 Update 

The Applicant’s appointed 

agent provided comments on 

14 March 2023 to the land 

interest’s appointed agent on 

the marked-up HoTs received 

on 23 February 2023.  A 

meeting is to be held between 

the Applicant’s appointed 

agent and the land interest’s 

appointed agent on 16 March 

2023 to progress HoTs.  

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding an Occupier’s 

Consent. 

 

14.  Rostons on behalf 

of Mr Ivor Beech 

141362 RR-

042 

  Part 1, 

Part 2, 

Part 3 

Acquisition of 
new rights and 
imposition of 
restrictions  
 
Acquisition of 
new rights  
 
 

275, 285, 291 

 

 

 

 
278, 280, 286, 
287 
 
 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic set Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021.  

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Temporary 
possession  
 
 
 
 
 

274, 276, 277, 
279, 282, 284, 
289, 325, 326, 
327, 328, 329 
 

 

 

session with agents 

representing other affected 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 

both of these sessions held on 

20 January 2022 and 11 

February 2022 respectively.   

A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 

updates being issued between 

June and August. 

Negotiations with the affected 

party are ongoing with 

meetings being held between 

DM and the landowner’s 

appointed agent on 31 May 

2022 and 12 September 2022. 

Communications in relation to 

the HoTs are continuing 

through email and telephone 

correspondence between 

meetings.  
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 

to provide an update at 

Deadline 3. 

 

Deadline 3 Update 

The Applicant’s appointed 

agent has prompted the land 

interest’s appointed agent on 

16 November for supporting 

information in relation to the 

commercial aspects of the 

Heads of Terms. It is 

anticipated that a further face 

to face meeting will be 

arranged in the coming weeks 

to progress discussions and 

any points of difference. A 

further update will be provided 

at Deadline 4.   
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with the 

landowner’s appointed agent 

on 13 January to progress the 

commercial aspects of the 

HoTs. It is anticipated that 

HoTs can be agreed 

imminently and a voluntary 

agreement progressed. 

 

Deadline 5 Update  

The Applicant’s appointed 

agent responded on 2 

February 2023 to points of a 

technical nature which were 

raised by the land interests’ 

appointed agent at the meeting 

held on 13 January 2023. A 

response on the other 

outstanding points is 

anticipated to be provided to 

the land interests’ appointed 

agent ahead of Deadline 6. 

 

Deadline 6 Update 

The Applicant’s appointed 

agent has responded to the 

outstanding points on 17 

February 2023 and awaits a 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

response from the land 

interest’s appointed agent. The 

Applicant remains optimistic 

that the necessary land rights 

can be secured through a 

voluntary agreement. 

 

Deadline 7 Update  

The Applicant understands that 

there are no remaining points 

of difference and are awaiting 

signed HoTs. 

 

Deadline 8 Update 

HoTs were agreed in principle 

on 13 January 2023 at a face-

to-face meeting between the 

Applicants appointed agent 

and the land interest’s 

appointed agent. The 

Applicant’s appointed agent 

has dealt with queries that 

have been raised in the interim 

and the land interest’s 

appointed agent has indicated 

that signed HoTs will likely be 

returned before the end of 

March. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding a voluntary 

agreement. 

 

15.  Rostons on behalf 

of Mr Hugh Wynne-

Davies 

135447 RR-

043 

  Part 1, 

Part 2, 

Part 3 

Acquisition of 
new rights and 
imposition of 
restrictions 
 
 
 
 
 
Acquisition of 
new rights  
 
 
 
 
 
 
Temporary 
possession  
 
 
 
 
 

100, 101, 103, 
105, 118, 131, 
189, 190, 191, 
192, 193, 194, 
198, 199, 201, 
202, 209, 247, 
250 
 
 
102, 106, 114, 
115, 116, 125, 
126, 129, 196, 
213, 246, 252, 
253, 254, 255, 
256 
 
 
104, 107, 108, 
109, 110, 111, 
112, 119, 120, 
121, 127, 128, 
195, 197, 248, 
249, 251 
 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic set Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021.  

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 

both of these sessions held on 

20 January 2022 and 11 

February 2022 respectively.   
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Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

  A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 

updates being issued between 

June and August. 

Negotiations with the affected 

party are ongoing with 

meetings being held between 

DM and the landowner’s 

appointed agent on 31 May 

2022 and 12 September 2022. 

Communications in relation to 

the HoTs are continuing 

through email and telephone 

correspondence between 

meetings. 

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 

to provide an update at 

Deadline 3. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 3 Update 

The Applicant’s appointed 

agent has prompted the land 

interest’s appointed agent on 

16 November for supporting 

information in relation to the 

commercial aspects of the 

Heads of Terms. It is 

anticipated that a further face 

to face meeting will be 

arranged in the coming weeks 

to progress discussions and 

any points of difference. A 

further update will be provided 

at Deadline 4.   

 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with the 

landowner’s appointed agent 

on 13 January to progress the 

commercial aspects of the 

HoTs. It is anticipated that 

HoTs can be agreed 

imminently and a voluntary 

agreement progressed. 

 

Deadline 5 Update  

The Applicant’s appointed 

agent responded on 2 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

February 2023 to points of a 

technical nature which were 

raised by the land interests’ 

appointed agent at the meeting 

held on 13 January 2023. A 

response on the other 

outstanding points is 

anticipated to be provided to 

the land interests’ appointed 

agent ahead of Deadline 6. 

 

Deadline 6 Update 

The Applicant’s appointed 

agent has responded to the 

outstanding commercial points 

on 17 February 2023 and 

awaits a response from the 

land interest’s appointed agent. 

The Applicant remains 

optimistic that the necessary 

land rights can be secured 

through a voluntary agreement. 

 

Deadline 7 Update  

The Applicant understands that 

there are no remaining points 

of difference and are awaiting 

signed Heads of Terms. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 8 Update 

HoTs were agreed in principle 

on 13 January 2023 at a face-

to-face meeting between the 

Applicant’s appointed agent 

and the land interest’s 

appointed agent. The 

Applicant’s appointed agent 

has dealt with queries that 

have been raised in the interim 

and the land interest’s 

appointed agent has indicated 

that signed HoTs will likely be 

returned before the end of 

March. 

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding a voluntary 

agreement. 

 

16.  Rostons on behalf 

of The Executor of 

the Estate of the 

Late George 

Edward Brookes 

169240 RR-

044 

  Part 1, 

Part 2, 

Part 3 

Acquisition of 
new rights and 
imposition of 
restrictions  
 
Acquisition of 
new rights  

294, 317, 318, 
319, 322 
 
 
 
296, 298, 306 
 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic set Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021.  
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Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

 
Temporary 
possession  
 
 

 
323 
 
 
 

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 

both of these sessions held on 

20 January 2022 and 11 

February 2022 respectively.   

A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 

updates being issued between 

June and August. 

Negotiations with the affected 

party are ongoing with 

meetings being held between 

DM and the landowner’s 

appointed agent on 31 May 

2022 and 12 September 2022. 

Communications in relation to 

the HoTs are continuing 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

through email and telephone 

correspondence between 

meetings. 

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 

to provide an update at 

Deadline 3. 

 

Deadline 3 Update 

The Applicant’s appointed 

agent has prompted the land 

interest’s appointed agent on 

16 November for supporting 

information in relation to the 

commercial aspects of the 

Heads of Terms. It is 

anticipated that a further face 

to face meeting will be 

arranged in the coming weeks 

to progress discussions and 

any points of difference. A 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

further update will be provided 

at Deadline 4.   

 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with the 

landowner’s appointed agent 

on 13 January to progress the 

commercial aspects of the 

HoTs. A number of points are 

currently outstanding and the 

Applicant’s agent is due to 

respond formally on these 

points. 

 

Deadline 5 Update  

The Applicant’s appointed 

agent responded on 2 

February 2023 to points of a 

technical nature which were 

raised by the land interests’ 

appointed agent at the meeting 

held on 13 January 2023. A 

response on the other 

outstanding points is 

anticipated to be provided to 

the land interests’ appointed 

agent ahead of Deadline 6. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 6 Update 

The Applicant’s appointed 

agent has responded to the 

outstanding points on 17 

February 2023 and awaits a 

response from the land 

interest’s appointed agent. The 

Applicant remains optimistic 

that the necessary land rights 

can be secured through a 

voluntary agreement. 

 

Deadline 7 Update  

The Applicant understands that 

there are no remaining points 

of difference and are awaiting 

signed Heads of Terms. 

 

Deadline 8 Update 

HoTs were agreed in principle 

on 13 January 2023 at a face-

to-face meeting between the 

Applicants appointed agent 

and the land interest’s 

appointed agent. The 

Applicant’s appointed agent 

has dealt with queries that 

have been raised in the interim 

and the land interest’s 

appointed agent has indicated 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

that signed HoTs will likely be 

returned before the end of 

March. 

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding a voluntary 

agreement. 

 

17.  Rostons on behalf 

of Kelly Proffitt 

141667 RR-

045 

  Part 1 Acquisition of 
new rights and 
imposition of 
restrictions 
 
Acquisition of 
new rights  
 
Temporary 
possession  
 
 

317 
 
 
 
 
 
306 
 
 
324 
 
 
 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic set Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021.  

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

both of these sessions held on 

20 January 2022 and 11 

February 2022 respectively.   

A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 

updates being issued between 

June and August. 

Negotiations with the affected 

party are ongoing with 

meetings being held between 

DM and the landowner’s 

appointed agent on 31 May 

2022 and 12 September 2022 

and continuing 

communications in relation to 

the HoTs.  

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 3 Update 

The Applicant’s appointed 

agent has prompted the land 

interest’s appointed agent on 

16 November for supporting 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

information in relation to the 

commercial aspects of the 

Heads of Terms. It is 

anticipated that a further face 

to face meeting will be 

arranged in the coming weeks 

to progress discussions and 

any points of difference. A 

further update will be provided 

at Deadline 4.   

 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with the 

landowner’s appointed agent 

on 13 January to progress the 

commercial aspects of the 

HoTs. A number of points are 

currently outstanding and the 

Applicant’s appointed agent is 

due to respond formally on 

these points. 

  

Deadline 5 Update  

The Applicant’s appointed 

agent responded on 2 

February 2023 to points of a 

technical nature which were 

raised by the land interests’ 

appointed agent at the meeting 



Version 

No. 7 

ExQs 3.22: Schedule of CA and TP Objections: Awel y Môr Offshore Windfarm 

Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

held on 13 January 2023. A 

response on the other 

outstanding points is 

anticipated to be provided to 

the land interests’ appointed 

agent ahead of Deadline 6.  

 

Deadline 6 Update 

The Applicant’s appointed 

agent has responded to the 

outstanding points on 17 

February 2023 and awaits a 

response from the land 

interest’s appointed agent. The 

Applicant remains optimistic 

that the necessary land rights 

can be secured through a 

voluntary agreement. 

 

Deadline 7 Update  

The Applicant understands that 

there are no remaining points 

of difference and are awaiting 

signed Heads of Terms. 

 

Deadline 8 Update 

HoTs were agreed in principle 

on 13 January 2023 at a face-

to-face meeting between the 

Applicants appointed agent 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

and the land interest’s 

appointed agent. The 

Applicant’s appointed agent 

has dealt with queries that 

have been raised in the interim 

and the land interest’s 

appointed agent has indicated 

that signed HoTs will likely be 

returned before the end of 

March. 

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding a voluntary 

agreement. 

 

18.  Rostons on behalf 

of Toni Mayne 

141666 RR-

046 

  Part 1 Acquisition of 
new rights and 
imposition of 
restrictions 
 
Acquisition of 
new rights  
 
Temporary 
possession  
 
 

317 
 
 
 
 
306 
 
 
324 
 
 
 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic set Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021.  

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 

both of these sessions held on 

20 January 2022 and 11 

February 2022 respectively.   

A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 

updates being issued between 

June and August. 

Negotiations with the affected 

party are ongoing with 

meetings being held between 

DM and the landowner’s 

appointed agent on 31 May 

2022 and 12 September 2022 

and continuing 

communications in relation to 

the HoTs.  

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

secured through a voluntary 

agreement. 

 

Deadline 3 Update 

The Applicant’s appointed 

agent has prompted the land 

interest’s appointed agent on 

16 November for supporting 

information in relation to the 

commercial aspects of the 

Heads of Terms. It is 

anticipated that a further face 

to face meeting will be 

arranged in the coming weeks 

to progress discussions and 

any points of difference. A 

further update will be provided 

at Deadline 4.   

 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with the 

landowner’s appointed agent 

on 13 January to progress the 

commercial aspects of the 

HoTs. A number of points are 

currently outstanding and the 

Applicant’s appointed agent is 

due to respond formally on 

these points. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

 Deadline 5 Update  

The Applicant’s appointed 

agent responded on 2 

February 2023 to points of a 

technical nature which were 

raised by the land interests’ 

appointed agent at the meeting 

held on 13 January 2023. A 

response on the other 

outstanding points is 

anticipated to be provided to 

the land interests’ appointed 

agent ahead of Deadline 6.  

 

Deadline 6 Update 

The Applicant’s appointed 

agent has responded to the 

outstanding points on 17 

February 2023 and awaits a 

response from the land 

interest’s appointed agent. The 

Applicant remains optimistic 

that the necessary land rights 

can be secured through a 

voluntary agreement. 

 

Deadline 7 Update  

The Applicant understands that 

there are no remaining points 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

of difference and are awaiting 

signed Heads of Terms. 

 

Deadline 8 Update 

HoTs were agreed in principle 

on 13 January 2023 at a face-

to-face meeting between the 

Applicants appointed agent 

and the land interest’s 

appointed agent. The 

Applicant’s appointed agent 

has dealt with queries that 

have been raised in the interim 

and the land interest’s 

appointed agent has indicated 

that signed HoTs will likely be 

returned before the end of 

March. 

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding a voluntary 

agreement. 

 

19.  Rostons on behalf 

of Helen Owen 

Proffitt 

141417 RR-

047 

 REP1-

106 

AS-045 

Part 1, 

Part 2, 

Part 3 

Acquisition of 
new rights and 
imposition of 
restrictions 

242, 247, 250, 
294, 297, 309, 
316, 317, 318, 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic set Heads of 

Terms (HoTs) to the land 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

 
 
 
Acquisition of 
new rights  
 
 
 
 
 
 
 
 
Temporary 
possession  
 
 
 
 
 
 
 

319, 322, 335, 
342 
 
 
220, 233, 235, 
236, 238, 239, 
240, 241, 243, 
244, 245, 246, 
252, 254, 255, 
295, 296, 298, 
301, 302, 304, 
305, 306, 336, 
337 
 
218, 221, 231, 
232, 234, 237, 
248, 249, 251, 
303, 307, 308, 
310, 313, 314, 
323, 324, 333, 
334, 338, 339 

interest’s appointed agent on 

23 December 2021.  

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 

both of these sessions held on 

20 January 2022 and 11 

February 2022 respectively.   

A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 

updates being issued between 

June and August. 

Negotiations with the affected 

party are ongoing with 

meetings being held between 

DM and the landowner’s 

appointed agent on 31 May 

2022 and 12 September 2022. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Communications in relation to 

the HoTs are continuing 

through email and telephone 

correspondence between 

meetings. 

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 

to provide an update at 

Deadline 3. 

 

Deadline 3 Update 

The Applicant’s appointed 

agent has prompted the land 

interest’s appointed agent on 

16 November for supporting 

information in relation to the 

commercial aspects of the 

Heads of Terms. It is 

anticipated that a further face 

to face meeting will be 

arranged in the coming weeks 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

to progress discussions and 

any points of difference. A 

further update will be provided 

at Deadline 4.   

 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with the 

landowner’s appointed agent 

on 13 January to progress the 

commercial aspects of the 

HoTs. A number of points are 

currently outstanding and the 

Applicant’s agent is due to 

respond formally on these 

points. 

 

Deadline 5 Update  

The Applicant’s appointed 

agent responded on 2 

February 2023 to points of a 

technical nature which were 

raised by the land interests’ 

appointed agent at the meeting 

held on 13 January 2023. A 

response on the other 

outstanding points is 

anticipated to be provided to 

the land interests’ appointed 

agent ahead of Deadline 6. 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 6 Update 

The Applicant’s appointed 

agent has responded to the 

outstanding commercial points 

on 17 February 2023 and 

awaits a response from the 

land interest’s appointed agent. 

 

Deadline 7 Update  

The Applicant understands that 

there are no remaining points 

of difference and are awaiting 

signed Heads of Terms. 

 

Deadline 8 Update 

To date, the land interests’ 

appointed agent has not 

identified any further issues 

beyond those which were 

raised at the face-to-face 

meeting on 13 January 

between the Applicant’s 

appointed agent and the land 

interest’s appointed agent. The 

Applicant’s appointed agent 

has provided a response to the 

queries raised in the interim. It 

is understood that HoTs are 

agreed in principle and that 

signed HoTs will likely be 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

returned before the end of 

March. 

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding a voluntary 

agreement. 

 

20.  Rostons on behalf 

of Richard David 

Proffitt 

141439 RR-

048 

 REP1-

106 

Part 1 Acquisition of 
new rights and 
imposition of 
restrictions 
 
Acquisition of 
new rights  
 
 
Temporary 
possession  
 
 

297, 317 
 
 
 
 
295, 301, 305, 
306 
 
 
324 
 
 
 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic set Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021. 

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 

both of these sessions held on 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

20 January 2022 and 11 

February 2022 respectively.   

A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 

updates being issued between 

June and August. 

Negotiations with the affected 

party are ongoing with 

meetings being held between 

DM and the landowner’s 

appointed agent on 31 May 

2022 and 12 September 2022. 

Communications in relation to 

the HoTs are continuing 

through email and telephone 

correspondence between 

meetings. 

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement.  

 

Deadline 2 Update  

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 
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Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

to provide an update at 

Deadline 3. 

 

Deadline 3 Update 

The Applicant’s appointed 

agent has prompted the land 

interest’s appointed agent on 

16 November for supporting 

information in relation to the 

commercial aspects of the 

Heads of Terms. It is 

anticipated that a further face 

to face meeting will be 

arranged in the coming weeks 

to progress discussions and 

any points of difference. A 

further update will be provided 

at Deadline 4.   

 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with the 

landowner’s appointed agent 

on 13 January to progress the 

commercial aspects of the 

HoTs. A number of points are 

currently outstanding and the 

Applicant’s agent is due to 

respond formally on these 

points. 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 5 Update  

The Applicant’s appointed 

agent responded on 2 

February 2023 to points of a 

technical nature which were 

raised by the land interests’ 

appointed agent at the meeting 

held on 13 January 2023. A 

response on the other 

outstanding points is 

anticipated to be provided to 

the land interests’ appointed 

agent ahead of Deadline 6. 

 

Deadline 6 Update 

The Applicant’s appointed 

agent has responded to the 

outstanding points on 17 

February 2023 and awaits a 

response from the land 

interest’s appointed agent. The 

Applicant remains optimistic 

that the necessary land rights 

can be secured through a 

voluntary agreement. 

 

Deadline 7 Update  

The Applicant understands that 

there are no remaining points 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

of difference and are awaiting 

signed Heads of Terms. 

 

Deadline 8 Update 

HoTs were agreed in principle 

on 13 January 2023 at a face-

to-face meeting between the 

Applicants appointed agent 

and the land interest’s 

appointed agent. The 

Applicant’s appointed agent 

has dealt with queries that 

have been raised in the interim 

and the land interest’s 

appointed agent has indicated 

that signed HoTs will likely be 

returned before the end of 

March. 

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding a voluntary 

agreement. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

21.  Rostons on behalf 

of Rachel Georgina 

Hughes 

141357 RR-

049 

 AS-045 Part 1, 

Part 2, 

Part 3 

Acquisition of 
new rights and 
imposition of 
restrictions 
 
 
Acquisition of 
new rights  
 
 
 
 
 
 
 
Temporary 
possession  
 
 
 
 
 
 
 
 

242, 247, 250, 
309, 316, 318, 
319, 322, 335, 
342 
 
 
220, 233, 235, 
236, 238, 239, 
240, 241, 243, 
244, 245, 246, 
252, 254, 255, 
302, 304, 336, 
337 
 
 
218, 221, 231, 
232, 234, 237, 
248, 249, 251, 
303, 307, 308, 
310, 313, 314, 
323, 333, 334, 
338, 339 
 
 
 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic set Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021.  

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 

both of these sessions held on 

20 January 2022 and 11 

February 2022 respectively.   

A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 

updates being issued between 

June and August. 

Negotiations with the affected 

party are ongoing with 



Version 

No. 7 

ExQs 3.22: Schedule of CA and TP Objections: Awel y Môr Offshore Windfarm 

Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

meetings being held between 

DM and the landowner’s 

appointed agent on 31 May 

2022 and 12 September 2022. 

Communications in relation to 

the HoTs are continuing 

through email and telephone 

correspondence between 

meetings. 

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 

to provide an update at 

Deadline 3. 

 

Deadline 3 Update 

The Applicant’s appointed 

agent has prompted the land 

interest’s appointed agent on 

16 November for supporting 

information in relation to the 

commercial aspects of the 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Heads of Terms. It is 

anticipated that a further face 

to face meeting will be 

arranged in the coming weeks 

to progress discussions and 

any points of difference. A 

further update will be provided 

at Deadline 4.   

 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with the 

landowner’s appointed agent 

on 13 January to progress the 

commercial aspects of the 

HoTs. A number of points are 

currently outstanding and the 

Applicant’s agent is due to 

respond formally on these 

points. 

 

Deadline 5 Update  

The Applicant’s appointed 

agent responded on 2 

February 2023 to points of a 

technical nature which were 

raised by the land interests’ 

appointed agent at the meeting 

held on 13 January 2023. A 

response on the other 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  
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No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

outstanding points is 

anticipated to be provided to 

the land interests’ appointed 

agent ahead of Deadline 6. 

 

Deadline 6 Update 

The Applicant’s appointed 

agent has responded to the 

outstanding commercial points 

on 17 February 2023 and 

awaits a response from the 

land interest’s appointed agent.  

 

Deadline 7 Update  

The Applicant understands that 

there are no remaining points 

of difference and are awaiting 

confirmation from the land 

interest’s appointed agent. 

Deadline 8 Update 

To date, the land interests’ 

appointed agent has not 

identified any further issues 

beyond those which were 

raised at the face-to-face 

meeting on 13 January 

between the Applicant’s 

appointed agent and the land 

interest’s appointed agent. The 

Applicant’s appointed agent 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 
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Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

has provided a response to the 

queries raised in the interim. It 

is understood that HoTs are 

agreed in principle and that 

signed HoTs will likely be 

returned before the end of 

March. 

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding a voluntary 

agreement. 

 

22.  Rostons on behalf 

of Sandra Archdale 
 

141415 RR-

050 

 AS-045 Part 1, 

Part 2, 

Part 3 

Acquisition of 
new rights and 
imposition of 
restrictions 
 
 
Acquisition of 
new rights  
 
 
 
 
 
 

242, 247, 250, 
309, 316, 318, 
319, 322, 335, 
342 
 
 
220, 233, 235, 
236, 238, 239, 
240, 241, 243, 
244, 245, 246, 
252, 254, 255, 
302, 304, 336, 
337 
 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic set Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021.  

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 
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v 
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No 
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Doc 
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vii 
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viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Temporary 
possession  
 
 
 
 
 
 
 
 

218, 221, 231, 
234, 237, 248, 
249, 251, 303, 
307, 308, 310, 
313, 314, 323, 
333, 334, 338, 
339 
 
 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 

both of these sessions held on 

20 January 2022 and 11 

February 2022 respectively.   

A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 

updates being issued between 

June and August. 

Negotiations with the affected 

party are ongoing with 

meetings being held between 

DM and the landowner’s 

appointed agent on 31 May 

2022 and 12 September 2022. 

Communications in relation to 

the HoTs are continuing 

through email and telephone 

correspondence between 

meetings. 

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 
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iv 
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No 

v 
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No 

vi 

Other 

Doc 
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vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

 

Deadline 2 Update  

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 

to provide an update at 

Deadline 3. 

 

Deadline 3 Update 

The Applicant’s appointed 

agent has prompted the land 

interest’s appointed agent on 

16 November for supporting 

information in relation to the 

commercial aspects of the 

Heads of Terms. It is 

anticipated that a further face 

to face meeting will be 

arranged in the coming weeks 

to progress discussions and 

any points of difference. A 

further update will be provided 

at Deadline 4.   

 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with the 

landowner’s appointed agent 

on 13 January to progress the 

commercial aspects of the 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

HoTs. A number of points are 

currently outstanding and the 

Applicant’s agent is due to 

respond formally on these 

points. 

 

Deadline 5 Update  

The Applicant’s appointed 

agent responded on 2 

February 2023 to points of a 

technical nature which were 

raised by the land interests’ 

appointed agent at the meeting 

held on 13 January 2023. A 

response on the other 

outstanding points is 

anticipated to be provided to 

the land interests’ appointed 

agent ahead of Deadline 6. 

 

Deadline 6 Update 

The Applicant’s appointed 

agent has responded to the 

outstanding commercial points 

on 17 February 2023 and 

awaits a response from the 

land interest’s appointed agent. 

 

Deadline 7 Update  



Version 

No. 7 

ExQs 3.22: Schedule of CA and TP Objections: Awel y Môr Offshore Windfarm 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

The Applicant understands that 

there are no remaining points 

of difference and are awaiting 

confirmation from the land 

interest’s appointed agent.  

 

Deadline 8 Update 

To date, the land interests’ 

appointed agent has not 

identified any further issues 

beyond those which were 

raised at the face-to-face 

meeting on 13 January 

between the Applicant’s 

appointed agent and the land 

interest’s appointed agent. The 

Applicant’s appointed agent 

has provided a response to the 

queries raised in the interim. It 

is understood that HoTs are 

agreed in principle and that 

signed HoTs will likely be 

returned before the end of 

March. 

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 
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Name/ 

Organisation 

IP/AP 

Ref No 

iv 
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Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 
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vii 

Interest 
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viii 
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Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

concluding a voluntary 

agreement. 

 

23.  Rostons on behalf 

of Janet Johnson 

141416 RR-

051 

 AS-045 Part 1, 

Part 2, 

Part 3 

Acquisition of 
new rights and 
imposition of 
restrictions 
 
Acquisition of 
new rights  
 
 
 
 
 
 
Temporary 
possession  
 
 
 
 
 
 
 
 

242, 247, 250, 
309, 316, 318, 
319, 322, 335, 
342 
 
220, 233, 235, 
236, 238, 239, 
240, 241, 243, 
244, 245, 246, 
252, 254, 255, 
302, 304, 336, 
337 
 
218, 221, 231, 
232, 234, 237, 
248, 249, 251, 
303, 307, 308, 
310, 313, 314, 
323, 333, 334, 
338, 339 
 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic set Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021.  

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 

persons to be held in January. 

These sessions additionally 

provided an opportunity for the 

Applicant to provide an update 

on the refinement of the PEIR 

boundary to the draft Order 

Limits. The appointed attended 

both of these sessions held on 

20 January 2022 and 11 

February 2022 respectively.   

A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

updates being issued between 

June and August. 

Negotiations with the affected 

party are ongoing with 

meetings being held between 

DM and the landowner’s 

appointed agent on 31 May 

2022 and 12 September 2022. 

Communications in relation to 

the HoTs are continuing 

through email and telephone 

correspondence between 

meetings. 

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 

to provide an update at 

Deadline 3. 

 

Deadline 3 Update 

The Applicant’s appointed 

agent has prompted the land 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

interest’s appointed agent on 

16 November for supporting 

information in relation to the 

commercial aspects of the 

Heads of Terms. It is 

anticipated that a further face 

to face meeting will be 

arranged in the coming weeks 

to progress discussions and 

any points of difference. A 

further update will be provided 

at Deadline 4.   

 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with the 

landowner’s appointed agent 

on 13 January to progress the 

commercial aspects of the 

HoTs. A number of points are 

currently outstanding and the 

Applicant’s agent is due to 

respond formally on these 

points. 

 

Deadline 5 Update  

The Applicant’s appointed 

agent responded on 2 

February 2023 to points of a 

technical nature which were 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

raised by the land interests’ 

appointed agent at the meeting 

held on 13 January 2023. A 

response on the other 

outstanding points is 

anticipated to be provided to 

the land interests’ appointed 

agent ahead of Deadline 6. 

 

Deadline 6 Update 

The Applicant’s appointed 

agent has responded to the 

outstanding commercial points 

on 17 February 2023 and 

awaits a response from the 

land interest’s appointed agent. 

 

Deadline 7 Update  

The Applicant understands that 

there are no remaining points 

of difference and are awaiting 

confirmation from the land 

interest’s appointed agent. 

 

Deadline 8 Update 

To date, the land interests’ 

appointed agent has not 

identified any further issues 

beyond those which were 

raised at the face-to-face 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

meeting on 13 January 

between the Applicant’s 

appointed agent and the land 

interest’s appointed agent. The 

Applicant’s appointed agent 

has provided a response to the 

queries raised in the interim. It 

is understood that HoTs are 

agreed in principle and that 

signed HoTs will likely be 

returned before the end of 

March. 

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding a voluntary 

agreement. 

 

24.  Martin Griffiths 200802 RR-

054 

 REP3-

032 

REP6-

051 

Part 1, 

Part 2, 

Part 3 

Acquisition of 
new rights and 
imposition of 
restrictions 
 

420 
 
 
 
 

Yes This respondent is listed in 

Part 1 (Category 2), Part 2 and 

Part 3 of the Book of 

Reference (Document 4.30 of 

the Applicant’s deadline 4 

submission) and therefore may 

be eligible to make a claim 

pursuant to S10 Compulsory 

Purchase Act 1965, Part 1 

Land Compensation Act 1973 
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Name/ 

Organisation 

IP/AP 

Ref No 

iv 
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Ref 

No 

v 

WR  
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No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

or S152 (3) of the Planning Act 

2008. 

 

Martin Griffiths has a right of 

access over plot 420 which will 

not be interfered with in the 

exercising of the temporary 

and permanent rights being 

sought. 

 

At this present time, the 

objection is maintained. 

 

Deadline 6 Update 

No update. 

 

Deadline 7 Update  

No update. 

 

Deadline 8 Update 

No update. 

 

25.  Network Rail 133539 AS-

038 

REP1-

081 

REP1-

082 

REP3-

027 

Part 1, 

Part 2, 

Part 3 

Acquisition of 
new rights and 
imposition of 
restrictions 
 
Temporary 
possession  
 

97, 99 
 
 
 
 
94, 96, 98 
 
 

Yes The Applicant has been in 

discussions with NRIL with 

regards to the railway line 

crossing.  The Applicant has 

secured Business Clearance 

and Technical Clearance from 

Network Rail and has agreed a 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

  Basic Asset Protection 

Agreement. 

Discussions regarding the 

commercial aspects of required 

land rights are at a relatively 

early stage with a meeting 

having been held between the 

Applicant’s appointed land 

agents and a representative 

from NRIL on 14.10.2022.  

During the course of this 

meeting a roadmap setting out 

a proposed route to agreement 

was set out and follow up 

actions agreed. The Applicant 

will endeavour to undertake 

those follow up actions and 

continue to proactively engage 

with NRIL with a view to 

securing a voluntary 

agreement.   

Active discussions are ongoing 

in relation to Protective 

Provisions for NRIL. The 

Applicant has received a mark-

up of the Protective Provisions 

included in the draft DCO [AS-

014] and has responded with 

further comments. The 

Applicant anticipates that both 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

parties will be able to agree the 

Protective Provisions before 

the end of the Examination. 

 

Deadline 2 Update  

The Applicant is in the process 

of compiling feedback to be 

presented to the land interest 

in respect of the commercial 

terms associated with the 

Deed of Grant of Easement 

and will endeavour to provide 

this feedback in due course.  

 

Deadline 3 Update 

The Applicant has no update 

on the status of this agreement 

at this time but will endeavour 

to provide an update at 

Deadline 4. 

The Applicant and NRIL are 

continuing discussions on the 

Protective Provisions for NRIL. 

The Applicant anticipates that 

both parties will be able to 

agree the Protective Provisions 

before the end of the 

Examination. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 4 Update 

Commercial discussions in 

relation to the land rights 

required have progressed with 

a financial offer being made to 

NRIL on 11 January 2023. The 

Applicant and its appointed 

agents have subsequently held 

two meetings on 16 January 

2023 and 23 January 2023 to 

further discussions around the 

commercial aspects of the 

agreement and are due to 

submit a further offer shortly.  

The Applicant and NRIL are 

continuing discussions on the 

Protective Provisions for NRIL. 

The Applicant anticipates that 

both parties will be able to 

agree the Protective Provisions 

before the end of the 

Examination. 

 

Deadline 5 Update 

The Applicant and NRIL are 

continuing discussions on the 

Protective Provisions and the 

commercial elements relating 

to the acquisition of land rights. 

The Applicant will endeavour to 
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Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

provide an update at Deadline 

6. 

 

Deadline 6 Update 

The Applicant and NRIL are 

continuing to engage in 

discussions around the 

commercial elements of the 

acquisition of the necessary 

land rights. The Applicant 

issued correspondence setting 

out a proposed financial offer 

on 8 February 2023. It is 

proposed that a call be held 

between Applicant’s appointed 

agents and the land interest’s 

representative to discuss 

NRIL’s response received on 

13 February 2023.  

The Applicant and NRIL are 

continuing active discussions 

on the Protective Provisions for 

NRIL. NRIL provided further 

comments on a few 

outstanding points in the 

Protective Provisions on 13 

February 2023. The Applicant 

anticipates that both parties will 

be able to agree the Protective 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Provisions before the end of 

the Examination. 

 

Deadline 7 Update  

Productive meetings have 

been held with NRIL’s 

appointed representative on 1 

March 2023, 3 March 2023 and 

6 March 2023 to discuss the 

commercial element of the 

Heads of Terms. The Applicant 

will endeavour to provide a 

response to the figures 

proposed by NRIL as soon as 

is practicable.   

The Applicant and NRIL are 

continuing active discussions 

in relation to the protective 

provisions and hope that an 

agreed position can be 

reached before the end of the 

Examination. The Applicant is 

awaiting final confirmation from 

NRIL that there are no 

outstanding points of 

disagreement. 

 

Deadline 8 Update 

The Applicant is continuing to 

consider the financial 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

considerations proposed by 

NRIL and will endeavour to 

provide a substantive response 

to NRIL as soon as practicable. 

 

The Applicant has agreed all 

points with NRIL in respect to 

the protective provisions and 

has included the final set of 

protective provisions in the 

final draft DCO submitted at 

Deadline 8. The Applicant 

anticipates that NRIL will 

withdraw its objection before 

the close of the Examination.  

 

26.  Glyndwr University 

on behalf of 

Glyndwr 

Innovations Limited 

 

141551 RR-

035 

  Part 1, 

Part 2  

Acquisition of 

new rights and 

imposition of 

restrictions 

 

Temporary 

possession 

 

399, 400 

 

 

 

 

404 

 

 

Yes This respondent is listed in 

Part 1 (ory 2), Part 2 and Part 

3 of the Book of Reference 

(Document 4.30 of the 

Applicant’s deadline 4 

submission) and therefore may 

be eligible to make a claim 

pursuant to S10 Compulsory 

Purchase Act 1965, Part 1 

Land Compensation Act 1973 

or S152 (3) of the Planning Act 

2008. 
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Name/ 

Organisation 
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Ref No 

iv 

RR  

Ref 

No 

v 

WR  
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No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Glyndwr University benefits 

from rights over plots 399, 400 

and 404 which are granted by 

a lease dated 31st October 

2012. The rights are in relation 

to the passage and running of 

all services through conduits. It 

is not proposed that this right 

will be interfered with in the 

exercising of the temporary 

and permanent rights being 

sought. 

 

At this present time, the 

objection is maintained. 

  

Deadline 6 Update 

No update. 

 

Deadline 7 Update 

No update. 

 

Deadline 8 Update 

No update. 

 

 

27.  Dŵr Cymru Welsh 

Water 

130414   REP1-

058, 

REP1-

059, 

Part 1, 

Part 2, 

Part 3 

Acquisition of 

Freehold  

 

416, 417 
 
 

Yes The Applicant is seeking 

permanent rights and 

temporary rights over plot 253 

for operational and 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

REP1-

060, 

REP1-

061  

 

Acquisition of 

new rights and 

imposition of 

restrictions  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Acquisition of 

new rights  

 

 

 

 

 

 

 

89, 91, 97, 
158, 160, 162, 
163, 164, 165, 
166, 167, 168, 
177, 186, 187, 
188, 200, 216, 
242, 261, 269, 
272, 275, 291, 
309, 322, 359, 
359, 360, 361, 
362, 402, 408, 
409, 410, 413, 
415, 418, 419, 
420, 421, 422, 
423, 425, 426, 
430, 432, 437, 
462, 471, 472, 
480, 482, 483, 
484, 485, 486, 
487 
 
14, 63, 78, 
153, 154, 169, 
175, 183, 214, 
233, 238, 239, 
252, 253, 254, 
255, 256, 262, 
263, 264, 265, 
267, 268, 278, 
280, 281, 296, 
298, 306, 358, 

construction access purposes. 

This plot is within the 

ownership of DC.  

The Applicant’s land agents 

issued Heads of Terms on 12th 

May 2022 and followed this up 

by attending a meeting with 

DC’s appointed agent. 

Discussions are ongoing in 

respect of the detail of the 

Heads of Terms but the 

Applicant remains hopeful that 

agreement can be reached and 

the necessary land rights 

acquired through negotiation.   

Active discussions are ongoing 

in relation to Protective 

Provisions for DC.  The 

Applicant has received a mark-

up of the Protective Provisions 

included in the draft DCO [AS-

014] and has responded with 

further comments. The 

Applicant anticipates that both 

parties will be able to agree the 

Protective Provisions before 

the end of the Examination. 

 

Deadline 2 Update  
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Organisation 
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Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

 

 

 

 

 

 

Temporary 

possession 

366, 368, 368, 
372, 373, 407, 
412, 436, 436, 
461, 467, 470, 
490, 496, 497 
 
13, 16, 21, 22, 
62, 64, 68, 79, 
80, 81, 92, 95, 
96, 98, 161, 
170, 171, 176, 
182, 210, 211, 
212, 232, 234, 
270, 271, 271, 
273, 274, 276, 
277, 279, 283, 
284, 290, 310, 
311, 312, 323, 
325, 328, 331, 
351, 357, 405, 
406, 411, 414, 
475, 476, 477, 
493, 499 

The Applicant is in the process 

of compiling feedback to be 

presented to the land interest 

in respect of the commercial 

terms associated with the 

Deed of Grant of Easement 

and will endeavour to provide 

this feedback in due course. 

 

Deadline 3 Update 

Updated Heads of Terms were 

issued to the land interest on 

18 November 2022. A 

response is awaited, and the 

Applicant will provide a further 

update at Deadline 4.  

The Applicant and DC are 

continuing discussions on the 

Protective Provisions for DC. 

The Applicant anticipates that 

both parties will be able to 

agree the Protective Provisions 

before the end of the 

Examination. 

 

Deadline 4 Update 

The Applicant and DC are 

continuing discussions on the 

Protective Provisions for DC.  

The Applicant anticipates that 
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Name/ 

Organisation 

IP/AP 

Ref No 

iv 
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Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

both parties will be able to 

agree the Protective Provisions 

before the end of the 

Examination. 

The Applicant’s appointed 

agents have been informed 

that DC have appointed a land 

agent to act on their behalf in 

relation to the progression of 

the Heads of Terms. DC have 

committed to providing their 

appointed agent’s details but 

are yet to do so.  

 

Deadline 5 Update 

The Applicant and DC are 

continuing discussions on the 

Protective Provisions. The 

Applicant will endeavour to 

provide an update at Deadline 

6. 

 

The Applicant has prompted 

DC on 11 January 2023 and 3 

February 2023 to provide 

details of their appointed agent 

in order to progress matters in 

relation to the acquisition of the 

necessary land rights.  
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iv 

RR  

Ref 

No 

v 
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No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 6 Update 

The Applicant’s appointed 

agent is still awaiting a 

substantive response from DC 

and the land interest’s 

appointed agent. The 

Applicant’s appointed agent 

has prompted, most recently 

on 13 February 2023, and 

hand delivered Heads of 

Terms to the land interest’s 

Kinmel Park office 16 February 

2023. 

The Applicant and DC are 

continuing active discussions 

on the Protective Provisions for 

DC. The Applicant and DC had 

a call to discuss minor 

outstanding points on the 

Protective Provisions on 15 

February 2023. The Applicant 

anticipates that both parties will 

be able to agree the Protective 

Provisions before the end of 

the Examination. 

 

Deadline 7 Update 

The Applicant’s appointed 

agent has responded to the 

interest’s appointed agent over 
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Organisation 
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No 
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No 
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Doc 
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vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

the proposed fees cap in the 

Applicant’s standard terms and 

chased the agent, most 

recently on 3 March 2023, to 

schedule a meeting to discuss 

the terms. 

 

The protective provisions have 

been agreed with Dwr Cymru / 

Welsh Water and will be 

included in the draft DCO 

submitted at Deadline 8.  The 

Applicant and Dwr Cymru are 

progressing with a joint 

statement to confirm the 

agreed position and also plan 

to submit this at Deadline 8.   

 

Deadline 8 Update 

It is understood that the land 

interest’s appointed agent is 

seeking a fee undertaking 

direct from the Applicant. HoTs 

negotiations are currently on 

hold pending resolution of this 

matter.   

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 
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Other 

Doc 
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vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

appointed agent with a view to 

concluding a voluntary 

agreement. 

 

Protective provisions have 

been agreed with Dwr Cymru 

and a joint statement has been 

signed by both parties which 

has been submitted at 

Deadline 8. The Applicant has 

included the agreed protective 

provisions in the final draft 

DCO submitted at Deadline 8. 
 

28.  The Bodrhyddan 

Farming Company 

Limited 

159800   AS-048 Part 1,  Acquisition of 

new rights and 

imposition of 

restrictions 

 

 

 

 

 

Acquisition of 

new rights  

 

 

Temporary 

possession 

149, 150, 151, 

156, 157, 158, 

160, 162, 163, 

164, 165, 166, 

167, 168, 177, 

184, 185, 186, 

187, 188, 200, 

204, 206, 207 

 

152, 153, 154, 

155, 169, 174, 

175, 183 

 

159, 161, 170, 

171, 172, 173, 

Yes Deadline 7 Update   

Negotiations in respect of the 

rights required over land over 

which the land interest holds a 

tenancy are ongoing with the 

landlord’s appointed agent.  

 

Heads of Terms (HoTs) for an 

occupier’s consent agreement 

were issued to the land 

interest’s appointed agent on 

23 November 2022.  

 

A meeting was held between 

the Applicant and the 

Applicant’s appointed agent 
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Doc 
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vii 

Interest 
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viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

176, 181, 182, 

205 

and the land interest’s 

representatives on 6 March 

2023.  

 

The Applicant’s appointed 

agent has been requested to 

re-issue HoTs.  

 

Deadline 8 Update 

At the meeting on 6 March 

2023, the land interest’s 

appointed agent indicated a 

willingness to enter into 

substantive negotiations on the 

basis that the revised 

ecological mitigation area 

extents were acceptable for the 

purposes of progressing the 

voluntary agreement.  As 

agreed at the meeting on 6 

March 2023, updated HoTs 

were issued to the land 

interest’s appointed agent on 

14 March 2023. The 

Applicant’s appointed agent 

will be contacting the land 

interest’s appointed agent to 

progress negotiations.   
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Name/ 

Organisation 
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Ref No 

iv 
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No 

v 

WR  
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No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding an Occupier’s 

Consent. 

 

29.  Hon Owain 

Grenville Rowley-

Conwy, Hon 

Thomas Rowley-

Conwy, James 

Vernon & Ralph 

Collins (as Trustees 

of the Bodrhyddan 

Estate Maintenance 

Fund) 

141615, 

141880, 

141352, 

209280 

  AS-048 Part 1  Acquisition of 

new rights and 

imposition of 

restrictions 

 

 

 

Acquisition of 

new rights  

 

Temporary 

possession 

158, 160, 162, 

163, 164, 165, 

166, 167, 168, 

177, 186, 187, 

188, 200, 203 

 

 

153, 154, 155, 

169, 175, 183 

 

161, 170, 171, 

176, 182 

Yes The Applicant’s land agents 

(Dalcour Maclaren (DM)) 

issued a generic Heads of 

Terms (HoTs) to the land 

interest’s appointed agent on 

23 December 2021.  

As part of the issuing of the 

HoTs, the appointed agent was 

invited to participate in a round 

table discussion and feedback 

session with agents 

representing other affected 

persons to be held in January. 

The appointed agent did not 

attend either of the sessions 

held on 20 January 2022 and 

11 February 2022 respectively, 

but a call was held between 

DM and the appointed agent’s 

colleague on 3 February 2022 

to discuss output from the 

roundtable discussions and 

updates to the project design.  
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

A set of landowner specific 

HoTs were issued on 10 May 

2022 with further editions of 

the HoTs incorporating minor 

updates being issued between 

June and September. 

Negotiations and discussions 

with the affected party are 

ongoing with meetings being 

held between DM and the 

landowner’s appointed agent 

on 12 July 2022 and 04 

October 2022.  

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

The Applicant has reviewed 

comments received during the 

course of the meeting on 4 

October 2022 and has 

subsequently arranged a 

meeting with the land interest’s 

appointed agent on 15 

November 2022 to discuss 

these comments further.   
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Name/ 

Organisation 
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Ref No 

iv 

RR  

Ref 

No 

v 

WR  
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No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 3 Update  

The Applicant and the 

Applicant’s appointed agent 

attended the meeting on 15 

November with the land 

interest’s appointed agent. 

Productive discussions were 

held during the course of the 

meeting in respect of 

outstanding matters arising 

during previous 

communications and meetings. 

An agreed position was 

reached on a method by which 

matters will be progressed.    

Deadline 4 Update  

HoTs have not yet been 

agreed but the Applicants 

agent will continue to negotiate 

with the land interest’s 

appointed agent with a view to 

securing a voluntary 

agreement. The Applicant’s 

agent is due to respond on the 

question of the temporary 

occupation of mitigation areas. 

 

Deadline 5 Update 

The Applicant has no update 

on the status of this agreement 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

at this time but will endeavour 

to provide an update at 

Deadline 6. 

 

Deadline 6 Update 

The Applicant’s appointed 

agent has provided a response 

on 10 February 2023 on the 

outstanding points relating to 

the rights sought in respect of 

ecological mitigation. The 

Applicant’s appointed agent 

awaits a response from the 

land interests’ appointed agent. 

 

Deadline 7 Update  

A meeting was held between 

the Applicant and the 

Applicant’s appointed agent 

and the land interest’s 

representatives on 6 March 

2023. The Applicant’s 

appointed agent has been 

requested to provide updated 

Heads of Terms and shall 

endeavour to do so prior to 

Deadline 8.   
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 8 Update 

At the meeting on 6 March 

2023, the land interest’s 

appointed agent indicated a 

willingness to enter into 

substantive negotiations on the 

basis that the revised 

ecological mitigation area 

extents were acceptable for the 

purposes of progressing the 

voluntary agreement.  As 

agreed at the meeting on 6 

March 2023, updated HoTs 

were issued to the land 

interest’s appointed agent on 

14 March 2023. The 

Applicant’s appointed agent 

will be contacting the land 

interest’s appointed agent to 

progress negotiations.  

  

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

appointed agent with a view to 

concluding a voluntary 

agreement. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

30.  The Secretary Of 

State For Wales 

(as part of the 

Welsh Government) 

10005   AS-043, 

REP1-

097, 

REP5-

044, 

REP7-

061 

 

Part 1, 

Part 2, 

Part 3 

Acquisition of 

Freehold 

 

Acquisition of 

new rights and 

imposition of 

restrictions 

 

 

 

 

Acquisition of 

new rights  

 

 

Temporary 

possession 

416 

 

 

363, 364, 365, 

374, 376, 378, 

381, 382, 390, 

391, 392, 393, 

397, 398, 402, 

408, 409, 410, 

413, 415 

 

371, 372, 373, 

377, 379, 380, 

407, 412 

 

369, 370, 375, 

405, 406, 411, 

414 

No The Applicant’s appointed land 

agents (Dalcour Maclaren 

(DM)) issued Heads of Terms 

(HoTs) to the land interest’s 

representatives on 20 May 

2022. 

 

To date, the Applicant has held 

three meetings specifically 

relating to property matters on 

28 June 2022, 26 July 2022 

and 19 October. Between and 

subsequent to these meetings, 

the Applicant has endeavoured 

to progress matters through 

the completion of actions 

arising from the meetings and 

further email correspondence 

with the land interest. 

 

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

The Applicant is in discussion 

with the land interest with 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

regards to the differing 

approaches to the 

formalisation of rights within 

the operational extents of the 

A55 and the non-operational 

land held by the land interest.    

 

Deadline 3 Update 

The Applicant is continuing to 

discuss the differing 

approaches to the 

formalisation of rights within 

the operational extents of the 

A55 and the non-operational 

land held by the land interest. 

A further update will be 

provided at Deadline 4.       

 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with a 

representative of the land 

interest on 27 January 2023 to 

progress the formalisation of 

rights within the operational 

extents of the A55 and the 

non-operational land held by 

the land interest. 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 5 Update 

The Applicant’s appointed 

agent and representatives of 

the land interest are continuing 

to engage on the actions 

arising out of the meeting on 

the 27 January 2023. 

 

Deadline 6 Update 

Protective Provisions are 

currently being drafted by the 

Applicant’s appointed solicitor. 

A response is awaited from the 

land interest’s representative 

on the progression of 

commercial terms following the 

meeting on 27 January 2023. 

 

Deadline 7 Update  

The Applicant’s appointed 

agent has prompted, most 

recently on 6 March 2023, the 

land interest’s representative 

for feedback on the HoTs for 

the operational extents of the 

A55 and the non-operational 

land held by the land interest. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 8 Update 

The Applicant’s appointed 

agent is awaiting a substantive 

response from representative 

of the land interest on the 

HoTs. It is understood that the 

representative of the land 

interest is taking legal 

instructions from the land 

interest’s in-house legal 

department. The Applicant’s 

appointed agent has prompted 

via telephone, most recently on 

13 March 2023, the land 

interest’s representative to 

progress HoTs.  

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

representative with a view to 

concluding land agreements. 

 

31.  The National 

Assembly for Wales 

(as part of the 

Welsh Government) 

141410   AS-043, 

REP1-

097, 

REP5-

044, 

REP7-

061 

Part 1, 

Part 2, 

Part 3 

Acquisition of 

Freehold 

 

Acquisition of 

new rights and 

imposition of 

restrictions 

416 

 

 

384, 385, 390, 

391, 399, 400, 

401, 402, 403, 

No The Applicant’s appointed land 

agents (Dalcour Maclaren 

(DM)) issued Heads of Terms 

(HoTs) to the land interest’s 

representatives on 20 May 

2022. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

  

 

Acquisition of 

new rights  

 

Temporary 

possession 

408, 409, 410, 

413, 415 

 

407, 412, 469 

 

 

407, 412, 469 

To date, the Applicant has held 

three meetings specifically 

relating to property matters on 

28 June 2022, 26 July 2022 

and 19 October. Between and 

subsequent to these meetings, 

the Applicant has endeavoured 

to progress matters through 

the completion of actions 

arising from the meetings and 

further email correspondence 

with the land interest. 

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

The Applicant is in discussion 

with the land interest with 

regards to the differing 

approaches to the 

formalisation of rights within 

the operational extents of the 

A55 and the non-operational 

land held by the land interest.     
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 3 Update 

The Applicant is continuing to 

discuss the differing 

approaches to the 

formalisation of rights within 

the operational extents of the 

A55 and the non-operational 

land held by the land interest. 

A further update will be 

provided at Deadline 4.      

 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with a 

representative of the land 

interest on 27 January 2023 to 

progress the formalisation of 

rights within the operational 

extents of the A55 and the 

non-operational land held by 

the land interest. 

 

Deadline 5 Update 

The Applicant’s appointed 

agent and representatives of 

the land interest are continuing 

to engage on the actions 

arising out of the meeting on 

the 27 January 2023.  
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 6 Update 

Protective Provisions are 

currently being drafted by the 

Applicant’s appointed solicitor. 

A response is awaited from the 

land interest’s representative 

on the progression of 

commercial terms following the 

meeting on 27 January 2023. 

 

Deadline 7 Update  

The Applicant’s appointed 

agent has prompted, most 

recently on 6 March 2023, the 

land interest’s representative 

for feedback on the HoTs for 

the operational extents of the 

A55 and the non-operational 

land held by the land interest. 

 

Deadline 8 Update 

The Applicant’s appointed 

agent is awaiting a substantive 

response from representative 

of the land interest on the 

HoTs. It is understood that the 

representative of the land 

interest is taking legal 

instructions from the land 

interest’s in-house legal 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

department. The Applicant’s 

appointed agent has prompted 

via telephone, most recently on 

13 March 2023, the land 

interest’s representative to 

progress HoTs.  

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

representative with a view to 

concluding land agreements. 

 

The Applicant is continuing 

active discussions with the 

Welsh Ministers on protective 

provisions in relation to the 

disapplication of section 61 of 

the New Roads and Street 

Works Act 1991. The Applicant 

has included protective 

provisions in favour of the 

Welsh Ministers in the draft 

DCO submitted at Deadline 8. 

The Applicant and the Welsh 

Ministers are continuing to 

negotiate the protective 

provisions and hope that an 

agreed position can be 

reached before the close of the 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Examination. If an agreed 

position is reached before the 

close of the Examination, the 

Applicant will submit an 

updated draft DCO to include 

the agreed set of protective 

provisions. If agreement is 

reached after the close of the 

Examination, the Applicant will 

submit an agreed set of 

protective provisions to the 

Secretary of State to take into 

consideration when making the 

final decision.   

 

32.  The Welsh 

Ministers (as part of 

the Welsh 

Government) 

10006   AS-043, 

REP1-

097, 

REP5-

044, 

REP7-

061 

Part 1 Acquisition of 

new rights and 

imposition of 

restrictions 

383, 386, 387, 

388, 389, 393, 

394, 395, 396 

No The Applicant’s appointed land 

agents issued Heads of Terms 

(HoTs) to the land interest’s 

representatives on 20 May 

2022. 

To date, the Applicant has held 

three meetings specifically 

relating to property matters on 

28 June 2022, 26 July 2022 

and 19 October. Between and 

subsequent to these meetings, 

the Applicant has endeavoured 

to progress matters through 

the completion of actions 

arising from the meetings and 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

further email correspondence 

with the land interest 

The Applicant shall continue to 

engage with the appointed 

agent and is hopeful that the 

necessary land rights can be 

secured through a voluntary 

agreement. 

 

Deadline 2 Update  

The Applicant is in discussion 

with the land interest with 

regards to the differing 

approaches to the 

formalisation of rights within 

the operational extents of the 

A55 and the non-operational 

land held by the land interest.     

 

Deadline 3 Update 

The Applicant is continuing to 

discuss the differing 

approaches to the 

formalisation of rights within 

the operational extents of the 

A55 and the non-operational 

land held by the land interest. 

A further update will be 

provided at Deadline 4. 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

Deadline 4 Update 

The Applicant’s appointed 

agent held a meeting with a 

representative of the land 

interest on 27 January 2023 to 

progress the formalisation of 

rights within the operational 

extents of the A55 and the 

non-operational land held by 

the land interest. 

 

Deadline 5 Update 

The Applicant’s appointed 

agent and representatives of 

the land interest are continuing 

to engage on the actions 

arising out of the meeting on 

the 27 January 2023. 

 

Deadline 6 Update 

Protective Provisions have 

been drafted by the Applicant’s 

appointed solicitor and sent to 

Welsh Government (WG) on 

17 February 2023, including 

the position to continue to 

disapply S.61 underneath the 

A55. We await their response 

to this proposal. A response is 

awaited from the land interest’s 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

representative on the 

progression of commercial 

terms following the meeting on 

27 January 2023. 

 

Deadline 7 Update  

The Applicant’s appointed 

agent has prompted, most 

recently on 6 March 2023, the 

land interest’s representative 

for feedback on the HoTs for 

the operational extents of the 

A55 and the non-operational 

land held by the land interest. 

 

Deadline 8 Update 

The Applicant’s appointed 

agent is awaiting a substantive 

response from representative 

of the land interest on the 

HoTs. It is understood that the 

representative of the land 

interest is taking legal 

instructions from the land 

interest’s in-house legal 

department. The Applicant’s 

appointed agent has prompted 

via telephone, most recently on 

13 March 2023, the land 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

interest’s representative to 

progress HoTs.  

 

The Applicant’s appointed 

agent will continue to engage 

with the land interest’s 

representative with a view to 

concluding land agreements. 

 

The Applicant is continuing 

active discussions with the 

Welsh Ministers on protective 

provisions in relation to the 

disapplication of section 61 of 

the New Roads and Street 

Works Act 1991. The Applicant 

has included protective 

provisions in favour of the 

Welsh Ministers in the draft 

DCO submitted at Deadline 8. 

The Applicant and the Welsh 

Ministers are continuing to 

negotiate the protective 

provisions and hope that an 

agreed position can be 

reached before the close of the 

Examination. If an agreed 

position is reached before the 

close of the Examination, the 

Applicant will submit an 
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Obj No. 

i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

updated draft DCO to include 

the agreed set of protective 

provisions. If agreement is 

reached after the close of the 

Examination, the Applicant will 

submit an agreed set of 

protective provisions to the 

Secretary of State to take into 

consideration when making the 

final decision.   

 

33.  Charlotte Anne 

Bowers 

141363   AS-050 Part 1, 

Part 2  

Acquisition of 

new rights and 

imposition of 

restrictions 

419 Yes The respondent’s interest in 

plot 419 relates to an assumed 

subsoil interest within the 

confines of the public adopted 

highway. The Applicant 

believes that the rights sought 

over this plot in respect of the 

creation of permanent visibility 

splays will not interfere with the 

respondents assumed subsoil 

interest. 

 

The respondent is also listed in 

Part 2 of the Book of 

Reference as a person who is 

potentially able to make claims 

under S10 Compulsory 

Purchase Act 1965, Part 1 

Land Compensation Act 1973 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

or 152 (3) of the Planning Act 

2008. The respondent’s 

property does not satisfy the 

tests for statutory blight and as 

such no claim could be brought 

against the Applicant in this 

respect.  

 

It is not envisaged at this time 

that the Applicant would seek 

to agree a voluntary agreement 

with the respondent or pre-

emptively settle any Category 

3 claim.      

 

34.  Amy Louise Evans 141149   REP6-

051 

Part 1, 

Part 2, 

Part 3 

Acquisition of 
new rights and 
imposition of 
restrictions 

 

420 
 
 
 

 

Yes This respondent is listed in 

Part 1 (Category 2), Part 2 and 

Part 3 of the Book of 

Reference (Document 4.30 of 

the Applicant’s deadline 4 

submission) and therefore may 

be eligible to make a claim 

pursuant to S10 Compulsory 

Purchase Act 1965, Part 1 

Land Compensation Act 1973 

or S152 (3) of the Planning Act 

2008. 

 

Amy Evans has a right of 

access over plot 420 which will 
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i 

Name/ 

Organisation 

IP/AP 

Ref No 

iv 

RR  

Ref 

No 

v 

WR  

Ref 

No 

vi 

Other 

Doc 

Ref No 

vii 

Interest 

Part 1, 2 

or 3 

viii 

Permanent/ 

Temporary  

ix 

Plot(s) CA? 

x 

Status of objection 

not be interfered with in the 

exercising of the temporary 

and permanent rights being 

sought. 

 

At this present time, the 

objection is maintained. 

 

 



 

  

 

 Page 3 of 3 

 

 

 

RWE Renewables UK Swindon Limited 

 

Windmill Hill Business Park  

Whitehill Way 

Swindon 

Wiltshire SN5 6PB 

T +44 (0)8456 720 090 

 

 

Registered office: 

RWE Renewables UK Swindon Limited 

Windmill Hill Business Park 

Whitehill Way 

Swindon 

Wiltshire SN5 6PB 

Registered in England and Wales no. 02550622  




