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1. INTRODUCTION

1.1 Overview

1.1.1.1 This Consents and Licences document (Document Reference 5.8) has 
been prepared on behalf of North Lincolnshire Green Energy Park Limited 
(the Applicant). It forms part of the application (the Application) for a 
Development Consent Order (a DCO), that has been submitted to the 
Secretary of State (the SoS) for Business, Energy and Industrial Strategy 
(BEIS), under Section 37 of The Planning Act 2008 (the 2008 Act). 

1.1.1.2 The Applicant is seeking a DCO for the construction, operation and 
maintenance of a new Energy Recovery Facility (ERF) and associated 
development (the Project) that will be capable of efficiently recovering 
energy stored within waste products. The ERF will have a capacity to 
convert up to 760,000 tonnes of waste per year, into electricity, with a 
maximum output of up to 95 megawatts (MW).  

1.1.1.3 The Project is located on land within and to the south of Flixborough 
Industrial Estate, to the west of Scunthorpe, North Lincolnshire. 

1.1.1.4 A DCO is required for the Project as it falls within the definition and 
thresholds for a Nationally Significant Infrastructure Project (NSIP) under 
Sections 14 and 15(2) of the 2008 Act. 

1.1.1.5 The DCO, if made by the SoS, will be known as the North Lincolnshire 
Green Energy Park (NLGEP) Order. 

1.2 The Applicant and their Development Team 

1.2.1.1 The Applicant is a Special Purpose Vehicle (SPV) set up by Solar 21 
Renewable Energy Limited (S21). S21 is a renewable energy investment 
company headquartered in Dublin, Ireland with locations in the United 
Kingdom (UK) and Italy.    

1.2.1.2 Established in 2010, the Applicant specialises in the acquisition and 
management of solar photovoltaic (PV) installations and the development of 
renewable power assets including biomass, biogas and energy recovery 
projects in the UK and Europe. The Applicant has been delivering steady 
returns to investors since 2011 from its PV assets.  To date, the Applicant 
has acquired or developed in excess of €240 million in renewable energy 
assets. Its current pipeline of projects is expected to bring this to €2 billion 
over the next five years, which includes this Project as part of a series of 
new energy recovery plants in the UK.  

1.2.1.3 Preparation of the Application is being managed by the Applicant with 
support from the following consultancy team: 

◼ Ardent Management Ltd – land referencing;

◼ SEC Newgate – community engagement services;
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◼ Fichtner Consulting Engineers
Limited – technology engineering services;

◼ Aker Carbon Capture – carbon capture engineering services;

◼ Environmental Resources Management
(ERM) – environmental services;

◼ Bowland Ecology – ecological services;

◼ Buro Happold – civil engineering services;

◼ Northern Planners – planning services;

◼ LDA Design – master planning services; and

◼ Womble Bond Dickinson (UK) LLP – legal services.

1.3 The Project Site 

1.3.1.1 For the purposes of providing clarity within the Application documents, 
the land within the Order Limits is divided into four distinct geographical 
areas relating to the specific elements of the Project.   

The Energy Park Land 

1.3.1.2 The Energy Park Land is located on land within and to the south of 
Flixborough Industrial Estate, to the west of Scunthorpe, North Lincolnshire. 
The Order Limits encompasses an area within and adjacent to 
Flixborough Wharf (RMS Trent Ports) on the east bank of the River 
Trent.  The Flixborough Wharf and Flixborough Industrial Estate together 
form an industrial complex that has supported a range of businesses and 
industrial activities since the early 1900s.  Existing infrastructure at the site 
includes roads, a rail spur, a 155 m long wharf, weigh bridge, cranes, 
warehousing and stock sheds, workshops and portable offices.    

1.3.1.3 Large industrial facilities within the wider Flixborough Industrial Estate and 
on adjacent land include a cement works, wind turbines, grain processing 
facilities, and a small power station that has a feedstock of chicken litter and 
bone meal.  

1.3.1.4 The Project will have transport connectivity by road, rail, and river to sea via 
the River Trent and River Humber, with the latter two used for freight 
transport only.  Land adjacent to the Flixborough Industrial Estate 
included within the Project site is currently a mix of both brownfield land and 
areas used for arable agriculture, comprising a number of fields separated 
by hedgerows and well-established drainage ditches which are maintained 
by the Internal Drainage Board (IDB).  

The Northern District Heat and Private Wire Network (DHPWN) land 

1.3.1.5 The route of the Northern District Heat Private Wire Network (DHPWN) runs 
from the ERF down the new access road to the southern end of the Project 
where the B1216 (Ferry Road West) meets the A1077 (Phoenix Parkway). 
The route follows the A1077 towards the east, passing 
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the Skippingdale Retail Park on its south side and crossing the common 
land at Atkinsons’ Warren / Foxhills Plantation.  

1.3.1.6 Since submission of the PEIR this area of the Order Limits has been refined 
to remove the southern extent of the Northern DHPWN. Prior to the formal 
consultation, the Northern DHPWN extended south along A1430 (Normanby 
Road) and terminated at the North Lincolnshire Council Offices. The route 
will now terminate at the Warren Road junction with Normanby Road. The 
route has been amended to reduce noise and traffic impacts on local 
residents during construction, and to improve the constructability of the 
network. Furthermore, an alternative Northern DHPWN route (Option B) has 
been incorporated for consideration by the Examining Authority. In summary 
the two alternative route options at the roundabout junction with the A4130 
(Normanby Road) are as follows: 

◼ Option A - the route passes south towards the built-up urban centre of
Scunthorpe via Normanby Road, where the route remains lined on both
sides by residential and industrial areas; or

◼ Option B –the route continues on the A1077 until the junction with
Bessemer Way to the south. The route will follow Bessemer Way until
the junction with Warren Road turning due west to meet the Normanby
Road.

1.3.1.7 Since submission of the PEIR this area of the Order Limits has been refined 
to remove the southern extent of the Northern DHPWN. Prior to the formal 
consultation, the Northern DHPWN extended south along A1430 
(Normanby Road) and terminated at the North Lincolnshire Council Offices. 
The route will now terminate at the Warren Road junction 
with Normanby Road.   

1.3.1.8 Furthermore, an alternative Northern DHPWN route (Option B) has been 
incorporated for consideration by the Examining Authority. The alternative 
route (Option B) will follow the original route of the Northern DHPWN along 
the A1077 until it reaches Normanby Road. At the Normanby Road 
roundabout, the new route will continue east along Mannaberg Way to the 
next roundabout, and then will head south down Bessemer Way, then south 
to Warren Road, and west along Warren Road.  

The Southern District Heat and Private Wire Network (DHPWN) land 

1.3.1.9 The route of the Southern DHPWN runs from the southern end of the Energy 
Park Land where the B1216 (Ferry Road West) joins and 
A1077, and then heads south through the agricultural land on the west side 
of the A1077. It will pass under the IDB drain north of the roundabout.  

1.3.1.10 At Doncaster Road, the Southern DHPWN will pass under the 
carriageway and continue south across the agricultural land, where it will 
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pass under the Crowle to Scunthorpe railway line and terminate in the field 
to the north of the B1450 (Burringham Road).   

1.3.1.11 Although the route of the Southern DHPWN has not changed, the area 
of this element of the Project has been significantly reduced within 
the Order Limits as the understanding of construction requirements has 
increased. This is most apparent within the agricultural land to east of 
the A1077, where the Order Limits have been reduced to include only the 
land needed for construction and operation of the DHPWN. This has 
reduced the Order Limit in this area from approximately 400 m wide, to 
approximately 40 m wide.   

The Railway Reinstatement Land 

1.3.1.12 The disused railway line between the main Network Rail line 
at Dragonby and Flixborough Wharf previously served the port operations 
through the delivery of steel and other materials to and from British Steel at 
Scunthorpe up until its closure in 2012. The line runs in a roughly east-west 
direction, weaving between the industrial settings of Normanby Industrial 
Estate, the mineral workings, industrial developments at Dragonby sidings, 
slag dumping zones, quarries, and arable agricultural land, on a mix of 
embankments and cuttings that are lined with trees along much of the 
line length.   

1.3.1.13 The line passes immediately to the north of the Normanby Enterprise 
Park before winding around a long ‘s’ bend to the south of Flixborough 
village and looping around the northern edge of Flixborough Industrial 
Estate, where the line terminates at the wharf edge.   

1.3.1.14 Although the route of the railway reinstatement has not changed, the 
area of this element of the Project has been significantly reduced within 
the Order Limits as the understanding of construction requirements has 
increased. This is most apparent within the agricultural land to the north and 
south of Hopeton Street, adjacent to Dragonby Rail Sidings.   

1.4 The Project 

1.4.1.1 The North Lincolnshire Green Energy Park (NLGEP) (‘the Project’), located 
at Flixborough, North Lincolnshire, is a Nationally Significant Infrastructure 
Project (NSIP) with an Energy Recovery Facility (ERF) capable of converting 
up to 760,000 tonnes of non-recyclable waste into 95 MW of electricity at its 
heart and a carbon capture, utilisation and storage (CCUS) facility which will 
treat the excess gasses released from the ERF to remove and store carbon 
dioxide (CO2) prior to emission into the atmosphere.   

1.4.1.2 The NSIP incorporates a switchyard, to ensure that the power created can 
be exported to the National Grid or to local businesses, and a water 
treatment facility, to take water from the mains supply or recycled process 
water to remove impurities and make it suitable for use in the boilers, the 
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CCUS facility, concrete block manufacture, hydrogen production and the 
maintenance of the water levels in the wetland area. 

1.4.1.3 The Project will include the following Associated Development to support the 
operation of the NSIP: 

◼ a bottom ash and flue gas residue handling and treatment facility (RHTF)

◼ a concrete block manufacturing facility (CBMF)

◼ a plastic recycling facility (PRF)

◼ a hydrogen production and storage facility

◼ an electric vehicle (EV) and hydrogen (H2) refuelling station

◼ battery storage

◼ a hydrogen and natural gas above ground installations (AGI)

◼ a new access road and parking

◼ a gatehouse and visitor centre with elevated walkway

◼ railway reinstatement works including, sidings at Dragonby,
reinstatement and safety improvements to the 6km private railway spur,
and the construction of a new railhead with sidings south of Flixborough
Wharf

◼ a northern and southern district heating and private wire network
(DHPWN)

◼ habitat creation, landscaping and ecological mitigation, including green
infrastructure and 65 acre wetland area

◼ new public rights of way and cycle ways including footbridges

◼ Sustainable Drainage Systems (SuDS) and flood defence; and

◼ utility constructions and diversions.

1.4.1.4 The Project will also include development in connection with the above 
works such as security gates, fencing, boundary treatment, lighting, hard and 
soft landscaping, surface and foul water treatment and drainage systems 
and CCTV. 

1.4.1.5 The Project also includes temporary facilities required during the course of 
construction, including site establishment and preparation works, temporary 
construction laydown areas, contractor facilities, materials and plant storage, 
generators, concrete batching facilities, vehicle and cycle parking facilities, 
offices, staff welfare facilities, security fencing and gates, external lighting, 
roadways and haul routes, wheel wash facilities, and signage. 

1.4.1.6 The overarching aim of the Project is to support the UK’s transition to a low 
carbon economy as outlined in the Sixth Carbon Budget (December 2020), 
the national Ten Point Plan for a Green Industrial Revolution (November 
2020) and the North Lincolnshire prospectus for a Green Future. It will do 
this by enabling circular resource strategies and low-carbon infrastructure to 
be deployed as an integral part of the design (for example by reprocessing 
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ash, wastewater and carbon dioxide to manufacture concrete blocks and 
capturing and utilising waste-heat to supply local homes and businesses with 
heat via a district heating network). 

1.4.1.7 Each of the above facilities are described in detail in Chapter 3 of the 
Environmental Statement (Document Reference 6.2.3). 

The Dragonby to Flixborough railway 

1.4.1.8 The Project will include the development of a new railhead 
at Flixborough Wharf, additional rail sidings at Dragonby and the re-opening 
of the 6km railway track linking the two. The railway reinstatement will also 
include an extension of the railway from the existing terminus 
at Flixborough Wharf, to a new railhead south of the port, and to the east of 
the Project site. The reinstated rail line will facilitate the delivery of feedstock 
and the export of concrete blocks manufactured at the Energy Park.  

District Heat and Private Wire Networks (DHPWN) 

1.4.1.9 The Project will include two district heat and private wire networks to deliver 
heat and power to future developments. This may include a potential new 
housing development to the south of the Project, a new hospital site and the 
North Lincolnshire Council offices in Scunthorpe (Figure 3 – Appendix A).   

THE PURPOSE AND STRUCTURE OF THIS DOCUMENT 

1.4.1.10 The purpose of this document is to provide information on the consents 
and licences (other than those that would be provided by the DCO) that are 
or may be required under other legislation for the construction and operation 
of the Project. 

1.4.1.11 This document lists the type of consent/licence required, the relevant 
consenting body, any agreement that has been reached with that body, 
actions to be undertaken and the status of the relevant application (e.g., 
whether the consent/licence has been granted or the anticipated application 
submission date). 

1.4.1.12 This document will be updated, if required, during the application 
process. 

1.4.1.13 The relevant consents and licences that are required are listed in 
Section 2. 
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2. SUMMARY OF OTHER CONSENTS AND LICENCES LIKELY
TO BE REQUIRED

2.1 Other Consents and Licences 

2.1.1.1 Table 2.1 below lists the type of consent or licence required, the relevant 
consenting body, any agreement that has been reached with that body, 
actions to be undertaken and the status of the relevant application (e.g., 
whether the consent or licence has been granted or the anticipated 
application submission date). 
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Table 2.1: Other Consents and Licences 

No. Consent/Licence Relevant 
Body 

Comments/Agreements Status/Action Anticipated Onward 
Timescales / lead in 
times 

1 Connection 
Agreement for 

connection to the 
132kV electricity 
distribution network. 

Northern 
Power Grid 

This will be a cable connection 
and the works off site will be 

carried out by Northern Power, 
who will use their regulatory 
powers or obtain planning 
approval to undertake the works 

as necessary.   

Connection offer received. 
Revised offer awaited. 

N/A 

2 Connection 

Agreement for 
connection to local 
gas distribution 
network.  

Cadent Required for possible gas 

connection. This will be an 
underground pipeline connection 
and the works will be carried out 
by Cadent, who will use their 

regulatory powers or obtain 
planning approval to undertake the 
works as necessary.  

Negotiations ongoing with 

gas supplier. 

 TBA 

3 Pipeline Safety 
Notification - The 

Pipeline Safety 
Regulations 1996 
(Regulation 20) 

The Health 
and Safety 

Executive 
(HSE) 

Required in connection with the 
Proposed Gas Connection. HSE 

must be notified a minimum of 6 
months prior to commencement of 
construction of the Proposed Gas 
Connection.  

The Applicant to notify HSE 
of on-plot gas pipeline work. 

TBA 

4 Gas Safety Case – 
The Gas Safety 

(Management) 
Regulations 1996 
(Regulation 3) 

HSE Required in connection with the 
Proposed Gas Connection. A 

safety case must be prepared and 
submitted to the HSE for approval 
prior to gas being conveyed. An 
exemption may apply.  

The Applicant to submit 
Safety Case for HSE 

approval 
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No. Consent/Licence Relevant 
Body 

Comments/Agreements Status/Action Anticipated Onward 
Timescales / lead in 
times 

5 Any other 

connections 
agreements 
required, e,g, with 
Severn Trent Water 

for water supply and 
removal of aqueous 
effluent 

Severn Trent 

Water (Foul 
water 
connection) 
 

Anglian Water 
(Potable 
Water 
connection) 

 
Internal 
Drainage 
Board 

(Surface 
Water 
discharge to 
watercourses) 

 Connection offer received for 

potable water 
 
Foul Water connection 
agreement ongoing. Severn 

Trent undertaking modelling 
exercise 
 
IDB consulted as part of DCO 

process 

For Severn Trent and 

Anglian Water, 
application submission 
prior to start of 
construction. 

 
 For Internal Drainage 
Board, consent 
applications will be 

determined by the IDB 
under the Land 
Drainage Act 1991. 
They require both 

temporary and 
permanent works 
applications and the IDB 
has a statutory 2 month 

determination period 
from the day on which 
the application is made 
or when the application 

fee (£50 per application 
or as prescribed) is 
discharged, whichever is 
later. 

 

6 Environmental 

Permits - The 
Environmental 
Permitting (England 

Environment 

Agency (EA) 
for Part A(1) 
activities. 

Environmental permits are 

required for the operation of the 
plant(s).  

Some early initial discussions 

have been held but the 
formal process has not been 
initiated 

Permit to be in place 

and pre-operational 
conditions discharged 
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No. Consent/Licence Relevant 
Body 

Comments/Agreements Status/Action Anticipated Onward 
Timescales / lead in 
times 

and Wales) 

Regulations 2016 (as 
amended) 

 

Local 
Authority for 
Part A(2) and 
Part b listed 

activities. 

Depending on how the plants are 

to be operated, multiple permits 
may be required, each from the 
appropriate regulator. Applicable 
risk assessments and 

management plans (e.g. noise, 
odour, fire prevention) will need to 
be included as part of a permit 
application.  End-of-waste tests 

and energy recovery efficiency 
(R1) for the waste recovery plant 
will be key aspects to be 
demonstrated. 

 
Activities will also have to 
demonstrate they meet Best 
Available Techniques (BAT) and 

operate in accordance with 
applicable BAT conclusions. 
 

(where relevant) ahead 

of commissioning 

7 Electricity 
Generation Licence - 
Section 6 of The 

Electricity Act 1989 
(licences authorising 
supply, etc.).   

Office of Gas 
and Electricity 
Markets 

(OFGEM).  

  To be applied for post 
DCO consent. 

8 Protected Species 
Licence under the 

Conservation of 

Natural 
England (NE).  

A great crested newt development 
licence will be sought to permit 

activities that risk damaging great 
crested newts and/or their aquatic 

No action required at present. 
 

A great crested newt 
licence would be sought 

during the construction 
phase. 
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Comments/Agreements Status/Action Anticipated Onward 
Timescales / lead in 
times 

Habitats and Species 

Regulation 2017.  

and terrestrial habitats. Ponds 

requiring removal within the 
Energy Park Land and ponds 
located within 0.25 km of the 
Railway Reinstatement Land will 

be resurveyed prior to the 
construction phase and action 
taken to acquire a traditional 
licence or to proceed under a 

district level licence.  

 

9 Class Protected 

Species Licence 
under the Wildlife 
and Countryside Act 
1981 (as amended) 

Section 10(3)(c) 

NE. Works impacting suitable water 

vole habitat (if determine to have 
water voles present during 
repeated surveys) will be 
conducted under an ecologist’s 

individual’s class licence for water 
vole. Current surveys indicate no 
water vole presence within 
proposed construction areas, 

however there is potential for 
water vole to colonise additional 
ditches within the Energy Park 
Land.  

No action required at present. 

 

Works undertaken under 

an existing water vole 
class licence would be 
carried out during the 
construction phase. 

10 Badger licence under 

the Protection of 
Badgers Act 1992. 

NE. Badger setts at risk of being 

damaged or destroyed by the 
Project will be subject to repeated 
survey and monitoring to 
determine badger use and sett 

type. If setts are deemed active 
and construction activities cannot 

No action required at present. A badger licence would 

be sought during the 
construction phase. 
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mitigate appropriate for potential 

impacts, a licence will be required 
to enable the 
temporary/permanent closure of 
badger setts.  

11 Building Regulations 
Approval - The 

Building Regulations 
2010 (as amended)  

North 
Lincolnshire 

Council 
(NLC).  

Required in respect of buildings 
and structures forming part of the 

Project.  

No action required at present.  Buildings Regulations 
Approval would be 

sought prior to and 
during the construction 
phase.  

12 Bespoke permit for 
discharge to surface 

water - The 
Environmental 
Permitting (England 
and Wales) 

Regulations 2016 as 
amended for 
dewatering during 
excavations   

EA.  If foundations are being 
excavated, then in places with 

high-water table, dewatering could 
be required. This will only require 
a bespoke permit from EA if the 
method does not comply with their 

regulatory position statement and 
lasts for more than 3 months.  

No action required at present. 
This would be sought prior to 

construction if required by the 
EPC contractor.  

The EA specify that the 
application should not 

be earlier than 3 months 
prior to when it is 
required during 
construction.  

13 Environmental 
Permits - The 

Environmental 
Permitting (England 
and Wales) 
Regulations 2016 (as 

amended) 

EA for flood 
risk activities. 

 

An Environmental Permit will be 
required for construction activities 

proposed at or 16m from an EA 
main river (River Trent) or existing 
flood defence, as well as activities 
in the floodplain. 

No action required at present. 
This would be sought prior to 

construction if required by the 
EPC contractor. 

The EA indicate that 
normally a decision is 

provided within 2 
months if the application 
relates only to flood risk 
activities and 4 months if 

for combined activities 
(such as flood risk and 
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water discharge 

activity).  

14 Land Drainage 

Consent from the 
IDB to discharge into 
their controlled 
network (IDB 

byelaws) Sections 23 
and 66 of The Land 
Drainage Act 1991   

IDB - 

Scunthorpe & 
Gainsborough 
Water 
Management 

Board 

The prior written consent of the 

IDB is required for the introduction 
of any water into the District 
drainage system whether directly 
or indirectly.  

 Application submission 

prior to start of 
construction.  

15 Land Drainage 
Consent from the 

IDB for physical 
works affecting their 
controlled network 
(IDB byelaws) 

Sections 23 and 66 
of The Land 
Drainage Act 1991   

IDB - 
Scunthorpe & 

Gainsborough 
Water 
Management 
Board 

The prior written consent of the 
IDB is required for any works 

within or modification of the District 
drainage system whether directly 
or indirectly.  

 Application submission 
prior to start of 

construction.  

16 Agreement under 
Section 278 
Highways Act for the 

carrying out of works 
to the public highway  

NLC  Required to allow the carrying out 
of any works to the public highway 
that are not under the highway 

works powers included in the 
DCO.  

 Application submission 
prior to start of 
construction. 

17 Temporary Traffic 
Regulation Order 
(TTRO) 

NLC  May be required to allow traffic 
management e.g. in respect of 
creating new access or to 

minimise queueing / prevent 

No action required at present.  TTRO would be sought 
once the number and 
nature of TTROs is 

established following 
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certain turns during the 

construction period.  
 
The need will be determined by 
the EPC contractor.  

 

appointment of the EPC 

contractor.  

18 Traffic Regulation 

Order (TRO) 

NLC  Required for works that will 

permanently affect the highway. 
 

No action required at present.  TRO would be sought in 

advance of any such 
permanent works.  

19 Permit for Transport 
of Abnormal Loads -
The Road Vehicles 

(Authorisation of 
Special Types) 
(General) Order 
2003 or The Road 

Traffic Act 1988  

Vehicle 
Certif ication 
Agency 

(VCA) (the 
Executive 
Agency of the 
Department 

for 
Transport), 
National 
Highways 

(formerly 
Highways 
England) and 
NLC as the 

local highway 
authority.   

The need will be determined by 
the EPC contractor. Details for the 
management of Abnormal Loads 

and Abnormal Indivisible Loads 
(AILs) are secured within the 
‘Construction traffic management 
and travel planning’ requirement in 

Schedule 10 of the draft DCO 
(Document Ref 2.1).  

No action required at present.  A permit(s) would be 
sought once the number 
and type of Abnormal 

Loads and AILs has 
been established 
following appointment of 
the EPC contractor.  

20 Authorisation of new/ 
increased vessel 
traffic in River Trent 

ABP Humber Harbour Authority Legislation - 
ABP Humber 

TBC with ABP Humber (not 
traditional marine works 
licence in this instance) 

TBA 
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Marine Works and Guidance 

Notes - ABP Humber  

21 Notification of 

Construction Works - 
The Construction 
(Design and 
Management) 

Regulations 2015   

HSE.  HSE should be notified in writing 

prior to the start of construction 
work using the HSE F10 Form.  

Submitted prior to 

appointment of the EPC 
contractor by the Applicant.  

HSE will be notified prior 

to the commencement 
of the start of 
construction.  

22 Construction Noise 
Consent - Section 61 
of The Control of 
Pollution Act 1974  

NLC.  May be required during 
construction of the Project for 
certain activities.  

No action required at present.  Would be applied for 
prior to the start of 
construction, or prior to 
specific construction 

activities, if required.   

23 Fire Notice - The 

Regulatory Reform 
(Fire Safety) Order 
2005.   

Local fire and 

rescue 
authority.  

Required in respect of work on 

construction sites.  

No action required at present.  Would be applied for 

prior to the start of 
construction, if required.  

24 Greenhouse Gas 
Permit - Greenhouse 

Gas Emissions 
Trading Scheme 
Regulations 2012   

EA.  Required for the emission of 
carbon dioxide from the Project.  

New permit required.  Application submission 
prior to commissioning 

of the plant. 

25 Hazardous 
Substances Consent 
- Sections 4 and 6 of 

The Planning 
(Hazardous 
Substances) Act 
1990 & Schedule 1 

NLC.  Unlikely to be required due to the 
nature, amounts and 
concentrations of substances 

stored on site. A comparison of the 
substances on Site with the 
thresholds in the regulations is 
provided in Table 4.1 in the Design 

Hazardous Substances 
Consent application to be 
prepared for submission to 

NLC in the unlikely event it is 
required.  
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of The Planning 

(Hazardous 
Substances) 
Regulations 2015   

and Access Statement 

(Document Reference 5.3).  

26 Licence as a waste 
carrier, broker or 
dealer.  

EA.  Upper tier registration may be 
required.  
Registration is required if the 

following are carried out: 

◼ transports waste (a carrier) 

◼ buys, sells or disposes of 
waste (a dealer) 

◼ arranges for someone else to 
buy, sell or dispose of waste (a 

broker). 

Waste duty of care: Code of 
practice should be adhered to if 
the Applicant imports, produces, 
carries, keeps, treats, disposes of 

or, as a dealer or broker has 
control of, certain waste in 
England or Wales. 

 

No action required at present.  Registration would be 
sought prior to the 
carrying, brokering or 

dealing of waste.  

 27 Safety certif icate / 
authorisation  

Office of Rail 
& Road 

 
Post-consent Post-consent / post-

construction 

 28 Facility Access 
Agreement  

Office of Rail 
& Road 

1. With Vossloh Cogifer for 
access over Dragonby Sidings 

With any train operator wishing to 
move trains over The Applicant’s own 

Being drafted Post-consent + 6 
months 
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rail infrastructure (i.e. the Flixborough 
Branch and the new ERF rail terminal  

 29 Network Licence Office of Rail 
& Road 

 
 Licence exemption to be sought 
for section of railway from 
Vossloh Cogifer to Flixborough 
Wharf (as not in BR operation in 
1994) 

Network Licence to be sought 
for new section of railway from 
Flixborough Wharf south to 
include entire ERF railhead.  

Post-consent + 12 
months 

30 Development 
Services Agreement 
/ Asset Protection 
Agreement for DHN 
under-track crossing 
of Network Rail main 
line infrastructure  

Network Rail 
 

Basic Services Agreement 
being drafted with NR, scope 
will include developing 
approach for DSA/APA 

3-6 months to draft 
BSA/APA 
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