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​​Agreed​ Not Completed ​​PP Draft under discussion​ N/A Land to be Acquired Crown Land
​​SU apparatus and 

operational rights​

​​Draft under discussion​ N/A ​​SA Draft under discussion​ Withdrawn

Acquisition of Rights by 

the Creation of New 

Rights or the Imposition 

of Restrictive Covenants

National Trust

SU apparatus and 

operational rights, SU 

rights unknown 

operational

None Drafted
​​PP and SA Draft under 

discussion​
Outstanding

Land to be Used 

Temporarily ([Various 

Purposes])

Allotment
SU land known 

operational

Not Required Not Required

Land not subject to 

Powers of Compulsory 

Acquisition or Temporary 

Use

Common Land

SU land known 

operational and SU 

rights unknown 

operational

Open Space

SU land known 

operational, SU 

apparatus and 

operational rights, SU 

land unknown 

operational, 

Other Not SU

N/A

For the avoidence of doubt, land shaded grey on the Land Plans is Land Outside of Land to be Acquired or Used and is there for is not refered to in the 

Land Rights Tracker.

3. Explanation of Tracker Headings

The Land Plans (Document Reference 2.1.2) show land and rights over which compulsory acquisition and temporary possession powers are sought and 

the powers being sought are also listed in the BoR (Document Reference 4.3). 

The Examining Authority has requested the submission of a Land Rights Tracker in a simple table format. 

This tracker adopts the example provided by the Examining Authority, with minor amendments to the layout, headings and restricted inputs in certain columns to provide further clarity and functionality making the data more accessible. 

Section 3 below explains the purpose and content of each of the columns of this tracker. The row that is titled "Notes to the ExA" explains the function of each column.

2. Description of Rights Requested

On the Land Plans the plots are coloured to show the type of power that is required over each plot of land to deliver the Project. These same colours 

Land to be Acquired

Acquisition of Rights by the Creation of New Rights or the Imposition of Restrictive Covenants 

Land to be Used Temporarily

Land not subject to Powers of Compulsory Acquisition or Temporary Use

Type of Acquisition

# Classification L2 - Business Data



Details of the Land and Works
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Reference 

Number

Name of Land 

Interest

Agent / Representative Heads of Terms 

Status

Land Agreement 
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Protective Provision (PP) 

Status / Side Agreement (SA) 

Status

Status of Objection Comments on status of Protective 

Provisions/Side Agreements

Summary comments on status of objection / land negotiation Last Updated Book of Ref Plot Refs. (Preffix is plan number) Interest Type of Acquisition relating to specified plot(s) Works Number(s) and Reason for acquisition of 

rights

Land Subject to Special 

Consideration (Crown, Allotment, NT 

etc)

Land Subject to Special 

Consideration BoR Plots/Type

Is the Affected Person a Statutory 

Undertaker and is the land 

operational?

IP / AP Ref. No. RR Ref No. WR Ref No. Other Doc Ref 

No.

Applicant's RR and 

WR Response Ref 

Nos.
001 Arun District Council Not Required N/A Not Required Outstanding Land subject to the lease will be included in a voluntary agreement with the Crown estate

The Applicant has consulted with the Land Interest with respect to the carrying out of works on the land.

Confirmed in January 2024 that Town Legal has been instructed and will seek to work collaboratively with the Applicant.

The Applicant has followed up with the Land Interest by email on 23rd March

12/03/2024

19/04/2024

1a/1, 1b/1, 1b/2, 1b/6, 1/1, 1/2, 1/4, 1/5, 1/7, 1/8, 1/9, 1/10, 1/11, 1/12, 

1/13, 1/14, 1/16, 1/17, 1/18, 1/23, 1/24, 1/25, 2/1, 2/2, 2/4, 2/5, 2/6, 2/7, 

2/8, 2/10, 2/11, 2/12

Part 1 (Category 1 

and Category 2) and 

Part 3

Land to be Acquired, Acquisition of Rights by the Creation 

of New Rights or the Imposition of Restrictive Covenants 

and Land to be Used Temporarily (Access, Storage of 

exacavated materials and Construction Compound)

6. Underground landfall connection works intertidal area.

7. Underground landfall connection works onshore.

8. Landfall connection works, launch pit and jointing.

9. Cable installation works.

11. Temporary soil storage.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access. 

Open Space and Crown Land 1a/1, 1b/1, 1b/2, 1b/6, 1/1, 1/2, 1/4, 1/5 - 

Open Space only

1a/1, 1b/1, 1b/2, 1/1, 1/2, 14 - Crown 

Land only

Not SU RR-033 REP1-040

002 Albon Family (Albon 

Family) On Behalf Of 

Albon Family (Albon 

Family) 

Not Required N/A Not Required Outstanding Presumed owner of part width of the subsoil of highway comprising plot 33/19 (which is unregistered)

The Land Interest was first consulted in October 2022.  

The Land Interest was contacted by the Applicant in May 2023 via telephone for the Confirmation schedule and confirmed  ownership details.

Latest engagement was in October 2023 (via phone). The Land Interest confirmed that they did not think a site meeting was necessary. 

The Applicant is not seeking to agree Heads of Terms as the Land Interest has not yet been able to deduce title. 

13/03/2024 33/19 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants 

14. Construction and operational access. N/A N/A Not SU RR-006

003 Alexander Langlands 

Pearse

Tim Broomhead 

(Knight Frank LLP)

Draft Under Discussion Not Completed Not Required Outstanding The Land Interest is one of the landowners of the Oakendene Sub-Station site.   

Please see narrative in the Knight Frank LLP row (RR-278). 

03/01/2024 32/16, 33/1, 33/2, 33/4, 33/5, 33/7, 33/8, 33/9, 33/10, 33/12, 33/13, 

33/14, 33/15, 33/16, 33/17, 33/19, 33/21, 33/22, 33/23

Part 1 (Category 1) Land to be Acquired, Acquisition of Rights by the Creation 

of New Rights or the Imposition of Restrictive Covenants 

and Land to be Used Temporarily (Access and 

Construction Compound)

9. Cable installation works.

10. Temporary construction compound.

13. Temporary contruction access.

14. Construction and operational access.

16. Substation.

17. Environmental mitigation.

18. Road rights.

19. Onshore connection work.

N/A N/A Not SU RR-010

004 Jeremy Taylor Not Required N/A Not Required Outstanding Category 2 Interest is in respect of rights of access over unregistered land and has therefore not entered discussions over Heads of Terms. 

The Applicant will respond directly to the Land Interest’s relevant representation. 

05/01/2024 21/7 Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational access. N/A N/A Not SU RR-169

005 South Coast Nursing 

Homes Ltd (South Coast 

Nursing Homes Ltd)

Agreed Not Completed Not Required Outstanding Since August 2021 the Applicant has been in regular correspondence with the Land Interest via telephone and email. 

The Land Interest own and operate a care home and part of the driveway is affected by a proposed Rampion 2 operational access. 

An initial on-line video meeting was followed by an in-person meeting at the care home operator’s Head office in Worthing in August 2022. 

Heads of Terms for a proposed operational access in December 2023. These were signed and returned later in December 2023. 

The latest correspondence with the Land Interest was an email in January 2024 regarding the signed Heads of Terms.

12/03/2024 33/28, 33/29, 34/1, 34/6, 34/8, 34/9, 34/10, 34/11, 34/12, 34/14 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

13. Temporary construction access.

15. Operational access.

19. Onshore connection work.

N/A N/A Not SU RR-357

006 Washington Recreation 

Ground Charity 

(Washington Recreation 

Ground Charity)

Not Required N/A Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest since February 2021 (Please see RR-413). 

Since November 2023, the Land Interest has requested that the Charity is registered as a separate interested party / Land Interest. 

Latest correspondence with the Land Interest was in March April 2024. The Applicant has not yet heard directly from the Charity.

The Applicant has included the Washington Recreation Ground Charity as a Land Interest on the basis they are an occupier. 

12/03/2024

19/04/2024

22/8, 22/9 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. Open Space and Allotment 22/8, 22/9 - Open Space only

22/8 - Allotment only

Not SU RR-414

007 Glenda Coralie Ayliffe Not Required N/A Not Required Outstanding In April 2023, the Land Interest contacted the Applicant in response to the public consultation. 

The Land Interest own a property which has its rights of access affected by an operational access. 

The Applicant contacted the Land Interest in June 2023 by telephone and email clarifying property impact. 

In January 2024, the Applicant contacted the Land Interest to confirm the impact being operational access only. 

Rights of access over unregistered land and therefore not entered into discussions over Heads of Terms. 

19/03/2024 12/13 Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational access. N/A N/A Not SU RR-134

008 Roger Hector Ayliffe Not Required N/A Not Required Outstanding The Applicant has been in direct correspondence with the Land Interest, via his wife. 

Please see the narrative in the Glenda Coralie Ayliffe row (RR-134). 

10/01/2024 12/13 Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational access. N/A N/A Not SU RR-325

009 Simon Wolf Not Required N/A Not Required Outstanding Category 2 Interest extends to rights contained within a conveyance dated 17 April 1982 as registered under title WSX60950.   

The Applicant has not entered discussions over Heads of Terms with the Land Interest. 

19/03/2024 1/7, 1/8, 1/9, 1/10, 1/11, 1/12, 1/13, 1/14, 1/16, 1/17, 1/18, 1/23, 1/24, 

1/25, 2/1, 2/2, 2/4, 2/5, 2/6, 2/7, 2/8, 2/9, 2/10, 2/11, 2/12 

Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access, Storage of excavated materials and 

Construction Compound)

7. Underground landfall connection works onshore.

8. Landfall connection works, launch pit and jointing.

9. Cable installation works.

10. Temporary construction compound.

11. Temporary soil storage.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access.

N/A N/A Not SU RR-356

010 Turok Family (Turok 

Family) On Behalf Of 

Turok (Turok)

Not Required N/A Not Required Outstanding Please see the narrative in Frederick Turok row (RR-125). 10/01/2024 33/4 Part 1 (Category 1) Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-405

011 Southern Gas Networks 

Plc

Not Required N/A ​​PP and SA Draft under discussion​ Outstanding The parties are currently negotiating protective provisions 

and a side agreement with good progress being made.

The Applicant has been in correspondence with the Land Interest and their agents since June 2021. 

Land Interest has apparatus intersected by operational and construction accesses, also crossed eight times by cable route

On-line meetings held in December 2021 and on 15 August 2023 on crossing point requirements and protective provisions. 

The latest correspondence was sharing project information via email in September 2023. 

The Applicant understands that the Land Interest would like to work collaboratively to agree terms in line with protective provisions. 

19/03/2024 2/21, 2/39, 4/10, 4/11, 4/18, 4/16, 5/7, 5/8, 5/11, 9/2, 15/2, 17/10, 19/2, 

19/7, 19/8, 20/7, 20/8, 20/9, 20/10, 20/14, 21/1, 21/2, 21/3, 21/4, 21/6, 

21/21, 21/29, 21/30, 21/34, 21/35, 21/41, 21/42, 22/2, 23/2, 23/3, 23/4, 

23/7, 24/4, 24/10, 27/16, 28/2, 28/18, 28/19, 28/20, 29/16

Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access.

National Trust 21/30 ​​SU apparatus and operational rights​ RR-359 REP1-154

012 Gateley Hamer Limited 

(Gateley Hamer Limited) 

On Behalf Of Stonegate 

Group / Unique Pub 

Properties Ltd 

(Stonegate Group / 

Unique Pub Properties 

Ltd)

Piers Collacott 

(Gateley Hamer)

None Drafted Not Completed Not Required Outstanding In September 2023, a representative for the Land Interest contacted the Applicant in response to the public consultation. 

The Applicant has been in regular contact with the Land Interest’s agent since September 2023.

An offer was sent to the Land Interest via email in March 2024.

The Applicant followed up with an email in April 2024.

A meeting is due to be scheduled to discuss any commercial considerations and any accommodation works required if necessary. 

20/03/2024

25/04/2024

27/13, 27/14 Part 1 (Category 1) Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-368

013 Tim Facer Robert Crawford Clarke 

(Henry Adams)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since April 2021.

Pasture land impacted by cable route and pasture land (and driveway) affected by operational access.

Site meetings held in April and August 2021, concerns expressed about the proximity of the proposed cable route to their dwelling. 

The amended route was presented to the Land Interest at a meeting in April 2022. 

Rationale for the route amendment was summarised in emails from August, September and November 2022 and a Letter dated 17 October 2023.

Heads of Terms issued in March 2023.

The Applicant met with the Land Interest on site in December 2023.  A site visit by Rampion 2 representatives was carried out in March 2024 and 

discussions were held with the Land Interest regarding the proposed Project works.  Further information is being collated for issue to the Land Interest to 

explain the rationale for the cable design and haul road in this location. 

Latest correspondence being a A Letter was sent in March 2024 requesting feedback on the Heads of Terms.

Latest correspondence being an email requesting a site meeting in April 2024.

13/03/2024

25/04/2024

31/3, 31/4, 31/5, 31/6, 31/7, 31/8, 31/9, 31/12, 32/1 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

14. Construction and operational access.

15. Operational access.

N/A N/A Not SU RR-398

014 Ancleggan Limited 

(Ancleggan Limited)

One Planet Developments 

Limited

None Drafted N/A ​​SA Draft under discussion​ Outstanding In April 2022 the Land Interest wrote to the Applicant in response to the public consultation.  

Land Interest has an Option Agreement to provide storage capacity for electricity generated by renewable energy projects.

Since July 2022 the Applicant has held regular meetings with the Land Interest providing project updates.   

One Planet Developments Limited submitted, on behalf of the Land Interest, a planning application to Mid Sussex District Council in March 2023 (Ref: 

DM/23/0769). 

Further detailed cable route design work is pending confirmation of National Grid connection details, currently expected from National Grid in February 

2024. 

The Applicant’s latest communication with the Land Interest and their agent was via an on-line call in January 2024.  Further calls were held in February, 

March and April to discuss project progress, timeframes and the National Grid design work. 22nd April 2024.  Confirmation of a list of agreed points was 

requested by the Applicant on 22-4-24 but no response has been received from One Planet.

03/01/2024

25/04/2024

34/19, 34/20 Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

19. Onshore connection work. N/A N/A Not SU RR-012 REP1-066

015 Southern Water 

Services Limited

Not Required N/A ​​PP Draft under discussion​ Outstanding The Applicant is currently liaising with Southern Water to 

ascertain their requirements for protective provisions so 

that these can be agreed.

The Applicant has been in discussion with the Land Interest since November 2022 regarding the project proposals and construction works.

Protective Provisions are being negotiated following further contact with the Land Interest’s legal department in July 2023. 

03/01/2024 1/18, 1/19, 1/21, 1/22, 2/9, 2/10, 2/11, 2/12, 2/14, 2/16, 2/18, 3/18, 3/19, 

3/20, 3/21, 4/10, 4/11, 4/12, 4/15, 4/16, 4/18, 4/19, 5/7, 5/8, 5/11, 6/2, 

8/2, 9/1, 9/2, 9/3, 11/4, 11/5, 11/7, 11/8, 12/5, 12/6, 12/7, 12/8, 12/10, 

12/11, 13/5, 13/6, 14/1, 14/2, 14/3, 16/2, 17/10, 19/6, 20/14, 21/7, 21/9, 

21/13, 21/15, 21/16, 21/17, 21/28, 21/29, 21/30, 21/35, 21/41, 22/7, 

22/8, 22/9, 22/11, 22/12, 22/13, 22/14, 22/16, 22/17, 22/18, 22/21, 

22/22, 22/23, 22/24, 22/25, 22/27, 22/30, 22/31, 22/32, 22/33, 22/34, 

23/5, 23/6, 23/8, 23/9, 23/10, 23/13, 23/14 23/16, 23/18, 23/19, 24/2, 

24/3, 24/5, 24/7, 25/5, 25/10, 25/12, 26/2, 26/8, 26/13, 27/1, 27/2, 27/4, 

27/8,, 27/9, 27/12, 27/13, 27/26, 27/28, 28/2, 28/13, 28/19, 28/20, 

28/22, 28/23, 29/7, 29/10, 29/11, 29/12, 29/16, 29/17, 29/21, 30/5, 30/6, 

30/9, 31/15, 32/14, 33/4, 33/14, 33/15, 33/16, 33/19, 33/20, 33/22, 

33/23, 33/26, 34/5, 34/6, 34/15, 34/25, 34/32, 34/37

Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access, Storage of excavated material and 

Construction Compound)

9. Cable installation works.

10. Temporary construction compound.

11. Temporary soil storage.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access.

17. Environmental mitigation.

18. Road rights.

19. Onshore connection work.

Crown Interest, National Trust, Open 

Space, Common Land and Allotment

11/4, 11/5, 11/7, 11/8, 19/6, 22/7 - 

Crown Interest only.

21/30, 22/7 - National Trust only.

22/7, 22/8, 22/9 - Open Sapce only.

27/9, 27/12, 27/26 - Common Land 

only.

22/8 - Allotment only 

SU apparatus and operational rights, SU 

rights unknown operational

RR-360

016 Ronald Alan Leggett Not Required N/A Not Required Outstanding Presumed owner of part width of subsoil of A road (unregistered adopted highway).

The Applicant identified and consulted with the Land Interest in October 2022.

Meera Smethurst confirmed in June 2023 that she and her husband have Power of Attorney to act for the Land Interest for property and financial affairs. 

In October 2023, the Applicant met with the Land Interest and their Power of Attorney at the home of the Land Interest.

As the Category 1 Interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the land 

interest has not yet been able to deduce title. 

19/03/2024 33/19 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

14. Construction and operational access. N/A N/A Not SU RR-328 REP1-148

017 Richard Napier Luce Not Required N/A Not Required Outstanding In October 2022, the Applicant contacted the Land Interest as part of the consultation. 

In June 2023, the Land Interest contacted the Applicant in response to the public consultation. 

Access rights over access to residential property proposed to be used as operational access.

In November 2023, the Applicant spoke with the Land Interest via phone. 

The Applicant is not seeking to agree Heads of Terms in this instance.

19/03/2024 30/14, 30/15, 31/1, 31/2, 31/8, 31/9, 31/10, 31/11, 31/12, 31/13, 31/14 Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

14. Construction and operational access.

15 Operational access.

N/A N/A Not SU RR-314 REP1-146

018 Elizabeth Anne Leggett Not Required N/A Not Required Outstanding Please see the narrative in the Ronald Alan Leggett row (RR-328). 03/01/2024 33/19 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

14. Construction and operational access. N/A N/A Not SU RR-109

019 Mark Renny Not Required N/A Not Required Outstanding The Land Interest is a Director of Brookside Holiday Camp Limited.  

Please see the narrative in the Brookside Holiday Camp Limited row (RR-050).

02/01/2024 4/11 Part 1 (Category 1) Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-324

020 Jeremy Smethurst Not Required N/A Not Required Outstanding Please see the narrative in the Meera Smethurst row (RR-236). 03/01/2024 33/19 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

14. Construction and operational access. N/A N/A Not SU RR-168 REP1-115

021 Meera Smethurst Not Required N/A Not Required Outstanding The Applicant identified and consulted with the Land Interest in October 2022. 

Presumed owner of part width of subsoil of A road adopted highway.

The Applicant has been in correspondence with the Land Interest since November 2022.

In October 2023, the Applicant met with the Land Interest at the home of a neighbouring landowner. 

As the Category 1 Interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the Land 

Interest has not yet been able to deduce title.

19/03/2024 33/19 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

14. Construction and operational access. N/A N/A Not SU RR-236 REP1-132

022 Nigel Allen Light Alistair Cameron 

(Batchellor Monkhouse)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since May 2021.

Pasture land impacted by cable route and driveway to residential dwelling and equestrian complex affected by construction access.

Site meetings were initially held in September 2021, where the Land Interest expressed concerns about the proposed cable route proximity. 

Amended route was presented to the Land Interest at a site meeting in April 2022.

Heads of Terms issued in March 2023. 

A further meeting was held in December 2023 to discuss remaining concerns and work collaboratively. 

The Applicant requested further feedback from the agent on the Heads of Terms in March 2024.

Latest correspondence being an email to the agent for an engineering site visit in April 2024.

12/03/2024

19/04/2024

30/4, 30/5 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU RR-273

Examination ReferencesStatus UpdateTracking Agreements

# Classification L2 - Business Data

https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59035
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-001043-Arun District Council - Written Representations (WRs) including summaries if exceeding 1500 words_Redacted.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58701
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58696
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58700
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58695
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58710
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58718
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58723
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58714
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58726
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58746
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-001042-Addleshaw Goddard LLP - Written Representations (WRs) including summaries if exceeding 1500 words_Redacted.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58757
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58770
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58787
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000829-Ancleggan Limited - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58785
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58792
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000956-Ronald Alan Leggett - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58802
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000815-Richard Napier Luce - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58817
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58818
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58852
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000849-Jeremy Smethurst - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58850
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000850-Meera Smethurst - Written Representations (WRs) including summaries if exceeding 1500 words .pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58841
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rights

Land Subject to Special 
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Applicant's RR and 

WR Response Ref 
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Examination ReferencesStatus UpdateTracking Agreements

023 Sandra Albon Not Required N/A Not Required Outstanding Please see the narrative in the Albon Family row (RR-006). 05/01/2024 33/19 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

14. Construction and operational access. N/A N/A Not SU RR-339

024 Henry Adams (Henry 

Adams) On Behalf Of 

Alan David Lewhellin 

Griffiths And Janice 

Elizabeth Griffiths (Alan 

David Lewhellin Griffiths 

And Janice Elizabeth 

Griffiths)

Robert Crawford-Clarke 

(Henry Adams)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

Dairy farm affected by cable route. Driveway to residential dwelling and farmland affected by construction and operational access. Holiday let and 

shepherd's hut on site but outside Order Limits.

The Applicant met with the Land Interest on site in August 2021 and at a Landowner Surgery in September 2021.

The amended route was presented at a site meeting in March 2022, subsequent engagement notes and a letter dated 20 September 2023.

Heads of Terms issued in March 2023, Agent confirmed in Novemer 2023 that the Land Interest would like to work collaboratively with the Applicant to 

agree terms. 

The Applicant requested further feedback from the agent on the Heads of Terms via a Letter in March 2024.

Latest correspondence being an email in April 2024 requesting some dates for a site meeting. In addition, the Applicant received an email from the Land 

Interest's agent requesting an additional plan and the Applicant is seeking clarification on the request as at Deadline 3.

13/03/2024

19/04/2024

27/15, 27/16, 27/17, 27/18, 27/19, 27/20, 27/22, 27/24, 27/25 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

14. Construction and operational access.

Common Land 27/24, 27/25 Not SU RR-003 REP1-063

025 Angela Lightburn Not Required N/A Not Required Outstanding The Land Interest was first consulted with by the Applicant in April 2023.

Affected party has access rights over lane to residential dwelling, proposed for use as operational access.

The Applicant is not seeking to agree Heads of Terms in this instance.

Latest correspondence was an email in April 2024 confirming the updates to the Book of Reference and Land Rights Tracker.

19/03/2024

19/04/2024

32/2, 32/3, 32/4, 32/5, 32/6, 32/11, 32/12, 32/13, 32/15 Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access.

N/A N/A Not SU RR-021

026 Brookside Holiday Camp 

Limited (Brookside 

Holiday Camp Limited)

Not Required N/A Not Required Outstanding Mr Mark Renny (a Director of the Land Interest) attended the public consultation event in Littlehampton with the Applicant in July 2021.

The Applicant has met with the Land Interest in August 2022 & October 2023 to provide updates on the project.

The Applicant’s latest correspondence with the Land Interest was in January 2024.

The Applicant has in this instance not entered into discussions over Heads of Terms.

10/03/2024 4/11 Part 1 (Category 1) Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-050

027 Frederick Turok Not Required N/A Not Required Outstanding In October 2022, the Land Interest contacted the Applicant in response to the public consultation.

Presumed ownership of subsoil/ part width of highway.

The Land Interest attended a public meeting in November 2022 and submitted a consultation response detailing his main concerns.

In December 2022, the Land Interest submitted an Alternative Route proposal. The route was not taken forwards for consultation. 

As the Category 1 interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the Land 

Interest has not been able to deduce title.

19/03/2024 33/4 Part 1 (Category 1) Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-125 REP1-099

028 Janine Creaye Not Required N/A Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest since August 2021.

Interest is access rights over lane to residential dwelling, proposed for use as operational access and affected by construction works in two places.

The Applicant received a letter in response to the consultation in August 2021 and met with the Land Interest on site in September 2021. 

In August 2022, the Applicant responded formally via Letter to the consultation response.

The Land Interest sent additional letters in response to consultation in August 2022 and March 2023.

The Applicant is not seeking to agree Heads of Terms.

19/03/2024 32/2, 32/3, 32/4, 32/5, 32/6, 32/7, 32/11, 32/12, 32/15 Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access.

N/A N/A Not SU RR-164 REP1-106

029 Julian Thorpe Not Required N/A Not Required Outstanding In October 2022 the Land Interest wrote to the Applicant in response to the public consultation, having also been consulted in July 2021.

Interest is access rights over lane to residential dwelling, proposed for use as operational access and affected by construction works in two places

The Applicant received questions from the Land Interest in November 2022 and responded in the same month.

The Land Interest was consulted in April 2023.

The Applicant is not seeking to agree Heads of Terms.

19/03/2024 32/2, 32/3, 32/4, 32/5, 32/6, 32/11, 32/12, 32/13, 32/15 Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access.

N/A N/A Not SU RR-181

030 Kathryn Victoria Winfield Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in correspondence with the Land Interest since May 2021.

Paddock land affected by the proposed Rampion 2 cable route.

The Applicant has met with the Land Interest on site in June 2021 and March 2022. 

Letter sent in March 2022 summarising the engagement meeting.

Head of Terms issued in March 2023, and the Applicant has sought feedback on a number of occasions, most recently via a Letter in March 2024. 

Latest correspondence being in April 2024. Land Interest responded via text message and email, the Applicant attempted contact but has recieved no 

response.

13/03/2024

18/04/2024

30/3, 30/6 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

N/A N/A Not SU RR-188

031 Paul Lightburn Not Required N/A Not Required Outstanding Please see the narrative in the Angela Lightburn row (RR-021). 11/01/2024 32/2, 32/3, 32/4, 32/5, 32/6, 32/11, 32/12, 32/13, 32/15 Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access.

N/A N/A Not SU RR-293 REP1-139

032 Emily Thorpe Not Required N/A Not Required Outstanding Please see the narrative in the Julian Thorpe row (RR-181). 11/01/2024 32/3, 32/4, 32/5, 32/6, 32/11, 32/12, 32/13, 32/15 Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access.

N/A N/A Not SU RR-115

033 Batcheller Monkhouse 

(Batcheller Monkhouse) 

On Behalf Of Mrs Nicola 

Crichton-Brown (Mrs 

Nicola Crichton-Brown

David Blake 

Chris Tipping

(Batcheller Monkhouse)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agents since January 2021.

Pasture land affected by cable route, and driveway to residential dwelling and farm buildings affected by construction and operational access.

February and August 2021 site meetings held. 

The cable route and construction access was amended to exclude the majority of the driveway and was presented at a site meeting in May 2022.

The rationale for not using alternative construction access location was presented at a consultation event and in a Letter in January 2024.

Heads of Terms issued in July 2023.

A site meeting was held in September 2023 to work collaboratively with the Land Interest on outstanding issues. 

Latest correspondence wasA Letter was sent in January 2024, to which the Land Interest responded (in March 2024) with associated queries.

The Applicant sent the Land Interest a Letter in March 2024 regarding feedback on the Heads of Terms.

Latest correspondence was an online meeting with the agent in April 2024, followed up by an email with updated Heads of Terms.

13/03/2024

19/04/2024

3/4, 3/18, 3/23, 3/24 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access.

N/A N/A Not SU RR-258

034 Network Rail 

Infrastructure Limited 

(Network Rail 

Infrastructure Limited)

None Drafted N/A ​​PP and SA Draft under discussion​ Outstanding The parties are currently negotiating protective provisions 

and a framework agreement with good progress being 

made.

The Applicant has been in regular contact with the Land Interest on the required railway crossing agreements and asset protection agreements.

The Applicant is pursuing basic Asset Protection and Optimisation teams (“ASPRO”) clearances with the Land Interest and protective provisions are under 

negotiation.

A land agreement is also being taken forward with the Land Interest’s Property Department, subject to operational approval of ASPRO.  

The Applicant is seeking a separate land agreement to negate the need to use Compulsory Acquisition powers and has been engaging with Network Rail to 

progress this.  The Applicant was informed by Network Rail in early 2023 that their preference would be to use a Network Rail precedent key terms template 

and the Applicant is awaiting this document.  The form of the agreement was subject to correspondence in March 2024. 

19/03/2024 3/4, 3/18, 3/23, 3/24 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access.

N/A N/A SU land known operational and SU rights 

unknown operational

RR-266 REP1-060

035 Tc Rampion Ofto Ltd (Tc 

Rampion Ofto Ltd)

Matthew Chambers 

(Dalcour Maclaren)

Draft Under Discussion Not Completed ​​PP Draft under discussion​ Outstanding The Applicant is currently liaising with Tc Rampion Ofto Ltd 

to ascertain their requirements for protective provisions

The Applicant has been in regular correspondence with a representative of the Land Interest since October 2023.

Agent appointed on their behalf in December 2023.

Affected by cable route.

Heads of Terms were issued in October 2023. Meetings were held in February and March 2024 with the Land Interest to negotiate and agree points within 

the Heads of Terms.  A call was held on 5th April 2024 to review the Heads of Terms.  Negotiations are ongoing on the Heads of Terms and protective 

measures for TC Rampion OFTO assets.  

13/03/2024

19/04/2024

34/20, 34/21, 34/22, 34/24 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

19. Onshore connection work. N/A N/A SU land known operational RR-384

036 Emily Mulcare-Ball None Drafted

Draft Under Discussion

Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest since July 2021.

Section of hedgerow located within a proposed temporary construction access / visibility splay.

A site meeting was initially held in September 2021 where the Land Interest expressed concerns about the proximity of the proposed substation to their 

dwelling and the cable route affecting their pasture land. 

July 2022, the Applicant contacted the Land Interest to advise that a substation location had been selected (Oakendene).

August 2023, the Applicant contacted the Land Interest to advise that the cable route would no longer affect their land. 

The Land Interest submitted a consultation response in November 2022 reiterating their concerns about the project and the proposed substation location.

Latest correspondence with the Land Interest was in December 2023, the Applicant provided answers to some of the Land Interest’s queries.

It is anticipated that Heads of Terms will be issued in due course. 

Heads of Terms were issued in April 2024 and the Land Interest responded in April 2024 requesting a meeting, to which the Applicant has responded.

13/03/2024

24/04/2024

33/4, 33/6 Part 1 (Category 1) Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-113

037 Maria Natale Hacon Will McLaren-Clark 

(The McLaren Clark 

Consultancy)

Draft Under Discussion Not Completed Not Required Outstanding The Land Interest attended the public consultation event in Arundel in November 2022.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.

The Applicant met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023

A letter was sent to the Land Interest and fellow trustees in May 2023 with the preferred route reasoning and the Applicant's position on development 

proposals.

Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.

The Applicant’s last correspondence with the Land Interest was in corresponded with the Land Interest in November 2023.

The Applicant's last correspondence with the Land Interest was via a letter in March 2024.

03/01/2024

18/04/2024

4/12, 4/15, 4/21, 4/22, 4/23 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

N/A N/A Not SU RR-215

038 National Highways Draft Under Discussion Not Completed ​​PP Draft under discussion​ Outstanding The parties are currently negotiating protective provisions 

with good progress being made.

The Applicant has been in correspondence with the Land Interest since September 2020.

The Land Interest owns carriageway and highway verge land affected by the cable route, operational and construction accesses

An initial on-line meeting was held in October 2020, and the Land Interest responded to both the 2021 and 2022 consultations.

It is anticipated that an agreement will to be taken forward with the Land Interest’s Property department. 

The latest correspondence was An on-line meeting was held in November 2023.

The Applicant sent Heads of Terms to the Land Interest in April 2024.

19/03/2024

25/04/2024

7/3, 7/5, 7/6, 7/7, 7/8, 7/9, 7/12, 7/13, 7/14, 7/15, 7/16, 7/17, 7/18, 7/19 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9.Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

N/A N/A Not SU RR-263 REP1-058

039 Henry Adams (Henry 

Adams) On Behalf Of 

Susie Clare Fischel 

(Susie Clare Fischel)

Robert Crawford-Clarke 

(Henry Adams)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.

Pasture land affected by the cable route, and a construction access on the southern boundary of their title.

February 2021 site meeting was followed by representation letters where the Land Interest expressed concerns about the environmental sensitivities of the 

proposed cable route. 

The Land Interest's views were also reiterated within further site meetings in May and July 2021 and various consultation responses. 

The new proposed route was initially presented at a meeting in January 2022 and again in April 2022 (rationale summarised in a letter dated 19th July 

2022).

An additional route amendment was presented by the Land Interest at a site meeting in April 2022 and in formal representations in September and 

November 2022, as a response to the Applicant’s proposed re-route on their land. 

The rationale for not progressing with the additional route amendment to consultation was communicated in a letter dated 17th October 2023.

Heads of Terms issued in March 2023 and the agent confirmed in October 2023 that the Land Interest would like to work collaboratively with the Applicant 

to agree terms. 

The Applicant has sought feedback on a number of occasions, the last of which was in February 2024. The agent responded to the email in March 2024 

and noted that they would not have time to respond until April 2024.

The Applicant met with the Land Interest and their agent on site in April 2024. Land Interest's agent has requested an additional plan to allow detailed 

negotiations to progress, which the Applicant is preparing as at Deadline 3.

13/03/2024

25/04/2024

25/12, 25/13, 26/2, 26/3, 26/4, 26/5, 26/6, 26/8, 26/9, 26/10, 26/11 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access.

N/A N/A Not SU RR-378 REP1-163

040 James Scott Robert Crawford-Clarke 

(Henry Adams)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in correspondence with the Land Interest and their agent since February 2021.

The Land Interest owns a driveway to their residential property and business proposed to be used as a construction and operational access.

The Land Interest is the Managing Director of a Company (Artemis Aerospace - Please see Ref-131) which owns the Freehold Title of paddock land 

affected by the cable route.

Site meetings were initially held between May and August 2021 and the Land Interest attended a consultation event in July 2021. 

The new route proposals remove an additional Title and reduce paddock impact (presented at a site meeting in May 2022).

The Land Interest (in conjunction with neighbouring landowners) put forward an alternative route that would bypass their land to the South. The Applicant 

provided the rationale for why this route had been discounted at the site visit in May 2022.

Heads of Terms issued in March 2023 in respect of the cable route and December 2023 in respect of the operational access. 

The agent confirmed in October 2023 that the Land Interest would like to work collaboratively with the Applicant to agree terms.

Latest correspondence with the Land Interest was a Letter sent in March 2024 requesting feedback on the Heads of Terms.

Latest correspondence was an email from the Land Interest's agent requesting an additional plan and the Applicant is seeking clarification on the request as 

at Deadline 3.

13/03/2024

24/04/2024

25/6, 25/7, 25/8, 25/9 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

14. Construction and operational access.

N/A N/A Not SU RR-157

# Classification L2 - Business Data

https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58847
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58857
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000826-ALAN DAVID LEWHELLIN GRIFFITHS AND JANICE ELIZABETH GRIFFITHS - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58861
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58855
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58862
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000825-Frederick Turok -Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58881
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000816-Janine Creaye - Written Representations (WRs) including summaries if exceeding 1500 words (2).pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58864
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58858
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000910-Paul Lightburn - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58888
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58892
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58890
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000873-Network Rail Infrastructure Limited - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58895
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58925
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58927
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58921
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-001051-National Highways Deadline 1 submissions (Our Refs NH23_03537 & PINS ID 20045175) _Redacted.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58923
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000914-Susie Fischel - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58936
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041 Susan Turok Not Required N/A Not Required Outstanding Please see the narrative in the Frederick Turok row (RR-125). 33/4 Part 1 (Category 1) Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-376

042 (Maria) Teresa Natale Will McLaren-Clark 

(The McLaren Clark 

Consultancy)

Draft Under Discussion N/A Not Required Outstanding The Land Interest attended the public consultation event in Arundel in November 2022.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.

The Applicant met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023.

A letter was sent to the Land Interest and fellow trustees in May 2023 with the preferred route reasoning and the Applicant's position on development 

proposals.

Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.

The Applicant’s last correspondence corresponded with the Land Interest was in November 2023.

The Applicant's last correspondence with the Land Interest was via a letter in March 2024.

03/01/2024

18/04/2024

4/12, 4/15, 4/21, 4/22, 4/23 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

N/A N/A Not SU RR-001

043 Charles Roderick 

Worsley

Robert Crawford Clarke 

(Henry Adams)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has held several (on-site meetings in 2022 and 2023 with the Land Interest in relation to providing regular updates on the project.

The Land Interest owns pasture land which is affected by the cable route.

Heads of Terms were issued to the Land Interest in November 2023.

The Applicant’s last correspondence with the Land Interest’s agent was in December 2023.

The Applicant's latest correspondence with Land Interest's agent was in April 2024 where the Land Interest's agent requested an additional plan, and teh 

Applicant is seeking clarification on the request as at Deadline 3.

03/01/2024

24/04/2024

34/18, 34/19, 34/20, 34/21, 34/22, 34/23 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

19. Onshore connection work. N/A N/A Not SU RR-059

044 Maria Teresa Camilleri Will McLaren-Clark 

(The McLaren Clark 

Consultancy)

Draft Under Discussion Not Completed Not Required Outstanding The Land Interest attended the public consultation event in Arundel in November 2022.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.

The Applicant met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023. 

A letter was sent to the Land Interest and fellow trustees in May 2023 with the preferred route reasoning and the Applicant's position on development 

proposals.

Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.

The Applicant’s last correspondence with the Land Interest was in corresponded with the Land Interest in November 2023.

The Applicant's last correspondence with the Land Interest was via a letter in March 2024.

03/01/2024

18/04/2024

4/12, 4/15, 4/21, 4/22, 4/23 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

N/A N/A Not SU RR-216

045 Knight Frank LLP 

(Knight Frank LLP) On 

Behalf Of Oakendene 

Estate -- Langlands-

Pearse And Others 

(Oakendene Estate -- 

Langlands-Pearse And 

Others)

Tim Broomhead 

(Knight Frank LLP)

Agreed Not Completed Not Required Outstanding The Applicant and the Land Interest have met on numerous occasions, between 2021 and 2024 negotiating terms for an Agreement for Lease for the use of 

the land for the Rampion 2 Substation Site.

Solicitors have been appointed by both parties and the agreements have been issued for engrossment.

Discussions are ongoing between the Applicant and the Land Interest in relation to the Land Interest’s wider concerns.

The Applicant’s last correspondence with the Land Interest was in January 2024.

04/01/2024 32/16, 33/1, 33/2, 33/5, 33/7, 33/8, 33/9, 33/10, 33/12, 33/13, 33/14, 

33/15, 33/16, 33/17, 33/21

Part 1 (Category 1 

and Category 2) and 

Part 3

Land to be Acquired and Acquisition of Rights by the 

Creation of New Rights or the Imposition of Restrictive 

Covenants and Land to be Used Temporarily (Access and 

Construction Compound)

9. Cable installation works.

10. Temporary construction compound.

13. Temporary contruction access.

14. Construction and operational access.

16. Substation.

17. Environmental mitigation.

18. Road rights.

N/A N/A Not SU RR-278

046 The National Trust (The 

National Trust)

Harry Broadbent-Coombe 

(Batcheller Monkhouse)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the National Trust’s representatives and their agent since June 2022.

The National Trust has two interests affected by the proposed cable route. One being freehold land in Washington (pasture land) and one being a Covenant 

over Land at Climping (arable land). The National Trust does not own the land at Climping, therefore it is not inalienable. In addition, the interests are 

affected by a construction access and operational access. There is a proposed construction compound on the Covenant Land. Meetings were held in June 

2023 and Heads of Terms issued in July 2023. All parties have confirmed that they will work collaboratively to agree terms.

Washington Land negotiations

Heads of Terms have been subject to ongoing negotiations and discussions and are provisionally agreed subject to necessary sign offs.  

Discussions ongoing associated with rights of access and agreements required to be put on place associated with the access requirements over land 

occupied by the Lorica Trust.  A call was held with the National Trust on 12/4/24 to discuss and agree the latest positions with regard to the progression of 

the voluntary agreements.  

Climping Covenant Land negotiations

Heads of Terms have been subject to ongoing negotiations and discussions and are provisionally agreed subject to necessary sign offs.

20/03/2024

19/4/2024

1b/3, 1b/4, 1b/5, 1/5, 1/6, 1/7, 1/8, 1/9, 1/10, 1/11, 1/12, 1/13, 1/14, 

1/16, 1/17, 1/18, 21/30, 21/32, 21/33, 21/34, 21/36, 21/37, 22/7

Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

5. Extension ducts.

6. Underground landfall connection works intertidal area.

7. Underground landfall connection works onshore.

9. Cable installation works.

13. Temporary construction access.

Crown Interest, National Trust and Open 

Space

1b/3, 1b/4, 1b/5, 1/5, 1/6, 22/7 - Open 

Space only

21/30, 21/32, 21/33, 21/36, 21/37, 22/7 - 

National Trust only

21/32, 21/33, 21/36, 21/37, 22/7 - 

Crown Interest only

Not SU RR-390 REP1-166

047 Gina Perella Lewis Will McLaren-Clark 

(The McLaren Clark 

Consultancy)

Draft Under Discussion Not Completed Not Required Outstanding The Land Interest attended the public consultation event in Arundel in November 2022.

The Land Interest owns pasture land which is affected by the proposed cable route.

The Applicant met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023.

A letter was sent to the Land Interest and fellow trustees in May 2023 with the preferred route reasoning and the Applicant's position on development 

proposals.

Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.

The Applicant’s last correspondence with the Land Interest was in corresponded with the Land Interest in November 2023.

The Applicant's last correspondence with the Land Interest was via a letter in March 2024.

03/01/2024

18/04/2024

4/12, 4/15, 4/21, 4/22, 4/23 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

N/A N/A Not SU RR-132

048 Paula Newman Rowan Allan 

(HJ Burt)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since January 2021.

The Land Interest has pasture land affected by the proposed Rampion 2 cable route.

February 2021 site meeting where the Land Interest expressed concerns about the proximity of the proposed cable route to their dwelling.

Route was amended to take a route further to the east, away from the dwelling, which was presented at a site meeting in August 2021.

Heads of Terms were issued in March 2023. The Applicant has been in regular contact with the agent since issue of Heads of Terms

Last contact being a site meeting in January 2024. 

An email requesting comments on the Heads of Terms was sent to the agent in February 2024 and a Letter in March 2024.

Latest correspondence being via phone call in April 2024.

13/03/2024

24/04/2024

21/6, 21/20, 21/22, 21/23, 21/24, 21/25, 21/26, 21/27, 21/41 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

15. Operational access.

N/A N/A Not SU RR-295

049 Toby Chapman Helen Clouting (Batcheller 

Monkhouse)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant met with the Land Interest in May 2021 outlining the proposed scheme.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.

A minor re-alignment and a small reduction of the Red Line Boundary, were presented to the Land Interest in an on-site meeting in May 2022.

Heads of Terms were issued to the Land Interest in March 2023. 

The Applicant has sought feedback from the Land Interest’s agent on a number of occasions, the last of which was via a Letter in March 2024. 

The Land Interest contacted via telephone directly in April 2024 to communicate concerns. The Applicant has arranged an in-person meeting to address 

concerns scheduled for April 2024

13/03/2024

17/04/2024

32/2, 32/3, 32/4, 32/5, 32/7, 32/8, 32/9, 32/10, 32/11, 32/15 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access.

N/A N/A Not SU RR-402

050 Clair Chapman Helen Clouting (Batcheller 

Monkhouse)

Draft Under Discussion Not Completed Not Required Outstanding Please see the narrative in the Toby Chapman row (RR-402). 32/2, 32/3, 32/4, 32/5, 32/7, 32/8, 32/9, 32/10, 32/11, 32/15 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access.

N/A N/A Not SU RR-070

051 John O’Rourke Rowan Allan 

(HJ Burt)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest owns pasture land affected by the proposed cable route.

Site meetings were initially held in August and September 2021, with regular dialogue via on-line video calls since.

Heads of Terms were issued in July 2023. 

The Applicant is awaiting feedback from the Land Interest and their agent that they would like to work collaboratively to agree terms.

Last contact was via email in February 2024 and a Letter in March 2024 requesting feedback on the Heads of Terms.

13/03/2024 34/5, 34/15, 34/16, 34/17, 34/37 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

13. Temporary construction access.

19. Onshore connection work.

N/A N/A Not SU RR-177

052 Stephen Christopher 

Turner

Rowan Allan 

(HJ Burt)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since April 2022.

Pasture land affected by temporary construction access. Access rights over a lane to residential dwelling to be used as a operational access.

Site meetings were held in April and May 2022.

Heads of Terms were issued in December 2023 in respect of the proposed construction access.

The Applicant has requested feedback from the Land Interest’s agent, including at a site meeting in January 2024 and via email in February 2024. 

In February 2024, the Land Interest responded via email regarding the Heads of Terms. concluding that the rate offered for the proposed construction 

access was not sufficient.

Latest correspondence being in April 2024 via email to the agent, requesting feedback on the Heads of Terms.

13/03/2024

19/04/2024

21/7, 21/19 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

13. Temporary construction access.

15. Operational access.

N/A N/A Not SU RR-362

053 Andrew Porter Not Required N/A Not Required Outstanding Category 2 interest regarding access rights to dwelling included as an operational access.

The Applicant in this instance has not entered discussions over Heads of Terms.

The Applicant will respond directly to the Land Interest’s relevant representation.

19/03/2024 32/2, 32/3, 32/4, 32/5, 32/6, 32/11, 32/12, 32/13, 32/15 Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access.

N/A N/A Not SU RR-017 REP1-069

054 Savills UK Ltd (Savills 

UK Ltd) On Behalf Of 

Angmering Park Farms 

LLP, The Angmering 

Park Estate Trust, 

(Angmering Park Farms 

LLP, The Angmering 

Park Estate Trust,)

Guy Streeter 

(Savills UK Ltd)

Draft Under Discussion Draft Under Discussion Not Required Outstanding Multiple meetings and letters occurred between 2021 and 2024 between the Applicant, Land Interest and their agent(s).

Mixture of arable, pasture land and woodland affected by the cable route, construction and operational access.

During 2021 and 2022 early engagement, concerns have been resolved including providing alternative cable routes to mitigate engineering and 

environmental concerns, which resulted in further rounds of public consultation in the autumn of 2022.

Heads of Terms were issued to the Land Interest in June 2023.

The Applicant continues to work collaboratively with the Land Interest and the Land Interest’s agent and is in the process of reviewing the draft Option 

Agreement and draft Deed of Easement documents.  

The Land Interest is willing to work towards agreeing terms with the Applicant.

The Applicant’s last correspondence with the Land Interest’s agent was in January 2024.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024, whereby Heads of Terms, the draft Option Agreement 

and the draft Deed of Easement were reviewed in detail.

The principal outstanding issue relates to the optionality on Michelgrove Bank, which will only be determined upon the Applicant undertaking ground 

investigation works programmed for the summer 2024.

The Applicant has followed up with the Land Interest's agent for updates following the on-linve vidoe (TEAMS) call on 1st March 2024 during March and 

April 2024.

01/03/2024

10/04/2024

19/04/2024

2/33, 3/1, 7/6, 7/8, 7/9, 7/10, 7/11, 7/22, 7/23, 7/25, 7/26, 7/28, 8/2, 8/3, 

8/4, 9/1, 9/2, 9/3, 10/1, 10/2, 10/3, 10/4, 10/5, 10/6, 11/1, 11/2, 11/3, 

11/4, 11/5, 11/6, 11/7, 11/8, 11/9, 11/10, 11/11, 11/12, 11/13, 11/14, 

11/15, 12/1, 12/2, 12/3, 12/6, 12/7, 12/8, 12/10, 12/11, 12/13, 12/4, 

13/1, 13/5, 13/6, 14/1, 14/2, 14/3, 19/6, 27/27, 28/1

Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access.

Crown Interest 11/5, 11/7, 11/8, 19/6 Not SU RR-022

055 Ardent On Behalf Of 

National Grid Electricity 

Transmission Plc 

(Ardent On Behalf Of 

National Grid Electricity 

Transmission Plc)

Tom Price 

(BNP Paribas) 

and 

Laura Crumpton 

(Ardent)

Not Completed ​​PP Draft under discussion​ Outstanding The parties are currently negotiating protective provisions 

with good progress being made.

The Applicant has been in regular correspondence with the Land Interest since June 2021.

Pasture land affected by cable route and substation extension (which would form permanent infrastructure).

Site visit in February 2023 to undertake surveys on the area.

Most recent contact via on-line meetings in November and December 2023.

Heads of Terms were issued in November 2023.

Meetings have been held with the Land Interest in January and February 2024 to negotiate and agree points within the Heads of Terms.  

A detailed response on the National Grid proposed Heads of Terms was provided on 18 April 2024. 

Further discussions have taken place in March and April regarding the structure of the documentation required to secure the land rights.  

13/03/2024

19/04/2024

14/6, 15/1, 16/1, 17/1, 17/2, 17/3, 18/5, 18/9, 19/1, 32/2, 32/5, 32/15, 

32/16, 33/1, 33/2, 33/5, 33/7, 33/8, 33/9, 33/10, 33/12, 33/13, 33/14, 

33/15, 33/16, 34/15, 34/16, 34/19, 34/20, 34/21, 34/22, 34/23, 34/24, 

34/25, 34/26, 34/27, 34/28, 34/29, 34/30, 34/31, 34/32, 34/33, 34/34, 

34/35, 34/37

Part 1 (Category 1 

and Category 2) and 

Part 3

Land to be Acquired and Acquisition of Rights by the 

Creation of New Rights or the Imposition of Restrictive 

Covenants, Land to be Used Temporarily (Access and 

Construction Compound) and Land not subject to Powers 

of Compulsory Acquisition or Temporary Use

9. Cable installation works.

10. Temporary construction compound.

13. Temporary contruction access.

14. Construction and operational access.

15. Operational access.

17. Environmental mitigation.

18. Road rights.

19. Onshore connection work.

20. N/A

N/A N/A SU land known operational, SU apparatus 

and operational rights, SU land unknown 

operational, 

RR-032 REP1-057

056 Christopher John Waller Rowan Allan 

(HJ Burt)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in contact with the Land Interest and their agent since March 2021.

Pasture land affected by cable route and operational access.

A site meeting was held in March 2021 followed by a Landowner surgery in July 2021.

An operational accesses was removed on this land holding.

Heads of Terms were issued in March 2023. 

The Applicant has sought feedback from the Land Interest’s agent, the latest such request was in February 2024 and via a Letter in March 2024.

The Applicant met with the Land Interest and their agent on site in April 2024 to discuss the Heads of Terms, and followed up with an email.

13/03/2024

25/04/2024

32/3, 32/4, 32/8, 32/9, 32/10, 32/13 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access.

N/A N/A Not SU RR-066

057 Henry Adams LLP 

(Henry Adams LLP) On 

Behalf Of Claudia 

Langmead Farming Ltd 

(Claudia Langmead 

Farming Ltd)

Andrew Thomas 

(Henry Adams LLP)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant met with the Land Interest, the Land Interest’s agent, the occupier and the occupier’s agent in August & September 2022 to discuss and 

review the proposed cable route.

The Land Interest owns pasture land which is affected by a proposed Rampion 2 temporary construction access.

The altered cable route and temporary construction access route was presented to the Land Interest in a meeting in December 2023.

Heads of Terms were issued to the Land Interest in December 2023.

The Applicant’s last correspondence with the Land Interest was in December 2023.

The Appliant met with the Land Interest and the Land Interest's agent to discuss and review the Heads of Terms in December 2023.  

The Applicant emailed the Land Interest in February 2024 setting out the basis of the Applicant's offer.  

The Applicant contacted the Land Interest for an update in March 2024. Since then, email correspondence has been ongoing with the Land Interest 

throughout April 2024.

11/03/2024

18/04/2024

19/04/2024

16/2, 16/3, 16/4, 16/5 Part 1 (Category 1) 

and Category 2) and 

Part 3

Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-073

# Classification L2 - Business Data

https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58938
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58967
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58976
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58987
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58977
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58968
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000872-The National Trust - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59001
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58995
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58997
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59018
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59019
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59021
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59050
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000920-Andrew Porter - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59108
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59103
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000937-National Grid Electricity Transmission Plc - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59036
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59054
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rights

Land Subject to Special 
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Examination ReferencesStatus UpdateTracking Agreements

058 Climping Homes 

(Climping Homes)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant consulted with the Land Interest in October 2022, and in April 2023 as part of Highways Consultation.

The Land Interest approached the Applicant in October 2023, to gain an understanding of the project and the potential impact on their land.

The main entrance to the Land Interest’s proposed large scale development would be off Church Lane in close proximity to the Applicant's proposed access 

into the Climping construction Compound.

In a meeting between the Applicant and the Land Interest in November 2023, the Land Interest’s principal concern was the potential impact the construction 

compound will have when the new houses are completed and ready to be sold. 

Heads of Terms were issued to the Land Interest in December 2023.

The Land Interest has confirmed they are willing to work collaboratively with the Applicant towards reaching a voluntary agreement.

The Applicant’s last correspondence with the Land Interest was in January 2024.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 4th March 2024, whereby it was agreed that the Applicant would reissue 

Heads of Terms. 

04/03/2024 2/19, 2/20 Part 1 (Category 1) Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-074

059 Henry Adams LLP 

(Henry Adams LLP) On 

Behalf Of Executors Of 

D Bowerman (Executors 

Of D Bowerman)

Andrew Thomas 

(Henry Adams LLP)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has had a number of discussions with the Land Interest’s agent, between 2021 and 2022.

Pasture land affected by cable route, operational access and excavated material storage.

Heads of Terms were issued to the Land Interest in March 2023.

The Applicant’s last correspondence with the Land Interest’ agent was in December 2023.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in 

October 2023.  

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option 

Agreement and the draft Deed of Easement were reviewed in detail. 

The Applicant has emailed the Land Interest's agent, in March 2024, seeking for the Heads of Terms to be signed and returned. A letter was also sent to the 

Land Interest in March 2024.

11/03/2024

18/04/2024

3/8, 3/9, 3/10, 3/11, 3/13, 3/16, 3/17 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Storage of excavated materials)

9. Cable installation works.

11. Temporary soil storage.

15. Operational access.

N/A N/A Not SU RR-119

# Classification L2 - Business Data

https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59073
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59099


Details of the Land and Works

Unique 

Reference 

Number

Name of Land 

Interest

Agent / Representative Heads of Terms 

Status

Land Agreement 

Status

Protective Provision (PP) 

Status / Side Agreement (SA) 

Status

Status of Objection Comments on status of Protective 

Provisions/Side Agreements
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060 Batcheller Monkhouse 

(Batcheller Monkhouse) 

On Behalf Of Grant 

Talbot And Theresa 

Talbot (Grant Talbot And 

Theresa Talbot)

David Blake 

(Batcheller Monkhouse)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.

Pasture land and track affected by cable route, construction and operational access.

Site meetings were held in April 2021 and May 2022.

In July 2022, the location of the substation was communicated to the Land Interest, which removed one of the proposed cable routes from their land.

Site meetings held in August 2022 and February 2023.

The construction and operational access through the farmyard was removed from the design and reported to the Land Interest via phone in April 2023. 

Heads of Terms were issued in March 2023.

The Applicant has sought feedback from the Land Interest’s agent on a number of occasions, the last of which was via email in December 2023 and via a 

Letter in March 2024.

As of April 2024 the Applicant is awaiting confirmation regarding the appointment of a new agent.

13/03/2024

19/04/2024

30/11, 30/12, 30/14, 30/15, 31/1, 31/2, 31/8, 31/9, 31/11, 31/12, 31/13 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

14. Construction and operational access.

15. Operational access.

N/A N/A Not SU RR-137

061 Lester Aldridge LLP 

(Lester Aldridge LLP) On 

Behalf Of Green 

Properties (Kent & 

Sussex) Ltd (Green 

Properties (Kent & 

Sussex) Ltd)

Martin Page 

(BLB Utilities) 

2021

Guy Streeeter 

(Savills UK Ltd) 

2022 – July 2023

Chris Tipping 

(Batcheller Monkhouse) 

August 2023 only

Simon Mole

(Montagu Evans)

Draft Under 

Consideration

Not Completed Not Required Outstanding The Applicant has had detailed dialogue with the Land Interest and the Land Interest’s land agents commencing from April 2021.

The Land Interest owns pasture land and woodland (planted saplings) which is affected by the proposed cable route.

The Applicant has sought to consult with the Land Interest with on-site and on-line meetings in June, August, October 2021, March, April, May, June 2022.

The Applicant has followed up these meetings in writing, through either providing Site Meeting Notes or in a letter

In May 2023, the Land Interest specifically requested that the Applicant does not issue Heads of Terms to the Land Interest or the Land Interest’s agents.

The Applicant has continued to offer to work collaboratively with the Land Interest, and the latest correspondence with the Land Interest was in January 

2024.

Heads of Terms were issued to the Land Interest in January 2024.

The Applicant has contacted the Land Interest’s new Agent to meet (in March 2024) to discuss further the Heads of Terms issued in January 2024.

Further to the Land Interest's request, an on-site meeting has been arranged for 24th April 2024, and the Land Interest's agent has requested to discuss the 

Heads of Terms issued to the Land Interest at that meeting.

10/03/2024

18/04/2024

33/4, 33/22, 33/23, 33/24, 33/25, 33/26 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

13. Temporary construction access.

14. Construction and operational access.

19. Onshore connection work.

N/A N/A Not SU RR-138 REP1-101

062 Joanne Higgins Not Required N/A Not Required Outstanding Access rights over lane to residential dwelling affected by cable construction and to be used as an operational access.

In April 2023, the Land Interest contacted the Applicant in response to the public consultation. 

The Applicant spoke with the Land Interest via telephone and followed up with an email in April 2023. 

In October 2023, the Applicant discussed the Land Interest’s concerns over the telephone and email confirming how their rights are affected.

The Applicant is not seeking to agree Heads of Terms.

12/01/2024 32/2, 32/3, 32/4, 32/5, 32/6, 32/11, 32/12, 32/13, 32/15 Part 1 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access.

N/A N/A Not SU RR-170

063 Henry Adams LLP 

(Henry Adams LLP) On 

Behalf Of Mr And Mrs G 

Woolgar (Mr And Mrs G 

Woolgar)

Andrew Thomas

(Henry Adams LLP)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since April 2021.

The Land Interest has pasture land affected by the proposed cable route.

A site meeting was held in August 2021, where the Land Interest expressed concerns about the loss of grazing.

Heads of Terms were issued in March 2023. 

The Applicant is awaiting confirmation from the agent that the Land Interest would like to work collaboratively to agree terms. 

The latest correspondence was an email in January 2024 requesting feedback on the Heads of Terms documentation and a Letter in March 2024.

13/03/2024 29/23, 30/1 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU RR-254

064 Batcheller Monkhouse 

(Batcheller Monkhouse) 

On Behalf Of Mr Charles 

How (Mr Charles How)

David Blake 

(Batcheller Monkhouse)

Not Required N/A Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest since September 2021.

Tenant farmer of pasture land affected by cable route.

The Applicant met the Land Interest and freeholder on site in May 2023, to discuss the impact on the farming business.

The Applicant is not seeking to agree Heads of Terms with the tenant but has been working collaboratively with the Land Interest’s landlord.

As of April 2024 the Applicant is awaiting confirmation regarding the appointment of a new agent.

19/03/2024

19/04/2024

23/2, 23/3, 23/4, 23/7, 23/16, 23/20, 24/1, 24/8 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

N/A N/A Not SU RR-255

065 Batcheller Monkhouse 

(Batcheller Monkhouse) 

On Behalf Of Mr D H 

Dumbrell, Mrs L 

Dumbrell & Mr R 

Dumbrell (Mr D H 

Dumbrell, Mrs L 

Dumbrell & Mr R 

Dumbrell)

Alistair Cameron 

(Batcheller Monkhouse)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since May 2021.

The Land Interest owns pasture land affected by the proposed cable route.

A site meeting was initially held in August 2021 for a project introduction. 

A meeting was held in April 2022 to discuss a minor route amendment being considered on their land as a result of design modifications.

Heads of Terms were issued in March 2023.

The Applicant has sought feedback from the Land Interest’s agent, the last of which was an email in December 2023 and a Letter in March 2024.

13/03/2024 26/13, 26/14 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU RR-256

066 Batcheller Monkhouse 

(Batcheller Monkhouse) 

On Behalf Of Mr Mark 

Cleaver And Mrs Karen 

Cleaver (Mr Mark 

Cleaver And Mrs Karen 

Cleaver)

David Blake 

Helen Clouting

(Batcheller Monkhouse)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in correspondence with the Land Interest and their agent since January 2021.

The Land Interest operate a campsite affected by the proposed cable route (HDD construction methodology).

A site meeting was held in February 2021, where the Land Interest expressed concerns about the project boundary intersecting with their property.

July 2022 site meeting and November 2022 consultation event to discuss concerns and HDD methodology for cable installation.

Heads of Terms were issued in March 2023.

The Applicant has sought feedback from the Land Interest’s agent, the last of which was a Letter in March 2024.

The Land Interest confirmed in April 2024 they will be in touch to set up a meeting to discuss the Heads of Terms.

13/03/2024

19/04/2024

22/13 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU RR-257

067 Henry Adams LLP 

(Henry Adams LLP) On 

Behalf Of Mssrs 

Hutchings (Mssrs 

Hutchings)

Andrew Thomas 

(Henry Adams LLP)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant and the Land Interest have been in discussion about the cable route and the Rampion 2 project requirements between 2021 and 2024.

Pasture land affected by cable route, temporary cable duct stringing, storage of excavated materials and operational access.

Option Agreement on land for a second solar farm.

Discussions between the Applicant and the Land Interest and agent are ongoing for accommodating the cables and solar farm on the land.

The Applicant has confirmed that access to all parts of the land will be maintained throughout construction.

Heads of Terms were issued to the Land Interest in March 2023.

The Land Interest’s agent has raised a concern relating to the Applicant seeking to plant trees on the Land Interest’s land to meet their Biodiversity Net Gain 

(“BNG”) requirements. The Applicant is reviewing this and will respond to the Land Interest accordingly.

The Applicant’s latest correspondence with the Land Interest’s agent was in December 2023.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an initial generic response to the Heads of Terms in 

October 2023.  

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21st February 2024 whereby the Heads of Terms, the draft Option 

Agreement and the draft Deed of Easement were reviewed in detail.  

The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle. 

The Applicant's last correspondence with the Land Interest was via a letter in March 2024.

21/02/2024

22/03/2024

2/34, 2/35, 2/41, 2/42, 3/2, 3/3, 3/5, 3/6, 3/7, 3/8, 3/9, 3/10, 3/11, 3/12, 

3/13, 3/14, 3/15, 3/16, 3/17, 3/18, 3/19, 3/21, 3/25, 3/26, 4/1, 4/2, 4/3, 

4/4, 4/5

Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access, Cable duct stringing and Storage of 

excavated materials)

9. Cable installation works.

11. Temporary soil storage.

12. Temporary duct stringing area.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access.

N/A N/A Not SU RR-259

068 Batcheller Monkhouse 

(Batcheller Monkhouse) 

On Behalf Of Muntham 

Farm LLP (Muntham 

Farm LLP)

Helen Clouting (Batcheller 

Monkhouse)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since August 2021.

Arable and pasture land affected by cable route, temporary construction access and operational access.

A site meeting was held in August 2021 to discuss the original PIER cable route proposal. 

Meetings between May and August 2022, discussing the Longer Alternative Cable Route (“LACR”) and Alternative Access (“AA”) affecting their property.

The Land Interest worked with the Applicant to agree on a variation of the existing route following site meetings in December 2022 and February 2023, 

which was put forward for a localised public 28-day consultation in March 2023.

Heads of Terms were issued in July 2023 and the Applicant understands that the Land Interest would like to work collaboratively to agree terms. 

The latest correspondence was a Letter to the Land Interest and their agent in March 2024 requesting feedback on the Heads of Terms documentation.

13/03/2024 14/6, 15/1, 16/1, 17/1, 17/2, 17/3, 17/4, 17/9, 18/1, 18/2, 18/3, 18/4, 

18/5,  18/6, 18/7, 18/8, 18/9, 19/1

Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access.

N/A N/A Not SU RR-260

069 Batcheller Monkhouse 

(Batcheller Monkhouse) 

On Behalf Of Patrick 

John Marcel Hutchinson 

(Patrick John Marcel 

Hutchinson)

Alistair Cameron 

(Batcheller Monkhouse)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest has pasture land affected by the proposed cable route and a proposed operational access.

Site meetings were held in March and September 2021, where the Land Interest raised concerns about the timescales of construction.

In July 2022, a meeting was held to discuss a minor route amendment that was being considered on their land as a result of design modifications.

The new route was taken forwards following consultation.

Heads of Terms were issued in March 2023 and the Applicant has been sent a number of queries regarding the documentation by the agent. 

Feedback has been sought from the Land Interest’s agent via email in December 2023, with further correspondence in January 2024 and a Letter in March 

2024.

13/03/2024 21/24, 21/25, 21/26, 21/27, 21/38, 21/39, 21/40, 21/41, 22/1 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

15. Operational access.

N/A N/A Not SU RR-289

070 Peter Christopher May None Drafted

Draft Under Discussion

Not Completed Not Required Outstanding The Land Interest was first consulted by the Applicant in July 2021.

Land parcel bordering an existing lane and access rights to residential dwelling, affected by use as an operational access route

Despite attempts, the Applicant has been unable to make contact with the Land Interest.

It is anticipated that Heads of Terms will be issued in due course.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

12/01/2024

18/04/2024

31/8, 31/9, 31/11, 31/12, 31/13, 31/14 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational access. N/A N/A Not SU RR-300

071 Chris May and Elaine 

May

None Drafted

Draft Under Discussion

N/A Not Required Outstanding Please refer to response to Peter Christopher May (RR-300). 12/01/2024

18/04/2024

31/8, 31/9, 31/11, 31/12, 31/13, 31/14 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational access. N/A N/A Not SU

072 Batcheller Monkhouse 

(Batcheller Monkhouse) 

On Behalf Of R G Nash 

& Sons (R G Nash & 

Sons)

David Blake 

Chris Tipping

(Batcheller Monkhouse)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.

Mixed dairy, beef and arable farm, affected by cable route, construction and operational access and soil storage area.

Site meetings held in February 2021, May 2022 and December 2022.

A route variation was agreed and put forward for consultation in April 2023.

Heads of Terms were issued to the in July 2023. 

The Applicant has sought feedback on a number of occasions, including an on-line meeting to discuss concerns in November 2023, the last of which was 

including a Letter in March 2024.

Latest correspondence was an online meeting with the agent in April 2024, followed by an email with updated Heads of Terms.

13/03/2024

19/04/2024

26/15, 27/1, 27/4, 27/28, 28/2, 28/3, 28/4, 28/5, 28/6, 28/7, 28/8, 28/9, 

28/10, 28/11, 28/16, 29/8, 29/9, 29/10, 29/14

Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access and Storage of excavated materials)

9. Cable installation works.

11. Temporary soil storage.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access.

N/A N/A Not SU RR-306

073 Knight Frank (Knight 

Frank) On Behalf Of R J 

Goring, R H Goring, P 

Goring, Wiston Estate 

Partnership (R J Goring, 

R H Goring, P Goring, 

Wiston Estate 

Partnership)

Rachel Patch 

(Knight Frank LLP)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has consulted with the Land Interest over the period 2020 to 2024.

The Land Interest has arable and pasture land affected by the cable route, a construction compound and a number of proposed construction and 

operational access routes.

An initial site meeting was initially held in September 2021.

 

The rationale and decision-making process for not progressing with the route to consultation was communicated at a site meeting in April 2022.

September 2021, the Land Interest proposed an alternative construction access route and removal of a proposed operational access. Subsequently both 

requests were factored into the design, and presented to the Land Interest at a site meeting in April 2022.

Further site meetings were held in January 2023 and May 2023.

Heads of Terms were issued to the Land Interest in March 2023. 

The Applicant has been corresponding with the Land Interest, including meeting with various tenants on site in May 2023. 

The latest correspondence being from an in person meeting in January 2024 and online meetings in February 2024, March 2024 and April 2024 to 

negotiate and agree points within the Heads of Terms.

13/03/2024

24/04/2024

22/14, 22/15, 22/17, 22/21, 22/22, 22/23, 22/24, 22/25, 22/26, 22/27,  

22/28, 22/29, 22/30, 22/31, 22/32, 22/33,  22/34, 22/35, 23/1, 23/2, 

23/3, 23/4, 23/5, 23/6, 23/7, 23/9, 23/10, 23/11, 23/12, 23/15, 23/16, 

23/17, 23/18, 23/20, 23/21, 24/1, 24/4, 24/5, 24/6, 24/7, 24/8,  24/14, 

24/15, 24/16, 25/1, 25/10, 25/11, 25/12, 26/1, 26/2, 26/8

Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access, Construction Compound and Cable 

duct stringing)

9. Cable installation works.

10. Temporary construction compound.

12. Temporary duct stringing area

13. Temporary construction access.

14. Construction and operational access.

15. Operational access.

N/A N/A Not SU RR-307 REP1-172

074 Ruth Taylor Draft Under Discussion Not Completed Not Required Outstanding Discussions have been held in relation to non-intrusive survey access,with a survey access licence agreement signed by the Land Interest.

The Land Interest owns an access track which is affected by the proposed cable route.

Meetings held in July 2022 and May 2023 to provide project updates and proposed cable route impacts on land. 

Heads of Terms were issued to the Land Interest in June 2023 with a revised Heads of Terms issued in July 2023. 

An on-site meeting was held in December 2023 to discuss the revised Heads of Terms and any concerns.

The Applicant’s last correspondence corresponded with the Land Interest was in December 2023. 

The Land Interest is awaiting engineering feedback on construction details from the Applicant and accommodation works which are subject to ongoing 

discussions

The Applicant has had further correspondence with the Land Interest in March 2024. 

Outstanding issues relate to the level of compensation payable and construction methods to facilitate equine access over a slope. 

03/01/2024

22/03/2024

12/13, 13/2, 13/3, 13/4 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access

N/A N/A Not SU RR-335

# Classification L2 - Business Data

https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59062
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59065
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000943-Green Properties (Kent & Sussex) Ltd - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59100
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59101
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59079
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59078
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59112
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59047
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59111
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59076
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59044
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59086
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59077
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000949-Wiston Estate, Richard John Goring, Richard Harry Goring, P Goring, Wiston Estate Partnership, Rock Common Limited - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59030
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075 Suzy Smith Racing Ltd 

(Suzy Smith Racing Ltd)

Not Required N/A Not Required Outstanding The Land Interest occupies part of the Angmering Park Estate.

The Land Interest occupies pasture land which is affected by the proposed cable route.

The Applicant’s last correspondence with the landowner (Angmering Park Estate) was in January 2024.

The Applicant met with the Land Interest in January 2024, where it susbequently transpired that the Land Interest does not occupy Plot 8/3. 

Therefore the Land Interest has no interest in the land and will therefore no longer require to be consulted with during the project.

11/03/2024 8/3 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU RR-382

076 The Baird Farming 

Partnership (The Baird 

Farming Partnership) On 

Behalf Of The Baird 

Farming Partnership 

(The Baird Farming 

Partnership)

Andrew Thomas 

(Henry Adams LLP)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant and the Land Interest and their agent have been engaged and in ongoing discussions over the period 2021 to 2024.

Arable land affected by cable route, temporary construction access, storage of excavated materials and construction compound.

Heads of Terms were issued to the Land Interest in June 2023.

The Land Interest’s principal concerns relate to; the construction compound location; the restrictions sought to be imposed on the easement strip (as 

defined in the draft Deed of Easement document); the impact of the cable route on the adjacent Littlehampton Economic Growth Area (“LEGA”); the impact 

of the construction corridor and construction compound on the existing land drainage.

The Applicant has sought to mitigate the cable route impact on LEGA by moving the cable route further to the West (away from) of the proposed area.

The Applicant continues to be in discussions with the Land Interest and their agent over the Land Interest’s concerns.

The Applicant’s last correspondence with the Land Interest was in January 2024.

The Applicant met with the Land Interest and the Land Interest's agent on 12th March 2024.

08/03/2024 1b/3, 1b/4, 1b/5, 1/5, 1/6, 1/7, 1/8, 1/9, 1/10, 1/11, 1/12, 1/13, 1/14, 

1/15, 1/16, 1/17, 1/18, 1/19, 1/21, 1/22, 1/23, 1/24, 1/25, 2/1, 2/2, 2/4, 

2/5, 2/6, 2/7, 2/8, 2/9, 2/10, 2/11, 2/12, 2/22, 2/23, 2/24, 2/25

Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access, Construction Compound and 

Storage of excavated materials)

5. Extension ducts

6. Underground landfall connection works intertidal area

7. Underground landfall connection works onshore

8. Landfall Connection works, launch pit and jointing

9. Cable installation works.

10. Temporary construction compound.

11. Temporary soil storage.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access.

Open Space 1b/3, 1b/4, 1b/5, 1/5, 1/6 Not SU RR-387

077 Savills (Savills) On 

Behalf Of The Personal 

Executors Of Lady 

Sarah Margaret Clutton 

(The Personal Executors 

Of Lady Sarah Margaret 

Clutton)

Guy Streeter 

(Savllis UK Ltd)

Draft Under Discussion Not Completed Not Required Outstanding Meetings and letters relating to the proposed cable route since the introduction of the Longer Alternative Cable Routes in 2022.

The Land Interest owns arable land which is affected by the proposed cable route and temporary construction access.

Heads of Terms were issued to the Land Interest in June 2023.

Concerns over joint / transmission bay locations and whilst these locations are not known at present, will be provided in due course.

Working collaboratively and in the process of reviewing the draft Option Agreement and draft Deed of Easement documents.

The Applicant’s latest correspondence with the Land Interest’s agent was in January 2024.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024.

The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle. 

The Applicant has followed up with the Land Interest's agent during March and April 2024 for updates following the on-line video (TEAMS) call on 1st March 

2024.

01/03/2024

18/04/2024

7/11, 7/12, 7/14, 7/20, 7/22, 7/23, 7/24, 7/25, 7/26, 7/28, 7/29, 8/2 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

15. Operational access

N/A N/A Not SU RR-391

078 Lester Aldridge LLP 

(Lester Aldridge LLP) On 

Behalf Of Thomas Ralph 

Dickson (Thomas Ralph 

Dickson)

Martin Page 

(BLB Utilities) 

2021

Guy Streeeter 

(Savills UK Ltd) 2022 – 

July 2023

Chris Tipping 

(Batcheller Monkhouse) 

August 2023 only

Simon Mole

(Montagu Evans)

Draft Under 

Consideration

Not Completed Not Required Outstanding The Applicant has had detailed dialogue with the Land Interest and their agents commencing from April 2021.

The Land Interest owns pasture land which is affected by the proposed cable route.

On-site and on-line meetings held in June, August, October 2021, March, April, May, June 2022, and March 2023.

Meetings followed up providing site meeting notes and letters.

In May 2023, the Land Interest specifically requested that the Applicant does not issue Heads of Terms to the Land Interest or their agent.

The latest correspondence with the Land Interest was in January 2024.

Heads of Terms were issued to the Land Interest in January 2024.

The Applicant has contacted the new Agent to seek to meet to discuss further the Heads of Terms issued in January 2024.

Further to the Land Interest's request, an on-site meeting has been arranged for 24th April 2024, whereby the Land Interest's agent has requested to 

discuss the Heads of Terms issued to the Land Interest.

10/03/2024

18/04/2024

23/20, 23/21, 24/4, 24/5, 24/7, 24/14, 24/15, 24/16, 24/17, 25/1, 25/2, 

25/3, 25/4, 25/5, 25/11, 26/1, 33/24, 33/25, 33/28, 33/29, 34/1, 34/11, 

34/14

Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access

19. Onshore connection work.

N/A N/A Not SU RR-396 REP1-168

079 Tiffinny Myatt-Wells Rowan Allan 

(H J Burt)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest has pasture land affected by the proposed cable route.

A site meeting was initially held in August 2021, where the project was discussed. 

In November 2022, the Land Interest responded to the consultation and expressed concerns about the proposed operational access, which was 

subsequently removed from scope. 

Heads of Terms were issued in March 2023 and the Applicant understands that the Land Interest would like to work collaboratively to agree terms.

The latest Correspondence via an email in February 2024. and a Letter in March 2024 requesting feedback on the Heads of Terms documentation, the 

Land Interest responded with queries on the Heads of Terms, to which the Applicant responded in April 2024.

13/03/2024

25/04/2024

29/23, 30/1, 30/2 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU RR-397

080 Henry Adams LLP 

(Henry Adams LLP) On 

Behalf Of Timothy 

Longhurst (Timothy 

Longhurst)

Andrew Thomas 

(Henry Adams LLP)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in dialogue with the Land Interest and their agent over the period 2021 to 2024.

Arable land affected by cable route, temporary construction access and an areas needed temporarily for thee storage of excavated materials.

The Applicant and the Land Interest and their agent met in April 2022 to discuss the new Alternative Cable Route (“ACR”).

Heads of Terms were issued to the Land Interest in April 2023.

The Applicant is reviewing the wording of the draft Easement document and will respond to the Land Interest and their agent accordingly.

The Applicant’s last correspondence with the Land Interest was in December 2023.

The Applicant has held discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 2023.  

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024.

The Applicant's last correspondence with the Land Interest was via a letter sent in March 2024.

21/02/2024

18/04/2024

4/4, 4/5, 4/6, 4/7, 4/8, 4/9, 4/12, 4/15, 4/17, 4/24, 5/1, 5/2, 5/5, 5/6 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Storage of excavated materials)

9. Cable installation works.

11. Temporary soil storage.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access

N/A N/A Not SU RR-400

081 Savills (Savills) On 

Behalf Of Trustees Of 

The 16th Duke Of 

Norfolk’s 1958 Reserve 

Fund. (Trustees Of The 

16th Duke Of Norfolk’s 

1958 Reserve Fund.)

Guy Streeter 

(Savills UK Ltd)

Draft Under Discussion Not Completed Not Required Outstanding The Land Interest owns the river bed of the River Arun which is affected by the proposed cable route.

Discussions about the proposed cable route running underneath the river bed of the River Arun.

Heads of Terms were issued to the Land Interest in June 2023.

The Applicant continues to work collaboratively with the Land Interest and their agent and are in the process of reviewing the draft Option Agreement and 

draft Deed of Easement documents.

The Applicant’s last correspondence with the Land Interest’s agent was in December 2023.

The Applicant has followed up with the Land Interest's agent during March and April 2024 for updates following the on-line video (TEAMS) call on 1st March 

2024.

05/01/2024

18/04/2024

27/10, 27/25, 27/26 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

14. Construction and operational access. Common Land 27/6, 27/9, 27/10, 27/11, 27/12, 27/25, 

27/26 - Common Land only

Not SU RR-404

082 Forestry Commission Not Required N/A Not Required Outstanding Category 2 Interest is in respect of restrictive covenants contained within, a deed of covenant dated 21 January 1959 registered under title WSX30616, and 

a deed of covenant dated 20 May 1954 registered under title WSX327958.

The Applicant in this instance has not entered into discussions over Heads of Terms.

The Applicant will respond directly to the Land Interest’s relevant representation.

05/01/2024 11/4, 11/5, 11/7, 11/8, 19/6, 21/32, 21/33, 21/36, 21/37, 22/7 Part 1 (Category 2), 

Part 3 and Part 4

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

15. Operational access

Crown Interest, National Trust and Open 

Space

11/4, 11/5, 11/7, 11/8, 19/6, 21/32, 

21/33, 21/36, 21/37, 22/7 - Crown Land 

only

21/32, 21/33, 21/36, 21/37, 22/7 - 

National Trust only

22/7 - Open Space only

Not SU RR-123

083 Charles Robert Denys 

Arbuthnot

Rowan Allan 

(HJ Burt)

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest since May 2021.

The Land Interest has pasture land affected by the proposed cable route.

June 2021 site meeting, where concerns expressed about the proximity of the proposed cable route to the gas main on their property. 

The Land Interest also attended consultation events in September 2021 and October 2022. 

December 2023 site meeting to explain the statutory undertaker protective provisions and safety considerations.

Heads of Terms were issued in March 2023 and the Applicant understands that the Land Interest does not want to progress discussions at this stage. 

The latest correspondence with the Land Interest was via Applicant emailed to their agent in February 2024 and sent a Letter to the Land Interest and their 

agent in March 2024.

Latest correspondence being via email in April 2024.

13/03/2024

25/04/2024

24/9, 24/10, 24/11 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

N/A N/A Not SU RR-058

084 Washington Parish 

Council

Draft Under Discussion Not Completed Not Required Outstanding The Applicant has consulted with the Land Interest at both stakeholder level and landowner level, over the period 2021 to 2024.

Recreation ground and allotments affected by cable route. This section of the route is proposed to be constructed using HDD methodology.

Alternative route to the south of Washington proposed. The rationale for not progressing with the route to consultation was communicated verbally by the 

Applicant at a Parish Council meeting in November 2022.

Heads of Terms were issued to the Land Interest in March 2023. The Land Interest confirmed in February 2024 that they would like to progress discussions 

on the Heads of Terms.

The latest correspondence with the Land Interest was via email and a Letter in March 2024, which has subsequently been followed up by further email 

correspondence in April 2024.

13/03/2024

18/04/2024

22/8, 22/9, 22/11 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. Open Space and Allotment 22/8, 22/9 - Open Space only

22/8 - Allotment only

Not SU RR-413

085 John Goring on behalf of 

Wiston Parish Council 

(Wiston Parish Council)

Draft Under Discussion Not Completed Not Required Outstanding Correspondence with the Land Interest (John Goring) since June 2020. The Land Interest is also a Parish Councillor for Wiston Parish Council. 

Pasture and arable land, track / public bridleway affected by cable route.

The Land Interest attended a Parish Council meeting in February 2021. 

Land Interest attended meetings in September 2021 and April 2022 and consultation events in September 2021 and November 2022.

Rationale for not progressing with alternative route proposal (route to the south of Washington) was communicated verbally at April 2022 site meeting and 

November 2022 Parish Council.

Heads of Terms were issued in March 2023. 

The latest correspondence was in August 2023, when the Applicant provided answers to various queries on the impact of the proposals on the Land 

Interest’s agricultural land, and a Letter sent in March 2024.

The Applicant is awaiting further feedback following a Letter requesting comments on the Heads of Terms sent in March 2024.

The Applicant chased via phone call and email in April 2024.

13/03/2024

25/04/2024

24/2, 24/3, 24/9, 24/10, 24/11, 24/12, 24/13 Part 1 (Category 1 

and Category 2) and 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

15. Operational access

N/A N/A Not SU RR-421

086 The Crown Estate (The 

Crown Estate)

None Drafted Not Completed Not Required Outstanding Discussions regarding the agreement of terms for a lease of an area of foreshore within the Land Interest's ownership.

29 June 2023, Land Interest confirmation of intention of foreshore areas to be included in the Transmission Asset Agreement for Lease.

It was confirmed in January 2024 that Town Legal has been instructed and will seek to work collaboratively with the Applicant.

19/03/2024 1a/1, 1a/2, 1b/1, 1b/2, 1/1, 1/2, 1/3, 1/4 Part 1 (Category 1) 

and Part 4

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

6. Underground landfall connection works intertidal area. Crown Land and Open Space 1a/1, 1a/2, 1b/1, 1b/2, 1/1, 1/2, 1/3, 1/4 - 

Crown Land Only

1a/1, 1a/2, 1b/1, 1b/2, 1/1, 1/2, 1/3, 1/4 - 

Open Space Only

Not SU RR-388

087 Richard John Clifford Not Required N/A Not Required Outstanding The Land Interest submitted a relevant representation making aware they are an occupier oat Oakendene Industrial Estate and live north of the A272.

The Applicant in this instance has not entered into discussions over Heads of Terms.

11/03/2024 33/13 Part 1 (Category 2) 

and Part 3

Land to be Used Temporarily (Construction Compound) 10. Temporary Compound Construction N/A N/A Not SU RR-311

088 Kingley Gate 

(Littlehampton) 

Management Company 

Limited

Draft Under Discussion Not Completed Not Required Outstanding Following the Public Consultation event in October 2022, the Land Interest has opened dialogue with the Applicant.

Owner of roadways through Kingley Vale retaining management responsibilities of all roadways, pathways and green spaces on the housing estate.

The Applicant is seeking an operational access route through the housing estate to be able to access the cable route for maintenance purposes.

Heads of Terms were issued in December 2023.  

The Applicant has followed up with the Land Interest for an update / response in March 2024.

07/03/2024

19/04/2024

3/18, 3/19, 3/20, 3/21, 3/22 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational access. Crown Interest 33/18 - Crown Interest Only Not SU

089 Carole Gwendolyn 

Rosetta Langmead, 

Keith William Langmead 

& Richard Henry Julian 

Venables Kyrke (as 

Trustees of the J L 1994 

(A&M) Settlement)

Andrew Thomas 

(Henry Adams LLP)

Draft Under Discussion Not Completed Not Required Outstanding The Land Interest owns a mixture of arable and pasture land that is affected by the proposed cable route.  

The Applicant has been in correspondence with the Land Interest since April 2021.

The Applicant issed Heads of Terms to the Land Interest in July 2023.

The Applicant has held discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 2023. 

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21st February 2024.

The Applicant has followed up with the Land Interest in a Letter in March 2024.

11/03/2024

18/04/2024

5/8, 5/11. 5/13 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU

090 Keith William Langmead Andrew Thomas 

(Henry Adams LLP)

Draft Under Discussion Not Completed Not Required Outstanding The Land Interest owns a mixture of arable and pasture land that is affected by the proposed cable route.  

The Applicant has been in correspondence with the Land Interest since April 2021.

The Applicant issed Heads of Terms to the Land Interest in July 2023.

The Applicant has held discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 2023.  

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21st February 2024.

The Applicant has followed up with the Land Interest in a Letter in March 2024.

11/03/2024

18/04/2024

5/10, 5/12, 5/14, 6/1, 6/3, 6/4, 6/5, 7/1, 7/2 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

14. Construction and operational access.

N/A N/A Not SU

091 John Keith Langmead Andrew Thomas 

(Henry Adams LLP)

Draft Under Discussion Not Completed Not Required Outstanding The Land Interest owns a mixture of arable and pasture land that is affected by the proposed cable route.  

The Applicant has been in correspondence with the Land Interest since April 2021,.

The Applicant issed Heads of Terms to the Land Interest in July 2023.

The Applicant has held discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 2023.  

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024.

The Applicant has followed up with the Land Interest in a Letter in March 2024.

11/03/2024

18/04/2024

5/8, 5/10, 5/11, 5/12, 5/13, 5/14, 6/1, 6/2, 6/3, 7/3 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

14. Construction and operational access.

N/A N/A Not SU

# Classification L2 - Business Data

https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59041
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59084
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59105
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59069
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000940-Thomas Ralph Dickson - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59068
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59102
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59106
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59110
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59028
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58711
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58760
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58821
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58743
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092 Sharon Louise Jackson 

& Hilary Frances Mary 

Campbell Rennie

Not Required N/A Not Required N/A Presumed owner of part width of the subsoil of that highway and consulted with the Land Interest on that basis in October 2022.  

Plots 6/2 & 6/6 are included within the DCO boundary for the proposed cable route. 

Category 1 Interest presumed ownership of subsoil / part width of highway, the Applicant is not in this intance seeking to agree Heads of Terms. 

10/03/2024 6/2, 6/6 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU

093 Matthew James Benson Not Required N/A Not Required N/A The proposed cable route does not pass through the Land Interest's land holding and anticipated will not affect the Land Interest.

The Applicant in this instance has not entered into discussions over Heads of Terms.

12/03/2024 7/4 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU

094 Jennifer Hall & The 

Executor of James 

Rodney Hall

Agreed Completed Not Required N/A The Land Interest has signed and returned HoTs in May 2023. 

The Applicant’s legal adviors have been instructed to draw up the Option Agreement and Deed of Easement.

07/03/2024 7/24, 7/25, 7/26, 7/27 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access

N/A N/A Not SU

095 Michael Edward Cooper 

& Mary Patricia Cooper

Andrew Thomas 

(Henry Adams LLP)

Agreed Completed Not Required N/A The Land Interest has signed and returned HoTs in April 2023.  

The Applicant’s legal advisors have been instructed to draw up the Option Agreeement and Deed of Easement.

07/03/2024 7/30, 7/31, 7/32, 7/33, 7/34, 7/35, 8/1 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access

Crown Interest 7/30, 7/31, 7/32, 8/1 - Crown Interest 

Only

Not SU

096 Kenneth Rozier & Susan 

Ann Stanley

None Drafted

Draft Under Discussion

Not Completed Not Required N/A The Land Interest owns part of a private access road where Swillage Lane ends being an adopted highway and becomes a private access road.

The Land Interest is affected by a proposed operational access along Swillage Lane (Plots 7/33 & 7/34).

The Applicant will shortly be issuing HoTs to the Land Interest.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

07/03/2024

18/04/2024

7/30, 7/31, 7/32, 7/33, 7/34, 7/35, 8/1 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access

Crown Interest 7/30, 7/31, 7/32, 8/1 - Crown Interest 

Only

Not SU

097 Caroline Jane Mcintosh None Drafted

Draft Under Discussion

Not Completed Not Required N/A The Land Interest owns a parcel of land (Plot 12/8) that adjoins a stable block and Michelgrove Lane.  This parcel of land contains a groundwater run-off 

drain and a septic tank.

Seeking temporary possession of land as a passing place for temporary construction and operational access route along Michelgrove Lane.

The Applicant wil shortly be issuing HoTs to the Land Interest.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

07/03/2024

18/04/2024

12/5, 12/6, 12/7, 12/8, 12/10, 12/11 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

13. Temporary construction access.

14. Construction and operational access.

N/A N/A Not SU

098 Worthing Borough 

Council

None Drafted

Draft Under Discussion

Not Completed Not Required N/A The Land Interest owns part of Michelgrove Lane (including verges eitherside).

Seeking temporary possession of existing passing spaces for temporary construction and operational access route along Michelgrove Lane.

The Applicant will shortly be issuing HoTs to the Land Interest.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

07/03/2024

18/04/2024

12/5, 12/6, 12/7, 12/8, 12/9, 12/10, 12/11 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

13. Temporary construction access.

14. Construction and operational access.

N/A N/A Not SU

099 Myrtle Stables Limited Agreed Completed Not Required N/A The Land Interest has signed and returned HoTs in August 2023.  

The Applicant’s legal advisors have been instructed to draw up the Option Agreeement and Deed of Easement.

07/03/2024 12/3, 21/2, 21/3 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access

N/A N/A Not SU

100 David William Dewdney 

& Sandra Hewerdine

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since July 2022.

The Land Interest owns pasture land which is affected by the proposed cable route.

Heads of Terms were issued to the Land Interest in June 2023.  

The Land Inerest has requested that their solicitors open dialogue with the Applicant’s solicitors despite not being willing to sign the Heads of Terms. 

The Applicant has requested the Land Interest to confirm they are willing to proceed to signing Heads of Terms before instructing their legal advisors.

07/03/2024 12/13, 13/2, 13/3, 31/4 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access

N/A N/A Not SU

101 West Sussex County 

Council

Anthony Field 

(Strutt & Parker)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agents since Feburary 2021. 

Pasture land affected by cable route, and a proposed construction and operational access.

Highway verges (both adopted and unadopted) affected cable route.

A site meeting was initially held in May 2022 where no alternative routes were proposed. 

November 2023 meeting where the Heads of Terms were discussed and preferences for the route micro-siting were highlighted.

Heads of Terms were issued in March 2023 (for the cable route impacted land) and November 2023 (for the Highway verges). 

A Letter was sent to the Land Interest in March 2024.

Latest correspondence with agent was in from an online meeting in April March 2024 and with the Land Interest's agent. via a Letter in March 2024

12/03/2024

19/04/2024

1/6, 1/7, 1/8, 1/9, 1/10, 1/11, 1/12, 1/13, 1/14, 1/15, 1/16, 1/17, 1/18, 

1/19, 1/21, 1/22, 1/23, 1/24, 1/25, 2/1, 2/2, 2/3, 2/4, 2/5, 2/6, 2/7, 2/8, 

2/9, 2/10, 2/12, 2/13, 2/14, 2/15, 2/16, 2/17, 2/18, 2/19, 2/21, 2/22, 2/23, 

2/25, 2/26, 2/27, 2/28, 2/29, 2/30, 2/32, 2/36, 2/37, 2/38, 2/39, 2/40, 

2/41, 3/22, 4/6, 4/9, 4/10, 4/11, 4/12, 4/13, 4/14, 4/15, 4/16, 4/18, 4/19, 

4/20, 4/22, 4/23, 4/25, 4/26, 5/1, 5/2, 5/3, 5/4, 5/7, 5/14, 6/2, 6/3, 6/4, 

6/5, 6/6, 7/1, 7/19, 7/20, 7/23, 7/25, 7/26, 7/29, 7/32, 7/33, 7/34, 7/35, 

8/2, 9/1, 9/2, 9/3, 10/2, 10/3, 10/5, 10/6, 11/1, 11/2, 11/4, 11/5, 11/7, 

11/8, 11/9, 11/11, 12/1, 12/4, 12/5, 12/9, 12/10, 12/12, 12/13, 13/4, 

13/5, 13/6, 13/7, 16/1, 16/2, 16/3, 16/4, 16/5, 16/6, 17/2, 18/4, 18/5, 

18/6, 18/8, 14/3, 14/4, 14/5, 15/1, 15/2, 15/3, 17/1, 17/3, 17/9, 17/10, 

18/1, 18/2, 18/8, 18/9, 19/1, 19/2, 19/3, 19/4, 19/5, 19/6, 19/7, 19/8, 

19/9, 19/11, 20/13, 20/14, 20/15, 21/1, 21/3, 21/4, 21/7, 21/9, 21/10, 

21/11, 21/12, 21/13, 21/15, 21/16, 21/17, 21/18, 21/24, 21/25, 21/26, 

21/27, 21/28, 21/29, 21/30, 21/31, 21/32, 21/33, 21/34, 21/35, 21/36, 

21/37, 21/39, 21/40, 21/41, 21/42, 21/43, 22/1, 22/2, 22/3, 22/4, 22/5, 

22/7, 22/10, 22/11, 22/12, 22/13, 22/14, 22/15, 22/16, 22/17, 22/18, 

22/19, 22/21, 22/22, 22/30, 22/31, 23/5, 23/8, 23/9, 23/10, 23/14, 23/15, 

23/18, 23/19, 23/20, 24/2, 24/3, 24/4, 24/5, 24/6, 24/15, 24/16, 25/2, 

Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access, Construction Compound, Soil 

Storage, Duct Stringing)

7. Underground landfall connection works onshore.

8. Landfall Connection works, launch pit and jointing.

9. Cable Installation Works.

10. Temporary Construction Compound.

11. Temporary Soil Storage.

12. Temporary Duct Stringing Area.

13. Temporary Construction Access.

14. Construction and Operational Access.

15. Operational Access.

17. Environmental Mitigation.

18. Road rights.

19. Onshore connection work.

Open Space, Crown Interest, National 

Trust and Common Land

1/6, 22/7 - Open Space only

7/32, 11/4, 11/5, 11/7, 11/8, 19/6, 21/32, 

21/33, 21/36, 21/37, 22/7, 33/18 - 

Crown Interest only

21/30, 21/32, 21/33, 21/36, 21/37, 22/7 - 

National Trust only

27/10, 27/12, 27/26 - Common Land 

only

Not SU

102 Grahame Rhone Kittle Rowan Allan 

(HJ Burt)

Draft Under Discussion Not Completed Not Required Outstanding Regular correspondence with the Land Interest and their agent since February 2021.

Pasture and arable land and existing track affected by cable route, operational and construction access.

Site meeting in August 2021.

Following consultation and feedback, a route amendment, LACR 1C was consulted upon in October 2022. 

Further feedback and consultation was undertaken which resulted in an additional amendment, LACR 1D being consulted upon in February 2023.

LACR 1D was taken forwards within the final Order Limits. 

Heads of Terms issued on 31 July 2023 and re-circulated on 15 January 2024. Awaiting feedback.

Latest Correspondence with Land Interest via email in February 2024 and a Letter in March 2024.

The Applicant met with the Land Interest and their agent on site in April 2024 and followed up with an email.

12/03/2024

25/04/2024

15/2, 15/3, 18/1, 18/2, 18/3, 18/4, 18/6, 18/7, 18/8, 18/9, 19/2, 19/3, 

19/4, 19/5, 20/1, 20/2, 20/3, 20/4, 20/5, 20/6, 20/11, 20/12, 20/13, 

20/14, 20/15

Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

14. Construction and operational access.

15. Operational access

N/A N/A Not SU REP1-100

103 Florian-Marie Pignat, 

Marie-Joseph De 

Guitaut, Norbert 

Lepretre & Patrick 

William Howarth

Guy Streeter 

(Savills UK Ltd)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since October 2022.

The Land Interest owns pasture land under a long-term occupation by a third party affected by the proposed cable route.

Heads of Terms were issued to the Land Interest in April 2023. 

The Applicant has followed up with the Land Interest ‘s agent for an update / response and the Land Interest directly via a letter in March 2024.

08/03/2024

19/04/2024

30/5, 30/7, 30/8, 30/9, 30/10, 30/11, 30/12, 30/14, 30/15, 31/1, 31/2 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

14. Construction and operational access.

N/A N/A Not SU

104 Lesley Kay Overington & 

Stuart Anthony 

Overington

None Drafted

Draft Under Discussion

Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest July 2021.

The Land Interest has a sliver (2 sqm) of their freehold Title affected by a proposed operational access.

A site meeting was initially held on 6th June 2023, followed by an email summarising the meeting sent later that week.

Heads of Terms have not yet been issued to this party, but will be issued by the Applicant in due course.

The Applicant's latest correspondence being the Statutory S.56 letter sent on 25th September 2023.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

12/03/2024

18/04/2024

31/8, 31/9, 31/10, 31/11, 31/12, 31/13 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational access. N/A N/A Not SU

105 Mary Ann Baker Rowan Allan 

(HJ Burt)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

Pasture land affected in three location by cable route. Private lane to residential dwelling affected by operational access (and cable route twice).

Site meetings were initially held in March 2021, May 2022 and July 2022, where the project proposals were explained to the Land Interest.

Heads of Terms were issued in March 2023 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

Latest correspondence was an The Applicant emailed the agent requesting feedback on the Heads of Terms in February 2024 and a Letter in March 2024.

The Applicant emailed the Land Interest's agent in April 2024 for further feedback on the Heads of Terms and to confirm details of a land transaction.

12/03/2024

25/04/2024

32/2, 32/3, 32/4, 32/5, 32/6, 32/7, 32/11, 32/12, 32/13, 32/14, 32/15 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access

N/A N/A Not SU

106 Karen Mary Elizabeth 

Knights & Simon Paul 

Knights

None Drafted

Draft Under Discussion

Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since October 2022.

Operational access to Muntham Farm

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

12/03/2024

18/04/2024

17/3, 17/6, 17/7, 17/8, 17/9 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational access. N/A N/A Not SU

107 Richard Thomas Stewart 

Denman

Rowan Allan 

(HJ Burt)

None Drafted Not Completed Not Required N/A The Applicant has been in contact with the Land Interest and their agent since May 2021.

The Land Interest owns an existing track and pasture land which is affected by a proposed operational and construction access.

A site meeting was initially held in August 2022.

Heads of Terms have not yet been issued to this party, but will be issued in due course.

Latest correspondence with the agent was in February 2023, requesting further detail on the Land Interest's land holding (which is unregistered).

12/03/2024 18/1, 18/2, 18/3, 18/4, 18/6, 18/7, 18/8, 18/9, 21/40 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

13. Temporary construction access.

14. Construction and operational access.

15. Operational access

N/A N/A Not SU

108 Gordon Matthew Singer 

& Jennifer Gayle Singer

None Drafted

Draft Under Discussion

Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since July 2021.

The Land Interest owns a small section of road/ layby to the west of Chantry Lane which is included within the Order Limits as a proposed operational 

access.

Despite attempts (including a 'door knock' in June 2023), the Applicant has been unable to make contact with the Land Interest.

Heads of Terms have not yet been issued to this party, but will be issued by the Applicant in due course.

The Applicant has not heard directly from the Land Interest, but has sent the necessary Consultation material to the Land Interest's address.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

12/03/2024

18/04/2024

19/9, 19/11 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational access. N/A N/A Not SU

109 Denton & Co. Trustees 

Limited & Fiona Isabel 

Douglas 

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.

The Land Interest's pension fund (Dentons) owns pasture and arable land affected by cable route, construction and operational access.

In addition, the Land Interest's residential property, is accessed via a lane which is included within the Order Limits as a proposed operational access.

A site meeting was initially held in August 2021 with the Land Interest and their tenants.

Cable route was amended to take it to the southern boundary of the field (presented at a site meeting in April 2022).

Heads of Terms were issued in March 2023

The Applicant met with the Land Interest on site in November 2023 and January 2024.

Latest correspondence being an email on 27 February 2024 providing answers to queries raised by the Land Interest and a Letter in March 2024.

As at Deadline 3, the Applicant understands from the agent that the Land Interest would like to progress discussions on the Heads of Terms.

12/03/2024

19/04/2024

20/7, 20/8, 20/9, 20/10, 21/1, 21/2, 21/3, 21/4, 21/5, 21/6, 21/7, 21/20, 

21/21

Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

15. Operational access

N/A N/A Not SU

110 Andrew Fryer & Yvonne 

Fryer

None Drafted

Draft Under Discussion

Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since July 2021.

The Land Interest owns a residential dwelling which is accessed along Barns Farm Lane, a proposed operational access.

A sliver of the title is included within the Order Limits as a proposed operational access (Plot 21/8 on the Land Plans Onshore (APP-007)).

 

The Applicant met with the Land Interest on site in May 2023.

Heads of Terms have not yet been issued to this party, but will be issued by the Applicant in due course.

Latest correspondence being the Statutory S.56 letter sent on 25th September 2023.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

12/03/2024

18/04/2024

21/7, 21/8 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational access. N/A N/A Not SU

111 Catherine Julie Purcell & 

Patrick Purcell

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since August 2021.

The Land Interest owns a residential dwelling which borders an existing private access track affected by operational access.

A site meeting was initially held in October 2022.

Heads of Terms issued in December 2023, awaiting feedback.

The Applicant has followed up with the Land Interest for an update in March 2024 via letter.

12/03/2024

18/04/2024

21/26, 21/27, 21/29 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational access. N/A N/A Not SU

112 Lorica Trust Limited Draft Under Discussion Not Completed Not Required N/A The Applicant issued the introductory project letter to the Land Interest in November 2020.  

The initial engagement meeting was held in March 2021 with site visit in March 2022.  

Subsequent correspondence to facilitate survey access was carried out from January 2023 through to May 2023.  

Interested Party issued Key terms for access lease and site meeting held in March 2024. Subsequent telephone calls and emails have been exchanged 

through late March to April with updated terms put forward by Rampion 2 on 19/4/24.

14/03/2024

18/04/2024

21/32, 21/33, 21/36, 21/37, 22/7 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

National Trust, Crown Interest and Open 

Space

21/32, 21/33, 21/36, 21/37, 22/7 - 

National Trust only

21/32, 21/33, 21/36, 21/37, 22/7 - 

Crown Land only

22/7 - Open Space only

Not SU

113 Lady Meryl Patricia 

Walters

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in contact with the Land Interest since November 2020.

The Land Interest owns agricultural land, woodland and a pond affected by the proposed cable route (HDD construction methodology). 

Heads of Terms issued in March 2023, a site meeting followed in March 2023.

The Applicant sent an additional copy of the Heads of Terms at the Land Interest's request in April 2023. 

The Applicant contacted the Land Interest for an update in March 2024.

Heads of Terms have been agreed in principle with the Land Interest, the Applicant is expecting the Land Interest to sign Heads of Terms shortly.

11/03/2024

23/04/2024

21/43, 21/44, 22/4, 22/5, 22/6 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU

114 Carol Anne Cummings & 

Robert William 

Cummings

Draft Under Discussion N/A Not Required N/A The Applicant has been in correspondence with the Land Interest and their agent since January 2021. 

Please refer to Land Interest-066. The Cummings are the freehold owners as per the Land Registry, however, the Land Interest has confirmed that title 

has now been transferred from the ownership of the Cummings to the ownership of the Cleavers. This was confirmed via email in April 2024.

The Applicant has sought feedback on the Heads of Terms in a Letter in March 2024.

12/03/2024

19/04/2024

22/13, 22/14, 22/25, 22/30, 22/15, 22/20, 22/26, 22/29 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

10. Temporary construction compound.

12. Temporary duct stringing area

13. Temporary construction access.

N/A N/A Not SU
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115 Kevin Byrne & Lisa 

Marie Byrne

Rowan Allan 

(HJ Burt)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and the agent since February 2021.

Pasture land affected by the cable route (HDD construction methodology).

A site meeting was initially held in February 2021.

May 2022 site meeting with agent to explain route amendment to the south of the Land Interest's title and amended cable route over their land holding.

Heads of Terms issued in March 2023. 

Site meeting in October 2023, where Land Interest confirmed they did not want to progress discussions for the Heads of Terms.

The Applicant sent the Land Interest a Letter in March 2024 to confirm their position on the Heads of Terms discussions. The Land Interest responded 

restating their position via email.

12/03/2024

25/04/2024

26/11, 26/12, 26/13 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Construction Compound, Access and Cable 

Duct Stringing)

9. Cable installation works. N/A N/A Not SU

116 Louise Jane Shoosmith 

& Mark Stephen 

Shoosmith

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since July 2021.

A sliver of pasture land/ hedgerow border (17 sqm) at the north-eastern corner of the land holding is includedas a construction and operational access.

The Applicant attempted to engage with the Land Interest directly in person via a door knock in June 2023. The Applicant was able to obtain contact details 

and followed up with an email.

Heads of Terms issued in December 2023.

Latest correspondence via telecom in January 2024 and a subseqent follow up email regarding queries about the Heads of Terms in January 2024.

A letter was sent in March 2024 requesting feedback on the Heads of Terms.

12/03/2024 27/21 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

14. Construction and operational access. N/A N/A Not SU

117 Jason Harold Young & 

Nicola Young

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since July 2021.

Small section of driveway/ verge (12 sqm) adjacent to an existing track which is affected by a construction and operational access.

Initial meeting was held in June 2023, followed up with an email and the offer of another meeting.

Head of Terms issued in December 2023 (awaiting feedback).

Latest correspondece via a Letter in March 2024 requesting feedback on the Heads of Terms.

12/03/2024 27/22, 27/23 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

14. Construction and operational access. N/A N/A Not SU

118 Benjamin Matthew 

Marten Leathers & 

Joanna Margaret 

Leathers

Rowan Allan 

(HJ Burt)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

Pasture land and paddocks affected by cable route. Driveway to residential dwelling and equestrian facilities proposed as operational access.

Site meetings were initially held in March 2021 and September 2021.

Heads of Terms issued in May 2023 (awaiting feedback).

The Applicant met with the Land Interest on site again in March 2022.

Latest correspondence being an The Applicant emailed the agent requesting feedback on the Heads of Terms in February 2024 and via a Letter in March 

2024.

Latest correspondence being the Applicant emailing the Land Interest and their agent in April 2024.

12/03/2024

25/04/2024

28/17, 28/18, 28/19, 28/20, 28/21, 28/22, 28/23, 28/25, 29/1 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. 15. Operational access N/A N/A Not SU

119 Fortgate Investments 

Limited

Chris Spratt (Spratt & Son) Draft Under Discussion Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

Pasture land affectted by cable route. Existing track proposed as construction access.

Site meeting were initially held in March 2021 and May 2022 where the project proposals were explained to the Land Interest.

Heads of Terms were issued in March 2023 and the Applicant is awaiting comments on the Heads of Terms from the Land Interest and their agent.

The Applicant met with the Land Interest on site again in June 2023.

Latest correspondence being a Letter requesting feedback on the Heads of Terms sent in March 2024.

Latest correspondence being an on-line meeting in April 2024 to discuss the Heads of Terms and a follow up email.

12/03/2024

19/04/2024

28/26, 29/2, 29/3, 29/4, 29/6, 29/7 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Storage of excavated materials)

9. Cable installation works.

11. Temporary soil storage.

14. Construction and Operational Access.

N/A N/A Not SU

120 Shermanbury Grange 

Land Management 

Company Limited

Agreed Not Completed Not Required N/A The Land Interest has signed and returned Heads of Terms in May 2023.  

Latest correspondence via an on-line Teams call in March 2024 to discuss amendments to the Heads of Terms.

07/03/2024 29/8, 30/4 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU

121 John David Kempley & 

Yvonne Mary Kempley

Robert Crawford-Clarke 

(Henry Adams)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest and their agent since May 2021.

Pasture land which is affected by the cable route and proposed operational access.  

A site meeting was initally held in September 2021.

Heads of Terms issued in March 2023 (awaiting feedback).

Latest correspondence being aAn email requesting feedback on the Heads of Terms was sent to the Land Interest's agent in December 2023 and a Letter 

in March 2024.

Latest correspondence being from the Land Interest's agent requesting an additional plan and the Applicant is seeking clarification on the request as at 

Deadline 3.

12/03/2024

25/04/2024

29/9, 29/10, 29/13, 29/14, 29/19, 29/20, 29/21, 30/4 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

15. Operational access

N/A N/A Not SU

122 Anne Christine Deakin & 

The Executor of Robin 

John Burdett Deakin

Rob Cunningham 

(Brock Taylor)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest since December 2020.

Pasture land (which is overgrown with vegetation) affected by cable route.

The Applicant has been in regular contact with the Land Interest via email and telecom.

Site meeting held in May 2023..

Heads of Terms issued in March 2023 (awaiting feedback).

Latest correspondence being a Letter in March 2024 requesting feedback on the Heads of Terms and an email in April 2024.

12/03/2024

25/04/2024

29/21, 29/22 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works.

15. Operational access

N/A N/A Not SU

123 Julian Clennell Harvey 

Tomlinson & Kym Louise 

Francis Tomlinson

Douglas Edwards Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since May 2021.

Hedgerow bordering an A road (the A272), a small section is affected by a proposed construction and operational access. 

The Applicant has been in contact with the Land Interest via email and telecom throughout the duration of the project

Site meeting held in June 2023.

Heads of Terms issued in December 2023 and the agent has confirmed that the Land Interest will work collaboratively with the Applicant.

Latest correspondence with the Land Interest's agent was via Email to agent in February 2024 regarding queries about the Heads of Terms.

Latest correspondence being an email to the Land Interest's agent in April 2024 confirming process for signing Heads of Terms, as the Land Interest wishes 

to progress.

12/03/2024

25/04/2024

33/19, 33/20, 33/22 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

13. Temporary Construction Access.

14. Construction and Operational Access

N/A N/A Not SU

124 Susan Mary Brand & 

The Executor of Lloyd 

Brand

David Campion Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest and their agent since March 2021.

Pasture land affected by the cable route (onshore connection works).

Site meetings were held in March 2021, August 2021 and December 2021.

Another site meeting was held in November 2022.

In May 2023, a letter was sent to the Land Interest confirming the route selection connecting the proposed substation to the Bolney substation.

Heads of Terms issued in July 2023 (awaiting feedback).

Latest correspondence with the Land Interest and their agent was via a Letter in March 2024 requesting feedback on the Heads of Terms, and an email in 

April 2024.

12/03/2024

25/04/2024

33/27 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

19. Onshore connection work N/A N/A Not SU

125 Frances Jane Osborne 

& Lisa Beverlee Wells

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest since March 2021.

Pasture land, paddocks, livery and equnie gallops affected by cable route. Existing access track and pasture land proposed as operational access.

An initial site meeting was held in March 2021.

August 2021 meeting to review the route of the operational access access in this location, followed by meetings in July 2022 and August 2022.

Revised operational access route was consuted upon in October 2022 and incorporated into the design.

Heads of Terms  issued in July 2023 (and re-circulated in November 2023) (awaiting feedback).

Latest correspondence with the Land Interest were Site meetings were held in November and December 2023 to understand the best way to mitigate 

impacts in this location and a Letter was sent in March 2024 requesting feedback on the Heads of Terms.

Latest correspondence being an email to the Land Interest in April 2024 confirming some project details and requesting feedback.

12/03/2024

25/04/2024

33/28, 33/29, 34/1, 34/8, 34/10, 34/11, 34/12, 34/14 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

13. Temporary Construction Access

15. Operational Access

19. Onshore connection work

N/A N/A Not SU

126 Anthony John Cooke & 

Charlotte Louise Sturdy

Robert Crawford-Clarke 

(Henry Adams)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest and their agent since March 2021.

Pasture land affected by cable route. Access track to residential dwelling is proposed as operational access.

An initial site meeting was held in March 2021, where the project's proposals were explained to the Land Interest. 

Meeting was held in July 2022 (with a neighbouring Land Interest) and in August 2022, following which the Land Interest appointed an agent.

Heads of Terms were issued in July 2023 and the agent confirmed in October 2023 that the Land Interest will work collaboratively with the Applicant.

Latest correspdondence with the Land Interest was an eEmail in December 2023 to their agent requesting feedback on the Heads of Terms and a Letter in 

March 2024.

Latest correspondence being an email from the Land Interest's agent requesting an additional plan and the Applicant is seeking clarification on the request 

as at Deadline 3.

12/03/2024

25/04/2024

33/28, 33/29, 34/1, 34/2, 34/11, 34/14 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational Access

19. Onshore connection work

N/A N/A Not SU

127 James Alfred Charles 

Hyatt & Lorraine Hyatt

Rowan Allan 

(HJ Burt)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since March 2021.

Pasture land, private race track and driveway to residential dwelling affected by cable route.

An initial site meeting was held in March 2021.

October 2022 site meeting with the agent present, where an alternative route was proposed by the Land Interest. 

Heads of Terms issued in July 2023 (awaiting feedback).

Latest correspondence with the Land Interest was A Letter was sent to the Land Interest and their agent in March 2024 requesting feedback on the Heads 

of Terms.

Latest correspondence being an email to the Land Interest and their agent requesting feedback.

12/03/2024

25/04/2024

34/3, 34/4, 34/5, 34/6, 34/7, 34/8, 34/10, 34/15 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

13. Temporary Construction Access

15. Operational Access

19. Onshore connection work

N/A N/A Not SU

128 Karen Henderson None Drafted N/A Not Required N/A The Applicant has been in correspondence with the Land Interest since June 2021.

Pasture land affected by cable route.

Site meetings were held in November 2021 and again in October 2022 where the project's proposals were explained to the Land Interest.

Heads of Terms have not yet been issued to this Land Interest.

The Applicant's latest correspondence with the Land Interest was the S.56 mailout.

12/03/2024 34/5, 34/6, 34/17 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

13. Temporary Construction Access

19. Onshore connection work

N/A N/A Not SU

129 Nigel Gordon Helm 

Draffan & Andrew 

Herbert Lane (as 

trustees of the Lavinia 

Norfolk’s Family 

Charitable Trust)

Guy Streeter

(Savills UK Ltd)

Draft Under Discussion Not Completed Not Required N/A following the Public Consultation event in October 2022, the Land Interest has opened dialogue with the Applicant.

Owner of roadways through Kingley Vale retaining management responsibilities of all roadways, pathways and green spaces on the housing esta

01/03/2024

18/04/2024

27/6, 27/9, 27/10, 27/11, 27/12, 27/25, 27/26, 27/27, 28/1 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable Installation Works.

13. Temporary Construction Access.

14. Construction and Operational Access

Common Land 27/6, 27/9, 27/10, 27/11, 27/12, 27/25, 

27/26 - Common Land only

Not SU

130 Jane Noelle Madeline 

Bowring Reed & Roger 

William Hampson Reed 

Draft Under Discussion Not Completed Not Required N/A The Land Interest were first consulted in July 2021. 

In August 2023, the Land Interest contacted the Applicant as part of the consultation and has been in contact with them since this point.

Part of an existing track which provides access to various dwellings, proposed as operational access.

The Applicant has not met with the Land Interest on site.

Heads of Terms issued in December 2023 (awaiting feedback).

Latest correspondence with The Land Interest was sent a Letter in March 2024, where the Applicant requested feedback on the Heads of Terms.

Latest correspondence being an email to the Land Interest requesting further feedback in April 2024.

12/03/2024

24/04/2024

31/8, 31/9, 31/11, 31/12, 31/13, 31/15 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational Access N/A N/A Not SU

131 Artemis Aerospace 

Limited

Robert Crawford-Clarke 

(Henry Adams)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest and their agent since February 2021.

Artemis Aerospace own pasture land affected by the cable route. Jim Scott (Land interest 040) is Managing Director of Artemis Aerospace.

Please refer to Land Interest 040 for the summary.

12/03/2024 25/6, 25/7, 25/8, 25/9 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable Installation Works.

14. Construction and Operational Access

N/A N/A Not SU

132 LAMA Fund (David John 

Pennell, Lady Clare 

Therese Kerr, William 

Walter Raleigh Kerr and 

Lady Mary Cecil Adler 

as Trustees of The 

Angmering Park Estate 

Trust)

Guy Streeter

(Savills UK Ltd)

Draft Under Discussion Not Completed Not Required N/A The Land Interest owns the river bed of the River Arun (Plots 2/33 & 3/1). 

Temporary possession of areas of land as temporary passing places along a construction and operational access route along Michelgrove Lane.

Heads of Terms were issued to the Land Interest in June 2023.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024

The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle.

01/03/2024 2/33, 3/1, 11/14, 12/2, 12/3, 12/6, 12/7, 12/8, 12/10, 12/11 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable Installation Works.

13. Temporary construction access.

N/A N/A Not SU

133 Patricia Jenkin & Peter 

Brian Jenkin (trading as 

J&G Jenkin and Sons)

Rowan Allan 

(HJ Burt)

None drafted Not Completed Not Required N/A The Land Interest owns a parcel of land to the South of Michelgrove Lane.  

The Applicant is f temporary possession of existing passing places for a temporary construction and operational access route along Michelgrove Lane.

The Applicant will shortly be issuing Heads of Terms to the Land Interest.

The Applicant's most recent correspondence with the Land Interest was in March 2024.

08/03/2024

18/04/2024

12/6, 12/7, 12/8, 12/9, 12/10, 12/11, 12/12, 12/13, 12/14 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

13. Temporary construction access.

14. Construction and operational access.

15. Operational access

N/A N/A Not SU
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134 The Executors of Jill 

Marquette Angell

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in dialogue with the Land Interest since September 2022.

The Land Interest owns part of a track that will be affected by the proposed cable route and an operational access route.

Heads of Terms were issued in July 2023.  

The Applicant has followed up with the Land Interest for an update via letter in March 2024.

08/03/2024

19/04/2024

12/12, 12/13, 13/7, 13/8, 14/3, 14/4, 14/5 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable Installation Works.

15. Operational Access

N/A N/A Not SU

135 Peter Brian Jenkin Rowan Allan 

(HJ Burt)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in dialogue with the Land Interest and the Land Interest’s agent since June 2022.

Following consultation and subsequent route amendments, there is now no cable route associated with this Land Interest.

Heads of Terms for an operational access were issued in December 2023.  

The Applicant has followed up with the Land Interest and the Land Interest's agent for an update in March 2024.

08/03/2024

19/04/2024

13/5, 13/6, 14/1, 14/2, 14/3, 14/4, 14/5 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable Installation Works.

15. Operational Access

N/A N/A Not SU

136 Patricia Jenkin Rowan Allan 

(HJ Burt)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in dialogue with the Land Interest and the Land Interest’s agent since June 2022.

Following consultation and subsequent route amendments, there is now no cable route associated with this Land Interest.

Heads of Terms for an operational access were issued in December 2023.  

The Applicant has followed up with the Land Interest and he Land Interest’s agent for an update in March 2024. 

08/03/2024

19/04/2024

14/3, 14/4, 14/5 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable Installation Works.

15. Operational Access

N/A N/A Not SU

137 Tobias Jenkin Rowan Allan 

(HJ Burt)

Not Required N/A Not Required N/A The Land Interest’s Category 2 Interest is in relation to rights of access.

The Applicant in this instance has not entered discussions over Heads of Terms.

08/03/2024 12/13, 12/14, 13/7, 13/8 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational Access N/A N/A Not SU

138 Emma Jane Jenkin Not Required N/A Not Required N/A The Land Interest’s Category 2 Interest is in relation to rights of access.

The Applicant in this instance has not entered discussions over Heads of Terms.

08/03/2024 12/13, 13/2, 13/3, 13/7, 13/8 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable Installation Works.

15. Operational Access

N/A N/A Not SU

139 Christopher John 

Hodgkins

David Blake 

(Batcheller Monkhouse)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since September 2021.

Driveway to residential dwelling affected by cable route and a proposed duct stringing area.

Also AHA tenant over pasture land affected by cable route, construction compound, construction access, duct stringing area and operational access.

Site meetings were held in September 2021, April 2022 (in conjunction with a neighbouring Land Interest) and in May 2022 and May 2023.

Heads of Terms were issued July 2023 (awaiting feedback).

Latest correspondence with the Land Interest was a Letter in March 2024 requesting feedback on the Heads of Terms.

As of April 2024 the Applicant is awaiting confirmation regarding the appointment of a new agent.

12/03/2024

19/04/2024

14/6, 15/1, 16/1, 17/1, 17/2, 17/3, 17/9, 18/1, 18/3, 18/5, 18/9, 19/1,  

22/14, 22/15, 22/23, 22/25, 22/26, 22/27, 22/28, 22/29, 22/30, 22/34, 

22/35, 23/1

Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access, Construction Compound and Cable 

Duct Stringing)

9. Cable Installation Works.

13. Temporary Construction Access.

14. Construction and Operational Access.

15. Operational Access

N/A N/A Not SU

140 Andrew James Hodgkins David Blake 

(Batcheller Monkhouse)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since September 2021.

Driveway to residential dwelling affected by cable route and a proposed duct stringing area.

Also AHA tenant over pasture land affected by cable route, construction compound, construction access, duct stringing area and operational access.

Site meetings were held in September 2021, April 2022 (in conjunction with a neighbouring Land Interest) and in May 2022 and May 2023.

Heads of Terms were issued July 2023 (awaiting feedback).

Latest correspondence with the Land Interest was a Letter in March 2024 requesting feedback on the Heads of Terms.

As of April 2024 the Applicant is awaiting confirmation regarding the appointment of a new agent.

12/03/2024

19/04/2024

22/14, 22/15, 22/23, 22/25, 22/26, 22/27, 22/28, 22/29, 22/30, 22/34, 

22/35, 23/1

Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access, Construction Compound and Cable 

Duct Stringing)

9. Cable Installation Works.

10. Temporary Construction Compound.

12. Temporary Duct Stringing Area.

15. Operational Access

N/A N/A Not SU

141 Caroline Janet Hodgkins 

& Emily Victoria 

Hodgkins

David Blake 

(Batcheller Monkhouse)

Draft Under Discussion Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since September 2021.

Driveway to residential dwelling affected by cable route and a proposed duct stringing area.

Also AHA tenant over pasture land affected by cable route, construction compound, construction access, duct stringing area and operational access.

Site meetings were held in September 2021, April 2022 (in conjunction with a neighbouring Land Interest) and in May 2022 and May 2023.

Heads of Terms were issued in July 2023 (awaiting feedback).

Latest correspondence with the Land Interest was a Letter in March 2024 requesting feedback on the Heads of Terms.

As of April 2024 the Applicant is awaiting confirmation regarding the appointment of a new agent.

12/03/2024

19/04/2024

22/15, 22/25, 22/26, 22/27,  22/28, 22/29, 22/30 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access, Construction Compound and Cable 

Duct Stringing)

9. Cable Installation Works.

10. Temporary Construction Compound.

12. Temporary Duct Stringing Area.

N/A N/A Not SU

142 The Executor of John 

Martin Baldwin

Rowan Allan (HJ Burt) Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest and their agent since September 2021.

Pasture land affected by a proposed construction access. Equine yard affected by proposed operational access.

Site meetings with the agent have been held in September 2021 and May 2022.

Heads of Terms issued in December 2023.

The Applicant will continue to work collaboratively with Land Interest to agree terms.

The Applicant's latest correspondence with the Land Interest's agent was a Letter in March 2024 requesting feedback on the Heads of Terms.

12/03/2024 20/7, 20/8, 20/9, 21/2, 21/3, 21/5, 21/6, 21/7, 21/20, 21/21 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable Installation Works.

13. Temporary Construction Access.

15. Operational Access.

N/A N/A Not SU

143 Richard Anthony 

Hewson

Rowan Allan (HJ Burt) Draft Under Discussion Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest via statutory consultations since July 2021.

Driveway to residential dwelling affected by cable route.

An initial site meeting was held in October 2022.

Heads of Terms issued in July 2024 (awaiting feedback)

Latest correspondence with the Land Interest was via a Letter in March 2024 and an email in April 2024.

12/03/2024

25/04/2024

22/23, 22,24 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

N/A N/A Not SU

144 Gabrielle Elizabeth 

Francis & Mark Alan 

Lawton Pockett

Andrew Thomas 

(Henry Adams LLP)

Draft Under Discussion Not Completed Not Required N/A Not Required The Applicant has been in correspondence with the Land Interest since July 2021.

The Land Interest owns part of a road (Chantry Lane) and car parking area at Chantry Point affected by an operational access.

A site meeting was held in July 2022.

Heads of Terms issued in December 2023. Initial feedback has been received from their agent and responded to via email in February 2024

Latest correspondence with the Land Interest was a Letter in March 2024 requesting further feedback on the Heads of Terms.

19/03/2024 19/7, 19/8, 19/9, 19/11 Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

15. Operational Access N/A N/A Not SU

145 Environment Agency None Not Required Not Required Not Required N/A Not Required The Applicant has been in correspondence with the Land Interest since July 2022.

The Land Interest enjoys various access rights across land affected by the cable route. 

The Land Interest has requested that access be maintained across this land during and post construction

19/03/2024 1b/3, 1b/4, 1b/5, 1/5, 1/6, 1/7, 1/8, 1/9, 1/10, 1/11, 1/12, 1/13, 1/14, 

1/16, 1/17, 1/18, 1/23, 1/24, 1/25, 2/1, 2/2, 2/4, 2/5, 2/6, 2/7, 2/8, 2/9, 

2/10, 2/11, 2/12, 2/22, 2/23, 2/25, 2/26, 2/28, 2/29, 2/30, 2/32, 7/9, 7/10, 

11/4, 11/5, 11/7, 11/8, 13/5, 19/6

Part 1 (Category 1 

and/or Category 2), 

Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access, Storage of Excavated Materials and 

Construction Compound)

5. Extension ducts.

6. Underground landfall connection works intertidal area.

7. Underground landfall connection works onshore

8. Landfall Connection works, launch pit and jointing

9. Cable Installation Works.

10. Temporary Construction Compound.

11. Temporary soil storage

12. Temporary Duct Stringing Area.

13. Temporary Construction Access.

14. Construction and Operational Access

15. Operational Access

Open Space and Crown Interest 1/5, 1/6 - Open Space only

11/4, 11/5, 11/7, 11/8, 19/6 - Crown 

Interest only

SU operational rights, SU rights unknown 

operational

146 UK Power Networks 

(Operations) Limited

Not Required Not Required ​​SA Draft under discussion​ N/A The parties are currently negotiating protective provisions 

in the form of a side agreement with good progress being 

made.

N/A - No voluntary agreement required 19/03/2024 3/14, 3/17, 3/18, 3/21, 3/23, 6/4, 6/5, 7/1, 7/2, 7/5, 7/12, 7/23, 7/28, 

7/29, 10/6, 11/8, 11/11, 12/4, 12/5, 12/8, 13/4, 13/8, 16/2, 17/3, 17/9, 

17/10, 19/9, 21/5, 21/7, 21/9, 21/11, 21/14, 21/16, 21/17, 21/20,  21/22, 

21/23, 21/24, 21/35, 21/37, 21/39, 21/42, 21/43, 22/2, 22/4, 22/5, 22/6, 

27/16, 27/18, 27/22, 28/18, 28/21, 29/5, 29/10, 29/16, 29/20, 29/21, 

30/5, 30/6, 30/7, 30/8, 30/9, 30/14, 30/15, 31/4, 31/8 31/13, 31/14, 32/3, 

32/4, 32/6, 32/7, 32/8, 33/1, 33/4, 33/8, 33/9, 33/12, 33/14, 33/15, 

33/16, 33/17, 33/19, 33/21, 33/22, 33/23, 33/26, 33/28, 34/11, 34/15,  

34/18, 34/19, 34/20, 34/21, 34/22, 34/23, 34/25, 34/26, 34/27, 34/28, 

34/29, 34/30, 34/31, 34/37 

Part 1 (Category 1 

and/or Category 2), 

Part 3

Land to be Acquired, Acquisition of Rights by the Creation 

of New Rights or the Imposition of Restrictive Covenants, 

Land to be Used Temporarily (Access and Construction 

Compound) andLand not subject to Powers of 

Compulsory Acquisition or Temporary Use

9. Cable Installation Works.

10. Temporary Construction Compound.

13. Temporary Construction Access.

14. Construction and Operational Access.

15. Operational Access

17. Environmental Mitigation

18. Environmental Mitigation & Road rights

19. Onshore connection work

20. N/A

National Trust and Crown Interest 11/8, 21/37 - Crown Interest only

21/37 - National Trust only

SU apparatus and operational rights, SU 

rights unknown operational

147 Scottish and Southern 

Energy Power 

Distribution Limited

Not Required Not Required ​​PP and SA Draft under discussion​ N/A The parties are currently negotiating protective provisions 

with good progress being made.

N/A - No voluntary agreement required 19/03/2024 1/14, 1/15, 1/19, 1/22, 1/23, 1/24, 1/25, 2/1, 2/21, 4/6, 4/9, 4/10, 4/11, 

4/17, 4/18, 4/20, 4/21, 4/25, 5/12, 5/13, 5/14, 6/2, 6/6

Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable Installation Works.

13. Temporary Construction Access.

14. Construction and Operational Access.

15. Operational Access

N/A N/A SU apparatus and operational rights, SU 

rights unknown operational

148 South Eastern Power 

Networks plc (UK Power 

Networks)

Not Required Not Required ​​SA Draft under discussion​ N/A The parties are currently negotiating protective provisions 

in the form of a side agreement with good progress being 

made.

N/A - No voluntary agreement required 19/03/2024 12/8, 21/42, 22/2, 25/2, 34/19, 34/20, 34/30, 34/31 Part 1 (Category 1 

and/or Category 2), 

Part 3

Land to be Acquired, Acquisition of Rights by the Creation 

of New Rights or the Imposition of Restrictive Covenants 

and Land to be Used Temporarily (Access)

9. Cable Installation Works.

13. Temporary Construction Access.

19. Onshore connection work

20. N/A

N/A N/A SU apparatus and operational rights, SU 

rights unknown operational

149 Neos Networks Limited Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 2/3, 33/19, 34/5, 34/9, 34/15, 34/25, 34/31, 34/32, 34/34, 34/37 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable Installation Works.

10. Temporary Construction Compound.

13. Temporary Construction Access.

14. Construction and Operational Access.

15. Operational Access

19. Onshore connection work

N/A N/A SU apparatus and operational rights, SU 

rights unknown operational

150 Portsmouth Water 

Limited

Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 1a/1, 1a/2, 1b/1, 1b/2, 1b/3, 1b/4, 1b/5, 1/1, 1/2, 1/4, 1/13, 1/14, 1/19, 

1/21, 1/22, 2/19, 2/33, 3/1, 3/2

Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

5. Extension ducts.

6. Underground landfall connection works intertidal area.

9. Cable Installation Works.

13. Temporary Construction Access.

15. Operational Access

Open Space and Crown Interest 1/1, 1/2, 1/4 - Open Space only

1/1, 1/2, 1/4 - Crown Interest only

SU apparatus and operational rights, SU 

rights unknown operational

151 OCU Group Limited Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 3/14, 3/23 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU

152 Cityfibre Limited Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 2/3 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU

153 Virgin Media Limited Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 2/3, 2/17, 2/18, 34/37 Part 1 (Category 1) Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants and Land to be Used 

Temporarily (Access)

9. Cable Installation Works.

13. Temporary Construction Access.

N/A N/A Not SU

154 Openreach Limited Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 1/13, 1/14, 1/19, 1/20, 1/21, 1/22, 2/1, 2/3, 2/18, 2/19, 3/14, 3/15, 3/17, 

3/18, 3/19, 3/21, 3/22, 4/12, 4/14, 4/15, 4/20, 4/25, 4/26, 5/3, 5/4, 5/7, 

5/11, 5/12, 5/13, 6/1, 6/2, 6/3, 6/5, 6/6, 7/1, 7/2, 7/3, 7/4, 7/5, 7/8, 7/9, 

7/10, 7/11, 7/12, 7/14, 7/23, 7/28, 7/29, 9/2, 10/6, 11/2, 11/9, 11/10, 

11/11, 12/5, 12/8, 12/12, 12/13, 12/14, 13/8, 16/2, 16/3, 16/4,  17/1, 

17/2, 17/3, 17/9, 17/10, 19/10, 19/11, 21/6, 21/7, 21/8, 21/9, 21/10, 

21/11, 21/13, 21/16, 21/17, 21/19, 21/24, 21/26, 21/27, 21/28, 21/30, 

21/35, 21/37, 21/40, 22/7, 22/11, 22/12, 22/23, 22/24, 22/25,

22/27, 22/28, 22/29, 22/30, 22/31, 23/2, 23/3, 23/4, 23/5, 23/8, 23/10, 

23/14, 24/5, 24/6, 25/2, 25/3, 25/6, 25/8, 25/9, 25/11, 25/12, 26/1, 26/2, 

26/8, 27/1, 27/2, 27/13, 27/16, 27/19, 27/20, 27/22, 28/4, 28/5, 28/6, 

28/10, 28/11, 28/12, 28/13, 28/21, 28/22, 28/23, 28/24, 29/9, 29/10, 

29/11, 29/12, 29/13, 29/14, 29/15, 29/16, 29/20, 29/21, 30/4, 30/5, 30/6, 

30/7, 30/8, 30/9, 30/10, 30/11, 30/12, 30/14, 31/6, 31/8, 31/11, 31/12, 

31/15, 32/3, 32/5, 32/6, 32/11, 32/14, 33/2, 33/3, 33/4, 33/5, 33/9, 

33/12, 33/13, 33/16, 33/17, 33/19, 33/21, 33/22, 33/23, 34/3, 34/4, 34/5, 

34/10, 34/11, 34/12, 34/15, 34/24, 34/25, 34/26, 34/27, 34/28, 34/29, 

34/30, 34/31, 34/32, 34/34, 34/35, 34/36, 34/37 

Part 1 (Category 1) Land to be Acquired, Acquisition of Rights by the Creation 

of New Rights or the Imposition of Restrictive Covenants, 

Land to be Used Temporarily (Access, Cable Duct 

Stringing and Construction Compound) and Land not 

subject to Powers of Compulsory Acquisition or 

Temporary Use

9. Cable Installation Works.

10. Temporary Construction Compound.

12. Temporary Duct Stringing Area.

13. Temporary Construction Access.

14. Construction and Operational Access.

15. Operational Access

16. Substation

17. Environmental mitigation

18. Environmental mitigation and road rights

19. Onshore connection work

20. N/A

National Trust, Open Space and Crown 

Interest

21/30, 21/37, 22/7 - National Trust only

21/37, 22/7 - Crown Interest only

22/7 - Open Space only

Not SU

155 Vodafone Limited Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 2/3, 3/23, 33/19, 34/5, 34/15, 34/25, 34/29, 34/30, 34/32, 34/33, 34/34, 

34/37 

Part 1 (Category 1) Land to be Acquired, Acquisition of Rights by the Creation 

of New Rights or the Imposition of Restrictive Covenants, 

Land to be Used Temporarily (Access) and Land not 

subject to Powers of Compulsory Acquisition or 

Temporary Use

9. Cable Installation Works.

10. Temporary Construction Compound.

13. Temporary Construction Access.

14. Construction and Operational Access.

19. Onshore connection work

20. N/A

N/A N/A Not SU

156 Stewart Warwick Dench Not Required Not Required Not Required N/A The Land Interest's Category 2 Interest is in relation to rights in respect of legal easements.

The Applicant in this instance has not entered dicsussions over Heads of Terms

04/04/2024 29/22 Part 2 (Category 2) 

and Part 3

Acquisition of Rights by the Creation of New Rights or the 

Imposition of Restrictive Covenants

9. Cable installation works. N/A N/A Not SU REP2-069

# Classification L2 - Business Data



Unique Reference 

Number

Name of Land Interest Comments on status of objection / land negotiation

001 Arun District Council The Land Interest holds a regulating lease to carry out foreshore maintenance over land owned by the Crown Estate and the Baird Farming Partnership (Plots 1/1, 

1/2, 1/4, & 1/5) and other access rights.

The Applicant has consulted with the Land Interest with respect to the carrying out of works on the land.

It is anticipated that the Offshore Transmission lease to be granted by the Crown Estate to the Applicant, and any voluntary agreement with other landowner(s), will 

incorporate the land subject to the Lease.

The Applicant has been corresponding with The Crown Estate as the “appropriate Crown authority” for consent to the making of the DCO in accordance with 

sections 135 (1) and (2) of the Planning Act 2008. It was confirmed in January 2024 that Town Legal has been instructed and will seek to work collaboratively with 

the Applicant.

The Applicant's most recent contact with the Land Interest was by email on 23rd March 2024

002 Albon Family (Albon Family) On 

Behalf Of Albon Family (Albon 

Family) 

The Land Interest’s title borders an A road which is adopted highway. The Applicant identified the Land Interest as a presumed owner of part width of the subsoil of 

that highway comprising plot 33/19 (which is unregistered) and consulted with the Land Interest on that basis on 14th October 2022.  

Plot 33/19 is included within the DCO boundary for both construction and operational access. 

The Land Interest was contacted by the Applicant in May 2023 via telephone in respect of the Confirmation schedule and confirmed that the ownership details were 

correct. The latest engagement was in October 2023, when the Applicant discussed the project over the phone and explained the nature of the Land Interest’s 

presumed ownership of subsoil / half width of highway. The Land Interest confirmed on the phone that they did not think a site meeting was necessary. 

As the Category 1 Interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the Land Interest has 

not yet been able to deduce title. 

The Applicant is not aware of outstanding issues other than accommodation works to be discussed in due course.

003 Alexander Langlands Pearse The Land Interest is one of the landowners of the Oakendene Sub-Station site.   

Please see narrative in the Knight Frank LLP row (RR-278). 

004 Jeremy Taylor The Applicant understands the Land Interest’s Category 2 Interest is in respect of rights of access over unregistered land and has therefore not entered discussions 

over Heads of Terms. 

The Applicant will respond directly to the Land Interest’s relevant representation. 

005 South Coast Nursing Homes Ltd 

(South Coast Nursing Homes Ltd)

Since August 2021 the Applicant has been in regular correspondence with the Land Interest via telephone and email. 

The Land Interest own and operate a care home near the proposed cable route and part of the driveway to the care home is affected by a proposed Rampion 2 

operational access. 

An initial on-line video meeting was followed by an in-person meeting at the care home operator’s Head office in Worthing in August 2022. 

The Land Interest’s main concerns relate to the impact of the construction works on their residents and the functioning of the business. 

The Applicant offered Heads of Terms for a proposed operational access in December 2023. These were signed and returned later in December 2023, The latest 

correspondence with the Land Interest was an email in January 2024 detailing that the project's solicitors would be in touch with the Land Interest's solicitors 

regarding the signed Heads of Terms.

The Land Interest is seeking to work collaboratively with the Applicant and have submitted queries that have been answered in part, with further accommodation 

works to be discussed in due course. 

006 Washington Recreation Ground 

Charity (Washington Recreation 

Ground Charity)

The Applicant has been in regular correspondence with the Land Interest since February 2021 (Please see RR-413). 

From November 2023 onwards, the Land Interest has requested that the Charity is registered as a separate interested party / Land Interest. The latest 

correspondence with the Land Interest was in March 2024. The Applicant has not yet heard directly from the Charity.

The Applicant has included the Washington Recreation Ground Charity as a Land Interest on the basis they are an occupier. 

The Applicant understands the outstanding issues are the same as those of the freehold Land Interest.

007 Glenda Coralie Ayliffe In April 2023, the Land Interest contacted the Applicant in response to the public consultation. 

The Land Interest own a property which has its rights of access affected by a Rampion 2 proposed operational access. 

Since April 2023, the Applicant has been in contact with the Land Interest on several occasions, including clarifying in June 2023 both by telephone and email how 

the Land Interest’s property is impacted. In January 2024, the Applicant contacted the Land Interest to confirm the impact being operational access only. 

The Applicant understands the interest is in respect of rights of access over unregistered land and has therefore not entered into discussions over Heads of Terms. 

The Applicant will respond directly to the Land Interest’s relevant representation. 

008 Roger Hector Ayliffe The Applicant has been in direct correspondence with the Land Interest, via his wife. 

Please see the narrative in the Glenda Coralie Ayliffe row (RR-134). 

009 Simon Wolf The Applicant understands that the Land Interest’s Category 2 Interest extends to rights contained within a conveyance dated 17 April 1982 as registered under title 

WSX60950.   

The Applicant has not entered discussions over Heads of Terms with the Land Interest. 

The Applicant will respond directly to the Land Interest’s relevant representation. 

010 Turok Family (Turok Family) On 

Behalf Of Turok (Turok)

Please see the narrative in Frederick Turok row (RR-125).

011 Southern Gas Networks Plc The Applicant has been in correspondence with the Land Interest and their agents since June 2021. 

The Land Interest does not have land affected by the Rampion 2 proposals, but has its apparatus crossed eight times by the proposed cable route. There are 

proposed operational and construction accesses that also intersect with the Land Interest’s apparatus. 

On-line meetings have been held in December 2021 and on 15 August 2023 where the discussions were held on crossing point requirements and protective 

provisions. The latest correspondence was sharing project information via email in September 2023. 

The Applicant understands that the Land Interest would like to work collaboratively to agree terms in line with protective provisions. 

Key outstanding concerns include agreeing protective provisions and accommodation works to be discussed in due course. 

012 Gateley Hamer Limited (Gateley 

Hamer Limited) On Behalf Of 

Stonegate Group / Unique Pub 

Properties Ltd (Stonegate Group / 

Unique Pub Properties Ltd)

In September 2023, a representative for the Land Interest (who own a Public House where the garden hedgerow is impacted by a sliver of a visibility splay in 

Ashurst) contacted the Applicant in response to the public consultation. 

Plots 27/13 & 27/14 are included within the DCO boundary for temporary construction access. 

The Applicant has been in regular contact with the Land Interest’s agent since September 2023, with the latest correspondence being in January 2024. 

The Applicant understands that the Land Interest would like to work collaboratively to agree terms. An offer was sent to the Land Interest via email in March 2024.

A meeting is due to be scheduled to discuss any commercial considerations and any accommodation works required if necessary. 

Comments on status of objection / land negotation



Unique Reference 

Number

Name of Land Interest Comments on status of objection / land negotiation

Comments on status of objection / land negotation

013 Tim Facer The Applicant has been in regular correspondence with the Land Interest and their agent since April 2021.

This Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route. The driveway to the Land Interest’s residential property and two of 

the Land Interest’s fields are also affected by a proposed Rampion 2 operational access.

Site meetings were initially held in April and August 2021, where the Land Interest expressed concerns about the proximity of the proposed cable route to their 

dwelling (summarised in engagement notes). 

The cable route was subsequently amended to take it further to the East and away from the property.  The amended route was presented to the Land Interest at a 

meeting in April 2022. The rationale for the route amendment was further summarised in emails from August, September and November 2022 and a Letter dated 

October 2023.

Heads of Terms were issued in March 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree terms.

Key outstanding concerns include location of a temporary haul road, extent of operational access land requirement and accommodation works which are subject to 

ongoing discussions. 

The Applicant met with the Land Interest on site in December 2023, with the latest correspondence being a Letter dated 27 February 2024,  an email on 11 March 

2024 and a Letter in March 2024 requesting feedback on the Heads of Terms.

014 Ancleggan Limited (Ancleggan 

Limited)

In April 2022 the Land Interest (who have an option agreement to provide storage capacity for electricity generated by renewable energy projects) wrote to the 

Applicant in response to the public consultation.  

Since July 2022 the Applicant has held regular meetings with the Land Interest providing project updates.   

One Planet Developments Limited submitted, on behalf of the Land Interest, a planning application to Mid Sussex District Council in March 2023 (Ref: DM/23/0769).  

The Applicant wrote a letter to the planning officer in April 2023 stating a 30m construction corridor, becoming a 20m permanent easement, was required for the 

proposed cable route for the Rampion 2 project. 

The Land Interest have stated that the proposed area required by the Applicant will render their proposed development economically unviable or significantly more 

expensive and technically complex to develop.   

The Land Interest is seeking to work collaboratively with the Applicant  to find a workable project infrastructure designs that work for both parties. Further detailed 

cable route design work is pending confirmation of National Grid connection details, currently expected from National Grid in February 2024. 

The Applicant’s latest communication with the Land Interest and their agent was via an on-line call in January 2024. 

015 Southern Water Services Limited The Applicant has been in discussion with the Land Interest since November 2022 regarding the project proposals and the carrying out of construction works on 

land where they have operational assets and associated rights.

Protective Provisions are being negotiated following further contact with the Land Interest’s legal department in July 2023.

The Applicant has also sought to contact the Forestry Commission as the “appropriate Crown authority” for consent to the making of the DCO, for the purposes of 

section 135(2) of the Planning Act 2008, as the DCO includes a number of ‘other provisions’ applying to the land in which there are rights benefitting the Forestry 

Commission. 

016 Ronald Alan Leggett The Land Interest’s title borders an A road which is adopted highway. The Applicant identified the Land Interest as a presumed owner of part width of the subsoil of 

that highway comprising plot 33/19 (which is unregistered) and consulted with the Land interest on that basis on 14th October 2022. The deadline for receipt of 

responses for this round of consultation was 29th November 2022. 

Plot 33/19 is included within the DCO boundary for both construction and operational access. 

In June 2023, the Applicant was contacted by Meera Smethurst on behalf of the Land Interest regarding the Confirmation schedule. The Applicant has since been in 

correspondence with Meera Smethurst who confirmed in June 2023 that she and her husband have Power of Attorney to act for the Land Interest for property and 

financial affairs. 

In October 2023, the Applicant met with the Land Interest and Jeremy Richard Smethurst and Meera Elizabeth Smethurst (both in their role as Power of Attorney for 

the Land Interest and as a presumed owner of subsoil / half width of highway) at the home of the Land Interest. The Applicant explained the nature of interest, the 

presumed ownership of subsoil / half width of highway, followed by a summary email. 

As the Category 1 Interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the land interest has 

not yet been able to deduce title. 

Remaining concerns include details around the design proposals within the DCO boundary at this location (including potential highways works) and accommodation 

works to be discussed in due course. 

017 Richard Napier Luce In October 2022, the Applicant contacted the Land Interest as part of the consultation. 

In June 2023, the Land Interest contacted the Applicant in response to the public consultation. The Land Interest has access rights over a lane which leads to their 

residential property. The lane is proposed to be used as a Rampion 2 operational access. 

In November 2023, the Applicant spoke with the Land Interest over the phone and explained the infrequent anticipated use of the proposed operational access. 

The Applicant is not seeking to agree Heads of Terms in this instance.

The Applicant believes there are no outstanding issues, other than further explanation as to the anticipated use of the operational access and discussions on 

accommodation works if necessary. 

018 Elizabeth Anne Leggett Please see the narrative in the Ronald Alan Leggett row (RR-328).

019 Mark Renny The Land Interest is a Director of Brookside Holiday Camp Limited.  

Please see the narrative in the Brookside Holiday Camp Limited row (RR-050).

020 Jeremy Smethurst Please see the narrative in the Meera Smethurst row (RR-236).

021 Meera Smethurst The Land Interest’s title borders an A road which is adopted highway. The Applicant identified the Land Interest as a presumed owner of part width of the subsoil of 

that highway comprising plot 33/19 (which is unregistered) and consulted with the Land Interest on that basis on 14th October 2022. The Land Interest wrote to the 

Applicant in response to the public consultation.

Plot 33/19 is included within the DCO boundary for both construction and operational access.

The Applicant has been in correspondence with the Land Interest since November 2022.

In October 2023, the Applicant met with the Land Interest at the home of a neighbouring landowner. The Applicant explained the nature of their interest, the 

presumed ownership of subsoil / half width of highway, followed by a summary email.

As the Category 1 Interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the Land Interest has 

not yet been able to deduce title.

Remaining concerns include details around the design proposals within the DCO boundary at this location (including potential highways works) and accommodation 

works to be discussed in due course.
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022 Nigel Allen Light The Applicant has been in regular correspondence with the Land Interest and their agent since May 2021.

The Land Interest own pasture land affected by the proposed Rampion 2 cable route and the entrance to the driveway to the Land Interest’s residential property and 

equestrian complex is affected by a proposed Rampion 2 construction access.

Site meetings were initially held in September 2021, where the Land Interest expressed concerns about the proximity of the proposed Rampion 2 cable route to 

their equestrian complex. The proposed cable route was amended in consideration of these concerns and re-routed further East, away from the equestrian facilities. 

The amended route was presented to the Land Interest at a site meeting in April 2022.

Heads of Terms were issued in March 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with Applicant to agree terms.

Remaining concerns include the impact on the equestrian complex, disturbance/ compensation considerations, removal of a strip of woodland, and accommodation 

works to be discussed in due course. A further meeting was held in December 2023 to discuss these issues and work collaboratively. 

The Applicant requested further feedback from the agent on the Heads of Terms in March 2024.

023 Sandra Albon Please see the narrative in the Albon Family row (RR-006).

024 Henry Adams (Henry Adams) On 

Behalf Of Alan David Lewhellin 

Griffiths And Janice Elizabeth 

Griffiths (Alan David Lewhellin 

Griffiths And Janice Elizabeth 

Griffiths)

The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest own and operate a dairy farm with pasture land affected by the proposed Rampion 2 cable route. In addition, the driveway to the Land Interest’s 

residential property, farmland and associated holiday lets/ camping businesses, is affected by a proposed Rampion 2 construction and operational access.

The Applicant met with the Land Interest on site in August 2021 and at a Landowner Surgery in September 2021 where the Land Interest expressed concerns about 

the proximity of the proposed cable route to their proposed slurry pit and disruption to the dairy farm business.

The proposed cable route was amended to avoid the slurry pit (and other major constraints nearby) taking a route to the West of the farmstead. The amended route 

was presented to the Land Interest at a site meeting in March 2022, subsequent engagement notes and a letter dated 20 September 2023.

Heads of Terms were issued in March 2023 and the agent confirmed in Novemer 2023 that the Land Interest would like to work collaboratively with the Applicant to 

agree terms. The Applicant requested further feedback from the agent on the Heads of Terms via a Letter in March 2024.

Key outstanding concerns include potential disruption to both the dairy farm business and the holiday let/ camping income. Other disturbance considerations and 

accommodation works to be discussed in due course.

025 Angela Lightburn The Land Interest was first consulted with by the Applicant in April 2023.

The Land Interest does not own land affected by the Rampion 2 proposals. The Land Interest has access rights over a lane which leads to their residential property. 

The lane is proposed to be used as a Rampion 2 operational access. In addition, the land Interest have rights contained within a transfer deed and restrictive 

covenants affected by the Applicant’s proposals.

The Applicant is not seeking to agree Heads of Terms in this instance.

The Applicant understands there are no outstanding issues, other than further explanation as to the anticipated use of the operational access and a strip of 

unregistered land.

026 Brookside Holiday Camp Limited 

(Brookside Holiday Camp Limited)

Mr Mark Renny (a Director of the Land Interest) attended the public consultation event in Littlehampton with the Applicant in July 2021.

Plot 4/11 is included within the DCO boundary for proposed temporary construction access.

The Applicant has met with the Land Interest in August 2022 & October 2023 to provide updates on the project.

The Land Interest’s principal concern relates to the proximity of the proposed Rampion 2 operational access road and the construction access / haul road along the 

construction corridor to the caravan park and the noise levels and possible vibration levels.

The Land Interest is seeking further details on the proposed volume of traffic along the construction corridor and an understanding of the impact of vibration on the 

ditch and bungalow structures.

The Land Interest is concerned his business may be at risk from noise and vibration affecting the Land Interest’s customers and their enjoyment / use of their 

caravans.

The Applicant’s latest correspondence with the Land Interest was in January 2024.

Following a further review of the Works Plans, the Applicant has determined tha Plot 4/11 is unregistered land and adopted highway.  The Applicant has in this 

instance not entered tinto discussions over Heads of Terms.

027 Frederick Turok In October 2022, the Land Interest (who owns a property to the east of Kent Street and has a presumed ownership of subsoil / part width of highway) contacted the 

Applicant in response to the public consultation.

Plot 33/4 is included within the DCO boundary for proposed temporary construction access.

The Land Interest attended a public meeting in November 2022 and submitted a consultation response detailing his main concerns. These include the level of 

construction traffic along Kent Street and wanting clarity on project timescales amid concerns of a reduction in value of his property.

In December 2022, the Land Interest submitted an Alternative Route proposal. The route was not taken forwards for consultation on the basis of environmental 

constraints.

As the Category 1 interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the Land Interest has 

not been able to deduce title.

The Applicant is not aware of any outstanding issues other than accommodation works to be discussed in due course if necessary.

028 Janine Creaye The Applicant has been in regular correspondence with the Land Interest since August 2021.

The Land Interest does not own land affected by the proposals. The Land Interest has access rights over a lane which leads to their residential property. The lane is 

proposed to be used as a Rampion 2 operational access but will also be affected by cable construction works in two places.

The Land Interest’s primary concerns include the environmental impacts of the proposals. The Applicant received a letter in response to the consultation in August 

2021 and subsequently met with the Land Interest on site in September 2021. In August 2022, the Applicant responded formally via Letter to the consultation 

response.

The Land Interest sent additional letters in response to consultation in August 2022 and March 2023.

The Applicant is not seeking to agree Heads of Terms.

The Applicant is not aware of any outstanding issues other than accommodation works to be discussed in due course if necessary.

029 Julian Thorpe In October 2022 the Land Interest wrote to the Applicant in response to the public consultation, having also been consulted in July 2021.

The Land Interest does not own land affected by the Rampion 2 proposals. The Land Interest has access rights over a lane which leads to their residential property. 

The lane is proposed to be used as a Rampion 2 operational access, but will also be affected by cable construction works in two places.

The Applicant received questions from the Land Interest in November 2022 and responded in the same month. In addition, the Land Interest was consulted in April 

2023.

The Applicant is not seeking to agree Heads of Terms.

The Applicant understands there are no outstanding issues, other than further explanation as to the anticipated use of the operational access, anticipated 

reinstatement proposals and accommodation works discussions in due course.
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030 Kathryn Victoria Winfield The Applicant has been in correspondence with the Land Interest since May 2021.

The Land Interest owns paddock land affected by the proposed Rampion 2 cable route.

The Applicant has met with the Land Interest on site in June 2021 and March 2022, with a subsequent letter sent in March 2022 summarising the engagement 

meeting.

Head of Terms were issued in March 2023, and the Applicant has sought feedback on a number of occasions, the last of which was via a Letter in March 2024. The 

Land Interest Responded via text message and email, the Applicant attempted contact but has recieved no response.

The Applicant understands there are no outstanding issues, other than further explanation as to the anticipated reinstatement proposals and accommodation works 

discussions in due course.

031 Paul Lightburn Please see the narrative in the Angela Lightburn row (RR-021).

032 Emily Thorpe Please see the narrative in the Julian Thorpe row (RR-181).

033 Batcheller Monkhouse (Batcheller 

Monkhouse) On Behalf Of Mrs 

Nicola Crichton-Brown (Mrs Nicola 

Crichton-Brown

The Applicant has been in regular correspondence with the Land Interest and their agents since January 2021.

The Land Interest own arable and pasture land affected by the proposed Rampion 2 cable route. The entrance to the driveway to the Land Interest’s residential 

property and other farm buildings is also affected by a proposed construction access. In addition, part of the aforementioned driveway is affected by a proposed 

operational access required the for Rampion 2 project.

Site meetings were initially held in February and August 2021, where the Land Interest expressed concerns about the severance of fields as well as use of the 

driveway as a construction access. The Land Interest’s views were also reiterated within various consultation responses and an Impact Report dated 22 March 

2021.

Subsequently, the route was amended to take a route towards the edge of the field to minimise severance. The construction access was amended to exclude the 

majority of the driveway and these amendments were presented at a site meeting in May 2022.

The Land Interest also put forward an alternative location for the construction access which was reviewed and not taken forward for consultation on the basis of 

highways considerations. The rationale for this was presented verbally at a consultation event and in a Letter in January 2024.

Heads of Terms were issued in July 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree terms.

Key outstanding concerns include the use of the bell mouth of the driveway as a construction access and detail within the Option documentation. A further site 

meeting was held in September 2023 to work collaboratively with the Land Interest on these issues. The latest correspondence was a Letter sent in January 2024, 

to which the Land Interest responded (in March 2024) with associated queries.

The Applicant sent the Land Interest a Letter in March 2024 regarding feedback on the Heads of Terms.

034 Network Rail Infrastructure Limited 

(Network Rail Infrastructure 

Limited)

The Applicant has been in regular contact with the Land Interest with regard to the required railway crossing agreements and asset protection agreements.

The Applicant is pursuing basic Asset Protection and Optimisation teams (“ASPRO”) clearances with the Land Interest and protective provisions are under 

negotiation.

A land agreement is also being taken forward with the Land Interest’s Property Department, subject to operational approval of ASPRO. The Applicant is seeking a 

separate land agreement to negate the need to use Compulsory Acquisition powers and has been engaging with Network Rail to progress this.  The Applicant was 

informed by Network Rail in early 2023 that their preference would be to use a Network Rail precedent key terms template and the Applicant is awaiting this 

document.   The form of the agreement was subject to correspondence in March 2024. 

035 Tc Rampion Ofto Ltd (Tc Rampion 

Ofto Ltd)

The Applicant has been in regular correspondence with a representative of the Land Interest since October 2023, with an agent appointed on their behalf in 

December 2023.

The Land Interest owns the freehold of Plot 34/24 which comprises grassland and hedgerow. In addition, the Land Interest is the holder of an electricity 

transmission licence and have a leasehold interest in Plots 34/20, 34/21 and 34/22.

Heads of Terms were issued in October 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree 

terms. Meetings were held in February and March 2024 with the Land Interest to negotiate and agree points within the Heads of Terms.

036 Emily Mulcare-Ball The Applicant has been in regular correspondence with the Land Interest since July 2021.

The Land Interest owns a section of hedgerow which is located within a proposed Rampion 2 temporary construction access / visibility splay.

In addition, the Applicant identified the Land Interest as a presumed owner of part width of the subsoil of the highway, comprising Plot 33/4 (which is unregistered). 

A site meeting was initially held in September 2021 where the Land Interest expressed concerns about the proximity of the proposed substation to their dwelling 

(which was under construction at the time) and expressed a desire for the alternative substation location (Wineham Lane North) to be selected. In addition, the 

Land Interest expressed concerns about the cable route affecting their pasture land (which was originally within the design). The Applicant received an objection to 

the proposals as a response to the consultation in September 2021.

In July 2022, the Applicant contacted the Land Interest to advise that a substation location had been selected (Oakendene). In August 2023, the Applicant contacted 

the Land Interest to advise that the cable link between the proposed substation and the grid connection point had been selected, and subsequently, the cable route 

would no longer affect their land. The Land interest submitted a further consultation response in November 2022 reiterating their concerns about the project and the 

proposed substation location.

The latest correspondence with the Land Interest was in December 2023, when the Applicant provided answers to some of the Land Interest’s queries.

It is anticipated that Heads of Terms will be issued in due course.

Key outstanding concerns include construction traffic impacts on the local area around Kent Street, substation design and accommodation works to be discussed in 

due course.

The Applicant will respond directly to the relevant representation.

037 Maria Natale Hacon The Land Interest attended the public consultation event in Arundel in November 2022.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.

The Applicant subsequently met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023 to discuss the 

projects impacts on the land and to discuss the Land Interest’s / trustees’ intended use / proposed development of the land.

The Applicant undertook a detailed assessment of the route options and presented the reasoning behind the preferred route in a letter to the Land Interest and 

fellow trustees in May 2023.

This letter also included the Applicant setting out their position on the development proposals presented by the Land Interest and fellow trustees in the May 2023 

meeting.

Key outstanding concerns remain whether the cable route can be accommodated within any potential future development of the Land Interest’s land.

Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.

The Applicant’s last correspondence with the Land Interest was in  corresponded with the Land Interest in November 2023.

The Applicant's last correspondence with the Land Interest was via a letter in March 2024.

Please note this landowner is one of four Trustees who are: 

- (Maria) Teresa Natale (RR-001) 

- Gina Perella Lewis (RR-132) 

- Maria Natale Hacon (RR-215) 

- Teresa Natale Camilleri (RR-216)
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038 National Highways The Applicant has been in correspondence with the Land Interest since September 2020.

The Land Interest owns carriageway and highway verge land affected by the proposed Rampion 2 cable route. There are proposed Rampion 2 operational and 

construction accesses that also intersect with the Land Interest.

An initial on-line meeting was held in October 2020, and the Land Interest responded to both the 2021 and 2022 consultations.

The Applicant understands that the Land Interest would like to work collaboratively to agree terms. It is anticipated that an agreement will to be taken forward with 

the Land Interest’s Property department. The latest correspondence was an on-line meeting held in November 2023.

Key outstanding concerns include agreeing protective provisions and accommodation works to be discussed in due course.

039 Henry Adams (Henry Adams) On 

Behalf Of Susie Clare Fischel 

(Susie Clare Fischel)

The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.

The Land Interest has pasture land affected by the proposed Rampion 2 cable route, and a proposed Rampion 2 construction access on the southern boundary of 

their title.

A site meeting was initially held in February 2021, followed by subsequent representation letters where the Land Interest expressed concerns about the 

environmental sensitivities of the proposed cable route. The Land Interest's views were also reiterated within further site meetings in May and July 2021 and various 

consultation responses. Subsequently, the route was amended to take a route further to the east, away from the aforementioned environmental constraints. The 

new proposed route was initially presented at a meeting in January 2022 and again in April 2022. The rationale for the route amendment and decision-making 

process was summarised in a letter dated 19th July 2022.

An additional route amendment was presented by the Land Interest at a site meeting in April 2022 and in formal representations in September and November 2022, 

as a response to the Applicant’s proposed re-route on their land. The rationale and decision-making process for not progressing with the additional route 

amendment to consultation was communicated in a letter dated 17th October 2023.

Heads of Terms were issued in March 2023 and the agent confirmed in October 2023 that the Land Interest would like to work collaboratively with the Applicant to 

agree terms. The Applicant has sought feedback on a number of occasions, the last of which was in February 2024. The agent responded to the email in March 

2024 and noted that they would not have time to respond until April 2024.

Key outstanding concerns include environmental considerations and issues regarding engagement.

040 James Scott The Applicant has been in correspondence with the Land Interest and their agent since February 2021.

The Land Interest owns a driveway to their residential property and business (Plot 25/7, 25/8 and 25/9) which is proposed to be used as a Rampion 2 construction 

and operational access.

The Land Interest is the Managing Director of a Company which owns the Freehold Title of paddock land (plot 25/6) which is affected by the proposed Rampion 2 

cable route.

Site meetings were initially held between May and August 2021 and the Land Interest attended a consultation event in July 2021. The Land Interest expressed 

concerns about the impact on the paddocks, proximity of the proposals to their dwelling and business, and inclusion of an additional Title of theirs within the 

boundary of the cable corridor, which seemed unnecessary. Subsequently, the route was amended to remove the additional Title, and reduce the total area of the 

paddocks impacted by the cable route proposals. The new proposals were presented at a site meeting in May 2022.

The Land Interest (in conjunction with neighbouring landowners) put forward an alternative route that would bypass their land to the South. The Applicant provided 

the rationale for why this route had been discounted at the site visit in May 2022.

Heads of Terms were issued in March 2023 in respect of the cable route and December 2023 in respect of the operational access. The agent confirmed in October 

2023 that the Land Interest would like to work collaboratively with the Applicant to agree terms. The Applicant's latest correspondence with the Land Interest was a 

Letter sent in March 2024 requesting feedback on the Heads of Terms.

Key outstanding concerns include further clarity on timescales, disturbance and mitigation, as well as accommodation works to be discussed in due course.

041 Susan Turok Please see the narrative in the Frederick Turok row (RR-125).

042 (Maria) Teresa Natale The Land Interest attended the public consultation event in Arundel in November 2022.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.

The Applicant subsequently met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023 to discuss the 

projects impacts on the land and to discuss the Land Interest’s / trustees’ intended use of the land.

The Applicant undertook a detailed assessment of the route options and set out the reasoning behind the preferred route in a letter to the Land Interest and fellow 

trustees in May 2023.

This letter also included the Applicant setting out their position on the development proposals presented by the Land Interest and fellow trustees in the May 2023 

meeting.

Key outstanding concerns remain whether the cable route can be accommodated within any potential future development of the Land Interest’s land.

Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.

The Applicant’s last correspondence with the Land Interest was in corresponded with the Land Interest in November 2023.

The Applicant's last correspondence with the Land Interest was via a letter in March 2024.

Please note this landowner is one of four Trustees who are: 

- (Maria) Teresa Natale (RR-001) 

- Gina Perella Lewis (RR-132) 

- Maria Natale Hacon (RR-215) 

- Teresa Natale Camilleri (RR-216)

043 Charles Roderick Worsley The Applicant has held several rounds of discussions (on-site meetings) with the Land Interest in relation to providing regular updates on the project throughout 

2022 and 2023.

The Land Interest owns pasture land which is affected by the cable route (and is subject to an Option, please refer to RR-102).

Heads of Terms were issued to the Land Interest in November 2023.

The Land Interest’s key concern relates to the Applicant requesting a larger area of land than the standard 40m construction corridor and is concerned about the 

impact on trees and hedgerows.

The Applicant’s last correspondence with the Land Interest’s agent was in December 2023.
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044 Maria Teresa Camilleri The Land Interest attended the public consultation event in Arundel in November 2022.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.

The Applicant subsequently met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023 to discuss the 

projects impacts on the land and to discuss the Land Interest’s / trustees’ intended use of the land.

The Applicant undertook a detailed assessment of the route options and set out the reasoning behind the preferred route in a letter to the Land Interest and fellow 

trustees in May 2023.

This letter also included the Applicant setting out their position on the development proposals presented by the Land Interest and fellow trustees in the May 2023 

meeting.

Key outstanding concerns remain whether the cable route can be accommodated within any potential future development of the Land Interest’s land.

Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.

The Applicant’s last correspondence with the Land Interest was in November 2023.

Please note this landowner is one of four Trustees who are: 

- (Maria) Teresa Natale (RR-001) 

- Gina Perella Lewis (RR-132) 

- Maria Natale Hacon (RR-215) 

- Teresa Natale Camilleri (RR-216)

045 Knight Frank LLP (Knight Frank 

LLP) On Behalf Of Oakendene 

Estate -- Langlands-Pearse And 

Others (Oakendene Estate -- 

Langlands-Pearse And Others)

The Applicant and the Land Interest have met on numerous occasions, over a three-year period (2021 to 2024) negotiating terms for an Agreement for Lease for 

the use of the land for the Rampion 2 Substation Site.

The Land Interest owns pasture land that will be affected by the Substation Site, temporary construction access, construction compound, and the proposed cable 

route.

Solicitors have been appointed by both parties and the agreements have been issued for engrossment.

During this period discussions have been ongoing between the Applicant and the Land Interest in relation to the Land Interest’s wider concerns cited in their 

relevant representation.

The Applicant’s last correspondence with the Land Interest was in January 2024.

047 Gina Perella Lewis The Land Interest attended the public consultation event in Arundel in November 2022.

The Land Interest owns pasture land which is affected by the proposed cable route.

The Applicant subsequently met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023 to discuss the 

projects impacts on the land and to discuss the Land Interest’s / trustees’ intended use of the land.

The Applicant undertook a detailed assessment of the route options and set out the reasoning behind the preferred route in a letter to the Land Interest and fellow 

trustees in May 2023.

This letter also included the Applicant setting out their position on the development proposals presented by the Land Interest and fellow trustees in the May 2023 

meeting.

Key outstanding concerns remain whether the cable route can be accommodated within any potential future development of the Land Interest’s land.

Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.

The Applicant’s last correspondence with the Land Interest was in November 2023.

Please note this landowner is one of four Trustees who are: 

- (Maria) Teresa Natale (RR-001) 

- Gina Perella Lewis (RR-132)

- Maria Natale Hacon (RR-215) 

- Teresa Natale Camilleri (RR-216)

046 The National Trust (The National 

Trust)

Overview

Several meetings have been held with the National Trust to discuss acquisition of rights on land under their ownership and land over which they have rights. The 

Applicant has been in regular correspondence with the National Trust’s representatives and their agent since June 2022.

The National Trust has two interests affected by the proposed cable route. One being freehold land in Washington (pasture land) and one being a Covenant over 

Land at Climping (arable land). The National Trust does not own the land at Climping, therefore it is not inalienable. In addition, the interests are affected by a 

construction access and operational access. There is a proposed construction compound on the Covenant Land. Meetings were held in June 2023 and Heads of 

Terms issued in July 2023. All parties have confirmed that they will work collaboratively to agree terms.

Washington Land negotiations

Feedback was received from the National Trust agent and representatives in connection with the proposed key terms. Heads of Terms have been subject to 

ongoing negotiations and discussions and are provisionally agreed subject to necessary sign offs.  Discussions ongoing associated with rights of access and 

agreements required to be put on place associated with the access requirements over land occupied by the Lorica Trust.

The Land in question has been given special power by Parliament to declare land within the ownership of the National Trust as inalienable where it is considered as 

fit to be held for the benefit of the nation (s21(2) of the National Trust Act 1907). As a consequence, the National Trust is prevented from disposing of the freehold 

of such land. There is also additional protection when any such land is the subject of potential compulsory acquisition of the land itself or rights over that land.

In the face of an objection to a compulsory purchase order by the National Trust, which has not been withdrawn by the time the confirming authority (the Minister) 

comes to making a decision on whether to confirm the CPO, the CPO becomes subject to ‘special parliamentary procedure’ (SPP). The CPO will not come into 

operation until the SPP process is concluded. The Applicant is engaging constructively to obtain the required rights over the inalienable land voluntarily so as to 

avoid the SPP process ensuring that any mitigations or benefits are secured.

The land in question was gifted to the National Trust under the will of Mr A B Lloyd in 1942. The land has subsequently been declared inalienable. The majority of 

the land impacted by the scheme, is within a 99 year farm business tenancy granted to the Lorica Trust in 2004. The remainder of the land is managed in hand by 

the National Trust’s local ranger team.

Climping Covenant Land negotiations

Feedback was received from the National Trust representatives in connection with the proposed key terms. Heads of Terms have been subject to ongoing 

negotiations and discussions and are provisionally agreed subject to necessary sign offs.

The National Trust is the beneficiary of an Existing Covenant that was put in place to protect a specific conservation interest on Land at Climping being the 

“Normanby Covenant”, dated 10th December 1973 between The Most Honourable Grania Maeve Rosaura The Marchioness of Normanby (1) and the National 

Trust (2)

The works required to implement the Development include Works to the Covenanted Land that may be deemed to be in contravention of the Existing Covenant but 

for the exercise of compulsory acquisition powers. The parties have negotiated terms, subject to internal sign off, that will enable the covenant to be temporarily 

suspended to the extent necessary to enable the Applicant to implement the Works. The parties have provisionally agreed to adhere to the terms of the agreement 

to be put in place that will ensure harm caused to the conservation interest by the Development is mitigated.
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048 Paula Newman The Applicant has been in regular correspondence with the Land Interest and their agent since January 2021.

The Land Interest has pasture land affected by the proposed Rampion 2 cable route.

A site meeting was initially held in February 2021, where the Land Interest expressed concerns about the proximity of the proposed cable route to their dwelling. 

Subsequently, the route was amended to take a route further to the east, away from the dwelling, which was presented at a site meeting in August 2021.

Heads of Terms were issued in March 2023. The Applicant has been in regular contact with the agent since issue of Heads of Terms, with last contact being a site 

meeting in January 2024. The Applicant awaits confirmation as to whether the Land Interest would like to proceed to negotiate terms. An email requesting 

comments on the Heads of Terms was sent to the agent in February 2024 and a Letter in March 2024.

Key outstanding concerns include disturbance and mitigation, as well as accommodation works to be discussed in due course.

049 Toby Chapman The Applicant met with the Land Interest in May 2021 outlining the proposed scheme.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.

The Land Interest’s principal concern was the potential impact the construction of the cable route would have on their proposed equine facility – that had just 

received planning consent – for a new stable block, and indoor and outdoor arenas.

Following the Applicant obtaining copies of the drawings (accompanying the planning application) the Applicant gave detailed consideration to altering the cable 

route in order to mitigate the potential impact on the proposed equine facility. The results of this, a minor re-alignment and a small reduction in the size of the Red 

Line Boundary, were presented to the Land Interest in an on-site meeting in May 2022.

Heads of Terms were issued to the Land Interest in March 2023. The Applicant has sought feedback from the Land Interest’s agent on a number of occasions, the 

last of which was via a Letter in March 2024.

The Land Interest continues to have concerns about the impact that the construction period will have on the equine facility.

The Land Interest contacted the Applicant via telephone directly in April 2024 to communicate concerns. The Applicant has arranged an in-person meeting to 

address concerns.

050 Clair Chapman Please see the narrative in the Toby Chapman row (RR-402).

051 John O’Rourke The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest owns pasture land affected by the proposed cable route.

Site meetings were initially held in August and September 2021, with regular dialogue via on-line video calls since. The Land Interest expressed concerns about the 

proposed substation on their land, which was removed from the project design in July 2022. The Applicant is using reasonable endeavours to work with the Land 

Interest where possible.

Heads of Terms were issued in July 2023. The Applicant is awaiting feedback from the Land Interest and their agent that they would like to work collaboratively to 

agree terms, the last of which was via email in February 2024 and a Letter in March 2024 requesting feedback on the Heads of Terms.

Key outstanding concerns include the total area of land that is included as part of the DCO application and accommodation works to be discussed in due course.

052 Stephen Christopher Turner The Applicant has been in regular correspondence with the Land Interest and their agent since April 2022.

The Land Interest owns pasture land affected by a proposed Rampion 2 temporary construction access. In addition, the Land Interest has access rights over a lane 

which leads to their residential property. The lane is proposed to be used as a Rampion 2 operational access.

Site meetings were initially held in April and May 2022, where the Land Interest expressed a preference for the route to be moved to their far eastern field, and for 

an alternative construction access to be used instead. The original proposal remained in scope and the Applicant provided the rationale behind the route positioning 

through the Land Interest’s land.

Heads of Terms were issued in December 2023 in respect of the proposed construction access and the Applicant understands that the Land Interest would like to 

work collaboratively to agree terms. The Applicant has requested feedback from the Land Interest’s agent, including at a site meeting in January 2024 and via email 

in February 2024. In February 2024, the Land Interest responded via email concluding that the rate offered for the proposed construction access was not sufficient.

Key outstanding concerns include accommodation works to be discussed in due course.

053 Andrew Porter The Land Interest’s Category 2 Interest is in relation to rights and contributions towards maintenance of access road contained within a transfer dated 25 October 

1993 and a Deed dated 1 November 2021 registered under title SX17882.

The Applicant in this instance has not entered discussions over Heads of Terms.

The Applicant will respond directly to the Land Interest’s relevant representation.

054 Savills UK Ltd (Savills UK Ltd) On 

Behalf Of Angmering Park Farms 

LLP, The Angmering Park Estate 

Trust, (Angmering Park Farms 

LLP, The Angmering Park Estate 

Trust,)

The Applicant and the Land Interest and their agent(s) have held a number of meetings and exchanged a number of letters in relation to the proposed Rampion 2 

cable route running through the Angmering Park Estate over the course of a three year period from 2021 to 2024.

The Land Interest owns a mixture of arable and pasture land as well as woodland which is affected by the proposed Rampion 2 cable route and proposed 

construction and operational access.

Through early engagement with the Land Interest, and the resident agent, during 2021 and 2022, a number of concerns have been resolved including providing 

alternative cable routes to mitigate engineering and environmental concerns, which resulted in further rounds of public consultation in the autumn of 2022.

Heads of Terms were issued to the Land Interest in June 2023.

The Land Interest’s agent has raised concerns over joint bay locations. Whilst these locations are not known at present, detail will be provided in due course. In 

addition, the Applicant understands the Land Interest has concerns about HDD locations across the Estate.

The Applicant continues to work collaboratively with the Land Interest and the Land Interest’s agent and is in the process of reviewing the draft Option Agreement 

and draft Deed of Easement documents.  The Land Interest is willing to work towards agreeing terms with the Applicant.

The Applicant has also sought to contact the Forestry Commission as the “appropriate Crown authority” for consent to the making of the DCO, for the purposes of 

section

135(2) of the Planning Act 2008, as the DCO includes a number of ‘other provisions’ applying to the land in which there are rights benefitting the Forestry 

Commission.

The Applicant’s last correspondence with the Land Interest’s agent was in January 2024.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024, whereby Heads of Terms, the draft Option Agreement and the 

draft Deed of Easement were reviewed in detail.  The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle.  The 

principal outstanding issue relates to the optionality on Michelgrove Bank, which will only be determined upon the Applicant undertaking ground investigation works 

programmed for the summer 2024.

055 Ardent On Behalf Of National Grid 

Electricity Transmission Plc 

(Ardent On Behalf Of National 

Grid Electricity Transmission Plc)

The Applicant has been in regular correspondence with the Land Interest since June 2021.

The Land Interest has pasture land affected by the proposed Rampion 2 cable route and a proposed substation extension which would form permanent 

infrastructure.

The Applicant visited the proposed location of the cable in February 2023 to undertake surveys on the area. Since then, the Applicant has had regular contact with 

the Land Interest, most recently via on-line meetings in November and December 2023.

Heads of Terms were issued in November 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree 

terms. Meetings have been held with the Land Interest in January and February 2024 to negotiate and agree points within the Heads of Terms.

Key outstanding concerns include agreeing protective provisions and accommodation works to be discussed in due course.
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056 Christopher John Waller The Applicant has been in contact with the Land Interest and their agent since March 2021.

The Land Interest has pasture land affected by the proposed Rampion 2 cable route and a proposed Rampion 2 operational access affecting their land.

A site meeting was initially held in March 2021 followed by a Landowner surgery in July 2021, where the Land Interest expressed concerns about the proposed 

cable route and proposed operational accesses onto their land. Subsequently, and following a visual inspection in January 2023, one of the operational accesses 

was removed.

Heads of Terms were issued in March 2023. The Applicant is awaiting confirmation from the agent that the Land Interest would like to work collaboratively to agree 

terms. The Applicant has sought feedback from the Land Interest’s agent, the latest such request was in February 2024 and via a Letter in March 2024.

Key outstanding concerns include traffic levels associated with the proposed construction of the substation, clarification on the operational access extent and 

accommodation works to be discussed in due course.

057 Henry Adams LLP (Henry Adams 

LLP) On Behalf Of Claudia 

Langmead Farming Ltd (Claudia 

Langmead Farming Ltd)

The Applicant met with the Land Interest, the Land Interest’s agent, the occupier and the occupier’s agent in August & September 2022 to discuss and review the 

proposed cable route.

The Land Interest owns pasture land which is affected by a proposed Rampion 2 temporary construction access. The Land Interest was originally affected by both 

the cable route and the construction access, but following consultation and subsequent route amendments, there is now not cable route associated with this Land 

Interest.

The Applicant was made aware that the occupier operates a 200-cow dairy herd and that access to the milking parlour through the farmstead was critical.

The Applicant gave detailed consideration to this which resulted in the cable route being altered (and a route selected off the Land Interest’s land) and a temporary 

construction access route only being required. The temporary construction access route follows the boundary of the farm / field which mitigates the level of impact 

on the dairy farm. This was presented to the Land Interest in a meeting in December 2023.

Heads of Terms were issued to the Land Interest in December 2023.

The Applicant met with the Land Interest, the Land Interest’s agent, and the tenant’s agent to discuss the Heads of Terms in December 2023. The Land Interest has 

requested further details on the construction methodology of the temporary construction road and is seeking to negotiate the easement consideration.

The Applicant’s last correspondence with the Land Interest was in December 2023.

The Appliant met with the Land Interest and the Land Interest's agent to discuss and review the Heads of Terms in December 2023.  The Applicant emailed the 

Land Interest in February 2024 setting out the basis of the Applicant's offer.  The Applicant has followed up with the Land Interest for an update in March 2024.  The 

key oustanding issue relates to the easement consideration being offered by the Applicant. 

After this email correspondence has been ongoing with the Land Interest throughout April 2024.

058 Climping Homes (Climping 

Homes)

The Applicant consulted with the Land Interest in October 2022, and in April 2023 as part of Highways Consultation. Following this, the Land Interest approached 

the Applicant in October 2023, to gain an understanding of the project and the potential impact on their land.

Plots 2/19 & 2/20 are included within the DCO boundary for proposed temporary construction access.

The Land Interest has obtained outline planning consent for a 300-dwelling residential development on their land. As part of the development the Land Interest 

proposes to alter Church Lane and install a new roundabout onto the A259. The main entrance to the Land Interest’s proposed development would be off Church 

Lane in close proximity to the Applicant's proposed access into the Climping construction Compound.

In a meeting between the Applicant and the Land Interest in November 2023, the Land Interest’s principal concern was the potential impact the construction 

compound will have upon the saleability (i.e. ability to sell and value of) when the new houses are completed and ready to be sold. The Land Interest was also 

concerned about how the two construction projects (access points) may interact.

Heads of Terms were issued to the Land Interest in December 2023.

The Land Interest has confirmed they are willing to work collaboratively with the Applicant towards reaching a voluntary agreement.

The Applicant’s last correspondence with the Land Interest was in January 2024.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 4th March 2024, whereby Heads of Terms were reviewed in detail.  Following 

the dicussion it was agreed that an agreement would be more appropriate than an Option Agreement and Deed of Easement.  The Applicant will confirm to the 

Land Interest the form of the agreement to move forward with.  

059 Henry Adams LLP (Henry Adams 

LLP) On Behalf Of Executors Of D 

Bowerman (Executors Of D 

Bowerman)

The Applicant has had a number of discussions with the Land Interest’s agent, over the period of 2021 to 2022, to review the cable route and operational access 

routes on the land.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route, an operational access, and an area needed to store excavated 

materials.

Heads of Terms were issued to the Land Interest in March 2023.

The Land Interest’s agent has particular concerns over the definition of a tree (within the draft Easement Agreement), what can and cannot be planted in the 

easement strip and has also raised concerns about the limitations of the use of the easement strip / cost implications of the maintenance liabilities being imposed 

on the Land Interest.

The Applicant’s last correspondence with the Land Interest’ agent was in December 2023.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 

2023.  The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option 

Agreement and the draft Deed of Easement were reviewed in detail.  The Land Interest's agent confirmed that there were no outstanding issues.  The Applicant has 

emailed the Land Interest's agent, in March 2024, seeking for the Heads of Terms to be signed and returned. A letter was also sent by the Applicant in March 2024.

060 Batcheller Monkhouse (Batcheller 

Monkhouse) On Behalf Of Grant 

Talbot And Theresa Talbot (Grant 

Talbot And Theresa Talbot)

The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.

This Land Interest owns pasture land which is affected by the proposed cable route, including an area of land adjacent to the cable route (Plot 31/2) proposed to be 

used for construction and operational access. In addition, part of track owned by the Land Interest (Plot 30/15) is affected by a proposed construction and 

operational access.

Site meetings were initially held in April 2021 and May 2022, where the Land Interest expressed concerns about the disruption to their farming activities as a result 

of the two proposed cable route options on their land. In addition, the Land Interest expressed concerns about multiple proposed construction and operational 

accesses which affected their land. In July 2022, the location of the substation was communicated to the Land Interest, which subsequently removed one of the 

proposed cable routes from their land.

Further site meetings were held in August 2022 and February 2023, where the Land Interest expressed concerns about the proposed construction and operational 

accesses through their fields and through the farmyard/ equine business. Subsequently, the construction and operational access through the farmyard was 

removed from the design and communicated to the Land Interest via telephone in April 2023. This left one construction and operational access affecting part of a 

track owned by the Land Interest (Plot 30/15) and a section of pasture land affected by a construction and operational access (Plot 31/2).

Heads of Terms were issued in March 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree terms. 

The Applicant has sought feedback from the Land Interest’s agent on a number of occasions, the last of which was via email in December 2023 and via a Letter in 

March 2024.

Key outstanding concerns include the impact of the cable route on their forage business operations and the impact on land drainage, as well as accommodation 

works to be discussed in due course.
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061 Lester Aldridge LLP (Lester 

Aldridge LLP) On Behalf Of Green 

Properties (Kent & Sussex) Ltd 

(Green Properties (Kent & 

Sussex) Ltd)

The Applicant has had detailed dialogue with the Land Interest and the Land Interest’s land agents commencing from April 2021.

The Land Interest owns pasture land and woodland (planted saplings) which is affected by the proposed cable route.

The Applicant has sought to consult with the Land Interest through attending several meetings (both on-site at College Wood Farm or via on-line video calls), in 

June, August, October 2021, March, April, May, June 2022, and attempted to arrange meetings (via telephone and Letter) in 2023 with the Land Interest and the 

Land Interest’s agents.

The Applicant has followed up these meetings in writing, through either providing Site Meeting Notes or in a letter, giving detailed consideration of all of the issues 

raised by the Land Interest, and the Land Interest’s agents, and offering explanations as to how the Applicant has selected the cable route across the land.

The Applicant sought to discuss Heads of Terms with the Land Interest and the Land Interest’s agents. In May 2023, the Land Interest specifically requested that 

the Applicant does not issue Heads of Terms to the Land Interest or the Land Interest’s agents.

The Applicant has continued to offer to work collaboratively with the Land Interest, and the latest correspondence with the Land Interest was in January 2024.

Heads of Terms were issued to the Land Interest in January 2024.

The Applicant has contacted the Land Interest’s newly appointed Agent to seek to meet (in March 2024) to discuss further the Heads of Terms issued in January 

2024.

062 Joanne Higgins The Land Interest does not own land affected by the proposals but has access rights over a lane which leads to their residential property. The lane is proposed to 

be used as an operational access and will also be affected by cable construction works in two places. In addition, the Land Interest has a Category 2 Interest in 

relation to rights contained within a transfers dated 4 May 1972 and 27 October 1995 registered under title SX17882.

In April 2023, the Land Interest contacted the Applicant in response to the public consultation. The Applicant spoke with the Land Interest via telephone and 

followed up with an email in April 2023. In October 2023, the Applicant discussed the Land Interest’s concerns over the telephone and followed up with an email 

confirming how their rights are affected.

The Applicant is not seeking to agree Heads of Terms.

The Applicant understands there are no outstanding issues, other than further explanation as to the anticipated use of the operational access, anticipated 

reinstatement proposals and accommodation works discussions in due course.

The Applicant will respond directly to the Land Interest’s relevant representation.

063 Henry Adams LLP (Henry Adams 

LLP) On Behalf Of Mr And Mrs G 

Woolgar (Mr And Mrs G Woolgar)

The Applicant has been in regular correspondence with the Land Interest and their agent since April 2021.

The Land Interest has pasture land affected by the proposed cable route.

A site meeting was held in August 2021, as a project introduction, where the Land Interest expressed concerns about the loss of grazing. There have been no route 

amendments proposed by the Land Interest.

Heads of Terms were issued in March 2023. The Applicant is awaiting confirmation from the agent that the Land Interest would like to work collaboratively to agree 

terms. The latest correspondence was an email in January 2024 requesting feedback on the Heads of Terms documentation and a Letter in March 2024.

Key outstanding concerns include queries about the key term documentation and accommodation works to be discussed in due course.

064 Batcheller Monkhouse (Batcheller 

Monkhouse) On Behalf Of Mr 

Charles How (Mr Charles How)

The Applicant has been in regular correspondence with the Land Interest since September 2021.

The Land Interest does not own land affected by the proposals. The Land Interest is a tenant farmer who farms pasture land affected by the proposed Rampion 2 

cable route.

The Applicant has met the Land Interest on site in May 2023, accompanied by the freehold landowner, to discuss the impact on the farming business.

The Applicant is not seeking to agree Heads of Terms with the tenant but has been working collaboratively with the Land Interest’s landlord.

The Applicant is not aware of any outstanding issues other than compensation for disturbance and accommodation works to be discussed in due course.

065 Batcheller Monkhouse (Batcheller 

Monkhouse) On Behalf Of Mr D H 

Dumbrell, Mrs L Dumbrell & Mr R 

Dumbrell (Mr D H Dumbrell, Mrs L 

Dumbrell & Mr R Dumbrell)

The Applicant has been in regular correspondence with the Land Interest and their agent since May 2021.

The Land Interest owns pasture land affected by the proposed cable route.

A site meeting was initially held in August 2021 for a project introduction. A further meeting was held in April 2022 to discuss a minor route amendment that was 

being considered on their land as a result of design modifications. Subsequently, the new route was taken forwards following consultation.

Heads of Terms were issued in March 2023. The agent has put forward questions on the documentation and confirmed that the Land Interest would like to work 

collaboratively with the Applicant to agree terms. The Applicant has sought feedback from the Land Interest’s agent, the last of which was an email in December 

2023 and a Letter in March 2024.

Key outstanding concerns include the total area included within the DCO boundary and accommodation works to be discussed in due course.

066 Batcheller Monkhouse (Batcheller 

Monkhouse) On Behalf Of Mr 

Mark Cleaver And Mrs Karen 

Cleaver (Mr Mark Cleaver And 

Mrs Karen Cleaver)

The Applicant has been in correspondence with the Land Interest and their agent since January 2021.

The Land Interest operate a campsite affected by the proposed cable route. The campsite is also located adjacent to a proposed construction compound. The Land 

Interest have built a dwelling in proximity to the proposed cable route and construction compound and resides on site.

A site meeting was initially held in February 2021, where the Land Interest expressed concerns about the project boundary intersecting with their property (which 

was under construction at the time). Subsequently, the boundary was amended to avoid the dwelling. A further site meeting was held in July 2022 where the 

Applicant explained that the section of cable route in this location is intended to be installed by HDD methodology and no open trenching is proposed. At the site 

meeting and subsequent consultation event in November 2022, the Land Interest raised concerns about the impact of the construction compound and associated 

works on their business and future property development on site.

Heads of Terms were issued in March 2023. The Applicant is awaiting confirmation from the agent that the Land Interest would like to work collaboratively to agree 

terms. The Applicant has sought feedback from the Land Interest’s agent, the last of which was a Letter in March 2024.

Key outstanding concerns include disturbance and mitigation, as well as accommodation works to be discussed in due course.

The Applicant will respond directly to the Land Interest’s relevant representation.

067 Henry Adams LLP (Henry Adams 

LLP) On Behalf Of Mssrs 

Hutchings (Mssrs Hutchings)

The Applicant and the Land Interest have had a number of discussions about the cable route and the Rampion 2 project requirements over the period of 2021 to 

2024.

The Land Interest owns pasture land which is affected by the proposed cable route, areas needed temporarily for cable duct stringing and storage of excavated 

materials, and a proposed operational access.

The Land Interest’s agent has made the Applicant aware of an Option Agreement with a Developer for a second solar farm on the Land Interest’s land. The 

Applicant is willing to work collaboratively with the Land Interest to seek to reach an amicable agreement on accommodating the cables and the solar farm on the 

land. Discussions between the Applicant and the Land Interest and the Land Interest’s agent are ongoing.

The Land Interest’s agent has also made the Applicant aware that part of the cable route will pass through a landfill area. The Applicant has given detailed 

consideration to this, as well as considering minor cable routing amendments in this area. The results of this have been communicated to the Land Interest’s agent.

The Land Interest’s agent has raised a concern in relation to the cable route severing the Land Interest’s fields and rendering them redundant (i.e. unable to farm 

due to access and size of the severed fields). The Applicant has confirmed that access to all parts of the land will be maintained throughout construction.

Heads of Terms were issued to the Land Interest in March 2023.

The Land Interest’s agent has raised a concern relating to the Applicant seeking to plant trees on the Land Interest’s land to meet their Biodiversity Net Gain 

(“BNG”) requirements. The Applicant is reviewing this and will respond to the Land Interest accordingly.

The Applicant’s latest correspondence with the Land Interest’s agent was in December 2023.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 

2023.  The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option 

Agreement and the draft Deed of Easement were reviewed in detail.  The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in 

principle.  The principal outstanding issues relate to whether the DCO Boundary can be refined and whether the proposed cable route can be as far West as 

possible (within the DCO Boundary).
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068 Batcheller Monkhouse (Batcheller 

Monkhouse) On Behalf Of 

Muntham Farm LLP (Muntham 

Farm LLP)

The Applicant has been in regular correspondence with the Land Interest and their agent since August 2021.

The Land Interest owns arable and pasture land affected by the proposed cable route, and a proposed temporary construction access which partially follows a track 

and partially follows the edge of a field within their ownership. In addition, there is a proposed operational access which follows along an existing road access to the 

farm (which also provides the access to other dwellings).

A site meeting was initially held in August 2021 to discuss the original PIER cable route proposal. Later meetings were held between May and August 2022, 

following the conception of the Longer Alternative Cable Route (“LACR”) and Alternative Access (“AA”) affecting their property, where the Land Interest expressed 

concerns about the direct route of the proposed cable across the farm. The Land Interest was collaborative and worked with the Applicant to agree on a variation of 

the existing route following site meetings in December 2022 and February 2023, which was put forward for a localised public 28-day consultation in March 2023. 

Subsequently, the route was amended to take a route further to the West, minimising impact on the farm where possible. The construction route and operational 

access route remained within scope.

Heads of Terms were issued in July 2023 and the Applicant understands that the Land Interest would like to work collaboratively to agree terms. The latest 

correspondence wasa Letter to the Land Interest and their agent in March 2024requesting feedback on the Heads of Terms documentation.

Key outstanding concerns include the impacts on farming and businesses on site, disturbance and accommodation works to be discussed in due course.

069 Batcheller Monkhouse (Batcheller 

Monkhouse) On Behalf Of Patrick 

John Marcel Hutchinson (Patrick 

John Marcel Hutchinson)

The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest has pasture land affected by the proposed cable route and a proposed operational access (which affects the edge of a field).

Site meetings were initially held in March and September 2021, where the Land Interest raised concerns about the timescales of construction, but no route 

amendments were put forward by the Land Interest. In July 2022, another meeting was held to discuss a minor route amendment that was being considered on 

their land as a result of design modifications. Subsequently, the new route was taken forwards following consultation.

Heads of Terms were issued in March 2023 and the Applicant has been sent a number of queries regarding the documentation by the agent. Feedback has been 

sought from the Land Interest’s agent via email in December 2023, with further correspondence in January 2024 and a Letter in March 2024.

Key outstanding concerns include the total area of land included within the DCO boundary and accommodation works to be discussed in due course.

070 Peter Christopher May The Land Interest was first consulted by the Applicant in July 2021.

The Land Interest owns a small parcel of land within the DCO boundary. The parcel of land borders an existing lane, which is a proposed Rampion 2 operational 

access route. In addition, the Land Interest has access rights over a lane which leads to their residential property. The lane is proposed to be used as a Rampion 2 

operational access.

Despite attempts, the Applicant has been unable to make contact with the Land Interest.

It is anticipated that Heads of Terms will be issued in due course.

The Applicant understands there are no outstanding issues, other than further explanation as to the anticipated use of the operational access.

The Applicant will respond directly to the relevant representation.

071 Chris May and Elaine May Please refer to response to Peter Christopher May (RR-300).

072 Batcheller Monkhouse (Batcheller 

Monkhouse) On Behalf Of R G 

Nash & Sons (R G Nash & Sons)

The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.

The Land Interest owns and operates a mixed dairy, beef and arable farming business which is affected by the proposed cable. There is also a proposed Rampion 

2 construction access that affects part of the existing driveway (the entrance to the farm), part of an existing track, and agricultural land within the farm. There is 

also a proposed Rampion 2 soil storage area affecting agricultural land, and a proposed construction and operational access affecting agricultural land and an 

existing track.

An initial site meeting was held in February 2021, where the Land Interest expressed concerns about the proposed cable route intersecting with a slurry pit (and 

associated infrastructure) that was under construction on their land. Subsequently, the route was amended to avoid this area.

Further site meetings were held in May 2022 and December 2022, where the Land Interest expressed concerns about the impact of the Rampion 2 proposals on 

the operation of the business. At the December 2022 site meeting, the Land Interest expressed concerns about the route of the construction access on their land. 

The Land Interest was collaborative and worked with the Applicant to agree on a variation to the existing route which was put forward for consultation in April 2023. 

The construction access was subsequently amended within the design proposals.

Heads of Terms were issued to the in July 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree 

terms. The Applicant has sought feedback on a number of occasions, including an on-line meeting to discuss concerns in November 2023, the last of which was a 

Letter in March 2024.

Key outstanding concerns relates to the impact of the proposals on the operation of the dairy business and drainage. The Applicant has confirmed that this will be 

discussed in more detail in the accommodation works in due course.

073 Knight Frank (Knight Frank) On 

Behalf Of R J Goring, R H Goring, 

P Goring, Wiston Estate 

Partnership (R J Goring, R H 

Goring, P Goring, Wiston Estate 

Partnership)

The Applicant has consulted (both formally and informally) with the Land Interest (Wiston Estate) at both stakeholder level and landowner level, over the period 

2020 to 2024.

The Land Interest has arable and pasture land affected by the proposed Rampion 2 cable route, and a number of proposed construction and operational access 

routes.

A site meeting was initially held in September 2021, where the Land Interest expressed a number of concerns about macro and micro re-routing of the cable. These 

views were reiterated within various consultation responses.

An alternative route, to the south of Washington village, was proposed by the Land Interest (in conjunction with other neighbouring landowners), which was given 

detailed consideration by the Applicant. The rationale and decision-making process for not progressing with the route to consultation was communicated verbally by 

the Applicant at a site meeting in April 2022.

In addition, in September 2021, the Land Interest proposed an alternative construction access route and removal of a proposed operational access. Subsequently 

both requests were factored into the design, and presented to the Land Interest at a site meeting in April 2022.

Further site meetings were held in January 2023 and May 2023, with the Applicant working in conjunction with the Land Interest and the farm tenants to understand 

the main concerns.

Heads of Terms were issued to the Land Interest in March 2023. The agent has confirmed that the Land Interest would like to work collaboratively with the Applicant 

to agree terms. The Applicant has been corresponding with the Land Interest, including meeting with various tenants on site in May 2023. The latest 

correspondence being from an in person meeting in January 2024 and online meetings in February 2024 and March 2024 to negotiate and agree points within the 

Heads of Terms.

Key outstanding concerns include the impact on the future commercial operation of the estate, the preference for the alternative route to the south of Washington, 

the treatment of farm tenants, the safety of the construction compound location, as well as accommodation works for discussion in due course.

074 Ruth Taylor Discussions have been held in relation to non-intrusive survey access, resulting in a survey access licence agreement being signed up to with the Land Interest.

The Land Interest owns an access track which is affected by the proposed cable route.

The Applicant met with the Land Interest in July 2022 and May 2023 to provide an update of the project’s progress, and to discuss the impacts of the proposed 

cable route on their land. During this period the Applicant exchanged several emails with the Land Interest.

Heads of Terms were issued to the Land Interest in June 2023 with a revised Heads of Terms issued in July 2023. An on-site meeting was held between the 

Applicant and the Land Interest in December 2023 to discuss the revised Heads of Terms and any of the Land Interest's concerns.

The Land Interest’s principal concern is how their horses will cross the proposed construction corridor during construction. The Land Interest is also not content with 

the proposed consideration being offered. The Applicant is awaiting further detailed information in relation to financial settlement.

The Applicant has agreed that reasonable legal fees will be reimbursed and that the Land Interest may commence engagement with their legal representatives.

The Applicant’s last correspondence with the Land Interest was in December 2023. The Land Interest is awaiting engineering feedback on construction details from 

the Applicant and accommodation works which are subject to ongoing discussions
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075 Suzy Smith Racing Ltd (Suzy 

Smith Racing Ltd)

The Land Interest occupies part of the Angmering Park Estate.

The Land Interest occupies pasture land which is affected by the proposed cable route.

The Applicant has noted the concerns raised in the relevant representation, in relation to the proximity of the construction corridor to the grass gallops / Lower 

Combe Stables and will discuss accommodation works / ways to mitigate the impact of the construction works in due course.

The Applicant’s last correspondence with the landowner (Angmering Park Estate) was in January 2024.

The Applicant met with the Land Interest in January 2024, where it susbequently transpired that the Land Interest does not occupy Plot 8/3.  Therefore the Land 

Interest has no interest in the land and will therefore no longer require to be consulted with during the project.  The Applicant wll ensure the BoR and the Change 

Log are updated accordingly.

076 The Baird Farming Partnership 

(The Baird Farming Partnership) 

On Behalf Of The Baird Farming 

Partnership (The Baird Farming 

Partnership)

The Applicant and the Land Interest and their agent have been engaged and in ongoing discussions over the period 2021 to 2024.

The Land Interest owns arable land which is affected by the proposed cable route, temporary construction access, an area needed temporarily for the storage of 

excavated materials and construction compound.

Heads of Terms were issued to the Land Interest in June 2023.

The Land Interest’s principal concerns relate to; the construction compound location; the restrictions sought to be imposed on the easement strip (as defined in the 

draft Deed of Easement document); the impact of the cable route on the adjacent Littlehampton Economic Growth Area (“LEGA”); the impact of the construction 

corridor and construction compound on the existing land drainage.

The Applicant has given detailed consideration to these concerns. The Applicant has sought to mitigate the impact of the cable route on LEGA by moving the cable 

route further to the West (away from) of the proposed area.

The Applicant continues to be in discussions with the Land Interest and their agent over the Land Interest’s concerns listed above and the wider concerns as 

detailed in the Land Interest’s relevant representation.

The Applicant’s last correspondence with the Land Interest was in January 2024.

The Applicant met with the Land Interest and the Land Interest's agent on 12th March 2024 and reviewed the Heads of Terms, draft Option Agreement, draft Deed 

of Easement documents.  The key issues outstanding, are assurances being sought on contamination of the site compound, rates (£ per square metre) on the site 

compound, and clarity on what the site compound is to be used for.

077 Savills (Savills) On Behalf Of The 

Personal Executors Of Lady Sarah 

Margaret Clutton (The Personal 

Executors Of Lady Sarah 

Margaret Clutton)

The Applicant and the Land Interest and their agent have held a number of meetings and exchanged a number of letters in relation to the proposed cable route 

running through the Land Interest’s land since the introduction of the Longer Alternative Cable Routes in 2022.

The Land Interest owns arable land which is affected by the proposed cable route and temporary construction access.

Heads of Terms were issued to the Land Interest in June 2023.

The Land Interest’s agent has raised concerns over joint / transmission bay locations and whilst these locations are not known at present, will be provided in due 

course.

The Applicant continues to work collaboratively with the Land Interest and their agent and is in the process of reviewing the draft Option Agreement and draft Deed 

of Easement documents.

The Applicant’s latest correspondence with the Land Interest’s agent was in January 2024.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024, whereby Heads of Terms, the draft Option Agreement and the 

draft Deed of Easement were reviewed in detail.  The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle.  The 

principal outstanding issue relates to the optionality on Michelgrove Bank, which will only be determined upon the Applicant undertaking ground investigation works 

programmed for the summer 2024.

078 Lester Aldridge LLP (Lester 

Aldridge LLP) On Behalf Of 

Thomas Ralph Dickson (Thomas 

Ralph Dickson)

The Applicant has had detailed dialogue with the Land Interest and their agents commencing from April 2021.

The Land Interest owns pasture land which is affected by the proposed cable route.

The Applicant has sought to consult with the Land Interest through attending several meetings (both on-site at College Wood Farm or via on-line video calling), in 

June, August, October 2021, March, April, May, June 2022, and March 2023 with the Land Interest and their agents. The Applicant has followed up these meetings 

in writing, through either providing Site Meeting Notes or in a letter, giving detailed consideration of all of the issues raised by the Land Interest and their agents, 

offering explanations as to how the Applicant has selected the cable route across the land.

The Applicant sought to discuss Heads of Terms with the Land Interest and their agents. In May 2023, the Land Interest specifically requested that the Applicant 

does not issue Heads of Terms to the Land Interest or their agent.

The Applicant has continued to offer to work collaboratively with the Land Interest, and the latest correspondence with the Land Interest was in January 2024.

Heads of Terms were issued to the Land Interest in January 2024.

The Applicant has contacted the Land Interest’s newly appointed Agent to seek to meet to discuss further the Heads of Terms issued in January 2024.

079 Tiffinny Myatt-Wells The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest has pasture land affected by the proposed cable route.

A site meeting was initially held in August 2021, where the project was discussed. In November 2022, the Land Interest responded to the consultation and 

expressed concerns about the proposed operational access, which was subsequently removed from scope. Further correspondence regarding construction works 

was discussed in March 2023.

Heads of Terms were issued in March 2023 and the Applicant understands that the Land Interest would like to work collaboratively to agree terms. The latest 

correspondence was an email in February 2024 and a Letter in March 2024 requesting feedback on the Heads of Terms documentation.

Key outstanding concerns include accommodation works to be discussed in due course.

080 Henry Adams LLP (Henry Adams 

LLP) On Behalf Of Timothy 

Longhurst (Timothy Longhurst)

The Applicant has been in dialogue with the Land Interest and their agent over the period 2021 to 2024.

The Land Interest owns arable land which is affected by the proposed cable route, temporary construction access and an areas needed temporarily for thee storage 

of excavated materials.

The Applicant and the Land Interest and their agent met in April 2022 to discuss the new Alternative Cable Route (“ACR”).

The Land Interest raised a concern that this route passed through land that the Land Interest has they believe has long-term development potential. The Land 

Interest sought to have the proposed ACR moved as far to the South of his land as was possible. The Applicant has provided the Land Interest’s agent with the 

rationale behind the cable route positioning through the Land Interest’s land.

Heads of Terms were issued to the Land Interest in April 2023.

The Land Interest’s agent has raised concerns with the wording of the draft Easement document in relation to the restrictions being sought to be imposed over the 

easement strip. The Applicant is reviewing this and will respond to the Land Interest and their agent accordingly.

The Applicant’s last correspondence with the Land Interest was in December 2023. 

The Applicant's last correspondence with the Land Interest was via a letter sent in March 2024.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 

2023.  The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option 

Agreement and the draft Deed of Easement were reviewed in detail.  The principal outstanding issues are the Land Interest's agent's position on long-term "hope" 

development value for the land and not accepting the Applicant's easement consideration amount, and the positioning of the proposed cable route through the 

middle of the land holding potentially sterlising the whole of the land holding, will prevent the land from being developed.
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081 Savills (Savills) On Behalf Of 

Trustees Of The 16th Duke Of 

Norfolk’s 1958 Reserve Fund. 

(Trustees Of The 16th Duke Of 

Norfolk’s 1958 Reserve Fund.)

The Land Interest owns the river bed of the River Arun which is affected by the proposed cable route.

The Applicant and the Land Interest’s resident agent have had several discussions about the proposed cable route running underneath the river bed of the River 

Arun.

Heads of Terms were issued to the Land Interest in June 2023.

The Applicant continues to work collaboratively with the Land Interest and their agent and are in the process of reviewing the draft Option Agreement and draft 

Deed of Easement documents.

The Applicant’s last correspondence with the Land Interest’s agent was in December 2023.

082 Forestry Commission The Land Interest’s Category 2 Interest is in respect of restrictive covenants contained within, a deed of covenant dated 21 January 1959 registered under title 

WSX30616, and a deed of covenant dated 20 May 1954 registered under title WSX327958.

The Applicant in this instance has not entered into discussions over Heads of Terms.

The Applicant will respond directly to the Land Interest’s relevant representation.

The Applicant has also sought to contact the Land Interest as the “appropriate Crown authority” for consent to the making of the DCO, for the purposes of section 

135(2) of the Planning Act 2008, as the DCO includes a number of ‘other provisions’ applying to the land in which there are rights benefitting the Forestry 

Commission.

083 Charles Robert Denys Arbuthnot The Applicant has been in regular correspondence with the Land Interest since May 2021.

The Land Interest has pasture land affected by the proposed cable route.

A site meeting was initially held in June 2021, where the Land Interest expressed concerns about the proximity of the proposed cable route to the gas main on their 

property. The Land Interest also attended consultation events in September 2021 and October 2022. At the latter event, the Land Interest raised concerns about a 

proposed construction access located in proximity to the gas main on their land and requested it was moved further to the East. A further site meeting was held in 

December 2023 to explain the protective provisions and safety considerations that will be agreed with the statutory undertaker before any construction work can 

progress.

Heads of Terms were issued in March 2023 and the Applicant understands that the Land Interest does not want to progress discussions at this stage. The latest 

correspondence with the Land Interest was via email to their agent in February 2024 and a Letter to the Land Interest and their agent in March 2024.

Key outstanding concerns include assurances about safety when working in proximity to a gas main and accommodation works to be discussed in due course.

084 Washington Parish Council The Applicant has consulted (both formally and informally) with the Land Interest at both stakeholder level and landowner level, over the period 2021 to 2024.

The Land Interest own land which forms a recreation ground and allotments that is affected by the proposed cable route. This section of the route is proposed to be 

constructed using HDD methodology.

The Land Interest’s principal concerns relate to the cable route going through the middle of the village of Washington, rather than to the South of the village. An 

alternative route was proposed by the Land Interest (in conjunction with other neighbouring landowners), which was given detailed consideration by the Applicant. 

The rationale and decision making process for not progressing with the route to consultation was communicated verbally by the Applicant at a Parish Council 

meeting in November 2022.

The Land Interest is also concerned about the proximity of a construction compound to the village of Washington and in particular traffic and road safety.

Heads of Terms were issued to the Land Interest in March 2023. The Land Interest confirmed in February 2024 that they would like to progress discussions on the 

Heads of Terms.

The latest correspondence with the Land Interest was via email and a Letter in March 2024 and via a Letter in March 2024, to which the Land Interest responded 

over financial issues and issues previously stated.

085 John Goring on behalf of Wiston 

Parish Council (Wiston Parish 

Council)

The Applicant has been in correspondence with the Land Interest (John Goring) since June 2020. The Land Interest is also a Parish Councillor for Wiston Parish 

Council. We are responding to the Land Interest.

The Land Interest owns pasture and arable land which is affected by the proposed Rampion 2 cable route. In addition, the Land Interest owns part of a track / public 

bridleway which is affected by the proposed cable route.

The Land Interest attended a Parish Council meeting in February 2021. In addition the Land Interest attended meetings in September 2021 and April 2022 (in 

conjunction with neighbouring Land Interests), where they expressed concerns about the impact of the proposed cable route on their agricultural land. The Land 

Interest also attended consultation events in September 2021 and November 2022.

Following a Parish Council meeting in February 2021 (and via subsequent email correspondence and consultation responses), the Land Interest submitted an 

alternative cable route proposal. The proposal was submitted in conjunction with neighbouring landowners and detailed a route to the south of Washington, as 

opposed to through the village. The proposal was given detailed consideration by the Applicant. The rationale and decision-making process for not progressing with 

the route to consultation was communicated verbally by the Applicant at a site meeting at a neighbouring landowner in April 2022 and verbally at a Parish Council 

meeting in November 2022.

Heads of Terms were issued in March 2023. The latest correspondence was in August 2023, when the Applicant provided answers to various queries on the impact 

of the proposals on the Land Interest’s agricultural land. The Applicant is awaiting further feedback following a Letter requesting comments on the Heads of Terms 

sent in March 2024.

Key outstanding concerns include the preference for the alternative route to the south of Washington, compensation queries and accommodation works to be 

discussed in due course.

086 The Crown Estate (The Crown 

Estate)

The Applicant is in discussion with the Land Interest with regard to the agreement of terms for a lease for an area of foreshore within the Land Interest’s ownership, 

which is subject of a regulating lease to Arun District Council (please see narrative in the Arun District Council row (RR- 033) and a number of coast protection work 

consents.

The Land Interest has confirmed to the Applicant that the intention is for the foreshore areas (subject to the Arun District Council regulating lease) will be included in 

the Transmission Asset Agreement for Lease (29.06.23)

The Applicant has been corresponding with the Land Interest as the “appropriate Crown authority” for consent to the making of the DCO in accordance with 

sections 135 (1) and (2). It was confirmed in January 2024 that Town Legal has been instructed and will seek to work collaboratively with the Applicant.

087 Richard John Clifford The Land Interest submitted a relevant representation making The Applicant aware that they are an occupier of a unit at Oakendene Industrial Estate and lives to 

the north of the A272.

The Applicant in this instance has not entered into discussions over Heads of Terms.

088 Kingley Gate (Littlehampton) 

Management Company Limited

Following the Public Consultation event in October 2022, the Land Interest has opened dialogue with the Applicant.

The Land Interest owns the roadways through the residential housing estate Kingley Vale retaining management responsibilities of all the roadways, pathways and 

green spaces on the housing estate.

The Applicant is seeking an operational access route through the housing estate in order to be able to access the cable route for maintenance purposes.

Heads of Terms were issued in December 2023.  The Applicant has followed up with the Land Interest for an update / response in March 2024.

089 Carole Gwendolyn Rosetta 

Langmead, Keith William 

Langmead and Richard Henry 

Julian Venables Kyrke (as 

Trustees of the J L 1994 (A&M) 

Settlement)

The Land Interest owns a mixture of arable anda pasture land that is affected by the proposed cable route.  The Applicant has been in correspondence with the 

Land Interest since April 2021, and a number of alternative proposed cable routes have been considered across the Land Interest's land holding.  The Applicant's 

current proposed cable route mitigates impacts on the Land Interest's farming business and longer-term development aspirations (or part of the Land Interest's land 

holding adjoining the A27, which is no longer affected).

The Applicant issed Heads of Terms to the Land Interest in July 2023.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 

2023.  The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option 

Agreement and the draft Deed of Easement were reviewed in detail.  The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in 

principle, and or to be informed of any outstanding issues.

The Applicant has followed up with the Land Interest in a Letter in March 2024.
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090 Keith William Langmead The Land Interest owns a mixture of arable anda pasture land that is affected by the proposed cable route.  The Applicant has been in correspondence with the 

Land Interest since April 2021, and a number of alternative proposed cable routes have been considered across the Land Interest's land holding.  The Applicant's 

current proposed cable route mitigates impacts on the Land Interest's farming business and longer-term development aspirations (or part of the Land Interest's land 

holding adjoining the A27, which is no longer affected).

The Applicant issed Heads of Terms to the Land Interest in July 2023.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 

2023.  The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option 

Agreement and the draft Deed of Easement were reviewed in detail.  The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in 

principle, and or to be informed of any outstanding issues.

The Applicant has followed up with the Land Interest in a Letter in March 2024.
091 John Keith Langmead The Land Interest owns a mixture of arable anda pasture land that is affected by the proposed cable route.  The Applicant has been in correspondence with the 

Land Interest since April 2021, and a number of alternative proposed cable routes have been considered across the Land Interest's land holding.  The Applicant's 

current proposed cable route mitigates impacts on the Land Interest's farming business and longer-term development aspirations (or part of the Land Interest's land 

holding adjoining the A27, which is no longer affected).

The Applicant issed Heads of Terms to the Land Interest in July 2023.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 

2023.  The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option 

Agreement and the draft Deed of Easement were reviewed in detail.  The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in 

principle, and or to be informed of any outstanding issues.

The Applicant has followed up with the Land Interest in a Letter in March 2024.

092 Sharon Louise Jackson & Hilary 

Frances Mary Campbell Rennie

The Applicant identified the Land Interest as a presumed owner of part width of the subsoil of that highway comprising Plots 6/2 & 6/6 and consulted with the Land 

Interest on that basis in October 2022.  

Plots 6/2 & 6/6 are included within the DCO boundary for the proposed cable route. 

As the Category 1 Interest is presumed ownership of subsoil / part width of highway, the Applicant is not in this intance seeking to agree Heads of Terms. 

093 Matthew James Benson The proposed cable route does not pass through the Land Interest's land holding, and it is anticipated that through further refinement of the DCO Boundary that the 

proposed cable route / construction corridor will not affect the Land Interest.

The Applicant in this instance has not entered into discussions over Heads of Terms.

094 Jennifer Hall & The Executor of 

James Rodney Hall

The Land Interest has signed and returned HoTs in May 2023. The Applicant’s legal adviors have been instructed to draw up the Option Agreement and Deed of 

Easement.

095 Michael Edward Cooper & Mary 

Patricia Cooper

The Land Interest has signed and returned HoTs in April 2023.  The Applicant’s legal advisors have been instructed to draw up the Option Agreeement and Deed of 

Easement.

096 Kenneth Rozier & Susan Ann 

Stanley

The Land Interest owns part of a private access road where Swillage Lane ends being an adopted highway and becomes a private access road.

The Land Interest is affected by a proposed operational access along Swillage Lane (Plots 7/33 & 7/34).

The Applicant will shortly be issuing HoTs to the Land Interest.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

097 Caroline Jane Mcintosh The Land Interest owns a parcel of land (Plot 12/8) that adjons a stable block and Michelgrove Lane.  This parcel of land contains a groundwater run-off drain and a 

septic tank.

The Applicant is seeking temporary possession of this area of land as a passing place along a temporary construction and operational access route along 

Michelgrove Lane.

The Applicant wil shortly be issuing HoTs to the Land Interest.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

098 Worthing Borough Council The Land Interest owns part of Michelgrove Lane (including verges eitherside).

The Applicant is seeking temporary possession of existing passing spaces (Plots 12/6, 12/7 & 12/8) along a temporary construction and operational access route 

along Michelgrove Lane.

The Applicant will shortly be issuing HoTs to the Land Interest.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

099 Myrtle Stables Limited The Land Interest has signed and returned HoTs in August 2023.  The Applicant’s legal advisors have been instructed to draw up the Option Agreeement and Deed 

of Easement.

100 David William Dewdney & Sandra 

Hewerdine

The Applicant has been in correspondence with the Land Interest since July 2022.

The Land Interest owns pasture land which is affected by the proposed cable route.

Heads of Terms were issued to the Land Interest in June 2023.  The Land Inerest has requested that their solicitors open dialogue with the Applicant’s solicitors – 

despite not being willing to sign the Heads of Terms. 

The Applicant has requested the Land Interest to confirm they are willing to proceed to signing Heads of Terms before instructing their legal advisors.

101 West Sussex County Council The Applicant has been in regular correspondence with the Land Interest and their agents since Feburary 2021. 

The Land Interest has pasture land affected by the proposed Rampion 2 cable route, and a proposed construction and operational access.

In addition, the Land Interest has a number of highway verges (both adopted and unadopted) which are affected by the proposed Rampion 2 cable in locations 

where horizontal directional drilling is the proposed construction methodology. There are also adopted highways which are affected by the proposed Rampion 2 

cable route in locations where horizontal directional drilling is the proposed construction methodology.

A site meeting was initially held in May 2022 where no alternative routes were proposed. A further meeting was held with the Land Interest's agent in November 

2023 where the Heads of Terms were discussed and preferences for the route micro-siting were highlighted.

Heads of Terms were issued to the Land Interest in March 2023 (for the cable route impacted land) and November 2023 (for the Highway verges). The agent has 

confirmed that the Land Interest would like to work collaboratively with the Applicant to agree terms. The Applicant has been corresponding with the Land Interest's 

agent to try and facilitate progression of matters with the latest correspondence being from March 2024.

Key outstanding concerns include comments on the Heads of Terms and details of hedgerow removal.

102 Grahame Rhone Kittle The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.

The Land Interest owns pasture and arable land affected by the proposed Rampion 2 cable route. The Land Interest has part of an existing track and edge of a field 

affected by a proposed operational access. The Land Interest has part of an existing track and edge of a field affected by a proposed construction access.

An initial site meeting was held in August 2021 to present the original cable routing proposals. 

Following consultation and feedback, a route amendment, LACR 1C was consulted upon in October 2022. Further feedback and consultation was undertaken 

which resulted in an additional amendment, LACR 1D being consulted upon in February 2023. LACR 1D was taken forwards within the final Order Limits. 

There were three cable routes considered further to the south of Sullington Hill (south of the Land Interest's farm). As a result there were three different 

consultations and site meetings (including routes and accompanying sets of plans, which were presented to the landowner). Over this period, the Land Interest did 

not put forward an alternative route on their land, but did request feedback on the route to the south of Washington, which was presented at a Parish Council 

meeting (which was attended by the Land Interest) in February 2021.

Heads of Terms were issued on 31 July 2023 and re-circulated on 15 January 2024. The Applicant is awaiting feedback on the Heads of Terms from the Land 

Interest and their agent.

The Applicant's latest correspondence with the Land Interest has been via email in February 2024 and a Letter in March 2024, requeating feedback on the Heads of 

Terms.
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103 Florian-Marie Pignat, Marie-

Joseph De Guitaut, Norbert 

Lepretre & Patrick William 

Howarth

The Applicant has been in correspondence with the Land Interest since October 2022.

The Land Interest owns pasture land under a long-term occupation by a third party affected by the proposed cable route.

Heads of Terms were issued to the Land Interest in April 2023. The Applicant has followed up with the Land Interest's agent for an update / response, and with the 

Land Interest directly via a letter in March 2024.

104 Lesley Kay Overington & Stuart 

Anthony Overington

The Applicant has been in correspondence with the Land Interest and their agent since July 2021.

The Land Interest has a sliver (2 sq m) of their freehold Title affected by a proposed operational access.

A site meeting was initially held on 6th June 2023, followed by an email summarising the meeting sent later that week.

Heads of Terms have not yet been issued to this party, but will be issued by the Applicant in due course.

The Applicant's latest correspondence being the Statutory S.56 letter sent on 25th September 2023.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

105 Mary Ann Baker The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

This Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route. The cable route affects the land in three separate places. The Land 

Interest also owns a private Lane (Kings Lane), which provides access to their residential dwelling as well as other dwellings along the lane. The Lane is included 

within the Order Limits as a proposed operational access.

Site meetings were initially held in March 2021, May 2022 and July 2022, where the project proposals were explained to the Land Interest. No alternative routes 

were proposed by the Land Interest.

Heads of Terms were issued in March 2023 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

The Applicant's latest correspondence was an email to the Land Interest's agent requesting feedback on the Heads of Terms in February 2024 and a Letter in 

March 2024.

106 Karen Mary Elizabeth Knights & 

Simon Paul Knights

The Applicant has been in correspondence with the Land Interest since October 2022.

Operational access to Muntham Farm

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

107 Richard Thomas Stewart Denman The Applicant has been in contact with the Land Interest and their agent since May 2021.

The Land Interest owns an existing track which is included within the Order Limits as a proposed operational access. The Land Interest owns an existing track and 

pasture land, a small section/ sliver of which is affected by a proposed construction access.

A site meeting was initially held in August 2022, where the project proposals were explained to the Land Interest.

Heads of Terms have not yet been issued to this party, but will be issued by the Applicant in due course.

The latest correspondence with the Land Interest's agent was in February 2023, requesting further detail on the Land Interest's land holding (which is currently 

unregistered).

Outstanding actions include confirmation on whether the area included within the proposed construction access would require widening of the existing track.

108 Gordon Matthew Singer & Jennifer 

Gayle Singer

The Applicant has been in correspondence with the Land Interest since July 2021.

The Land Interest owns a small section of road/ layby to the west of Chantry Lane which is included within the Order Limits as a proposed operational access.

Despite attempts (including a 'door knock' in June 2023), the Applicant has been unable to make contact with the Land Interest.

Heads of Terms have not yet been issued to this party, but will be issued by the Applicant in due course.

The Applicant has not heard directly from the Land Interest, but has sent the necessary Consultation material to the Land Interest's address.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

109 Denton & Co. Trustees Limited & 

Fiona Isabel Douglas 

The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.

The Land Interest's pension fund (Dentons) owns pasture and arable land affected by the proposed Rampion 2 cable route. The Land Interest's pension fund also 

owns pasture and arable land affected by a proposed construction access and by a proposed operational access.

In addition, the Land Interest's residential property (which is owned by the Land Interest personally), is accessed via a Lane (Barns Farm Lane), which is included 

within the Order Limits as a proposed operational access.

A site meeting was initially held in August 2021 with the Land Interest and their tenants, where the Land Interest expressed concerns about the route of the cable 

route within the fields, outlining a preference for the cable route to follow the southern edge of the field boundary as much as possible. In addition, concerns were 

raised about the impact on the operator of the gallops and the farming operations of the tenant farmers. The cable route was subsequently amended to take it as far 

south, to the southern border of the field boundary as possible, which was presented to the Land Interest in a site meeting in April 2022.

Heads of Terms were issued in March 2023 and the Applicant understands the Land Interest would like to work collaboratively with the Applicant to agree terms.

Key outstanding concerns include the operation of the gallops during construction and accommodation works to be discussed in due course.

The Applicant met with the Land Interest on site in November 2023 and January 2024, with the latest correspondence being an email on 27 February 2024 

providing answers to queries raised by the Land Interest, and a Letter in March 2024.

110 Andrew Fryer & Yvonne Fryer The Applicant has been in correspondence with the Land Interest since July 2021.

The Land Interest owns a residential dwelling which is accessed along a lane (Barns Farm Lane) which is included within the Order Limits as a proposed 

operational access. A sliver of the Land Interest's title which border Barns Farm Lane is included within the Order Limits as a proposed operational access (Plot 

21/8 on the Land Plans Onshore (APP-007)).

 

The Applicant met with the Land Interest on site in May 2023, where the project's proposals were explained to the Land Interest.

Heads of Terms have not yet been issued to this party, but will be issued by the Applicant in due course.

The Applicant's latest correspondence being the Statutory S.56 letter sent on 25th September 2023.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

111 Catherine Julie Purcell & Patrick 

Purcell

The Applicant has been in correspondence with the Land Interest since August 2021.

The Land Interest owns a residential dwelling which borders an existing private track (which provides access to their residential dwelling). The track is included 

within the Order Limits as a proposed operational access.

A site meeting was initially held in October 2022, where the project's proposals were explained to the Land Interest.

Heads of Terms were issued in December 2023 (which was the latest correspondence with the Land Interest) and the Applicant is awaiting feedback from the Land 

Interest.

The Applicant has followed up with the Land Interest for an update in March 2024 via letter.

112 Lorica Trust Limited The Applicant issued the introductory project letter to the Land Interest in November 2020.  The initial engagement meeting was held in March 2021 to confirm 

interested party details.  A walk over of the proposed route of access was completed in March 2022.  Subsequent correspondence with the Land Interest to facilitate 

survey access was carried out from January 2023 through to May 2023.  Key terms with associated plans were issued to and a meeting arranged with the 

Interested Party to progress the access lease in March 2024. 

The Land Interest is a Charity which holds a lease over pasture land affected by a proposed Rampion 2 construction access.
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113 Lady Meryl Patricia Walters The Applicant has been in contact with the Land Interest since November 2020.

The Land Interest owns agricultural land, woodland and a pond affected by the proposed cable route. The proposed construction methodology in this location is 

horizontal directional drilling.

Heads of Terms were issued to the Land Interest in March 2023, a site meeting followed in March 2023 to discuss the contents of the Heads of Terms. The 

Applicant sent an additional copy of the Heads of Terms at the Land Interest's request in April 2023. The Applicant has contacted the Land Interest for an update in 

March 2024.

The Applicant is actively discussing Heads of Terms with the Land Interest, with the latest communication being in April 2024.

114 Carol Anne Cummings & Robert 

William Cummings

The Applicant has been in correspondence with the Land Interest and their agent since January 2021.

Please refer to Land Interest-066. The Cummings are the freehold owners as per the Land Registry, however, the Land Interest has confirmed that title has now 

been transferred from the ownership of the Cummings to the ownership of the Cleavers.

115 Kevin Byrne & Lisa Marie Byrne The Applicant has been in regular correspondence with the Land Interest and the agent since February 2021.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route. The proposed construction methodology in this location is horizontal 

directional drilling.

A site meeting was initially held in February 2021, where the project's proposals were explained to the Land Interest. A subsequent site meeting was held in May 

2022 (where the Applicant met with the Land Interest's agent, not the Land Interest), to explain how a route amendment to the south of the Land Interest's title 

amended the cable route over their land holding.

Heads of Terms were issued in March 2023. The Applicant understands the Land Interest does not want to work collaboratively with the Applicant to agree terms.

Key outstanding concerns include the impact of the construction works on the saleability of the property which is currently under construction.

The Applicant met with the Land Interest on site in October 2023, which was the latest correspondence with the Land Interest where they confirmed they did not 

want to progress discussions regarding the Heads of Terms. The Applicant sent the Land Interest a Letter in March 2024 to confirm their position on the Heads of 

Terms discussions.

The Land Interest responded restating their position via email.

116 Louise Jane Shoosmith & Mark 

Stephen Shoosmith

The Applicant has been in correspondence with the Land Interest since July 2021.

The Land Interest owns a residential dwelling with some pasture land. A sliver of the pasture land/ hedgerow border (17 sqm) at the north-eastern corner of the land 

holding is included within the Order Limits as a proposed construction and operational access.

The Applicant attempted to engage with the Land Interest directly in person via a door knock in June 2023. The Applicant was able to obtain contact details and 

followed up with an email.

Heads of Terms were issued in December 2023, and the Applicant understands the Land Interest would like to work collaboratively with the Applicant to agree 

terms.

The Applicant's latest correspondence with the Land Interest was via telecom in January 2024 and a subseqent follow up email regarding queries about the Heads 

of Terms in January 2024.

A letter was sent in March 2024 requesting feedback on the Heads of Terms.

117 Jason Harold Young & Nicola 

Young

The Applicant has been in correspondence with the Land Interest since July 2021.

The Land Interest owns a small section of driveway/ verge (12 sqm) adjacent to an existing track which is affected by a proposed construction and operational 

access.

A brief initial meeting was held in June 2023, where the Applicant met with the Land Interest at their property and followed up with an email and the offer another 

meeting.

Head of Terms were issued in December 2023 and the Applicant is awaiting feedback from the Land Interest to work collaboratively to agree terms. A Letter was 

sent in March 2024 requesting feedback on the Heads of Terms.

118 Benjamin Matthew Marten 

Leathers & Joanna Margaret 

Leathers

The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest owns pasture land/ equine paddocks which are affected by the proposed Rampion 2 cable route. The driveway to the Land Interest's residential 

property (and equine complex) and three of their fields are included within the Order Limits as a proposed operational access.

Site meetings were initially held in March 2021 and September 2021, where the project's proposals were explained to the Land Interest. The Land Interest and the 

Applicant discussed the proposed operational access, with another alternative option being subsequently consulted upon and included within the final design.

Heads of Terms were issued in May 2023 and the Applicant is awaiting comments on the Heads of Terms from the Land Interest and their agent.

The Applicant met with the Land Interest on site again in March 2022, with the latest correspondence being an email to the Land Interest's agent requesting 

feedback on the Heads of Terms in February 2024 and a Letter in March 2024.

119 Fortgate Investments Limited The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest owns pasture land (which is occassionally used as a motorcross track) which is affected by the proposed Rampion 2 cable route. The Land 

Interest owns an existing track / road which has been included within the Order Limits as a proposed construction access.

Site meeting were initially held in March 2021 and May 2022 where the project proposals were explained to the Land Interest. The Land Interest expressed a 

preference for a soil storage area to be included within the Order Limits on their land, which was subsequently taken forwards for consultation and incorporated into 

the design.

Heads of Terms were issued in March 2023 and the Applicant is awaiting comments on the Heads of Terms from the Land Interest and their agent.

The Applicant met with the Land Interest on site again in June 2023, with the latest correspondence being a Letter requesting feedback on the Heads of Terms in 

March 2024.

120 Shermanbury Grange Land 

Management Company Limited

The Land Interest has signed and returned Heads of Terms in May 2023.  

Latest correspondence via an on-line Teams call in March 2024 to discuss amendments to the Heads of Terms.

121 John David Kempley & Yvonne 

Mary Kempley

The Applicant has been in correspondence with the Land Interest and their agent since May 2021.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route. The Land Interest's pasture land is also included within the Order 

Limits as a proposed operational access.

A site meeting was initally held in September 2021, where the project's proposals were explained to the Land Interest.

Heads of Terms were issued in March 2023 and the Applicant is awaiting comments on the Heads of Terms from the Land Interest and their agent.

Latest correspondence being an email requesting feedback on the Heads of Terms to the Land Interest's agent in December 2023 and a Letter in March 2024.

122 Anne Christine Deakin & The 

Executor of Robin John Burdett 

Deakin

The Applicant has been in regular correspondence with the Land Interest since December 2020.

The Land Interest owns pasture land (which is overgrown with vegetation) which is affected by the proposed Rampion 2 cable route.

The Applicant has been in regular contact with the Land Interest via email and telecom, with a site meeting being held in May 2023 with their newly appointed agent 

in attendance.

Heads of Terms were issued in March 2023 and the Applicanat is awaiting comments on the Heads of Terms from the Land Interest and their agent.

Latest correspondence being a Letter in March 2024 requesting feedback on the Heads of Terms.
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123 Julian Clennell Harvey Tomlinson 

& Kym Louise Francis Tomlinson

The Applicant has been in correspondence with the Land Interest since May 2021.

The Land Interest owns a hedgerow bordering an A road (the A272), a small section of which (xsq m) is affected by a proposed construction and operational 

access. 

The Applicant has been in contact with the Land Interest via email and telecom throughout the duration of the project, with a site meeting being held in June 2023.

Heads of Terms were issued in December 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree 

terms.

The Applicant's latest correspondence with the Land Interest's agent was via email in February 2024 regarding queries about the Heads of Terms.

124 Susan Mary Brand & The 

Executor of Lloyd Brand

The Applicant has been in correspondence with the Land Interest and their agent since March 2021.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route (onshore connection works).

Site meetings were held in March 2021, August 2021 and December 2021, where the Land Interest expressed concerns about the cable route impacting their land, 

and a preference for the alternative route to the substation (which would avoid their land). Another site meeting was held in November 2022 to discuss the project 

timescales and other queries with their agent present. In May 2023, a letter was sent to the Land Interest confirming the route selection connecting the proposed 

substation to the Bolney substation, which would impact their land holding.

Heads of Terms were issued in July 2023 and the Applicant is awaiting feedback from the Land Interest's agent on the Heads of Terms.

The Applicant's latest correspondence with the Land Interest and their agent was via a Letter in March 2024 requesting feedback on the Heads of Terms.

125 Frances Jane Osborne & Lisa 

Beverlee Wells

The Applicant has been in regular correspondence with the Land Interest since March 2021.

The Land Interest owns pasture land / paddock land / livery and an equine gallops which is affected by the proposed Rampion 2 cable route. In addition, an existing 

track (providing access to their residential dwelling and equine livery) and part of the pasture land is included within the Order Limits as a proposed operational 

access.

An initial site meeting was held in March 2021, where the project's proposals were explained to the Land Interest. A subsequent meeting was held in August 2021 to 

review the route of the operational access access in this location, followed by meetings in July 2022 and August 2022. Subsequently, a revised operational access 

route was consuted upon in October 2022 and incorporated into the design, which reduced the impact on the gallops.

Heads of Terms were issued in July 2023 (and re-circulated in November 2023) and the Applicant is awaiting feedback from the Land Interest.

The Applicant's latest correspondence with the Land Interest were site meetings in November and December 2023 to understand the best way to mitigate impacts 

in this location and a Letter in March 2024 requesting feedback on the Heads of Terms.

126 Anthony John Cooke & Charlotte 

Louise Sturdy

The Applicant has been in correspondence with the Land Interest and their agent since March 2021.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route. In addition, the access track to their residential property (which is 

owned by a separate Land Interest) is included within the Order Limits as a proposed operational access.

An initial site meeting was held in March 2021, where the project's proposals were explained to the Land Interest. An additional meeting was held in July 2022 (with 

a neighbouring Land Interest) and in August 2022, following which the Land Interest appointed an agent.

Heads of Terms were issued in July 2023 and the agent confirmed in October 2023 that the Land Interest would like to work collaboratively with the Applicant to 

agree terms.

The Applicant's latest correspdondence with the Land Interest was an email in December 2023 to their agent requesting feedback on the Heads of Terms and a 

Letter in March 2024.

127 James Alfred Charles Hyatt & 

Lorraine Hyatt

The Applicant has been in correspondence with the Land Interest since March 2021.

The Land Interest owns pasture land (including an area which is used as a private race track) and part of the driveway to their residential property, which is affected 

by the proposed Rampion 2 cable route (onshore connection works).

An initial site meeting was held in March 2021, where the project's proposals were explained to the Land Interest. A further site meeting was held in October 2022 

with the agent present, where an alternative route was proposed by the Land Interest. The alternative route was was given due consideration, but due to constraints 

(the rationale for which was explained via email in March 2023), it was not taken forwards for consultation.

Heads of Terms were issued in July 2023 and the Applicant is awaiting feedback from the Land Interest's agent.

The Applicant's latest correspondence with the Land Interest was a Letter in March 2024 to their agent requesting feedback on the Heads of Terms.

128 Karen Henderson The Applicant has been in correspondence with the Land Interest since June 2021.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route (onshore connection works). The proposed construction 

methodology in this location is horizontal directional drilling.

Site meetings were held in November 2021 and again in October 2022 where the project's proposals were explained to the Land Interest.

Heads of Terms have not yet been issued to this Land Interest.

The Applicant's latest correspondence with the Land Interest was the S.56 mailout.

129 Nigel Gordon Helm Draffan & 

Andrew Herbert Lane (as trustees 

of the Lavinia Norfolk’s Family 

Charitable Trust)

The Land Interest owns the registeresd common land (grass roadside verges) either side of the B2135.  The Land Interest is affected by proposed construction and 

operational access routes directly off the B2135.  The Land Interest also owns the river bed of the River Adur (Plots 27/27 & 28/1)..

Heads of Terms were issued to the Land Interest in June 2023.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024, whereby Heads of Terms, the draft Option Agreement and the 

draft Deed of Easement were reviewed in detail.  The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle. 

130 Jane Noelle Madeline Bowring 

Reed & Roger William Hampson 

Reed 

The Land Interest were first consulted in July 2021. In August 2023, the Land Interest contacted the Applicant directly as part of the consultation and the Applicant 

has been in direct contact with the Land Interest since this point.

The Land Interest owns part of an existing track (Dragons Lane), which provides access to various dwellings. The Lane is within the Order Limits as a proposed 

operational access.

The Applicant has not met with the Land Interest on site.

Heads of Terms were issued in December 2023 and the Applicant is awaiting feedback from the Land Interest.

The Applicant's latest correspondence with the Land Interest was via a Letter in March 2024, where the Applicant requested feedback on the Heads of Terms.

131 Artemis Aerospace Limited The Applicant has been in correspondence with the Land Interest and their agent since February 2021.

Artemis Aerospace own pasture land affected by the cable route. Jim Scott (Land interest 040) is Managing Director of Artemis Aerospace.

Please refer to Land Interest 040 for the summary.

132 LAMA Fund (David John Pennell, 

Lady Clare Therese Kerr, William 

Walter Raleigh Kerr and Lady 

Mary Cecil Adler as Trustees of 

The Angmering Park Estate Trust)

The Land Interest owns the river bed of the River Arun (Plots 2/33 & 3/1).  The Applicant is seeking temporary possession of areas of land as temporary passing 

places along a temporary construction and operational access route along Michelgrove Lane.

Heads of Terms were issued to the Land Interest in June 2023.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024, whereby Heads of Terms, the draft Option Agreement and the 

draft Deed of Easement were reviewed in detail.  The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle.
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133 Patricia Jenkin & Peter Brian 

Jenkin (trading as J&G Jenkin and 

Sons)

The Land Interest owns a parcel of land to the South of Michelgrove Lane.  

The Applicant is f temporary possession of existing passing places for a temporary construction and operational access route along Michelgrove Lane.

The Applicant will shortly be issuing Heads of Terms to the Land Interest.

The Applicant's most recent correspondence with the Land Interest was in March 2024.
134 The Executors of Jill Marquette 

Angell

The Applicant has been in dialogue with the Land Interest since September 2022.

The Land Interest owns part of a track that will be affected by the proposed cable route and an operational access route.

Heads of Terms were issued in July 2023.  The Applicant has contacted the Land Interest for an update via letter in March 2024.

135 Peter Brian Jenkin The Applicant has been in dialogue with the Land Interest and the Land Interest’s agent since June 2022.

The Land Interest was originally affected by the proposed cable route and a temporary  construction access, but following consultation and subsequent route 

amendments, there is now no cable route associated with this Land Interest.

Heads of Terms for an operational access were issued in December 2023.  The Applicant has followed up with the Land Interest and the Land Interest's agent for 

an update in March 2024.

136 Patricia Jenkin The Applicant has been in dialogue with the Land Interest and the Land Interest’s agent since June 2022.

The Land Interest was originally affected by the proposed cable route and a temporary construction access, but following consultation and subsequent route 

amendments, there is now no cable route associated with this Land Interest.

Heads of Terms for an operational access were issued in December 2023.  The Applicant has followed up with the Land Interest and the Land Interest’s agent for 

an update in March 2024. 

137 Tobias Jenkin The Land Interest’s Category 2 Interest is in relation to rights of access.

The Applicant in this instance has not entered discussions over Heads of Terms.

138 Emma Jane Jenkin The Land Interest’s Category 2 Interest is in relation to rights of access.

The Applicant in this instance has not entered discussions over Heads of Terms.

139 Christopher John Hodgkins The Applicant has been in regular correspondence with the Land Interest and their agent since September 2021.

The Land Interest owns a residential dwelling (with three other individuals) which is accessed via a private driveway. The private driveway is affected by the 

proposed Rampion 2 cable route and a proposed duct stringing area. In addition, the Land Interest is an AHA tenant over pasture land which is affected by the 

proposed Rampion 2 cable route. The pasture land within their tenancy is also affected by a proposed construction compound, construction access, duct stringing 

area and operational access.

Site meeting were held in September 2021, April 2022 (in conjunction with a neighbouring Land Interest) and in May 2022.

Heads of Terms were issued July 2023 and the Applicant is awaiting feedback from the Land Interest and their agent.

Latest correspondence with the Land Interest was at a site meeting in May 2023. An email in December 2023 requesting feedback on the Heads of Terms from 

their agent and a Letter in March 2024 requesting feedback.

140 Andrew James Hodgkins The Applicant has been in regular correspondence with the Land Interest and their agent since September 2021.

The Land Interest owns a residential dwelling (with three other individuals) which is accessed via a private driveway. The private driveway is affected by the 

proposed Rampion 2 cable route and a proposed duct stringing area. In addition, the Land Interest is an AHA tenant over pasture land which is affected by the 

proposed Rampion 2 cable route. The pasture land within their tenancy is also affected by a proposed construction compound, construction access, duct stringing 

area and operational access.

Site meeting were held in September 2021, April 2022 (in conjunction with a neighbouring Land Interest) and in May 2022.

Heads of Terms were issued July 2023 and the Applicant is awaiting feedback from the Land Interest and their agent.

Latest correspondence with the Land Interest was at a site meeting in May 2023. An email in December 2023 requesting feedback on the Heads of Terms from 

their agent and a Letter in March 2024 requesting feedback.

141 Caroline Janet Hodgkins & Emily 

Victoria Hodgkins

The Applicant has been in regular correspondence with the Land Interest and their agent since September 2021.

The Land Interest owns a residential dwelling (with three other individuals) which is accessed via a private driveway. The private driveway is affected by the 

proposed Rampion 2 cable route and a proposed duct stringing area. In addition, the Land Interest is an AHA tenant over pasture land which is affected by the 

proposed Rampion 2 cable route. The pasture land within their tenancy is also affected by a proposed construction compound, construction access, duct stringing 

area and operational access.

Site meeting were held in September 2021, April 2022 (in conjunction with a neighbouring Land Interest) and in May 2022.

Heads of Terms were issued July 2023 and the Applicant is awaiting feedback from the Land Interest and their agent.

Latest correspondence with the Land Interest was at a site meeting in May 2023. An email in December 2023 requesting feedback on the Heads of Terms from 

their agent and a Letter in March 2024 requesting feedback.

142 The Executor of John Martin 

Baldwin

The Applicant has been in correspondence with the Land Interest and their agent since September 2021.

The Land Interest owns pasture land which is affected by a proposed construction access. In addition, the Land Interest owns an equine yard, part of which is 

included within the Order Limits as a proposed operational access.

Site meetings with the agent have been held in September 2021 and May 2022, where the project's proposals were explained to the Land Interest.

Heads of Terms were issued in December 2023. The Applicant will continue to work collaboratively with Land Interest to agree terms.

The Applicant's latest correspondence with the Land Interest's agent was an email in February 2024 requesting feedback on the Heads of Terms and via a Letter in 

March 2024.

143 Richard Anthony Hewson The Applicant has been in correspondence with the Land Interest via statutory consultations since July 2021.

The Land Interest owns a residential dwelling which is accessed via a private driveway. The private driveway is affected by the proposed Rampion 2 cable route. 

The proposed construction methodology in this location is horizontal directional drilling.

An initial site meeting was held in October 2022, where the project's proposals were explained to the Land Interest.

Heads of Terms were issued in July 2024 and the Applicant is awaiting feedback from the Land Interest.

The Applicant's latest correspondence withe the Land Interest was an email in February 2024 re-attaching and requesting feedback on the Heads of Terms and via 

a Letter in March 2024.

144 Gabrielle Elizabeth Francis and 

Mark Alan Lawton Pockett

The Applicant has been in correspondence with the Land Interest since July 2021.

The Land Interest owns part of a road (Chantry Lane) and car parking area at Chantry Point affected by an operational access.

A site meeting was held in July 2022 where the project's proposals were explained.

Heads of Terms were issued in December 2023. Initial feedback has been received from their agent and responded to via email in February 2024.

Latest correspondnce with the Land Interest was a Letter in March 2024 requesting further feedback on the Heads of Terms.

Outstanding concerns include the provision of associated legal documentation and points to be amended within the Heads of Terms.

145 Environment Agency The Applicant has been in correspondence with the Land Interest since July 2022.

The Land Interest enjoys various access rights across land affected by the cable route. 

The Land Interest has requested that access be maintained across this land during and post construction
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146 UK Power Networks (Operations) 

Limited

N/A - No voluntary agreement required

147 Scottish and Southern Energy 

Power Distribution Limited

N/A - No voluntary agreement required

148 South Eastern Power Networks 

plc (UK Power Networks)

N/A - No voluntary agreement required

149 Neos Networks Limited N/A - No voluntary agreement required

150 Portsmouth Water Limited N/A - No voluntary agreement required

151 OCU Group Limited N/A - No voluntary agreement required

152 Cityfibre Limited N/A - No voluntary agreement required

153 Virgin Media Limited N/A - No voluntary agreement required

154 Openreach Limited N/A - No voluntary agreement required

155 Vodafone Limited N/A - No voluntary agreement required

156 Stewart Warwick Dench The Land Interest's Category 2 Interest is in relation to rights in respect of legal easements.

The Applicant in this instance has not entered dicsussions over Heads of Terms
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