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Land Rights Tracker
Sheet:

Introduction

1. Introduction

The Examining Authority has requested the submission of a Land Rights Tracker in a simple table format.
This tracker adopts the example provided by the Examining Authority, with minor amendments to the layout, headings and restricted inputs in certain columns to provide further clarity and functionality making the data more accessible.

Section 3 below explains the purpose and content of each of the columns of this tracker. The row that is titled "Notes to the EXA" explains the function of each column.

2. Description of Rights Requested

The Land Plans (Document Reference 2.1.2) show land and rights over which compulsory acquisition and temporary possession powers are sought and
the powers being sought are also listed in the BoR (Document Reference 4.3).

On the Land Plans the plots are coloured to show the type of power that is required over each plot of land to deliver the Project. These same colours

Colour on Land Plans

Type of Acquisition

Pink Land to be Acquired

Blue Acquisition of Rights by the Creation of New Rights or the Imposition of Restrictive Covenants
Green Land to be Used Temporarily
Yellow Land not subject to Powers of Compulsory Acquisition or Temporary Use

For the avoidence of doubt, land shaded grey on the Land Plans is Land Outside of Land to be Acquired or Used and is there for is not refered to in the

Land Rights Tracker.

3. Explanation of Tracker Headings
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Tracking Agreements Status Update Details of the Land and Works Examination References
Unique Name of Land Agent / Heads of Terms Land Agreement Protective Provision (PP) Status of Objection Comments on status of Protective Provisions/Side [Summary comments on status of objection / land negotiation Last Updated [Book of Ref Plot Refs. (Preffix is plan number) Interest Type of Acquisition relating to specified plot(s) [Works Number(s) and Reason for acquisition of Land Subject to Special Land Subject to Special Is the Affected Person a Statutory IP / AP Ref. No. RR Ref No. WR Ref No. Other Doc Ref [Applicant's RR and WR
Reference Interest Representative Status Status Status / Side Agreement (SA) Agreements rights Consideration (Crown, Allotment, NT |Consideration BoR Plots/Type Undertaker and is the land No. Response Ref Nos.
Number Status etc) anerational?
001 Arun District Council Not Required N/A Not Required Outstanding Land subject to the lease will be included in a voluntary agreement with the Crown estate 19/04/2024 la/l, 1b/1, 1b/2, 1b/6, 1/1, 1/2, 1/4, 1/5, 1/7, 1/8, 1/9, 1/10, 1/11, 1/12, |Part 1 (Category 1 Land to be Acquired, Acquisition of Rights by the Creation |6. Underground landfall connection works intertidal area. Open Space and Crown Land la/1, 1b/1, 1b/2, 1b/6, 1/1, 1/2, 1/4, 1/5 - [Not SU RR-033 REP1-040 AoC-002 REP2-021
30/05/2024 1/13, 1/14, 1/16, 1/17, 1/18, 1/23, 1/24, 1/25, 2/1, 2/2, 2/4, 2/5, 2/6, 2/7, |and Category 2) and |of New Rights or the Imposition of Restrictive Covenants |7. Underground landfall connection works onshore. Open Space only AS-012
The Applicant has consulted with the Land Interest with respect to the carrying out of works on the land. 2/8, 2/10, 2/11, 2/12 Part 3 and Land to be Used Temporarily (Access, Storage of 8. Landfall connection works, launch pit and jointing. PEPD-042
excavated materials and Construction Compound) 9. Cable installation works. 1la/1, 1b/1, 1b/2, 1/1, 1/2, 14 - Crown PEPD-043
Confirmed in January 2024 that Town Legal has been instructed and will seek to work collaboratively with the Applicant. 11. Temporary soil storage. Land only REP1-039
13. Temporary construction access. REP1-040
The Applicant has followed up with the Land Interest by email on 23rd March 14. Construction and operational access. REP3-067
15. Operational access.
002 Albon Family (Albon Not Required N/A Not Required Outstanding Presumed owner of part width of the subsoil of highway comprising plot 33/19 (which is unregistered) 13/03/2024 33/19 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [14. Construction and operational access. N/A N/A Not SU RR-006
Family) On Behalf Of Imposition of Restrictive Covenants
Albon Family (Albon The Land Interest was first consulted in October 2022.
Family)
The Land Interest was contacted by the Applicant in May 2023 via telephone for the Confirmation schedule and confirmed ownership details.
Latest engagement was in October 2023 (via phone). The Land Interest confirmed that they did not think a site meeting was necessary.
The Applicant is not seeking to agree Heads of Terms as the Land Interest has not yet been able to deduce title.
003 Alexander Langlands Tim Broomhead Not Required N/A Not Required Outstanding The Land Interest is one of the landowners of the Oakendene Sub-Station site. 03/0614/2024 32/16, 33/1, 33/2, 33/4, 33/5, 33/7, 33/8, 33/9, 33/10, 33/12, 33/13, Part 1 (Category 1) [Land to be Acquired, Acquisition of Rights by the Creation [9. Cable installation works. N/A N/A Not SU RR-010
Pearse (Knight Frank LLP) 30/05/2024 33/14, 33/15, 33/16, 33/17, 33/19, 33/21, 33/22, 33/23 of New Rights or the Imposition of Restrictive Covenants |10. Temporary construction compound.
Please see narrative in the Knight Frank LLP row {(RR-278} Unique Reference No. 045 and Land to be Used Temporarily (Access and 13. Temporary construction access.
Construction Compound) 14. Construction and operational access.
16. Substation.
17. Environmental mitigation.
18. Road rights.
19. Onshore connection work.
004 Jeremy Taylor Not Required N/A Not Required Outstanding Category 2 Interest is in respect of rights of access over unregistered land and has therefore not entered discussions over Heads of Terms. 05/01/2024 21/7 Part 1 (Category 2) |Acquisition of Rights by the Creation of New Rights or the [15. Operational access. N/A N/A Not SU RR-169
and Part 3 Imposition of Restrictive Covenants
The Applicant will respond directly to the Land Interest’s relevant representation.
005 South Coast Nursing Agreed Not Completed Not Required Outstanding Since August 2021 the Applicant has been in regular correspondence with the Land Interest via telephone and email. 12/03/2024 33/28, 33/29, 34/1, 34/6, 34/8, 34/9, 34/10, 34/11, 34/12, 34/14 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [13. Temporary construction access. N/A N/A Not SU RR-357
Homes Ltd (South Coast 30/05/2024 and Category 2) and |Imposition of Restrictive Covenants and Land to be Used |15. Operational access.
Nursing Homes Ltd) The Land Interest own and operate a care home and part of the driveway is affected by a proposed Rampion 2 operational access. Part 3 Temporarily (Access) 19. Onshore connection work.
An initial on-line video meeting was followed by an in-person meeting at the care home operator’'s Head office in Worthing in August 2022.
Heads of Terms for a proposed operational access in December 2023. These were signed and returned later in December 2023.
The latest correspondence with the Land Interest was an email in January 2024 regarding the signed Heads of Terms.
Both the Applicant's and the Land Interest's solicitors have been instructed to progress the agreement at April 2024.
006 Washington Recreation Not Required N/A Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest since February 2021 (Please see RR-413). 19/04/2024 2218, 22/9 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. Open Space and Allotment 22/8, 22/9 - Open Space only Not SU RR-414
Ground Charity Imposition of Restrictive Covenants
(Washington Recreation Since November 2023, the Land Interest has requested that the Charity is registered as a separate interested party / Land Interest. 22/8 - Allotment only
Ground Charity)
Latest correspondence with the Land Interest was in April 2024. The Applicant has not yet heard directly from the Charity.
The Applicant has included the Washington Recreation Ground Charity as a Land Interest on the basis they are an occupier.
007 Glenda Coralie Ayliffe Not Required N/A Not Required Outstanding In April 2023, the Land Interest contacted the Applicant in response to the public consultation. 19/03/2024 12/13 Part 1 (Category 2) |Acquisition of Rights by the Creation of New Rights or the [15. Operational access. N/A N/A Not SU RR-134
and Part 3 Imposition of Restrictive Covenants
The Land Interest own a property which has its rights of access affected by an operational access.
The Annlicant contacted the | and Intarect in Tiine 2022 hv telanhane and email clarifuving nronertv imnact
008 Roger Hector Ayliffe Not Required N/A Not Required Outstanding The Applicant has been in direct correspondence with the Land Interest, via his wife. 10/01/2024 12/13 Part 1 (Category 2) |Acquisition of Rights by the Creation of New Rights or the [15. Operational access. N/A N/A Not SU RR-325
30/05/2024 and Part 3 Imposition of Restrictive Covenants
Please see the narrative in the Glenda Coralie Ayliffe row {RR-134} Unique Reference No. 008
009 Simon Wolf Not Required N/A Not Required Outstanding Category 2 Interest extends to rights contained within a conveyance dated 17 April 1982 as registered under title WSX60950. 19/03/2024 1/7, 1/8, 1/9, 1/10, 1/11, 1/12, 1/13, 1/14, 1/16, 1/17, 1/18, 1/23, 1/24, Part 1 (Category 2) |Acquisition of Rights by the Creation of New Rights or the [7. Underground landfall connection works onshore. N/A N/A Not SU RR-356
1/25, 2/1, 2/2, 2/4, 2/5, 2/6, 2/7, 2/8, 2/9, 2/10, 2/11, 2/12 and Part 3 Imposition of Restrictive Covenants and Land to be Used [8. Landfall connection works, launch pit and jointing.
The Applicant has not entered discussions over Heads of Terms with the Land Interest. Temporarily (Access, Storage of excavated materials and |9. Cable installation works.
Construction Compound) 10. Temporary construction compound.
11. Temporary soil storage.
13. Temporary construction access.
14. Construction and operational access.
15. Operational access.
010 Turok Family (Turok Not Required N/A Not Required Outstanding Please see the narrative in Frederick Turok row {RR-125) Unique Reference No. 027 10/014/2024 33/4 Part 1 (Category 1) |Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-405 PEPD-071
Family) On Behalf Of 30/05/2024 REP3-106
Turok (Turok)
011 Southern Gas Networks Not Required N/A PP and SA Draft under discussion |Outstanding The parties are currently negotiating protective provisions The Applicant has been in correspondence with the Land Interest and their agents since June 2021. 19/03/2024- 2/21, 2/39, 4/10, 4/11, 4/18, 4/16, 5/7, 5/8, 5/11, 9/2, 15/2, 17/10, 19/2, |Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. National Trust 21/30 SU apparatus and operational rights RR-359 REP1-154
Plc and a side agreement with-geed-progress-being-made few 29/05/2024 19/7, 19/8, 20/7, 20/8, 20/9, 20/10, 20/14, 21/1, 21/2, 21/3, 21/4, 21/6, |and Category 2) and |Imposition of Restrictive Covenants and Land to be Used [13. Temporary construction access.
points now outstanding. Land Interest has apparatus intersected by operational and construction accesses, also crossed eight times by cable route 21/21, 21/29, 21/30, 21/34, 21/35, 21/41, 21/42, 22/2, 23/2, 23/3, 23/4, |Part3 Temporarily (Access) 14. Construction and operational access.
2317, 24/4, 24/10, 27/16, 28/2, 28/18, 28/19, 28/20, 29/16 15. Operational access.
On-line meetings held in December 2021 and on 15 August 2023 on crossing point requirements and protective provisions.
The latest correspondence was sharing project information via email in September 2023.
The Applicant understands that the Land Interest would like to work collaboratively to agree terms in line with protective provisions.
012 Gateley Hamer Limited |Piers-Cellacott None Drafted Not Completed Not Required QOutstanding In September 2023, a representative for the Land Interest contacted the Applicant in response to the public consultation. B 27113, 27/14 Part 1 (Category 1) [Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-368
(Gateley Hamer Limited) |[{Gateley-Hamer) 30/05/2024
On Behalf Of Stonegate The Applicant has been in regular contact with the Land Interest’s agent since September 2023.
Group / Unique Pub
Properties Ltd An offer was sent to the Land Interest via email in March 2024.
(Stonegate Group /
Unique Pub Properties The Applicant followed up with an email in April 2024 and May 2024.
Ltd)
A meeting is due to be scheduled to discuss any commercial considerations and any accommodation works required if necessary.
013 Tim Facer Robert Crawford Clarke  |Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since April 2021. 25/04/2024 31/3, 31/4, 31/5, 31/6, 31/7, 31/8, 31/9, 31/12, 32/1 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-398 PEPD-106
(Henry Adams) Discussion 03/06/2024 and Category 2) and [Imposition of Restrictive Covenants 14. Construction and operational access.
Pasture land impacted by cable route and pasture land (and driveway) affected by operational access. Part 3 15. Operational access.
Site meetings held in April and August 2021, concerns expressed about the proximity of the proposed cable route to their dwelling.
The amended route was presented to the Land Interest at a meeting in April 2022.
Rationale for the route amendment was summarised in emails from August, September and November 2022 and a Letter dated 17 October 2023.
Heads of Terms issued in March 2023.
The Applicant met with the Land Interest on site in December 2023. A site visit by Rampion 2 representatives was carried out in March 2024 and
discussions were held with the Land Interest regarding the proposed Project works. Further information is being collated for issue to the Land Interest to
explain the rationale for the cable design and haul road in this location.
A Letter was sent in March 2024 requesting feedback on the Heads of Terms, followed by an email in April 2024.
Latest correspondence being an email to the Land Interest's agent requesting a site meeting in April 2024.
014 Ancleggan Limited One Planet Developments |None Drafted N/A SA Draft under discussion Outstanding In April 2022 the Land Interest wrote to the Applicant in response to the public consultation. 25/04/2024 34/19, 34/20 Part 1 (Category 2) |Acquisition of Rights by the Creation of New Rights or the [19. Onshore connection work. N/A N/A Not SU RR-012 REP1-066 PEPD-060
(Ancleggan Limited) Limited 30/05/2024 and Part 3 Imposition of Restrictive Covenants REP1-065
Land Interest has an Option Agreement to provide storage capacity for electricity generated by renewable energy projects. REP3-091
REP3-092
Since July 2022 the Applicant has held regular meetings with the Land Interest providing project updates.
One Planet Developments Limited submitted, on behalf of the Land Interest, a planning application to Mid Sussex District Council in March 2023 (Ref:
DM/23/0769).
Further detailed cable route design work is pending confirmation of National Grid connection details, currently expected from National Grid in February
2024.
The Applicant’s latest communication with the Land Interest and their agent was via an on-line call in January 2024. Further calls were held in February,
March and April to discuss project progress, timeframes and the National Grid design work. Confirmation of a list of agreed points was requested by the
Applicant on 22nd April 2024 but no response has been received from One Planet.
015 Southern Water Not Required N/A PP Draft under discussion Outstanding The Applicant is currently liaising with Southern Water to The Applicant has been in discussion with the Land Interest since November 2022 regarding the project proposals and construction works. 19/03/2024- 1/18, 1/19, 1/21, 1/22, 2/9, 2/10, 2/11, 2/12, 2/14, 2/16, 2/18, 3/18, 3/19, |Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. Crown Interest, National Trust, Open 11/4, 11/5, 11/7, 11/8, 19/6, 22/7 - SU apparatus and operational rights, SU RR-360
Services Limited ascertain their requirements for protective provisions so that 29/05/2024 3/20, 3/21, 4/10, 4/11, 4/12, 4/15, 4/16, 4/18, 4/19, 5/7, 5/8, 5/11, 6/2, and Category 2) and |[Imposition of Restrictive Covenants and Land to be Used |10. Temporary construction compound. Space, Common Land and Allotment Crown Interest only. rights unknown operational
these can be agreed. The Applicant is currently awaiting Protective Provisions are being negotiated following further contact with the Land Interest’s legal department in July 2023. 8/2, 9/1, 9/2, 9/3, 11/4, 11/5, 11/7, 11/8, 12/5, 12/6, 12/7, 12/8, 12/10, Part 3 Temporarily (Access, Storage of excavated material and [11. Temporary soil storage.
comments from Southern Water on the Protective 12/11, 13/5, 13/6, 14/1, 14/2, 14/3, 16/2, 17/10, 19/6, 20/14, 21/7, 21/9, Construction Compound) 13. Temporary construction access. 21/30, 22/7 - National Trust only.
Provisions in Part 1 of the Schedule. 21/13, 21/15, 21/16, 21/17, 21/28, 21/29, 21/30, 21/35, 21/41, 22/7, 14. Construction and operational access.
22/8, 22/9, 22/11, 22/12, 22/13, 22/14, 22/16, 22/17, 22/18, 22/21, 15. Operational access. 22[7, 22/8, 22/9 - Open Space only.
22/22, 22/23, 22/24, 22/25, 22/27, 22/30, 22/31, 22/32, 22/33, 22/34, 17. Environmental mitigation.
23/5, 23/6, 23/8, 23/9, 23/10, 23/13, 23/14 23/16, 23/18, 23/19, 24/2, 18. Road rights. 2719, 27/12, 27/26 - Common Land only.
24/3, 24/5, 24/7, 25/5, 25/10, 25/12, 26/2, 26/8, 26/13, 27/1, 27/2, 27/4, 19. Onshore connection work.
2718,, 2719, 27/12, 27/13, 27/26, 27/28, 28/2, 28/13, 28/19, 28/20, 28/22, 22/8 - Allotment only
28/23, 29/7, 29/10, 29/11, 29/12, 29/16, 29/17, 29/21, 30/5, 30/6, 30/9,
31/15, 32/14, 33/4, 33/14, 33/15, 33/16, 33/19, 33/20, 33/22, 33/23,
33/26, 34/5, 34/6, 34/15, 34/25, 34/32, 34/37
016 Ronald Alan Leggett Not Required N/A Not Required Outstanding Presumed owner of part width of subsoil of A road (unregistered adopted highway). 19/03/2024 33/19 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [14. Construction and operational access. N/A N/A Not SU RR-328 REP1-148
Imposition of Restrictive Covenants
The Applicant identified and consulted with the Land Interest in October 2022.
Meera Smethurst confirmed in June 2023 that she and her husband have Power of Attorney to act for the Land Interest for property and financial affairs.
In October 2023, the Applicant met with the Land Interest and their Power of Attorney at the home of the Land Interest.
As the Category 1 Interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the land
interest has not yet been able to deduce title.
017 Richard Napier Luce Not Required N/A Not Required Outstanding In October 2022, the Applicant contacted the Land Interest as part of the consultation. 19/03/2024 30/14, 30/15, 31/1, 31/2, 31/8, 31/9, 31/10, 31/11, 31/12, 31/13, 31/14 |Part 1 (Category 2) |Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-314 REP1-146
and Part 3 Imposition of Restrictive Covenants 14. Construction and operational access.
In June 2023, the Land Interest contacted the Applicant in response to the public consultation. 15 Operational access.
018 Elizabeth Anne Leggett Not Required N/A Not Required QOutstanding Please see the narrative in the Ronald Alan Leggett row {RR-328} Unique Reference No. 016 R 33/19 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [14. Construction and operational access. N/A N/A Not SU RR-109
30/05/2024 Imposition of Restrictive Covenants
019 Mark Renny Not Required N/A Not Required Outstanding The Land Interest is a Director of Brookside Holiday Camp Limited. 0210612024 4/11 Part 1 (Category 1) [Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-324
30/05/2024
Please see the narrative in the Brookside Holiday Camp Limited row {RR-658) Unique Refence No. 026
020 Jeremy Smethurst Not Required N/A Not Required Outstanding Please see the narrative in the Meera Smethurst row {RR-236) Unique Reference No. 021 03/01/2024 33/19 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [14. Construction and operational access. N/A N/A Not SU RR-168 REP1-115 PEPD-079
30/05/2024 Imposition of Restrictive Covenants REP1-116
REP1-117
REP1-118
REP1-119
REP2-057
REP3-113
021 Meera Smethurst Not Required N/A Not Required Outstanding The Applicant identified and consulted with the Land Interest in October 2022. 19/03/2024 33/19 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [14. Construction and operational access. N/A N/A Not SU RR-236 REP1-132 PEPD-083
30/05/2024 Imposition of Restrictive Covenants PEPD-084
Presumed owner of part width of subsoil of A road adopted highway. REP2-061
REP3-118
The Applicant has been in correspondence with the Land Interest since November 2022.
In October 2023, the Applicant met with the Land Interest at the home of a neighbouring landowner.
As the Category 1 Interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the Land
Interest has not yet been able to deduce title.
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https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59035
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-001043-Arun District Council - Written Representations (WRs) including summaries if exceeding 1500 words_Redacted.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58701
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58696
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58700
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58695
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58710
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58718
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58723
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58714
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58726
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58746
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-001042-Addleshaw Goddard LLP - Written Representations (WRs) including summaries if exceeding 1500 words_Redacted.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58757
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58770
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58787
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000829-Ancleggan Limited - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58785
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58792
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000956-Ronald Alan Leggett - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58802
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000815-Richard Napier Luce - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58817
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58818
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58852
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000849-Jeremy Smethurst - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58850
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000850-Meera Smethurst - Written Representations (WRs) including summaries if exceeding 1500 words .pdf

Tracking Agreements Status Update Details of the Land and Works Examination References
022 Nigel Allen Light Alistair Cameron Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since May 2021. 19/04/2024 30/4, 30/5 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-273
(Batchellor Monkhouse)  |Discussion 30/05/2024 Imposition of Restrictive Covenants
Pasture land impacted by cable route and driveway to residential dwelling and equestrian complex affected by construction access.
Site meetings were initially held in September 2021, where the Land Interest expressed concerns about the proposed cable route proximity.
Amended route was presented to the Land Interest at a site meeting in April 2022.
Heads of Terms issued in March 2023.
A further meeting was held in December 2023 to discuss remaining concerns and work collaboratively.
The Applicant requested further feedback from the agent on the Heads of Terms in March 2024, with an engineering site visit carried out in April 2024.
023 Sandra Albon Not Required N/A Not Required Outstanding Please see the nlarrati\I/e .in the Albo”n Fellmily rolw {RR-0806)-Unique Referénce .No. 002 - 05/01/2024 33/19 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the |14. Construction and operational access. N/A N/A Not SU RR-339
30/05/2024 Imposition of Restrictive Covenants
024 Henry Adams (Henry Robert Crawford-Clarke  |Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021. 19/04/2024 27115, 27/16, 27/17, 27/18, 27/19, 27/20, 27/22, 27/24, 27/25 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. Common Land 27124, 27125 Not SU RR-003 REP1-063 REP1-061
Adams) On Behalf Of (Henry Adams) Discussion 03/06/2024 and Category 2) and |Imposition of Restrictive Covenants 14. Construction and operational access. REP1-062
Alan David Lewnhellin Dairy farm affected by cable route. Driveway to residential dwelling and farmland affected by construction and operational access. Holiday let and Part 3
Griffiths And Janice shepherd's hut on site but outside Order Limits.
Elizabeth Griffiths (Alan
David Lewhellin Griffiths The Applicant met with the Land Interest on site in August 2021 and at a Landowner Surgery in September 2021.
And Janice Elizabeth
Griffiths) The amended route was presented at a site meeting in March 2022, subsequent engagement notes and a letter dated 20 September 2023.
Heads of Terms issued in March 2023, Agent confirmed in November 2023 that the Land Interest would like to work collaboratively with the Applicant to
agree terms.
The Applicant requested further feedback from the agent on the Heads of Terms via a Letter in March 2024 and an email in April 2024. The Applicant
requested some dates for a site meeting in April 2024.
Latest correspondence being an email in April 2024 requesting some dates for a site meeting. In addition, the Applicant received an email from the Land
Interest's agent requesting an additional plan and the Applicant is seeking clarification on the request as at Deadline 3.
Latest correspondence being an email in June 2024 with an updated Heads of Terms plan attached with additional details (as requested by the Land
025 Angela Lightburn Not Required N/A Not Required Outstanding The Affected Party was first consulted with by the Applicant in April 2023. 19/04/2024 32/2, 32/3, 32/4, 32/5, 32/6, 32/11, 32/12, 32/13, 32/15 Part 1 (Category 2) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-021
and Part 3 Imposition of Restrictive Covenants 15. Operational access.
Affected Party has access rights over lane to residential dwelling, proposed for use as operational access.
The Applicant is not seeking to agree Heads of Terms in this instance.
Latest correspondence was an email in April 2024 confirming the updates to the Book of Reference and Land Rights Tracker.
026 Brookside Holiday Camp Not Required N/A Not Required Outstanding Mr Mark Renny (a Director of the Land Interest) attended the public consultation event in Littlehampton with the Applicant in July 2021. 10/03/2024 4/11 Part 1 (Category 1) [Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-050
Limited (Brookside
Holiday Camp Limited) The Applicant has met with the Land Interest in August 2022 & October 2023 to provide updates on the project.
The Applicant’s latest correspondence with the Land Interest was in January 2024.
The Applicant has in this instance not entered into discussions over Heads of Terms.
027 Frederick Turok Not Required N/A Not Required Outstanding In October 2022, the Land Interest contacted the Applicant in response to the public consultation. e 33/4 Part 1 (Category 1) [Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-125 REP1-099 PEPD-071
30/05/2024 REP2-053
Presumed ownership of subsoil/ part width of highway. REP3-106
REP3-107
The Land Interest attended a public meeting in November 2022 and submitted a consultation response detailing his main concerns.
In December 2022, the Land Interest submitted an Alternative Route proposal. The route was not taken forwards for consultation.
As the Category 1 interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the Land
Interest has not been able to deduce title.
028 Janine Creaye Not Required N/A Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest since August 2021. = 32/2, 32/3, 32/4, 32/5, 32/6, 32/7, 32/11, 32/12, 32/15 Part 1 (Category 2) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-164 REP1-106 PEPD-076
30/05/2024 and Part 3 Imposition of Restrictive Covenants 15. Operational access. PEPD-077
Interest is access rights over lane to residential dwelling, proposed for use as operational access and affected by construction works in two places. PEPD-078
REP1-107
The Applicant received a letter in response to the consultation in August 2021 and met with the Land Interest on site in September 2021. REP1-108
REP1-109
In August 2022, the Applicant responded formally via Letter to the consultation response. REP1-110
REP1-111
The Land Interest sent additional letters in response to consultation in August 2022 and March 2023. REP1-112
REP1-113
The Applicant is not seeking to agree Heads of Terms. REP1-114
REP2-056
REP3-111
REP3-112
029 Julian Thorpe Not Required N/A Not Required Outstanding In October 2022 the Land Interest wrote to the Applicant in response to the public consultation, having also been consulted in July 2021. 19/03/2024 32/2, 32/3, 32/4, 32/5, 32/6, 32/11, 32/12, 32/13, 32/15 Part 1 (Category 2) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-181
and Part 3 Imposition of Restrictive Covenants 15. Operational access.
Interest is access rights over lane to residential dwelling, proposed for use as operational access and affected by construction works in two places
The Applicant received questions from the Land Interest in November 2022 and responded in the same month.
The Land Interest was consulted in April 2023.
The Applicant is not seeking to agree Heads of Terms.
030 Kathryn Victoria Winfield Draft Under Not Completed Not Required Outstanding The Applicant has been in correspondence with the Land Interest since May 2021. 18/04/2024 30/3, 30/6 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-188
Discussion 30/05/2024 Imposition of Restrictive Covenants and Land to be Used |[13. Temporary construction access.
Paddock land affected by the proposed Rampion 2 cable route. Temporarily (Access)
The Applicant has met with the Land Interest on site in June 2021 and March 2022.
Letter sent in March 2022 summarising the engagement meeting.
Head of Terms issued in March 2023, and the Applicant has sought feedback on a number of occasions, most recently via a Letter in March 2024 and an
onanil v Anvil DNDA
031 Paul Lightburn Not Required N/A Not Required Outstanding Please see the narrative in the Angela Lightburn row {RR-62%) Unique Reference No. 025 B 32/2, 32/3, 32/4, 32/5, 32/6, 32/11, 32/12, 32/13, 32/15 Part 1 (Category 2) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-293 REP1-139 PEPD-091
30/05/2024 and Part 3 Imposition of Restrictive Covenants 15. Operational access. PEPD-092
PEPD-093
PEPD-094
PEPD-095
REP1-140
REP1-141
REP2-063
REP3-124
032 Emily Thorpe Not Required N/A Not Required Outstanding Please see the narrative in the Julian Thorpe row {RR-181) Unique Reference No. 029 11012024 32/3, 32/4, 32/5, 32/6, 32/11, 32/12, 32/13, 32/15 Part 1 (Category 2) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-115 PEPD-070
30/05/2024 and Part 3 Imposition of Restrictive Covenants 15. Operational access. REP2-052
033 Batcheller Monkhouse |Chris Tipping Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agents since January 2021. B 3/4, 3/18, 3/23, 3/24 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-258
(Batcheller Monkhouse) |(Batcheller Monkhouse) [Discussion 03/06/2024 and Category 2) and |Imposition of Restrictive Covenants 15. Operational access.
On Behalf Of Mrs Nicola Pasture land affected by cable route, and driveway to residential dwelling and farm buildings affected by construction and operational access. Part 3
Crichton-Brown (Mrs
Nicola Crichton-Brown February and August 2021 site meetings held.
The cable route and construction access was amended to exclude the majority of the driveway and was presented at a site meeting in May 2022.
The rationale for not using alternative construction access location was presented at a consultation event and in a Letter in January 2024.
Heads of Terms issued in July 2023.
A site meeting was held in September 2023 to work collaboratively with the Land Interest on outstanding issues.
Letter was sent in January 2024, to which the Land Interest responded (in March 2024) with associated queries.
The Applicant sent the Land Interest a Letter in March 2024 regarding feedback on the Heads of Terms. The Applicant received a letter from the Land
Interest's agent in May 2024.
Latest correspondence was an online meeting with the Land Interest's agent in Aprit May 2024, fellewed-up-by-an-email-with-updated-Heads-of Ferms-and a
response to the letter in June 2024.
034 Network Rail None Drafted N/A PP and SA Draft under discussion |Outstanding The parties are currently negotiating protective provisions The Applicant has been in regular contact with the Land Interest on the required railway crossing agreements and asset protection agreements. 19/03/2024- 3/4, 3/18, 3/23, 3/24 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A SU land known operational and SU rights RR-266 REP1-060 REP3-122
Infrastructure Limited and a framework agreement with good progress being 29/05/2024 and Category 2) and [Imposition of Restrictive Covenants 15. Operational access. unknown operational REP3-123
(Network Rall made. Few points are now outstanding on the Framework  [The Applicant is pursuing basic Asset Protection and Optimisation teams (“ASPRQO”) clearances with the Land Interest and protective provisions are under Part 3
Infrastructure Limited) Agreement subject to the Property Agreement being agreed. [negotiation.
A land agreement is also being taken forward with the Land Interest's Property Department, subject to operational approval of ASPRO.
The Applicant is seeking a separate land agreement to negate the need to use Compulsory Acquisition powers and has been engaging with Network Rail to
progress this. The Applicant was informed by Network Rail in early 2023 that their preference would be to use a Network Rail precedent key terms template
and the Applicant is awaiting this document. The form of the agreement was subject to correspondence in March 2024.
035 Tc Rampion Ofto Ltd (Tc [Matthew Chambers Draft Under Not Completed PP-DBraftunderdiseussion Not Outstanding Fhe-Applicantis-eurrently-haising-with-Te-Rampion-Ofte-Ltd- |The Applicant has been in regular correspondence with a representative of the Land Interest since October 2023. 19/03/2024- 34/20, 34/21, 34/22, 34/24 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [19. Onshore connection work. N/A N/A SU land known operational RR-384
Rampion Ofto Ltd) (Dalcour Maclaren) Discussion Required to ascertain their requirements for protective provisions 03/06/2025 Imposition of Restrictive Covenants
Agent appointed on their behalf in December 2023.
Affected by cable route.
Heads of Terms were issued in October 2023. Meetings were held in February and March 2024 with the Land Interest to negotiate and agree points within
the Heads of Terms.
A call was held on 5th April 2024 to review the Heads of Terms. Negotiations are ongoing on the Heads of Terms and protective measures for TC Rampion
OFTO assets.
A meeting is schedule with the Land Interest for June 2024.
036 Emily Mulcare-Ball Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest since July 2021. 24/04/2024 33/4, 33/6 Part 1 (Category 1) |Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-113 REP1-097
Discussion 30/05/2024 REP3-100
Section of hedgerow located within a proposed temporary construction access / visibility splay. REP3-102
A site meeting was initially held in September 2021 where the Land Interest expressed concerns about the proximity of the proposed substation to their
dwelling and the cable route affecting their pasture land.
July 2022, the Applicant contacted the Land Interest to advise that a substation location had been selected (Oakendene).
August 2023, the Applicant contacted the Land Interest to advise that the cable route would no longer affect their land.
The Land Interest submitted a consultation response in November 2022 reiterating their concerns about the project and the proposed substation location.
December 2023, the Applicant provided answers to some of the Land Interest’s queries.
Heads of Terms were issued in April 2024 and the Land Interest responded in April 2024 requesting a meeting, to which the Applicant has responded.
037 Maria Natale Hacon Wil-Mebkaren-Clark- Draft Under Not Completed Not Required Outstanding The Land Interest attended the public consultation event in Arundel in November 2022. 18/04/2024 4/12, 4/15, 4/21, 4/22, 4/23 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-215
Fhe-MekarenClark- Discussion 28/05/2024 Imposition of Restrictive Covenants and Land to be Used [13. Temporary construction access.
Consultancy) The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route. Temporarily (Access) 14. Construction and operational access.
Andrew Thomas
(Henry Adams LLP) - TBC The Applicant met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023
A letter was sent to the Land Interest and fellow trustees in May 2023 with the preferred route reasoning and the Applicant's position on development
proposals.
Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.
The Applicant corresponded with the Land Interest in November 2023.
The Applicant's last correspondence with the Land Interest was via a letter in March 2024.
Further to the letter sent to the Land Interest in March 2024, the Applicant has received no response.
The Applicant will seek to arrange a meeting with the Land Interest's newly appointed agent to review the Heads of Terms and to establish what issues /
concerns and seek to work towards reaching a voluntary agreement.
038 National Highways Draft Under Not Completed PP Draft under discussion Outstanding The parties are currently negotiating protective provisions  [The Applicant has been in correspondence with the Land Interest since September 2020. 19/03/2024 713,75, 716,717,718, 719, 7/12, 7/13, 7/14, 7/15, 7/16, 7/17, 7/18, 7/19 |Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the |9.Cable installation works. N/A N/A Not SU RR-263 REP1-058 AS-007
Discussion with good progress being made. 03/06/2024 Imposition of Restrictive Covenants and Land to be Used |[13. Temporary construction access. PEPD-057
The Land Interest owns carriageway and highway verge land affected by the cable route, operational and construction accesses Temporarily (Access) 14. Construction and operational access. REP2-042
REP3-078
An initial on-line meeting was held in October 2020, and the Land Interest responded to both the 2021 and 2022 consultations.
It is anticipated that an agreement will to be taken forward with the Land Interest’'s Property department.
An on-line meeting was held in November 2023.
The Applicant sent Heads of Terms to the Land Interest in April 2024.
Latest correspondence being an email to the Land Interest's estates team in June 2024 with updated Heads of Terms attached.
039 Henry Adams (Henry Robert Crawford-Clarke |Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021. 25/04/2024 25/12, 25/13, 26/2, 26/3, 26/4, 26/5, 26/6, 26/8, 26/9, 26/10, 26/11 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-378 REP1-163 PEPD-103
Adams) On Behalf Of (Henry Adams) Discussion 30/05/2024 Imposition of Restrictive Covenants and Land to be Used |13. Temporary construction access. PEPD-104
Susie Clare Fischel Pasture land affected by the cable route, and a construction access on the southern boundary of their title. Temporarily (Access) 14. Construction and operational access. REP1-161
(Susie Clare Fischel) 15. Operational access. REP1-162
February 2021 site meeting was followed by representation letters where the Land Interest expressed concerns about the environmental sensitivities of the REP1-163
proposed cable route. REP3-132
The Land Interest's views were also reiterated within further site meetings in May and July 2021 and various consultation responses.
The new proposed route was initially presented at a meeting in January 2022 and again in April 2022 (rationale summarised in a letter dated 19th July
2022).
An additional route amendment was presented by the Land Interest at a site meeting in April 2022 and in formal representations in September and
November 2022, as a response to the Applicant’s proposed re-route on their land.
The rationale for not progressing with the additional route amendment to consultation was communicated in a letter dated 17th October 2023.
Heads of Terms issued in March 2023 and the agent confirmed in October 2023 that the Land Interest would like to work collaboratively with the Applicant to
agree terms.
The Applicant met with the Land Interest and their agent on site in April 2024. Land Interest's agent has requested an additional plan to allow detailed
negotiations to progress, which the Applicant was preparing as at Deadline 3.

Classification L2 - Business Data



https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58841
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58847
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58857
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000826-ALAN DAVID LEWHELLIN GRIFFITHS AND JANICE ELIZABETH GRIFFITHS - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58861
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58855
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58862
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000825-Frederick Turok -Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58881
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000816-Janine Creaye - Written Representations (WRs) including summaries if exceeding 1500 words (2).pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58864
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58858
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000910-Paul Lightburn - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58888
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58892
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58890
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000873-Network Rail Infrastructure Limited - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58895
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58925
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58927
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58921
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-001051-National Highways Deadline 1 submissions (Our Refs NH23_03537 & PINS ID 20045175) _Redacted.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58923
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000914-Susie Fischel - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
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040

James Scott

Robert Crawford-Clarke
(Henry Adams)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Applicant has been in correspondence with the Land Interest and their agent since February 2021.
The Land Interest owns a driveway to their residential property and business proposed to be used as a construction and operational access-

The Land Interest is the Managing Director of a Company (Artemis Aerospace - Please see Ref-131) which owns the Freehold Title of paddock land
affected by the cable route.

Site meetings were initially held between May and August 2021 and the Land Interest attended a consultation event in July 2021.
The new route proposals remove an additional Title and reduce paddock impact (presented at a site meeting in May 2022).

The Land Interest (in conjunction with neighbouring landowners) put forward an alternative route that would bypass their land to the South. The Applicant
provided the rationale for why this route had been discounted at the site visit in May 2022.

Heads of Terms issued in March 2023 in respect of the cable route and December 2023 in respect of the operational access. The agent confirmed in
October 2023 that the Land Interest would like to work collaboratively with the Applicant to agree terms.

The Land Interest's agent requested an additional plan to append to the Heads of Terms in April 2024, to which the Applicant sought clarification on.

Latest correspondence was an email f 8 e
at-Deadline-3- to the Land Interest's agent in June 2024 attaching an updated Heads of Terms plan with additional details (as requested by the Land

2410412024
03/06/2024

25/6, 25/7, 25/8, 25/9

Part 1 (Category 1
and Category 2) and
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.

14. Construction and operational access.

N/A

N/A

Not SU

041

Susan Turok

Not Required

N/A

Not Required

Outstanding

Please see the narrative in the Frederick Turok row (RR-125) Unique Reference No. 027

11/01/2024
30/05/2024

Part 1 (Category 1)

Land to be Used Temporarily (Access)

13. Temporary construction access.

N/A

N/A

Not SU

042

(Maria) Teresa Natale

Wil-Melaren-Clark-
T
Consultaney)

Andrew Thomas
(Henry Adams LLP) - TBC

Draft Under
Discussion

N/A

Not Required

Outstanding

The Land Interest attended the public consultation event in Arundel in November 2022.
The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.
The Applicant met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023.

A letter was sent to the Land Interest and fellow trustees in May 2023 with the preferred route reasoning and the Applicant's position on development
proposals.

Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.

The Applicant corresponded with the Land Interest was in November 2023.

The Applicant's last correspondence with the Land Interest was via a letter in March 2024.

Further to the letter sent to the Land Interest in March 2024, the Applicant has received no response.

The Applicant will seek to arrange a meeting with the Land Interest's newly appointed agent to review the Heads of Terms and to establish what issues /
concerns and seek to work towards reaching a voluntary agreement.

18/04/2024
28/05/2024

4/12, 4115, 4/21, 4122, 4/23

Part 1 (Category 1)

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.
14. Construction and operational access.

N/A

N/A

Not SU

043

Charles Roderick

Worsley

Robert Crawford Clarke
(Henry Adams)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Applicant has held several {on-site meetings in 2022 and 2023 with the Land Interest in relation to providing regular updates on the project.
The Land Interest owns pasture land which is affected by the cable route.
Heads of Terms were issued to the Land Interest in November 2023.

The Applicant's latest correspondence with Land Interest's agent was in April 2024 where the Land Interest's agent requested an additional plan, and the
Applicant is seeking clarification on the request as at Deadline 3.

24/04/2024

34/18, 34/19, 34/20, 34/21, 34/22, 34/23

Part 1 (Category 1)

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

19. Onshore connection work.

N/A

N/A

Not SU

RR-059

REP1-076

044

Maria Teresa Camilleri

Wil-Melaren-Clark-
T
Consultaney}

Andrew Thomas
(Henry Adams LLP) - TBC

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Land Interest attended the public consultation event in Arundel in November 2022.
The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.
The Applicant met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023.

A letter was sent to the Land Interest and fellow trustees in May 2023 with the preferred route reasoning and the Applicant's position on development
proposals.

Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.

The Applicant corresponded with the Land Interest in November 2023.

The Applicant's last correspondence with the Land Interest was via a letter in March 2024.

Further to the letter sent to the Land Interest in March 2024, the Applicant has received no response.

The Applicant will seek to arrange a meeting with the Land Interest's newly appointed agent to review the Heads of Terms and to establish their issues /
concerns and seek to work towards reaching a voluntary agreement.

18/04/2024
28/05/2024

4/12, 4115, 4/21, 4122, 4/23

Part 1 (Category 1)

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.
14. Construction and operational access.

N/A

N/A

Not SU

045

Knight Frank

LLP

(Knight Frank LLP) On
Behalf Of Oakendene

Estate -- Lan

glands-

Pearse And Others

(Oakendene

Estate --

Langlands-Pearse And

Others)

Tim Broomhead
(Knight Frank LLP)

Agreed

Not Completed

Not Required

Outstanding

The Applicant and the Land Interest have met on humerous occasions, between 2021 and 2024 negotiating terms for an Agreement for Lease for the use of
the land for the Rampion 2 Substation Site.

Solicitors have been appointed by both parties and the agreements have been issued for engrossment.
Discussions are ongoing between the Applicant and the Land Interest in relation to the Land Interest’s wider concerns.

The Applicant’s last correspondence with the Land Interest was in January 2024.

04/01/2024

32/16, 33/1, 33/2, 33/5, 33/7, 33/8, 33/9, 33/10, 33/12, 33/13, 33/14,
33/15, 33/16, 33/17, 33/21

Part 1 (Category 1
and Category 2) and
Part 3

Land to be Acquired and Acquisition of Rights by the
Creation of New Rights or the Imposition of Restrictive
Covenants and Land to be Used Temporarily (Access and
Construction Compound)

9. Cable installation works.

10. Temporary construction compound.
13. Temporary construction access.
14. Construction and operational access.

16. Substation.
17. Environmental mitigation.
18. Road rights.

N/A

N/A

Not SU

046

The National

Trust (The

National Trust)

Harry Broadbent-Coombe
(Batcheller Monkhouse)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Applicant has been in regular correspondence with the National Trust’s representatives and their agent since June 2022.

The National Trust has two interests affected by the proposed cable route. One being freehold land in Washington (pasture land) and one being a Covenant
over Land at Climping (arable land). The National Trust does not own the land at Climping, therefore it is not inalienable. In addition, the interests are
affected by a construction access and operational access. There is a proposed construction compound on the Covenant Land. Meetings were held in June
2023 and Heads of Terms issued in July 2023. All parties have confirmed that they will work collaboratively to agree terms.

Washington Land negotiations

Heads of Terms have been subject to ongoing negotiations and discussions and are provisionally agreed subject to necessary sign offs.

Discussions ongoing associated with rights of access and agreements required to be put on place associated with the access requirements over land
occupied by the Lorica Trust. A call was held with the National Trust on 12/4/24 to discuss and agree the latest positions with regard to the progression of
the voluntary agreements.

Climping Covenant Land negotiations

Heads of Terms have been subject to ongoing negotiations and discussions and are provisionally agreed subject to necessary sign offs.

19/04/2024

1b/3, 1b/4, 1b/5, 1/5, 1/6, 1/7, 1/8, 1/9, 1/10, 1/11, 1/12, 1/13, 1/14, 1/16,
1/17, 1/18, 21/30, 21/32, 21/33, 21/34, 21/36, 21/37, 22/7

Part 1 (Category 1
and Category 2) and
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

5. Extension ducts.

6. Underground landfall connection works intertidal area.
7. Underground landfall connection works onshore.

9. Cable installation works.

13. Temporary construction access.

Crown Interest, National Trust and Open
Space

1b/3, 1b/4, 1b/5, 1/5, 1/6, 22/7 - Open
Space only

21/30, 21/32, 21/33, 21/36, 21/37, 22/7 -
National Trust only

21/32, 21/33, 21/36, 21/37, 22/7 - Crown
Interest only

Not SU

REP1-166

047

Gina Perella

Lewis

Will McLaren-Clark-
FheMekarenClark-
Censtaes

Andrew Thomas
(Henry Adams LLP) - TBC

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Land Interest attended the public consultation event in Arundel in November 2022.
The Land Interest owns pasture land which is affected by the proposed cable route.
The Applicant met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023.

A letter was sent to the Land Interest and fellow trustees in May 2023 with the preferred route reasoning and the Applicant's position on development
proposals.

Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.

The Applicant corresponded with the Land Interest in November 2023.

The Applicant's last correspondence with the Land Interest was via a letter in March 2024.

Further to the letter sent to the Land Interest in March 2024, the Applicant has received no response.

The Applicant will seek to arrange a meeting with the Land Interest's newly appointed agent to review the Heads of Terms and to establish their issues /
concerns and seek to work towards reaching a voluntary agreement.

18/04/2024
28/05/2024

4/12, 4/15, 4/21, 4/22, 4/23

Part 1 (Category 1)

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.
14. Construction and operational access.

N/A

N/A

Not SU

048

Paula Newman

Rowan Allan
(HJ Burt)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Applicant has been in regular correspondence with the Land Interest and their agent since January 2021.

The Land Interest has pasture land affected by the proposed Rampion 2 cable route.

February 2021 site meeting where the Land Interest expressed concerns about the proximity of the proposed cable route to their dwelling.

Route was amended to take a route further to the east, away from the dwelling, which was presented at a site meeting in August 2021.

Heads of Terms were issued in March 2023. The Applicant has been in regular contact with the agent since issue of Heads of Terms

Last contact being a site meeting in January 2024.

An email requesting comments on the Heads of Terms was sent to the agent in February 2024, a Letter in March 2024 and a phone call in April 2024.

Latest correspondence being via-phene-calbin-Apri2024 an email to the Land Interest and their agent requesting an online Teams meeting to discuss the
Heads of Terms.

241042024
31/05/2024

21/6, 21/20, 21/22, 21/23, 21/24, 21/25, 21/26, 21/27, 21/41

Part 1 (Category 1
and Category 2) and
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.

15. Operational access.

N/A

N/A

Not SU

049

Toby Chapm

an

Helen-Cleuting
Chris Tipping
(Batcheller Monkhouse)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Applicant met with the Land Interest in May 2021 outlining the proposed scheme.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.

A minor re-alignment and a small reduction of the Red Line Boundary, were presented to the Land Interest in an on-site meeting in May 2022.
Heads of Terms were issued to the Land Interest in March 2023.

The Applicant has sought feedback from the Land Interest’'s agent on a number of occasions, including via a Letter in March 2024.

The Land Interest contacted via telephone directly in April 2024 to communicate concerns. The Applicant has arranged an in-person meeting to address
concerns scheduled for April 2024. The Land interest was met in April 2024 on site at the property and followed up with an email in May 2024.

A further email was sent to the Land interest and their agent in June 2024 with a plan detailing various constraints on their land holding and requesting
further feedback on the Heads of Terms.

17/04/2624
03/06/2024

32/2, 32/3, 32/4, 32/5, 32/7, 32/8, 32/9, 32/10, 32/11, 32/15

Part 1 (Category 1
and Category 2) and
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.
15. Operational access.

N/A

N/A

Not SU

RR-402

PEPD-109
REP2-071

050

Clair Chapman

Helentlenine
Chris Tipping
(Batcheller Monkhouse)

Draft Under-
. .
Not Required

Flesamsleed
N/A

Not Required

Outstanding

Please see the narrative in the Toby Chapman row (RR-402) Unique Reference No. 049

17/04/2024
30/05/2024

32/2, 32/3, 32/4, 32/5, 32/7, 32/8, 32/9, 32/10, 32/11, 32/15

Part 1 (Category 1
and Category 2) and
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.
15. Operational access.

N/A

N/A

Not SU

051

John O’Rourke

Rowan Allan
(HJ Burt)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest owns pasture land affected by the proposed cable route.

Site meetings were initially held in August and September 2021, with regular dialogue via on-line video calls since.
Heads of Terms were issued in July 2023.

The Applicant is awaiting feedback from the Land Interest and their agent that they would like to work collaboratively to agree terms. This included an email
in February 2024 and a Letter in March 2024 requesting feedback on the Heads of Terms.

Last contact was via email in May 2024 where the Applicant requested feedback on the Heads of Terms and suggested an online Teams meeting.

13/03/2024
30/05/2024

34/5, 34/15, 34/16, 34/17, 34/37

Part 1 (Category 1
and Category 2) and
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

13. Temporary construction access.
19. Onshore connection work.

N/A

N/A

Not SU

052

Stephen Chri
Turner

stopher

Rowan Allan
(HJ Burt)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Applicant has been in regular correspondence with the Land Interest and their agent since April 2022.

Pasture land affected by temporary construction access. Access rights over a lane to residential dwelling to be used as a operational access.

Site meetings were held in April and May 2022.

Heads of Terms were issued in December 2023 in respect of the proposed construction access.

The Applicant has requested feedback from the Land Interest’s agent, including at a site meeting in January 2024 and via email in February 2024.
In February 2024, the Land Interest responded via email regarding the Heads of Terms.

Latest correspondence being follow-up emails in April 2024 and May 2024 to the Land Interest's agent, requesting feedback on the Heads of Terms.

19/04/2024
30/05/2024

21/7,21/19

Part 1 (Category 1
and Category 2) and
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

13. Temporary construction access.

15. Operational access.

N/A

N/A

Not SU

053

Andrew Porter

Not Required

N/A

Not Required

Outstanding

Category 2 interest regarding access rights to dwelling included as an operational access.
The Applicant in this instance has not entered discussions over Heads of Terms.

The Applicant will respond directly to the Land Interest’s relevant representation.

19/03/2024

32/2, 32/3, 32/4, 32/5, 32/6, 32/11, 32/12, 32/13, 32/15

Part 1 (Category 2)
and Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.
15. Operational access.

N/A

N/A

Not SU

REP1-069

054

Savills UK Ltd (Savills
UK Ltd) On Behalf Of

Angmering P

ark Farms

LLP, The Angmering
Park Estate Trust,
(Angmering Park Farms
LLP, The Angmering
Park Estate Trust,)

Guy Streeter
(Savills UK Ltd)

Draft Under
Discussion

Draft Under Discussion

Not Required

Outstanding

Multiple meetings and letters occurred between 2021 and 2024 between the Applicant, Land Interest and their agent(s).
Mixture of arable, pasture land and woodland affected by the cable route, construction and operational access.

During 2021 and 2022 early engagement, concerns have been resolved including providing alternative cable routes to mitigate engineering and
environmental concerns, which resulted in further rounds of public consultation in the autumn of 2022.

Heads of Terms were issued to the Land Interest in June 2023.

The Applicant continues to work collaboratively with the Land Interest and the Land Interest’s agent and is in the process of reviewing the draft Option
Agreement and draft Deed of Easement documents.

The Land Interest is willing to work towards agreeing terms with the Applicant.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024, whereby Heads of Terms, the draft Option Agreement
and the draft Deed of Easement were reviewed in detail.

The principal outstanding issue relates to the optionality on Michelgrove Bank, which will only be determined upon the Applicant undertaking ground
investigation works programmed-ferthe-summer2024- during 2025 / 2026.

The Applicant has followed up with the Land Interest's agent for updates following the on-line video (TEAMS) call on 1st March 2024 during March and April
2024.

The Applicant has exchanged emails (during April 2024) with the Land Interest's agent and now understands that the proposed cable route will have an
impact on the Land Interest's shoot. Discussions are ongoing with the Land Interest's agent to seek to mitigate the impact of the construction works on the
shoot.

19/04/2024
28/05/2024

2/33, 3/1, 716, 718, 719, 7/10, 7/11, 7/22, 7/23, 7125, 7/26, 7/28, 8/2, 8/3,
8/4,9/1, 9/2, 9/3, 10/1, 10/2, 10/3, 10/4, 10/5, 10/6, 11/1, 11/2, 11/3,
11/4,11/5, 11/6, 11/7, 11/8, 11/9, 11/10, 11/11, 11/12, 11/13, 11/14,
11/15, 12/1, 12/2, 12/3, 12/6, 12/7, 12/8, 12/10, 12/11, 12/13, 12/4, 13/1,
13/5, 13/6, 14/1, 14/2, 14/3, 19/6, 27/27, 28/1

Part 1 (Category 1
and Category 2) and
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

9. Cable installation works.

13. Temporary construction access.
14. Construction and operational access.

15. Operational access.

Crown Interest

11/5, 11/7, 11/8, 19/6

Not SU

Classification L2 - Business Data



https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58936
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58938
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58967
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58976
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58987
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58977
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58968
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000872-The National Trust - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59001
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58995
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58997
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59018
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59019
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59021
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59050
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000920-Andrew Porter - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59108

Tracking

Agreements Status Update Details of the Land and Works Examination References
055 Ardent On Behalf Of Tom Price Not Completed PP Draft under discussion Outstanding The parties are currently negotiating protective provisions The Applicant has been in regular correspondence with the Land Interest since June 2021. 19/04/2024 14/6, 15/1, 16/1, 17/1, 17/2, 17/3, 18/5, 18/9, 19/1, 32/2, 32/5, 32/15, Part 1 (Category 1 Land to be Acquired and Acquisition of Rights by the 9. Cable installation works. N/A N/A SU land known operational, SU apparatus RR-032 REP1-057
National Grid Electricity |(BNP Paribas) with good progress being made. 29/05/2025 32/16, 33/1, 33/2, 33/5, 33/7, 33/8, 33/9, 33/10, 33/12, 33/13, 33/14, and Category 2) and |[Creation of New Rights or the Imposition of Restrictive 10. Temporary construction compound. and operational rights, SU land unknown
Transmission Plc and Pasture land affected by cable route and substation extension (which would form permanent infrastructure). 33/15, 33/16, 34/15, 34/16, 34/19, 34/20, 34/21, 34/22, 34/23, 34/24, Part 3 Covenants, Land to be Used Temporarily (Access and 13. Temporary construction access. operational,
(Ardent On Behalf Of Laura Crumpton 34/25, 34/26, 34/27, 34/28, 34/29, 34/30, 34/31, 34/32, 34/33, 34/34, Construction Compound) and Land not subject to Powers [14. Construction and operational access.
National Grid Electricity |(Ardent) Site visit in February 2023 to undertake surveys on the area. 34/35, 34/37 of Compulsory Acquisition or Temporary Use 15. Operational access.
Transmission PIc) 17. Environmental mitigation.
Most recent contact via on-line meetings in November and December 2023. 18. Road rights.
19. Onshore connection work.
Heads of Terms were issued in November 2023. 20. N/A
Meetings have been held with the Land Interest in January and February 2024 to negotiate and agree points within the Heads of Terms.
A detailed response on the National Grid proposed Heads of Terms was provided on 18 April 2024.
Further discussions have taken place in March, April and May 2024 regarding the structure of the documentation required to secure the land rights.
056 Christopher John Waller |[Rowan Allan Draft Under Not Completed Not Required Outstanding The Applicant has been in contact with the Land Interest and their agent since March 2021. 25/04/2024 32/3, 32/4, 32/8, 32/9, 32/10, 32/13 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-066
(HJ Burt) Discussion 31/05/2024 and Category 2) and |Imposition of Restrictive Covenants 15. Operational access.
Pasture land affected by cable route and operational access. Part 3
A site meeting was held in March 2021 followed by a Landowner surgery in July 2021.
An operational accesses was removed on this land holding.
Heads of Terms were issued in March 2023.
The Applicant has sought feedback from the Land Interest’s agent in February 2024 and via a Letter in March 2024.
The Applicant met with the Land Interest and their agent on site in April 2024 to discuss the Heads of Terms, and followed up with an email in May 2024 with
some of the answers to their queries regarding the project and the Heads of Terms,
057 Henry Adams LLP Andrew Thomas Draft Under Not Completed Not Required Outstanding The Applicant met with the Land Interest, the Land Interest’s agent, the occupier and the occupier’'s agent in August & September 2022 to discuss and 19/04/2024 16/2, 16/3, 16/4, 16/5 Part 1 (Category 1) |Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-073
(Henry Adams LLP) On |(Henry Adams LLP) Discussion review the proposed cable route. 28/05/2024
Behalf Of Claudia
Langmead Farming Ltd The Land Interest owns pasture land which is affected by a proposed Rampion 2 temporary construction access.
(Claudia Langmead
Farming Ltd) The altered cable route and temporary construction access route was presented to the Land Interest in a meeting in December 2023.
Heads of Terms were issued to the Land Interest in December 2023.
The Applicant met with the Land Interest and the Land Interest's agent to discuss and review the Heads of Terms in December 2023.
The Applicant emailed the Land Interest in February 2024 setting out the basis of the Applicant's offer.
The Applicant contacted the Land Interest for an update in March 2024. Since then, email correspondence has been ongoing with the Land Interest
throughout April 2024.
Further to an email to the Land Interest dated 30th April 2024, which requested the Land Interest's agent to provide evidence to support a counter-offer
made for the Heads of Terms consideration for the temporary construction access, the Applicant has sent a chaser email on 28th May 2024.

Classification L2 - Business Data



https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59103
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000937-National Grid Electricity Transmission Plc - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59036
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59054

Tracking Agreements Status Update Details of the Land and Works Examination References
058 Climping Homes Draft Under Not Completed Not Required Outstanding The Applicant consulted with the Land Interest in October 2022, and in April 2023 as part of Highways Consultation. 0410312024 2/19, 2/20 Part 1 (Category 1) [Land to be Used Temporarily (Access) 13. Temporary construction access. N/A N/A Not SU RR-074
(Climping Homes) Discussion 28/05/2024
The Land Interest approached the Applicant in October 2023, to gain an understanding of the project and the potential impact on their land.
The main entrance to the Land Interest’s proposed large scale development would be in close proximity to the Applicant's proposed access into the
Climping construction Compound.
In a meeting between the Applicant and the Land Interest in November 2023, the Land Interest’s principal concern was the potential impact the construction
compound will have when the new houses are completed and ready to be sold.
Heads of Terms were issued to the Land Interest in December 2023.
The Land Interest has confirmed they are willing to work collaboratively with the Applicant towards reaching a voluntary agreement.
The Applicant’s last correspondence with the Land Interest was in January 2024.
The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 4th March 2024, whereby it was agreed that the Applicant would reissue
Heads of Terms.
Revised Heads of Terms were issued to the Land Interest on 29th April 2024. The Applicant has chased the Land Interest for an update on their position via
059 Henry Adams LLP Andrew Thomas Draft Under Not Completed Not Required Outstanding The Applicant has had a number of discussions with the Land Interest’s agent, between 2021 and 2022. 18/04/2024 3/8, 3/9, 3/10, 3/11, 3/13, 3/16, 3/17 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-119
(Henry Adams LLP) On |(Henry Adams LLP) Discussion 28/05/2024 Imposition of Restrictive Covenants and Land to be Used |[11. Temporary soil storage.
Behalf Of Executors Of Pasture land affected by cable route, operational access and excavated material storage. Temporarily (Storage of excavated materials) 15. Operational access.
D Bowerman (Executors
Of D Bowerman) Heads of Terms were issued to the Land Interest in March 2023.
The Applicant’s last correspondence with the Land Interest’ agent was in December 2023.
The Applicant has held several high level discussions with the Land Interest's agent, since receiving an initial generic response to the Heads of Terms in
October 2023.
The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option
Agreement and the draft Deed of Easement were reviewed in detail.
The Applicant has emailed the Land Interest's agent, in March 2024, seeking for the Heads of Terms to be signed and returned. A letter was also sent to the
Land Interest in March 2024.
The Applicant chased the Land Interest's agent for an update, and during a telephone conversation with the Land Interest's agent in May 2024, the Land
Interest's agent raised a concern with the easement strip prejudicing the Land Interest's ability to grant Network Rail access (over the cables) to the railway
(Arundel Junction). Upon providing the Land Interest assurances / further information on this point, the Applicant anticipates that Heads of Terms will be
signed and returned.
060 Batcheller Monkhouse |Chris Tipping Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021. 19/04/2024 30/11, 30/12, 30/14, 30/15, 31/1, 31/2, 31/8, 31/9, 31/11, 31/12, 31/13 |Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-137
(Batcheller Monkhouse) |(Batcheller Monkhouse) [Discussion 30/05/2024 and Category 2) and |Imposition of Restrictive Covenants 14. Construction and operational access.
On Behalf Of Grant Pasture land and track affected by cable route, construction and operational access. Part 3 15. Operational access.
Talbot And Theresa
Talbot (Grant Talbot And Site meetings were held in April 2021 and May 2022.
Theresa Talbot)
In July 2022, the location of the substation was communicated to the Land Interest, which removed one of the proposed cable routes from their land.
Site meetings held in August 2022 and February 2023.
The construction and operational access through the farmyard was removed from the design and reported to the Land Interest via phone in April 2023.
Heads of Terms were issued in March 2023.
The Applicant has sought feedback from the Land Interest’'s agent on a number of occasions, the last of which was via email in December 2023 and via a
Letter in March 2024.
The Applicant met with the Land Interest's newly appointed agent in May 2024 and followed up with an email clarifying various points. The Applicant is
061 Lester Aldridge LLP Martin Page Draft Under Not Completed Not Required Outstanding The Applicant has had detailed dialogue with the Land Interest and the Land Interest’s land agents commencing from April 2021. 18/04/2024 33/4, 33/22, 33/23, 33/24, 33/25, 33/26 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [13. Temporary construction access. N/A N/A Not SU RR-138 REP1-101 PEPD-074
(Lester Aldridge LLP) On|(BLB Utilities) Discussion 28/05/2024 Imposition of Restrictive Covenants and Land to be Used [14. Construction and operational access. PEPD-075
Behalf Of Green 2021 The Land Interest owns pasture land and woodland (planted saplings) which is affected by the proposed cable route. Temporarily (Access) 19. Onshore connection work. REP3-108
Properties (Kent & REP3-109
Sussex) Ltd (Green Guy Streeeter The Applicant has sought to consult with the Land Interest with on-site and on-line meetings in June, August, October 2021, March, April, May, June 2022. REP3-110
Properties (Kent & (Savills UK Ltd)
Sussex) Ltd) 2022 — July 2023 The Applicant has followed up these meetings in writing, through either providing Site Meeting Notes or in a letter
Chris Tipping In May 2023, the Land Interest specifically requested that the Applicant does not issue Heads of Terms to the Land Interest or the Land Interest’s agents.
(Batcheller Monkhouse)
August 2023 only The Applicant has continued to offer to work collaboratively with the Land Interest, and the latest correspondence with the Land Interest was in January
2024.
Simon Mole
(Montagu Evans) Heads of Terms were issued to the Land Interest in January 2024.
March 2024 to present
The Applicant has contacted the Land Interest’'s new Agent to meet (in March 2024) to discuss further the Heads of Terms issued in January 2024.
Further to the Land Interest's request, an on-site meeting has been arranged for 24th April 2024, and the Land Interest's agent has requested to discuss the
Heads of Terms issued to the Land Interest at that meeting.
The Applicant can confirm that Heads of Terms were discussed, but the Land Interest was more focussed on seeking to reach agreement on the Land
Interest's preferred alternative cable route.
The Applicant has exchanged emails with the Land Interest's agent in respect of the Heads of Terms and the Applicant provided the Land Interest's agent
with copies of the draft Option and draft Deed of Easement documents. The Applicant continues to work with the Land Interest's agent in seeking to reach a
voluntary agreement.
062 Joanne Higgins Not Required N/A Not Required Outstanding Access rights over lane to residential dwelling affected by cable construction and to be used as an operational access. 12/01/2024 32/2, 3213, 32/4, 32/5, 32/6, 32/11, 32/12, 32/13, 32/15 Part 1 (Category 2) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-170 REP2-058
and Part 3 Imposition of Restrictive Covenants 15. Operational access.
In April 2023, the Land Interest contacted the Applicant in response to the public consultation.
The Applicant spoke with the Land Interest via telephone and followed up with an email in April 2023.
In October 2023, the Applicant discussed the Land Interest’'s concerns over the telephone and email confirming how their rights are affected.
The Applicant is not seeking to agree Heads of Terms.
063 Henry Adams LLP Andrew Thomas Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since April 2021. e 29/23, 30/1 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-254
(Henry Adams LLP) On |(Henry Adams LLP) Discussion 30/05/2024 Imposition of Restrictive Covenants
Behalf Of Mr And Mrs G The Land Interest has pasture land affected by the proposed cable route.
Woolgar (Mr And Mrs G
Woolgar) A site meeting was held in August 2021, where the Land Interest expressed concerns about the loss of grazing.
Heads of Terms were issued in March 2023.
The Applicant is awaiting confirmation from the agent that the Land Interest would like to work collaboratively to agree terms. A chaser email was sent to the
land interest and their agent in January 2024 requesting feedback on the Heads of Terms documentation and a Letter in March 2024.
The latest correspondence was a chaser email sent to the Land Interest and their agent in May 2024 suggesting a meeting to progress the Heads of Terms.
an email in January 2024 requesting feedback on the Heads of Terms documentation and a Letter in March 2024.
064 Batcheller Monkhouse  |Chris Tipping Not Required N/A Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest since September 2021. 19/04/2024 2312, 23/3, 23/4, 23/7, 23/16, 23/20, 24/1, 24/8 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-255
(Batcheller Monkhouse) |(Batcheller Monkhouse) 31/05/2024 and Category 2) and |Imposition of Restrictive Covenants and Land to be Used |13. Temporary construction access.
On Behalf Of Mr Charles Tenant farmer of pasture land affected by cable route. Part 3 Temporarily (Access) 14. Construction and operational access.
How (Mr Charles How)
The Applicant met the Land Interest and freeholder on site in May 2023, to discuss the impact on the farming business.
The Applicant is not seeking to agree Heads of Terms with the tenant but has been working collaboratively with the Land Interest’s landlord.
The Land Interest recently appointed a new agent (as at May 2024).
The latest correspondence being an email in May 2024 confirming the fee position in respect of tenant's advice in relation to the project and offering a
meeting to progress negotiations.
As-ofF-Ap 024-the-Appiican L L e et L e e e e e e
065 Batcheller Monkhouse  |Alistair Cameron Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since May 2021. 13/03/2024 26/13, 26/14 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-256
(Batcheller Monkhouse) |(Batcheller Monkhouse) [Discussion 30/05/2024 Imposition of Restrictive Covenants
On Behalf Of Mr D H The Land Interest owns pasture land affected by the proposed cable route.
Dumbrell, Mrs L
Dumbrell & Mr R A site meeting was initially held in August 2021 for a project introduction.
Dumbrell (Mr D H
Dumbrell, Mrs L A meeting was held in April 2022 to discuss a minor route amendment being considered on their land as a result of design modifications.
Dumbrell & Mr R
Dumbrell) Heads of Terms were issued in March 2023.
The Applicant has sought feedback from the Land Interest's agent, the-last-ef-which-was-an via email in December 2023 and a Letter in March 2024.
The Applicant has received comments back on the Heads of Terms and as at Deadline 4 (May 2024) is reviewing these in order to respond.
066 Batcheller Monkhouse |Helen-Cleuting Draft Under Not Completed Not Required Outstanding The Applicant has been in correspondence with the Land Interest and their agent since January 2021. 19/04/2024 22/13 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-257
(Batcheller Monkhouse) |Chris Tipping Discussion 30/05/2024 Imposition of Restrictive Covenants
On Behalf Of Mr Mark  |(Batcheller Monkhouse) The Land Interest operate a campsite affected by the proposed cable route (HDD construction methodology).
Cleaver And Mrs Karen
Cleaver (Mr Mark A site meeting was held in February 2021, where the Land Interest expressed concerns about the project boundary intersecting with their property.
Cleaver And Mrs Karen
Cleaver) July 2022 site meeting and November 2022 consultation event to discuss concerns and HDD methodology for cable installation.
Heads of Terms were issued in March 2023.
The Applicant has sought feedback from the Land Interest’s agent, including a Letter in March 2024.
The Land Interest confirmed in April 2024 they will be in touch to set up a meeting to discuss the Heads of Terms
The Applicant followed up with the Land Interest via email in May 2024 in order to set up a suitable date to discuss the voluntary agreement and any
outstanding concerns regarding the Heads of Terms.
As at May 2024, the Applicant understands the Land Interest has appointed a new agent and is awaiting confirmation.
067 Henry Adams LLP Andrew Thomas Draft Under Not Completed Not Required Outstanding The Applicant and the Land Interest have been in discussion about the cable route and the Rampion 2 project requirements between 2021 and 2024. 22/03/2024 2/34, 2/35, 2/41, 2/42, 3/2, 3/3, 3/5, 3/6, 3/7, 3/8, 3/9, 3/10, 3/11, 3/12, |Part1 (Category 1 |Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-259
(Henry Adams LLP) On |(Henry Adams LLP) Discussion 28/05/2024 3/13, 3/14, 3/15, 3/16, 3/17, 3/18, 3/19, 3/21, 3/25, 3/26, 4/1, 4/2, 4/3, and Category 2) and |Imposition of Restrictive Covenants and Land to be Used |11. Temporary soil storage.
Behalf Of Mssrs Pasture land affected by cable route, temporary cable duct stringing, storage of excavated materials and operational access. 4/4, 4/5 Part 3 Temporarily (Access, Cable duct stringing and Storage of [12. Temporary duct stringing area.
Hutchings (Mssrs Option Agreement on land for a second solar farm. excavated materials) 13. Temporary construction access.
Hutchings) 14. Construction and operational access.
Discussions between the Applicant and the Land Interest and agent are ongoing for accommodating the cables and solar farm on the land. 15. Operational access.
The Applicant has confirmed that access to all parts of the land will be maintained throughout construction.
Heads of Terms were issued to the Land Interest in March 2023.
The Land Interest’s agent has raised a concern relating to the Applicant seeking to plant trees on the Land Interest’s land to meet their Biodiversity Net Gain
(“BNG”) requirements. The Applicant is reviewing this and will respond to the Land Interest accordingly.
The Applicant’s latest correspondence with the Land Interest’'s agent was in December 2023.
The Applicant has held several high level discussions with the Land Interest's agent, since receiving an initial generic response to the Heads of Terms in
October 2023.
The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21st February 2024 whereby the Heads of Terms, the draft Option
Agreement and the draft Deed of Easement were reviewed in detail.
The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle.
The Applicant's last correspondence with the Land Interest was via a letter in March 2024.
The Applicant chased the Land Interest's agent for an update, and during a telephone conversation with the Land Interest's agent in May 2024, the Land
Interest's agent informed the Applicant that due to a bovine tuberculosis testing in the immediate locality the Land Interest's cattle are not allowed to leave
the farm for the next 12 months. In addition to this, the Land Interest had been considering retirement and the land that had been on the market (for sale)
has now been withdrawn due to the bovine TB issue. Because of these reasons, the Land Interest is reconsidering his options / future and is unable to
068 Batcheller Monkhouse |Heler-Cleuting- Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since August 2021. 13/03/2024 14/6, 15/1, 16/1, 17/1, 17/2, 17/3, 17/4, 17/9, 18/1, 18/2, 18/3, 18/4, Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-260
(Batcheller Monkhouse) |Chris Tipping Discussion 31/05/2024 18/5, 18/6, 18/7, 18/8, 18/9, 19/1 and Category 2) and |Imposition of Restrictive Covenants and Land to be Used |13. Temporary construction access.
On Behalf Of Muntham [(Batcheller Monkhouse) Arable and pasture land affected by cable route, temporary construction access and operational access. Part 3 Temporarily (Access) 14. Construction and operational access.
Farm LLP (Muntham 15. Operational access.
Farm LLP) A site meeting was held in August 2021 to discuss the original PIER cable route proposal.
Meetings between May and August 2022, discussing the Longer Alternative Cable Route (“LACR”) and Alternative Access (“AA”) affecting their property.
The Land Interest worked with the Applicant to agree on a variation of the existing route following site meetings in December 2022 and February 2023,
which was put forward for a localised public 28-day consultation in March 2023.
Heads of Terms were issued in July 2023 and the Applicant understands that the Land Interest would like to work collaboratively to agree terms.
The Applicant sent a Letter to the Land Interest and their agent in March 2024 requesting feedback on the Heads of Terms documentation
The Applicant chased the Land Interest via email in May 2024 in order to set up a suitable date to discuss the voluntary agreement and any outstanding
concerns regarding the Heads of Terms.
As at May 2024, the Applicant understands the Land Interest has appointed a new agent and is awaiting confirmation.
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069 Batcheller Monkhouse  |Alistair Cameron Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021. 13/03/2024 21/24, 21/25, 21/26, 21/27, 21/38, 21/39, 21/40, 21/41, 22/1 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-289
(Batcheller Monkhouse) |(Batcheller Monkhouse) [Discussion 30/05/2024 and Category 2) and [Imposition of Restrictive Covenants and Land to be Used |13. Temporary construction access.

On Behalf Of Patrick The Land Interest has pasture land affected by the proposed cable route and a proposed operational access. Part 3 Temporarily (Access) 15. Operational access.
John Marcel Hutchinson
(Patrick John Marcel Site meetings were held in March and September 2021, where the Land Interest raised concerns about the timescales of construction.
Hutchinson)
In July 2022, a meeting was held to discuss a minor route amendment that was being considered on their land as a result of design modifications.
The new route was taken forwards following consultation.
Heads of Terms were issued in March 2023 and the Applicant has been sent a number of queries regarding the documentation by the agent.
Feedback has been sought from the Land Interest’s agent via email in December 2023, with further correspondence in January 2024 and a Letter in March
2024.
The Applicant has received comments from the Land Interest's agent on the Heads of Terms and is due to respond to progress negotiations as at Deadline
4 (May 2024).

070 Peter Christopher May Draft Under Not Completed Not Required Outstanding The Land Interest was first consulted by the Applicant in July 2021. 18/04/2024 31/8, 31/9, 31/11, 31/12, 31/13, 31/14 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [15. Operational access. N/A N/A Not SU RR-300

& Elaine May Discussion 28/05/2024 and Category 2) and |Imposition of Restrictive Covenants
Land parcel bordering an existing lane and access rights to residential dwelling, affected by use as an operational access route Part 3
Despite attempts, the Applicant has been unable to make contact with the Land Interest.
Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

071 Chris May and Elaine BraftUnder N/A Not Required Outstanding Pleaserefertorespoenseto-PeterChristepherMay(RR-300)- 18/04/2024 31/8, 31/9, 31/11, 31/12, 31/13, 31/14 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [15. Operational access. N/A N/A Not SU
May Lloonesion 28/05/2024 and Category 2) and |Imposition of Restrictive Covenants

Not Required Please see the narrative in the Peter Christopher Mav & Elaine Mav row Unigue Reference No. 070 Part 3

072 Batcheller Monkhouse  |Chris Tipping Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021. 19/04/2024 26/15, 2711, 2714, 27/28, 28/2, 28/3, 28/4, 28/5, 28/6, 28/7, 28/8, 28/9, |Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-306
(Batcheller Monkhouse) |(Batcheller Monkhouse) [Discussion 31/05/2024 28/10, 28/11, 28/16, 29/8, 29/9, 29/10, 29/14 Imposition of Restrictive Covenants and Land to be Used |[11. Temporary soil storage.

On Behalf Of R G Nash Mixed dairy, beef and arable farm, affected by cable route, construction and operational access and soil storage area. Temporarily (Access and Storage of excavated materials) |13. Temporary construction access.
& Sons (R G Nash & 14. Construction and operational access.
Sons) Site meetings held in February 2021, May 2022 and December 2022. 15. Operational access.

A route variation was agreed and put forward for consultation in April 2023.

Heads of Terms were issued to the in July 2023.

The Applicant has sought feedback on a number of occasions, including an on-line meeting to discuss concerns in November 2023, including a Letter in

March 2024.

Latest correspondence was An online meeting was held with the agent in April 2024, followed by an email with updated Heads of Terms.

The Applicant chased the Land Interest's agent for further comments on the Heads of Terms in order to progress discussions on the voluntary agreement in

May 2024.

073 Knight Frank (Knight Rachel Patch Draft Under Not Completed Not Required Outstanding The Applicant has consulted with the Land Interest over the period 2020 to 2024. Lo an 22/14, 22/15, 22/17, 22/21, 22/22, 22/23, 22/24, 22/25, 22/26, 22/27, Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-307 REP1-172 PEPD-097
Frank) On Behalf Of R J |(Knight Frank LLP) Discussion 31/05/2024 22/28, 22/29, 22/30, 22/31, 22/32, 22/33, 22/34, 22/35, 23/1, 23/2, 23/3, |and Category 2) and |Imposition of Restrictive Covenants and Land to be Used |10. Temporary construction compound. REP3-142
Goring, R H Goring, P The Land Interest has arable and pasture land affected by the cable route, a construction compound and a number of proposed construction and 23/4, 23/5, 23/6, 23/7, 23/9, 23/10, 23/11, 23/12, 23/15, 23/16, 23/17, Part 3 Temporarily (Access, Construction Compound and Cable |12. Temporary duct stringing area REP3-143
Goring, Wiston Estate operational access routes. 23/18, 23/20, 23/21, 24/1, 24/4, 24/5, 2416, 24/7, 2418, 24/14, 24/15, duct stringing) 13. Temporary construction access. REP3-144
Partnership (R J Goring, 24/16, 25/1, 25/10, 25/11, 25/12, 26/1, 26/2, 26/8 14. Construction and operational access.

R H Goring, P Goring, An initial site meeting was initially held in September 2021. 15. Operational access.
Wiston Estate
Partnership) The rationale and decision-making process for not progressing with the route to consultation was communicated at a site meeting in April 2022.
September 2021, the Land Interest proposed an alternative construction access route and removal of a proposed operational access. Subsequently both
requests were factored into the design, and presented to the Land Interest at a site meeting in April 2022.
Further site meetings were held in January 2023 and May 2023.
Heads of Terms were issued to the Land Interest in March 2023.
The Applicant has been corresponding with the Land Interest, including meeting with various tenants on site in May 2023.
The Applicant has had meetings with the Land interest to discuss and negotiate the terms of a voluntary agreement in January, February, March, April and
May 2024 with the latest meeting held on 28th May 2024.
At the 28th May 2024 meeting many items in the Heads of Terms were discussed and agreed with only a few points now remaining. An undertaking is being
provided for solicitor fees to review the latest version of the heads of terms, given the amount of detail that has been inserted at the land interests request,
prior to further progression. The main outstanding point remains the matter of the sand reserves which the applicant is awaiting further information from the
Land Interest on.
074 Ruth Taylor Draft Under Not Completed Not Required Outstanding Discussions have been held in relation to non-intrusive survey access with a survey access licence agreement signed by the Land Interest. 2210342024 12/13, 13/2, 13/3, 13/4 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-335
Discussion 28/05/2024 and Category 2) and |Imposition of Restrictive Covenants 15. Operational access
The Land Interest owns an access track which is affected by the proposed cable route. Part 3
Meetings held in July 2022 and May 2023 to provide project updates and proposed cable route impacts on land.
Heads of Terms were issued to the Land Interest in June 2023 with a revised Heads of Terms issued in July 2023.
An on-site meeting was held in December 2023 to discuss the revised Heads of Terms and any concerns.
The Applicant corresponded with the Land Interest in December 2023.
The Land Interest is awaiting engineering feedback on construction details from the Applicant and accommodation works which are subject to ongoing
discussions
The Applicant has had further correspondence with the Land Interest in March 2024.
Outstanding issues relate to the level of compensation payable and construction methods to facilitate equine access over a slope.
The Applicant will seek to arrange an on-site meeting, in June 2024, with the Land Interest to explain the construction methodology and have a further
discussion in relation to the level of compensation payable.
075 Suzy Smith Racing Ltd Not Required N/A Not Required Outstanding The Land Interest occupies part of the Angmering Park Estate. 11/03/2024 8/3 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-382
(Suzy Smith Racing Ltd) Imposition of Restrictive Covenants
The Land Interest occupies pasture land which is affected by the proposed cable route.
The Applicant’s last correspondence with the landowner (Angmering Park Estate) was in January 2024.
The Applicant met with the Land Interest in January 2024, where it susbequently transpired that the Land Interest does not occupy Plot 8/3.
Therefore the Land Interest has no interest in the land and will therefore no longer require to be consulted with during the project.

076 The Baird Farming Andrew Thomas Draft Under Not Completed Not Required Outstanding The Applicant and the Land Interest and their agent have been engaged and in ongoing discussions over the period 2021 to 2024. 08/03/2024 1b/3, 1b/4, 1b/5, 1/5, 1/6, 1/7, 1/8, 1/9, 1/10, 1/11, 1/12, 1/13, 1/14, 1/15, |Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [5. Extension ducts Open Space 1b/3, 1b/4, 1b/5, 1/5, 1/6 Not SU RR-387
Partnership (The Baird |(Henry Adams LLP) Discussion 28/05/2024 1/16, 1/17, 1/18, 1/19, 1/21, 1/22, 1/23, 1/24, 1/25, 2/1, 2/2, 2/4, 2/5, 2/6, [and Category 2) and |Imposition of Restrictive Covenants and Land to be Used [6. Underground landfall connection works intertidal area
Farming Partnership) On Arable land affected by cable route, temporary construction access, storage of excavated materials and construction compound. 217, 218, 219, 2/10, 2/11, 2/12, 2/22, 2/23, 2/24, 2/25 Part 3 Temporarily (Access, Construction Compound and 7. Underground landfall connection works onshore
Behalf Of The Baird Storage of excavated materials) 8. Landfall Connection works, launch pit and jointing
Farming Partnership Heads of Terms were issued to the Land Interest in June 2023. 9. Cable installation works.

(The Baird Farming 10. Temporary construction compound.
Partnership) The Land Interest’s principal concerns relate to; the construction compound location; the restrictions sought to be imposed on the easement strip (as 11. Temporary soil storage.

defined in the draft Deed of Easement document); the impact of the cable route on the adjacent Littlehampton Economic Growth Area (“LEGA”); the impact 13. Temporary construction access.

of the construction corridor and construction compound on the existing land drainage. 14. Construction and operational access.

15. Operational access.

The Applicant has sought to mitigate the cable route impact on LEGA by moving the cable route further to the West (away from) of the proposed area.

The Applicant continues to be in discussions with the Land Interest and their agent over the Land Interest’s concerns.

The Applicant’s last correspondence with the Land Interest was in January 2024.

The Applicant met with the Land Interest and the Land Interest's agent on 12th March 2024.

Further to the Land Interest's meeting with the Land Interest and the Land Interest's agent on 12th March 2024, the Applicant has followed up this meeting

with subsequent emails in May 2024 and with a letter dated 24th May 2024. The Applicant awaits a response from the Land Interest, and is hopeful that a

077 Savills (Savills) On Guy Streeter Draft Under Not Completed Not Required Outstanding Meetings and letters relating to the proposed cable route since the introduction of the Longer Alternative Cable Routes in 2022. 18/04/2024 7111, 7/12, 7/14, 7/20, 7/22, 7/23, 7/24, 7125, 7/26, 7/28, 7/29, 8/2 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-391

Behalf Of The Personal |(Savllis UK Ltd) Discussion 28/05/2024 and Category 2) and |[Imposition of Restrictive Covenants and Land to be Used |13. Temporary construction access.
Executors Of Lady The Land Interest owns arable land which is affected by the proposed cable route and temporary construction access. Part 3 Temporarily (Access) 15. Operational access
Sarah Margaret Clutton

(The Personal Executors Heads of Terms were issued to the Land Interest in June 2023.
Of Lady Sarah Margaret
Clutton) Concerns over joint / transmission bay locations and whilst these locations are not known at present, will be provided in due course.
Working collaboratively and in the process of reviewing the draft Option Agreement and draft Deed of Easement documents.
The Applicant’s latest correspondence with the Land Interest’s agent was in January 2024.
The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024.
The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle.
The Applicant has followed up with the Land Interest's agent during March and April 2024 for updates following the on-line video (TEAMS) call on 1st March
2024.
The Applicant will seek to arrange a meeting, in June 2024, with the Land Interest's agent to seek clarification on any outstanding matters, and is hopeful
that a voluntary agreement can be reached.

078 Lester Aldridge LLP Martin Page Draft Under Not Completed Not Required Outstanding The Applicant has had detailed dialogue with the Land Interest and their agents commencing from April 2021. 18/04/2024 23/20, 23/21, 24/4, 24/5, 24/7, 24/14, 24/15, 24/16, 24/17, 25/1, 25/2, Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-396 REP1-168 AoC-020
(Lester Aldridge LLP) On|(BLB Utilities) Discussion 28/05/2024 25/3, 25/4, 25/5, 25/11, 26/1, 33/24, 33/25, 33/28, 33/29, 34/1, 34/11, and Category 2) and |Imposition of Restrictive Covenants and Land to be Used |13. Temporary construction access. PEPD-107
Behalf Of Thomas Ralph |2021 The Land Interest owns pasture land which is affected by the proposed cable route. 34/14 Part 3 Temporarily (Access) 14. Construction and operational access. PEPD-108
Dickson (Thomas Ralph 15. Operational access REP3-136
Dickson) Guy Streeeter On-site and on-line meetings held in June, August, October 2021, March, April, May, June 2022, and March 2023. 19. Onshore connection work. REP3-137

(Savills UK Ltd) REP3-138
2022 — July 2023 Meetings followed up providing site meeting notes and letters.
Chris Tipping In May 2023, the Land Interest specifically requested that the Applicant does not issue Heads of Terms to the Land Interest or their agent.
(Batcheller Monkhouse)
August 2023 only The latest correspondence with the Land Interest was in January 2024.
Simon Mole Heads of Terms were issued to the Land Interest in January 2024.
(Montagu Evans)
March 2024 - present The Applicant has contacted the new Agent to seek to meet to discuss further the Heads of Terms issued in January 2024.
Further to the Land Interest's request, an on-site meeting has been arranged for 24th April 2024, whereby the Land Interest's agent has requested to
discuss the Heads of Terms issued to the Land Interest.
The Applicant can confirm that Heads of Terms were discussed, but the Land Interest was more focussed on seeking to reach agreement on the Land
Interest's preferred alternative cable route.
The Applicant has exchanged emails with the Land Interest's agent in respect of the Heads of Terms and the Applicant provided the Land Interest's agent
with copies of the draft Option and draft Deed of Easement documents. The Applicant continues to work with the Land Interest's agent in seeking to reach a
voluntary agreement.
079 Tiffinny Myatt-Wells Rowan Allan Draft Under Not Completed Not Required Outstanding The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021. 25/04/2024 29/23, 30/1, 30/2 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU RR-397
(H J Burt) Discussion 30/05/2024 and Category 2) and |Imposition of Restrictive Covenants
The Land Interest has pasture land affected by the proposed cable route. Part 3
A site meeting was initially held in August 2021, where the project was discussed.
In November 2022, the Land Interest responded to the consultation and expressed concerns about the proposed operational access, which was
subsequently removed from scope.
Heads of Terms were issued in March 2023 and the Applicant understands that the Land Interest would like to work collaboratively to agree terms.
Correspondence via email in February 2024. and a Letter in March 2024 requesting feedback on the Heads of Terms documentation, the Land Interest
responded with queries on the Heads of Terms, to which the Applicant responded in April 2024.
The latest correspondence being a chaser email in May 2024 sent to the Land Interest and their agent requesting a time for meeting to discuss the voluntary
anraomant and anv niitetandina nainte thav havea ranardinag tha daciimantatinn

080 Henry Adams LLP Andrew Thomas Draft Under Not Completed Not Required Outstanding The Applicant has been in dialogue with the Land Interest and their agent over the period 2021 to 2024. 18/04/2024 414, 45, 416, 417, 418, 419, 4/12, 4/15, 4/17, 4/24, 5/1, 5/2, 5/5, 5/6 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU RR-400
(Henry Adams LLP) On |(Henry Adams LLP) Discussion 28/05/2024 Imposition of Restrictive Covenants and Land to be Used |11. Temporary soil storage.

Behalf Of Timothy Arable land affected by cable route, temporary construction access and an areas needed temporarily for thee storage of excavated materials. Temporarily (Storage of excavated materials) 13. Temporary construction access.
Longhurst (Timothy 14. Construction and operational access.
Longhurst) The Applicant and the Land Interest and their agent met in April 2022 to discuss the new Alternative Cable Route (“ACR”). 15. Operational access

Heads of Terms were issued to the Land Interest in April 2023.

081 Savills (Savills) On Guy Streeter Draft Under Not Completed Not Required Outstanding The Land Interest owns the river bed of the River Arun which is affected by the proposed cable route. 18/04/2024 27110, 27/25, 27/26 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [14. Construction and operational access. Common Land 2716, 27/9, 27/10, 27/11, 27/12, 27/25, |Not SU RR-404
Behalf Of Trustees Of  [(Savills UK Ltd) Discussion 28/05/2024 Imposition of Restrictive Covenants and Land to be Used 27/26 - Common Land only
The 16th Duke Of Discussions about the proposed cable route running underneath the river bed of the River Arun. Temporarily (Access)

Norfolk’s 1958 Reserve
Fund. (Trustees Of The Heads of Terms were issued to the Land Interest in June 2023.
16th Duke Of Norfolk’s
1958 Reserve Fund.) The Applicant continues to work collaboratively with the Land Interest and their agent and are in the process of reviewing the draft Option Agreement and
draft Deed of Easement documents.
The Applicant’s last correspondence with the Land Interest’s agent was in December 2023.
The Applicant has followed up with the Land Interest's agent during March and April 2024 for updates following the on-line video (TEAMS) call on 1st March
2024.
The Applicant will seek to arrange a meeting, in June 2024, with the Land Interest's agent to seek clarification on any outstanding matters, and is hopeful
that a voluntary agreement can be reached.
082 Forestry Commission Not Required N/A Not Required Outstanding Category 2 Interest is in respect of restrictive covenants contained within, a deed of covenant dated 21 January 1959 registered under title WSX30616, and [05/01/2024 11/4, 11/5, 11/7, 11/8, 19/6, 21/32, 21/33, 21/36, 21/37, 22/7 Part 1 (Category 2), |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. Crown Interest, National Trust and Open 11/4, 11/5, 11/7, 11/8, 19/6, 21/32, Not SU RR-123 REP3-103
a deed of covenant dated 20 May 1954 registered under title WSX327958. Part 3 and Part 4 Imposition of Restrictive Covenants and Land to be Used [13. Temporary construction access. Space 21/33, 21/36, 21/37, 22/7 - Crown Land
Temporarily (Access) 14. Construction and operational access. only
The Applicant in this instance has not entered into discussions over Heads of Terms. 15. Operational access
21/32, 21/33, 21/36, 21/37, 22/7 -
The Applicant will respond directly to the Land Interest’s relevant representation. National Trust only
22/7 - Open Space only

Classification L2 - Business Data



https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59076
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59044
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59086
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59077
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000949-Wiston Estate, Richard John Goring, Richard Harry Goring, P Goring, Wiston Estate Partnership, Rock Common Limited - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59030
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59041
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59084
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59105
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59069
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000940-Thomas Ralph Dickson - Written Representations (WRs) including summaries if exceeding 1500 words.pdf
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59068
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59102
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59106
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59110

Tracking

Agreements

Status Update

Details of the Land and Works

Examination References

083

Charles Robert Denys
Arbuthnot

Rowan Allan
(HJ Burt)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Applicant has been in regular correspondence with the Land Interest since May 2021.

The Land Interest has pasture land affected by the proposed cable route.

June 2021 site meeting, where concerns expressed about the proximity of the proposed cable route to the gas main on their property.

The Land Interest also attended consultation events in September 2021 and October 2022.

December 2023 site meeting to explain the statutory undertaker protective provisions and safety considerations.

Heads of Terms were issued in March 2023 and the Applicant understands that the Land Interest does not want to progress discussions at this stage.

The Applicant emailed their agent in February 2024 and sent a Letter to the Land Interest and their agent in March 2024. The Applicant emailed the land
interest in April 2024.

Latest correspondence-being-via-emait-in-April-2024- being an email from the Applicant to the Land Interest in May 2024 to clarify the position with regards
to protective provisions and safety measures around the gas main. The Applicant is due to arrange a meeting to discuss any further issues with the Land

Intaract and ic avvaitina fandhaanl, fram tha | and Intaract and thair anant

25/0412024
30/05/2024

24/9, 24/10, 24/11

Part 1 (Category 1)

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

9. Cable installation works.
13. Temporary construction access.

N/A

N/A

Not SU

RR-058

084

Washington Parish
Council

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Applicant has consulted with the Land Interest at both stakeholder level and landowner level, over the period 2021 to 2024.
Recreation ground and allotments affected by cable route. This section of the route is proposed to be constructed using HDD methodology.

Alternative route to the south of Washington proposed. The rationale for not progressing with the route to consultation was communicated verbally by the
Applicant at a Parish Council meeting in November 2022.

18/04/2024
30/05/2024

22/8, 22/9, 22/11

Part 1 (Category 1)

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.

Open Space and Allotment

22/8, 22/9 - Open Space only

22/8 - Allotment only

Not SU

RR-413

PEPD-112
REP2-073
REP3-141

085

John Goring on behalf of
Wiston Parish Council
(Wiston Parish Council)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

Correspondence with the Land Interest (John Goring) since June 2020. The Land Interest is also a Parish Councillor for Wiston Parish Council.
Pasture and arable land, track / public bridleway affected by cable route.

The Land Interest attended a Parish Council meeting in February 2021.

Land Interest attended meetings in September 2021 and April 2022 and consultation events in September 2021 and November 2022.

Rationale for not progressing with alternative route proposal (route to the south of Washington) was communicated verbally at April 2022 site meeting and
November 2022 Parish Council.

Heads of Terms were issued in March 2023.

The latest correspondence was in August 2023, when The Applicant provided answers to various queries on the impact of the proposals on the Land
Interest’s agricultural land in August 2023, and a chaser Letter regarding the Heads of Terms was sent in March 2024.

The Applicant is awaiting further feedback following a Letter requesting comments on the Heads of Terms sent in March 2024.
The Applicant folllowed up with the Land Interest via phone call and email in April 2024.

Latest correspondence being a site meeting in May 2024 and the Applicant is awaiting feedback on the Heads of Terms.

25/0412024
30/05/2024

24/2, 24/3, 2419, 24/10, 24/11, 24/12, 24/13

Part 1 (Category 1
and Category 2) and
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

9. Cable installation works.
13. Temporary construction access.
15. Operational access

N/A

N/A

Not SU

086

The Crown Estate (The
Crown Estate)

None Drafted

Not Completed

Not Required

Outstanding

Discussions regarding the agreement of terms for a lease of an area of foreshore within the Land Interest's ownership.
29 June 2023, Land Interest confirmation of intention of foreshore areas to be included in the Transmission Asset Agreement for Lease.

It was confirmed in January 2024 that Town Legal has been instructed and will seek to work collaboratively with the Applicant.

19/03/2024

la/l, 1a/2, 1b/1, 1b/2, 1/1, 1/2, 1/3, 1/4

Part 1 (Category 1)
and Part 4

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

6. Underground landfall connection works intertidal area.

Crown Land and Open Space

la/1, 1a/2, 1b/1, 1b/2, 1/1, 1/2, 1/3, 1/4 -
Crown Land Only

la/1, 1a/2, 1b/1, 1b/2, 1/1, 1/2, 1/3, 1/4 -
Open Space Only

Not SU

RR-388

087

Richard John Clifford

Not Required

N/A

Not Required

Outstanding

The Land Interest submitted a relevant representation making aware they are an occupier oat Oakendene Industrial Estate and live north of the A272.

The Applicant in this instance has not entered into discussions over Heads of Terms.

11/03/2024

33/13

Part 1 (Category 2)
and Part 3

Land to be Used Temporarily (Construction Compound)

10. Temporary Compound Construction

N/A

N/A

Not SU

088

Kingley Gate
(Littlehampton)
Management Company
Limited

Draft Under
Discussion

Not Completed

Not Required

Outstanding

Following the Public Consultation event in October 2022, the Land Interest has opened dialogue with the Applicant.

Owner of roadways through Kingley Vale retaining management responsibilities of all roadways, pathways and green spaces on the housing estate.
The Applicant is seeking an operational access route through the housing estate to be able to access the cable route for maintenance purposes.
Heads of Terms were issued in December 2023.

The Applicant has followed up with the Land Interest for an update / response in March 2024.

The Land Interest has notified the Applicant, in April 2024, that there are no formal directors for the Kingley Gate Management Company Ltd and the
nominated directors have no decision making powers. The Applicant has requested an update from the Land Interest in May 2024.

19/04/2024
28/05/2024

3/18, 3/19, 3/20, 3/21, 3/22

Part 1 (Category 1)

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

15. Operational access.

Crown Interest

33/18 - Crown Interest Only

Not SU

089

Carole Gwendolyn
Rosetta Langmead,
Keith William Langmead
& Richard Henry Julian
Venables Kyrke (as
Trustees of the J L 1994
(A&M) Settlement)

Andrew Thomas
(Henry Adams LLP)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Land Interest owns a mixture of arable and pasture land that is affected by the proposed cable route.

The Applicant has been in correspondence with the Land Interest since April 2021.

The Applicant issed Heads of Terms to the Land Interest in July 2023.

The Applicant has held discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 2023.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21st February 2024.

The Applicant has followed up with the Land Interest in a Letter in March 2024.

The Applicant has had a subsequent telephone conversation, in May 2024, with the Land Interest's agent and has established that the Land Interest strongly
opposes the cable route's current route which severs the arable fields / farm in half, and is unhappy with the consideration / payment being offered. The

Applicant is seeking to arrange a meeting, in June 2024, with the Land Interest's agent to discuss / review mitigation measures in more detail and to
estalblish whether a voluntary agreement can be reached.

18/04/2024
28/05/2024

5/8, 5/11. 5/13

Part 1 (Category 1)

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.

N/A

N/A

Not SU

090

Keith William Langmead

Andrew Thomas
(Henry Adams LLP)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Land Interest owns a mixture of arable and pasture land that is affected by the proposed cable route.

The Applicant has been in correspondence with the Land Interest since April 2021.

The Applicant issed Heads of Terms to the Land Interest in July 2023.

The Applicant has held discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 2023.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21st February 2024.

The Applicant has followed up with the Land Interest in a Letter in March 2024.

The Applicant has had a subsequent telephone conversation, in May 2024, with the Land Interest's agent and has established that the Land Interest strongly
opposes the cable route's current route which severs the arable fields / farm in half, and is unhappy with the consideration / payment being offered. The

Applicant is seeking to arrange a meeting, in June 2024, with the Land Interest's agent to discuss / review mitigation measures in more detail and to
estalblish whether a voluntary agreement can be reached.

18/04/2024
28/05/2024

5/10, 5/12, 5/14, 6/1, 6/3, 6/4, 6/5, 711, 7/2

Part 1 (Category 1
and/or Category 2),
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.
14. Construction and operational access.

N/A

N/A

Not SU

091

John Keith Langmead

Andrew Thomas
(Henry Adams LLP)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

The Land Interest owns a mixture of arable and pasture land that is affected by the proposed cable route.

The Applicant has been in correspondence with the Land Interest since April 2021,.

The Applicant issed Heads of Terms to the Land Interest in July 2023.

The Applicant has held discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October 2023.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024.

The Applicant has followed up with the Land Interest in a Letter in March 2024.

The Applicant has had a subsequent telephone conversation, in May 2024, with the Land Interest's agent and has established that the Land Interest strongly
opposes the cable route's current route which severs the arable fields / farm in half, and is unhappy with the consideration / payment being offered. The

Applicant is seeking to arrange a meeting, in June 2024, with the Land Interest's agent to discuss / review mitigation measures in more detail and to
estalblish whether a voluntary agreement can be reached.

18/04/2024
28/05/2024

5/8, 5/10, 5/11, 5/12, 5/13, 5/14, 6/1, 6/2, 6/3, 6/5, 7/3

Part 1 (Category 1
and/or Category 2),
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.
14. Construction and operational access.

N/A

N/A

Not SU

092

Sharon Louise Jackson
& Hilary Frances Mary
Campbell Rennie

Not Required

N/A

Not Required

N/A

Presumed owner of part width of the subsoil of that highway and consulted with the Land Interest on that basis in October 2022.
Plots 6/2 & 6/6 are included within the DCO boundary for the proposed cable route.

Category 1 Interest presumed ownership of subsoil / part width of highway, the Applicant is not in this intance seeking to agree Heads of Terms.

10/03/2024

6/2, 6/6

Part 1 (Category 1)

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.

N/A

N/A

Not SU

093

Matthew James Benson

Not Required

N/A

Not Required

N/A

The proposed cable route does not pass through the Land Interest's land holding and anticipated will not affect the Land Interest.

The Applicant in this instance has not entered into discussions over Heads of Terms.

12/03/2024

714

Part 1 (Category 1)

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.

N/A

N/A

Not SU

094

Jennifer Hall & The
Executor of James
Rodney Hall

Agreed

Completed

Not Required

N/A

The Land Interest has signed and returned HoTs in May 2023.

The Applicant’s legal adviors have been instructed to draw up the Option Agreement and Deed of Easement.

07/03/2024

7124, 7125, 7/26, 7127

Part 1 (Category 1
and/or Category 2),
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.
15. Operational access

N/A

N/A

Not SU

095

Michael Edward Cooper
& Mary Patricia Cooper

Andrew Thomas
(Henry Adams LLP)

Agreed

Completed

Not Required

N/A

The Land Interest has signed and returned HoTs in April 2023.

The Applicant’s legal advisors have been instructed to draw up the Option Agreeement and Deed of Easement.

07/03/2024

7/30, 7/31, 7/32, 7/33, 7/34, 7/35, 8/1

Part 1 (Category 1
and/or Category 2),
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.
15. Operational access

Crown Interest

7130, 7/31, 7/32, 8/1 - Crown Interest
Only

Not SU

096

Kenneth Rozier & Susan
Ann Stanley

Draft Under
Discussion

Not Completed

Not Required

N/A

The Land Interest owns part of a private access road where Swillage Lane ends being an adopted highway and becomes a private access road.
The Land Interest is affected by a proposed operational access along Swillage Lane (Plots 7/33 & 7/34).
Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

The Land Interest has requested the Heads of Terms to be re-addressed and re-submitted for signature at the end of May 2024. The Applicant is hopeful
that the Heads of Terms will be signed and returned during June 2024.

18/04/2024
28/05/2024

7/30, 7/31, 7/32, 7/33, 7/134, 7135, 8/1

Part 1 (Category 1
and/or Category 2),
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.
15. Operational access

Crown Interest

7/30, 7/31, 7/32, 8/1 - Crown Interest
Only

Not SU

097

Caroline Jane Mcintosh

Draft Under
Discussion

Not Completed

Not Required

N/A

The Land Interest owns a parcel of land (Plot 12/8) that adjoins a stable block and Michelgrove Lane. This parcel of land contains a groundwater run-off
drain and a septic tank.

Seeking temporary possession of land as a passing place for temporary construction and operational access route along Michelgrove Lane.
Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

The Land Interest has responded in a letter dated 17th April 2024 stating their opposition to the proposed use of their land for a passing place due to a
cesspit, drainage ditch and saplings being planted on this area of land and the close proximity to their equine business.

18/04/2624
28/05/2024

12/5, 12/6, 12/7, 12/8, 12/10, 12/11

Part 1 (Category 1
and/or Category 2),
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

13. Temporary construction access.
14. Construction and operational access.

N/A

N/A

Not SU

098

Worthing Borough
Council

Draft Under
Discussion

Not Completed

Not Required

N/A

The Land Interest owns part of Michelgrove Lane (including verges eitherside).
Seeking temporary possession of existing passing spaces for temporary construction and operational access route along Michelgrove Lane.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

18/04/2024

12/5, 12/6, 12/7, 12/8, 12/9, 12/10, 12/11

Part 1 (Category 1
and/or Category 2),
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

13. Temporary construction access.
14. Construction and operational access.

N/A

N/A

Not SU

099

Myrtle Stables Limited

Agreed

Completed

Not Required

N/A

The Land Interest has signed and returned HoTs in August 2023.

The Applicant’s legal advisors have been instructed to draw up the Option Agreeement and Deed of Easement.

07/03/2024

12/3, 21/2, 21/3

Part 1 (Category 1
and/or Category 2),
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.
15. Operational access

N/A

N/A

Not SU

100

David William Dewdney
& Sandra Hewerdine

Agreed

Not Completed

Not Required

N/A

The Applicant has been in correspondence with the Land Interest since July 2022.

The Land Interest owns pasture land which is affected by the proposed cable route.

Heads of Terms were issued to the Land Interest in June 2023.

The Land Inerest has requested that their solicitors open dialogue with the Applicant’s solicitors despite not being willing to sign the Heads of Terms.
The Applicant has requested the Land Interest to confirm they are willing to proceed to signing Heads of Terms before instructing their legal advisors.

The Applicant has instructed its legal advisers to seek an undertaking for fees from the Land Interest's solicitors and has opened dialogue with them.

0710312024
28/05/2024

12/13, 13/2, 13/3, 31/4

Part 1 (Category 1
and/or Category 2),
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.
15. Operational access

N/A

N/A

Not SU

101

West Sussex County
Council

Anthony Field
(Strutt & Parker)

Draft Under
Discussion

Not Completed

Not Required

N/A

The Applicant has been in regular correspondence with the Land Interest and their agents since Feburary 2021.

Pasture land affected by cable route, and a proposed construction and operational access.

Highway verges (both adopted and unadopted) affected cable route.

A site meeting was initially held in May 2022 where no alternative routes were proposed.

November 2023 meeting where the Heads of Terms were discussed and preferences for the route micro-siting were highlighted.
Heads of Terms were issued in March 2023 (for the cable route impacted land) and November 2023 (for the Highway verges).
A Letter was sent to the Land Interest in March 2024 and a meeting with the agent was held in April 2024.

Latest correspondence with Land Interest's agent was in an online meeting in April 2024 and with the Land Interest's agent and an email in May 2024
clarifying points in relation to the Heads of Terms.

19/04/2024
30/05/2024

1/6, 1/7, 1/8, 1/9, 1/10, 1/11, 1/12, 1/13, 1/14, 1/15, 1/16, 1/17, 1/18,
1/19, 1/21, 1/22, 1/23, 1/24, 1/25, 2/1, 2/2, 2/3, 2/4, 2/5, 2/6, 2/7, 2/8,
2/9, 2/10, 2/12, 2/13, 2/14, 2/15, 2/16, 2/17, 2/18, 2/19, 2/21, 2/22, 2/23,
2/25, 2/26, 2/27, 2/28, 2/29, 2/30, 2/32, 2/36, 2/37, 2/38, 2/39, 2/40,
2/41, 3/22, 4/6, 4/9, 4/10, 4/11, 4/12, 4/13, 4/14, 4/15, 4/16, 4/18, 4/19,
4/20, 4122, 4/23, 4125, 4/26, 5/1, 5/2, 5/3, 5/4, 5/7, 5/14, 6/2, 6/3, 6/4,
6/5, 6/6, 7/1, 7/19, 7/20, 7/23, 7/25, 7/26, 7/29, 7/32, 7/33, 7/34, 7/35,
8/2,9/1, 9/2, 9/3, 10/2, 10/3, 10/5, 10/6, 11/1, 11/2, 11/4, 11/5, 11/7,
11/8, 11/9, 11/11, 12/1, 12/4, 12/5, 12/9, 12/10, 12/12, 12/13, 13/4, 13/5,
13/6, 13/7, 16/1, 16/2, 16/3, 16/4, 16/5, 16/6, 17/2, 18/4, 18/5, 18/6,
18/8, 14/3, 14/4, 14/5, 15/1, 15/2, 15/3, 17/1, 17/3, 17/9, 17/10, 18/1,
18/2, 18/8, 18/9, 19/1, 19/2, 19/3, 19/4, 19/5, 19/6, 19/7, 19/8, 19/9,
19/11, 20/13, 20/14, 20/15, 21/1, 21/3, 21/4, 21/7, 21/9, 21/10, 21/11,
21/12, 21/13, 21/15, 21/16, 21/17, 21/18, 21/24, 21/25, 21/26, 21/27,
21/28, 21/29, 21/30, 21/31, 21/32, 21/33, 21/34, 21/35, 21/36, 21/37,
21/39, 21/40, 21/41, 21/42, 21/43, 22/1, 22/2, 22/3, 22/4, 22/5, 22/7,
22/10, 22/11, 22/12, 22/13, 22/14, 22/15, 22/16, 22/17, 22/18, 22/19,
22/21, 22/22, 22/30, 22/31, 23/5, 23/8, 23/9, 23/10, 23/14, 23/15, 23/18,
23/19, 23/20, 24/2, 2413, 24/4, 24/5, 24/6, 24/15, 24/16, 25/2, 25/3, 25/4,
25/5, 25/6, 25/8, 25/9, 25/10, 25/12, 26/2, 26/8, 26/12, 26/13, 27/1, 27/2,
2713, 2717, 27110, 27/12, 27/13, 27/16, 27/18, 27/19, 27/22, 27/26, 28/2,
28/5, 28/6, 28/12, 28/13, 28/14, 28/19, 28/20, 28/21, 28/22, 28/24, 29/2,
29/4, 29/5, 2917, 29/8, 29/9, 29/10, 29/12, 29/13, 29/14, 29/16, 29/17,
29/18, 29/19, 29/20, 29/21, 30/4, 30/5, 30/6, 30/7, 30/8, 30/9, 30/13,
31/3, 31/4, 31/5, 31/6, 31/7, 31/8, 31/15, 32/3, 32/4, 32/5, 32/6, 32/7,
32/11, 32/12, 32/13, 32/14, 33/1, 33/4, 33/10, 33/13, 33/17, 33/18,
33/19, 33/22, 33/23, 33/28, 34/5, 34/6, 34/9, 34/15, 34/16, 34/17, 34/34,

Part 1 (Category 1
and/or Category 2),
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access, Construction Compound, Soil
Storage, Duct Stringing)

7. Underground landfall connection works onshore.
8. Landfall Connection works, launch pit and jointing.
9. Cable Installation Works.

10. Temporary Construction Compound.

11. Temporary Soil Storage.

12. Temporary Duct Stringing Area.

13. Temporary Construction Access.

14. Construction and Operational Access.

15. Operational Access.

17. Environmental Mitigation.

18. Road rights.

19. Onshore connection work.

Open Space, Crown Interest, National Trust
and Common Land

1/6, 22/7 - Open Space only

7/32,11/4, 11/5, 11/7, 11/8, 19/6, 21/32,
21/33, 21/36, 21/37, 22/7, 33/18 - Crown
Interest only

21/30, 21/32, 21/33, 21/36, 21/37, 22/7 -
National Trust only

27/10, 27/12, 27/26 - Common Land
only

Not SU

AoC-012
AS-008
PEPD-047
PEPD-048
REP1-054
REP2-034
REP3-072
REP3-073

REP2-020
REP3-066

102

Grahame Rhone Kittle

Rowan Allan
(HJ Burt)

Draft Under
Discussion

Not Completed

Not Required

Outstanding

Regular correspondence with the Land Interest and their agent since February 2021.

Pasture and arable land and existing track affected by cable route, operational and construction access.

Site meeting in August 2021.

Following consultation and feedback, a route amendment, LACR 1C was consulted upon in October 2022.

Further feedback and consultation was undertaken which resulted in an additional amendment, LACR 1D being consulted upon in February 2023.
LACR 1D was taken forwards within the final Order Limits.

Heads of Terms issued on 31 July 2023 and re-circulated on 15 January 2024. Awaiting feedback.

Correspondence with Land Interest via email in February 2024 and a Letter in March 2024.

The Applicant met with the Land Interest and their agent on site in April 2024 and followed up with an email.

Latest correspondence being an email sent in May 2024 with answers to some of the Land Interest's queries regarding engineering and Public Rights of
Way.

25/04/2024
30/05/2024

15/2, 15/3, 18/1, 18/2, 18/3, 18/4, 18/6, 18/7, 18/8, 18/9, 19/2, 19/3,
19/4, 19/5, 20/1, 20/2, 20/3, 20/4, 20/5, 20/6, 20/11, 20/12, 20/13, 20/14,
20/15

Part 1 (Category 1
and/or Category 2),
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants

9. Cable installation works.
14. Construction and operational access.
15. Operational access

N/A

N/A

Not SU

REP1-100

103

Florian-Marie Pignat,
Marie-Joseph De
Guitaut, Norbert Lepretre
& Patrick William
Howarth

Guy Streeter
(Savills UK Ltd)

Agreed

Not Completed

Not Required

N/A

The Applicant has been in correspondence with the Land Interest since October 2022.

The Land Interest owns pasture land under a long-term occupation by a third party affected by the proposed cable route.

Heads of Terms were issued to the Land Interest in April 2023.

The Applicant has followed up with the Land Interest ‘s agent for an update / response and the Land Interest directly via a letter in March 2024.
The Applicant has not received a response from the Land Interest's agent, and has chased again for an update in May 2024.

The Land Interest has submitted signed Heads of Terms on 31st May 2024.

19/04/2024
31/05/2024

30/5, 30/7, 30/8, 30/9, 30/10, 30/11, 30/12, 30/14, 30/15, 31/1, 31/2

Part 1 (Category 1
and/or Category 2),
Part 3

Acquisition of Rights by the Creation of New Rights or the
Imposition of Restrictive Covenants and Land to be Used
Temporarily (Access)

9. Cable installation works.
13. Temporary construction access.
14. Construction and operational access.

N/A

N/A

Not SU

Classification L2 - Business Data



https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/59028
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58711
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58760
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58821
https://national-infrastructure-consenting.planninginspectorate.gov.uk/projects/EN010117/representations/58743
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000823-Grahame Rhone Kittle - Written Representations (WRs) including summaries if exceeding 1500 words.pdf

Tracking Agreements Status Update Details of the Land and Works Examination References
104 Lesley Kay Overington & Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest July 2021. 18/04/2024 31/8, 31/9, 31/10, 31/11, 31/12, 31/13 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [15. Operational access. N/A N/A Not SU
Stuart Anthony Discussion and/or Category 2), [Imposition of Restrictive Covenants
Overington The Land Interest has a sliver (2 sgm) of their freehold Title affected by a proposed operational access. Part 3
A site meeting was initially held on 6th June 2023, followed by an email summarising the meeting sent later that week.
Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.
105 Mary Ann Baker Rowan Allan Draft Under Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021. 25/04/2024 32/2, 32/3, 32/4, 32/5, 32/6, 32/7, 32/11, 32/12, 32/13, 32/14, 32/15 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU
(HJ Burt) Discussion 30/05/2024 and/or Category 2), [Imposition of Restrictive Covenants 15. Operational access
Pasture land affected in three location by cable route. Private lane to residential dwelling affected by operational access (and cable route twice). Part 3
Site meetings were initially held in March 2021, May 2022 and July 2022, where the project proposals were explained to the Land Interest.
Heads of Terms were issued in March 2023 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.
The Applicant emailed the agent requesting feedback on the Heads of Terms in February 2024 and a Letter in March 2024.
The Applicant emailed the Land Interest's agent in April 2024 for further feedback on the Heads of Terms and to confirm details of a land transaction.
As at Deadline 4 (May 2024) the Applicant understands part of this land holding has been sold to another party. The Applicant has sought feedback from the
Land Interest's agent on the retained land and sent a letter to understand the extent of the new land holding and details of the new Land Interest. The
Applicant has yet to hear from the new Land Interest, however, the Applicant will continue with its diligent enquiry to establish the new ownership details.
106 Karen Mary Elizabeth Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since October 2022. 18/04/2024 17/3, 1716, 1717, 17/8, 17/9 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [15. Operational access. N/A N/A Not SU
Knights & Simon Paul Discussion and/or Category 2), |Imposition of Restrictive Covenants
Knights Operational access to Muntham Farm Part 3
Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.
107 Richard Thomas Stewart|Rowan Allan None Drafted Not Completed Not Required N/A The Applicant has been in contact with the Land Interest and their agent since May 2021. 12/03/2024 18/1, 18/2, 18/3, 18/4, 18/6, 18/7, 18/8, 18/9, 21/40 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [13. Temporary construction access. N/A N/A Not SU
Denman (HJ Burt) and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |14. Construction and operational access.
The Land Interest owns an existing track and pasture land which is affected by a proposed operational and construction access. Part 3 Temporarily (Access) 15. Operational access
A site meeting was initially held in August 2022.
Heads of Terms have not yet been issued to the Land Interest, but will be issued in due course.
Latest correspondence with the agent was in February 2023, requesting further detail on the Land Interest's land holding (which is unregistered).
108 Gordon Matthew Singer Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since July 2021. 18/04/2024 19/9, 19/11 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |15. Operational access. N/A N/A Not SU
& Jennifer Gayle Singer Discussion and/or Category 2), |Imposition of Restrictive Covenants
The Land Interest owns a small section of road/ layby to the west of Chantry Lane which is included within the Order Limits as a proposed operational Part 3
access.
Despite attempts (including a 'door knock' in June 2023), the Applicant has been unable to make contact with the Land Interest.
The Applicant has not heard directly from the Land Interest, but has sent the necessary Consultation material to the Land Interest's address.
Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.
109 Denton & Co. Trustees Draft Under Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021. 19/04/2024 20/7, 20/8, 20/9, 20/10, 21/1, 21/2, 21/3, 21/4, 21/5, 21/6, 21/7, 21/20, |Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU
Limited & Fiona Isabel Discussion 21/21 and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |13. Temporary construction access.
Douglas The Land Interest's pension fund (Dentons) owns pasture and arable land affected by cable route, construction and operational access. 30/05/2024 Part 3 Temporarily (Access) 15. Operational access
In addition, the Land Interest's residential property, is accessed via a lane which is included within the Order Limits as a proposed operational access.
A site meeting was initially held in August 2021 with the Land Interest and their tenants.
Cable route was amended to take it to the southern boundary of the field (presented at a site meeting in April 2022).
Heads of Terms were issued in March 2023
The Applicant met with the Land Interest on site in November 2023 and January 2024.
Latest correspondence being an email on 27 February 2024 providing answers to queries raised by the Land Interest and a Letter in March 2024.
As-at-Deadline-3, The Applicant understands from the agent that the Land Interest would like to progress discussions on the Heads of Terms.
The Applicant clarified the position in relation to legal fees to the Land Interest and their agent via email in May 2024 and is seeking to negotiate a voluntary
agreement.
110 Andrew Fryer & Yvonne Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since July 2021. B 21/7, 21/8 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [15. Operational access. N/A N/A Not SU
Fryer Discussion 28/05/2024 and/or Category 2), |Imposition of Restrictive Covenants
The Land Interest owns a residential dwelling which is accessed along Barns Farm Lane, a proposed operational access. Part 3
A sliver of the title is included within the Order Limits as a proposed operational access (Plot 21/8 on the Land Plans Onshore (APP-007)).
The Applicant met with the Land Interest on site in May 2023.
Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.
The Applicant has spoken with the Land Interest and is seeking to arrange an on-site meeting in mid-June 2024 to review the plot / land affected and to
discuss and review the Heads of Terms.
111 Catherine Julie Purcell & Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since August 2021. 18/04/2024 21/26, 21/27, 21/29 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [15. Operational access. N/A N/A Not SU
Patrick Purcell Discussion and/or Category 2), |Imposition of Restrictive Covenants
The Land Interest owns a residential dwelling which borders an existing private access track affected by operational access. Part 3
A site meeting was initially held in October 2022.
Heads of Terms issued in December 2023, awaiting feedback.
The Applicant has followed up with the Land Interest for an update in March 2024 via letter.
112 Lorica Trust Limited Draft Under Not Completed Not Required N/A The Applicant issued the introductory project letter to the Land Interest in November 2020. 18/04/2024 21/32, 21/33, 21/36, 21/37, 22/7 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. National Trust, Crown Interest and Open 21/32, 21/33, 21/36, 21/37, 22/7 - Not SU
Discussion and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |13. Temporary construction access. Space National Trust only
The initial engagement meeting was held in March 2021 with site visit in March 2022. Part 3 Temporarily (Access)
21/32, 21/33, 21/36, 21/37, 22/7 - Crown
Subsequent correspondence to facilitate survey access was carried out from January 2023 through to May 2023. Land only
The Applicant issued Key terms for access lease and site meeting held in March 2024. Subsequent telephone calls and emails have been exchanged 22/7 - Open Space only
through late March to April with updated terms put forward by Rampion 2 on 19/4/24.
113 Lady Meryl Patricia BraftUnder Not Completed Not Required N/A The Applicant has been in contact with the Land Interest since November 2020. 2310442024 21/43, 21/44, 22/4, 22/5, 22/6 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU
Walters Dloonesion 28/05/2024 and/or Category 2), |Imposition of Restrictive Covenants
Agreed The Land Interest owns agricultural land, woodland and a pond affected by the proposed cable route (HDD construction methodology). Part 3
Heads of Terms issued in March 2023, a site meeting followed in March 2023.
The Applicant received signed Heads of Terms from the Land Interest in May 2024.
114 Carol Anne Cummings & Draft Under N/A Not Required N/A The Applicant has been in correspondence with the Land Interest and their agent since January 2021. 19/04/2024 22/13, 22/14, 22/25, 22/30, 22/15, 22/20, 22/26, 22/29 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU
Robert William Discussion and/or Category 2), |Imposition of Restrictive Covenants 10. Temporary construction compound.
Cummings Please see the narrative in Mark & Karen Cleaver row Unique Reference No. 066. Part 3 12. Temporary duct stringing area
13. Temporary construction access.
The Cummings are the freehold owners as per the Land Registry, however, the Land Interest has confirmed that title has now been transferred from the
ownership of the Cummings to the ownership of the Cleavers. This was confirmed via email in April 2024.
The Applicant has sought feedback on the Heads of Terms in a Letter in March 2024.
115 Kevin Byrne & Lisa Rowan Allan Draft Under Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and the agent since February 2021. 25/04/2024 26/11, 26/12, 26/13 Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU
Marie Byrne (HJ Burt) Discussion and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used
Pasture land affected by the cable route (HDD construction methodology). 03/06/2024 Part 3 Temporarily (Construction Compound, Access and Cable
Duct Stringing)
A site meeting was initially held in February 2021.
May 2022 site meeting with agent to explain route amendment to the south of the Land Interest's title and amended cable route over their land holding.
Heads of Terms issued in March 2023.
Site meeting in October 2023, where Land Interest confirmed they did not want to progress discussions for the Heads of Terms.
The Applicant sent the Land Interest a Letter in March 2024 to confirm their position on the Heads of Terms discussions. The Land Interest responded
restating their position via email in April 2024 to which the Applicant responded in April 2024.
116 Louise Jane Shoosmith Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since July 2021. 12/03/2024 27121 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [14. Construction and operational access. N/A N/A Not SU
& Mark Stephen Discussion and/or Category 2), [Imposition of Restrictive Covenants
Shoosmith A sliver of pasture land/ hedgerow border (17 sqm) at the north-eastern corner of the land holding is includedas a construction and operational access. Part 3
The Applicant attempted to engage with the Land Interest directly in person via a door knock in June 2023. The Applicant was able to obtain contact details
and followed up with an email.
Heads of Terms issued in December 2023.
Latest correspondence via telecom in January 2024 and a subsegent follow up email regarding queries about the Heads of Terms in January 2024.
A letter was sent in March 2024 requesting feedback on the Heads of Terms.
117 Jason Harold Young & Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since July 2021. 12/03/2024 27122, 27/23 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [14. Construction and operational access. N/A N/A Not SU
Nicola Young Discussion and/or Category 2), [Imposition of Restrictive Covenants
Small section of driveway/ verge (12 sgm) adjacent to an existing track which is affected by a construction and operational access. Part 3
Initial meeting was held in June 2023, followed up with an email and the offer of another meeting.
Head of Terms issued in December 2023 (awaiting feedback).
Latest correspondece via a Letter in March 2024 requesting feedback on the Heads of Terms.
118 Benjamin Matthew Rowan Allan Draft Under Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021. SLioiao 28/17, 28/18, 28/19, 28/20, 28/21, 28/22, 28/23, 28/25, 29/1 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works.15. Operational access N/A N/A Not SU
Marten Leathers & (HJ Burt) Discussion 30/05/2024 and/or Category 2), |Imposition of Restrictive Covenants
Joanna Margaret Pasture land and paddocks affected by cable route. Driveway to residential dwelling and equestrian facilities proposed as operational access. Part 3
Leathers
Site meetings were initially held in March 2021 and September 2021.
Heads of Terms issued in May 2023 (awaiting feedback).
The Applicant met with the Land Interest on site again in March 2022.
The Applicant emailed the agent requesting feedback on the Heads of Terms in February 2024, via a Letter in March 2024 and via their agent in April 2024.
Latest correspondence being the Applicant emailing the Land Interest and their agent in May 2024 in-Aprit-20624. to request a date for a meeting to discuss
the Heads of Terms and any points that require clarification in order to progress negotiations.
119 Fortgate Investments Chris Spratt Draft Under Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021. 19/04/2024 28/26, 29/2, 29/3, 29/4, 29/6, 29/7 Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU
Limited (Spratt & Son) Discussion 30/05/2024 and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |11. Temporary soil storage.
Pasture land affectted by cable route. Existing track proposed as construction access. Part 3 Temporarily (Storage of excavated materials) 14. Construction and Operational Access.
Site meeting were initially held in March 2021 and May 2022 where the project proposals were explained to the Land Interest.
Heads of Terms were issued in March 2023 and the Applicant is awaiting comments on the Heads of Terms from the Land Interest and their agent.
The Applicant met with the Land Interest on site again in June 2023.
Letter requesting feedback on the Heads of Terms sent in March 2024, followed by an on-line meeting in April 2024 to discuss the Heads of Terms and a
follow up email.
Latest correspondence being an email from the Applicant to the Land Interest's agent in May 2024 clarifying the basis of the offer within the Heads of Terms
and requesting a response.
120 Shermanbury Grange Agreed Not Completed Not Required N/A The Land Interest has signed and returned Heads of Terms in May 2023. 07/03/2024 29/8, 30/4 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU
Land Management and/or Category 2), [Imposition of Restrictive Covenants
Company Limited Latest correspondence via an on-line Teams call in March 2024 to discuss amendments to the Heads of Terms. Part 3
121 John David Kempley & [Robert Crawford-Clarke |Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest and their agent since May 2021. 25/04/2024 29/9, 29/10, 29/13, 29/14, 29/19, 29/20, 29/21, 30/4 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable installation works. N/A N/A Not SU
Yvonne Mary Kempley [(Henry Adams) Discussion 30/05/2024 and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |13. Temporary construction access.
Pasture land which is affected by the cable route and proposed operational access. Part 3 Temporarily (Access) 15. Operational access
A site meeting was initally held in September 2021.
Heads of Terms issued in March 2023 (awaiting feedback).
An email requesting feedback on the Heads of Terms was sent to the Land Interest's agent in December 2023 and a Letter in March 2024. At Deadline 3,
the Applicant was seeking clarification regarding the request for an additional plan, which it is yet to receive.
Latest correspondence being from the Land Interest's agent requesting an additional plan and the Applicant is seeking clarification on the request as at
Deadline 3. An email from the Applicant to the Land Interest and their agent was sent in May 2024, requesting a date for a site meeting and requesting
feedback on the Heads of Terms.
122 Anne Christine Deakin & [Rob Cunningham Draft Under Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest since December 2020. 25/04/2024 29/21, 29/22 Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU
The Executor of Robin  [(Brock Taylor) Discussion 30/05/2024 and/or Category 2), |Imposition of Restrictive Covenants 15. Operational access
John Burdett Deakin Pasture land (which is overgrown with vegetation) affected by cable route. Part 3
The Applicant has been in regular contact with the Land Interest via email and telecom.
Site meeting held in May 2023..
Heads of Terms issued in March 2023 (awaiting feedback).
Latestcorrespondence-beinga The Applicant sent a letter to the Land Interest in March 2024 requesting feedback on the Heads of Terms and an email in
April 2024.
Latest correspondence being an email from the Applicant to the Land Interest and their agent in May 2024 requesting a date and time for a meeting to
discuss the Heads of Terms.
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Tracking Agreements Status Update Details of the Land and Works Examination References
123 Julian Clennell Harvey [Douglas Edwards Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since May 2021. 25/04/2024 33/19, 33/20, 33/22 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [13. Temporary Construction Access. N/A N/A Not SU
Tomlinson & Kym Louise Discussion and/or Category 2), [Imposition of Restrictive Covenants and Land to be Used |14. Construction and Operational Access
Francis Tomlinson Hedgerow bordering an A road (the A272), a small section is affected by a proposed construction and operational access. Part 3 Temporarily (Access)
The Applicant has been in contact with the Land Interest via email and telecom throughout the duration of the project
Site meeting held in June 2023.
Heads of Terms issued in December 2023 and the agent has confirmed that the Land Interest will work collaboratively with the Applicant.
Email to agent in February 2024 regarding queries about the Heads of Terms.
Latest correspondence being an email to the Land Interest's agent in April 2024 confirming process for signing Heads of Terms, as the Land Interest wishes
to progress.
124 Susan Mary Brand & David Campion Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest and their agent since March 2021. 25/04/2024 33/27 Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the [19. Onshore connection work N/A N/A Not SU
The Executor of Lloyd Chris Tipping Discussion 31/05/2024 and/or Category 2), |Imposition of Restrictive Covenants
Brand (Batcheller Monkhouse) Pasture land affected by the cable route (onshore connection works). Part 3
Site meetings were held in March 2021, August 2021 and December 2021.
Another site meeting was held in November 2022.
In May 2023, a letter was sent to the Land Interest confirming the route selection connecting the proposed substation to the Bolney substation.
Heads of Terms issued in July 2023 (awaiting feedback). The Applicant sent a Letter to the Land Interest and their agent in March 2024 requesting
feedback on the Heads of Terms, and an email follow up in April 2024.
Latest correspondence with the Land Interest and their agent was via an email to the agent in May 2024 requesting a meeting to progress discussions on
the agreement.
125 Frances Jane Osborne Draft Under Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest since March 2021. 25/04/2024 33/28, 33/29, 34/1, 34/8, 34/10, 34/11, 34/12, 34/14 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |13. Temporary Construction Access N/A N/A Not SU
& Lisa Beverlee Wells Discussion 30/05/2024 and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |15. Operational Access
Pasture land, paddocks, livery and equnie gallops affected by cable route. Existing access track and pasture land proposed as operational access. Part 3 Temporarily (Access) 19. Onshore connection work
An initial site meeting was held in March 2021.
August 2021 meeting to review the route of the operational access access in this location, followed by meetings in July 2022 and August 2022.
Revised operational access route was consuted upon in October 2022 and incorporated into the design.
Heads of Terms issued in July 2023 (and re-circulated in November 2023) (awaiting feedback).
Site meetings were held in November and December 2023 to understand the best way to mitigate impacts in this location and a Letter was sent in March
2024 requesting feedback on the Heads of Terms.
Latest correspondence being An email was sent to the Land Interest in April 2024 confirming some project details and requesting feedback.
| atact carracnnndanca haina an amail tn tha | and Intaract raniiocting a data far 2 moatina in Mav 2024 tn nranracce dicciiccinne nn tha anraoamaont
126 Anthony John Cooke & [Robert Crawford-Clarke |Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest and their agent since March 2021. oLiodioans 33/28, 33/29, 34/1, 34/2, 34/11, 34/14 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [15. Operational Access N/A N/A Not SU
Charlotte Louise Sturdy [(Henry Adams) Discussion 31/05/2024 and/or Category 2), |Imposition of Restrictive Covenants 19. Onshore connection work
Pasture land affected by cable route. Access track to residential dwelling is proposed as operational access. Part 3
An initial site meeting was held in March 2021, where the project's proposals were explained to the Land Interest.
Meeting was held in July 2022 (with a neighbouring Land Interest) and in August 2022, following which the Land Interest appointed an agent.
Heads of Terms were issued in July 2023 and the agent confirmed in October 2023 that the Land Interest will work collaboratively with the Applicant.
Email in December 2023 to their agent requesting feedback on the Heads of Terms and a Letter in March 2024. Fhe-Applienat sentan-email-from-the Land-
The Applicant is awaiting feedback from the Land Interest's agent as at Deadline 4 having sought clarification on the detail required within the additional plan
requested.
Latest correspondence being an email to the Land interest and their agent in May 2024 requesting a date for a meeting to progress discussions on the
127 James Alfred Charles Rowan Allan Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest since March 2021. 25/04/2024 34/3, 34/4, 34/5, 34/6, 34/7, 34/8, 34/10, 34/15 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |13. Temporary Construction Access N/A N/A Not SU
Hyatt & Lorraine Hyatt  |(HJ Burt) Discussion 31/05/2024 and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |15. Operational Access
Pasture land, private race track and driveway to residential dwelling affected by cable route. Part 3 Temporarily (Access) 19. Onshore connection work
An initial site meeting was held in March 2021.
October 2022 site meeting with the agent present, where an alternative route was proposed by the Land Interest.
Heads of Terms issued in July 2023 (awaiting feedback).
A Letter was sent to the Land Interest and their agent in March 2024 requesting feedback on the Heads of Terms. A follow up email was sent to their Land
Interest and their agent requesting feedback in April 2024.
Latest correspondence being an email to the Land Interest and their agent requesting feedback in May 2024.
128 Karen Henderson None Drafted N/A Not Required N/A The Applicant has been in correspondence with the Land Interest since June 2021. 12/03/2024 34/5, 34/6, 34/17 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |13. Temporary Construction Access N/A N/A Not SU
and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |19. Onshore connection work
Pasture land affected by cable route. Part 3 Temporarily (Access)
Site meetings were held in November 2021 and again in October 2022 where the project's proposals were explained to the Land Interest.
Heads of Terms have not yet been issued to this Land Interest.
The Applicant's latest correspondence with the Land Interest was the S.56 mailout.
129 Nigel Gordon Helm Guy Streeter BraftUnder Not Completed Not Required N/A The Land Interest is the reputed owner of the unregistered registered common land (grass roadside verges) either side of the B2135. The Land Interestis |18/64/2024 2716, 27/9, 27/10, 27/11, 27/12, 27/25, 27/26, 27/27, 28/1 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable Installation Works. Common Land 2716, 2719, 27/10, 27/11, 27/12, 27/25, |Not SU
Draffan & Andrew (Savills UK Ltd) Dlosnesion affected by proposed construction and operational access routes directly off the B2135. 28/05/2024 and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |13. Temporary Construction Access. 27/26 - Common Land only
Herbert Lane (as None drafted Part 3 Temporarily (Access) 14. Construction and Operational Access
trustees of the Lavinia
Norfolk’s Family
Charitable Trust)
The Applicant's latest correspondence with the Land Interest's agent was in July 2023, requesting further detail on the Land Interest's land holding (which is
unregistered).
130 Jane Noelle Madeline Draft Under Not Completed Not Required N/A The Land Interest were first consulted in July 2021. 2410412024 31/8, 31/9, 31/11, 31/12, 31/13, 31/15 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [15. Operational Access N/A N/A Not SU
Bowring Reed & Roger Discussion 30/05/2024 and/or Category 2), |Imposition of Restrictive Covenants
William Hampson Reed In August 2023, the Land Interest contacted the Applicant as part of the consultation and has been in contact with them since this point. Part 3
Part of an existing track which provides access to various dwellings, proposed as operational access.
The Applicant has not met with the Land Interest on site.
Heads of Terms issued in December 2023 (awaiting feedback).
The Land Interest was sent a Letter in March 2024, where the Applicant requested feedback on the Heads of Terms. The Applicant sent an email to the
Land Interest requesting further feedback in April 2024.
A hard copy of the Heads of Terms was sent via post again to the Land Interest in May 2024.
Latest correspondence being an email to the Land Interest requesting feedback on the Heads of Terms in May 2024.
131 Artemis Aerospace Robert Crawford-Clarke |Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest and their agent since February 2021. 12/03/2024 25/6, 25/7, 2518, 25/9 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable Installation Works. N/A N/A Not SU
Limited (Henry Adams) Discussion 28/05/2024 and/or Category 2), [Imposition of Restrictive Covenants 14. Construction and Operational Access
Artemis Aerospace own pasture land affected by the cable route. Jim Scott (Land interest 040) is Managing Director of Artemis Aerospace. Part 3
PleaserefertoLandinterest040-forthe summary-
Please see narrative in James Scott row Unique Ref. No 040
132 LAMA Fund (David John |Guy Streeter Draft Under Not Completed Not Required N/A The Land Interest owns the river bed of the River Arun (Plots 2/33 & 3/1). 01/03/2024 2/33, 3/1, 11/14, 12/2, 12/3, 12/6, 12/7, 12/8, 12/10, 12/11 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable Installation Works. N/A N/A Not SU
Pennell, Lady Clare (Savills UK Ltd) Discussion and/or Category 2), [Imposition of Restrictive Covenants and Land to be Used |13. Temporary construction access.
Therese Kerr, William Temporary possession of areas of land as temporary passing places along a construction and operational access route along Michelgrove Lane. Part 3 Temporarily (Access)
Walter Raleigh Kerr and
Lady Mary Cecil Adler as Heads of Terms were issued to the Land Interest in June 2023.
Trustees of The
Angmering Park Estate The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024
Trust)
The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle.
133 Patricia Jenkin & Peter |Rowan Allan None drafted Not Completed Not Required N/A The Land Interest owns a parcel of land to the South of Michelgrove Lane. 18/04/2024 12/6, 12/7, 12/8, 12/9, 12/10, 12/11, 12/12, 12/13, 12/14 Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the [13. Temporary construction access. N/A N/A Not SU
Brian Jenkin (trading as |(HJ Burt) Draft Under 28/05/2024 and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |14. Construction and operational access.
J&G Jenkin and Sons) Discussion The Applicant is f seeking temporary possession of existing passing places for a temporary construction and operational access route along Michelgrove Part 3 Temporarily (Access) 15. Operational access
Lane.
Heads of Terms were issued to the Land Interest in May 2024.
134 The Executors of Jill Draft Under Not Completed Not Required N/A The Applicant has been in dialogue with the Land Interest since September 2022. 19/04/2024 12/12, 12/13, 13/7, 13/8, 14/3, 14/4, 14/5 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable Installation Works. N/A N/A Not SU
Marquette Angell Discussion and/or Category 2), [Imposition of Restrictive Covenants 15. Operational Access
The Land Interest owns part of a track that will be affected by the proposed cable route and an operational access route. Part 3
Heads of Terms were issued in July 2023.
The Applicant has followed up with the Land Interest for an update via letter in March 2024.
135 Peter Brian Jenkin Rowan Allan Draft Under Not Completed Not Required N/A The Applicant has been in dialogue with the Land Interest and the Land Interest’s agent since June 2022. 19/04/2024 13/5, 13/6, 14/1, 14/2, 14/3, 14/4, 14/5 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable Installation Works. N/A N/A Not SU
& Patricia Jenkin (HJ Burt) Discussion and/or Category 2), [Imposition of Restrictive Covenants 15. Operational Access
Following consultation and subsequent route amendments, there is now no cable route associated with this Land Interest. Part 3
Heads of Terms for an operational access were issued in December 2023.
136 Patricia Jenkin Rowan Allan BraftUnder Net-Cempleted Not Required N/A 19/04/2024 14/3, 14/4, 14/5 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable Installation Works. N/A N/A Not SU
(HJ Burt) Dicsnesion N/A 28/05/2024 and/or Category 2), [Imposition of Restrictive Covenants 15. Operational Access
Not Required Part 3
Please see the narrative in the Peter Brian Jenkin & Patricia Jenkin row Unigue Reference No. 135
137 Tobias Jenkin Rowan Allan Not Required N/A Not Required N/A The Land Interest’s Category 2 Interest is in relation to rights of access. 08/03/2024 12/13, 12/14, 13/7, 13/8 Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the [15. Operational Access N/A N/A Not SU
(HJ Burt) and/or Category 2), |Imposition of Restrictive Covenants
The Applicant in this instance has not entered discussions over Heads of Terms. Part 3
138 Emma Jane Jenkin Not Required N/A Not Required N/A The Land Interest’s Category 2 Interest is in relation to rights of access. 08/03/2024 12/13, 13/2, 13/3, 13/7, 13/8 Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the [9. Cable Installation Works. N/A N/A Not SU
and/or Category 2), |Imposition of Restrictive Covenants 15. Operational Access
The Applicant in this instance has not entered discussions over Heads of Terms. Part 3
139 Christopher John Chris Tipping Draft Under Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since September 2021. 19/04/2024 14/6, 15/1, 16/1, 17/1, 17/2, 17/3, 17/9, 18/1, 18/3, 18/5, 18/9, 19/1, Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the [9. Cable Installation Works. N/A N/A Not SU
Hodgkins (Batcheller Monkhouse) |Discussion 31/05/2024 22/14, 22/15, 22/23, 22/25, 22/26, 22/27, 22/28, 22/29, 22/30, 22/34, and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |13. Temporary Construction Access.
Driveway to residential dwelling affected by cable route and a proposed duct stringing area. 22/35, 23/1 Part 3 Temporarily (Access, Construction Compound and Cable [14. Construction and Operational Access.
Duct Stringing) 15. Operational Access
Also AHA tenant over pasture land affected by cable route, construction compound, construction access, duct stringing area and operational access.
Site meetings were held in September 2021, April 2022 (in conjunction with a neighbouring Land Interest) and in May 2022 and May 2023.
Heads of Terms were issued July 2023 (awaiting feedback). A Letter was sent to the Land Interest in March 2024 requesting feedback on the Heads of
Terms.
As of April 2024 Deadline 4 (May 2024) the Applicant is awaiting confirmation regarding the appointment of a new agent.
Latest correspondence with the Land Interest was via an email in May 2024 requesting a meeting to discuss the Heads of Terms and progress discussions.
140 Andrew James Hodgkins|Chris Tipping Draft Under Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since September 2021. 19/04/2024 22/14, 22/15, 22/23, 22/25, 22/26, 22/27, 22/28, 22/29, 22/30, 22/34, Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the [9. Cable Installation Works. N/A N/A Not SU
(Batcheller Monkhouse) |Discussion 31/05/2024 22/35, 23/1 and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |10. Temporary Construction Compound.
Driveway to residential dwelling affected by cable route and a proposed duct stringing area. Part 3 Temporarily (Access, Construction Compound and Cable [12. Temporary Duct Stringing Area.
Duct Stringing) 15. Operational Access
Also AHA tenant over pasture land affected by cable route, construction compound, construction access, duct stringing area and operational access.
Site meetings were held in September 2021, April 2022 (in conjunction with a neighbouring Land Interest) and in May 2022 and May 2023.
Heads of Terms were issued July 2023 (awaiting feedback). A Letter was sent to the Land Interest in March 2024 requesting feedback on the Heads of
Terms.
As of Aprik2024 Deadline 4 (May 2024) the Applicant is awaiting confirmation regarding the appointment of a new agent.
Latest correspondence with the Land Interest was via an email in May 2024 requesting a meeting to discuss the Heads of Terms and progress discussions.
141 Caroline Janet Hodgkins [Chris Tipping Draft Under Not Completed Not Required N/A The Applicant has been in regular correspondence with the Land Interest and their agent since September 2021. 19/04/2024 22/15, 22/25, 22/26, 22/27, 22/28, 22/29, 22/30 Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the [9. Cable Installation Works. N/A N/A Not SU
& Emily Victoria (Batcheller Monkhouse) |Discussion 31/05/2024 and/or Category 2), |Imposition of Restrictive Covenants and Land to be Used |10. Temporary Construction Compound.

Hodgkins

Driveway to residential dwelling affected by cable route and a proposed duct stringing area.
Also AHA tenant over pasture land affected by cable route, construction compound, construction access, duct stringing area and operational access.
Site meetings were held in September 2021, April 2022 (in conjunction with a neighbouring Land Interest) and in May 2022 and May 2023.

Heads of Terms were issued July 2023 (awaiting feedback). A Letter was sent to the Land Interest in March 2024 requesting feedback on the Heads of
Terms.

As of Aprit2024 Deadline 4 (May 2024) the Applicant is awaiting confirmation regarding the appointment of a new agent.

Latest correspondence with the Land Interest was via an email in May 2024 requesting a meeting to discuss the Heads of Terms and progress discussions.

Part 3

Temporarily (Access, Construction Compound and Cable
Duct Stringing)

12. Temporary Duct Stringing Area.
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Tracking Agreements Status Update Details of the Land and Works Examination References
142 The Executor of John Rowan Allan Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest and their agent since September 2021. 12/03/2024 20/7, 20/8, 20/9, 21/2, 21/3, 21/5, 21/6, 21/7, 21/20, 21/21 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |9. Cable Installation Works. N/A N/A Not SU
Martin Baldwin (HJ Burt) Discussion 31/05/2024 and/or Category 2), [Imposition of Restrictive Covenants and Land to be Used |13. Temporary Construction Access.
Pasture land affected by a proposed construction access. Equine yard affected by proposed operational access. Part 3 Temporarily (Access) 15. Operational Access.
Site meetings with the agent have been held in September 2021 and May 2022.
Heads of Terms issued in December 2023.
The Applicant will continue to work collaboratively with Land Interest to agree terms.
A Letter was sent to the Land Interest in March 2024 requesting feedback on the Heads of Terms.
The Applicant's latest correspondence with the Land Interest's agent was an email in May 2024 requesting feedback on the Heads of Terms and requesting
a meeting date to progress discussions.
143 Richard Anthony Draft Under Not Completed Not Required N/A The Applicant has been in correspondence with the Land Interest via statutory consultations since July 2021. 25/04/2024 22/23, 22,24 Part 1 (Category 1  |Acquisition of Rights by the Creation of New Rights or the N/A N/A Not SU
Hewson Discussion 30/05/2024 and/or Category 2), [Imposition of Restrictive Covenants
Driveway to residential dwelling affected by cable route. Part 3
An initial site meeting was held in October 2022.
Heads of Terms issued in July 2024 (awaiting feedback).
The Applicant requested further feedback via a Letter in March 2024 and an email in April 2024.
Latest correspondence with the Land Interest was a site meeting in April 2024, followed by an email in May 2024.
144 Gabirielle Elizabeth Andrew Thomas Draft Under Not Completed Not Required N/A Not Required The Applicant has been in correspondence with the Land Interest since July 2021. 19/03/2024 19/7, 19/8, 19/9, 19/11 Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the [15. Operational Access N/A N/A Not SU
Francis & Mark Alan (Henry Adams LLP) Discussion 30/05/2024 and/or Category 2), |Imposition of Restrictive Covenants
Lawton Pockett The Land Interest owns part of a road (Chantry Lane) and car parking area at Chantry Point affected by an operational access. Part 3
A site meeting was held in July 2022.
Heads of Terms issued in December 2023. Initial feedback has been received from their agent and responded to via email in February 2024.
The Applicant sent a Letterto the Land interest and their agent in March 2024 requesting further feedback on the Heads of Terms.
Latest contact eerrespendenee with the Land Interest was via an email in May 2024 requesting feedback on the Heads of Terms and requesting a meeting
to progress discussions.
145 Environment Agency None Not Required Not Required Not Required N/A Not Required The Applicant has been in correspondence with the Land Interest since July 2022. 19/03/2024 1b/3, 1b/4, 1b/5, 1/5, 1/6, 1/7, 1/8, 1/9, 1/10, 1/11, 1/12, 1/13, 1/14, 1/16, |Part 1 (Category 1 Acquisition of Rights by the Creation of New Rights or the |5. Extension ducts. Open Space and Crown Interest 1/5, 1/6 - Open Space only SU operational rights, SU rights unknown PEPD-049
1/17, 1/18, 1/23, 1/24, 1/25, 2/1, 2/2, 2/4, 2/5, 216, 2/7, 2/8, 2/9, 2/10, and/or Category 2), [Imposition of Restrictive Covenants and Land to be Used |6. Underground landfall connection works intertidal area. operational
The Land Interest enjoys various access rights across land affected by the cable route. 2/11, 2/12, 2/22, 2/23, 2/25, 2/26, 2/28, 2/29, 2/30, 2/32, 7/9, 7/10, 11/4, |Part 3 Temporarily (Access, Storage of Excavated Materials and |7. Underground landfall connection works onshore 11/4, 11/5, 11/7, 11/8, 19/6 - Crown
11/5, 11/7, 11/8, 13/5, 19/6 Construction Compound) 8. Landfall Connection works, launch pit and jointing Interest only
The Land Interest has requested that access be maintained across this land during and post construction 9. Cable Installation Works.
10. Temporary Construction Compound.
11. Temporary soil storage
12. Temporary Duct Stringing Area.
13. Temporary Construction Access.
14. Construction and Operational Access
15. Operational Access
146 UK Power Networks Not Required Not Required SA Draft under discussion N/A The parties are currently negotiating protective provisions in [N/A - No voluntary agreement required 19/03/2024 3/14, 3/17, 3/18, 3/21, 3/23, 6/4, 6/5, 7/1, 7/2, 715, 7/12, 7/23, 7/28, 7/29, |Part 1 (Category 1 Land to be Acquired, Acquisition of Rights by the Creation |9. Cable Installation Works. National Trust and Crown Interest 11/8, 21/37 - Crown Interest only SU apparatus and operational rights, SU
(Operations) Limited the form of a side agreement with geed-pregress-being- 29/04/2024 10/6, 11/8, 11/11, 12/4, 12/5, 12/8, 13/4, 13/8, 16/2, 17/3, 17/9, 17/10, |and/or Category 2), |of New Rights or the Imposition of Restrictive Covenants, |10. Temporary Construction Compound. rights unknown operational
made few points now outstanding. 19/9, 21/5, 21/7, 21/9, 21/11, 21/14, 21/16, 21/17, 21/20, 21/22, 21/23, |Part3 Land to be Used Temporarily (Access and Construction 13. Temporary Construction Access. 21/37 - National Trust only
21/24, 21/35, 21/37, 21/39, 21/42, 21/43, 22/2, 22/4, 22/5, 22/6, 27/16, Compound) and Land not subject to Powers of 14. Construction and Operational Access.
27/18, 27/22, 28/18, 28/21, 29/5, 29/10, 29/16, 29/20, 29/21, 30/5, 30/6, Compulsory Acquisition or Temporary Use 15. Operational Access
30/7, 30/8, 30/9, 30/14, 30/15, 31/4, 31/8 31/13, 31/14, 32/3, 32/4, 32/6, 17. Environmental Mitigation
32/7, 32/8, 33/1, 33/4, 33/8, 33/9, 33/12, 33/14, 33/15, 33/16, 33/17, 18. Environmental Mitigation & Road rights
33/19, 33/21, 33/22, 33/23, 33/26, 33/28, 34/11, 34/15, 34/18, 34/19, 19. Onshore connection work
34/20, 34/21, 34/22, 34/23, 34/25, 34/26, 34/27, 34/28, 34/29, 34/30, 20. N/A
34/31, 34/37
147 Scottish and Southern Not Required Not Required PP and SA Draft under discussion |N/A The parties are currently negotiating protective provisions in [N/A - No voluntary agreement required 19/03/2024 1/14, 1/15, 1/19, 1/22, 1/23, 1/24, 1/25, 2/1, 2/21, 416, 4/9, 4/10, 4/11, Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable Installation Works. N/A N/A SU apparatus and operational rights, SU
Energy Power the form of a side agreement with geed-pregress-being- 29/04/2025 4/17, 4/18, 4/20, 4/21, 4/25, 5/12, 5/13, 5/14, 6/2, 6/6 Imposition of Restrictive Covenants and Land to be Used |[13. Temporary Construction Access. rights unknown operational
Distribution Limited made few points now outstanding. Temporarily (Access) 14. Construction and Operational Access.
15. Operational Access
148 South Eastern Power Not Required Not Required SA Draft under discussion N/A The parties are currently negotiating protective provisions in |N/A - No voluntary agreement required 19/03/2024 1218 2HA2 2212251234119, -34/20; 34/30, 34/31 Part 1 (Category 1) |Landto-be-Acquiredi-Acquisition-of Rights-by-the-Creation- | 9—Cable-Installation-Werks: N/A N/A SU apparatus and operational rights, SU
Networks plc (UK Power the form of a side agreement with geed-pregress-being- 29/05/2024 Splovs el et Iqes oo eeiethes Comne e DD o soie s nniiatie s Don e rights unknown operational
Networks) made few points now outstanding. Part-3 and-Land-te-be-Used-TFempeorarily{Aceess) 19-Onshere-connection-werk
Land not subject to Powers of Compulsory Acquisition or |20. N/A
Temporary Use
149 Neos Networks Limited Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 2/3, 33/19, 34/5, 34/9, 34/15, 34/25, 34/31, 34/32, 34/34, 34/37 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable Installation Works. N/A N/A SU apparatus and operational rights, SU
Imposition of Restrictive Covenants and Land to be Used |[10. Temporary Construction Compound. rights unknown operational
Temporarily (Access) 13. Temporary Construction Access.
14. Construction and Operational Access.
15. Operational Access
19. Onshore connection work
150 Portsmouth Water Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 la/l, 1a/2, 1b/1, 1b/2, 1b/3, 1b/4, 1b/5, 1/1, 1/2, 1/4, 1/13, 1/14, 1/19, Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [5. Extension ducts. Open Space and Crown Interest 1/1, 1/2, 1/4 - Open Space only SU apparatus and operational rights, SU
Limited 1/21, 1/22, 2/19, 2/33, 3/1, 3/2 Imposition of Restrictive Covenants and Land to be Used 6. Underground landfall connection works intertidal area. rights unknown operational
Temporarily (Access) 9. Cable Installation Works. 1/1, 1/2, 1/4 - Crown Interest only
13. Temporary Construction Access.
15. Operational Access
151 OCU Group Limited Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 3/14, 3/23 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU
Imposition of Restrictive Covenants
152 Cityfibre Limited Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 2/3 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU
Imposition of Restrictive Covenants
153 Virgin Media Limited Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 2/3, 2/17, 2/18, 34/37 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable Installation Works. N/A N/A Not SU
Imposition of Restrictive Covenants and Land to be Used |[13. Temporary Construction Access.
Temporarily (Access)
154 Openreach Limited Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 1/13, 1/14, 1/19, 1/20, 1/21, 1/22, 2/1, 2/3, 2/18, 2/19, 3/14, 3/15, 3/17, |Part1 (Category 1) |Land to be Acquired, Acquisition of Rights by the Creation |9. Cable Installation Works. National Trust, Open Space and Crown 21/30, 21/37, 22/7 - National Trust only |Not SU
3/18, 3/19, 3/21, 3/22, 4/12, 4/14, 4/15, 4/20, 4/25, 4126, 5/3, 5/4, 5/7, of New Rights or the Imposition of Restrictive Covenants, |10. Temporary Construction Compound. Interest
5/11, 5/12, 5/13, 6/1, 6/2, 6/3, 6/5, 6/6, 7/1, 7/2, 7/3, 7/4, 7/5, 7/8, 7/9, Land to be Used Temporarily (Access, Cable Duct 12. Temporary Duct Stringing Area. 21/37, 22/7 - Crown Interest only
7110, 7/11, 7/12, 7/14, 7/23, 7/28, 7/29, 9/2, 10/6, 11/2, 11/9, 11/10, Stringing and Construction Compound) and Land not 13. Temporary Construction Access.
11/11, 12/5, 12/8, 12/12, 12/13, 12/14, 13/8, 16/2, 16/3, 16/4, 17/1, subject to Powers of Compulsory Acquisition or 14. Construction and Operational Access. 22/7 - Open Space only
17/2, 17/3, 17/9, 17/10, 19/10, 19/11, 21/6, 21/7, 21/8, 21/9, 21/10, Temporary Use 15. Operational Access
21/11, 21/13, 21/16, 21/17, 21/19, 21/24, 21/26, 21/27, 21/28, 21/30, 16. Substation
21/35, 21/37, 21/40, 22/7, 22/11, 22/12, 22/23, 22/24, 22/25, 22/27, 17. Environmental mitigation
22/28, 22/29, 22/30, 22/31, 23/2, 23/3, 23/4, 23/5, 23/8, 23/10, 23/14, 18. Environmental mitigation and road rights
24/5, 24/6, 25/2, 25/3, 25/6, 25/8, 25/9, 25/11, 25/12, 26/1, 26/2, 26/8, 19. Onshore connection work
2711, 27/2, 27/13, 27/16, 27/19, 27/20, 27/22, 28/4, 28/5, 28/6, 28/10, 20. N/A
28/11, 28/12, 28/13, 28/21, 28/22, 28/23, 28/24, 29/9, 29/10, 29/11,
29/12, 29/13, 29/14, 29/15, 29/16, 29/20, 29/21, 30/4, 30/5, 30/6, 30/7,
30/8, 30/9, 30/10, 30/11, 30/12, 30/14, 31/6, 31/8, 31/11, 31/12, 31/15,
32/3, 32/5, 3216, 32/11, 32/14, 33/2, 33/3, 33/4, 33/5, 33/9, 33/12, 33/13,
33/16, 33/17, 33/19, 33/21, 33/22, 33/23, 34/3, 34/4, 34/5, 34/10, 34/11,
34/12, 34/15, 34/24, 34125, 34/26, 34/27, 34/28, 34/29, 34/30, 34/31,
34/32, 34/34, 34/35, 34/36, 34/37
155 Vodafone Limited Not Required Not Required Not Required N/A N/A - No voluntary agreement required 19/03/2024 2/3, 3/23, 33/19, 34/5, 34/15, 34/25, 34/29, 34/30, 34/32, 34/33, 34/34, |Part 1 (Category 1) [Land to be Acquired, Acquisition of Rights by the Creation |9. Cable Installation Works. N/A N/A Not SU REP2-072
34/37 of New Rights or the Imposition of Restrictive Covenants, |10. Temporary Construction Compound.
Land to be Used Temporarily (Access) and Land not 13. Temporary Construction Access.
subject to Powers of Compulsory Acquisition or 14. Construction and Operational Access.
Temporary Use 19. Onshore connection work
20. N/A
156 Stewart Warwick Dench Not Required Not Required Not Required N/A The Land Interest's Category 2 Interest is in relation to rights in respect of legal easements. 04/04/2024 29/22 Part 2 (Category 2) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU REP2-069
and Part 3 Imposition of Restrictive Covenants
The Applicant in this instance has not entered dicsussions over Heads of Terms
156 Simon Kilham Robert Crawford-Clarke  |Not Required Not Required Not Required N/A The Applicant has been in regular correspondence with the Land Interest's landlord since September 2021. 31/05/2024 24/14, 24/15, 26/16 Part 1 (Category 1) |Acquisition of Rights by the Creation of New Rights or the [9. Cable installation works. N/A N/A Not SU REP1-153 REP3-135

(Henry Adams)

The Applicant understands Mr Kilham holds an FBT at Guessgate Farm, a farm forming part of the Wiston Estate. which extends to 123 acres. The
Applicant understands Mr Kilham also contract farms part of Buncton Manor Farm (part of the Wiston Estate), which extends to over 173 acres, and he
uses the Buncton Manor Farm buildings for farming activities.

The Applicant met Mr Kilham on site in September 2021, to discuss the project's proposals and impact on the farming business. The Applicant has also met
with Mr Kilham at a site meeting on 9 August 2021 (at a neighbouring landwoner's site meeting); on 29 April 2022 (at a meeting with the wider Wiston Estate
and their tenants); and at a consultation event on 11 November 2023. A meeting was offered to Mr Kilham in May 2023, where site specific meetings were
held with other tenants of the Wiston Estate, however Mr Kilham did not attend.

The Applicant is not seeking to agree Heads of Terms with the tenant but has been working collaboratively with the Land Interest’s landlord and will be
issuing Tenant Consent documents to the tenants.

The latest correspondence being an email in May 2024 confirming the fee position in respect of tenant's advice in relation to the project and offering a
meeting to progress negotiations.

Imposition of Restrictive Covenants

15. Operational Access

Classification L2 - Business Data



https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/EN010117/EN010117-000869-Simon Kilham - Written Representations (WRs) including summaries if exceeding 1500 words.pdf

Comments on status of objection / land negotation

Unique Reference
Number

Name of Land Interest

Comments on status of objection / land negotiation

001 Arun District Council The Land Interest holds a regulating lease to carry out foreshore maintenance over land owned by the Crown Estate and the Baird Farming Partnership (Plots 1/1,
1/2, 1/4, & 1/5) and other access rights.
The Applicant has consulted with the Land Interest with respect to the carrying out of works on the land.
It is anticipated that the Offshore Transmission lease to be granted by the Crown Estate to the Applicant, and any voluntary agreement with other landowner(s), will
incorporate the land subject to the Lease.
The Applicant has been corresponding with The Crown Estate as the “appropriate Crown authority” for consent to the making of the DCO in accordance with
sections 135 (1) and (2) of the Planning Act 2008. It was confirmed in January 2024 that Town Legal has been instructed and will seek to work collaboratively with
the Applicant.
The Applicant's most recent contact with the Land Interest was by email on 23rd March 2024
002 Albon Family (Albon Family) On  [The Land Interest’s title borders an A road which is adopted highway. The Applicant identified the Land Interest as a presumed owner of part width of the subsoil of
Behalf Of Albon Family (Albon that highway comprising plot 33/19 (which is unregistered) and consulted with the Land Interest on that basis on 14th October 2022.
Family)
Plot 33/19 is included within the DCO boundary for both construction and operational access.
The Land Interest was contacted by the Applicant in May 2023 via telephone in respect of the Confirmation schedule and confirmed that the ownership details were
correct. The latest engagement was in October 2023, when the Applicant discussed the project over the phone and explained the nature of the Land Interest’s
presumed ownership of subsoil / half width of highway. The Land Interest confirmed on the phone that they did not think a site meeting was necessary.
As the Category 1 Interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the Land Interest has
not yet been able to deduce title.
The Applicant is not aware of outstanding issues other than accommodation works to be discussed in due course.
003 Alexander Langlands Pearse The Land Interest is one of the landowners of the Oakendene Sub-Station site.
Please see narrative in the Knight Frank LLP row (RR-278).
004 Jeremy Taylor The Applicant understands the Land Interest’'s Category 2 Interest is in respect of rights of access over unregistered land and has therefore not entered discussions
over Heads of Terms.
The Applicant will respond directly to the Land Interest’s relevant representation.
005 South Coast Nursing Homes Ltd [Since August 2021 the Applicant has been in regular correspondence with the Land Interest via telephone and email.
(South Coast Nursing Homes Ltd)
The Land Interest own and operate a care home near the proposed cable route and part of the driveway to the care home is affected by a proposed Rampion 2
operational access.
An initial on-line video meeting was followed by an in-person meeting at the care home operator’'s Head office in Worthing in August 2022.
The Land Interest’s main concerns relate to the impact of the construction works on their residents and the functioning of the business.
The Applicant offered Heads of Terms for a proposed operational access in December 2023. These were signed and returned later in December 2023, The latest
correspondence with the Land Interest was an email in January 2024 detailing that the project's solicitors would be in touch with the Land Interest's solicitors
regarding the signed Heads of Terms.
The Land Interest is seeking to work collaboratively with the Applicant and have submitted queries that have been answered in part, with further accommodation
works to be discussed in due course.
Solicitor's have been instructed to proaress the agreement at April 2024.
006 Washington Recreation Ground [ The Applicant has been in regular correspondence with the Land Interest since February 2021 (Please see RR-413).
Charity (Washington Recreation
Ground Charity) From November 2023 onwards, the Land Interest has requested that the Charity is registered as a separate interested party / Land Interest. The latest
correspondence with the Land Interest was in March 2024. The Applicant has not yet heard directly from the Charity.
The Applicant has included the Washington Recreation Ground Charity as a Land Interest on the basis they are an occupier.
The Applicant understands the outstanding issues are the same as those of the freehold Land Interest.
007 Glenda Coralie Ayliffe In April 2023, the Land Interest contacted the Applicant in response to the public consultation.
The Land Interest own a property which has its rights of access affected by a Rampion 2 proposed operational access.
Since April 2023, the Applicant has been in contact with the Land Interest on several occasions, including clarifying in June 2023 both by telephone and email how
the Land Interest’s property is impacted. In January 2024, the Applicant contacted the Land Interest to confirm the impact being operational access only.
The Applicant understands the interest is in respect of rights of access over unregistered land and has therefore not entered into discussions over Heads of Terms.
The Applicant will respond directly to the Land Interest’s relevant representation.
008 Roger Hector Ayliffe The Applicant has been in direct correspondence with the Land Interest, via his wife.
Please see the narrative in the Glenda Coralie Ayliffe row (RR-134).
009 Simon Wolf The Applicant understands that the Land Interest’s Category 2 Interest extends to rights contained within a conveyance dated 17 April 1982 as registered under title
WSX60950.
The Applicant has not entered discussions over Heads of Terms with the Land Interest.
The Applicant will respond directly to the Land Interest’s relevant representation.
010 Turok Family (Turok Family) On [Please see the narrative in Frederick Turok row (RR-125).
Behalf Of Turok (Turok)
011 Southern Gas Networks Plc The Applicant has been in correspondence with the Land Interest and their agents since June 2021.
The Land Interest does not have land affected by the Rampion 2 proposals, but has its apparatus crossed eight times by the proposed cable route. There are
proposed operational and construction accesses that also intersect with the Land Interest’s apparatus.
On-line meetings have been held in December 2021 and on 15 August 2023 where the discussions were held on crossing point requirements and protective
provisions. The latest correspondence was sharing project information via email in September 2023.
The Applicant understands that the Land Interest would like to work collaboratively to agree terms in line with protective provisions.
Key outstanding concerns include agreeing protective provisions and accommodation works to be discussed in due course.
012 Gateley Hamer Limited (Gateley |In September 2023, a representative for the Land Interest (who own a Public House where the garden hedgerow is impacted by a sliver of a visibility splay in

Hamer Limited) On Behalf Of
Stonegate Group / Unique Pub
Properties Ltd (Stonegate Group /
Unique Pub Properties Ltd)

Ashurst) contacted the Applicant in response to the public consultation.

Plots 27/13 & 27/14 are included within the DCO boundary for temporary construction access.

The Applicant has been in regular contact with the Land Interest’s agent since September 2023, with the latest correspondence being in January 2024.

The Applicant understands that the Land Interest would like to work collaboratively to agree terms. An offer was sent to the Land Interest via email in March 2024.
The Applicant followed up with an email in April 2024 and May 2024.

A meeting is due to be scheduled to discuss any commercial considerations and any accommodation works required if necessary.




Comments on status of objection / land negotation

Unique Reference
Number

Name of Land Interest

Comments on status of objection / land negotiation

013 Tim Facer The Applicant has been in regular correspondence with the Land Interest and their agent since April 2021.
This Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route. The driveway to the Land Interest’s residential property and two of
the Land Interest’s fields are also affected by a proposed Rampion 2 operational access.
Site meetings were initially held in April and August 2021, where the Land Interest expressed concerns about the proximity of the proposed cable route to their
dwelling (summarised in engagement notes).
The cable route was subsequently amended to take it further to the East and away from the property. The amended route was presented to the Land Interest at a
meeting in April 2022. The rationale for the route amendment was further summarised in emails from August, September and November 2022 and a Letter dated
October 2023.
Heads of Terms were issued in March 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree terms.
Key outstanding concerns include location of a temporary haul road, extent of operational access land requirement and accommodation works which are subject to
ongoing discussions.
The Applicant met with the Land Interest on site in December 2023, with-the-latest correspondence by being-a-Letter dated 27 February 2024, an email on 11
March 2024 and a Letter in March 2024 requesting feedback on the Heads of Terms.
Latest correspondence being an emalil to the land agent requesting a site meeting in April 2024 with an updated Heads of Terms plan with additional details (as
requested by the land agent).

014 Ancleggan Limited (Ancleggan In April 2022 the Land Interest (who have an option agreement to provide storage capacity for electricity generated by renewable energy projects) wrote to the

Limited) Applicant in response to the public consultation.

Since July 2022 the Applicant has held regular meetings with the Land Interest providing project updates.
One Planet Developments Limited submitted, on behalf of the Land Interest, a planning application to Mid Sussex District Council in March 2023 (Ref: DM/23/0769).
The Applicant wrote a letter to the planning officer in April 2023 stating a 30m construction corridor, becoming a 20m permanent easement, was required for the
proposed cable route for the Rampion 2 project.
The Land Interest have stated that the proposed area required by the Applicant will render their proposed development economically unviable or significantly more
expensive and technically complex to develop.
The Land Interest is seeking to work collaboratively with the Applicant to find a workable project infrastructure designs that work for both parties. Further detailed
cable route design work is pending confirmation of National Grid connection details, currently expected from National Grid in February 2024.
The Applicant’s latest communication with the Land Interest and their agent was via an on-line call in January 2024.

015 Southern Water Services Limited [The Applicant has been in discussion with the Land Interest since November 2022 regarding the project proposals and the carrying out of construction works on
land where they have operational assets and associated rights.
Protective Provisions are being negotiated following further contact with the Land Interest’s legal department in July 2023.
The Applicant has also sought to contact the Forestry Commission as the “appropriate Crown authority” for consent to the making of the DCO, for the purposes of
section 135(2) of the Planning Act 2008, as the DCO includes a number of ‘other provisions’ applying to the land in which there are rights benefitting the Forestry
Commission.

016 Ronald Alan Leggett The Land Interest’s title borders an A road which is adopted highway. The Applicant identified the Land Interest as a presumed owner of part width of the subsoil of
that highway comprising plot 33/19 (which is unregistered) and consulted with the Land interest on that basis on 14th October 2022. The deadline for receipt of
responses for this round of consultation was 29th November 2022.
Plot 33/19 is included within the DCO boundary for both construction and operational access.
In June 2023, the Applicant was contacted by Meera Smethurst on behalf of the Land Interest regarding the Confirmation schedule. The Applicant has since been in
correspondence with Meera Smethurst who confirmed in June 2023 that she and her husband have Power of Attorney to act for the Land Interest for property and
financial affairs.
In October 2023, the Applicant met with the Land Interest and Jeremy Richard Smethurst and Meera Elizabeth Smethurst (both in their role as Power of Attorney for
the Land Interest and as a presumed owner of subsoil / half width of highway) at the home of the Land Interest. The Applicant explained the nature of interest, the
presumed ownership of subsoil / half width of highway, followed by a summary email.
As the Category 1 Interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the land interest has
not yet been able to deduce title.
Remaining concerns include details around the design proposals within the DCO boundary at this location (including potential highways works) and accommodation
works to be discussed in due course.

017 Richard Napier Luce In October 2022, the Applicant contacted the Land Interest as part of the consultation.
In June 2023, the Land Interest contacted the Applicant in response to the public consultation. The Land Interest has access rights over a lane which leads to their
residential property. The lane is proposed to be used as a Rampion 2 operational access.
In November 2023, the Applicant spoke with the Land Interest over the phone and explained the infrequent anticipated use of the proposed operational access.
The Applicant is not seeking to agree Heads of Terms in this instance.
The Applicant believes there are no outstanding issues, other than further explanation as to the anticipated use of the operational access and discussions on
accommodation works if necessary.

018 Elizabeth Anne Leggett Please see the narrative in the Ronald Alan Leggett row (RR-328).

019 Mark Renny The Land Interest is a Director of Brookside Holiday Camp Limited.
Please see the narrative in the Brookside Holiday Camp Limited row (RR-050).

020 Jeremy Smethurst Please see the narrative in the Meera Smethurst row (RR-236).

021 Meera Smethurst The Land Interest’s title borders an A road which is adopted highway. The Applicant identified the Land Interest as a presumed owner of part width of the subsoil of

that highway comprising plot 33/19 (which is unregistered) and consulted with the Land Interest on that basis on 14th October 2022. The Land Interest wrote to the
Applicant in response to the public consultation.

Plot 33/19 is included within the DCO boundary for both construction and operational access.
The Applicant has been in correspondence with the Land Interest since November 2022.

In October 2023, the Applicant met with the Land Interest at the home of a neighbouring landowner. The Applicant explained the nature of their interest, the
presumed ownership of subsoil / half width of highway, followed by a summary email.

As the Category 1 Interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the Land Interest has
not yet been able to deduce title.

Remaining concerns include details around the design proposals within the DCO boundary at this location (including potential highways works) and accommodation
works to be discussed in due course.
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022

Nigel Allen Light

The Applicant has been in regular correspondence with the Land Interest and their agent since May 2021.

The Land Interest own pasture land affected by the proposed Rampion 2 cable route and the entrance to the driveway to the Land Interest’s residential property and
equestrian complex is affected by a proposed Rampion 2 construction access.

Site meetings were initially held in September 2021, where the Land Interest expressed concerns about the proximity of the proposed Rampion 2 cable route to
their equestrian complex. The proposed cable route was amended in consideration of these concerns and re-routed further East, away from the equestrian facilities.
The amended route was presented to the Land Interest at a site meeting in April 2022.

Heads of Terms were issued in March 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with Applicant to agree terms.

Remaining concerns include the impact on the equestrian complex, disturbance/ compensation considerations, removal of a strip of woodland, and accommodation
works to be discussed in due course. A further meeting was held in December 2023 to discuss these issues and work collaboratively.

The Applicant requested further feedback from the agent on the Heads of Terms in March 2024.
An engineering site visit was carried out in April 2024.

Latest correspondence being an email to the agent after the site visit in April 2024 requesting feedback on the Heads of Terms.

023

Sandra Albon

Please see the narrative in the Albon Family row (RR-006).

024

Henry Adams (Henry Adams) On
Behalf Of Alan David Lewhellin
Griffiths And Janice Elizabeth
Griffiths (Alan David Lewhellin
Griffiths And Janice Elizabeth
Griffiths)

The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest own and operate a dairy farm with pasture land affected by the proposed Rampion 2 cable route. In addition, the driveway to the Land Interest’s
residential property, farmland and associated holiday lets/ camping businesses, is affected by a proposed Rampion 2 construction and operational access.

The Applicant met with the Land Interest on site in August 2021 and at a Landowner Surgery in September 2021 where the Land Interest expressed concerns about
the proximity of the proposed cable route to their proposed slurry pit and disruption to the dairy farm business.

The proposed cable route was amended to avoid the slurry pit (and other major constraints nearby) taking a route to the West of the farmstead. The amended route
was presented to the Land Interest at a site meeting in March 2022, subsequent engagement notes and a letter dated 20 September 2023.

Heads of Terms were issued in March 2023 and the agent confirmed in Novemer 2023 that the Land Interest would like to work collaboratively with the Applicant to
agree terms. The Applicant requested further feedback from the agent on the Heads of Terms via a Letter in March 2024 and via email in April 2024.

Key outstanding concerns include potential disruption to both the dairy farm business and the holiday let/ camping income. Other disturbance considerations and
accommodation works to be discussed in due course.

Latest correspondence being an email in May 2024 with an updated Heads of Terms plan attached with additional details (as requested by the land agent).

025

Angela Lightburn

The Land Interest was first consulted with by the Applicant in April 2023.

The Land Interest does not own land affected by the Rampion 2 proposals. The Land Interest has access rights over a lane which leads to their residential property.
The lane is proposed to be used as a Rampion 2 operational access. In addition, the land Interest have rights contained within a transfer deed and restrictive
covenants affected by the Applicant’s proposals.

The Applicant is not seeking to agree Heads of Terms in this instance.

The Applicant understands there are no outstanding issues, other than further explanation as to the anticipated use of the operational access and a strip of
unregistered land.

026

Brookside Holiday Camp Limited
(Brookside Holiday Camp Limited)

Mr Mark Renny (a Director of the Land Interest) attended the public consultation event in Littlehampton with the Applicant in July 2021.
Plot 4/11 is included within the DCO boundary for proposed temporary construction access.
The Applicant has met with the Land Interest in August 2022 & October 2023 to provide updates on the project.

The Land Interest’s principal concern relates to the proximity of the proposed Rampion 2 operational access road and the construction access / haul road along the
construction corridor to the caravan park and the noise levels and possible vibration levels.

The Land Interest is seeking further details on the proposed volume of traffic along the construction corridor and an understanding of the impact of vibration on the
ditch and bungalow structures.

The Land Interest is concerned his business may be at risk from noise and vibration affecting the Land Interest’s customers and their enjoyment / use of their
caravans.

The Applicant’s latest correspondence with the Land Interest was in January 2024.

Following a further review of the Works Plans, the Applicant has determined tha Plot 4/11 is unregistered land and adopted highway. The Applicant has in this
instance not entered tinto discussions over Heads of Terms.

027

Frederick Turok

In October 2022, the Land Interest (who owns a property to the east of Kent Street and has a presumed ownership of subsoil / part width of highway) contacted the
Applicant in response to the public consultation.

Plot 33/4 is included within the DCO boundary for proposed temporary construction access.

The Land Interest attended a public meeting in November 2022 and submitted a consultation response detailing his main concerns. These include the level of
construction traffic along Kent Street and wanting clarity on project timescales amid concerns of a reduction in value of his property.

In December 2022, the Land Interest submitted an Alternative Route proposal. The route was not taken forwards for consultation on the basis of environmental
constraints.

As the Category 1 interest is presumed ownership of subsoil / part width of highway, the Applicant is not seeking to agree Heads of Terms as the Land Interest has
not been able to deduce title.

The Applicant is not aware of any outstanding issues other than accommodation works to be discussed in due course if necessary.

028

Janine Creaye

The Applicant has been in regular correspondence with the Land Interest since August 2021.

The Land Interest does not own land affected by the proposals. The Land Interest has access rights over a lane which leads to their residential property. The lane is
proposed to be used as a Rampion 2 operational access but will also be affected by cable construction works in two places.

The Land Interest’s primary concerns include the environmental impacts of the proposals. The Applicant received a letter in response to the consultation in August
2021 and subsequently met with the Land Interest on site in September 2021. In August 2022, the Applicant responded formally via Letter to the consultation
response.

The Land Interest sent additional letters in response to consultation in August 2022 and March 2023.

The Applicant is not seeking to agree Heads of Terms.

The Applicant is not aware of any outstanding issues other than accommodation works to be discussed in due course if necessary.

029

Julian Thorpe

In October 2022 the Land Interest wrote to the Applicant in response to the public consultation, having also been consulted in July 2021.

The Land Interest does not own land affected by the Rampion 2 proposals. The Land Interest has access rights over a lane which leads to their residential property.
The lane is proposed to be used as a Rampion 2 operational access, but will also be affected by cable construction works in two places.

The Applicant received questions from the Land Interest in November 2022 and responded in the same month. In addition, the Land Interest was consulted in April
2023.

The Applicant is not seeking to agree Heads of Terms.

The Applicant understands there are no outstanding issues, other than further explanation as to the anticipated use of the operational access, anticipated
reinstatement proposals and accommodation works discussions in due course.
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030 Kathryn Victoria Winfield The Applicant has been in correspondence with the Land Interest since May 2021.
The Land Interest owns paddock land affected by the proposed Rampion 2 cable route.
The Applicant has met with the Land Interest on site in June 2021 and March 2022, with a subsequent letter sent in March 2022 summarising the engagement
meeting.
Head of Terms were issued in March 2023, and the Applicant has sought feedback on a number of occasions, the last of which was via a Letter in March 2024. The
Land Interest Responded via text message and email, the Applicant attempted contact but has recieved no response.
The Latest correspondence being an email and phone call to the land interest in May 2024, requesting feedback on the Heads of Terms and offering an in-person
meeting.
The Applicant understands there are no outstanding issues, other than further explanation as to the anticipated reinstatement proposals and accommodation works
discussions in due course.
031 Paul Lightburn Please see the narrative in the Angela Lightburn row (RR-021).
032 Emily Thorpe Please see the narrative in the Julian Thorpe row (RR-181).
033 Batcheller Monkhouse (Batcheller |The Applicant has been in regular correspondence with the Land Interest and their agents since January 2021.
Monkhouse) On Behalf Of Mrs
Nicola Crichton-Brown (Mrs Nicola |[The Land Interest own arable and pasture land affected by the proposed Rampion 2 cable route. The entrance to the driveway to the Land Interest’s residential
Crichton-Brown property and other farm buildings is also affected by a proposed construction access. In addition, part of the aforementioned driveway is affected by a proposed
operational access required the for Rampion 2 project.
Site meetings were initially held in February and August 2021, where the Land Interest expressed concerns about the severance of fields as well as use of the
driveway as a construction access. The Land Interest’s views were also reiterated within various consultation responses and an Impact Report dated 22 March
2021.
Subsequently, the route was amended to take a route towards the edge of the field to minimise severance. The construction access was amended to exclude the
majority of the driveway and these amendments were presented at a site meeting in May 2022.
The Land Interest also put forward an alternative location for the construction access which was reviewed and not taken forward for consultation on the basis of
highways considerations. The rationale for this was presented verbally at a consultation event and in a Letter in January 2024.
Heads of Terms were issued in July 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree terms.
Key outstanding concerns include the use of the bell mouth of the driveway as a construction access and detail within the Option documentation. A further site
meeting was held in September 2023 to work collaboratively with the Land Interest on these issues. The latest correspondence was a Letter sent in January 2024,
to which the Land Interest responded (in March 2024) with associated queries.
The Applicant sent the Land Interest a Letter in March 2024 regarding feedback on the Heads of Terms. The Applicant received a Letter from the land agent in May
2024.
Latest correspondence was an online meeting with the agent in April May 2024, followed up by an email with updated Heads of Terms and a response to the letter
in May 2024,
034 Network Rail Infrastructure Limited|The Applicant has been in regular contact with the Land Interest with regard to the required railway crossing agreements and asset protection agreements.
(Network Rail Infrastructure
Limited) The Applicant is pursuing basic Asset Protection and Optimisation teams (“ASPRO”) clearances with the Land Interest and protective provisions are under
negotiation.
A land agreement is also being taken forward with the Land Interest’s Property Department, subject to operational approval of ASPRO. The Applicant is seeking a
separate land agreement to negate the need to use Compulsory Acquisition powers and has been engaging with Network Rail to progress this. The Applicant was
informed by Network Rail in early 2023 that their preference would be to use a Network Rail precedent key terms template and the Applicant is awaiting this
document. The form of the agreement was subject to correspondence in March 2024.
035 Tc Rampion Ofto Ltd (Tc Rampion | The Applicant has been in regular correspondence with a representative of the Land Interest since October 2023, with an agent appointed on their behalf in
Ofto Ltd) December 2023.
The Land Interest owns the freehold of Plot 34/24 which comprises grassland and hedgerow. In addition, the Land Interest is the holder of an electricity
transmission licence and have a leasehold interest in Plots 34/20, 34/21 and 34/22.
Heads of Terms were issued in October 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree
terms. Meetings were held in February and March 2024 with the Land Interest to negotiate and agree points within the Heads of Terms.
036 Emily Mulcare-Ball The Applicant has been in regular correspondence with the Land Interest since July 2021.

The Land Interest owns a section of hedgerow which is located within a proposed Rampion 2 temporary construction access / visibility splay.

In addition, the Applicant identified the Land Interest as a presumed owner of part width of the subsoil of the highway, comprising Plot 33/4 (which is unregistered).
A site meeting was initially held in September 2021 where the Land Interest expressed concerns about the proximity of the proposed substation to their dwelling
(which was under construction at the time) and expressed a desire for the alternative substation location (Wineham Lane North) to be selected. In addition, the
Land Interest expressed concerns about the cable route affecting their pasture land (which was originally within the design). The Applicant received an objection to
the proposals as a response to the consultation in September 2021.

In July 2022, the Applicant contacted the Land Interest to advise that a substation location had been selected (Oakendene). In August 2023, the Applicant contacted
the Land Interest to advise that the cable link between the proposed substation and the grid connection point had been selected, and subsequently, the cable route
would no longer affect their land. The Land interest submitted a further consultation response in November 2022 reiterating their concerns about the project and the
proposed substation location.

The latest correspondence with the Land Interest was in December 2023, when the Applicant provided answers to some of the Land Interest’s queries in December
2023.

It is anticipated that Heads of Terms will be issued in due course.

Key outstanding concerns include construction traffic impacts on the local area around Kent Street, substation design and accommodation works to be discussed in
due course.

The Applicant will respond directly to the relevant representation.

The latest correspondence with the Land Interest was via an email in May 2024 providing clarification on the compensation process.
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037 Maria Natale Hacon The Land Interest attended the public consultation event in Arundel in November 2022.
The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.
The Applicant subsequently met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023 to discuss the
projects impacts on the land and to discuss the Land Interest’s / trustees’ intended use / proposed development of the land.
The Applicant undertook a detailed assessment of the route options and presented the reasoning behind the preferred route in a letter to the Land Interest and
fellow trustees in May 2023.
This letter also included the Applicant setting out their position on the development proposals presented by the Land Interest and fellow trustees in the May 2023
meeting.
Key outstanding concerns remain whether the cable route can be accommodated within any potential future development of the Land Interest’s land.
Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.
The Applicant corresponded with the Land Interest in November 2023.
The Applicant's last correspondence with the Land Interest was via a letter in March 2024.
Further to the letter sent to the Land Interest in March 2024, the Applicant has received no response. The Applicant has been informed of a change of the Land
Interest's agent and is awaiting confirmation through receipt of a copy of the Land Interest's terms of engagement. The Applicant will seek to arrange a meeting
with the Land Interest's newly appointed agent to review the Heads of Terms and to establish what issues / concerns and seek to work towards reaching a voluntary
agreement.
Please note this landowner is one of four Trustees who are:
- (Maria) Teresa Natale (RR-001)
- Gina Perella Lewis (RR-132)
- Maria Natale Hacon (RR-215)

038 National Highways The Applicant has been in correspondence with the Land Interest since September 2020.
The Land Interest owns carriageway and highway verge land affected by the proposed Rampion 2 cable route. There are proposed Rampion 2 operational and
construction accesses that also intersect with the Land Interest.
An initial on-line meeting was held in October 2020, and the Land Interest responded to both the 2021 and 2022 consultations.
The Applicant understands that the Land Interest would like to work collaboratively to agree terms. It is anticipated that an agreement will to be taken forward with
the Land Interest’s Property department. The Applicant met with the Land Interest in fatest-correspendence-was an on-line meeting held in November 2023.
Key outstanding concerns include agreeing protective provisions and accommodation works to be discussed in due course.
Latest correspondence being an email to the Land Interest's Estate's team with updated Heads of Terms attached.

039 Henry Adams (Henry Adams) On |The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.

Behalf Of Susie Clare Fischel
(Susie Clare Fischel) The Land Interest has pasture land affected by the proposed Rampion 2 cable route, and a proposed Rampion 2 construction access on the southern boundary of

their title.
A site meeting was initially held in February 2021, followed by subsequent representation letters where the Land Interest expressed concerns about the
environmental sensitivities of the proposed cable route. The Land Interest's views were also reiterated within further site meetings in May and July 2021 and various
consultation responses. Subsequently, the route was amended to take a route further to the east, away from the aforementioned environmental constraints. The
new proposed route was initially presented at a meeting in January 2022 and again in April 2022. The rationale for the route amendment and decision-making
process was summarised in a letter dated 19th July 2022.
An additional route amendment was presented by the Land Interest at a site meeting in April 2022 and in formal representations in September and November 2022,
as a response to the Applicant’s proposed re-route on their land. The rationale and decision-making process for not progressing with the additional route
amendment to consultation was communicated in a letter dated 17th October 2023.
Heads of Terms were issued in March 2023 and the agent confirmed in October 2023 that the Land Interest would like to work collaboratively with the Applicant to
agree terms. The Applicant has sought feedback on a number of occasions, the-ltast-ef-which-was including in February 2024. The agent responded to the email in
March 2024 and noted that they would not have time to respond until April 2024.
Key outstanding concerns include environmental considerations and issues regarding engagement.
The Applicant's latest correspondence was an email to the land interest providing clarification regarding the Works areas impacting the land holding in May 2024.

040 James Scott The Applicant has been in correspondence with the Land Interest and their agent since February 2021.
The Land Interest owns a driveway to their residential property and business (Plot 25/7, 25/8 and 25/9) which is proposed to be used as a Rampion 2 construction
and operational access.
The Land Interest is the Managing Director of a Company which owns the Freehold Title of paddock land (plot 25/6) which is affected by the proposed Rampion 2
cable route.
Site meetings were initially held between May and August 2021 and the Land Interest attended a consultation event in July 2021. The Land Interest expressed
concerns about the impact on the paddocks, proximity of the proposals to their dwelling and business, and inclusion of an additional Title of theirs within the
boundary of the cable corridor, which seemed unnecessary. Subsequently, the route was amended to remove the additional Title, and reduce the total area of the
paddocks impacted by the cable route proposals. The new proposals were presented at a site meeting in May 2022.
The Land Interest (in conjunction with neighbouring landowners) put forward an alternative route that would bypass their land to the South. The Applicant provided
the rationale for why this route had been discounted at the site visit in May 2022.
Heads of Terms were issued in March 2023 in respect of the cable route and December 2023 in respect of the operational access. The agent confirmed in October
2023 that the Land Interest would like to work collaboratively with the Applicant to agree terms. The Applicant's latest correspondence with the Land Interest was a
Letter sent in March 2024 requesting feedback on the Heads of Terms.
Key outstanding concerns include further clarity on timescales, disturbance and mitigation, as well as accommodation works to be discussed in due course.
The land agent requested an additional plan to append to the Heads of Terms in April 2024, to which the Applicant sought clarification on.
Latest correspondence was an email from the Land Interest's agent in June 2024 attaching an updated Heads of Terms plan with additional details (as requested
hv the land anent)

041 Susan Turok Please see the narrative in the Frederick Turok row (RR-125).
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042

(Maria) Teresa Natale

The Land Interest attended the public consultation event in Arundel in November 2022.
The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.

The Applicant subsequently met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023 to discuss the
projects impacts on the land and to discuss the Land Interest’s / trustees’ intended use of the land.

The Applicant undertook a detailed assessment of the route options and set out the reasoning behind the preferred route in a letter to the Land Interest and fellow
trustees in May 2023.

This letter also included the Applicant setting out their position on the development proposals presented by the Land Interest and fellow trustees in the May 2023
meeting.

Key outstanding concerns remain whether the cable route can be accommodated within any potential future development of the Land Interest’s land.
Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.

The Applicant corresponded with the Land Interest in November 2023.

The Applicant's last correspondence with the Land Interest was via a letter in March 2024.

Further to the letter sent to the Land Interest in March 2024, the Applicant has received no response. The Applicant has been informed of a change of the Land
Interest's agent and is awaiting confirmation through receipt of a copy of the Land Interest's terms of engagement. The Applicant will seek to arrange a meeting
with the Land Interest's newly appointed agent to review the Heads of Terms and to establish what issues / concerns and seek to work towards reaching a voluntary
agreement.

Please note this landowner is one of four Trustees who are:
- (Maria) Teresa Natale (RR-001)

- Gina Perella Lewis (RR-132)

- Maria Natale Hacon (RR-215)
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043

Charles Roderick Worsley

The Applicant has held several rounds of discussions (on-site meetings) with the Land Interest in relation to providing regular updates on the project throughout
2022 and 2023.

The Land Interest owns pasture land which is affected by the cable route (and is subject to an Option, please refer to RR-102).
Heads of Terms were issued to the Land Interest in November 2023.

The Land Interest’s key concern relates to the Applicant requesting a larger area of land than the standard 40m construction corridor and is concerned about the
impact on trees and hedgerows.

The Applicant’s last correspondence with the Land Interest’s agent was in December 2023.

044

Maria Teresa Camilleri

The Land Interest attended the public consultation event in Arundel in November 2022.
The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.

The Applicant subsequently met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023 to discuss the
projects impacts on the land and to discuss the Land Interest’s / trustees’ intended use of the land.

The Applicant undertook a detailed assessment of the route options and set out the reasoning behind the preferred route in a letter to the Land Interest and fellow
trustees in May 2023.

This letter also included the Applicant setting out their position on the development proposals presented by the Land Interest and fellow trustees in the May 2023
meeting.

Key outstanding concerns remain whether the cable route can be accommodated within any potential future development of the Land Interest’s land.
Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.
The Applicant’s last correspondence with the Land Interest was in November 2023.

Further to the letter sent to the Land Interest in March 2024, the Applicant has received no response. The Applicant has been informed of a change of the Land
Interest's agent and is awaiting confirmation through receipt of a copy of the Land Interest's terms of engagement. The Applicant will seek to arrange a meeting
with the Land Interest's newly appointed agent to review the Heads of Terms and to establish what issues / concerns and seek to work towards reaching a voluntary
agreement.

Please note this landowner is one of four Trustees who are:
- (Maria) Teresa Natale (RR-001)

- Gina Perella Lewis (RR-132)

- Maria Natale Hacon (RR-215)

Bloial il Na o

045

Knight Frank LLP (Knight Frank
LLP) On Behalf Of Oakendene
Estate -- Langlands-Pearse And
Others (Oakendene Estate --
Langlands-Pearse And Others)

The Applicant and the Land Interest have met on numerous occasions, over a three-year period (2021 to 2024) negotiating terms for an Agreement for Lease for
the use of the land for the Rampion 2 Substation Site.

The Land Interest owns pasture land that will be affected by the Substation Site, temporary construction access, construction compound, and the proposed cable
route.

Solicitors have been appointed by both parties and the agreements have been issued for engrossment.

During this period discussions have been ongoing between the Applicant and the Land Interest in relation to the Land Interest’s wider concerns cited in their
relevant representation.

The Applicant’s last correspondence with the Land Interest was in January 2024.

046

The National Trust (The National
Trust)

Overview

Several meetings have been held with the National Trust to discuss acquisition of rights on land under their ownership and land over which they have rights. The
Applicant has been in regular correspondence with the National Trust’s representatives and their agent since June 2022.

The National Trust has two interests affected by the proposed cable route. One being freehold land in Washington (pasture land) and one being a Covenant over
Land at Climping (arable land). The National Trust does not own the land at Climping, therefore it is not inalienable. In addition, the interests are affected by a
construction access and operational access. There is a proposed construction compound on the Covenant Land. Meetings were held in June 2023 and Heads of
Terms issued in July 2023. All parties have confirmed that they will work collaboratively to agree terms.

Washington Land negotiations

Feedback was received from the National Trust agent and representatives in connection with the proposed key terms. Heads of Terms have been subject to
ongoing negotiations and discussions and are provisionally agreed subject to necessary sign offs. Discussions ongoing associated with rights of access and
agreements required to be put on place associated with the access requirements over land occupied by the Lorica Trust. The Applicant's solicitor has been
instructed to prepare draft volutary agreement documentation. Key commercial terms have been agreed with the Lorica Trust, the National Trust's long term tenant
occupying the land to be used for a construction access.

The Land in question has been given special power by Parliament to declare land within the ownership of the National Trust as inalienable where it is considered as
fit to be held for the benefit of the nation (s21(2) of the National Trust Act 1907). As a consequence, the National Trust is prevented from disposing of the freehold
of such land. There is also additional protection when any such land is the subject of potential compulsory acquisition of the land itself or rights over that land.

In the face of an objection to a compulsory purchase order by the National Trust, which has not been withdrawn by the time the confirming authority (the Minister)
comes to making a decision on whether to confirm the CPO, the CPO becomes subject to ‘special parliamentary procedure’ (SPP). The CPO will not come into
operation until the SPP process is concluded. The Applicant is engaging constructively to obtain the required rights over the inalienable land voluntarily so as to
avoid the SPP process ensuring that any mitigations or benefits are secured.

The land in question was gifted to the National Trust under the will of Mr A B Lloyd in 1942. The land has subsequently been declared inalienable. The majority of
the land impacted by the scheme, is within a 99 year farm business tenancy granted to the Lorica Trust in 2004. The remainder of the land is managed in hand by
the National Trust’s local ranger team.
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Climping Covenant Land negotiations

Feedback was received from the National Trust representatives in connection with the proposed key terms. Heads of Terms have been subject to ongoing
negotiations and discussions and are provisionally agreed subject to necessary sign offs.

The National Trust is the beneficiary of an Existing Covenant that was put in place to protect a specific conservation interest on Land at Climping being the
“Normanby Covenant”, dated 10th December 1973 between The Most Honourable Grania Maeve Rosaura The Marchioness of Normanby (1) and the National
Trust (2)

The works required to implement the Development include Works to the Covenanted Land that may be deemed to be in contravention of the Existing Covenant but
for the exercise of compulsory acquisition powers. The parties have negotiated terms, subject to internal sign off, that will enable the covenant to be temporarily
suspended to the extent necessary to enable the Applicant to implement the Works. The parties have provisionally agreed to adhere to the terms of the agreement
to be put in place that will ensure harm caused to the conservation interest by the Development is mitigated.

047 Gina Perella Lewis The Land Interest attended the public consultation event in Arundel in November 2022.
The Land Interest owns pasture land which is affected by the proposed cable route.
The Applicant subsequently met with the Land Interest and fellow trustees / landowners in November 2022 (twice), February 2023 and May 2023 to discuss the
projects impacts on the land and to discuss the Land Interest’s / trustees’ intended use of the land.
The Applicant undertook a detailed assessment of the route options and set out the reasoning behind the preferred route in a letter to the Land Interest and fellow
trustees in May 2023.
This letter also included the Applicant setting out their position on the development proposals presented by the Land Interest and fellow trustees in the May 2023
meeting.
Key outstanding concerns remain whether the cable route can be accommodated within any potential future development of the Land Interest’s land.
Heads of Terms were issued to the Land Interest and the fellow trustees in July 2023.
The Applicant’s last correspondence with the Land Interest was in November 2023.
Further to the letter sent to the Land Interest in March 2024, the Applicant has received no response. The Applicant has been informed of a change of the Land
Interest's agent and is awaiting confirmation through receipt of a copy of the Land Interest's terms of engagement. The Applicant will seek to arrange a meeting
with the Land Interest's newly appointed agent to review the Heads of Terms and to establish what issues / concerns and seek to work towards reaching a voluntary
agreement.
Please note this landowner is one of four Trustees who are:
- (Maria) Teresa Natale (RR-001)
- Gina Perella Lewis (RR-132)
048 Paula Newman The Applicant has been in regular correspondence with the Land Interest and their agent since January 2021.
The Land Interest has pasture land affected by the proposed Rampion 2 cable route.
A site meeting was initially held in February 2021, where the Land Interest expressed concerns about the proximity of the proposed cable route to their dwelling.
Subsequently, the route was amended to take a route further to the east, away from the dwelling, which was presented at a site meeting in August 2021.
Heads of Terms were issued in March 2023. The Applicant has been in regular contact with the agent since issue of Heads of Terms, with last contact being a site
meeting in January 2024. The Applicant awaits confirmation as to whether the Land Interest would like to proceed to negotiate terms. An email requesting
comments on the Heads of Terms was sent to the agent in February 2024 and a Letter in March 2024.
Latest correspondence was an email to the Land Interest and their agent requesting an online Teams meeting to discuss the Heads of Terms.
Key outstanding concerns include disturbance and mitigation, as well as accommodation works to be discussed in due course.
049 Toby Chapman The Applicant met with the Land Interest in May 2021 outlining the proposed scheme.
The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route.
The Land Interest’s principal concern was the potential impact the construction of the cable route would have on their proposed equine facility — that had just
received planning consent — for a new stable block, and indoor and outdoor arenas.
Following the Applicant obtaining copies of the drawings (accompanying the planning application) the Applicant gave detailed consideration to altering the cable
route in order to mitigate the potential impact on the proposed equine facility. The results of this, a minor re-alignment and a small reduction in the size of the Red
Line Boundary, were presented to the Land Interest in an on-site meeting in May 2022.
Heads of Terms were issued to the Land Interest in March 2023. The Applicant has sought feedback from the Land Interest’'s agent on a number of occasions, the
last of which was via a Letter in March 2024.
The Land Interest continues to have concerns about the impact that the construction period will have on the equine facility.
The Land Interest contacted the Applicant via telephone directly in April 2024 to communicate concerns. The Applicant has arranged an in-person meeting to
address concerns. The Applicant met with the Land interest in April 2024 on site at the property and followed up with an email in May 2024. A further email was
sent to the Land interest in May 2024 with a plan detailing various constaints on their land holding.
050 Clair Chapman Please see the narrative in the Toby Chapman row (RR-402).
051 John O’Rourke The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.
The Land Interest owns pasture land affected by the proposed cable route.
Site meetings were initially held in August and September 2021, with regular dialogue via on-line video calls since. The Land Interest expressed concerns about the
proposed substation on their land, which was removed from the project design in July 2022. The Applicant is using reasonable endeavours to work with the Land
Interest where possible.
Heads of Terms were issued in July 2023. The Applicant is awaiting feedback from the Land Interest and their agent that they would like to work collaboratively to
agree terms. The Applicant followed up with the land Interest in an-the-last-ef-which-was-via email in February 2024 and a Letter in March 2024 requesting feedback
on the Heads of Terms.
Last contact was via email in May 2024 where the Applicant requested feedback on the Heads of Terms and suggested an online Teams meeting.
Key outstanding concerns include the total area of land that is included as part of the DCO application and accommodation works to be discussed in due course.
052 Stephen Christopher Turner The Applicant has been in regular correspondence with the Land Interest and their agent since April 2022.
The Land Interest owns pasture land affected by a proposed Rampion 2 temporary construction access. In addition, the Land Interest has access rights over a lane
which leads to their residential property. The lane is proposed to be used as a Rampion 2 operational access.
Site meetings were initially held in April and May 2022, where the Land Interest expressed a preference for the route to be moved to their far eastern field, and for
an alternative construction access to be used instead. The original proposal remained in scope and the Applicant provided the rationale behind the route positioning
through the Land Interest’s land.
Heads of Terms were issued in December 2023 in respect of the proposed construction access and the Applicant understands that the Land Interest would like to
work collaboratively to agree terms. The Applicant has requested feedback from the Land Interest’s agent, including at a site meeting in January 2024 and via email
in February 2024. In February 2024, the Land Interest responded via email concluding that the rate offered for the proposed construction access was not sufficient.
Latest correspondence being following up emails in April 2024 and May 2024 to the agent, requesting feedback on the Heads of Terms.
Key outstanding concerns include accommodation works to be discussed in due course.
053 Andrew Porter The Land Interest’s Category 2 Interest is in relation to rights and contributions towards maintenance of access road contained within a transfer dated 25 October

1993 and a Deed dated 1 November 2021 registered under title SX17882.
The Applicant in this instance has not entered discussions over Heads of Terms.

The Applicant will respond directly to the Land Interest’s relevant representation.
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054 Savills UK Ltd (Savills UK Ltd) On [The Applicant and the Land Interest and their agent(s) have held a number of meetings and exchanged a number of letters in relation to the proposed Rampion 2
Behalf Of Angmering Park Farms [cable route running through the Angmering Park Estate over the course of a three year period from 2021 to 2024.
LLP, The Angmering Park Estate
Trust, (Angmering Park Farms The Land Interest owns a mixture of arable and pasture land as well as woodland which is affected by the proposed Rampion 2 cable route and proposed
LLP, The Angmering Park Estate [construction and operational access.
Trust,)
Through early engagement with the Land Interest, and the resident agent, during 2021 and 2022, a number of concerns have been resolved including providing
alternative cable routes to mitigate engineering and environmental concerns, which resulted in further rounds of public consultation in the autumn of 2022.
Heads of Terms were issued to the Land Interest in June 2023.
The Land Interest’s agent has raised concerns over joint bay locations. Whilst these locations are not known at present, detail will be provided in due course. In
addition, the Applicant understands the Land Interest has concerns about HDD locations across the Estate.
The Applicant continues to work collaboratively with the Land Interest and the Land Interest’'s agent and is in the process of reviewing the draft Option Agreement
and draft Deed of Easement documents. The Land Interest is willing to work towards agreeing terms with the Applicant.
The Applicant has also sought to contact the Forestry Commission as the “appropriate Crown authority” for consent to the making of the DCO, for the purposes of
section
135(2) of the Planning Act 2008, as the DCO includes a number of ‘other provisions’ applying to the land in which there are rights benefitting the Forestry
Commission.
The Applicant’s last correspondence with the Land Interest’s agent was in January 2024.
The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024, whereby Heads of Terms, the draft Option Agreement and the
draft Deed of Easement were reviewed in detail. The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle. The
principal outstanding issue relates to the optionality on Michelgrove Bank, which will only be determined upon the Applicant undertaking ground investigation works
programmed for the summer 2024.
The Applicant has exchanged emails (during April 2024) with the Land Interest's agent and now understands that the propsoed cable route will have an impact on
055 Ardent On Behalf Of National Grid [The Applicant has been in regular correspondence with the Land Interest since June 2021.
Electricity Transmission Plc
(Ardent On Behalf Of National The Land Interest has pasture land affected by the proposed Rampion 2 cable route and a proposed substation extension which would form permanent
Grid Electricity Transmission Plc) [infrastructure.
The Applicant visited the proposed location of the cable in February 2023 to undertake surveys on the area. Since then, the Applicant has had regular contact with
the Land Interest, most recently via on-line meetings in November and December 2023.
Heads of Terms were issued in November 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree
terms. Meetings have been held with the Land Interest in January and February 2024 to negotiate and agree points within the Heads of Terms.
Key outstanding concerns include agreeing protective provisions and accommodation works to be discussed in due course.
Further discussions have taken place in March, April and May 2024 regarding the structure of the documentation required to secure the land rights.
056 Christopher John Waller The Applicant has been in contact with the Land Interest and their agent since March 2021.
The Land Interest has pasture land affected by the proposed Rampion 2 cable route and a proposed Rampion 2 operational access affecting their land.
A site meeting was initially held in March 2021 followed by a Landowner surgery in July 2021, where the Land Interest expressed concerns about the proposed
cable route and proposed operational accesses onto their land. Subsequently, and following a visual inspection in January 2023, one of the operational accesses
was removed.
Heads of Terms were issued in March 2023. pplicant is-awaiting confirmation fro ag a and tke-to-w 0 v
terms. The Applicant has sought feedback from the Land Interest’'s agent;-the-latest such-request-was in February 2024 and via a Letter in March 2024.
The Applicant met with the Land Interest and their agent on site in April 2024 to discuss the Heads of Terms, and followed up with an email in May 2024 with
answers to queries.
Key outstanding concerns include traffic levels associated with the proposed construction of the substation, clarification on the operational access extent and
accommodation works to be discussed in due course.
057 Henry Adams LLP (Henry Adams [The Applicant met with the Land Interest, the Land Interest’s agent, the occupier and the occupier’s agent in August & September 2022 to discuss and review the
LLP) On Behalf Of Claudia proposed cable route.
Langmead Farming Ltd (Claudia
Langmead Farming Ltd) The Land Interest owns pasture land which is affected by a proposed Rampion 2 temporary construction access. The Land Interest was originally affected by both
the cable route and the construction access, but following consultation and subsequent route amendments, there is now not cable route associated with this Land
Interest.
The Applicant was made aware that the occupier operates a 200-cow dairy herd and that access to the milking parlour through the farmstead was critical.
The Applicant gave detailed consideration to this which resulted in the cable route being altered (and a route selected off the Land Interest’s land) and a temporary
construction access route only being required. The temporary construction access route follows the boundary of the farm / field which mitigates the level of impact
on the dairy farm. This was presented to the Land Interest in a meeting in December 2023.
Heads of Terms were issued to the Land Interest in December 2023.
The Applicant met with the Land Interest, the Land Interest’s agent, and the tenant’s agent to discuss the Heads of Terms in December 2023. The Land Interest has
requested further details on the construction methodology of the temporary construction road and is seeking to negotiate the easement consideration.
The Appliant met with the Land Interest and the Land Interest's agent to discuss and review the Heads of Terms in December 2023. The Applicant emailed the
Land Interest in February 2024 setting out the basis of the Applicant's offer. The Applicant has followed up with the Land Interest for an update in March 2024. The
key oustanding issue relates to the easement consideration being offered by the Applicant.
After this email correspondence has been ongoing with the Land Interest throughout April 2024.
Further to an email to the Land Interest dated 30 April 2024, which requested the Land Interest's agent to provide evidence to support a counter-offer made for the
HoTs consideration for the temporary construction access, the Applicant has sent a chaser email on 28 May 2024.
058 Climping Homes (Climping The Applicant consulted with the Land Interest in October 2022, and in April 2023 as part of Highways Consultation. Following this, the Land Interest approached

Homes)

the Applicant in October 2023, to gain an understanding of the project and the potential impact on their land.

Plots 2/19 & 2/20 are included within the DCO boundary for proposed temporary construction access.

The Land Interest has obtained outline planning consent for a 300-dwelling residential development on their land. As part of the development the Land Interest
proposes to alter Church Lane and install a new roundabout onto the A259. The main entrance to the Land Interest’s proposed development would be off Church
Lane in close proximity to the Applicant's proposed access into the Climping construction Compound.

In a meeting between the Applicant and the Land Interest in November 2023, the Land Interest’s principal concern was the potential impact the construction
compound will have upon the saleability (i.e. ability to sell and value of) when the new houses are completed and ready to be sold. The Land Interest was also
concerned about how the two construction projects (access points) may interact.

Heads of Terms were issued to the Land Interest in December 2023.

The Land Interest has confirmed they are willing to work collaboratively with the Applicant towards reaching a voluntary agreement.

The Applicant’s last correspondence with the Land Interest was in January 2024.

The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 4th March 2024, whereby Heads of Terms were reviewed in detail. Following
the dicussion it was agreed that an agreement would be more appropriate than an Option Agreement and Deed of Easement. The Applicant will confirm to the

Land Interest the form of the agreement to move forward with.

Revised Heads of Terms were issued to the Land Interest on 29th April 2024. The Applicant has chased the Land Interest for an update on their poistion via an
email dated 28th May 2024.
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059 Henry Adams LLP (Henry Adams |[The Applicant has had a number of discussions with the Land Interest's agent, over the period of 2021 to 2022, to review the cable route and operational access

LLP) On Behalf Of Executors Of D [routes on the land.

Bowerman (Executors Of D

Bowerman) The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route, an operational access, and an area needed to store excavated
materials.
Heads of Terms were issued to the Land Interest in March 2023.
The Land Interest’s agent has particular concerns over the definition of a tree (within the draft Easement Agreement), what can and cannot be planted in the
easement strip and has also raised concerns about the limitations of the use of the easement strip / cost implications of the maintenance liabilities being imposed
on the Land Interest.
The Applicant’s last correspondence with the Land Interest’ agent was in December 2023.
The Applicant has held several high level discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October
2023. The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option
Agreement and the draft Deed of Easement were reviewed in detail. The Land Interest's agent confirmed that there were no outstanding issues. The Applicant has
emailed the Land Interest's agent, in March 2024, seeking for the Heads of Terms to be signed and returned. A letter was also sent by the Applicant in March 2024.
The Applicant chased the Land Interest's agent for an update, and during a telephone conversation with the Land Interest's agent in May 2024, the Land Interest's
agent raised a concern with the easement strip prejudicing the Land Interest's abilily to grant Network Rail access (over the cables) to the railway (Arundel
Junction). Upon providing the Land Interest assurances / further information on this point, the Applicant anticipates that Heads of Terms will be signed and
returned.

060 Batcheller Monkhouse (Batcheller |The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.

Monkhouse) On Behalf Of Grant

Talbot And Theresa Talbot (Grant |This Land Interest owns pasture land which is affected by the proposed cable route, including an area of land adjacent to the cable route (Plot 31/2) proposed to be

Talbot And Theresa Talbot) used for construction and operational access. In addition, part of track owned by the Land Interest (Plot 30/15) is affected by a proposed construction and
operational access.
Site meetings were initially held in April 2021 and May 2022, where the Land Interest expressed concerns about the disruption to their farming activities as a result
of the two proposed cable route options on their land. In addition, the Land Interest expressed concerns about multiple proposed construction and operational
accesses which affected their land. In July 2022, the location of the substation was communicated to the Land Interest, which subsequently removed one of the
proposed cable routes from their land.
Further site meetings were held in August 2022 and February 2023, where the Land Interest expressed concerns about the proposed construction and operational
accesses through their fields and through the farmyard/ equine business. Subsequently, the construction and operational access through the farmyard was
removed from the design and communicated to the Land Interest via telephone in April 2023. This left one construction and operational access affecting part of a
track owned by the Land Interest (Plot 30/15) and a section of pasture land affected by a construction and operational access (Plot 31/2).
Heads of Terms were issued in March 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree terms.
The Applicant has sought feedback from the Land Interest’s agent on a number of occasions, the-ast-of-which-was such as via email in December 2023 and via a
Letter in March 2024.
The Applicant met with the Land Interest's newly appointed agent in May 2024 and followed up with an email clarifying various points. The Applicant is awaiting
feedback.
Key outstanding concerns include the impact of the cable route on their forage business operations and the impact on land drainage, as well as accommodation
works to be discussed in due course.

061 Lester Aldridge LLP (Lester The Applicant has had detailed dialogue with the Land Interest and the Land Interest’s land agents commencing from April 2021.

Aldridge LLP) On Behalf Of Green
Properties (Kent & Sussex) Ltd The Land Interest owns pasture land and woodland (planted saplings) which is affected by the proposed cable route.
(Green Properties (Kent &
Sussex) Ltd) The Applicant has sought to consult with the Land Interest through attending several meetings (both on-site at College Wood Farm or via on-line video calls), in
June, August, October 2021, March, April, May, June 2022, and attempted to arrange meetings (via telephone and Letter) in 2023 with the Land Interest and the
Land Interest’s agents.
The Applicant has followed up these meetings in writing, through either providing Site Meeting Notes or in a letter, giving detailed consideration of all of the issues
raised by the Land Interest, and the Land Interest’s agents, and offering explanations as to how the Applicant has selected the cable route across the land.
The Applicant sought to discuss Heads of Terms with the Land Interest and the Land Interest’s agents. In May 2023, the Land Interest specifically requested that
the Applicant does not issue Heads of Terms to the Land Interest or the Land Interest’s agents.
The Applicant has continued to offer to work collaboratively with the Land Interest, and the latest correspondence with the Land Interest was in January 2024.
Heads of Terms were issued to the Land Interest in January 2024.
The Applicant has contacted the Land Interest’'s new Agent to meet (in March 2024) to discuss further the Heads of Terms issued in January 2024.
Further to the Land Interest's request, an on-site meeting has been arranged for 24th April 2024, and the Land Interest's agent has requested to discuss the Heads
of Terms issued to the Land Interest at that meeting.
The Applicant can confirm that Heads of Terms were discussed, but the Land Interest was more focussed on seeking to reach agreement on the Land Interetest's
preferred alternative cable route.
> The Applicant agreed to review the Land Interest's proposed alternative cable route (as per the Land Interest & Land Interest agent's request)
> Tree planting over MUCH smaller area than anticipated - adjacent to Kent Street - trees / saplings will have to be removed / replaced / replanted to facilitate
access
> The Land Interest has left an approx. 50m strip of land alongside southern boundary of his land - where he would like the cables to be laid
> HDD location discussed. Land Interest requested HDD to be lengthened into "Field 2" avoiding tree planting area
> RLB dicsussed. The Land Interest's agent queried what extent of the RLB will actually be required - i.e. 40m corridor within 100m RLB
> Access point - it was noted that this has been blocked off. The Land Interest would prefer for this access not to be used
The Applicant has exchanged emails with the Land Interest's agent in respect of the Heads of Terms and the Applicant provided the Land Interest's agent with
copies of the draft Option and draft Deed of Easement documents. The Applicant continues to work with the Land Interest's agent in seeking to reach a voluntary
agreement.

062 Joanne Higgins The Land Interest does not own land affected by the proposals but has access rights over a lane which leads to their residential property. The lane is proposed to
be used as an operational access and will also be affected by cable construction works in two places. In addition, the Land Interest has a Category 2 Interest in
relation to rights contained within a transfers dated 4 May 1972 and 27 October 1995 registered under title SX17882.
In April 2023, the Land Interest contacted the Applicant in response to the public consultation. The Applicant spoke with the Land Interest via telephone and
followed up with an email in April 2023. In October 2023, the Applicant discussed the Land Interest’s concerns over the telephone and followed up with an email
confirming how their rights are affected.
The Applicant is not seeking to agree Heads of Terms.
The Applicant understands there are no outstanding issues, other than further explanation as to the anticipated use of the operational access, anticipated
reinstatement proposals and accommodation works discussions in due course.
The Applicant will respond directly to the Land Interest’s relevant representation.

063 Henry Adams LLP (Henry Adams |The Applicant has been in regular correspondence with the Land Interest and their agent since April 2021.

LLP) On Behalf Of Mr And Mrs G
Woolgar (Mr And Mrs G Woolgar)

The Land Interest has pasture land affected by the proposed cable route.

A site meeting was held in August 2021, as a project introduction, where the Land Interest expressed concerns about the loss of grazing. There have been no route
amendments proposed by the Land Interest.

Heads of Terms were issued in March 2023. The Applicant is awaiting confirmation from the agent that the Land Interest would like to work collaboratively to agree
terms.

Fhe latest-correspondence-was-The Applicant sent an email in January 2024 requesting feedback on the Heads of Terms documentation and a Letter in March
2024.

The latest correspondence was a chaser email sent to the Land Interest and their agent in May 2024 suggesting a meeting to progress the Heads of Terms.

Key outstanding concerns include queries about the key term documentation and accommodation works to be discussed in due course.
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064

Batcheller Monkhouse (Batcheller
Monkhouse) On Behalf Of Mr
Charles How (Mr Charles How)

The Applicant has been in regular correspondence with the Land Interest since September 2021.

The Land Interest does not own land affected by the proposals. The Land Interest is a tenant farmer who farms pasture land affected by the proposed Rampion 2
cable route.

The Applicant has met the Land Interest on site in May 2023, accompanied by the freehold landowner, to discuss the impact on the farming business.
The Applicant is not seeking to agree Heads of Terms with the tenant but has been working collaboratively with the Land Interest’s landlord.
The Land Interest recently appointed a new agent (as at May 2024).

The latest correspondence with the Land Interest was in an email in May 2024 confirming the fee position in respect of tenant's advice in relation to the project.
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065

Batcheller Monkhouse (Batcheller
Monkhouse) On Behalf Of Mr D H
Dumbrell, Mrs L Dumbrell & Mr R

Dumbrell (Mr D H Dumbrell, Mrs L
Dumbrell & Mr R Dumbrell)

The Applicant has been in regular correspondence with the Land Interest and their agent since May 2021.
The Land Interest owns pasture land affected by the proposed cable route.

A site meeting was initially held in August 2021 for a project introduction. A further meeting was held in April 2022 to discuss a minor route amendment that was
being considered on their land as a result of design modifications. Subsequently, the new route was taken forwards following consultation.

Heads of Terms were issued in March 2023. The agent has put forward questions on the documentation and confirmed that the Land Interest would like to work
collaboratively with the Applicant to agree terms. The Applicant-has sought feedback from the Land Interest’s agent;-the-last-ef-which-was through an email in
December 2023 and a Letter in March 2024.

The Applicant has received comments back on the Heads of Terms and as at Deadline 4 (May 2024) is reviewing these in order to respond.

Key outstanding concerns include the total area included within the DCO boundary and accommodation works to be discussed in due course.

066

Batcheller Monkhouse (Batcheller
Monkhouse) On Behalf Of Mr
Mark Cleaver And Mrs Karen
Cleaver (Mr Mark Cleaver And
Mrs Karen Cleaver)

The Applicant has been in correspondence with the Land Interest and their agent since January 2021.

The Land Interest operate a campsite affected by the proposed cable route. The campsite is also located adjacent to a proposed construction compound. The Land
Interest have built a dwelling in proximity to the proposed cable route and construction compound and resides on site.

A site meeting was initially held in February 2021, where the Land Interest expressed concerns about the project boundary intersecting with their property (which
was under construction at the time). Subsequently, the boundary was amended to avoid the dwelling. A further site meeting was held in July 2022 where the
Applicant explained that the section of cable route in this location is intended to be installed by HDD methodology and no open trenching is proposed. At the site
meeting and subsequent consultation event in November 2022, the Land Interest raised concerns about the impact of the construction compound and associated
works on their business and future property development on site.

Heads of Terms were issued in March 2023. The Applicant is awaiting confirmation from the agent that the Land Interest would like to work collaboratively to agree
terms. The Applicant has sought feedback from the Land Interest’'s agent-the-lastef-which-was via a Letter in March 2024.

The Applicant followed up with the Land Interest via email in May 2024 in order to set up a suitable date to discuss the voluntary agreement and any outstanding
concerns regarding the Heads of Terms.

As at May 2024, the Applicant understands the Land Interest has appointed a new agent and is awaiting confirmation.
Key outstanding concerns include disturbance and mitigation, as well as accommodation works to be discussed in due course.

The Applicant will respond directly to the Land Interest’s relevant representation.

067

Henry Adams LLP (Henry Adams
LLP) On Behalf Of Mssrs
Hutchings (Mssrs Hutchings)

The Applicant and the Land Interest have had a number of discussions about the cable route and the Rampion 2 project requirements over the period of 2021 to
2024.

The Land Interest owns pasture land which is affected by the proposed cable route, areas needed temporarily for cable duct stringing and storage of excavated
materials, and a proposed operational access.

The Land Interest’s agent has made the Applicant aware of an Option Agreement with a Developer for a second solar farm on the Land Interest’s land. The
Applicant is willing to work collaboratively with the Land Interest to seek to reach an amicable agreement on accommodating the cables and the solar farm on the
land. Discussions between the Applicant and the Land Interest and the Land Interest’s agent are ongoing.

The Land Interest’s agent has also made the Applicant aware that part of the cable route will pass through a landfill area. The Applicant has given detailed
consideration to this, as well as considering minor cable routing amendments in this area. The results of this have been communicated to the Land Interest’s agent.

The Land Interest’s agent has raised a concern in relation to the cable route severing the Land Interest’s fields and rendering them redundant (i.e. unable to farm
due to access and size of the severed fields). The Applicant has confirmed that access to all parts of the land will be maintained throughout construction.

Heads of Terms were issued to the Land Interest in March 2023.

The Land Interest’s agent has raised a concern relating to the Applicant seeking to plant trees on the Land Interest’s land to meet their Biodiversity Net Gain
(“BNG”) requirements. The Applicant is reviewing this and will respond to the Land Interest accordingly.

The Applicant’s latest correspondence with the Land Interest’s agent was in December 2023.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October
2023. The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option
Agreement and the draft Deed of Easement were reviewed in detail. The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in
principle. The principal outstanding issues relate to whether the DCO Boundary can be refined and whether the proposed cable route can be as far West as
possible (within the DCO Boundary).

The Applicant chased the Land Interest's agent for an update, and during a telephone conversation with the Land Interest's agent in May 2024, the Land Interest's
agent informed the Applicant that due to a bovine tuberculosis testing in the immediate locality the Land Interest's cattle are not allowed to leave the farm for the
next 12 months. In addition to this, the Land Interest had been considering retirement and the land that had been on the market (for sale) has now been withdrawn
due to the bovine TB issue. Because of these reasons, the Land Interest is reconsidering his options / future and is unable to make a commitment to Rampion 2 at
this time.

068

Batcheller Monkhouse (Batcheller
Monkhouse) On Behalf Of
Muntham Farm LLP (Muntham
Farm LLP)

The Applicant has been in regular correspondence with the Land Interest and their agent since August 2021.

The Land Interest owns arable and pasture land affected by the proposed cable route, and a proposed temporary construction access which partially follows a track
and partially follows the edge of a field within their ownership. In addition, there is a proposed operational access which follows along an existing road access to the
farm (which also provides the access to other dwellings).

A site meeting was initially held in August 2021 to discuss the original PIER cable route proposal. Later meetings were held between May and August 2022,
following the conception of the Longer Alternative Cable Route (“LACR”) and Alternative Access (“AA”) affecting their property, where the Land Interest expressed
concerns about the direct route of the proposed cable across the farm. The Land Interest was collaborative and worked with the Applicant to agree on a variation of
the existing route following site meetings in December 2022 and February 2023, which was put forward for a localised public 28-day consultation in March 2023.
Subsequently, the route was amended to take a route further to the West, minimising impact on the farm where possible. The construction route and operational
access route remained within scope.

Heads of Terms were issued in July 2023 and the Applicant understands that the Land Interest would like to work collaboratively to agree terms. The Applicant
latest-correspondence-was-sent a Letter to the Land Interest and their agent in March 2024requesting feedback on the Heads of Terms documentation.

The Applicant chased the Land Interest via email in May 2024 in order to set up a suitable date to discuss the voluntary agreement and any outstanding concerns
regarding the Heads of Terms.

As at May 2024, the Applicant understands the Land Interest has appointed a new agent and is awaiting confirmation.

069

Batcheller Monkhouse (Batcheller
Monkhouse) On Behalf Of Patrick
John Marcel Hutchinson (Patrick
John Marcel Hutchinson)

The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest has pasture land affected by the proposed cable route and a proposed operational access (which affects the edge of a field).

Site meetings were initially held in March and September 2021, where the Land Interest raised concerns about the timescales of construction, but no route
amendments were put forward by the Land Interest. In July 2022, another meeting was held to discuss a minor route amendment that was being considered on

their land as a result of design modifications. Subsequently, the new route was taken forwards following consultation.

Heads of Terms were issued in March 2023 and the Applicant has been sent a number of queries regarding the documentation by the agent. Feedback was has-
been sought from the Land Interest’s agent via email in December 2023, with further correspondence in January 2024 and a Letter in March 2024.

The Applicant has received comments from the Land Interest's agent on the Heads of Terms and is due to respond to progress negotiations as at Deadline 4 (May
2024).

Key outstanding concerns include the total area of land included within the DCO boundary and accommodation works to be discussed in due course.
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070 Peter Christopher May The Land Interest was first consulted by the Applicant in July 2021.
The Land Interest owns a small parcel of land within the DCO boundary. The parcel of land borders an existing lane, which is a proposed Rampion 2 operational
access route. In addition, the Land Interest has access rights over a lane which leads to their residential property. The lane is proposed to be used as a Rampion 2
operational access.
Despite attempts, the Applicant has been unable to make contact with the Land Interest.
It is anticipated that Heads of Terms will be issued in due course.
The Applicant understands there are no outstanding issues, other than further explanation as to the anticipated use of the operational access.
The Applicant will respond directly to the relevant representation.
071 Chris May and Elaine May Please refer to response to Peter Christopher May (RR-300).
072 Batcheller Monkhouse (Batcheller |The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.
Monkhouse) On Behalf Of R G
Nash & Sons (R G Nash & Sons) |[The Land Interest owns and operates a mixed dairy, beef and arable farming business which is affected by the proposed cable. There is also a proposed Rampion
2 construction access that affects part of the existing driveway (the entrance to the farm), part of an existing track, and agricultural land within the farm. There is
also a proposed Rampion 2 soil storage area affecting agricultural land, and a proposed construction and operational access affecting agricultural land and an
existing track.
An initial site meeting was held in February 2021, where the Land Interest expressed concerns about the proposed cable route intersecting with a slurry pit (and
associated infrastructure) that was under construction on their land. Subsequently, the route was amended to avoid this area.
Further site meetings were held in May 2022 and December 2022, where the Land Interest expressed concerns about the impact of the Rampion 2 proposals on
the operation of the business. At the December 2022 site meeting, the Land Interest expressed concerns about the route of the construction access on their land.
The Land Interest was collaborative and worked with the Applicant to agree on a variation to the existing route which was put forward for consultation in April 2023.
The construction access was subsequently amended within the design proposals.
Heads of Terms were issued to the in July 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree
terms. The Applicant has sought feedback on a number of occasions, including an on-line meeting to discuss concerns in November 2023, the-last-efwhich-was-
and a Letter in March 2024.
An online meeting was held with the agent in April 2024, followed by an email with updated Heads of Terms.
The Applicant chased the land interest's agent for further comments on the Heads of Terms in order to progress discussions on the voluntary agreement in May
2024.
Key outstanding concerns relates to the impact of the proposals on the operation of the dairy business and drainage. The Applicant has confirmed that this will be
dicciiccad in mare detail in the accammadation warks in diie colirce
073 Knight Frank (Knight Frank) On | The Applicant has consulted (both formally and informally) with the Land Interest (Wiston Estate) at both stakeholder level and landowner level, over the period
Behalf Of R J Goring, R H Goring, |2020 to 2024.
P Goring, Wiston Estate
Partnership (R J Goring, R H The Land Interest has arable and pasture land affected by the proposed Rampion 2 cable route, and a number of proposed construction and operational access
Goring, P Goring, Wiston Estate |routes.
Partnership)
A site meeting was initially held in September 2021, where the Land Interest expressed a number of concerns about macro and micro re-routing of the cable. These
views were reiterated within various consultation responses.
An alternative route, to the south of Washington village, was proposed by the Land Interest (in conjunction with other neighbouring landowners), which was given
detailed consideration by the Applicant. The rationale and decision-making process for not progressing with the route to consultation was communicated verbally by
the Applicant at a site meeting in April 2022.
In addition, in September 2021, the Land Interest proposed an alternative construction access route and removal of a proposed operational access. Subsequently
both requests were factored into the design, and presented to the Land Interest at a site meeting in April 2022.
Further site meetings were held in January 2023 and May 2023, with the Applicant working in conjunction with the Land Interest and the farm tenants to understand
the main concerns.
Heads of Terms were issued to the Land Interest in March 2023. The agent has confirmed that the Land Interest would like to work collaboratively with the Applicant
to agree terms. The Applicant has been corresponding with the Land Interest, including meeting with various tenants on site in May 2023. The latest
correspondence being from an in person meeting in January 2024 and online meetings in February 2024 and March 2024 to negotiate and agree points within the
Heads of Terms.
A 5 hour negotiation meeting was held between the Applicant and the Land Interest on 27th May. There are many points relating to the key terms now agreed. As
of Deadline 4, the Applicant is awaiting further information from the Land Interest as part of the ongoing discussions.
074 Ruth Taylor Discussions have been held in relation to non-intrusive survey access, resulting in a survey access licence agreement being signed up to with the Land Interest.
The Land Interest owns an access track which is affected by the proposed cable route.
The Applicant met with the Land Interest in July 2022 and May 2023 to provide an update of the project’s progress, and to discuss the impacts of the proposed
cable route on their land. During this period the Applicant exchanged several emails with the Land Interest.
Heads of Terms were issued to the Land Interest in June 2023 with a revised Heads of Terms issued in July 2023. An on-site meeting was held between the
Applicant and the Land Interest in December 2023 to discuss the revised Heads of Terms and any of the Land Interest's concerns.
The Land Interest’s principal concern is how their horses will cross the proposed construction corridor during construction. The Land Interest is also not content with
the proposed consideration being offered. The Applicant is awaiting further detailed information in relation to financial settlement.
The Applicant has agreed that reasonable legal fees will be reimbursed and that the Land Interest may commence engagement with their legal representatives.
The Applicant’s last correspondence with the Land Interest was in December 2023. The Land Interest is awaiting engineering feedback on construction details from
the Applicant and accommodation works which are subject to ongoing discussions
The Applicant will seek to arrange an on-site meeting, in June 2024, with the Land Interest to explain the construction methodology and have a further discussion in
relation to the level of compensation payable.
075 Suzy Smith Racing Ltd (Suzy The Land Interest occupies part of the Angmering Park Estate.

Smith Racing Ltd)

The Land Interest occupies pasture land which is affected by the proposed cable route.

The Applicant has noted the concerns raised in the relevant representation, in relation to the proximity of the construction corridor to the grass gallops / Lower
Combe Stables and will discuss accommodation works / ways to mitigate the impact of the construction works in due course.

The Applicant’s last correspondence with the landowner (Angmering Park Estate) was in January 2024.
The Applicant met with the Land Interest in January 2024, where it subsequently transpired that the Land Interest does not occupy Plot 8/3. Therefore the Land

Interest has no interest in the land and will therefore no longer require to be consulted with during the project. The Applicant will ensure the BoR and the Change
Log are updated accordingly.
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076 The Baird Farming Partnership The Applicant and the Land Interest and their agent have been engaged and in ongoing discussions over the period 2021 to 2024.
(The Baird Farming Partnership)
On Behalf Of The Baird Farming [The Land Interest owns arable land which is affected by the proposed cable route, temporary construction access, an area needed temporarily for the storage of
Partnership (The Baird Farming |excavated materials and construction compound.
Partnership)
Heads of Terms were issued to the Land Interest in June 2023.
The Land Interest’s principal concerns relate to; the construction compound location; the restrictions sought to be imposed on the easement strip (as defined in the
draft Deed of Easement document); the impact of the cable route on the adjacent Littlehampton Economic Growth Area (“LEGA”); the impact of the construction
corridor and construction compound on the existing land drainage.
The Applicant has given detailed consideration to these concerns. The Applicant has sought to mitigate the impact of the cable route on LEGA by moving the cable
route further to the West (away from) of the proposed area.
The Applicant continues to be in discussions with the Land Interest and their agent over the Land Interest’s concerns listed above and the wider concerns as
detailed in the Land Interest’s relevant representation.
The Applicant’s last correspondence with the Land Interest was in January 2024.
The Applicant met with the Land Interest and the Land Interest's agent on 12th March 2024 and reviewed the Heads of Terms, draft Option Agreement, draft Deed
of Easement documents. The key issues outstanding, are assurances being sought on contamination of the site compound, rates (£ per square metre) on the site
compound, and clarity on what the site compound is to be used for.
Further to the Land Interest's meeting with the Land Interest and the Land Interest's agent on 12th March 2024, the Applicant has followed up this meeting with
subsequent emails in May 2024 and with a letter dated 24th May 2024. The Applicant awaits a response from the Land Interest, and is hopeful that a voluntary
agreement can be reached.
077 Savills (Savills) On Behalf Of The [The Applicant and the Land Interest and their agent have held a number of meetings and exchanged a number of letters in relation to the proposed cable route
Personal Executors Of Lady Sarah|running through the Land Interest’s land since the introduction of the Longer Alternative Cable Routes in 2022.
Margaret Clutton (The Personal
Executors Of Lady Sarah The Land Interest owns arable land which is affected by the proposed cable route and temporary construction access.
Margaret Clutton)
Heads of Terms were issued to the Land Interest in June 2023.
The Land Interest’s agent has raised concerns over joint / transmission bay locations and whilst these locations are not known at present, will be provided in due
course.
The Applicant continues to work collaboratively with the Land Interest and their agent and is in the process of reviewing the draft Option Agreement and draft Deed
of Easement documents.
The Applicant’s latest correspondence with the Land Interest’'s agent was in January 2024.
The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024, whereby Heads of Terms, the draft Option Agreement and the
draft Deed of Easement were reviewed in detail. The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle. The
principal outstanding issue relates to the optionality on Michelgrove Bank, which will only be determined upon the Applicant undertaking ground investigation works
programmed for the summer 2024.
The Applicant will seek to arrange a meeting, in June 2024, with the Land Interest's agent to seek clarification on any outstanding matters, and is hopeful that a
voluntarv agreement can be reached
078 Lester Aldridge LLP (Lester The Applicant has had detailed dialogue with the Land Interest and their agents commencing from April 2021.
Aldridge LLP) On Behalf Of
Thomas Ralph Dickson (Thomas [The Land Interest owns pasture land which is affected by the proposed cable route.
Ralph Dickson)
The Applicant has sought to consult with the Land Interest through attending several meetings (both on-site at College Wood Farm or via on-line video calling), in
June, August, October 2021, March, April, May, June 2022, and March 2023 with the Land Interest and their agents. The Applicant has followed up these meetings
in writing, through either providing Site Meeting Notes or in a letter, giving detailed consideration of all of the issues raised by the Land Interest and their agents,
offering explanations as to how the Applicant has selected the cable route across the land.
The Applicant sought to discuss Heads of Terms with the Land Interest and their agents. In May 2023, the Land Interest specifically requested that the Applicant
does not issue Heads of Terms to the Land Interest or their agent.
The Applicant has continued to offer to work collaboratively with the Land Interest, and the latest correspondence with the Land Interest was in January 2024.
Heads of Terms were issued to the Land Interest in January 2024.
The Applicant has contacted the Land Interest’'s newly appointed Agent to seek to meet to discuss further the Heads of Terms issued in January 2024.
The Applicant can confirm that Heads of Terms were discussed, but the Land Interest was more focussed on seeking to reach agreement on the Land Interest's
preferred alternative cable route.
> The Applicant agreed to review the Land Interest's proposed alternative cable route (as per the Land Interest & Land Interest agent's request)
> Tree planting over MUCH smaller area than anticipated - adjacent to Kent Street - trees / saplings will have to be removed / replaced / replanted to facilitate
access
> The Land Interest has left an approx. 50m strip of land alongside southern boundary of his land - where he would like the cables to be laid
> HDD location discussed. Land Interest requested HDD to be lengthened into "Field 2" avoiding tree planting area
> RLB discussed. The Land Interest's agent queried what extent of the RLB will actually be required - i.e. 40m corridor within 100m RLB
> Access point - it was noted that this has been blocked off. The Land Interest would prefer for this access not to be used
The Applicant has exchanged emails with the Land Interest's agent in respect of the Heads of Terms and the Applicant provided the Land Interest's agent with
copies of the draft Option and draft Deed of Easement documents. The Applicant continues to work with the Land Interest's agent in seeking to reach a voluntary
079 Tiffinny Myatt-Wells The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.

The Land Interest has pasture land affected by the proposed cable route.

A site meeting was initially held in August 2021, where the project was discussed. In November 2022, the Land Interest responded to the consultation and
expressed concerns about the proposed operational access, which was subsequently removed from scope. Further correspondence regarding construction works
was discussed in March 2023.

Heads of Terms were issued in March 2023 and the Applicant understands that the Land Interest would like to work collaboratively to agree terms. The Applicant
contacted the Land InterestHatest-correspendence-was an email in February 2024 and a Letter in March 2024 requesting feedback on the Heads of Terms
documentation.

The latest correspondence being a chaser email in May 2024 sent to the Land Interest and their agent requesting a time for meeting to discuss the voluntary
agreement and any outstanding points they have regarding the documentation.

Key outstanding concerns include accommodation works to be discussed in due course.
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080

Henry Adams LLP (Henry Adams
LLP) On Behalf Of Timothy
Longhurst (Timothy Longhurst)

The Applicant has been in dialogue with the Land Interest and their agent over the period 2021 to 2024.

The Land Interest owns arable land which is affected by the proposed cable route, temporary construction access and an areas needed temporarily for thee storage
of excavated materials.

The Applicant and the Land Interest and their agent met in April 2022 to discuss the new Alternative Cable Route (“ACR”).

The Land Interest raised a concern that this route passed through land that the Land Interest has they believe has long-term development potential. The Land
Interest sought to have the proposed ACR moved as far to the South of his land as was possible. The Applicant has provided the Land Interest’'s agent with the
rationale behind the cable route positioning through the Land Interest’s land.

Heads of Terms were issued to the Land Interest in April 2023.

The Land Interest’s agent has raised concerns with the wording of the draft Easement document in relation to the restrictions being sought to be imposed over the
easement strip. The Applicant is reviewing this and will respond to the Land Interest and their agent accordingly.

The Applicant's last correspondence with the Land Interest was via a letter sent in March 2024.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an initial generic response to the Heads of Terms in October
2023. The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option
Agreement and the draft Deed of Easement were reviewed in detail. The principal outstanding issues are the Land Interest's agent's position on long-term "hope"
development value for the land and not accepting the Applicant's easement consideration amount, and the positioning of the proposed cable route through the
middle of the land holding potentially sterilising the whole of the land holding, will prevent the land from being developed.

The Applicant wrote to the Land Interest in March 2024. The Applicant has had a subsequent telephone conversation with the Land Interest's agent and has
established that the Land Interest strongly opposes the cable route's current route which severs the arable fields in half. The Land Interest has long-term
development aspirations for the land and is unhappy with the Applicant's current offer. The Land Interest's agent is willing to explore mitigation measures of the
impact of the cable route through the Land Interest's land. The Applicant is seeking to arrange a meeting, in June 2024, with the Land Interest's agent to discuss /

datail

081

Savills (Savills) On Behalf Of
Trustees Of The 16th Duke Of
Norfolk’s 1958 Reserve Fund.
(Trustees Of The 16th Duke Of
Norfolk’s 1958 Reserve Fund.)

The Land Interest owns the river bed of the River Arun which is affected by the proposed cable route.

The Applicant and the Land Interest’s resident agent have had several discussions about the proposed cable route running underneath the river bed of the River
Arun.

Heads of Terms were issued to the Land Interest in June 2023.

The Applicant continues to work collaboratively with the Land Interest and their agent and are in the process of reviewing the draft Option Agreement and draft
Deed of Easement documents.

The Applicant’s last correspondence with the Land Interest’s agent was in December 2023.

The Applicant will seek to arrange a meeting, in June 2024, with the Land Interest's agent to seek clarification on any outstanding matters, and is hopeful that a
voluntary agreement can be reached.

082

Forestry Commission

The Land Interest’'s Category 2 Interest is in respect of restrictive covenants contained within, a deed of covenant dated 21 January 1959 registered under title
WSX30616, and a deed of covenant dated 20 May 1954 registered under title WSX327958.

The Applicant in this instance has not entered into discussions over Heads of Terms.
The Applicant will respond directly to the Land Interest’s relevant representation.
The Applicant has also sought to contact the Land Interest as the “appropriate Crown authority” for consent to the making of the DCO, for the purposes of section

135(2) of the Planning Act 2008, as the DCO includes a number of ‘other provisions’ applying to the land in which there are rights benefitting the Forestry
Commission.

083

Charles Robert Denys Arbuthnot

The Applicant has been in regular correspondence with the Land Interest since May 2021.
The Land Interest has pasture land affected by the proposed cable route.

A site meeting was initially held in June 2021, where the Land Interest expressed concerns about the proximity of the proposed cable route to the gas main on their
property. The Land Interest also attended consultation events in September 2021 and October 2022. At the latter event, the Land Interest raised concerns about a
proposed construction access located in proximity to the gas main on their land and requested it was moved further to the East. A further site meeting was held in
December 2023 to explain the protective provisions and safety considerations that will be agreed with the statutory undertaker before any construction work can
progress.

Heads of Terms were issued in March 2023 and the Applicant understands that the Land Interest does not want to progress discussions at this stage. The latest
cerrespendenee-with-the Applicant contacted the Land Interest was via email to their agent in February 2024 and a Letter to the Land Interest and their agent in
March 2024.

Latest correspondence being via email in April 2024. being an email from the Applicant to the Land Interest in May 2024 to clarify the position with regards to
protective provisions and safety measures around the gas main. The Applicant is due to arrange a meeting to discuss any further issues with the Land Interest and

is awaiting feedback from the Land Interest and their agent.

Key outstanding concerns include assurances about safety when working in proximity to a gas main and accommodation works to be discussed in due course.

084

Washington Parish Council

The Applicant has consulted (both formally and informally) with the Land Interest at both stakeholder level and landowner level, over the period 2021 to 2024.

The Land Interest own land which forms a recreation ground and allotments that is affected by the proposed cable route. This section of the route is proposed to be
constructed using HDD methodology.

The Land Interest’s principal concerns relate to the cable route going through the middle of the village of Washington, rather than to the South of the village. An
alternative route was proposed by the Land Interest (in conjunction with other neighbouring landowners), which was given detailed consideration by the Applicant.
The rationale and decision making process for not progressing with the route to consultation was communicated verbally by the Applicant at a Parish Council
meeting in November 2022.

The Land Interest is also concerned about the proximity of a construction compound to the village of Washington and in particular traffic and road safety.

Heads of Terms were issued to the Land Interest in March 2023. The Land Interest confirmed in February 2024 that they would like to progress discussions on the
Heads of Terms.

The Applicant sent a-fatest-correspondence-with-the-Landnterest-was-via-email-and-a Letter in March 2024 and via a Letter in March 2024, to which the Land

Interest responded over financial issues and issues previously stated in email correspondence in April 2024.

The latest correspondence being an online Teams meeting in May 2024 to confirm the project's position on fees and a chaser email sent to the Land Interest's
agent in May 2024 to confirm next steps to progress negotiations.

085

John Goring on behalf of Wiston
Parish Council (Wiston Parish
Council)

The Applicant has been in correspondence with the Land Interest (John Goring) since June 2020. The Land Interest is also a Parish Councillor for Wiston Parish
Council. We are responding to the Land Interest.

The Land Interest owns pasture and arable land which is affected by the proposed Rampion 2 cable route. In addition, the Land Interest owns part of a track / public
bridleway which is affected by the proposed cable route.

The Land Interest attended a Parish Council meeting in February 2021. In addition the Land Interest attended meetings in September 2021 and April 2022 (in
conjunction with neighbouring Land Interests), where they expressed concerns about the impact of the proposed cable route on their agricultural land. The Land
Interest also attended consultation events in September 2021 and November 2022.

Following a Parish Council meeting in February 2021 (and via subsequent email correspondence and consultation responses), the Land Interest submitted an
alternative cable route proposal. The proposal was submitted in conjunction with neighbouring landowners and detailed a route to the south of Washington, as
opposed to through the village. The proposal was given detailed consideration by the Applicant. The rationale and decision-making process for not progressing with
the route to consultation was communicated verbally by the Applicant at a site meeting at a neighbouring landowner in April 2022 and verbally at a Parish Council
meeting in November 2022.

Heads of Terms were issued in March 2023. The latest correspondence was In August 2023, when the Applicant provided answers to various queries on the impact
of the proposals on the Land Interest’s agricultural land. The Applicant is awaiting further feedback following a Letter requesting comments on the Heads of Terms
sent in March 2024.

The Applicant followed up with the Land Interest via phone call and email in April 2024.

Latest correspondence being a site meeting in May 2024 and the Applicant is awaiting feedback on the Heads of Terms.

Key outstanding concerns include the preference for the alternative route to the south of Washington, compensation queries and accommodation works to be




Comments on status of objection / land negotation

Unique Reference
Number

Name of Land Interest

Comments on status of objection / land negotiation

086

The Crown Estate (The Crown
Estate)

The Applicant is in discussion with the Land Interest with regard to the agreement of terms for a lease for an area of foreshore within the Land Interest’s ownership,
which is subject of a regulating lease to Arun District Council (please see narrative in the Arun District Council row (RR- 033) and a number of coast protection work
consents.

The Land Interest has confirmed to the Applicant that the intention is for the foreshore areas (subject to the Arun District Council regulating lease) will be included in
the Transmission Asset Agreement for Lease (29.06.23).

Matt Seal at TCE has confirmed to Rampion 2/ CJ on 29.06.23 that the foreshore (subject to ADC lease) will be wrapped up in the Transmission Asset Agreement
for Lease (29.06.23)

The Applicant has followed up with TCE to confirm position 06.12.23

The Applicant is also chasing up ADC for their view as to position with the regulating lease to ensure they are content to confirm their acceptance of the grant of
rights by TCE to the Applicant.

The Applicant has been corresponding with the Land Interest as the “appropriate Crown authority” for consent to the making of the DCO in accordance with
sections 135 (1) and (2). It was confirmed in January 2024 that Town Legal has been instructed and will seek to work collaboratively with the Applicant.

087

Richard John Clifford

The Land Interest submitted a relevant representation making The Applicant aware that they are an occupier of a unit at Oakendene Industrial Estate and lives to
the north of the A272.

The Applicant in this instance has not entered into discussions over Heads of Terms.

088

Kingley Gate (Littlehampton)
Management Company Limited

Following the Public Consultation event in October 2022, the Land Interest has opened dialogue with the Applicant.

The Land Interest owns the roadways through the residential housing estate Kingley Vale retaining management responsibilities of all the roadways, pathways and
green spaces on the housing estate.

The Applicant is seeking an operational access route through the housing estate in order to be able to access the cable route for maintenance purposes.
Heads of Terms were issued in December 2023. The Applicant has followed up with the Land Interest for an update / response in March 2024.

The Land Interest has notified the Applicant, in April 2024, that there are no formal directors for the Kingley Gate Management Company Ltd and the nominated
directors have no decision making powers. The Applicant has requested an update from the Land Interest in May 2024.

089

Carole Gwendolyn Rosetta
Langmead, Keith William
Langmead and Richard Henry
Julian Venables Kyrke (as
Trustees of the J L 1994 (A&M)
Settlement)

The Land Interest owns a mixture of arable and a pasture land that is affected by the proposed cable route. The Applicant has been in correspondence with the
Land Interest since April 2021, and a number of alternative proposed cable routes have been considered across the Land Interest's land holding. The Applicant's
current proposed cable route mitigates impacts on the Land Interest's farming business and longer-term development aspirations (or part of the Land Interest's land
holding adjoining the A27, which is no longer affected).

The Applicant issued Heads of Terms to the Land Interest in July 2023.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an initial generic response to the Heads of Terms in October
2023. The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option
Agreement and the draft Deed of Easement were reviewed in detail. The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in
principle, and or to be informed of any outstanding issues.

The Applicant has followed up with the Land Interest in a Letter in March 2024.

The Applicant has had a subsequent telephone conversation, in May 2024, with the Land Interest's agent and has established that the Land Interest strongly
opposes the cable route's current route, notwithstanding the Applicant's avoidance of the organic chicken farm further to the Land Interest's consultation response.
The Land Interest is unhappy with the consideration / payment being offered. The Applicant is seeking to arrange a meeting, in June 2024, with the Land Interest's
agent to discuss / review mitigation measures in more detail and to establish whether a voluntary agreement can be reached.

090

Keith William Langmead

The Land Interest owns a mixture of arable anda pasture land that is affected by the proposed cable route. The Applicant has been in correspondence with the
Land Interest since April 2021, and a number of alternative proposed cable routes have been considered across the Land Interest's land holding. The Applicant's
current proposed cable route mitigates impacts on the Land Interest's farming business and longer-term development aspirations (or part of the Land Interest's land
holding adjoining the A27, which is no longer affected).

The Applicant issed Heads of Terms to the Land Interest in July 2023.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October
2023. The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option
Agreement and the draft Deed of Easement were reviewed in detail. The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in
principle, and or to be informed of any outstanding issues.

The Applicant has followed up with the Land Interest in a Letter in March 2024.

The Applicant has had a subsequent telephone conversation, in May 2024, with the Land Interest's agent and has established that the Land Interest strongly
opposes the cable route's current route, notwithstanding the Applicant's avoidance of the organic chicken farm further to the Land Interest's consultation response.
The Land Interest is unhappy with the consideration / payment being offered. The Applicant is seeking to arrange a meeting, in June 2024, with the Land Interest's
agent to discuss / review mitigation measures in more detail and to estalblish whether a voluntary agreement can be reached.

091

John Keith Langmead

The Land Interest owns a mixture of arable anda pasture land that is affected by the proposed cable route. The Applicant has been in correspondence with the
Land Interest since April 2021, and a number of alternative proposed cable routes have been considered across the Land Interest's land holding. The Applicant's
current proposed cable route mitigates impacts on the Land Interest's farming business and longer-term development aspirations (or part of the Land Interest's land
holding adjoining the A27, which is no longer affected).

The Applicant issed Heads of Terms to the Land Interest in July 2023.

The Applicant has held several high level discussions with the Land Interest's agent, since receiving an intial generic response to the Heads of Terms in October
2023. The Applicant had an on-line video (TEAMS) call with the Land Interest's agent on 21s February 2024 whereby the Heads of Terms, the draft Option
Agreement and the draft Deed of Easement were reviewed in detail. The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in
principle, and or to be informed of any outstanding issues.

The Applicant has followed up with the Land Interest in a Letter in March 2024.

The Applicant has had a subsequent telephone conversation, in May 2024, with the Land Interest's agent and has established that the Land Interest strongly
opposes the cable route's current route, notwithstanding the Applicant's avoidance of the organic chicken farm further to the Land Interest's consultation response.
The Land Interest is unhappy with the consideration / payment being offered. The Applicant is seeking to arrange a meeting, in June 2024, with the Land Interest's
aaent to discuss / review mitigation measures in mare detail and to estalblish whether a voluntarv aareement can be reached

092

Sharon Louise Jackson & Hilary
Frances Mary Campbell Rennie

The Applicant identified the Land Interest as a presumed owner of part width of the subsoil of that highway comprising Plots 6/2 & 6/6 and consulted with the Land
Interest on that basis in October 2022.

Plots 6/2 & 6/6 are included within the DCO boundary for the proposed cable route.

As the Category 1 Interest is presumed ownership of subsoil / part width of highway, the Applicant is not in this intance seeking to agree Heads of Terms.

093

Matthew James Benson

The proposed cable route does not pass through the Land Interest's land holding, and it is anticipated that through further refinement of the DCO Boundary that the
proposed cable route / construction corridor will not affect the Land Interest.

The Applicant in this instance has not entered into discussions over Heads of Terms.

094

Jennifer Hall & The Executor of
James Rodney Hall

The Land Interest has signed and returned HoTs in May 2023. The Applicant’s legal adviors have been instructed to draw up the Option Agreement and Deed of
Easement.

095

Michael Edward Cooper & Mary
Patricia Cooper

The Land Interest has signed and returned HoTs in April 2023. The Applicant’s legal advisors have been instructed to draw up the Option Agreeement and Deed of
Easement.

096

Kenneth Rozier & Susan Ann
Stanley

The Land Interest owns part of a private access road where Swillage Lane ends being an adopted highway and becomes a private access road.
The Land Interest is affected by a proposed operational access along Swillage Lane (Plots 7/33 & 7/34).
Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

The Land Interest has requested the Heads of Terms to be re-addressed and re-submitted for signature at the end of May 2024. The Applicant is hopeful that the
Heads of Terms will be signed and returned during June 2024.

097

Caroline Jane Mcintosh

The Land Interest owns a parcel of land (Plot 12/8) that adjons a stable block and Michelgrove Lane. This parcel of land contains a groundwater run-off drain and a
septic tank.

The Applicant is seeking temporary possession of this area of land as a passing place along a temporary construction and operational access route along
Michelgrove Lane.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

The Land Interest has responded in a letter dated 17th April 2024 stating their opposition to the proposed use of their land for a passing place due to a cesspit,
drainage ditch and saplings being planted on this area of land and the close proximity to their equine business.
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098 Worthing Borough Council The Land Interest owns part of Michelgrove Lane (including verges eitherside).
The Applicant is seeking temporary possession of existing passing spaces (Plots 12/6, 12/7 & 12/8) along a temporary construction and operational access route
along Michelgrove Lane.
Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.
099 Myrtle Stables Limited The Land Interest has signed and returned HoTs in August 2023. The Applicant’s legal advisors have been instructed to draw up the Option Agreeement and Deed
of Easement.
100 David William Dewdney & Sandra |[The Applicant has been in correspondence with the Land Interest since July 2022.
Hewerdine
The Land Interest owns pasture land which is affected by the proposed cable route.
Heads of Terms were issued to the Land Interest in June 2023. The Land Inerest has requested that their solicitors open dialogue with the Applicant’s solicitors —
despite not being willing to sign the Heads of Terms.
The Applicant and the Land Interest have agreed key commercial terms. The Land Interest has instruted their legal advisers to seek an undertaking for fees from
the | and Interest's solciitors and has aonened dialoaue with them The Annlicant has instriicted it's solicitor to nrenare draft dociimentation
101 West Sussex County Council The Applicant has been in regular correspondence with the Land Interest and their agents since Feburary 2021.
The Land Interest has pasture land affected by the proposed Rampion 2 cable route, and a proposed construction and operational access.
In addition, the Land Interest has a number of highway verges (both adopted and unadopted) which are affected by the proposed Rampion 2 cable in locations
where horizontal directional drilling is the proposed construction methodology. There are also adopted highways which are affected by the proposed Rampion 2
cable route in locations where horizontal directional drilling is the proposed construction methodology.
A site meeting was initially held in May 2022 where no alternative routes were proposed. A further meeting was held with the Land Interest's agent in November
2023 where the Heads of Terms were discussed and preferences for the route micro-siting were highlighted.
Heads of Terms were issued to the Land Interest in March 2023 (for the cable route impacted land) and November 2023 (for the Highway verges). The agent has
confirmed that the Land Interest would like to work collaboratively with the Applicant to agree terms.
The Applicant has been corresponding with the Land Interest's agent to try and facilitate progression of matters. with-the-latest cerrespoendence-being-from-Mareh-
2024
A Letter was sent to the Land Interest in March 2024 and a meeting with the agent was held in April 2024.
Latest correspondence with agent was in an online meeting in April 2024 and with the Land Interest's agent followed up with an email May 2024 clarifying points in
relation to the Heads of Terms.
Key outstanding concerns include comments-on-the Heads-of Terms-and details of hedgerow removal.
102 Grahame Rhone Kittle The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.
The Land Interest owns pasture and arable land affected by the proposed Rampion 2 cable route. The Land Interest has part of an existing track and edge of a field
affected by a proposed operational access. The Land Interest has part of an existing track and edge of a field affected by a proposed construction access.
An initial site meeting was held in August 2021 to present the original cable routing proposals.
Following consultation and feedback, a route amendment, LACR 1C was consulted upon in October 2022. Further feedback and consultation was undertaken
which resulted in an additional amendment, LACR 1D being consulted upon in February 2023. LACR 1D was taken forwards within the final Order Limits.
There were three cable routes considered further to the south of Sullington Hill (south of the Land Interest's farm). As a result there were three different
consultations and site meetings (including routes and accompanying sets of plans, which were presented to the landowner). Over this period, the Land Interest did
not put forward an alternative route on their land, but did request feedback on the route to the south of Washington, which was presented at a Parish Council
meeting (which was attended by the Land Interest) in February 2021.
Heads of Terms were issued on 31 July 2023 and re-circulated on 15 January 2024. The Applicant is awaiting feedback on the Heads of Terms from the Land
Interest and their agent.
The Applicant's latest-correspondence-with-the-Land-nterest-has-been-via sent an email in February 2024 and a Letter in March 2024, requeating feedback on the
Heads of Terms.
Latest correspondence being an email sent in May 2024 with answers to some of the Land Interest's queries regarding engineering and Public Rights of Way.
Detailed plans have been provided including comprehensive rights of way plan and indicative trenchless crossing compound area plan.
103 Florian-Marie Pignat, Marie- The Applicant has been in correspondence with the Land Interest since October 2022.
Joseph De Guitaut, Norbert
Lepretre & Patrick William The Land Interest owns pasture land under a long-term occupation by a third party affected by the proposed cable route.
Howarth
Heads of Terms were issued to the Land Interest in April 2023. The Applicant has followed up with the Land Interest's agent for an update / response, and with the
Land Interest directly via a letter in March 2024.
The Applicant has not received a response from the Applicant's agent, and has chased again for an update in May 2024.
104 Lesley Kay Overington & Stuart The Applicant has been in correspondence with the Land Interest and their agent since July 2021.
Anthony Overington
The Land Interest has a sliver (2 sq m) of their freehold Title affected by a proposed operational access.
A site meeting was initially held on 6th June 2023, followed by an email summarising the meeting sent later that week.
Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.
105 Mary Ann Baker The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.
This Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route. The cable route affects the land in three separate places. The Land
Interest also owns a private Lane (Kings Lane), which provides access to their residential dwelling as well as other dwellings along the lane. The Lane is included
within the Order Limits as a proposed operational access.
Site meetings were initially held in March 2021, May 2022 and July 2022, where the project proposals were explained to the Land Interest. No alternative routes
were proposed by the Land Interest.
Heads of Terms were issued in March 2023 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.
The Applicant's latest-correspoendence-was sent an email to the Land Interest's agent requesting feedback on the Heads of Terms in February 2024 and a Letter in
March 2024.
As at Deadline 4 (May 2024) the Applicant understands part of this land holding has been sold to another party. The Applicant has sought feedback from the land
interest's agent on the retained land and sent a letter to understand the extent of the new land holding and details of the new land interest. The Applicant has yet to
hear from the new land interest however the Anplicant will continue with its diliogent enauirv to establish the new ownershin details
106 Karen Mary Elizabeth Knights & |The Applicant has been in correspondence with the Land Interest since October 2022.

Simon Paul Knights

Operational access to Muntham Farm

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.
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107 Richard Thomas Stewart Denman |[The Applicant has been in contact with the Land Interest and their agent since May 2021.
The Land Interest owns an existing track which is included within the Order Limits as a proposed operational access. The Land Interest owns an existing track and
pasture land, a small section/ sliver of which is affected by a proposed construction access.
A site meeting was initially held in August 2022, where the project proposals were explained to the Land Interest.
Heads of Terms have not yet been issued to this party, but will be issued by the Applicant in due course.
The latest correspondence with the Land Interest's agent was in February 2023, requesting further detail on the Land Interest's land holding (which is currently
unregistered).
Outstanding actions include confirmation on whether the area included within the proposed construction access would require widening of the existing track.

108 Gordon Matthew Singer & Jennifer|The Applicant has been in correspondence with the Land Interest since July 2021.

Gayle Singer

The Land Interest owns a small section of road/ layby to the west of Chantry Lane which is included within the Order Limits as a proposed operational access.
Despite attempts (including a 'door knock' in June 2023), the Applicant has been unable to make contact with the Land Interest.
The Applicant has not heard directly from the Land Interest, but has sent the necessary Consultation material to the Land Interest's address.
Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

109 Denton & Co. Trustees Limited & |The Applicant has been in regular correspondence with the Land Interest and their agent since February 2021.

Fiona Isabel Douglas

The Land Interest's pension fund (Dentons) owns pasture and arable land affected by the proposed Rampion 2 cable route. The Land Interest's pension fund also
owns pasture and arable land affected by a proposed construction access and by a proposed operational access.
In addition, the Land Interest's residential property (which is owned by the Land Interest personally), is accessed via a Lane (Barns Farm Lane), which is included
within the Order Limits as a proposed operational access.
A site meeting was initially held in August 2021 with the Land Interest and their tenants, where the Land Interest expressed concerns about the route of the cable
route within the fields, outlining a preference for the cable route to follow the southern edge of the field boundary as much as possible. In addition, concerns were
raised about the impact on the operator of the gallops and the farming operations of the tenant farmers. The cable route was subsequently amended to take it as far
south, to the southern border of the field boundary as possible, which was presented to the Land Interest in a site meeting in April 2022.
Heads of Terms were issued in March 2023 and the Applicant understands the Land Interest would like to work collaboratively with the Applicant to agree terms.
Key outstanding concerns include the operation of the gallops during construction and accommodation works to be discussed in due course.
The Applicant met with the Land Interest on site in November 2023 and January 2024, with the latest correspondence being an email on 27 February 2024
providing answers to queries raised by the Land Interest, and a Letter in March 2024.

110 Andrew Fryer & Yvonne Fryer The Applicant has been in correspondence with the Land Interest since July 2021.

The Land Interest owns a residential dwelling which is accessed along a lane (Barns Farm Lane) which is included within the Order Limits as a proposed
operational access. A sliver of the Land Interest's title which border Barns Farm Lane is included within the Order Limits as a proposed operational access (Plot
21/8 on the Land Plans Onshore (APP-007)).

The Applicant met with the Land Interest on site in May 2023, where the project's proposals were explained to the Land Interest.

Heads of Terms were issued in April 2024 and the Applicant is awaiting feedback from the Land Interest on the Heads of Terms.

The Applicant has spoken with the Land Interest and is seeking to arrange an on-site meeting in mid-June 2024 to review the plot / land affected and to discuss and
review the Heads of Terms.

111 Catherine Julie Purcell & Patrick |The Applicant has been in correspondence with the Land Interest since August 2021.

Purcell
The Land Interest owns a residential dwelling which borders an existing private track (which provides access to their residential dwelling). The track is included
within the Order Limits as a proposed operational access.
A site meeting was initially held in October 2022, where the project's proposals were explained to the Land Interest.
Heads of Terms were issued in December 2023 (which was the latest correspondence with the Land Interest) and the Applicant is awaiting feedback from the Land
Interest.
The Applicant has followed up with the Land Interest for an update in March 2024 via letter.

112 Lorica Trust Limited The Applicant issued the introductory project letter to the Land Interest in November 2020. The initial engagement meeting was held in March 2021 to confirm
interested party details. A walk over of the proposed route of access was completed in March 2022. Subsequent correspondence with the Land Interest to facilitate
survey access was carried out from January 2023 through to May 2023. Key terms with associated plans were issued to and a meeting arranged with the
Interested Party to progress the access lease in March 2024. Key commercial terms have been agreed for a short lease with the Lorica Trust as the long term
occupier of land required at Washington for a construction access. The Applicant has instructed it's solicitor to prepare draft voluntary agreement documentation.
The Land Interest is a Charity which holds a lease over pasture land affected by a proposed Rampion 2 construction access.

113 Lady Meryl Patricia Walters The Applicant has been in contact with the Land Interest since November 2020.
The Land Interest owns agricultural land, woodland and a pond affected by the proposed cable route. The proposed construction methodology in this location is
horizontal directional drilling.
Heads of Terms were issued to the Land Interest in March 2023, a site meeting followed in March 2023 to discuss the contents of the Heads of Terms. The
Applicant sent an additional copy of the Heads of Terms at the Land Interest's request in April 2023. The Applicant has contacted the Land Interest for an update in
March 2024.
The Applicant received signed Heads of Terms from the Land Interest in May 2024.

114 Carol Anne Cummings & Robert [The Applicant has been in correspondence with the Land Interest and their agent since January 2021.

William Cummings

Please refer to Land Interest-066. The Cummings are the freehold owners as per the Land Registry, however, the Land Interest has confirmed that title has now
been transferred from the ownership of the Cummings to the ownership of the Cleavers.
The Applicant has sought feedback on the Heads of Terms in a Letter in March 2024.

115 Kevin Byrne & Lisa Marie Byrne  |The Applicant has been in regular correspondence with the Land Interest and the agent since February 2021.

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route. The proposed construction methodology in this location is horizontal
directional drilling.

A site meeting was initially held in February 2021, where the project's proposals were explained to the Land Interest. A subsequent site meeting was held in May
2022 (where the Applicant met with the Land Interest's agent, not the Land Interest), to explain how a route amendment to the south of the Land Interest's title
amended the cable route over their land holding.

Heads of Terms were issued in March 2023. The Applicant understands the Land Interest does not want to work collaboratively with the Applicant to agree terms.
Key outstanding concerns include the impact of the construction works on the saleability of the property which is currently under construction.

The Applicant met with the Land Interest on site in October 2023, which was the latest correspondence with the Land Interest where they confirmed they did not
want to progress discussions regarding the Heads of Terms. The Applicant sent the Land Interest a Letter in March 2024 to confirm their position on the Heads of

Terms discussions.

The Land Interest responded restating their position via email.
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116 Louise Jane Shoosmith & Mark The Applicant has been in correspondence with the Land Interest since July 2021.
Stephen Shoosmith
The Land Interest owns a residential dwelling with some pasture land. A sliver of the pasture land/ hedgerow border (17 sgm) at the north-eastern corner of the land
holding is included within the Order Limits as a proposed construction and operational access.
The Applicant attempted to engage with the Land Interest directly in person via a door knock in June 2023. The Applicant was able to obtain contact details and
followed up with an email.
Heads of Terms were issued in December 2023, and the Applicant understands the Land Interest would like to work collaboratively with the Applicant to agree
terms.
The Applicant's latest correspondence with the Land Interest was via telecom in January 2024 and a subsegent follow up email regarding queries about the Heads
of Terms in January 2024.
A letter was sent in March 2024 requesting feedback on the Heads of Terms.
117 Jason Harold Young & Nicola The Applicant has been in correspondence with the Land Interest since July 2021.
Young
The Land Interest owns a small section of driveway/ verge (12 sqm) adjacent to an existing track which is affected by a proposed construction and operational
access.
A brief initial meeting was held in June 2023, where the Applicant met with the Land Interest at their property and followed up with an email and the offer another
meeting.
Head of Terms were issued in December 2023 and the Applicant is awaiting feedback from the Land Interest to work collaboratively to agree terms. A Letter was
sent in March 2024 requesting feedback on the Heads of Terms.
118 Benjamin Matthew Marten The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.
Leathers & Joanna Margaret
Leathers The Land Interest owns pasture land/ equine paddocks which are affected by the proposed Rampion 2 cable route. The driveway to the Land Interest's residential
property (and equine complex) and three of their fields are included within the Order Limits as a proposed operational access.
Site meetings were initially held in March 2021 and September 2021, where the project's proposals were explained to the Land Interest. The Land Interest and the
Applicant discussed the proposed operational access, with another alternative option being subsequently consulted upon and included within the final design.
Heads of Terms were issued in May 2023 and the Applicant is awaiting comments on the Heads of Terms from the Land Interest and their agent.
The Applicant met with the Land Interest on site again in March 2022.
—with-the latest-cerrespondence-being-The Applicant sent an email to the Land Interest's agent requesting feedback on the Heads of Terms in February 2024 and a
Letter in March 2024.
Latest correspondence being the Applicant emailing the Land Interest and their agent in to request a date for a meeting to discuss the Heads of Terms and any
points that require clarification in order to progress negotiations.
119 Fortgate Investments Limited The Applicant has been in regular correspondence with the Land Interest and their agent since March 2021.
The Land Interest owns pasture land (which is occassionally used as a motorcross track) which is affected by the proposed Rampion 2 cable route. The Land
Interest owns an existing track / road which has been included within the Order Limits as a proposed construction access.
Site meeting were initially held in March 2021 and May 2022 where the project proposals were explained to the Land Interest. The Land Interest expressed a
preference for a soil storage area to be included within the Order Limits on their land, which was subsequently taken forwards for consultation and incorporated into
the design.
Heads of Terms were issued in March 2023 and the Applicant is awaiting comments on the Heads of Terms from the Land Interest and their agent.
The Applicant met with the Land Interest on site again in June 2023, with-the-latest-correspondence-beinrg and sent a Letter requesting feedback on the Heads of
Terms in March 2024.
The Applicant had an on-line meeting in April 2024 to discuss the Heads of Terms and a follow up email.
The latest correspondence being an email from the Applicant to the land interest's agent clarifying the basis of the offer within the Heads of Terms and requesting a
response.
120 Shermanbury Grange Land The Land Interest has signed and returned Heads of Terms in May 2023.
Management Company Limited
Latest correspondence via an on-line Teams call in March 2024 to discuss amendments to the Heads of Terms.
121 John David Kempley & Yvonne The Applicant has been in correspondence with the Land Interest and their agent since May 2021.
Mary Kempley
The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route. The Land Interest's pasture land is also included within the Order
Limits as a proposed operational access.
A site meeting was initally held in September 2021, where the project's proposals were explained to the Land Interest.
Heads of Terms were issued in March 2023 and the Applicant is awaiting comments on the Heads of Terms from the Land Interest and their agent.
Latest-correspondence-being The Applicant sent an email requesting feedback on the Heads of Terms to the Land Interest's agent in December 2023 and a Letter
in March 2024, which they have yet to recieve.
The latest correspondence is an email from the Applicant to the Land Interest and their agent, requesting a date for a site meeting and requesting feedback on the
Heads of Terms.
122 Anne Christine Deakin & The The Applicant has been in regular correspondence with the Land Interest since December 2020.
Executor of Robin John Burdett
Deakin The Land Interest owns pasture land (which is overgrown with vegetation) which is affected by the proposed Rampion 2 cable route.
The Applicant has been in regular contact with the Land Interest via email and telecom, with a site meeting being held in May 2023 with their newly appointed agent
in attendance.
Heads of Terms were issued in March 2023 and the Applicanat is awaiting comments on the Heads of Terms from the Land Interest and their agent.
atest correspondence being a Letterin March 2024 requesting feedba - The Applicant sent a letter to the Land Interest in March 2024
requesting feedback on the Heads of Terms and an email in April 2024.
Latest correspondence being an email from the Applicant to the Land Interest and their agent requesting a date and time for a meeting to discuss the Heads of
Terms.
123 Julian Clennell Harvey Tomlinson |The Applicant has been in correspondence with the Land Interest since May 2021.
& Kym Louise Francis Tomlinson
The Land Interest owns a hedgerow bordering an A road (the A272), a small section of which (xsq m) is affected by a proposed construction and operational
access.
The Applicant has been in contact with the Land Interest via email and telecom throughout the duration of the project, with a site meeting being held in June 2023.
Heads of Terms were issued in December 2023 and the agent has confirmed that the Land Interest would like to work collaboratively with the Applicant to agree
terms.
The Applicant's latest correspondence with the Land Interest's agent was via email in February 2024 regarding queries about the Heads of Terms.
124 Susan Mary Brand & The The Applicant has been in correspondence with the Land Interest and their agent since March 2021.

Executor of Lloyd Brand

The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route (onshore connection works).

Site meetings were held in March 2021, August 2021 and December 2021, where the Land Interest expressed concerns about the cable route impacting their land,
and a preference for the alternative route to the substation (which would avoid their land). Another site meeting was held in November 2022 to discuss the project
timescales and other queries with their agent present. In May 2023, a letter was sent to the Land Interest confirming the route selection connecting the proposed
substation to the Bolney substation, which would impact their land holding.

Heads of Terms were issued in July 2023 and the Applicant is awaiting feedback from the Land Interest's agent on the Heads of Terms.

The Applicant's-fatest-correspondence-with sent the Land Interest and their agent was-via a Letter in March 2024 requesting feedback on the Heads of Terms. This
was followed up with an email in April 2024.

Latest correspondence with the Land Interest and their agent was via an email to the agent in May 2024 requesting a meeting to progress discussions on the
agreement.
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125 Frances Jane Osborne & Lisa The Applicant has been in regular correspondence with the Land Interest since March 2021.
Beverlee Wells
The Land Interest owns pasture land / paddock land / livery and an equine gallops which is affected by the proposed Rampion 2 cable route. In addition, an existing
track (providing access to their residential dwelling and equine livery) and part of the pasture land is included within the Order Limits as a proposed operational
access.
An initial site meeting was held in March 2021, where the project's proposals were explained to the Land Interest. A subsequent meeting was held in August 2021 to
review the route of the operational access access in this location, followed by meetings in July 2022 and August 2022. Subsequently, a revised operational access
route was consuted upon in October 2022 and incorporated into the design, which reduced the impact on the gallops.
Heads of Terms were issued in July 2023 (and re-circulated in November 2023) and the Applicant is awaiting feedback from the Land Interest.
The Applicant ‘s-latest-cerrespondence-with-the-Land-trterest-were-held site meetings in November and December 2023 to understand the best way to mitigate
impacts in this location and sent a Letter in March 2024 requesting feedback on the Heads of Terms.
The latest correspondence being an email to the Land Interest requesting a date for a meeting in May 2024 to progress discussions on the agreement.
126 Anthony John Cooke & Charlotte |The Applicant has been in correspondence with the Land Interest and their agent since March 2021.
Louise Sturdy
The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route. In addition, the access track to their residential property (which is
owned by a separate Land Interest) is included within the Order Limits as a proposed operational access.
An initial site meeting was held in March 2021, where the project's proposals were explained to the Land Interest. An additional meeting was held in July 2022 (with
a neighbouring Land Interest) and in August 2022, following which the Land Interest appointed an agent.
Heads of Terms were issued in July 2023 and the agent confirmed in October 2023 that the Land Interest would like to work collaboratively with the Applicant to
agree terms.
The Applicant's-atest-correspdendence-with-the-Land-tnterest-was sent an email in December 2023 to their agent requesting feedback on the Heads of Terms and
a Letter in March 2024.
The Applicant is awaiting feedback from the land Interest's agent as at Deadline 4 having sought clarification on the detail required within the additional plan
requested.
The latest correspondence with the Land Interest was an email to the Land interest and their agent in May 2024 requesting a date for a meeting to progress
discussions on the agreement.
127 James Alfred Charles Hyatt & The Applicant has been in correspondence with the Land Interest since March 2021.
Lorraine Hyatt
The Land Interest owns pasture land (including an area which is used as a private race track) and part of the driveway to their residential property, which is affected
by the proposed Rampion 2 cable route (onshore connection works).
An initial site meeting was held in March 2021, where the project's proposals were explained to the Land Interest. A further site meeting was held in October 2022
with the agent present, where an alternative route was proposed by the Land Interest. The alternative route was was given due consideration, but due to constraints
(the rationale for which was explained via email in March 2023), it was not taken forwards for consultation.
Heads of Terms were issued in July 2023 and the Applicant is awaiting feedback from the Land Interest's agent.
A Letter was sent to the Land Interest and their agent in March 2024 requesting feedback on the Heads of Terms. A follow up email was sent to their Land Interest
and their agent requesting feedback in April 2024.
Latest correspondence being an email to the Land Interest and their agent requesting feedback in May 2024.
128 Karen Henderson The Applicant has been in correspondence with the Land Interest since June 2021.
The Land Interest owns pasture land which is affected by the proposed Rampion 2 cable route (onshore connection works). The proposed construction
methodology in this location is horizontal directional drilling.
Site meetings were held in November 2021 and again in October 2022 where the project's proposals were explained to the Land Interest.
Heads of Terms have not yet been issued to this Land Interest.
The Applicant's latest correspondence with the Land Interest was the S.56 mailout.
129 Nigel Gordon Helm Draffan & The Land Interest owns the registeresd common land (grass roadside verges) either side of the B2135. The Land Interest is affected by proposed construction and
Andrew Herbert Lane (as trustees |operational access routes directly off the B2135.
of the Lavinia Norfolk’s Family
Charitable Trust) Heads of Terms were-issued- to the Land Interestin-June 2023
The Applicant's latest correspondence with the Land Interest's agent was in July 2023, requesting further detail on the Land Interest's land holding (which is
unregistered).
130 Jane Noelle Madeline Bowring The Land Interest were first consulted in July 2021. In August 2023, the Land Interest contacted the Applicant directly as part of the consultation and the Applicant
Reed & Roger William Hampson |has been in direct contact with the Land Interest since this point.
Reed
The Land Interest owns part of an existing track (Dragons Lane), which provides access to various dwellings. The Lane is within the Order Limits as a proposed
operational access.
The Applicant has not met with the Land Interest on site.
Heads of Terms were issued in December 2023 and the Applicant is awaiting feedback from the Land Interest.
The Applicant ‘s latest-correspondence-with-the-Land-trterest-was-via-sent a Letter in March 2024, where the Applicant requested feedback on the Heads of Terms.
The Applicant sent a follow up email to the Land Interest requesting further feedback in April 2024.
A hard copy of the Heads of Terms was sent via post again to the Land Interest in May 2024.
Latest correspondence being an email to the Land Interest requesting feedback on the Heads of Terms in May 2024.
131 Artemis Aerospace Limited The Applicant has been in correspondence with the Land Interest and their agent since February 2021.
Artemis Aerospace own pasture land affected by the cable route. Jim Scott (Land interest 040) is Managing Director of Artemis Aerospace.
Please refer to Land Interest 040 for the summary.
132 LAMA Fund (David John Pennell, |The Land Interest owns the river bed of the River Arun (Plots 2/33 & 3/1). The Applicant is seeking temporary possession of areas of land as temporary passing
Lady Clare Therese Kerr, William [places along a temporary construction and operational access route along Michelgrove Lane.
Walter Raleigh Kerr and Lady
Mary Cecil Adler as Trustees of Heads of Terms were issued to the Land Interest in June 2023.
The Angmering Park Estate Trust)
The Applicant had an on-line video (TEAMS) call with the Land Interest's agent, on 1st March 2024, whereby Heads of Terms, the draft Option Agreement and the
draft Deed of Easement were reviewed in detail. The Applicant is awaiting confirmation from the Land Interest that terms have been agreed in principle.
133 Patricia Jenkin & Peter Brian The Land Interest owns a parcel of land to the South of Michelgrove Lane.
Jenkin (trading as J&G Jenkin and
Sons) The Applicant is f seeking temporary possession of existing passing places for a temporary construction and operational access route along Michelgrove Lane.
Heads of Terms were issued to the Land Interest in May 2024.
134 The Executors of Jill Marquette The Applicant has been in dialogue with the Land Interest since September 2022.

Angell

The Land Interest owns part of a track that will be affected by the proposed cable route and an operational access route.

Heads of Terms were issued in July 2023. The Applicant has contacted the Land Interest for an update via letter in March 2024.
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135

Peter Brian Jenkin

The Applicant has been in dialogue with the Land Interest and the Land Interest’s agent since June 2022.

The Land Interest was originally affected by the proposed cable route and a temporary construction access, but following consultation and subsequent route
amendments, there is now no cable route associated with this Land Interest.

Heads of Terms for an operational access were issued in December 2023. The Applicant has followed up with the Land Interest and the Land Interest's agent for
an update in March 2024.

136

Patricia Jenkin

The Applicant has been in dialogue with the Land Interest and the Land Interest’s agent since June 2022.

The Land Interest was originally affected by the proposed cable route and a temporary construction access, but following consultation and subsequent route
amendments, there is now no cable route associated with this Land Interest.

Heads of Terms for an operational access were issued in December 2023. The Applicant has followed up with the Land Interest and the Land Interest’s agent for
an update in March 2024.

137

Tobias Jenkin

The Land Interest’s Category 2 Interest is in relation to rights of access.

The Applicant in this instance has not entered discussions over Heads of Terms.

138

Emma Jane Jenkin

The Land Interest’s Category 2 Interest is in relation to rights of access.

The Applicant in this instance has not entered discussions over Heads of Terms.

139

Christopher John Hodgkins

The Applicant has been in regular correspondence with the Land Interest and their agent since September 2021.

The Land Interest owns a residential dwelling (with three other individuals) which is accessed via a private driveway. The private driveway is affected by the
proposed Rampion 2 cable route and a proposed duct stringing area. In addition, the Land Interest is an AHA tenant over pasture land which is affected by the
proposed Rampion 2 cable route. The pasture land within their tenancy is also affected by a proposed construction compound, construction access, duct stringing
area and operational access.

Site meeting were held in September 2021, April 2022 (in conjunction with a neighbouring Land Interest) and in May 2022.

Heads of Terms were issued July 2023 and the Applicant is awaiting feedback from the Land Interest and their agent.

Latestcorrespondenece The Applicant met with the Land Interest was at a site meeting in May 2023. An email in December 2023 requesting feedback on the Heads
of Terms from their agent and a Letter in March 2024 requesting feedback.

As of April 2024 Deadline 4 (May 2024) the Applicant is awaiting confirmation regarding the appointment of a new agent.

Latest correspondence with the Land Interest was via an email in May 2024 reqguesting a meeting to discuss the Heads of Terms and progress discussions.

140

Andrew James Hodgkins

The Applicant has been in regular correspondence with the Land Interest and their agent since September 2021.

The Land Interest owns a residential dwelling (with three other individuals) which is accessed via a private driveway. The private driveway is affected by the
proposed Rampion 2 cable route and a proposed duct stringing area. In addition, the Land Interest is an AHA tenant over pasture land which is affected by the
proposed Rampion 2 cable route. The pasture land within their tenancy is also affected by a proposed construction compound, construction access, duct stringing
area and operational access.

Site meeting were held in September 2021, April 2022 (in conjunction with a neighbouring Land Interest) and in May 2022.

Heads of Terms were issued July 2023 and the Applicant is awaiting feedback from the Land Interest and their agent.

Latest-correspondenee The Applicant met with the Land Interest was at a site meeting in May 2023. An email in December 2023 requesting feedback on the Heads
of Terms from their agent and a Letter in March 2024 requesting feedback.

As of Deadline 4 (May 2024) the Applicant is awaiting confirmation regarding the appointment of a new agent.

Latest correspondence with the Land Interest was via an email in May 2024 requesting a meeting to discuss the Heads of Terms and progress discussions.

141

Caroline Janet Hodgkins & Emily
Victoria Hodgkins

The Applicant has been in regular correspondence with the Land Interest and their agent since September 2021.

The Land Interest owns a residential dwelling (with three other individuals) which is accessed via a private driveway. The private driveway is affected by the
proposed Rampion 2 cable route and a proposed duct stringing area. In addition, the Land Interest is an AHA tenant over pasture land which is affected by the
proposed Rampion 2 cable route. The pasture land within their tenancy is also affected by a proposed construction compound, construction access, duct stringing
area and operational access.

Site meeting were held in September 2021, April 2022 (in conjunction with a neighbouring Land Interest) and in May 2022.

Heads of Terms were issued July 2023 and the Applicant is awaiting feedback from the Land Interest and their agent.

Latest-correspondenee-The Applicant met-with the Land Interest was at a site meeting in May 2023. An email in December 2023 requesting feedback on the Heads
of Terms from their agent and a Letter in March 2024 requesting feedback.

As of Deadline 4 (May 2024) the Applicant is awaiting confirmation regarding the appointment of a new agent.

Latest correspondence with the Land Interest was via an email in May 2024 requesting a meeting to discuss the Heads of Terms and progress discussions.

142

The Executor of John Martin
Baldwin

The Applicant has been in correspondence with the Land Interest and their agent since September 2021.

The Land Interest owns pasture land which is affected by a proposed construction access. In addition, the Land Interest owns an equine yard, part of which is
included within the Order Limits as a proposed operational access.

Site meetings with the agent have been held in September 2021 and May 2022, where the project's proposals were explained to the Land Interest.
Heads of Terms were issued in December 2023. The Applicant will continue to work collaboratively with Land Interest to agree terms.

The Applicant's-fatest-correspondence-with-the emailed the Land Interest's agent was-anr-email in February 2024 requesting feedback on the Heads of Terms and
via a Letter in March 2024.

The Applicant's latest correspondence with the Land Interest's agent was an email in May 2024 requesting feedback on the Heads of Terms and requesting a
meeting date to progress discussions.

143

Richard Anthony Hewson

The Applicant has been in correspondence with the Land Interest via statutory consultations since July 2021.

The Land Interest owns a residential dwelling which is accessed via a private driveway. The private driveway is affected by the proposed Rampion 2 cable route.
The proposed construction methodology in this location is horizontal directional drilling.

An initial site meeting was held in October 2022, where the project's proposals were explained to the Land Interest.

Heads of Terms were issued in July 2024 and the Applicant is awaiting feedback from the Land Interest.

The Applicant ‘sHatest-cerrespondence-withe-the-Land-taterestwas sent an email in February 2024 re-attaching and requesting feedback on the Heads of Terms
and via a Letter in March 2024 followed up by an email in April 2024.

The latest correspondence with the Land Interest was a site meeting in April 2024, followed by an email in May 2024.

144

Gabrielle Elizabeth Francis and
Mark Alan Lawton Pockett

The Applicant has been in correspondence with the Land Interest since July 2021.

The Land Interest owns part of a road (Chantry Lane) and car parking area at Chantry Point affected by an operational access.

A site meeting was held in July 2022 where the project's proposals were explained.

Heads of Terms were issued in December 2023. Initial feedback has been received from their agent and responded to via email in February 2024.
Latest correspondnce with the Land Interest was a Letter in March 2024 requesting further feedback on the Heads of Terms.

QOutstanding concerns include the provision of associated legal documentation and points to be amended within the Heads of Terms.

145

Environment Agency

The Applicant has been in correspondence with the Land Interest since July 2022.
The Land Interest enjoys various access rights across land affected by the cable route.

The Land Interest has requested that access be maintained across this land during and post construction

146

UK Power Networks (Operations)
Limited

N/A - No voluntary agreement required

147

Scottish and Southern Energy
Power Distribution Limited

N/A - No voluntary agreement required

148

South Eastern Power Networks
plc (UK Power Networks)

N/A - No voluntary agreement required
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149 Neos Networks Limited N/A - No voluntary agreement required

150 Portsmouth Water Limited N/A - No voluntary agreement required

151 OCU Group Limited N/A - No voluntary agreement required

152 Cityfibre Limited N/A - No voluntary agreement required

153 Virgin Media Limited N/A - No voluntary agreement required

154 Openreach Limited N/A - No voluntary agreement required

155 Vodafone Limited N/A - No voluntary agreement required

156 Stewart Warwick Dench The Land Interest's Category 2 Interest is in relation to rights in respect of legal easements.

The Applicant in this instance has not entered dicsussions over Heads of Terms
156 Simon Kilham The Applicant has been in regular correspondence with the Land Interest's landlord since September 2021.

The Applicant understands Mr Kilham holds an FBT at Guessgate Farm, a farm forming part of the Wiston Estate. which extends to 123 acres. The Applicant
understands Mr Kilham also contract farms part of Buncton Manor Farm (part of the Wiston Estate), which extends to over 173 acres, and he uses the Buncton
Manor Farm buildings for farming activities.

The Applicant met Mr Kilham on site in September 2021, to discuss the project's proposals and impact on the farming business. The Applicant has also met with Mr
Kilham at a site meeting on 9 August 2021 (at a neighbouring landwoner's site meeting); on 29 April 2022 (at a meeting with the wider Wiston Estate and their
tenants); and at a consultation event on 11 November 2023. A meeting was offered to Mr Kilham in May 2023, where site specific meetings were held with other
tenants of the Wiston Estate, however Mr Kilham did not attend.

The Applicant is not seeking to agree Heads of Terms with the tenant but has been working collaboratively with the Land Interest’s landlord and will be issuing
Tenant Consent documents to the tenants.

The latest correspondence being an email in May 2024 confirming the fee position in respect of tenant's advice in relation to the project and offering a meeting to
progress negotiations.




