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EcoDoc Number 005403977-01  

 

1   Explanatory Notes for the Land   

Rights Tracker (LRT)   

1.  The following notes are provided for additional context for the following trackers.   

1.1   Part 1 – ‘CAT 1 Owners’   
2.  Part 1 of the LRT includes all Category 1 Owners or Reputed Owners identified within  

the Book of Reference [APP-031] where acquisition of land and rights is required, and  

the land interest is able to provide proof of title.    

3.  Part 1 of the LRT does include tenants, lessees and occupiers identified as Category 1   
interests in the Book of Reference. The Applicant is requesting such interests be  
signatories to voluntary agreements with Category 1 Owners or Reputed Owners  
identified within the Book of Reference [APP-031].   

4.  The LRT does not include commentary with Category 3 interests identified in the  
Book of Reference [APP-031] as they are outside the Order Land and therefore not   
subject to any acquisition of land, rights nor temporary possession.   

5.  Where no interest has come forward declaring or proving ownership of unregistered   

plots, negotiations are not ongoing, and the plots have not been included in the LRT.  

1.2   Part 2 – ‘CAT 2 Statutory Undertakers’   
6.  Part 2 of the LRT includes commentary in respect of voluntary agreements being  

sought with Category 2 Statutory Undertaker interests in the Book of Reference  
[APP-031] as having rights and/or apparatus within the Order Land.   

1.3   Part 3 – ‘Crown Interests’   
7.  Part 3 of the LRT includes all Crown Interests identified within the Book of Reference  

[APP-031] where acquisition of land and rights is required, and the land interest is able  

to provide proof of title.   

1.4  Section Notes   
8.  Each tracker includes five Sections, each with multiple columns.    

9.  Section A provides the name of the Affected Party as an individual land interest within  

the Order Land, their unique reference number and the name and company of their  
agent if they are represented professionally.    

10.  Section B provides the Examination Library references associated with any Relevant  
Representation, Written Representation or other document provided by the Affected   
Party.    
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Land Rights Tracker - Category 1 Interests

Dogger Bank South Offshore Wind Farms

B. Examination 

Library references

AP ref no. Land Interest
Professional representation 

(Name and company)

Examination 

Library references
Status of objection Summary of objection BoR Category Interest

Sheet Number & 

Land Plot no(s).

Description of 

rights sought
Works no(s) Works Description Status of negotiation Summary of negotiation status

18-010, 18-014, 18-

015, 18-018, 18-021, 

18-022, 18-025, 18-

028, 18-030, 18-031, 

18-035

Freehold 

Acquisition

21A/B, 18A/B, 

31A/B, 20A/B, 

23A/B, 28A/B, 

29A/B, 26A/B, 

27A/B, 14A/B, 

24A/B, 22A/B, 25A

Substation

11-018, 18-002, 18-

009, 18-012, 18-016, 

18-017, 18-019, 18-

020, 18-023, 18-024, 

18-026, 18-027, 18-

029, 18-032, 18-033, 

18-034, 18-036, 18-

037, 18-038, 18-043, 

18-050, 18-052

Acquisition of 

Rights

17A/B, 14A/B, 

30A/B, 28A/B, 

18A/B, 31A/B, 32B

Cable Corridor and 

Substation

11-013, 11-017, 12-

001, 12-007, 18-011, 

18-013, 18-042, 18-

044, 18-045, 18-046, 

18-047, 18-049, 18-

051, 18-053

Temporary 

Possession

17A/B, 18A/B, 

16A/B, 19A/B, 

23A/B

Access and 

Temporary 

Construction 

Compound

18-054, 19-007 Acquisition of 

Rights

33A/B, 31A/B, 32B Cable Corridor

18-048, 18-055 Temporary 

Possession

17A/B, 18A/B, 

33A/B

Access

187611, 187613 Andrew Digby Cooke and Nicholas 

John Cooke

Martin Swann of R Hornsey & 

Sons

Category 1 Owner 15-008, 16-001, 16-

002, 16-003, 16-008, 

16-009

Acquisition of 

Rights

14A/B, 17A/B Cable Corridor Heads of Terms agreed: 

Option agreement to be 

negotiated 

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interests appointed land agent have been actively engaging since this time on matters such as 

agreeing licences for surveys and progressing through non-statutory and statutory consultation.

The Land Interest and their appointed agent, R Hornsey & Sons, attended one of Applicant’s 

landowner engagement events on 2nd June 2023 prior to the start of consultation to provide a 

project update. The appointed agent is a member of the Land Interest Group (LIG) attending further 

project update meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG 

and Dalcour Maclaren have been negotiating the generic set of heads of terms from October 2023 

with the interest signing a specific heads of terms in August 2024. During this time 5 face to face 

meetings were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 

2024, 9th April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

19-004 Acquisition of 

Rights

31A/B Cable Corridor

19-001 Temporary 

Possession

33A/B Access

OwnerCategory 1

Owner

E. Voluntary agreements

Albanwise Limited187052

C. Status of Objection

The land interest raises 

concerns about land 

take, sterilisation of land 

from other commercial 

ventures and business 

extinguishment of their 

tenants interest

Relevant Representation 

A. Affected Party

Tom Watson of Cundalls 

(Yorkshire) Limited

RR-001 Category 1

D. Draft DCO information

Heads of Terms 

negotiations ongoing 

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ in April 2022. Daclour Maclaren and the interests 

appointed land agent, Cundalls, have been actively engaging since this time on matters such as 

agreeing licences for surveys and progressing through non-statutory and statutory consultation.

Daclour Maclaren and Cundalls have held a number of meetings throughout the last 2 years on 18th 

May 2022, 7th March 2023, 25th January 2024, 3rd May 2024 and 11th October 2024 to progress 

negotiations on the rights required for the projects and the impact on the landowners tenants.

The Applicant's land agent  issued a commercial offer to the owners appointed agent on 7th July 

2024. The Applicant and appointed agent have been negotiating the terms and it is hopeful that the 

necessary land rights can be secured through a voluntary agreement. Heads of Terms for the cable 

corridor are now in an agreed form.

Heads of Terms 

negotiations ongoing 
The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interests appointed land agent, Cundalls, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

Dalcour Maclaren and Cundalls have held a number of meetings throughout the last 2 years on 18th 

May 2022, 7th March 2023, 25th January 2024, 3rd May 2024 and 11th October 2024.

The Applicant’s land agent issued a commercial offer to the owners appointed agent on 7th July 

2024. The Applicant and appointed agent have been negotiating the terms and it is hopeful that the 

necessary land rights can be secured through a voluntary agreement. Heads of Terms for the cable 

corridor are now in an agreed form.

Heads of Terms agreed: 

Option agreement to be 

negotiated 

188653 Andrew James Martin White Ralph Ward of Frank Hill & 

Sons (A & V) Ltd
The Applicant, through their land agent, Dalcour Maclaren, made initial contact  with this interest 

via the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Frank Hill & Sons, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent, is a member of the Land Interest Group (LIG) and was invited to further project 

update meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and 

Dalcour Maclaren have been negotiating the generic set of heads of terms from October 2023. 

During this time 5 face to face meetings were held with the LIG as a collective to negotiate the terms 

on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and the 28th May 2024. 

The appointed agent was provided details and minutes from any meetings held which were not 

attended directly.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Relevant Representation The land interest raises 

concerns about land take 

and impact of 

sterilisation of land from 

other commercial 

ventures

152819 Albanwise Synergy Limited Tom Watson of Cundalls 

(Yorkshire) Limited

RR-002 OwnerCategory 1
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Land Rights Tracker - Category 1 Interests

Dogger Bank South Offshore Wind Farms

B. Examination 

Library references

AP ref no. Land Interest
Professional representation 

(Name and company)

Examination 

Library references
Status of objection Summary of objection BoR Category Interest

Sheet Number & 

Land Plot no(s).

Description of 

rights sought
Works no(s) Works Description Status of negotiation Summary of negotiation status

E. Voluntary agreementsC. Status of ObjectionA. Affected Party D. Draft DCO information

188532, 188533 Andrew Stanley Tomlinson and James 

Leonard Tomlinson

Martin Swann of R Hornsey & 

Sons

Category 1 Owner 07-002, 07-003, 07-

004

Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms agreed: 

Option agreement to be 

negotiated 
The Applicant, through their land agent, Dalcour Maclaren, made initial contact  with this interest 

via the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, R Hornsey & Sons, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 30th May 2023 prior to the start of consultation to provide a project update. The 

appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

18-015, 18-021, 18-

025

Freehold 

Acquisition

29A/B, 27A/B, 

28A/B, 26A/B, 

24A/B

Substation Heads of Terms agreed: 

Option agreement to be 

negotiated 

18-017, 18-020, 18-

024, 18-036, 18-043, 

18-050, 18-052, 18-

054, 19-007

Acquisition of 

Rights

28A/B, 30A/B, 32B, 

33A/B, 31A/B, 17A/B

Substation and Cable 

Corridor

Heads of Terms agreed: 

Option agreement to be 

negotiated 

18-042, 18-044, 18-

045, 18-046, 18-047, 

18-048, 18-049, 18-

051, 18-053, 18-055

Temporary 

Possession

17A/B, 16A/B, 

18A/B, 33A/B

Access and 

Temporary 

Construction 

Compound

Heads of Terms agreed: 

Option agreement to be 

negotiated 

13-004 Acquisition of 

Rights

14A/B Cable Corridor

13-006 Temporary 

Possession

18A/B Access

17-002 Acquisition of 

Rights

17A/B, 14A/B Cable Corridor

17-003 Temporary 

Possession

17A/B, 16A/B Temporary 

Construction 

Compound

187949, 227814 Ann Christine Jackson and The 

Executor of The Estate of The Late 

David Robert Jackson

Tom Julian of Ullyotts (Rural) 

Ltd

188718 Andrew Woodmansey James Walton of Brown and 

Co

OwnerCategory 1

Category 1

Occupier

188377 Angela Elizabeth Sellers Ralph Ward of Frank Hill & 

Sons (A & V) Ltd The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interests appointed land agent, Frank Hill & Sons, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Heads of Terms agreed; 

Option agreement to be 

negotiated 

The Applicant, through their land agent, Dalcour Maclaren, made initial contact  with this interest 

via the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interests appointed land agent, Brown & Co, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

The interest is a occupier of the land and so the Applicant and appointed agent have agreed terms in 

principle which are dependent on the outcome of the negotiations with the landlord. Daclour 

Maclaren have met with this interest and their appointed agent on the following dates to provide 

project updates and to progress the principle terms, 25th October 2022, 6th June 2023, 13th March 

2024, 23rd July 2024 and 6th November 2024.

The Applicant, through their land agent, Dalcour Maclaren, made initial contact  with this interest 

via the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interests appointed land agent, Ullyotts Ltd, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 2nd June 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Heads of Terms agreed; 

Option agreement to be 

negotiated 

Owner

 Page | 2-2



Land Rights Tracker - Category 1 Interests

Dogger Bank South Offshore Wind Farms

B. Examination 

Library references

AP ref no. Land Interest
Professional representation 

(Name and company)

Examination 

Library references
Status of objection Summary of objection BoR Category Interest

Sheet Number & 

Land Plot no(s).

Description of 

rights sought
Works no(s) Works Description Status of negotiation Summary of negotiation status

E. Voluntary agreementsC. Status of ObjectionA. Affected Party D. Draft DCO information

289453 Ashley Nigel Foster Tom Julian of Ullyotts (Rural) 

Ltd

Category 1 Occupier 09-009 Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms 

negotiations ongoing This interest was identified on 7th May 2024 as an occupier of plot 09-009 following discussions with 

the landowner and their appointed agent. This interest has appointed an agent, R Hornsey & Sons, 

who is in the LIG, however, evidence to confirm the occupation has not yet been received by the 

Applicant.

 

A generic Occupier’s Heads of Terms were sent to the Occupier’s appointed agent on the 19th 

September 2024. Negotiations with the affected party are ongoing. It is hopeful that the necessary 

land rights can be secured through a voluntary agreement.

18-008 Freehold 

Acquisition

14A/B, 21A/B, 

20A/B, 22A/B

Substation Heads of Terms 

negotiations ongoing 

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, R Hornsey & Sons, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 2nd June 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Dalcour Maclaren and the appointed agent held a specific meeting on 1st July 2024 to discuss the 

road aspect of the DCO with a follow up meeting with the College on the 29th August 2024. 

Commercial terms we sent on the 4th September with the offer of a follow up meeting. The 

Applicant is continuing to engage with the appointed agent and is hopeful that the necessary land 

rights can be secured through a voluntary agreement.

14-006, 18-001, 18-

007

Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms agreed: 

Option agreement to be 

negotiated The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, R Hornsey & Sons, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 2nd June 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

187080 Bryant Homes Northern Limited Stuart Hastings of Gateley 

Hamer

Category 1 Owner 17-010 Acquisition of 

Rights

17A/B, 14A/B Cable Corridor Heads of Terms 

negotiations ongoing 

The Applicant, through their land agent, Dalcour Maclaren, made initial contact  with this interest 

via the means of a project introduction letter and LOQ form in April 2022. The original appointed 

agent did not engage with the Applicant to a satisfactory extent and so Dalcour Maclaren issued a 

set of Heads of Terms directly to the interest on 10th June 2024.

The new appointed agent, Gateley Hamer (as of 22nd August 2024), and Dalcour Maclaren are in 

active negotiations to discuss the impact of their scheme the Applicant shall continue to engage 

with the appointed agent and is hopeful that the necessary land rights can be secured through a 

voluntary agreement. Dalcour Maclaren and the appointed agent have met on 29th August and 16th 

October 2024. The Applicant shall continue to engage with the appointed agent and is hopeful that 

the necessary land rights can be secured through a voluntary agreement.

Category 1 Owner187075 Bishop Burton College Martin Swann of R Hornsey & 

Sons
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Land Rights Tracker - Category 1 Interests

Dogger Bank South Offshore Wind Farms

B. Examination 

Library references

AP ref no. Land Interest
Professional representation 

(Name and company)

Examination 

Library references
Status of objection Summary of objection BoR Category Interest

Sheet Number & 

Land Plot no(s).

Description of 

rights sought
Works no(s) Works Description Status of negotiation Summary of negotiation status

E. Voluntary agreementsC. Status of ObjectionA. Affected Party D. Draft DCO information

10-010, 10-014 Acquisition of 

Rights

14A/B Cable Corridor

10-015 Temporary 

Possession

18A/B, 16A/B Temporary 

Construction 

Compound

187086 Carr Hill Farm Limited Peter Mawer of Cranswicks Category 1 Owner 03-011 Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms agreed: 

Option agreement to be 

negotiated The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Cranswicks, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 30th May 2023 prior to the start of consultation to provide a project update. The 

appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

187702, 187705 Christine Ann Ellerington and James 

Anthony Ellerington

Mark Broadhurst of R R 

Leonard & Son

Category 1 Owner 08-026, 09-001, 09-

002

Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms agreed: 

Option agreement to be 

negotiated The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, RR Leonard & Sons, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 31st May 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

05-004 Acquisition of 

Rights

14A/B Cable Corridor

06-009 Temporary 

Possession

17A/B Access

Category 1

Category 1 Owner

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, RR Leonard & Sons, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Heads of Terms agreed: 

Option agreement to be 

negotiated The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Brown & Co LLP, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

187320, 187321 Christopher Andrew Arnott and David 

John Arnott

Chloe Grieg of Brown and Co 

LLP

187523 Caroline Mary Caley Mark Broadhurst of R R 

Leonard & Son

Owner Heads of Terms agreed; 

Option agreement to be 

negotiated 
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188605, 

188607, 

188612, 188613

Clifford Noel Warkup and Graham 

Clifford Warkup and Martin Geoffrey 

Warkup and Neil Anthony Warkup

Peter Mawer of Cranswicks Category 1 Owner 01-008 Temporary 

Possession

10A/B Emergency Access

The Applicant is not currently pursuing an agreement with this land interest. The Applicant has 

agreed that a temporary licence agreement for the rights will be agreed ahead of any scheduled 

works as this is for emergency access works only.

190031 Copeland R G & Sons Tom Julian of Ullyotts (Rural) 

Ltd

Category 1 Owner 05-003* Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms agreed: 

Option agreement to be 

negotiated 

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Ullyotts Ltd, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 30th May 2023 prior to the start of consultation to provide a project update. The 

appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

18-010 Freehold 

Acquisition

21A/B, 18A/B, 

31A/B, 20A/B, 

23A/B, 28A/B, 

29A/B, 26A/B, 

27A/B, 14A/B, 

24A/B, 22A/B

Substation

02-001*, 02-002, 02-

003*, 02-006, 02-

007*, 02-010*, 02-

031, 02-034, 02-038, 

07-004, 08-015, 10-

007, 11-010, 11-012, 

12-005*, 12-012, 13-

001*, 13-002, 13-

016, 14-005, 14-007, 

17-002, 17-008, 17-

009, 18-012, 18-039, 

18-043, 19-004, 19-

005, 20-002, 20-004

Acquisition of 

Rights

8A/B, 12A/B, 15A/B, 

14A/B, 17A/B, 

31A/B, 19A/B, 32B, 

34A/B

Land Fall and Cable 

Corridor

01-003, 01-004, 01-

012*, 01-013*, 01-

014*, 01-015*, 02-

032, 02-035, 10-017, 

11-014, 11-016, 12-

003*, 12-008, 12-

009, 13-012, 14-004, 

17-007, 18-013, 18-

041*, 18-047, 18-

048, 18-055, 20-003, 

20-005

Temporary 

Possession

10A/B, 9A/B, 15A/B, 

17A/B, 16A/B, 

18A/B, 19A/B, 

33A/B, 23A/B

Emergency Access 

and Temporary 

Construction 

Compound and 

Access

04-018, 04-024 Acquisition of 

Rights

15A/B, 14A/B Cable Corridor

04-017, 04-019 Temporary 

Possession

15A/B, 18A/B, 

17A/B, 16A/B

Access and 

Temporary 

Construction 

Compound

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent (in house) have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) and was invited to further project 

update meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and 

Dalcour Maclaren have been negotiating the generic set of heads of terms from October 2023. 

During this time 5 face to face meetings were held with the LIG as a collective to negotiate the terms 

on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and the 28th May 2024. 

The appointed agent was provided details and minutes from any meetings held which were not 

attended directly.

Populated Terms were issues to Landowner and Agent on the 7th June 2024. Correspondence 

between the parties appointed agents have continued since this time. The Applicant shall continue 

to engage with the appointed agent and is hopeful that the necessary land rights can be secured 

through a voluntary agreement.

Heads of Terms 

negotiations ongoing 

OwnerCategory 1

Category 1

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Alnwick Farming and Property Consultants, have been actively 

engaging since this time on matters such as agreeing licences for surveys and progressing through 

non-statutory and statutory consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 30th May 2023 prior to the start of consultation to provide a project update. The 

appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Populated terms were issues to Landowners on the 7th June 2024 with a revised populated heads of 

terms issued on the 13th August 2024 to the Appointed Agent. Correspondence between the parties 

appointed agent has continued since this time via email and phone calls. The Applicant understands 

there are key outstanding issues to be resolved with the land interest to facilitate a voluntary 

agreement. The Applicant is hopeful that the necessary land rights can be secured through a 

voluntary agreement.

Heads of Terms 

negotiations ongoing 

Relevant Representation 

Owner187116 East Yorkshire Concrete Products 

Limited

Oliver Stones of Alnwick 

Farming and Property 

Consultants

Adam Milner (Principal Rural 

& Estates Surveyor) of East 

Riding of Yorkshire Council

RR-012187114 East Riding Of Yorkshire Council The land interest raises 

concerns about 

cumulative impacts, 

traffic and transport, 

landscape and visual 

affects and noise
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05-001 Acquisition of 

Rights

14A/B Cable Corridor

05-002 Temporary 

Possession

18A/B Access

187118 Elliott Eggs Limited Tom Julian of Ullyotts (Rural) 

Ltd

Category 1 Owner 02-018, 02-020, 02-

021, 02-022, 02-023, 

02-024, 02-025

Acquisition of 

Rights

13A/B, 14A/B, 

15A/B

Land Fall Heads of Terms agreed: 

Option agreement to be 

negotiated The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Ullyotts Ltd, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 30th May 2023 prior to the start of consultation to provide a project update. The 

appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

10-008, 10-009, 10-

010, 10-011, 10-012, 

10-013, 10-014, 12-

012, 12-014, 13-002, 

13-003

Acquisition of 

Rights

14A/B Cable Corridor

10-015, 10-016 Temporary 

Possession

16A/B, 17A/B, 

18A/B

Temporary 

Construction 

Compound and 

Access

08-009 Acquisition of 

Rights

15A/B, 14A/B Cable Corridor

08-010 Temporary 

Possession

18A/B, 15A/B Access

02-031 Acquisition of 

Rights

15A/B, 14A/B Cable Corridor

02-032 Temporary 

Possession

15A/B, 17A/B, 

16A/B

Temporary 

Construction 

Compound

187137 Glendon Estates Peter Mawer of Cranswicks Category 1 Owner 01-008, 01-009, 01-

011

Temporary 

Possession

10A/B, 9A/B Emergency Access
The Applicant is not currently pursuing an agreement with this land interest. The Applicant has 

agreed that a temporary licence agreement for the rights will be agreed ahead of any scheduled 

works as this is for emergency access works only.

Category 1

Category 1 Occupier

Owner

Occupier

Heads of Terms agreed: 

Option agreement to be 

negotiated 
The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Ullyotts Ltd, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Heads of Terms 

negotiations ongoing 
The Interest has been consulted with as part of the Project. The Applicant’s agent, Dalcour Maclaren, 

is in discussion with the Landowner, however the Applicant’s agent has not yet received evidence 

that they are a qualified interest, so are yet to negotiate with them directly.

A generic Occupiers Heads of Terms were sent to the Occupiers appointed agent on the 19th 

September 2024. Negotiations with the affected party are ongoing. The Applicant hopeful that the 

necessary land rights can be secured through a voluntary agreement.

Heads of Terms 

negotiations ongoing The interest has been consulted with as part of the Project. The Applicant’s agent, Dalcour Maclaren, 

is in discussion with the Landowner, however the Applicant’s agent has not yet received evidence 

that they are a qualified interest, so have yet to negotiate with them directly.

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest have been actively engaging since this time on matters such as agreeing licences for surveys 

and progressing through non-statutory and statutory consultation

The Applicants land agent have directly progressed discussions with the land interest in relation to 

reaching a voluntary agreement with specific contact made on the 9th April 2024, initial Heads of 

Terms issued for comment on 2nd May 2024. Land interest confirmed appointment of land agent on 

the 1st July 2024 with details of Heads of Terms provided or review. A revised commercial offer to 

the owners appointed agent was provided on 5th August 2024. Discussions have continued since 

with the agent, the Applicant shall continue to engage with the appointed agent and is hopeful that 

the necessary land rights can be secured through a voluntary agreement.

Heads of Terms 

negotiations ongoing 

Unrepresented

235225 F D Bird & Sons Limited Helen Bell of George F White

Relevant Representation 

187117 Eastview Properties Limited Tom Julian of Ullyotts (Rural) 

Ltd

187119 Environment Agency Michael Brighouse of Brown 

Rural Partnership LLP

RR-015

245515 Geoffrey Henry Maltas

The land interest raises 

concerns about 

protective provisions and 

ability to carry out 

statutory duty

OwnerCategory 1

Category 1
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10-019, 11-008 Acquisition of 

Rights

15A/B, 14A/B Cable Corridor

11-001, 11-003, 11-

005, 11-007, 11-009

Temporary 

Possession

15A/B, 16A/B Access and 

Temporary 

Construction 

Compound

07-005, 08-008 Acquisition of 

Rights

14A/B Cable Corridor

08-001, 08-003*, 08-

007

Temporary 

Possession

17A/B, 18A/B, 

19A/B, 16A/B

Access and 

Temporary 

Construction 

Compound

08-009, 09-010 Acquisition of 

Rights

15A/B, 14A/B Cable Corridor

08-010, 09-011 Temporary 

Possession

18A/B, 15A/B Access

18-018, 18-021 Freehold 

Acquisition

27A/B, 28A/B Substation

18-019, 18-020, 18-

050, 20-002

Acquisition of 

Rights

28A/B, 30A/B, 

31A/B, 32B

Substation and Cable 

Corridor

18-046, 18-051 Temporary 

Possession

18A/B Access

04-010 Acquisition of 

Rights

14A/B Cable Corridor

04-011 Temporary 

Possession

15A/B, 18A/B Access

The Applicant proposed development is anticipated to be outside of the freehold subterranean 

ownership of INEOS Manufacturing. The Applicant is however discussing the principle terms on the 

necesaary proeprty rights required. Protective Provisions for benefit of gas undertakers are included 

at Part 1, Schedule 15 to the Draft Development Consent Order (App-027).

Category 1

Category 1

Category 1

Category 1

Owner

Owner

Heads of Terms agreed: 

Option agreement to be 

negotiated 

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Dee Atkinson and Harrison, have been actively engaging since this 

time on matters such as agreeing licences for surveys and progressing through non-statutory and 

statutory consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 31st May 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Heads of Terms agreed: 

Option agreement to be 

negotiated 
The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Cranswicks, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 30th May 2023 prior to the start of consultation to provide a project update. The 

appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Heads of Terms agreed: 

Option agreement to be 

negotiated 

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Dee Atkinson and Harrison, have been actively engaging since this 

time on matters such as agreeing licences for surveys and progressing through non-statutory and 

statutory consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 31st May 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Owner

187400, 

187401, 187900

Hugh Adrian Bethell and William 

Anthony Bethell and Robert Charles 

Orlando Hellyer

Samantha Mellor of Dee 

Atkinson and Harrison

Heads of Terms agreed: 

Option agreement to be 

negotiated 

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Ullyotts Ltd, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Owner

187400 Hugh Adrian Bethell Samantha Mellor of Dee 

Atkinson and Harrison

Owner

188406, 

188407, 

289415

Howard Noel Sinkler and Ian Harold 

Sinkler and The Executor of the Estate 

of the Late Harold Sinkler

Tom Julian of Ullyotts (Rural) 

Ltd

187157 INEOS Manufacturing (Hull) Limited Category 1

187655, 187658 James Anthony Dean and Sharon Julie 

Dean

Peter Mawer of Cranswicks
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210065 James Heppell Mewburn Unrepresented Category 1 Owner 08-013* Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms 

negotiations not 

commenced Following diligent enquiries and the erection of unregistered site notices this interest has claimed 

plot 08-013 in as in their ownership in August 2024, however has not yet provided evidence to 

support their claim. The Applicants land agent, Dalcour Maclaren, is actively engaging with this new 

interest and can confirm that they understand a LIG agent has been appointed to act on this 

interest’s behalf. The Applicant is awaiting confirmation of this instruction is hopeful that once the 

instruction is received they can agree the necessary land rights through a voluntary agreement.

02-011, 02-012, 02-

015, 02-016, 02-017, 

02-034, 02-038, 03-

002, 03-010

Acquisition of 

Rights

8A/B, 12A/B, 13A/B, 

17A/B, 14A/B, 

15A/B

Land Fall and Cable 

Corridor

02-035, 02-037, 03-

003, 03-007, 03-005, 

03-009

Temporary 

Possession

18A/B, 17A/B, 

15A/B

Access

188509 Laurazena Thompson Samantha Mellor of Dee 

Atkinson and Harrison

Category 1 Owner 06-001 Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms agreed: 

Option agreement to be 

negotiated The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Dee Atkinson and Harrison, have been actively engaging since this 

time on matters such as agreeing licences for surveys and progressing through non-statutory and 

statutory consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 30th May 2023 prior to the start of consultation to provide a project update. The 

appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

188509, 

188516, 

275706, 275707

Laurazena Thompson and Wendy 

Taylor and Charles Thompson Taylor 

and Harry Thompson Taylor

Samantha Mellor of Dee 

Atkinson and Harrison

Category 1 Owner 06-005* Temporary 

Possession

15A/B Access Heads of Terms agreed: 

Option agreement to be 

negotiated The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Dee Atkinson and Harrison, have been actively engaging since this 

time on matters such as agreeing licences for surveys and progressing through non-statutory and 

statutory consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 30th May 2023 prior to the start of consultation to provide a project update. The 

appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

292568 Mark Falkingham Unrepresented Category 1 Occupier 17-011 Acquisition of 

Rights

14A/B Cable Corridor

The interest is a tenant and is in occupation under a Farm Business Tenancy. This interest was 

brought to the attention of the Applicant by the landlord’s agent following the conclusion of the 

generic set of heads of terms by the LIG group on 11th June 2024. The Applicant is awaiting 

confirmation of the tenancy. Once evidence of the occupation is received it can be reviewed and 

whether any rights are required for this interest.

Category 1 Heads of Terms agreed: 

Option agreement to be 

negotiated Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via the 

means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Cranswicks, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 30th May 2023 prior to the start of consultation to provide a project update. The 

appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Owner & Occupier188610 Karl Jonathan Warkup Peter Mawer of Cranswicks
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06-018, 06-021, 06-

025

Acquisition of 

Rights

15A/B, 14A/B Cable Corridor

06-019, 06-020, 06-

022, 06-023, 06-024

Temporary 

Possession

15A/B Access

18-031, 18-035 Freehold 

Acquisition

29A/B Substation Heads of Terms 

negotiations ongoing 

18-032, 18-033, 18-

034, 18-037

Acquisition of 

Rights

31A/B, 28A/B Substation Heads of Terms 

negotiations ongoing

80223 Michael Braddock Unrepresented Category 1 Owner 02-004, 02-008, 02-

009

Acquisition of 

Rights

8A/B, 12A/B Intertidal
The applicant has undertaken reasonable endeavours to identify and qualify the interest. The title 

refers to land that is now forms part of the foreshore, and as such the applicant believes that the 

ownership has transferred to the crown.

03-012, 03-013, 04-

008, 04-021, 04-022, 

04-023

Acquisition of 

Rights

14A/B, 15A/B Cable Corridor

04-001, 04-003, 04-

005, 04-007

Temporary 

Possession

15A/B Access

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Dee Atkinson and Harrison, have been actively engaging since this 

time on matters such as agreeing licences for surveys and progressing through non-\statutory and 

statutory consultation.

The interest is an occupier of land required for the cable corridor and so there are no specific rights 

required from them. Notwithstanding this the Applicant and the appointed agent have been actively 

engaged and have meet on the 28th September 2022, 12th July 2023 and 15th January 2024. 

The appointed agent is a member of the Land Interest Group (LIG) who attended further project 

update meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and 

Dalcour Maclaren have been negotiating the generic set of heads of terms from October 2023 with 

the interest signing a specific heads of terms in August 2024. During this time 5 face to face 

meetings were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 

2024, 9th April 2024 and the 28th May 2024.

Following the conclusion of the principle heads of terms for the landowner, the Applicants land 

agent issued generic heads of terms for the occupier’s consent on 19th September 2024. The 

Applicant is hopeful that a Voluntary Agreement can be reached with this interest.

Category 1

Owner

Category 1188748, 

188749, 188750

Matthew Yeo and Moira Yeo and 

Stuart Yeo

Category 1

Samantha Mellor of Dee 

Atkinson and Harrison

188134 Mark Wilson Mewburn Oliver Stones of Alnwick 

Farming and Property 

Consultants

188007 Michael Geoffrey Kirkwood Tom Julian of Ullyotts (Rural) 

Ltd

Occupier

Heads of Terms agreed: 

Option agreement to be 

negotiated 
The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Alnwick Farming and Property Consultants, have been actively 

engaging since this time on matters such as agreeing licences for surveys and progressing through 

non-statutory and statutory consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 31st May 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Heads of Terms agreed: 

Option agreement to be 

negotiated The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Ullyotts Ltd, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 30th May 2023 prior to the start of consultation to provide a project update. The 

appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Owner
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13-009, 13-015, 13-

017, 14-014, 15-006

Acquisition of 

Rights

14A/B Cable Corridor

13-008, 13-010, 14-

001, 14-002, 15-001, 

15-003, 15-005

Temporary 

Possession

18A/B, 17A/B, 

16A/B, 20A/B

Access and 

Temporary 

Construction 

Compound

05-005, 06-002, 06-

017

Acquisition of 

Rights

14A/B, 15A/B, 

17A/B

Cable Corridor

06-015, 06-016 Temporary 

Possession

17A/B, 16A/B Temporary 

Construction 

Compound

7310 Network Rail Infrastructure Limited Jonathan Sinclaire of 

Network Rail Internal 

Property Team

RR-010 Relevant Representation Network Rail objects to 

any compulsory 

acquisition of rights over 

operational railway land 

until relevant 

agreements have been 

entered into. In order to 

properly protect its 

undertaking Network 

Rail requires its standard 

form of protective 

provisions to be included 

in the final form of the 

Order

Category 1 Owner 13-014 Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms agreed 

Following an initial letter sent out on 28th February 2023, by the applicant's land agent, Dalcour 

Maclaren, to the interest requesting completion of a Land Interest Questionnaire and a general 

scheme update. Communication was conducted directly with the land interest from this point by the 

applicant. During this period technical clearance was progressed with discussions on Heads of Terms 

and commercial agreement progressing from October 2023.

The Applicant’s land agent (internal) continued these discussions from April 2024 issuing initial 

Heads of Terms within the land interest’s own format on 17th May 2024 and were agreed in August 

2024 and the Applicant and land interest are progressing the option agreement through their 

solicitor.

18-028 Freehold 

Acquisition

31A/B, 29A/B Substation

18-029 Acquisition of 

Rights

31A/B, 28A/B Substation

Occupier

Owner 

187197 Moor House Farming Limited Martin Swann of R Hornsey & 

Sons

Owner

187194 Molescroft Farms Limited Anna Morley of Brockthorpe 

Consultancy Ltd

Category 1

Category 1

Category 1

188660 Oliver White Tom Julian of Ullyotts (Rural) 

Ltd

RR-054 Relevant Representation The land interest raises 

concerns about land take 

and business 

extinguishment

Heads of Terms agreed: 

Option agreement to be 

negotiated 

Following an introductory letter and LOQ sent out on 5th April 2022, first contact was made with the 

Applicant's land agent, Dalcour Maclaren, from the interest on 13th April 2022 confirming appointed 

agents details. The applicant's agent made initial contact with the appointed land agent, 

Brockthorpe Consultancy Ltd, on 22nd April 2022 to discuss the scheme. Dalcour Maclaren and the 

interests appointed land agent have been actively engaging since this time on matters such as 

agreeing licences for surveys and progressing through non-statutory and statutory consultation

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 2nd June 2023 prior to the start of consultation to provide a project update. The appointed 

agent provided written representations to the statutory consultation on the 17th July 2023. The 

appointed agent was not a member of the Land Interest Group but was kept aware of the generic 

Heads of Terms meetings being held. A face to face meeting was held between the land interest, 

their agent and the applicant’s agent on the 30th January to discuss the scheme and drafting of 

Heads of Terms.

Populated Heads of Terms were sent on 7th June 2024 to the land interest. Discussions continued on 

landowner specifics from this point, including a face to face meeting on 19 August 2024, with Heads 

of Terms agreed in late August 2024. The Applicant is in the process of drafting an option agreement 

to be issued to the Landowner's solicitor.

Heads of Terms agreed: 

Option agreement to be 

negotiated 
The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, R Hornsey & Sons, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Heads of Terms 

negotiations ongoing 

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Ullyotts Ltd, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

Dalcour Maclaren, and the appointed agent have met on 16th August 2023 and 1st August 2024 to 

discuss the project impact on this interest however the appointed agent is a member of the Land 

Interest Group (LIG) who attended further project update meetings on 19th May 2022, 2nd 

November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have been negotiating the 

generic set of heads of terms from October 2023 with the interest signing a specific heads of terms 

in August 2024. During this time 5 face to face meetings were held to negotiate the terms on 12th 

December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and the 28th May 2024.

The interest is a tenant on a farm business tenancy which has a limited number of years left to expire 

and the appointed agent is providing evidence to support a longer term on their initial claim 

submitted on 10th July 2024. The appointed agent has confirmed that his client would like to agree 

the impact on the caravan park that is situated within the red line boundary before considering the 

impact on the wider farm business, which is dependent on the unexpired term. Following receipt of 

the claim dated 10th July and the meeting of 1st August 2024 the appointed agent is seeking further 

evidence on the claim revenue figure. The Applicant and the appointed agent are continuing to 

discuss the rights required and they are hopeful that the necessary rights can be reached through a 

voluntary agreement.
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18-010 Freehold 

Acquisition

21A/B, 18A/B, 

31A/B, 20A/B, 

23A/B, 28A/B, 

29A/B, 26A/B, 

27A/B, 14A/B, 

24A/B, 22A/B

Substation Heads of Terms 

negotiations ongoing 

18-002, 18-009, 18-

012, 18-027

Acquisition of 

Rights

14A/B, 18A/B, 

31A/B, 28A/B

Cable Corridor and 

Substation

18-011, 18-013 Temporary 

Possession

23A/B Temporary 

Construction 

Compound

08-017, 08-021, 08-

025

Acquisition of 

Rights

15A/B, 14A/B Cable Corridor

08-018, 08-019, 08-

020, 08-022, 08-023, 

08-024

Temporary 

Possession

15A/B Access

227888, 

238947, 

285830

Phillip Brumfield and The Executor of 

the Estate of the Late Barbara 

Brumfield and The Executor Of The 

Estate Of The Late David Roy Duncan 

Brumfield

Martin Swann of R Hornsey & 

Sons

Category 1 Owner 13-016, 14-005 Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms agreed: 

Option agreement to be 

negotiated The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, R Hornsey & Sons, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 2nd June 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

188660, 

188661, 

206690

Oliver White and Pamela White and 

The Executor Of The Estate Of The 

Late Andrew White

Tom Julian of Ullyotts (Rural) 

Ltd

RR-054 Relevant Representation Category 1

Category 1 Occupier190078 P C Foster & Son Tom Julian of Ullyotts (Rural) 

Ltd

The land interest raises 

concerns about land take 

and business 

extinguishment

Occupier

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Ullyotts Ltd, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

Dalcour Maclaren, and the appointed agent have met on 16th August 2023 and 1st August 2024 to 

discuss the project impact on this interest however the appointed agent is a member of the Land 

Interest Group (LIG) who attended further project update meetings on 19th May 2022, 2nd 

November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have been negotiating the 

generic set of heads of terms from October 2023 with the interest signing a specific heads of terms 

in August 2024. During this time 5 face to face meetings were held to negotiate the terms on 12th 

December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and the 28th May 2024.

The interest is a tenant on a farm business tenancy which has a limited number of years left to expire 

and the appointed agent is providing evidence to support a longer term on their initial claim 

submitted on 10th July 2024. The appointed agent has confirmed that his client would like to agree 

the impact on the caravan park that is situated within the red line boundary before considering the 

impact on the wider farm business, which is dependent on the unexpired term. Following receipt of 

the claim dated 10th July and the meeting of 1st August 2024 the appointed agent is seeking further 

evidence on the claim revenue figure. The Applicant and the appointed agent are continuing to 

discuss the rights required and they are hopeful that the necessary rights can be reached through a 

voluntary agreement.

Heads of Terms 

negotiations ongoing 

Heads of Terms 

negotiations ongoing 
The Applicant, through their land agent, Dalcour Maclaren, made initial contact  with this interest 

via the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Ullyotts Ltd, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 31st May 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Dalcour Maclaren is in discussion with the appointed agent, however, the agent has not yet received 

evidence that they are a qualified interest, so have yet to negotiate with them directly.

A generic Occupiers Heads of Terms were sent to the Occupier’s appointed agent on the 19th 

September 2024. Negotiations with the affected party are ongoing. The Applicant is hopeful that 

the necessary rights can be reached through a voluntary agreement.
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187528 Richard Guy Caley Mark Broadhurst of R R 

Leonard & Son

Category 1 Owner 10-006, 10-007 Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms agreed: 

Option agreement to be 

negotiated The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, RR Leonard & Son, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

188070, 

188164, 188325

Richard Hendrik Los and John Michael 

Mudryk and Ian Peter Robson

Edward Smith of Michael 

Glover LLP

RR-032 Relevant Representation The land interest raises 

concerns about the 

approach used to gain a 

voluntary agreement to 

secure the cable 

easement

Category 1 Owner 14-006 Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms 

negotiations ongoing 

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Michael Glover LLP, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Populated terms were issues to Landowners on the 7th June 2024 with a revised populated Heads of 

Terms issued on the 13th August 2024 to the Appointed Agent.  Correspondence between the 

parties’ appointed agents has continued since this time via email and phone calls and the Applicant 

met with the Landowner’s appointed agent on the 10th September 2024. The Applicant understands 

there are key outstanding issues to be resolved with the land interest to facilitate a voluntary 

agreement. The Applicant is hopeful that the necessary rights can be reached through a voluntary 

agreement.

187224 Riplingham Estates Limited Michael Glover of Michael 

Glover LLP

RR-033 Relevant Representation The land interest raises 

concerns about the 

approach in the 

commercial value.

Category 1 Owner 17-011 Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms 

negotiations ongoing

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Michael Glover LLP, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 2nd June 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Populated terms were issues to Landowners on the 7th June 2024 with a revised populated Heads of 

Terms issued on the 13th August 2024 to the Appointed Agent. Correspondence between the 

parties’ appointed agents has continued since this time via email and phone calls and the Applicant 

met with the Landowner’s appointed agent on the 10th September 2024. The Applicant understands 

there are key outstanding issues to be resolved with the land interest to facilitate a voluntary 

agreement. The Applicant is hopeful that the necessary rights can be reached through a voluntary 

agreement.
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07-005, 08-008 Acquisition of 

Rights

14A/B Cable Corridor

08-001, 08-007 Temporary 

Possession

17A/B, 18A/B, 

16A/B

Access and 

Temporary 

Construction 

Compound

18-014, 18-018, 18-

022

Freehold 

Acquisition

27A/B, 26A/B, 25A, 

24A/B

Substation

18-016, 18-019, 18-

023

Acquisition of 

Rights

30A/B Substation

05-001 Acquisition of 

Rights

14A/B Cable Corridor

05-002 Temporary 

Possession

18A/B Access

The Applicant, through their land agent, Dalcour Maclaren, made initial contact  with this interest 

via the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Dee Atkinson and Harrison, have been actively engaging since this 

time on matters such as agreeing licences for surveys and progressing through non-statutory and 

statutory consultation.

Dalcour Maclaren, the appointed agent and the interested party have met on 29th July 2023, 9th 

October 2023, 1st march 2024, 27th June 2024 and 13th August 2024. 

The appointed agent is a member of the Land Interest Group (LIG) who attended further project 

update meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and 

Dalcour Maclaren have been negotiating the generic set of heads of terms from October 2023 with 

the interest signing a specific heads of terms in August 2024. During this time 5 face to face 

meetings were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 

2024, 9th April 2024 and the 28th May 2024.

Following the conclusion of the principle Heads of Terms for the landowner, the Applicant’s land 

agent issued a commercial offer to the appointed agent on 12th July 2024. The appointed agent is 

seeking legal advice in light of the position between the landowner and the remaining land under 

tenancy. The Applicant is hopeful that the necessary rights can be reached through a voluntary 

agreement.

Occupier248120 Rise Farms Samantha Mellor of Dee 

Atkinson and Harrison

Category 1 Heads of Terms 

negotiations ongoing 

Head of Terms 

negotiations ongoing

Heads of Terms 

negotiations ongoing 

The interest arose out of the Applicants enquiries following initial land referencing exercise on 7th 

June 2023. The interest is under occupation without a formal agreement in place.

The appointed agent, Dee Atkinson and Harrison, is a member of the Land Interest Group (LIG) 

attending further project update meetings on 19th May 2022, 2nd November 2022 and 10th 

February 2023. The LIG and Dalcour Maclaren have been negotiating the generic set of heads of 

terms from October 2023 with the interest signing a specific heads of terms in August 2024. During 

this time 5 face to face meetings were held to negotiate the terms on 12th December 2023, 16th 

January 2024, 8th March 2024, 9th April 2024 and the 28th May 2024.

Dalcour Maclaren is in discussion with the appointed agent, however, the agent has not yet received 

evidence that they are a qualified interest, so have yet to negotiate with them directly.

A generic Occupiers Heads of Terms were sent to the Occupier’s appointed agent on the 19th 

September 2024. Negotiations with the affected party are ongoing. The Applicant is hopeful that 

the necessary rights can be reached through a voluntary agreement.

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in February 2023. Dalcour Maclaren and the 

interest’s appointed land agent, Ullyotts Ltd, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Dalcour Maclaren is in discussion with the appointed agent, however, the agent has not yet received 

evidence that they are a qualified interest, so have yet to negotiate with them directly.

A generic Occupier’s Heads of Terms were sent to the Occupier’s appointed agent on the 19th 

September 2024. Negotiations with the affected party are ongoing. The Applicant is hopeful that 

the necessary rights can be reached through a voluntary agreement.

Occupier243458 Robert Charles Elvidge Samantha Mellor of Dee 

Atkinson and Harrison

Occupier190510 Robin Rivis Tom Julian of Ullyotts (Rural) 

Ltd

Category 1

Category 1
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Library references
Status of objection Summary of objection BoR Category Interest

Sheet Number & 

Land Plot no(s).

Description of 
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E. Voluntary agreementsC. Status of ObjectionA. Affected Party D. Draft DCO information

08-017, 08-021, 08-

025

Acquisition of 

Rights

15A/B, 14A/B Cable Corridor

08-018, 08-019, 08-

020, 08-022, 08-023, 

08-024

Temporary 

Possession

15A/B Access

18-006 Freehold 

Acquisition

21A/B, 22A/B Substation

16-007, 18-004 Acquisition of 

Rights

17A/B, 14A/B, 

21A/B, 22A/B

Cable Corridor

16-006, 18-005 Temporary 

Possession

17A/B, 21A/B, 

22A/B

Access

187927 Stephen Holtby Unrepresented Category 1 Occupier 17-010 Acquisition of 

Rights

17A/B, 14A/B Cable Corridor Heads of Terms 

negotiations ongoing The interest has been consulted with as part of the Project. The Applicant’s agent, Dalcour Maclaren, 

is in discussion with the Landowner, however the Applicant’s agent has not yet received evidence 

that they are a qualified interest, so have yet to negotiate with them directly.

10-008, 10-009*, 10-

010, 10-014, 12-011

Acquisition of 

Rights

17A/B, 14A/B Cable Corridor

10-015, 10-016, 12-

010

Temporary 

Possession

16A/B, 17A/B, 

18A/B

Temporary 

Construction 

Compound and 

Access

14-008, 14-013 Acquisition of 

Rights

17A/B, 14A/B Cable Corridor

13-007, 13-011, 14-

009, 14-012

Temporary 

Possession

18A/B, 17A/B Access

The Applicants land agents, Dalcour Maclaren, made initial contact with the Secretary of State for 

Transport who have said that the road has been detrunked. Confirmation of this has been sought. 

Negotiations with the affected party are ongoing.

Following an introductory letter and LOQ sent out on 5th April 2022, first contact was made with the 

Applicant's land agent, Dalcour Maclaren, from the interest on 13th April 2022 confirming their 

appointed agent’s details. The Applicant's agent made initial contact with the appointed land agent 

on 22nd April 2022 to discuss the scheme. Dalcour Maclaren and the interest’s appointed land agent, 

Brockthorpe Consultancy Ltd, have been actively engaging since this time on matters such as 

agreeing licences for surveys and progressing through non-statutory and statutory consultation

The appointed agent provided written representations to the statutory consultation on the 17th July 

2023 The appointed agent was not a member of the Land Interest Group (LIG) but was kept aware of 

the generic Heads of Terms meetings being held. A face to face meeting was held between the land 

interest, their agent and the applicant’s agent on the 30th January to discuss the scheme and 

drafting of Heads of Terms

Populated Heads of Terms were sent on 7th June 2024 to the land interest, discussions continued on 

landowner specifics from this point, including a face to face meeting on 19 August 2024, with Heads 

of Terms agreed in late August 2024. The Applicant is in the process of drafting an option agreement 

to be issued to the Landowner's solicitor.

Heads of Terms agreed: 

Option agreement to be 

negotiated 

Heads of Terms agreed: 

Option agreement to be 

negotiated 

Heads of Terms agreed 

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in February 2023. Dalcour Maclaren and the 

interest’s appointed land agent, Nigel Wild, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

Whilst not directly involved in the LIG Group this appointed agent confirmed that they would sign 

the heads of terms that were agreed with the LIG group. Updates were on the Heads of Terms were 

sent out during the period of December to May 2024. Dalcour Maclaren met the appointed agent on 

16th May 2022 to introduce the scheme with further meetings on12th February 2024 to agree the 

principle terms. Populated terms were sent on 1st August 2024. Heads of Terms have been agreed 

and the Applicant is in the process of drafting an option agreement to be issued to the Landowner’s 

solicitor.

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, RR Leonard & Son, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Owner187856 Tamara Clare Watson Hall Anna Morley of Brockthorpe 

Consultancy Ltd

Category 1

209952 T H Caley and Sons Limited Mark Broadhurst of R R 

Leonard & Son

Owner

187231 Secretary Of State For Transport Richard Orme of National 

Highways 

OwnerCategory 1

Category 1

Owner188351, 

188674, 

188690

Rupert Edward Odo Russell and Nigel 

Richard Wild and George Richard 

Williams

Nigel Wild Category 1
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09-013, 10-005, 10-

008

Acquisition of 

Rights

14A/B, 17A/B Cable Corridor

09-012, 10-001, 10-

004, 10-016

Temporary 

Possession

18A/B, 17A/B, 

20A/B

Access and 

Temporary 

Construction 

Compound

08-015, 08-016, 09-

008

Acquisition of 

Rights

14A/B, 15A/B Cable Corridor

08-012, 09-007 Temporary 

Possession

15A/B, 18A/B Access

07-001, 09-003 Acquisition of 

Rights

14A/B, 15A/B Cable Corridor

09-004 Temporary 

Possession

15A/B Access

06-007 Acquisition of 

Rights

17A/B, 15A/B, 

14A/B

Cable Corridor

06-006, 06-008, 06-

013

Temporary 

Possession

15A/B, 17A/B, 

18A/B

Access

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, RR Leonard & Son, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, RR Leonard & Son, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 31st May 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, RR Leonard & Son, have been actively engaging since this time on 

matters such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 31st May 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in April 2022. Dalcour Maclaren and the 

interest’s appointed land agent, Dee Atkinson and Harrison, have been actively engaging since this 

time on matters such as agreeing licences for surveys and progressing through non-statutory and 

statutory consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 30th May 2023 prior to the start of consultation to provide a project update. The 

appointed agent is a member of the Land Interest Group (LIG) attending further project update 

meetings on 19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour 

Maclaren have been negotiating the generic set of heads of terms from October 2023 with the 

interest signing a specific heads of terms in August 2024. During this time 5 face to face meetings 

were held to negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th 

April 2024 and the 28th May 2024.

Heads of Terms have been agreed in August 2024 and the Applicant is in the process of drafting an 

option agreement to be issued to the Landowner’s Solicitor.

Heads of Terms agreed: 

Option agreement to be 

negotiated 

Heads of Terms agreed: 

Option agreement to be 

negotiated 

Heads of Terms agreed: 

Option agreement to be 

negotiated 

Heads of Terms agreed: 

Option agreement to be 

negotiated 

188010, 

242878

Walter Stuart Leonard Kirkwood and 

The Executor of the Estate of the Late 

Walter Trevor Kirkwood

188516, 

275706, 275707

Wendy Taylor and Charles Thompson 

Taylor and Harry Thompson Taylor

Samantha Mellor of Dee 

Atkinson and Harrison

Category 1

Mark Broadhurst of R R 

Leonard & Son

Owner

Owner

Owner

Category 1

Category 1

188010 Walter Stuart Leonard Kirkwood Mark Broadhurst of R R 

Leonard & Son

187530 Thomas Stephen Caley Mark Broadhurst of R R 

Leonard & Son

OwnerCategory 1
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19-005, 20-002,  20-

004

Acquisition of 

Rights

31A/B, 15A/B, 32B, 

34A/B

Cable Corridor

19-006, 20-001, 20-

003, 20-005

Temporary 

Possession

18A/B, 15A/B Access

187937, 226843 Wilfred Michael Houghton and The 

Executor of the Estate of the Late Jean 

Catherine Frank

Peter Mawer of Cranswicks Category 1 Owner 01-004, 01-005, 01-

006, 01-007, 01-010

Temporary 

Possession

10A/B, 11A/B, 9A/B Emergency Access 

and Temporary 

Construction 

Compound

The Applicant is not currently pursuing an agreement with this land interest. The Applicant has 

agreed that a temporary licence agreement for the rights will be agreed ahead of any scheduled 

works as this is for emergency access works only.

187288 Yarrows Aggregates Limited Helen Bell of George F White Category 1 Owner 09-009 Acquisition of 

Rights

14A/B Cable Corridor Heads of Terms agreed: 

Option agreement to be 

negotiated 
The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in 18th April 2023 following the acquisition 

from the previous owner. Dalcour Maclaren and the interest’s appointed land agent, George F 

White, have been actively engaging since this time on matters such as agreeing licences for surveys 

and progressing through non-statutory and statutory consultation.

Dalcour Maclaren and the appointed agent met on the 26th April 2023 to discuss the project and 

upcoming consultation period. Heads of Terms were sent to the appointed agent on 13th November 

2023. Due to a change of appointed agent a further set of terms were sent on 21st February 2024. 

Following a revised generic set of documents agreed with the LIG a new set of terms were offered to 

the appointed agent on 23rd April 2024. The appointed agent and Dalcour Maclaren met on 11th 

June to discuss the terms with final populated terms been sent to the interest on 19th June 2024. 

The appointed agent and Daclour Maclaren met on 1st August where the heads of terms were 

negotiated into a final position and these were agreed and the Applicant is in the process of drafting 

an option agreement to be issued to the Landowner’s solicitor.

187290 York Diocesan Board Of Finance 

Limited

Samantha Mellor of Dee 

Atkinson and Harrison

Category 1 Owner 01-002, 01-003 Temporary 

Possession

10A/B Emergency Access
The Applicant is not currently pursuing an agreement with this land interest. The Applicant has 

agreed that a temporary licence agreement for the rights will be agreed ahead of any scheduled 

works as this is for emergency access works only.

The Applicant, through their land agent, Dalcour Maclaren, made initial contact with this interest via 

the means of a project introduction letter and LOQ form in 18th April 2023 following the acquisition 

from the previous owner. Dalcour Maclaren and the interest’s appointed land agent, R Hornsey & 

Sons, have been actively engaging since this time on matters such as agreeing licences for surveys 

and progressing through non-statutory and statutory consultation.

The Land Interest and their appointed agent attended one of Applicant’s landowner engagement 

events on 2nd June 2023 prior to the start of consultation to provide a project update. The appointed 

agent is a member of the Land Interest Group (LIG) attending further project update meetings on 

19th May 2022, 2nd November 2022 and 10th February 2023. The LIG and Dalcour Maclaren have 

been negotiating the generic set of heads of terms from October 2023 with the interest signing a 

specific heads of terms in August 2024. During this time 5 face to face meetings were held to 

negotiate the terms on 12th December 2023, 16th January 2024, 8th March 2024, 9th April 2024 and 

the 28th May 2024.

Dalcour Maclaren and RWE held an interest specific meeting with this interest and their appointed 

agent on 23rd November 2023 and a further meeting to discuss specific heads of terms issues on 

13th August 2024.

Commercial terms were issued on the 8th July 2024. The interest and their appointed agent are to 

submit comments on the commercial terms. Negotiations with this interest are ongoing. The 

Applicant is hopeful that the necessary rights can be reached through a voluntary agreement.

235970 WFAFP Limited Martin Swann of R Hornsey & 

Sons

OwnerCategory 1 Head of Terms 

negotiations ongoing
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03-001, 03-002, 04-

009, 04-010, 10-005, 10-

006, 12-011, 13-004, 13-

005, 13-009

Acquisition of Rights 14A/B, 15A/B, 

17A/B

Cable Corridor

10-004, 13-006, 13-007, 

13-008, 13-010, 13-011

Temporary Possession 17A/B, 20A/B, 

18A/B, 16A/B

Temporary 

Construction 

Compound and 

Access
04-008, 04-010, 06-

017, 06-018, 06-021, 06-

025, 07-001, 07-002, 09-

013, 10-005, 10-008

Acquisition of Rights 15A/B, 14A/B, 

17A/B

Cable Corridor

04-003, 04-007, 04-011, 

06-009, 06-016, 06-

019, 06-020, 06-022, 

06-023, 06-024, 09-

012, 10-001, 10-004, 10-

016

Temporary Possession 15A/B, 18A/B, 

17A/B, 16A/B, 

20A/B

Access and 

Temporary 

Construction 

Compound

11-018, 11-018, 18-054, 

19-004, 19-005, 19-007, 

20-002, 20-004

Acquisition of Rights 17A/B, 14A/B, 

33A/B, 31A/B, 32B, 

15A/B, 34A/B

Cable Corridor

01-002, 01-003, 01-

004, 01-005, 01-006, 01-

007, 01-008, 01-009, 01-

010, 01-011, 11-013, 11-

013, 11-017, 11-017, 12-

001, 12-001, 18-048, 18-

055, 19-001, 19-006, 20-

001, 20-003, 20-005

Temporary Possession 10A/B, 11A/B, 9A/B, 

17A/B, 18A/B, 

16A/B, 33A/B, 

15A/B

Emergency Access 

and Temporary 

Construction 

Compound and 

Access

11-018, 11-018, 18-054, 

19-004, 19-004, 19-

005, 19-007, 20-002, 20-

004

Acquisition of Rights 17A/B, 14A/B, 

33A/B, 31A/B, 32B, 

15A/B, 34A/B

Cable Corridor

01-002, 01-003, 01-

004, 01-005, 01-006, 01-

007, 01-010, 11-013, 11-

013, 11-017, 11-017, 12-

001, 12-001, 18-048, 18-

055, 19-001, 19-006, 20-

001, 20-003, 20-005

Temporary Possession 10A/B, 11A/B, 9A/B, 

17A/B, 18A/B, 

16A/B, 33A/B, 

15A/B

Emergency Access 

and Temporary 

Construction 

Compound and 

Access

18-010, 18-014, 18-015, 

18-021, 18-022, 18-025, 

18-028, 18-030, 18-031, 

18-035

Freehold Acquisition 21A/B, 18A/B, 

31A/B, 20A/B, 

23A/B, 28A/B, 

29A/B, 26A/B, 

27A/B, 14A/B, 

24A/B, 22A/B, 25A

Substation The Applicants have been engaged with INEOS engineering and asset protection teams since April 

2023 to discuss interactions between INEOS pipelines and the Projects. Standard protective 

provisions for the benefit of electricity, gas, water and sewerage undertakers are included in Part 1, 

Schedule 15 to the draft DCO (APP-027).

18-012, 18-016, 18-017, 

18-023, 18-024, 18-027, 

18-029, 18-032, 18-033, 

18-034, 18-036, 18-037, 

18-043, 18-052, 18-054, 

19-005, 19-007, 20-004

Acquisition of Rights 14A/B, 30A/B, 

28A/B, 18A/B, 

31A/B, 17A/B, 32B, 

33A/B, 15A/B, 

34A/B

Cable Corridor and 

Substation

The Applicants have been engaged with INEOS engineering and asset protection teams since April 

2023 to discuss interactions between INEOS pipelines and the Projects. Standard protective 

provisions for the benefit of electricity, gas, water and sewerage undertakers are included in Part 1, 

Schedule 15 to the draft DCO (APP-027).

18-013, 18-042, 18-044, 

18-045, 18-047, 18-049, 

18-053, 18-055, 19-006, 

20-001, 20-003, 20-005

Temporary Possession 23A/B, 17A/B, 

16A/B, 18A/B, 

33A/B, 15A/B

Temporary 

Construction 

Compound and 

Access

The Applicants have been engaged with INEOS engineering and asset protection teams since April 

2023 to discuss interactions between INEOS pipelines and the Projects. Standard protective 

provisions for the benefit of electricity, gas, water and sewerage undertakers are included in Part 1, 

Schedule 15 to the draft DCO (APP-027).

Crossing Agreement 

substantially agreed, 

negotiations ongoing

The Applicants have been liaising with Doggerbank Offshore Wind Farm Project 1 Projco Limited's 

Land Manager since May 2023 to agree a form of Crossing Agreement to mitigate any impact to 

Doggerbank Offshore Wind Farm Project 1 Projco Limited export cables during construction. 

Rights/Apparatus187157 INEOS Manufacturing (Hull) Limited Category 2No representation made 

(onshore)

Rights/Apparatus

Rights/Apparatus

187109 Doggerbank Offshore Wind Farm 

Project 1 Projco Limited

In house RR-007 Category 2Relevant Representation DBA Projco and DBB 

Projco expect protective 

provisions to be put in 

place between the 

Applicants and the 

relevant Projco to 

regulate the onshore 

crossing of the DBA and 

DBB export cable by the 

DBS Projects’ onshore 

cables.

139920 Centrica PLC n/a

Relevant Representation DBA Projco and DBB 

Projco expect protective 

provisions to be put in 

place between the 

Applicants and the 

relevant Projco to 

regulate the onshore 

crossing of the DBA and 

DBB export cable by the 

DBS Projects’ onshore 

cables.

Rights/Apparatus Crossing Agreement 

substantially agreed, 

negotiations ongoing

The Applicants have been liaising with Doggerbank Offshore Wind Farm Project 2 Projco Limited's 

Land Manager since May 2023 to agree a form of Crossing Agreement to mitigate any impact to 

Doggerbank Offshore Wind Farm Project 1 Projco Limited export cables during construction.

187110 Doggerbank Offshore Wind Farm 

Project 2 Projco Limited

In house RR-007 Category 2

Rights/Apparatus

Category 2No representation made

A. Affected Party C. Status of Objection E. Voluntary agreements

277170 Beverley & North Holderness Internal 

Drainage Board

Category 2 No representation made The Applicant’s proposed development will not directly impact the rights of the Internal Drainage 

Board as the interaction with the plots listed are all subterranean.

Protective Provisions 

negotiations ongoing

Standard protective provisions for the benefit of electricity, gas, water and sewerage undertakers are 

included in Part 1, Schedule 15 to the draft DCO (APP-027).

D. Draft DCO information
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A. Affected Party C. Status of Objection E. Voluntary agreementsD. Draft DCO information

18-015, 18-025 Freehold Acquisition 29A/B, 27A/B, 

28A/B, 26A/B, 

24A/B

Substation Standard protective provisions for operators of electronic communications code networks are 

however included in Part 2, Schedule 15 to the draft DCO (APP-027).

10-002, 11-010, 11-011, 

14-011, 15-004, 16-002, 

17-001, 17-005, 17-009, 

18-039, 18-040, 20-004

Acquisition of Rights 17A/B, 14A/B, 

31A/B, 15A/B, 32B, 

34A/B

Cable Corridor Standard protective provisions for operators of electronic communications code networks are 

however included in Part 2, Schedule 15 to the draft DCO (APP-027).

10-003, 10-017, 11-014, 

11-015, 11-017, 12-006, 

12-008, 12-009, 13-012, 

14-003, 14-004, 14-010, 

15-002, 17-004, 17-006, 

17-007, 18-047, 18-048, 

20-005

Temporary Possession 17A/B, 18A/B, 

19A/B, 15A/B

Access Standard protective provisions for operators of electronic communications code networks are 

however included in Part 2, Schedule 15 to the draft DCO (APP-027).

18-015, 18-015, 18-022, 

18-022

Freehold Acquisition 29A/B, 27A/B, 

28A/B, 26A/B, 

24A/B

Substation Protective Provisions 

negotiations ongoing

Protective Provisions for benefit of gas undertakers are included at Part 1, Schedule 15 to the Draft 

Development Consent Order (APP-027).

04-010, 18-017, 18-017, 

18-020, 18-020, 18-

023, 18-023, 18-024, 18-

024, 18-043, 18-043

Acquisition of Rights 14A/B, 28A/B, 

30A/B, 17A/B, 32B, 

31A/B

Cable Corridor and 

Substation

Protective Provisions 

negotiations ongoing

The Applicants have been provided with NGT’s preferred form protective provisions for 

consideration and will continue to engage with NGT to reach agreement. 

18-010, 18-010 Freehold Acquisition 21A/B, 18A/B, 

31A/B, 20A/B, 

23A/B, 28A/B, 

29A/B, 26A/B, 

27A/B, 14A/B, 

24A/B, 22A/B

Substation

Protective Provisions 

negotiations ongoing

Protective Provisions for benefit of electricity undertakers are included at Part 1, Schedule 15 to the 

Draft Development Consent Order (APP-027).

17-011, 18-002, 18-009, 

18-009, 18-012, 18-027, 

18-027, 18-029, 18-043, 

18-050, 18-052, 18-054, 

18-054, 19-007, 19-007, 

20-004

Acquisition of Rights 14A/B, 18A/B, 

31A/B, 28A/B, 

17A/B, 32B, 33A/B, 

15A/B, 34A/B

Cable Corridor and 

Substation

18-011, 18-042, 18-044, 

18-045, 18-046, 18-047, 

18-048, 18-049, 18-051, 

18-053, 18-055

Temporary Possession 23A/B, 17A/B, 

16A/B, 18A/B, 

33A/B

Temporary 

Construction 

Compound and 

Access

13-014, 13-015, 13-017, 

15-006

Acquisition of Rights 14A/B Cable Corridor

13-010, 14-001, 14-002 Temporary Possession 17A/B, 16A/B, 

18A/B

Temporary 

Construction 

Compound and 

Access

08-008, 09-001, 10-

010, 14-011, 15-004, 16-

002, 17-005, 17-009, 19-

005, 20-002, 20-004

Acquisition of Rights 14A/B, 17A/B, 

31A/B, 15A/B, 32B, 

34A/B

Cable Corridor

08-007, 13-012, 14-010, 

15-002, 17-006, 19-006, 

20-001, 20-003, 20-005

Temporary Possession 17A/B, 16A/B, 

18A/B, 15A/B

Temporary 

Construction 

Compound and 

Access

Protective Provisions 

negotiations ongoing

Category 2No representation made

7310 Network Rail Infrastructure Limited In house RR-10

Rights/Apparatus187204 Northern Gas Networks Limited In house

Rights/Apparatus

187199 National Grid Electricity Transmission 

PLC

Laura Crumpton

Ardent Management Limited

RR-035 Category 2Relevant Representation NGET require protective 

provisions to be included 

within the DCO to ensure 

that its existing and 

future assets and 

interests are adequately 

protected, as well as to 

ensure compliance with 

relevant safety 

standards.

187200 National Gas Transmission PLC Ellie-May Craddock

Fisher German LLP 

RR-017 Category 2Relevant Representation NGT will require 

protective provisions to 

be included within the 

draft Development 

Consent Order to ensure 

that its interests are 

adequately protected. 

104483 KCOM Group Limited n/a Category 2No representation made Rights/Apparatus

Rights/Apparatus

Category 2Relevant Representation Network Rail objects to 

any compulsory 

acquisition of rights over 

operational railway land 

until relevant 

agreements have been 

entered into. In order to 

properly protect its 

undertaking Network 

Rail requires its standard 

form of protective 

provisions to be included 

in the final form of the 

Order

Rights/Apparatus

Protective Provisions for benefit of gas undertakers are included at Part 1, Schedule 15 to the Draft 

Development Consent Order (APP-027).  

Protective Provisions 

negotiations ongoing

Negotiations are ongoing 

to agree an Option for 

Easement 

Draft protective provisions for the benefit of Network Rail are included in Part 5 to Schedule 15 of the 

Draft Development Consent Order (APP-027), and the Applicants consider that these contain 

adequate protections for Network Rail relating to “railway property”. The Applicants have been 

engaging with Network Rail throughout the pre-application stages of the Projects and agreed Heads 

of Terms with Network Rail in August 2024, for property rights required for the Projects to cross 

Network Rail’s property. Negotiations are ongoing to agree an Option for Easement to provide 

property rights for the Projects with solicitors instructed.

The Applicant continues to actively engage with NGET, holding regular meetings to discuss potential 

interactions with NGET proposed infrastructure and will continue to work with NGET on matters 

raised to agree a bespoke form of protective provisions for NGET.

 Page |3-2



Land Rights Tracker - Category 2 Interests

Dogger Bank South Offshore Wind Farms

B. Examination 

Library references

AP ref no. Land Interest
Professional representation 

(Name and company)

Examination 

Library references
Status of objection Summary of objection BoR Category Interest

Sheet Number & Land 

Plot no(s).
Description of rights sought Works no(s) Works Description Status of negotiation Summary of negotiation status

A. Affected Party C. Status of Objection E. Voluntary agreementsD. Draft DCO information

18-010, 18-028 Freehold Acquisition 21A/B, 18A/B, 

31A/B, 20A/B, 

23A/B, 28A/B, 

29A/B, 26A/B, 

27A/B, 14A/B, 

24A/B, 22A/B

Substation Protective Provisions 

negotiations ongoing

Protective Provisions for benefit of electricity undertakers are included at Part 1, Schedule 15 to the 

Draft Development Consent Order [App-027].  

02-031, 02-033, 02-034, 

04-008, 04-021, 05-

004, 05-004, 06-018, 07-

005, 08-005, 08-017, 09-

001, 09-013, 10-005, 10-

008, 10-019, 10-019, 11-

008, 11-018, 11-018, 12-

011, 13-001, 13-002, 13-

004, 13-009, 13-016, 14-

008, 15-006, 16-001, 17-

010, 17-011, 17-011, 18-

001, 18-012, 18-026, 18-

027, 18-032, 18-038, 18-

043, 18-052, 18-054

Acquisition of Rights 15A/B, 14A/B, 

17A/B, 28A/B, 

18A/B, 31A/B, 32B, 

33A/B

Cable Corridor and 

Substation

01-001, 02-036, 04-015, 

04-016, 04-017, 04-

020, 06-014, 08-006, 

10-016, 10-016, 10-017, 

10-018, 11-001, 11-005, 

11-009, 11-013, 11-016, 

11-017, 11-017, 12-001, 

12-001, 12-006, 12-008, 

12-009, 13-010, 13-012, 

14-003, 18-045, 18-047, 

18-055, 19-002

Temporary Possession 10A/B, 17A/B, 

15A/B, 18A/B, 

19A/B, 16A/B, 

33A/B

Emergency Access 

and Access and 

Temporary 

Construction 

Compound

02-016, 02-020, 02-

024, 02-025, 02-026, 

02-027, 02-033, 03-

006, 04-004, 06-001, 

06-012, 07-005, 08-

005, 08-008, 08-014, 

08-026, 10-002, 11-

004, 11-010, 11-011, 12-

005, 12-011, 13-017, 14-

011, 16-002

Acquisition of Rights 13A/B, 15A/B, 

14A/B, 17A/B, 

19A/B

Land Fall and Cable 

Corridor

02-032, 02-036, 03-

003, 03-004, 03-007, 03-

008, 04-002, 04-006, 

06-010, 06-014, 08-

002, 08-003, 08-004, 

08-006, 08-011, 10-

003, 10-004, 10-017, 10-

018, 11-002, 11-003, 11-

006, 11-013, 11-014, 11-

015, 11-016, 12-006, 12-

010, 13-013, 14-010

Temporary Possession 15A/B, 17A/B, 

16A/B, 19A/B, 

20A/B, 18A/B

Temporary 

Construction 

Compound and 

Access

18-010, 18-015, 18-021, 

18-025

Freehold Acquisition 21A/B, 18A/B, 

31A/B, 20A/B, 

23A/B, 28A/B, 

29A/B, 26A/B, 

27A/B, 14A/B, 

24A/B, 22A/B

Substation

02-027, 02-033, 04-

004, 05-005, 06-004, 

06-012, 08-005, 10-

002, 11-004, 11-008, 11-

010, 11-018, 11-018, 13-

002, 13-009, 14-011, 15-

004, 17-005, 17-009, 17-

009, 17-010, 17-011, 17-

011, 18-012, 18-017, 18-

027, 18-040

Acquisition of Rights 15A/B, 14A/B, 

17A/B, 19A/B, 

28A/B, 30A/B, 

18A/B, 31A/B

Cable Corridor and 

Substation

02-028, 02-036, 04-

002, 04-006, 04-020, 

06-003, 06-005, 06-

010, 06-014, 08-002, 

08-004, 08-006, 08-

007, 10-003, 10-017, 11-

002, 11-006, 11-014, 11-

015, 13-008, 13-010, 13-

012, 14-010, 15-002, 17-

004, 17-006, 17-007

Temporary Possession 15A/B, 17A/B, 

19A/B, 16A/B, 

18A/B

Access and 

Temporary 

Construction 

Compound

187292 Yorkshire Water Services Limited n/a Category 2No representation made

185811 Openreach Limited n/a Category 2No representation made

Protective Provisions 

negotiations ongoing

Protective Provisions for benefit of water and sewerage undertakers are included at Part 1, Schedule 

15 to the Draft Development Consent Order (App-027).

The Applicants have been provided with NPG’s preferred form of Protective Provisions and 

negotiations are ongoing. The Applicants will continue to work with NPG to reach agreement.   

187205 Northern Powergrid (Yorkshire) PLC In house RR-055 Category 2Relevant Representation Northern Powergrid has 

concerns over the 

currently proposed 

protective provisions 

contained within the 

draft Order as they do 

not take into account site 

specific issues and do not 

accord with Northern 

Powergrid’s standard 

protective provision 

requirements.  

Rights/Apparatus

Protective Provisions 

negotiations ongoing

Standard protective provisions for operators of electronic communications code networks are 

however included in Part 2, Schedule 15 to the draft DCO (APP-027).

Protective Provisions 

negotiations ongoing

Rights/Apparatus

Rights/Apparatus
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Land Rights Tracker - Crown Interests

Dogger Bank South Offshore Wind Farms

B. Examination 

Library references

AP ref no. Land Interest
Professional representation 

(Name and company)

Examination 

Library references
Status of objection Summary of objection BoR Category Interest

Sheet Number & 

Land Plot no(s).
Description of rights sought Works no(s) Works Description Status of negotiation Summary of negotiation status

13-004 Acquisition of Rights 14A/B Cable Corridor

13-006 Temporary Possession 18A/B Access

05-004, 06-018, 

06-021, 06-025

Acquisition of Rights 14A/B, 15A/B, 

14A/B, 14A/B, 

15A/B, 15A/B, 

14A/B

Cable Corridor

06-019, 06-020, 

06-022, 06-023, 

06-024

Temporary Possession 15A/B, 15A/B, 

15A/B, 15A/B, 

15A/B

Access

18-006 Freehold Acquisition 21A/B, 22A/B Substation

16-007, 18-004 Acquisition of Rights 17A/B, 14A/B, 

21A/B, 22A/B, 

14A/B

Cable Corridor

16-006, 18-005 Temporary Possession 17A/B, 21A/B, 

22A/B

Access

02-001, 02-002, 

02-003, 02-004, 

02-007, 02-008, 

02-010, 02-011, 02-

012, 12-014*

Acquisition of Rights 8A/B, 14A/B Land Fall and Cable Corridor

01-010, 01-011, 01-

012, 01-013, 01-

014, 01-015

Temporary Possession 9A/B Emergency Access

Richard Orme of National 

HIghways 

Benjamin Cocker of Carter 

Jonas

RR-009 Relevant Representations The interested party has 

reserved their position 

Category 1 Owner 

Category 1 & 

Category 2

Owner & Rights

A. Affected Party C. Status of Objection

187259 The King's Most Excellent Majesty In 

Right Of His Crown

159882 Ministry of Defence

187230 Secretary Of State For Defence

187231 Secretary Of State For Transport

Olivia Foster of the Defence 

Infrastructure Organisaation

Olivia Foster of the Defence 

Infrastructure Organisaation

AS-002 Relevant Representations The interested party 

raises concerns about the 

impact that the 

development would have 

on their nearby asset.

E. Voluntary agreements

Heads of Terms 

Negotiations Ongoing 

Following an introductory letter and LOQ sent out on 5th April 2022, Dalcour Maclaren and the 

interest’s appointed land agent, Carter Jonas, have been actively engaging since this time on matters 

such as agreeing licences for surveys and progressing through non-statutory and statutory 

consultation.

The Applicant’s land agents opened negotiations with the appointed agent on the 8th April 2024 in 

relation to the Heads of Terms for the River Hull crossing. The appointed agent issued The Crown 

Estate Heads of Terms template on the 14th June 2024. Populated Heads of Terms were issued back 

to the appointed agent on the 24th June 2024 including a proposed commercial position. The 

applicants land agent provided comment on the proposed Heads of Terms on the 9th September 

2024 and further clarification of points on the 4th October 2024. Discussions have continued since 

with the agent, the Applicant shall continue to engage with the appointed agent and is hopeful that 

the necessary land rights can be secured.

The Applicants land agent, Dalcour Maclaren, opened negotiations on the 26th July 2024 and have 

held a meeting with the appointed agent on the 19th August. The applicant is in active discussions 

with the appointed agent. The Applicant shall continue to engage with the appointed agent and is 

hopeful that the necessary land rights can be secured through a voluntary agreement.

The Applicants land agent, Dalcour Maclaren, opened negotiations on the 26th July 2024 and have 

held a meeting with the appointed agent on the 19th August. The applicant is in active discussions 

with the appointed agent. The Applicant shall continue to engage with the appointed agent and is 

hopeful that the necessary land rights can be secured through a voluntary agreement.

The Applicants land agents, Dalcour Maclaren, made initial contact with the Secretary of State for 

Transport who have said that the road has been detrunked. Confirmation of this has been sought. 

Negotiations with the affected party are ongoing.

D. Draft DCO information

Category 2 Rights 

Category 2 Rights 
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11.  Section C provides an overview of the status of any objection as well as a summary of   
any objection.    

12.  Section D provides more information in respect of the Affected Party’s interest within  

the Order Land, including the description of rights sought of Book of Reference plots  
detailed within Section 6 of the Draft DCO [APP-027].    

13.  Section E provides an overview of the status of voluntary agreements as well as a   
summary of the negotiation status of agreements being sought.    
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RWE Renewables UK Dogger Bank 

South (West) Limited   

RWE Renewables UK Dogger Bank 

South (East) Limited   

Windmill Business Park 

Whitehill Way   
Swindon   
Wiltshire, SN5 6PB  

 


