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West Burton

SOLAR PROJECT

Schedule of Progress

regarding objections and agreements in relation to Compulsory Acquisition,
Temporary Possession, other land rights and blight - Deadline 1

November 2023

Permanent,
No Name/Organisation E;(bar?:;?:e"fm IT:tF:eer::t :zr:/z‘:r;gv Plot Numbers ;I(:quired? Status of Agreement
Rights
1 Philip Ernest Bartle RR-259 Part 1, Acquisition of | 09-162,10-177,10-179, | Yes Heads of Terms were issued to the
Part 2, Rights 10-180, 10-187, 10-188, landowner/tenant on 01 February
Part 3 10-189 2023. Ongoing negotiations with the
landowner’s land agent via email and
Temporary 09-163 calls. No issues have been raised to
Possession date.
Deadline 1 update: It is likely that
Heads of Terms will be agreed soon
following consensus being reached
with the landowner/tenant.
2 Rodger Andrew Brownlow | RR-281 Part 1 Acquisition of | 04-047, 04-049, 04-050, | Yes Heads of Terms were issued to the

Rights

Temporary
Possession

07-096, 07-098, 07-104,
07-105, 07-106, 07-107,
07-108, 07-109, 07-114,
07-114a, 07-115, 07-
116, 07-117

04-048, 07-110, 07-111,
07-112, 07-113

landowner and their land agent on 01
February 2023. Ongoing negotiations
by emails, calls and meeting regarding
financial consideration and cable
construction methodology with the
landowners’ land agents, Brown & Co.

Deadline 1 update: Heads of Terms
are sat with party for signing following
agreed amendments with agent.
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SOLAR PROJECT

Schedule of Progress

regarding objections and agreements in relation to Compulsory Acquisition,
Temporary Possession, other land rights and blight - Deadline 1

November 2023

Permanent,
No Name/Organisation E;(bar?:;?:e"fm IT:tF:eer::t :zr:/z‘:r;gv Plot Numbers ;I(:quired? Status of Agreement
Rights
3 Lincolnshire County RR-188, Part 1, Freehold 01-011, 02-023, 04-041, | Yes With regards to plots 06-082 and 06-
Council PDA-037, Part 3 Acquisition 06-092, 06-092a 084, Lincolnshire County Council (LCC)
AoC-005 is listed in the Book of Reference as
Acquisition of | 01-008, 01-014, 02-027, having a Category 2 interest in respect
Rights 02-028, 02-029, 04-047, of street furniture.
04-051, 05-053, 07-098,
07-106, 07-107, 07-108, For all remaining plots listed, LCC are
07-109 included in the Book of Reference in
their statutory capacity as highway
Temporary 01-001, 01-002, 01-005, authority in respect of the public
Possession 01-006, 01-007, 01-017, highway, byways and footpaths.
02-025, 02-026, 02-032, Given the nature of these rights, and
04-038, 06-080, 06-081, that fact that the rights being sought
06-082, 06-083, 06-084, by the Applicant in the draft DCO will
06-085, 06-086, 06-087, not be inconsistent with these rights,
06-093, 07-099, 07-100, it is not considered necessary to seek
07-101, 07-110, 07-111, a voluntary agreement with this
07-112,07-113 affected party.
Deadline 1 update: no further update.
4 Marton and Gate Burton RR-213, Part 1, Acquisition of | 07-106, 07-107 Yes Marton and Gate Burton Parish
Parish Council PDA-044 Part 2, Rights Council is listed in the Book of
Part 3 Reference as having a Category 2

interest in plots 07-106 and 07-107 in
respect of a right of access. Given the
nature of these rights, and that fact
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SOLAR PROJECT

Schedule of Progress

regarding objections and agreements in relation to Compulsory Acquisition,
Temporary Possession, other land rights and blight - Deadline 1

November 2023

Permanent,
No Name/Organisation E;(bar?:;?:e"fm IT:tF:eer::t :‘:‘Z‘/z‘:r;gv Plot Numbers ;:quired? Status of Agreement
Rights
that the rights being sought by the
Applicant in the draft DCO will not be
inconsistent with these rights, it is not
considered necessary to seek a
voluntary agreement with this
affected party.
5 Neil Elliott RR-234 Part 1 Acquisition of | 04-044, 04-046, 04-047 | Yes Heads of Terms were issued to the
Rights landowner and their land agent on 01
February 2023. Ongoing negotiations
Temporary 04-045 with the landowner’s land agent via
Possession email and calls.
Deadline 1 update: The landowner is
not currently willing to enter into a
voluntary agreement. However, the
Applicant remains willing to do so.
6 Anne Elizabeth Emmerson | RR-020 Part 1 Temporary 06-085 No Anne Elizabeth Emmerson is listed in
Possession the Book of Reference as having a

Category 1 interest in plot 06-085
(3848 square metres of public road
and verges (Stow Park Road, A1500))
in respect of subsoil beneath public
highway.
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SOLAR PROJECT

Schedule of Progress

regarding objections and agreements in relation to Compulsory Acquisition,
Temporary Possession, other land rights and blight - Deadline 1

November 2023

Permanent,
s Examination | Type of Temporary CA
No Name/Organisation Library Ref Interest and/or New Plot Numbers Required? Status of Agreement
Rights
Given the nature of this subsoil
interest and the temporary possession
powers being sought by the Applicant
in the draft DCO, it is not considered
necessary to seek a voluntary
agreement with this landowner.
Deadline 1 update: no further update.
7 Emma Ruth Hill RR-087 Part 1 Acquisition of | 07-098, 07-102 Yes

Rights

Heads of Terms were issued on 9

July 2023 to the landowner, who
confirmed receipt of these following
an on-site meeting to discuss the
Scheme’s requirements.

Negotiations are ongoing. Mr and Mrs
Hill have requested further
information on cable route layouts,
which is currently being prepared by
the Applicant. This is because the
proposed cable route runs across an
area where the landowner recently
obtained planning permission for
agricultural barns. A technical solution
is being drawn up by the Applicant to
confirm whether the barns and cable
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No

Name/Organisation

Examination
Library Ref

Type of
Interest

Permanent,
Temporary
and/or New
Rights

Plot Numbers

CA
Required?

Status of Agreement

can coexist. A meeting took place on
23 October 2023.

Deadline 1 update: Discussions are
ongoing but the landowner is
currently refusing to negotiate on an
easement and has suggested a subsoil
lease or wayleave with increased
commercial values may be acceptable.
The Applicant is considering this
request. The Applicant has carried out
a review of the route optioneering in
this location in conjunction with the
applicant for the Gate Burton Energy
Park and Cottam Solar Project. No
options have been identified that
would avoid the need to seek
compulsory acquisition and no
options performed better in
environmental terms than the existing
route alignment. Most alternative
options would affect more
landowners in total, many of whom
were not willing to enter into
negotiations.
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Permanent,
s Examination | Type of Temporary CA
No Name/Organisation Library Ref Interest and/or New Plot Numbers Required? Status of Agreement
Rights
8 Nicholas Hill RR-238 Part 1 Acquisition of | 07-098, 07-102 Yes Heads of Terms were issued on 9

Rights

July 2023 to the landowner, who
confirmed receipt of these following
an on-site meeting to discuss the
Scheme’s requirements.

Negotiations are ongoing. Mr Hill has
requested further information on
cable route layouts, which is currently
being prepared by the Applicant. This
is because the proposed cable route
runs across an area where the
landowner recently obtained planning
permission for agricultural barns. A
technical solution is being drawn up
by the Applicant to confirm whether
the barns and cable can coexist. A
meeting took place on 23 October
2023.

Deadline 1 update: Discussions are
ongoing but the landowner is
currently refusing to negotiate on an
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No

Name/Organisation

Examination
Library Ref

Type of
Interest

Permanent,
Temporary
and/or New
Rights

Plot Numbers

CA
Required?

Status of Agreement

easement and has suggested a subsoil
lease or wayleave with increased
commercial values may be acceptable.
The Applicant is considering this
request. The Applicant has carried out
a review of the route optioneering in
this location in conjunction with the
applicant for the Gate Burton Energy
Park and Cottam Solar Project. No
options have been identified that
would avoid the need to seek
compulsory acquisition and no
options performed better in
environmental terms than the existing
route alignment. Most alternative
options would affect more
landowners in total, many of whom
were not willing to enter into
negotiations.

SNSE Limited

RR-308

Part 1

Acquisition of
Rights

09-162, 09-165, 09-168,
09-169, 09-170, 09-171,
09-172, 09-173, 10-174,
10-175, 10-176, 10-177,
10-179, 10-180, 10-181,

Yes

Heads of Terms were issued to the
landowner and their land agent on 01
February 2023. Ongoing negotiations
with the landowner’s land agent,
Strutt & Parker, via email and calls.
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Permanent,
No Name/Organisation E;(bar?:;?:e"fm IT:tF:eer::t :zr:/z‘:r;gv Plot Numbers ;I(:quired? Status of Agreement
Rights
10-182, 10-187, 10-188, Deadline 1 Update: Discussions over
10-189 option and easement value due to
Temporary mines and mineral safeguarding zone
Possession 09-163, 09-164, 09-166, and future development objectives
09-167, 10-178, 10-196 are ongoing. Currently reviewing
agents amends to Heads of Terms.
10 SNSED Limited RR-309 Part 1 Acquisition of | 10-179, 10-187, 10-188, | Yes Heads of Terms were issued to the
Rights 10-189 landowner and their land agent on 01
February 2023. Ongoing negotiations
Temporary 10-196 with the landowner’s land agent,
Possession Strutt & Parker, via email and calls.
Deadline 1 Update: Discussions over
option and easement value due to
mines and mineral safeguarding zone
and future development objectives
are ongoing. Currently reviewing
agents amends to Heads of Terms.
11 Edward Christopher RR-076 Part 1 Temporary 08-132 No Edward Christopher Morgan is listed
Morgan Possession in the Book of Reference as having a

Category 1 interest in plot 08-132
(2356 square metres of public road
and verge (Coates Road)) in respect of
subsoil beneath public highway. Given
the nature of this subsoil interest and
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Permanent,
s Examination | Type of Temporary CA
No Name/Organisation Library Ref Interest and/or New Plot Numbers Required? Status of Agreement
Rights
the temporary possession powers
being sought by the Applicant in the
draft DCO, it is not considered
necessary to seek a voluntary
agreement with this landowner.
Deadline 1 update: no further update.
12 Julian Allister Nowell RR-167 Part1, Freehold 01-021, 02-022, 02-031, | Yes Julian Allister Nowell is listed in the
Part 2, Acquisition 04-041, 04-042 Book of Reference as having a
Part3 Category 1 interest in plots 02-025

Acquisition of
Rights

Temporary
Possession

01-020, 02-027, 02-030,
02-033, 04-040, 04-043a

02-025, 02-026, 04-038,
04-043

(2579 square metres of public road
and verge (Sturton Road, B1241)) and
04-038 (1335 square metres of public
road (Sturton Road, B1241)) in respect
of subsoil beneath public highway.
Given the nature of this subsoil
interest and the temporary possession
powers being sought by the Applicant
in the draft DCO, it is not considered
necessary to seek a voluntary
agreement with this landowner.

With regards to all other plots listed,
Julian Allister Nowell is listed in the
Book of Reference as having a
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No

Name/Organisation

Examination
Library Ref

Type of
Interest

Permanent,
Temporary
and/or New
Rights

Plot Numbers

CA
Required?

Status of Agreement

Category 2 interest in respect of rights
and covenants stated in transfer
dated 28th September 2001. Given
the nature of these rights, and that
fact that the rights being sought by
the Applicant in the draft DCO will not
be inconsistent with these rights, it is
not considered necessary to seek a
voluntary agreement with this
affected party.

Deadline 1 update: no further update.

13

Derek John Rose

RR-069

Part1

Acquisition of
Rights

04-047, 04-051

Yes

Derek John Rose is listed in the Book
of Reference as having a Category 1
interest in plots 04-047 (7277 square
metres of public road and verge
(Cowdale Lane)) and 04-051 (2224
square metres of public road and
verges (Cowdale Lane)) in respect of
subsoil beneath public highway. Given
the nature of these rights, and that
fact that the rights being sought by
the Applicant in the draft DCO will not
be inconsistent with these rights, it is
not considered necessary to seek a
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Permanent,
s Examination | Type of Temporary CA
No Name/Organisation Library Ref Interest and/or New Plot Numbers Required? Status of Agreement
Rights
voluntary agreement with this
affected party.
Deadline 1 update: no further update.
14 John Alexander Rouse RR-158 Part 1 Temporary 06-084 No John Alexander Rouse is listed in the
Possession Book of Reference as having a

Category 1 interest in plot 06-084 (575
square metres of public road and
verge (Stow Park Road A1500)) in
respect of subsoil beneath public
highway. Given the nature of this
subsoil interest and the temporary
possession powers being sought by
the Applicant in the draft DCO, it is
not considered necessary to seek a
voluntary agreement with this
landowner.

Deadline 1 update: no further update.
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SOLAR PROJECT

Statutory Undertaker Negotiations

Schedule of Progress

regarding objections and agreements in relation to Compulsory Acquisition,
Temporary Possession, other land rights and blight - Deadline 1

November 2023

Transmission PLC

Acquisition

Examination Permanent,
Name/Organisation . Temporary and/or Plot Numbers Status of Agreement
Library Ref .
New Rights
Network Rail Infrastructure | RR-236 Freehold 05-063 Please see the Schedule of Progress regarding
Limited Acquisition Protective Provisions and Statutory
Undertakers [EX1/WB8.1.14] submitted at
Acquisition of 05-063a, 06-068, 06-069, 06-072, 06-073, | Deadline 1.
Rights 06-074, 06-077
Temporary 06-070, 06-071, 06-083
Possession
Environment Agency RR-090 Freehold 02-023, 02-024 Please see the Schedule of Progress regarding
Acquisition Protective Provisions and Statutory
Undertakers [EX1/WB8.1.14] submitted at
Acquisition of 01-018, 01-019, 07-106, 07-107, 10-183, Deadline 1.
Rights 10-184, 10-185
Severn Trent Water Limited Acquisition of 07-095, 07-096, 07-098, 07-102, 07-118, Please see the Schedule of Progress regarding
Rights 07-121, 10-177, 10-180 Protective Provisions and Statutory
Undertakers [EX1/WB8.1.14] submitted at
Temporary 07-099, 07-100, 07-101, 10-178 Deadline 1.
Possession
National Grid Electricity RR-231 Freehold 01-012, 05-057, 05-063, 06-075, 06-089, Please see the Schedule of Progress regarding

06-090

Protective Provisions and Statutory
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regarding objections and agreements in relation to Compulsory Acquisition,
Temporary Possession, other land rights and blight - Deadline 1

November 2023

Examination Permanent,
Name/Organisation . Temporary and/or Plot Numbers Status of Agreement
Library Ref .
New Rights
Undertakers [EX1/WB8.1.14] submitted at
Acquisition of 05-062, 07-105, 07-106, 07-107, 07-108, Deadline 1.
Rights 07-114, 07-114a, 07-115, 08-158, 08-159,
09-162, 09-168, 09-169, 09-170, 09-171,
09-172, 09-173, 10-174, 10-175, 10-177,
10-179, 10-180, 10-181, 10-182, 10-184,
10-185, 10-187, 10-188, 10-189
Temporary 07-110, 09-163, 09-164, 09-167, 10-178
Possession
Northern Powergrid Freehold 05-057, 05-059, 05-060, 05-061, 05-063, Please see the Schedule of Progress regarding
(Yorkshire) PLC Acquisition 06-064, 06-066, 06-067, 06-079, 06-088 Protective Provisions and Statutory
Undertakers [EX1/WB8.1.14] submitted at
Acquisition of 04-046, 04-047, 04-049, 06-069, 06-072, Deadline 1.
Rights 06-073, 06-074, 06-078, 07-094, 07-095,
07-096, 07-097, 07-098, 07-102, 07-103
Temporary 06-070, 06-071, 06-081, 06-082, 06-083,
Possession 06-084, 06-085, 06-087, 06-093, 07-099,
07-100, 07-101
Anglian Water Services RR-018 Freehold 01-010, 01-011, 01-021, 02-022, 04-041, Please see the Schedule of Progress regarding
Limited Acquisition 05-063 Protective Provisions and Statutory

Undertakers [EX1/WB8.1.14] submitted at
Deadline 1.




Schedule of Progress

West Burton regarding objections and agreements in relation to Compulsory Acquisition,
SOLAR PROJECT Temporary Possession, other land rights and blight - Deadline 1
November 2023

Examination Permanent,
Name/Organisation . Temporary and/or Plot Numbers Status of Agreement
Library Ref .
New Rights
02-027, 02-028, 02-029, 05-063a, 06-074,
Acquisition of 06-076, 06-077, 07-098, 08-130, 10-187
Rights
01-017, 02-025, 02-026, 02-032, 04-038,
Temporary 06-080, 06-081, 06-083, 06-084, 06-093,
Possession 07-099, 07-100, 07-101, 08-129, 08-132,
10-193, 10-196, 10-197, 10-198
E.ON UK PLC Acquisition of 07-119, 07-119a Please see the Schedule of Progress regarding
Rights Protective Provisions and Statutory
Undertakers [EX1/WB8.1.14] submitted at
Deadline 1.
Uniper UK Limited Freehold 06-089, 06-090, 06-091 Please see the Schedule of Progress regarding
Acquisition Protective Provisions and Statutory
Undertakers [EX1/WB8.1.14] submitted at
Temporary 06-085, 06-086, 06-087, 07-111, 07-112 Deadline 1.
Possession
EDF Energy (Thermal RR-077 Acquisition of 10-183, 10-184, 10-185 Please see the Schedule of Progress regarding
Generation) Limited Rights Protective Provisions and Statutory
Undertakers [EX1/WB8.1.14] submitted at
Deadline 1.
Exolum Pipeline System Ltd Freehold 05-055, 05-057, 05-058, 05-059, 05-060, Please see the Schedule of Progress regarding
Acquisition 05-061, 06-066, 06-067, 06-088, 06-091, Protective Provisions and Statutory
06-092, 06-092a Undertakers [EX1/WB8.1.14] submitted at
Deadline 1.




Schedule of Progress

regarding objections and agreements in relation to Compulsory Acquisition,
Temporary Possession, other land rights and blight - Deadline 1

November 2023

West Burton

SOLAR PROJECT

Examination Permanent,
Name/Organisation . Temporary and/or Plot Numbers Status of Agreement
Library Ref .
New Rights
Acquisition of
Rights 09-168, 09-169, 09-170, 09-171, 10-177,
10-180, 10-184, 10-187
Temporary
Possession 06-084, 06-085, 06-087, 09-167
Vodafone Limited Acquisition of 10-184, 10-185 Please see the Schedule of Progress regarding
Rights Protective Provisions and Statutory
Undertakers [EX1/WB8.1.14] submitted at
Deadline 1.
National Grid Electricity RR-230 Freehold 01-012, 02-031, 04-042, 05-057, 05-063, Please see the Schedule of Progress regarding
Distribution (East Midlands) Acquisition 06-075, 06-089, 06-090, 06-092, 06-092a | Protective Provisions and Statutory
PLC Undertakers [EX1/WB8.1.14] submitted at
Acquisition of 01-014, 02-029, 02-030, 02-033, 04-040, Deadline 1.
Rights 04-043a, 05-062, 06-076, 06-077, 07-096,
07-098, 07-102, 08-135, 08-136, 08-160,
10-184, 10-185
Temporary 01-015, 01-017, 04-038, 04-043, 08-145
Possession
Cadent Gas Limited RR-032 Temporary 10-194, 10-195, 10-196 Please see the Schedule of Progress regarding
Possession Protective Provisions and Statutory

Undertakers [EX1/WB8.1.14] submitted at
Deadline 1.
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West Burton

SOLAR PROJECT

Examination Permanent,
Name/Organisation . Temporary and/or Plot Numbers Status of Agreement
Library Ref .
New Rights
Openreach Limited Freehold 02-031, 05-055, 05-059, 05-063, 06-075, Please see the Schedule of Progress regarding
Acquisition 06-088, 06-091, 06-092, 06-092a Protective Provisions and Statutory
Undertakers [EX1/WB8.1.14] submitted at
Acquisition of 02-028, 02-029, 02-030, 02-033, 04-039, Deadline 1.
Rights 04-040, 04-046, 04-047, 05-063a, 07-095,
07-098, 08-130, 09-165, 09-169, 09-171,
10-184
Temporary 01-017, 02-025, 02-032, 04-038, 06-080,
Possession 06-081, 06-082, 06-083, 06-084, 06-085,
06-086, 06-087, 06-093, 07-099, 07-100,
07-101, 07-110, 07-111, 07-113, 08-129,
08-132, 09-164, 09-166, 10-194
Virgin Media Limited Acquisition of 02-027, 02-028, 02-029 Please see the Schedule of Progress regarding
Rights Protective Provisions and Statutory
Undertakers [EX1/WB8.1.14] submitted at
Temporary 02-025, 02-026, 02-032, 04-038 Deadline 1.
Possession
Canal & River Trust RR-033, Acquisition of 07-106, 07-118, 07-119, 07-119a, 07-121 | Please see the Schedule of Progress regarding
PDA-009 Rights Protective Provisions and Statutory

Undertakers [EX1/WB8.1.14] submitted at
Deadline 1.




