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Glossary 
Term Meaning 
Applicant Morgan Offshore Wind Limited. 

Development Consent Order (DCO) An order made under the Planning Act 2008 granting development consent 
for a Nationally Significant Infrastructure Project (NSIP). 

Morgan Array Area  

The area within which the wind turbines, foundations, inter-array cables, 
interconnector cables, scour protection, cable protection and offshore 
substation platforms (OSPs) forming part of the Morgan Offshore Wind 
Project: Generation Assets will be located. 

Morgan Offshore Wind Project: 
Generation Assets 

This is the name given to the Morgan Generation Assets project as a whole 
(includes all infrastructure and activities associated with the project 
construction, operations and maintenance, and decommissioning). 

 

Acronyms 
Acronym Description 

CRM Collision Risk Modelling 

DIO Defence Infrastructure Organisation 

HRA Habitat Regulation Assessment 

IoM Isle of Man 

IoMSPC Isle of Man Steam Packet Company 

MGN Marine Guidance Notes 

MHWS Mean High Water Springs  

PADS Principle Areas of Disagreement Summary 

REWS Radar Early Warning Systems  

SoCG Statement of Common Ground 
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1 EXAMINATION PROGRESS TRACKER AND STATEMENT 
OF COMMONALITY 

1.1 Introduction 

1.1.1.1 On 05 August 2024, the Examining Authority (ExA) published the Rule 6 Letter in 
relation to the Examination of the application by Morgan Offshore Wind Limited (‘the 
Applicant’) for the Morgan Offshore Wind Project: Generation Assets (hereafter 
referred to as the ‘Morgan Generation Assets’). 

1.1.1.2 The Rule 6 letter set out the requirement for the Applicant to prepare a Statement of 
Commonality to capture commonality between the Applicant and each party for whom 
the ExA has requested the submission of a Statement of Common Ground (SoCG), 
and any additional parties for whom a SoCG is proposed. The letter also requests that 
the Applicant prepare an Examination Progress Tracker reporting on what it considers 
are the principal and other notable issues in the Examination.  

1.1.1.3 SoCGs are being prepared between the Applicant and other parties to set out the 
areas of agreement and disagreement with these parties in relation to the 
Development Consent Order (DCO) application for the Morgan Generation Assets. 
The Interested Parties where SoCG are being progressed is presented in Table 1.3. 

1.1.1.4 The Rule 6 letter states it would be helpful and reduce duplication if the Statement of 
Commonality could be combined with the Examination Progress Tracker. This 
document therefore presents the Examination Progress Tracker 'setting out progress 
against key issues under discussion and incorporates progress on the SoCGs that 
have been drafted with Interested Parties (IPs).  

1.1.1.5 This Examination Progress Tracker (combined with the Statement of Commonality) is 
an update to that submitted for the Procedural Deadline (27 August 2024). It 
incorporates updates from the Applicant’s response to relevant representations and 
progress on reaching agreement on key issues through the SoCGs.  

1.1.1.6 As the Examination Progress Tracker has been combined with the Statement of 
Commonality this document has been resubmitted for Deadline 1 on 3 October 2024. 
The document will subsequently be updated and submitted at each Examination 
Deadline. A mid-Examination Progress Tracker will be submitted at Deadline 4 (10 
December 2024) and the final Examination Progress Tracker will be submitted at 
Deadline 6 (25 February 2025). 

1.2 Overview of the Morgan Generation Assets 

1.2.1.1 The Morgan Generation Assets is 280 km2 in area and is located 22.22 km (12 nm) 
from the Isle of Man coastline, 37.13 km (20.1 nm) from the northwest coast of England 
and 58.5 km (31.6 nm) from the Welsh coastline (Anglesey) (when measured from 
Mean High Water Springs (MHWS)). The Morgan Generation Assets is located wholly 
within English offshore waters (beyond 12 nm from the English coast).  
The key components of the Morgan Generation Assets include: 

• Offshore wind turbines 

• Foundations (for wind turbines and Offshore Substation Platforms (OSPs))  

• OSPs 
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• Scour protection 

• Cable protection 

• Inter-array cables linking the individual wind turbines to the OSPs 

• Offshore interconnector cable(s). 

1.3 Examination Progress Tracker 

1.3.1.1 This Examination Progress Tracker is set out in the form of a table which presents the 
matters that the Applicant considers to be the principle and notable issues in the 
Examination. These matters have been identified through Relevant Representations, 
Written Representations and Local Impact Reports (LIR) (where relevant). 

1.3.1.2 Table 1.2 presents the issue and/or sub issue, the IPs which have raised them, a 
summary of the concerns raised, the up-to-date positions of the respective parties, and 
any progress to resolution. 

1.3.1.3 The Examination Progress Tracker combines the Statement of Commonality as 
requested by the ExA with Table 1.2 including reference to where a SoCG is being 
progressed to address the matter. Further details on SoCG progress at each Deadline 
is presented in Table 1.3. For full details of the items under discussion with each 
stakeholder, please refer to the relevant SoCG (where available).  

1.3.1.4 For ease of reference the Examination Progress Tracker table is set out using a ‘traffic-
lighting’ system to guide the reader to the likelihood of resolving the issues. This is set 
out in Table 1.1.  

Table 1.1: Position definitions and colour coding. 

Colour Definition  
Green The Interested Party/Parties’ and the Applicant’s positions are aligned. 

Light Green The Interested Party/Parties’ and the Applicant are making progress to align their 
positions but further work is required to achieve that.  
Discussions are ongoing and matter is capable of resolution. 

Yellow The Interested Party/Parties’ and the Applicant are making progress to align their 
positions but further work is required to achieve that.  
Discussions are ongoing and matter is likely capable of resolution. 

Amber The Interested Party/Parties’ and the Applicant are making progress to align their 
positions but further work is required to achieve that.  
Discussions are ongoing and matter may not reach resolution. 

Red The Interested Party/Parties’ and the Applicant are unable to align their positions.  
Matter will not reach resolution.  
All matters not agreed in SoCG. 
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Table 1.2: Examination progress tracker. 

Principal issue Summary of Issue Interested Party Current position SoCG Status 
1 – Aviation and Radar 
Effects on safety and 
operations of civil 
and military aviation 
and radar 
 

Assessment of effects to 
civil or military aviation 
and proposed mitigation 
– Minimum Sector 
Altitude (MSA) 

BAE Systems/Walney 
Aerodrome 
 

Yellow: The Applicant is progressing discussions with BAE 
Systems/Walney Aerodrome with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-004.1 (PD1-017)) and 
discussions are ongoing to reach agreement within the SoCG. 
Key Issues: 
The Morgan Generation Assets could have potential significant effects 
on instrument flight procedures at Walney Aerodrome (section 11.9.2 of 
APP-015). The Instrument Flight Procedures (IFP) assessment 
concluded that the Morgan Array Area will breach the MSA at Walney 
Aerodrome. With the implementation of further mitigation (see 
BAE.AR.12) to raise the impacted altitudes, the potential impact is 
assessed as minor adverse significance. 
Walney Aerodrome are discussing internally the management of the 
requirement to increase the Walney Aerodrome MSA. 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG.  
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Assessment of effects to 
civil or military aviation 
and proposed mitigation 
– Very High Frequency 
(VHF) Communications 
and review of Instrument 
Approach Procedures 
(IAPs)  

Blackpool Airport Yellow: The Applicant is progressing discussions with Blackpool Airport 
with a view to agreeing a resolution. 
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-006.1 (PD1-017)) and 
discussions are ongoing to reach agreement within the SoCG. 
Key Issues: 
Blackpool Airport is undertaking a safeguarding assessment which is 
updating its five-year review as requested by the CAA and considering 
both the Morgan Generation Assets and other relevant projects. This is 
anticipated to be submitted to the CAA in October/November 2024. At 
the time of writing, it is difficult to estimate when approval and 
implementation of the finalised instrument approach procedures (IAPs) 
will be received. The ExA will be updated on this position at Deadline 2, 
22 October 2024. 
VHF communications is not addressed in the application documents, as 
it was considered that there would be nil/negligible detrimental effect to 
Blackpool Airport radio communications at the Morgan Generation 
Assets range (291°/28.8 nm measured from the Airfield Reference Point 
(ARP) to the closest boundary of the Morgan Array Area). It was 
considered that Blackpool Airport are unlikely to be providing a service 
in that location, as aircraft would likely be operating autonomously or be 
in communication to the radar equipped aerodromes (Warton, RAF 
Valley, Isle of Man (Ronaldsway), Liverpool) or NATS. Following 
correspondence with Blackpool Airport, the Applicant is looking into this 
matter further and the parties will update the ExA at a future deadline. 

 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Assessment of effects to 
civil or military aviation 
and proposed mitigation 
– VHF communications  

Ronaldsway Airport (IoM 
Airport) 

Yellow: The Applicant is progressing discussions with Ronaldsway 
Airport with a view to agreeing a resolution. 
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-015.8 (PD1-017)). The Applicant 
is progressing discussions with Ronaldsway Airport with a view to 
agreeing a resolution.  
Discussions are ongoing. 
Key Issues: 
The Applicant is aware that IoM Airport (Ronaldsway) are undertaking a 
surveillance strategy to manage air traffic safeguarding which includes 
consideration of the Morgan Generation Assets and any potential 
mitigation requirements. The Applicant understands that the executive 
summary of this strategy is anticipated to be shared with the Applicant 
at the earliest opportunity. Following this, the Applicant will engage with 
IoM Airport (Ronaldsway) on the next steps and will update the 
Examining Authority at the next opportunity.  
Isle of Man Airport (Ronaldsway) raised that the EIA did not consider 
VHF communications. Potential impacts on VHF communications were 
not scoped into the assessment on the basis of distance from Isle of 
Man Airport (Ronaldsway) (15.4 nm) and pre-application stakeholder 
consultation. The Applicant notes that no representations were made by 
any party during the Scoping phase or Section 42 consultation on this 
matter. IoM policy and guidance for the developers and operators of 
renewable energy installations in the Isle of Man and its territorial 
airspace (https://www.gov.im/media/1381049/cp1-renewable-
energy.pdf) does not mention consideration of VHF interference from 
wind energy developments. Following discussion with IoM Airport 
(Ronaldsway), the Applicant is looking into this matter further and the 
parties will update the ExA at a future deadline. The Applicant would 
welcome further information from Isle of Man Airport (Ronaldsway) to 
evidence their concerns.  

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 

https://www.gov.im/media/1381049/cp1-renewable-energy.pdf
https://www.gov.im/media/1381049/cp1-renewable-energy.pdf
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Assessment of effects to 
civil or military aviation 
and proposed mitigation - 
navigation aids 

Ronaldsway Airport (IoM 
Airport) 

Yellow: The Applicant is progressing discussions with Ronaldsway 
Airport with a view to agreeing a resolution. 
Key Issues: 
Concerns regarding navigation aids (MLAT) and that these have not 
been considered within the EIA. The Applicant is looking into this matter 
further and the parties will update the ExA at a future deadline. The 
Applicant would welcome further information from Isle of Man Airport 
(Ronaldsway) to evidence their concerns.   
Discussions are ongoing. 
 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 

Assessment and 
mitigation of effects to 
Primary Surveillance 
radar and mitigation 
measures 

DIO (Including RAF Valley 
Aerodrome and Warton 
Aerodrome) 

Yellow: The Applicant is progressing discussions with DIO with a view 
to agreeing a resolution.  
Key issues: 
The development proposed, when operational, would cause 
unacceptable and unmanageable interference to the effective operation 
of air traffic control radar deployed at BAE Systems Warton.  
The parties are engaging on the nature of the mitigation required. BAE 
Systems Warton Aerodrome are in the process of implementing a new 
PSR at Warton Aerodrome which is expected to be online by the end of 
2024 subject to site acceptance and flight trials. BAE Systems 
anticipate being in a position to provide further information by mid-
October 2024. The parties will provide updates through subsequent 
SoCG at future Examination deadlines. 
MOD agrees with the Applicant’s position on discussion points 
focussing on the assessment and mitigation of effects to Primary 
Surveillance radar and mitigation measures for RAF Valley. MOD has 
confirmed that there will be no operational impact for RAF Valley. 
 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
NATS Safeguarding  Yellow: The Applicant is progressing discussions with NATS 

Safeguarding with a view to agreeing a resolution.  
Key issues: 
Predicted impacts from the Morgan Generation Assets on NATS 
Lowther Hill PSR and NATS St Anne’s PSR have been correctly 
identified and assessed within Volume 2, Chapter 11: Aviation and 
radar (APP-015). An initial response has been provided to parties in 
response to their submitted relevant representation (RR-025.1 in PD1-
017). The Applicant has received details of preferred mitigation 
solutions from NATS (Large Blanking and an ACP) and the parties are 
engaging on a commercial agreement. The draft Development Consent 
Order (DCO) (AS-003) includes under Requirement 4, restrictions on 
operation until the appropriate mitigation for Lowther Hill PSR and St 
Anne’s PSR is implemented.  
Discussions are ongoing. 
The parties will provide an update on progress through subsequent 
SoCG submissions. 
 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 

Potential impacts on 
naval surface or sub-sea 
operations 

DIO Green: The DIO has confirmed that there is no overlap with military 
danger areas or Practice and Exercise Areas (PEXA) and therefore 
there are no issues with naval surface or subsea operations. 
 

Draft submitted 
DL1 
Matter agreed in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Effects to Radar Early 
Warning Systems 
(REWS) on existing 
offshore infrastructure  

Chrysaor Resources (Irish 
Sea) Limited/Harbour 
Energy 

Yellow: The Applicant is progressing discussions with Chrysaor 
Resources (Irish Sea) Limited/Harbour Energy with a view to agreeing a 
resolution. 
Key Issues: 
The Millom West platform is now hydrocarbon free so there is no 
requirement for a permanent REWS. The REWS that was on the Millom 
West platform has been decommissioned. During removal operations, 
the removal vessel will be protected by its own radar system. The 
potential for the Morgan Generation Assets to generate “false positives” 
and/or mask the movement of vessels moving towards the Millom West 
platform has yet to be evaluated. 
The Applicant understands that the Millom East assets will need to rely 
on AIS and marine radar for asset integrity. Based on the available 
evidence for marine radar, effects may extend for up to 1.5 nm from an 
offshore wind farm, with intolerable impacts experienced up to 0.5 nm 
from an offshore wind farm (paragraph 1.8.12.4). The Millom East 
assets are located 2.07 nm from the Morgan Array Area. Chrysaor 
Resources (Irish Sea) Limited/Harbour Energy has advised that during 
plugging and abandoning of the Millom East wells and removal of the 
wellhead, any rig or removal vessel will be protected by its own radar 
system. The potential for the Morgan Generation Assets to generate 
“false positives” and/or mask the movement of vessels moving towards 
the Millom East location has yet to be evaluated. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 

Assessment of effects on 
microwave 
communications and 
proposed mitigation 

Chrysaor Resources (Irish 
Sea) Limited/Harbour 
Energy 

Green: The Millom West and Millom East platforms will be able to reply 
on satellite communications and will not be affected by the Morgan 
Generation Assets. 

Draft submitted 
DL1 
Matter agreed in 
SoCG. 

2 – Biodiversity and Ecology  
Benthic ecology and 
marine physical 
processes 

Matters relating to 
benthic ecology and 
marine physical 
processes, including 

Isle of Man Government 
(Territorial Sea Committee) 

Green: IoM Government (TSC) agrees with the Applicant’s position on 
discussion points focussing on Benthic ecology and marine physical 
processes. 
 

Draft submitted 
DL1 
Matter agreed in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
assessment of effects, 
cumulative impacts and 
mitigations proposed 
 

Marine Management 
Organisation  

Yellow: The Applicant is progressing discussions with The MMO with a 
view to agreeing a resolution.  
Key Issues: 
The MMO has raised concerns regarding the potential impacts of 
antifouling paints on sediment microbial communities. 
An initial response has been provided to the MMO in response to their 
submitted relevant representation (RR-020.46 (PD1-017)). 
The matters are capable of resolution. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG.  

Natural England Yellow: The Applicant is progressing discussions with Natural England 
with a view to agreeing a resolution.  
Key Issues: 
Natural England advise that a number of pressures/impacts have not 
been considered/assessed or that further information is required. An 
initial response has been provided to parties in response to their 
submitted relevant representation (RR-026.D.5 (PD1-017)). 
Natural England has concerns that the Applicant has not committed to 
endeavour to return the seabed to its original state at the end of the 
project. The Applicant is engaging with Natural England on this matter 
and has provided further clarification on the approach in the Applicant’s 
response to the Natural England relevant representation (RR-026.G.8 
(PD1-017)). 
Discussions are ongoing. 

Natural England 
will provide a 
Principle Areas of 
Disagreement 
Summary (PADS). 
Matters continue to 
be discussed.  
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Fish and shellfish 
ecology 

Matters relating to fish 
and shellfish ecology 
including assessment of 
effects, cumulative 
impacts and mitigations 
proposed 
 

Isle of Man Government 
(Territorial Sea Committee) 

Light Green: The Applicant is progressing discussions with Isle of Man 
Government (Territorial Sea Committee) with a view to agreeing a 
resolution.  
Key Issues: 
TSC requires further engagement with the Applicant on potential 
impacts, mitigation and monitoring associated with piling and 
underwater sound.   
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-015.3 (PD1-017)). 
The matters are capable of resolution.  
Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG.  

Marine Management 
Organisation  

Yellow: The Applicant is progressing discussions with The MMO with a 
view to agreeing a resolution. 
Key Issues: 
The MMO is seeking clarification with regard to the underwater sound 
assessment which is necessary for determining the severity and range 
of impact to spawning herring and cod from piling noise produced by the 
project. The MMO has noted that the Applicant has submitted 
comments in response to their submitted relevant representation (RR-
020.48 to RR-020.75 (PD1-017)) and discussions are ongoing. 
The matters are capable of resolution.  
Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Natural England Yellow: The Applicant is progressing discussions with Natural England 

with a view to agreeing a resolution.  
Key Issues: 
Natural England does not agree with the use of the Marine Mammal 
Mitigation Protocol (MMMP) methods of soft starts and ramp ups as a 
means of mitigation for fish species.  
The Applicant is engaging with Natural England on this matter. The 
Applicant’s position is that soft-start and ramp-up measures, alongside 
mitigation protocols, will help manage underwater sound impacts, 
reducing injury risks for some reactive fish species and minimising 
overall acoustic impact on the marine environment. In addition, the 
Applicant has made a commitment in the Outline Underwater Sound 
Management Strategy (UWSMS) (APP-068) to considering a range of 
mitigation measures if required, including the consideration of seasonal 
restrictions and the use of Noise Abatement Systems (NAS) as part of 
further mitigation options in the UWSMS if required. 
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-026.E.2 to RR-026.E.7 (PD1-
017)). 
Discussions are ongoing. 

Natural England 
will provide a 
Principle Areas of 
Disagreement 
Summary (PADS). 
Matters continue to 
be discussed.  

Natural Resource Wales Light Green: NRW Advisory advised through their Relevant 
Representation that they were in agreement with the screening 
undertaken in the HRA Screening report [APP-099] and the subsequent 
Stage 2 assessment [APP-096 AND APP-097]. NRW noted that they 
are in agreement with the overall conclusion of no risk of an adverse 
effect on the integrity of diadromous fish features from the Welsh 
protected sites; Dee Estuary/Aber Dyfrdwy SAC, River Dee and Bala 
Lake/Afon Dyfrdwy a Llyn Tegid SAC, and Afon Gwyrfai a Llyn Cwellyn 
SAC. 
The matter is yet to be agreed within the SoCG. 
Discussions are ongoing. 

Draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Marine mammal 
ecology 

Matters relating to marine 
mammal ecology 
including assessment of 
effects, cumulative 
impacts and mitigations 
proposed 
 

Isle of Man Government 
(Territorial Sea Committee) 

Light Green: The Applicant is progressing discussions with Isle of Man 
Government (Territorial Sea Committee) with a view to agreeing a 
resolution.  
Key Issues: 
TSC requires further engagement with the Applicant on potential 
impacts, mitigation and monitoring associated with piling and 
underwater sound.   
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-015.2 (PD1-017)). 
The matters are capable of resolution.  
Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 

Marine Management 
Organisation  

Yellow: The Applicant is progressing discussions with The MMO with a 
view to agreeing a resolution. 
Key Issues: 
The Applicant’s pre-examination documents are currently being 
reviewed by the MMO. The MMO has said they will provide an update 
following review of relevant document and submission of their Written 
Representation. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Natural England Yellow: The Applicant is progressing discussions with Natural England 

with a view to agreeing a resolution. 
Key Issues: 
Natural England recommend that the Applicant fully commits to using 
NAS as mitigation measure to reduce both injury and disturbance to 
marine mammal receptors during construction activities. 
The Applicant has responded to Natural England’s concerns in 
response to their relevant representations (PD1-017). The Applicant has 
made a commitment in the Outline Underwater Sound Management 
Strategy (UWSMS) (APP-068) to considering the use of Noise 
Abatement Systems (NAS) as part of further mitigation options in the 
UWSMS if required (which will be determined once the foundation 
solutions and their installation methodology is finalised). The Applicant 
welcomes the advice from Natural England that Defra will be publishing 
a marine noise policy paper soon regarding NAS and the final UWSMS 
will be developed by the Applicant in accordance with the most up to 
date published guidance and policy. 
Discussions are ongoing. 

Natural England 
will provide a 
Principle Areas of 
Disagreement 
Summary (PADS). 
Matters continue to 
be discussed.  

Matters relating to marine 
mammal ecology in 
relation to Welsh 
designated sites  

Natural Resources Wales Yellow: The Applicant is progressing discussions with Natural 
Resources Wales with a view to agreeing a resolution.  
An initial response has been provided to Natural Resources Wales in 
response to their submitted Relevant Representation (RR-027.42 to 
RR-027.58 (PD1-017). 
Discussions are ongoing. 

Draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations   
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Ornithology Matters relating to marine 

ornithology including 
assessment of effects, 
cumulative impacts and 
mitigations proposed 
 

Natural England Yellow: The Applicant is progressing discussions with Natural England 
with a view to agreeing a resolution.  
Key Issues: 
The Applicant has shared a methodology on the approach for 
addressing concerns about cumulative historical project data gaps using 
the Marine Ecosystems Research Programme (MERP) data. The use of 
MERP data was welcomed by the SNCBs. The results of the 
quantitative assessment demonstrated no significant increase in 
impacts and no changes to the conclusions of the ES and of no adverse 
effect on the integrity in the Information to support the Appropriate 
Assessment (ISAA) (see S_D1_4.5_Morgan Gen_Response to Hearing 
Action Point 15_ CEA submitted at Deadline 1). The Applicant has 
responded to a number of concerns raised by Natural England 
regarding the displacement and apportioning undertaken by the 
Applicant (PD1-017) and provided detailed response in the ornithology 
clarification notes submitted at Deadline 1 (see S_D1_4.6_Morgan 
Gen_Response to Hearing Action Point 15_Displacement rates and 
S_D1_4.7_Morgan_Gen_Response to Hearing Action Point 
15__Apportioning). 
Discussions are ongoing. 

Natural England 
will provide a 
Principle Areas of 
Disagreement 
Summary (PADS). 
Matters continue to 
be discussed.  
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Royal Society for the 
Protection of Birds 

Yellow: The Applicant is progressing discussions with The RSPB with a 
view to agreeing a resolution.  
Key Issues: 

The RSPB expressed concerns relating to the project’s in-combination 
and cumulative collision risk and displacement impacts including their 
assessment. The RSPB recognise the difficulties with carrying out a full 
in combination assessment for a number of species SPA combinations 
because of the difficulties in obtaining historical data and data 
limitations. The RSPB advise that an assessment is carried out in line 
with Natural England advice which RSPB consider to be a practical and 
pragmatic solution.   
The Applicant is in discussion with The RSPB on this matter and has 
provided further clarification on the approach in the Applicant’s 
response to the Natural England ‘s relevant representation RR-035.31 
to RR-035.33 (PD1-061). The Applicant has provided a number of 
ornithological clarification notes at Deadline 1, including regarding the 
cumulative effects assessment of historic projects (see 
S_D1_4.5_Morgan Gen_Response to Hearing Action Point 15_ CEA, 
S_D1_4.6_Morgan Gen_Response to Hearing Action Point 
15_Displacement rates and S_D1_4.7_Morgan_Gen_Response to 
Hearing Action Point 15__Apportioning). 
The RSPB disagree with the approach regarding the assessment of 
gannet collision impacts. RSPB stated ‘while we recognise that the 
Applicant has followed Natural England’s advice, we do not agree with 
this approach, are concerned that the predicted gannet mortalities 
arising from collision are not robust’. Therefore, there is one ornithology 
point which is ‘not agreed - material’. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Matters relating to marine 
ornithology and ecology 
in relation to Welsh 
designated sites 

Natural Resources Wales Yellow: The Applicant is progressing discussions with Natural 
Resources Wales with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-027.7 to RR-027.22 (PD1-017). 
The Applicant has provided a number of ornithological clarification notes 
at Deadline 1, including regarding the cumulative effects assessment of 
historic projects (see S_D1_4.8_Morgan_Gen_Response to Hearing 
Action Point 15__Great Orme, S_D1_4.5_Morgan Gen_Response to 
Hearing Action Point 15_ CEA, S_D1_4.6_Morgan Gen_Response to 
Hearing Action Point 15_Displacement rates and 
S_D1_4.7_Morgan_Gen_Response to Hearing Action Point 
15__Apportioning). 

Discussions are ongoing. 

Draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations   

3 – Commercial Fisheries 
Displacement of any 
fishing activities and 
any consequent 
social, economic or 
environmental 
effects 

Assessment of baseline 
data 

Commercial Fisheries 
Stakeholders (1) (National 
Federation of Fishermen's 
Organisations (NFFO), 
Whitehaven Fishermen’s 
Cooperative Ltd (WFC) 
and Welsh Fishermen’s 
Association (WFA))  

Yellow: The Applicant is progressing discussions with commercial 
fisheries stakeholders with a view to agreeing a resolution.  
Discussions are ongoing. 

Issue to be 
addressed within 
SoCG 
SoCG to be 
submitted later in 
Examination  
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Commercial Fisheries 
Stakeholders (2) (Anglo-
North Irish Fish Producers 
Organisation (ANIFPO), 
B&M Fishing LLP, Irish 
South and East Fish 
Producers Organisation 
(ISEFPO), Manx Fish 
Producers Organisation 
(MFPO), Northern Ireland 
Fishermen’s Federation 
(NIFF), Northern Ireland 
Fish Producers 
Organisation (NIFPO), 
Scottish Fishermen’s 
Federation (SFF), Scottish 
Pelagic Fishermen's 
Association (SPFA), 
Scottish White Fish 
Producers Association 
(SWFPA), West Coast Sea 
Products (WCSP) Ltd. 

Yellow: The Applicant is progressing discussions with commercial 
fisheries stakeholders with a view to agreeing a resolution.  
Discussions are ongoing. 

Issue to be 
addressed within 
SoCG 
SoCG to be 
submitted later in 
Examination  

Assessment and 
proposed mitigation of 
effects on commercial 
fishing  

Commercial Fisheries 
Stakeholders (1) (National 
Federation of Fishermen's 
Organisations (NFFO), 
Whitehaven Fishermen’s 
Cooperative Ltd (WFC) 
and Welsh Fishermen’s 
Association (WFA))  

Yellow: The Applicant is progressing discussions with commercial 
fisheries stakeholders with a view to agreeing a resolution.  
Discussions are ongoing. 

Issue to be 
addressed within 
SoCG 
SoCG to be 
submitted later in 
Examination 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Commercial Fisheries 
Stakeholders (2) (Anglo-
North Irish Fish Producers 
Organisation (ANIFPO), 
B&M Fishing LLP, Irish 
South and East Fish 
Producers Organisation 
(ISEFPO), Manx Fish 
Producers Organisation 
(MFPO), Northern Ireland 
Fishermen’s Federation 
(NIFF), Northern Ireland 
Fish Producers 
Organisation (NIFPO), 
Scottish Fishermen’s 
Federation (SFF), Scottish 
Pelagic Fishermen's 
Association (SPFA), 
Scottish White Fish 
Producers Association 
(SWFPA), West Coast Sea 
Products (WCSP) Ltd. 

Yellow: The Applicant is progressing discussions with commercial 
fisheries stakeholders with a view to agreeing a resolution.  
Discussions are ongoing. 

Issue to be 
addressed within 
SoCG 
SoCG to be 
submitted later in 
Examination 

Coexistence in relation to 
commercial fisheries and 
development of the 
Outline Fisheries Liaison 
and Co-existence Plan  

Commercial Fisheries 
Stakeholders (1) (National 
Federation of Fishermen's 
Organisations (NFFO), 
Whitehaven Fishermen’s 
Cooperative Ltd (WFC) 
and Welsh Fishermen’s 
Association (WFA))  

Light Green: The Applicant and fisheries stakeholders are making 
progress on the commitments in the Outline Fisheries Liaison and 
Coexistence Plan and are likely to reach resolution.  
Discussions are ongoing. 

Issue to be 
addressed within 
SoCG and OFLCP 
SoCG to be 
submitted later in 
Examination 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Commercial Fisheries 
Stakeholders (2) (Anglo-
North Irish Fish Producers 
Organisation (ANIFPO), 
B&M Fishing LLP, Irish 
South and East Fish 
Producers Organisation 
(ISEFPO), Manx Fish 
Producers Organisation 
(MFPO), Northern Ireland 
Fishermen’s Federation 
(NIFF), Northern Ireland 
Fish Producers 
Organisation (NIFPO), 
Scottish Fishermen’s 
Federation (SFF), Scottish 
Pelagic Fishermen's 
Association (SPFA), 
Scottish White Fish 
Producers Association 
(SWFPA), West Coast Sea 
Products (WCSP) Ltd. 

Yellow: The Applicant is progressing discussions with commercial 
fisheries stakeholders with a view to agreeing a resolution.  
Discussions are ongoing. 

Issue to be 
addressed within 
SoCG and OFLCP 
SoCG to be 
submitted later in 
Examination 

Assessment of the effects 
from the Morgan 
Generation Assets 
cumulatively with other 
projects 

Isle of Man Government 
(Territorial Sea Committee) 

Yellow: The Applicant is progressing discussions with Isle of Man 
Government (Territorial Sea Committee) with a view to agreeing a 
resolution.  
Key Issues: 
TSC requires further engagement with the Applicant on how cumulative 
impacts have been assessed and if monitoring is required. 
Discussions are ongoing. 
 
 
 
 
 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
4 – Habitats Regulations Assessment 
Interrogation of data 
and information on 
which the HRA 
would be based 

Collision Risk Modelling 
(CRM) and the 
applicant’s displacement 
assessments and 
subsequent apportioning 

Natural England Yellow: The Applicant is progressing discussions with Natural England 
with a view to agreeing a resolution.  
Key Issues: 
Natural England has raised outstanding concerns relating to both the 
Collision Risk Modelling (CRM) and displacement assessments and 
subsequent apportioning undertaken by the Applicant. Natural England 
has advised that these preclude any consideration of the Applicant’s 
EIA and HRA conclusions. 
The Applicant is in discussion with Natural England on this matter and 
has provided further clarification on the approach in the Applicant’s 
response to the Natural England ‘s relevant representation RR-026.B.14 
(PD1-061). 
The Applicant has submitted clarification notes on displacement rates 
(S_D1_4.6_Morgan Gen_Response to Hearing Action Point 
15_Displacement rates) and apportioning 
(S_D1_4.7_Morgan_Gen_Response to Hearing Action Point 
15__Apportioning) into the Examination at Deadline 1 to further address 
the matters raised.  
Discussions are ongoing. 

Natural England 
will provide a 
Principle Areas of 
Disagreement 
Summary (PADS). 
Matters continue to 
be discussed.  

Natural Resources Wales Yellow: The Applicant is progressing discussions with Natural 
Resources Wales with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-027.23 to RR-027.41 (PD1-017). 
Discussions are ongoing. 

Issue to be 
addressed within 
draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations   
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Royal Society for the 
Protection or Birds 

Yellow: The Applicant is progressing discussions with the RSPB with a 
view to agreeing a resolution. 
Key Issues: 
In their Relevant Representation (RR-035) the RSPB expressed 
outstanding concerns that the Manx shearwater baseline 
characterisation using digital aerial surveys (DAS) does not adequately 
capture the activity of the species.  
An initial response has been provided to the RSPB in response to their 
submitted relevant representation (RR-035.12 (PD1-017)). RSPB is 
reviewing the Applicant’s response to their relevant representation on 
this matter. 
RSPB expressed significant concerns relating to the project’s in-
combination and cumulative collision risk and displacement impacts 
including their assessment. The Applicant has provided a number of 
ornithological clarification notes at Deadline 1, including regarding 
displacement, apportioning and the cumulative effects assessment of 
historic projects (see S_D1_4.5_Morgan Gen_Response to Hearing 
Action Point 15_ CEA, S_D1_4.6_Morgan Gen_Response to Hearing 
Action Point 15_Displacement rates and 
S_D1_4.7_Morgan_Gen_Response to Hearing Action Point 
15__Apportioning). 
Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Screening of 
protected sites, likely 
significant effects, 
and those taken 
forward for 
assessment 

The approach the 
Applicant has taken to 
the HRA screening and 
assessment 
 

Natural England 
 

Yellow: The Applicant is progressing discussions with Natural England 
with a view to agreeing a resolution.  
Key Issues: 
Natural England has raised outstanding concerns relating to both the 
Collision Risk Modelling (CRM) and displacement assessments and 
subsequent apportioning undertaken by the Applicant. Natural England 
has advised that these preclude any consideration of the Applicant’s 
EIA and HRA conclusions. 
The Applicant is in discussion with Natural England on this matter and 
has provided further clarification on the approach in the Applicant’s 
response to the Natural England ‘s relevant representation RR-026.B.14 
(PD1-061). 
The Applicant has submitted clarification notes on displacement rates 
(S_D1_4.6_Morgan Gen_Response to Hearing Action Point 
15_Displacement rates) and apportioning 
(S_D1_4.7_Morgan_Gen_Response to Hearing Action Point 
15__Apportioning) into the Examination at Deadline 1 to further address 
the matters raised.  
Discussions are ongoing. 

Natural England 
will provide a 
Principle Areas of 
Disagreement 
Summary (PADS). 
Matters continue to 
be discussed.  

Natural Resources Wales Yellow: The Applicant is progressing discussions with Natural 
Resources Wales with a view to agreeing a resolution.  
An initial response has been provided to Natural Resources Wales in 
response to their submitted Relevant Representation. 
Discussions are ongoing. 

Issue to be 
addressed within 
draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations  
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Royal Society for the 
Protection or Birds 

Yellow: The Applicant is progressing discussions with Royal Society for 
the Protection or Birds with a view to agreeing a resolution.  
Key Issues: 
The RSPB have raised concerns on the HRA Screening due to 
methodological concerns regarding the baseline (detailed in RR-035 ). 
An initial response has been provided to the RSPB in response to their 
submitted relevant representation (RR-035.31 to RR-035.33 (PD1-
061)). The Applicant has submitted clarification notes on displacement 
rates (S_D1_4.6_Morgan Gen_Response to Hearing Action Point 
15_Displacement rates) and apportioning 
(S_D1_4.7_Morgan_Gen_Response to Hearing Action Point 
15__Apportioning) into the Examination at Deadline 1 to further address 
the matters raised.  
 
Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 

Likelihood of 
adverse effects on 
the integrity of 
habitat sites 
including information 
to assess any 
potential derogation 

Presentation of data and 
conclusion that the 
project would not have an 
adverse effect alone or 
in-combination on the 
integrity of the designated 
sites listed 

Natural England 
 

Yellow: The Applicant is progressing discussions with Natural England 
with a view to agreeing a resolution.  
Key Issues: 
Natural England has raised outstanding concerns relating to both the 
Collision Risk Modelling (CRM) and displacement assessments and 
subsequent apportioning undertaken by the Applicant. Natural England 
has advised that these preclude any consideration of the Applicant’s 
EIA and HRA conclusions. 
The Applicant is in discussion with Natural England on this matter and 
has provided further clarification on the approach in the Applicant’s 
response to the Natural England ‘s relevant representation RR-026.B.14 
(PD1-061). 
The Applicant has submitted clarification notes on displacement rates 
(S_D1_4.6_Morgan Gen_Response to Hearing Action Point 
15_Displacement rates) and apportioning 
(S_D1_4.7_Morgan_Gen_Response to Hearing Action Point 
15__Apportioning) into the Examination at Deadline 1 to further address 
the matters raised.  
Discussions are ongoing. 

Natural England 
will provide a 
Principle Areas of 
Disagreement 
Summary (PADS). 
Matters continue to 
be discussed.  
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Natural Resources Wales Yellow: The Applicant is progressing discussions with Natural 

Resources Wales with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-027.48 (PD1-061)). 
The Applicant has submitted clarification notes on displacement rates 
(S_D1_4.6_Morgan Gen_Response to Hearing Action Point 
15_Displacement rates) and apportioning 
(S_D1_4.7_Morgan_Gen_Response to Hearing Action Point 
15__Apportioning) into the Examination at Deadline 1 to further address 
the matters raised.  
Discussions are ongoing. 

Issue to be 
addressed within 
draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations   

Royal Society for the 
Protection or Birds 

Yellow: The Applicant is progressing discussions with Royal Society for 
the Protection or Birds with a view to agreeing a resolution.  
RSPB expressed significant concerns relating to the project’s in-
combination and cumulative collision risk and displacement impacts 
including their assessment. RSPB conclude that there will be an 
adverse effect on site integrity on the following features of the Isles of 
Scilly SPA: 
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-035.5 (PD1-061)). The Applicant 
has provided a number of ornithological clarification notes at Deadline 
1, including regarding displacement, apportioning and the cumulative 
effects assessment of historic projects (see S_D1_4.5_Morgan 
Gen_Response to Hearing Action Point 15_ CEA, S_D1_4.6_Morgan 
Gen_Response to Hearing Action Point 15_Displacement rates and 
S_D1_4.7_Morgan_Gen_Response to Hearing Action Point 
15__Apportioning).  
Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Cumulative and in-
combination effects 

Approach to the projects 
cumulative and in-
combination 
assessments and the 
assessment of historic 
projects. 

Natural England Yellow: The Applicant is progressing discussions with Natural England 
with a view to agreeing a resolution.  
Key Issues: 
The Applicant has shared a methodology on the approach for 
addressing concerns about historical project data gaps using MERP 
data. The use of MERP data was welcomed by the SNCBs. The results 
of the quantitative assessment demonstrated no significant increase in 
impacts and no changes to the conclusions of the ES and of no adverse 
effect on the integrity in the Information to support the Appropriate 
Assessment (ISAA)The Applicant has responded to a number of 
concerns raised by Natural England (PD1-017) and provided detailed 
response in the ornithology clarification notes, including regarding the 
cumulative effects assessment and in-combination assessment of 
historic projects submitted at Deadline 1 (see S_D1_4.5_Morgan 
Gen_Response to Hearing Action Point 15_ CEA, S_D1_4.6_Morgan 
Gen_Response to Hearing Action Point 15_Displacement rates and 
S_D1_4.7_Morgan_Gen_Response to Hearing Action Point 
15__Apportioning). 
Discussions are ongoing. 

Natural England 
will provide a 
Principle Areas of 
Disagreement 
Summary (PADS). 
Matters continue to 
be discussed.  

Natural Resources Wales Yellow: The Applicant is progressing discussions with Natural 
Resources Wales with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-027.7 to RR-027.22 (PD1-017). 
The Applicant has provided detailed response in the ornithology 
clarification notes, including regarding the cumulative effects 
assessment and in-combination assessment of historic projects 
submitted at Deadline 1 (see S_D1_4.5_Morgan Gen_Response to 
Hearing Action Point 15_ CEA, S_D1_4.6_Morgan Gen_Response to 
Hearing Action Point 15_Displacement rates and 
S_D1_4.7_Morgan_Gen_Response to Hearing Action Point 
15__Apportioning). 
Discussions are ongoing. 

Draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations  
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Royal Society for the 
Protection or Birds 

Yellow: The Applicant is progressing discussions with Royal Society for 
the Protection or Birds with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation. The Applicant has provided a 
number of ornithological clarification notes at Deadline 1, including 
regarding the cumulative effects assessment and in-combination 
assessment of historic projects (see S_D1_4.5_Morgan Gen_Response 
to Hearing Action Point 15_ CEA, S_D1_4.6_Morgan Gen_Response to 
Hearing Action Point 15_Displacement rates and 
S_D1_4.7_Morgan_Gen_Response to Hearing Action Point 
15__Apportioning). 
Discussions are ongoing. 
 
 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 

5 - Other Offshore Infrastructure and Other Sea Users 
Oil and gas 
infrastructure  

Implications of Morgan 
Generation Assets 
proximity on 
decommissioning 
operations at Millom 
West and Millom East 

Chrysaor Resources (Irish 
Sea) Limited/Harbour 
Energy 

Light Green: The Applicant is progressing discussions with Chrysaor 
Resources (Irish Sea) Limited/Harbour Energy and the matter is 
capable of resolution. 
Key Issues: 
The potential impact on Harbour Energy helicopter access to support 
temporary decommissioning operations at Millom West. The Applicant 
is aware that the Millom West platform is now hydrocarbon free and the 
decommissioning programme for Millom West is anticipated to be 
completed before the installation of the wind turbine generators on the 
foundations, so there may not be a temporal overlap of activities. The 
Applicant seeks to remain engaged with Harbour Energy in order to 
understand the decommissioning timescales. 
The potential impact on Harbour Energy helicopter access to support 
temporary decommissioning operations at Millom East. The Applicant is 
aware that the decommissioning programme for Millom East is yet to be 
confirmed regarding any potential for the temporal overlap of activities. 
The Applicant seeks to remain engaged with Harbour Energy in order to 
understand the decommissioning timescales. 
 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Marine corridors and the 
potential impact on 
vessel access to existing 
offshore energy assets 

Chrysaor Resources (Irish 
Sea) Limited/Harbour 
Energy 

Yellow: The Applicant is progressing this issue with Chrysaor 
Resources (Irish Sea) Limited/Harbour Energy with a view to agreeing a 
resolution.  
Key Issues: 
Chrysaor Resources (Irish Sea) Limited/Harbour Energy has concerns 
regarding the Applicant’s draft DCO not including protective provisions 
for the protection of Harbour Energy. The draft DCO and DMLs do not 
allow for the Applicant to conduct works, including siting of temporary 
navigational aids or markers, outside of the Order Limits. The Order 
Limits do not overlap with the marine corridors requested by Harbour 
Energy. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 

Mutually exclusive 
operations 

Chrysaor Resources (Irish 
Sea) Limited/Harbour 
Energy 

Yellow: The Applicant is progressing this issue with Chrysaor 
Resources (Irish Sea) Limited/Harbour Energy with a view to agreeing a 
resolution.  
Key Issues: 
Potential impacts affecting mutually exclusive simultaneous operations 
such as piling and diving operations. The Applicant will set up a Marine 
Coordination Centre and utilise pre-existing forums to coordinate all 
marine activities and the process for communication with other 
operators in the East Irish Sea will be established. The Applicant 
considers this to be a logistical matter which can be coordinated 
between the parties post-consent using industry standard practices.  
Discussions are ongoing. 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 

Telecommunications 
and electricity 
transmission 
infrastructure 

Proximity of IOM 
Interconnector to Morgan 
Generation Assets 

Isle of Man Government 
(Territorial Sea Committee) 

Green: IoM Government (TSC) agrees that there will be no significant 
effects on other sea users receptors in EIA terms for the Morgan 
Generation Assets alone or cumulatively with other projects and plans. 
 

Draft submitted 
DL1 
Matter agreed in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Other offshore 
renewable energy 
installations 

Assessment of effects to 
existing and proposed 
infrastructure including 
wake effects 

Other wind operators who 
have made Relevant 
Representations 

Amber: The Interested Parties (Orsted IPs) and the Applicant are 
making progress to align their positions, but further work is required to 
achieve that. Discussions are ongoing and matter may not reach 
resolution. 
A draft SoCG has been provided by the Applicant to the Orsted IPs for 
review.  
Initial responses have been provided to Orsted IPs in response to their 
submitted relevant representations (PD1-017). The Applicant has 
submitted a response to the ExA’s Hearing Action Points regarding 
wake loss at Deadline 1 (S_D1_4.11_Morgan Gen_Response to 
Hearing Action Point 25_ Applicants response to wake loss_F01). 
Engagement is ongoing.  

Issue to be 
addressed within 
SoCG 
Draft SoCG to be 
submitted later in 
Examination  

Other wind operators who 
have made Relevant 
Representations 

Green: Morecambe Offshore Windfarm Ltd and Morgan Offshore Wind 
Ltd enjoy a collaborative working relationship, established in 2021 to 
jointly consider potential cumulative regional shipping and navigation 
matters and as a result of a joint transmission network DCO application 
that Morecambe Offshore Windfarm Ltd is promoting with Morgan 
Offshore Wind Ltd. Therefore, through our established relationship, 
Morecambe Offshore Windfarm Ltd and Morgan Offshore Wind Ltd 
have agreed that any requirements for co-existence or co-operation 
agreements can be managed between the parties outside of the DCO 
process, noting that currently no such agreements are anticipated by 
the parties to be required. On this basis, Morecambe Offshore 
Windfarm Ltd is of the view that a SoCG is not required between 
Morecambe Offshore Windfarm Generation Assets and Morgan 
Offshore Wind Project Generation Assets. 

N/A 

Mechanisms for co-
existence and/ or co-
operation 

Co-existence with other 
offshore renewable 
installations and oil and 
gas infrastructure 

Other wind operators who 
have made Relevant 
Representations 

Yellow: The Applicant is progressing this issue with relevant Interested 
Parties (Orsted IPs) with a view to agreeing a resolution.  
Initial responses have been provided to the relevant parties (Orsted IPs) 
in response to their submitted relevant representations (PD1-017). 
Discussions are ongoing. 
 
 
 

Issue to be 
addressed within 
SoCG 
Draft SoCG to be 
submitted later in 
Examination  
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
6 – Shipping and Navigation 
Maintenance of safe 
marine navigation 

Assessment and 
mitigation of navigational 
safety effects 

Trinity House Green: Trinity House agree with the Applicant’s position on discussion 
points focussing on assessment and mitigation of navigational safety 
effects or the matter has been deferred to the MCA. 
 

Draft submitted 
DL1 
Matter agreed in 
SoCG. 

Draft DCO and Outline 
Plans 

Trinity House Light Green: The Applicant will look to progress this issue with Trinity 
House with a view to agreeing a resolution.  
Key Issues: 
Trinity House will review the wording of conditions in the draft 
Development Consent Order and deemed Marine Licences, and plans 
which will be agreed prior to commencement of offshore construction 
and will be finalised with Trinity House post-consent. This is an ongoing 
point of discussion as Trinity House will continue to review across the 
Examination phase.  
The matters are capable of resolution. 
Discussions are ongoing.  

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 

Navigation and Safety The UK Chamber of 
Shipping 

Light Green: The Applicant will look to progress this issue with the UK 
Chamber of Shipping with a view to agreeing a resolution. 
Key Issues: 
The Applicant and the UK Chamber of Shipping are in agreement on 
the findings of the NRA for the Morgan Generation Assets. The UK 
Chamber of Shipping is reviewing the need for additional mitigation 
measures in the cumulative scenario. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Compliance with Marine 
Guidance Note (MGN) 
654 and mitigations 
proposed including 
outline vessel traffic 
management plan and 
design layout principles 

Maritime and Coastguard 
Agency 

Yellow: The Applicant is progressing this issue with the Maritime and 
Coastguard Agency with a view to agreeing a resolution.  
The MCA is reviewing relevant material and a draft SoCG will be 
submitted following submission of their Written Representation. 
Discussions are ongoing. 
 

Issue to be 
addressed within 
SoCG 
Draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations 
 

Effects on routeing 
and operations of 
ferries, commercial 
shipping and ports, 
including deviation 
and adverse weather 
routing for lifeline 
ferry services and 
any consequent 

Shipping and lifeline ferry 
services 

Isle of Man Government 
(Territorial Sea Committee) 

Yellow: The Applicant is progressing discussions with Isle of Man 
Government (Territorial Sea Committee) with a view to agreeing a 
resolution.  
Key Issues: 
Further engagement between the parties with relevant Isle of Man 
shipping and navigation specialists is planned. The parties will provide 
updates through subsequent SoCG submissions. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
social, economic or 
environmental 
effects 

Effects on shipping and 
lifeline ferry services 

Isle of Man Steam Packet 
Company 

Yellow: The Applicant is progressing discussions with Isle of Man 
Steam Packet Company with a view to agreeing a resolution. The 
IoMSPC agrees with several of the Applicant's positions on the 
discussion points within the SoCG with concerns outstanding. The 
Interested Parties and the Applicant are making progress to align their 
positions, but further work is required. 
Key Issues: 
The navigation safety impacts of the Morgan Generation Assets have 
been assessed as Medium Risk and ALARP with existing risk controls. 
Unacceptable risks of collision and allision have been identified in the 
cumulative scenario relating to a passage between the Morgan Array 
Area and Mooir Vannin Offshore Wind Farm Scoping Boundary. 
Residual moderate adverse effects on IoMSPC routes between 
Douglas, Heysham and Liverpool have been identified (both alone and 
cumulatively) and engagement is ongoing between the IoMSPC and the 
Applicant to resolve these residual effects.  

 Discussions are ongoing. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 

Assessment and 
proposed mitigation of 
cumulative impacts and 
effects to shipping and 
ferry services 

Maritime and Coastguard 
Agency 

Yellow: The Applicant is progressing this issue with the Maritime and 
Coastguard Agency with a view to agreeing a resolution.  
The MCA is reviewing relevant material and a draft SoCG will be 
submitted following submission of their Written Representation. 
Discussions are ongoing. 
 

Issue to be 
addressed within 
SoCG 
Draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Assessment of effects on 
shipping and scheduled 
ferry services and 
proposed mitigation 

Stena line Amber: The Applicant is progressing discussions with Stena Line with a 
view to align positions and agree on the key conclusions of the NRA for 
Morgan Generation Assets.   
Key Issues: 
The navigation safety impacts of the Morgan Generation Assets have 
been assessed as Medium Risk and ALARP with existing risk controls. 
Unacceptable risks of collision and allision have been identified in the 
cumulative scenario relating to a passage between the Morgan Array 
Area and Mooir Vannin Offshore Wind Farm Scoping Boundary. 
Residual moderate adverse effects on Stena Line routes between 
Liverpool, Heysham and Belfast have been identified (both alone and 
cumulatively) and engagement is ongoing between Stena Line and the 
Applicant to resolve these residual effects. 

Draft submitted 
DL1 
Matters under 
discussion in 
SoCG. 

Shipping routes and 
scheduled services 

The UK Chamber of 
Shipping 

Green: The Applicant and UK Chamber of Shipping are agreed on the 
position for shipping routes and scheduled services. 
Key Issues: 
The Applicant and UK Chamber of Shipping agree that the Morgan 
Generation Assets and cumulative projects would impact scheduled 
ferry services in the Irish sea and engagement is ongoing with affected 
parties to address residual impacts. 

Draft submitted 
DL1 
Matter agreed in 
SoCG. 

Effects to marine 
communications and 
mobile radar 
operations 

Effects to marine 
communications and 
mobile radar operations 

Isle of Man Steam Packet 
Company 

Yellow: The Applicant is progressing discussions with the IoMSPC with 
a view to agreeing a resolution.  
Key Issue: 
The IoMSPC has raised concerns on the effect of Morgan Generation 
Assets on the use of marine radar for navigation, collision avoidance 
and search and rescue. The Applicant has assessed these effects 
within the NRA (APP-060) and concluded the effects were minor 
adverse. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Stena Line Yellow: The Applicant is progressing discussions with the Stena Line 

with a view to agreeing a resolution.  
Key Issue: 
Stena Line has raised concerns on the effect of Morgan Generation 
Assets on the use of marine radar for navigation, collision avoidance 
and search and rescue. The Applicant has assessed these effects 
within the NRA (APP-060) and concluded the effects were minor 
adverse. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 

7- Data sources, methodology and assumptions behind the Environmental Statement Common to all topics  
Effects to marine 
archaeology and 
setting of terrestrial 
heritage assets 

Effects to setting of 
terrestrial heritage assets 
including World Heritage 
Sites 

Historic England Yellow: The Applicant will look to progress this issue with Historic 
England with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-013.1 to RR-013.6 (PD1-017)). 
Discussions are ongoing. 

Issue to be 
addressed within 
draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations  

Adequacy of Outline 
Offshore Written Scheme 
of Investigation for 
archaeology and Protocol 
for Archaeological 
Discoveries 

Historic England Yellow: The Applicant will look to progress this issue with Historic 
England with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-013.1 to RR-013.6 (PD1-017)). 
Discussions are ongoing. 

Issue to be 
addressed within 
draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations  

Manx National Heritage Green: Manx National Heritage has provided a letter of comfort 
(submitted at Deadline 1) to say they are not opposed to the Morgan 
Generation Assets. 

N/A 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Proposed temporary and 
permanent 
Archaeological Exclusion 
Zones and their radius or 
extent 

Historic England Yellow: The Applicant will look to progress this issue with Historic 
England with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-013.1 to RR-013.6 (PD1-017)). 
Discussions are ongoing. 

Issue to be 
addressed within 
draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations  

Manx National Heritage Green: Manx National Heritage has provided a letter of comfort 
(submitted at Deadline 1) to say they are not opposed to the Morgan 
Generation Assets. 

N/A 
 

Principles for cable laying 
and protection 

Historic England Yellow: The Applicant will look to progress this issue with Historic 
England with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-013.1 to RR-013.6 (PD1-017)). 
Discussions are ongoing. 

Issue to be 
addressed within 
draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations  

Compliance with 
Marine Policy 
Statement and North 
West Marine Plan 
2021 

How the Application is 
compliant with the Marine 
Policy Statement and 
North West Marine Plan 
2021 

Marine Management 
Organisation 

Light Green: The Applicant is progressing this issue with The MMO 
with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-020.2 (PD1-017)). 
The matter is capable of resolution. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 
 

Drafting of the DCO 
and Deemed Marine 
Licence 

Acceptability of 
conditions and outline 
plans within the Draft 
DCO and Marine Licence 

Marine Management 
Organisation 

Light Green: The Applicant is progressing discussions with The MMO 
with a view to agreeing a resolution.  
The MMO has raised a number of issues in relation to the draft DCO 
and Marine Licence. 
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-020.4 (PD1-017)). 
The matters are capable of resolution. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Natural England Yellow: The Applicant is progressing discussions with Natural England 

with a view to agreeing a resolution.  
Natural England have stated their position on the drafting of the DCO 
and Deemed Marine Licence within the PAD table. 
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-026.A.3 (PD1-017)). 
Discussions are ongoing. 

Natural England 
will provide a 
Principle Areas of 
Disagreement 
Summary (PADS). 
Matters continue to 
be discussed.  

Outline plans 
submitted with the 
Application 

Coverage and content of 
all outline plans 
submitted with the 
Application 

Marine Management 
Organisation 

Light Green: The Applicant is progressing discussions with The MMO 
with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-020.91 to RR-020.97 (PD1-
017)). 
The matters are capable of resolution. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 

Natural England Yellow: The Applicant is progressing discussions with Natural England 
with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-026.G.2 (PD1-017)). 
Discussions are ongoing. 

Natural England 
will provide a 
Principle Areas of 
Disagreement 
Summary (PADS). 
Matters continue to 
be discussed.  

Time periods for securing 
the review and approval 
of detailed plans post 
consent 

Marine Management 
Organisation 

Light Green: The Applicant is progressing discussions with The MMO 
with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-020.26 (PD1-017)). 
The matters are capable of resolution. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Principles of proposals 
for safety zone 
applications 

Marine Management 
Organisation 

Light Green: The Applicant is progressing discussions with The MMO 
with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-020.86 (PD1-017)). 
The matters are capable of resolution. 
Discussions are ongoing. 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 
 

Maritime and Coastguard 
Agency 

Yellow: The Applicant is progressing this issue with the Maritime and 
Coastguard Agency with a view to agreeing a resolution.  
The MCA is reviewing relevant material and a draft SoCG will be 
submitted following submission of their Written Representation. 
Discussions are ongoing. 
 

Issue to be 
addressed within 
SoCG 
Draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations 
 

Outline Offshore 
Operations and 
Maintenance Plan 

Maritime and Coastguard 
Agency 

Yellow: The Applicant is progressing this issue with the Maritime and 
Coastguard Agency with a view to agreeing a resolution.  
The MCA is reviewing relevant material and a draft SoCG will be 
submitted following submission of their Written Representation. 
Discussions are ongoing. 
 

Issue to be 
addressed within 
SoCG 
Draft SoCG to be 
submitted later in 
Examination 
following receipt of 
Written 
Representations 
 

Decommissioning Principles for 
decommissioning 

Marine Management 
Organisation 

Light Green: The Applicant is progressing discussions with The MMO 
with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-026.D.6 (PD1-017)). 
Discussions are ongoing. 

Draft submitted 
DL1 
Matter under 
discussion in 
SoCG. 
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Principal issue Summary of Issue Interested Party Current position SoCG Status 
Seascape, 
landscape and visual 
impacts 

Provision of single frame 
images with a Horizontal 
Frame of View (HFoV) of 
39.6° to be included 
within the SLVIA for all 
viewpoints. 

Natural England Light Green: The Applicant has provided an initial response to Natural 
England in response to their submitted relevant representation (R-
026.GEN.21 (PD1-017)). 
The matter is capable of resolution. 
Discussions are ongoing. 
 

Issue not taken 
forward into PAD 

8 – Cumulative effects with other offshore wind farms and associated grid connection projects 
Consenting 
approach for the 
Morgan Generation 
Assets and 
separation of 
Development 
Consent Order 
Applications 

Consideration of the 
indirect, secondary and 
cumulative impacts from 
multiple/linked Nationally 
Significant Infrastructure 
Projects 

Natural England Light Green: The Applicant is progressing this issue with Natural 
England with a view to agreeing a resolution.  
An initial response has been provided to parties in response to their 
submitted relevant representation (RR-026 Annex 1 (PD1-015)). 
The matter is capable of resolution. 
Discussions are ongoing. 
 
 

Issue not taken 
forward into PAD  

9 – Transboundary effects 
Transboundary 
matters and status of 
the Isle of Man 
Government in the 
Examination 

Clarification on whether 
the Isle of Man (as a UK 
Crown Dependency) is 
considered ‘part of the 
UK’ for this assessment 
process  

Isle of Man Government 
(Territorial Seas 
Committee) 

Light Green: A response has been provided to Isle of Man Government 
(Territorial Seas Committee) in response to their submitted relevant 
representation (RR-015.1). 
This matter was raised during Issue specific hearing 1 item 4. The Isle 
of Man and Transboundary matters and the Applicant has submitted the 
hearing summary at Deadline 1 (S_D1_3_ Morgan Gen_ Hearing 
Summaries Prelim Meeting and ISH1).  

Issue responded to 
via Relevant 
Representation 
response, matter to 
be discussed 
following receipt of 
written 
representation 
through SoCG.  
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1.4 Statements of Common Ground 

1.4.1.1 Table 1.3 details the SoCGs which are being progressed with the relevant Interested 
Parties (IPs) through the Examination. 

1.4.1.2 The ExA has specified that SoCGs should be submitted at the deadlines as set out in 
the Examination Timetable published in the Rule 6 Letter. Table 1.3 sets out the status 
(including progress towards resolution) of each SoCG at Deadline 1. 
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Table 1.3: Status of SoCG submissions  

Doc Ref Interested Party Draft SoCG 
Submitted at 
Deadline 1 

SoCG Status at Deadline 1 

SD1-BAE BAE Systems / Walney Aerodrome  Some matters under discussion, some matters agreed in SoCG.  
Further meetings will be scheduled to discuss further updates to the SoCG. 

SD1- BA Blackpool Airport  Some matters under discussion, some matters agreed in SoCG.  
Further meetings will be scheduled to discuss further updates to the SoCG. 

SD1-CRHE Chrysaor Resources (Irish Sea) Limited / Harbour Energy  Some matters under discussion, some matters agreed in SoCG.  
Further meetings will be scheduled to discuss further updates to the SoCG. 

N/A Commercial Fisheries Stakeholders (1) (National 
Federation of Fishermen's Organisations (NFFO), 
Whitehaven Fishermen’s Cooperative Ltd (WFC) and 
Welsh Fishermen’s Association (WFA))  

X Draft SoCG to be submitted at later Deadline in Examination  
The following meeting has been held to discuss the format and approach to the 
SoCG: 
• NFFO, WFA: 23/09/2024 

N/A Commercial Fisheries Stakeholders (2) (Anglo-North Irish 
Fish Producers Organisation (ANIFPO), B&M Fishing 
LLP, Irish South and East Fish Producers Organisation 
(ISEFPO), Manx Fish Producers Organisation (MFPO), 
Northern Ireland Fishermen’s Federation (NIFF), Northern 
Ireland Fish Producers Organisation (NIFPO), Scottish 
Fishermen’s Federation (SFF), Scottish Pelagic 
Fishermen's Association (SPFA), Scottish White Fish 
Producers Association (SWFPA), West Coast Sea 
Products (WCSP) Ltd. 

X Draft SoCG to be submitted at later Deadline in Examination  
The following meetings have been held to discuss the format and approach to 
the SoCG: 
• SFF, WCSP Ltd, ISEFPO: 23/09/2024 
• MFPO, IoM Government: 24/09/2024 
• ANIFPO, ISEFPO, NIFPO, B&M Fishing LLP: 24/09/2024 
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Doc Ref Interested Party Draft SoCG 
Submitted at 
Deadline 1 

SoCG Status at Deadline 1 

 

N/A Historic England X Draft SoCG to be submitted at later Deadline in Examination  
Historic England requested that the draft SoCG be submitted at later Deadline 
in Examination following receipt of Historic England’s Written Representation.  
The following meetings have been held to discuss the format and approach to 
the SoCG: 
• HE: 22/08/2024 

Further meetings are scheduled following receipt of written representations to 
discuss the SoCG in detail: 
• HE: 10/10/2024 

SD1-
IoM_TSC 

Isle of Man Government (Territorial Sea Committee)  Some matters under discussion, some matters agreed in SoCG. 
Further meetings will be scheduled to discuss further updates to the SoCG. 

SD1-
IoM_SPC 

Isle of Man Steam Packet Company   Some matters under discussion, some matters agreed in SoCG. 
Further meetings will be scheduled to discuss further updates to the SoCG. 

N/A Joint Nature Conservation Committee N/A JNCC has confirmed that a SoCG is not required 

SD1-MNH Manx National Heritage N/A Manx National Heritage has provided a letter of comfort in place of a SoCG 
noting no objection.  
This has been submitted at Deadline 1.   

SD1-MMO Marine Management Organisation  Some matters under discussion, some matters agreed in SoCG. 
Further meetings will be scheduled to discuss further updates to the SoCG. 
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Doc Ref Interested Party Draft SoCG 
Submitted at 
Deadline 1 

SoCG Status at Deadline 1 

N/A Maritime and Coastguard Agency X Draft SoCG to be submitted at later Deadline in Examination  
Maritime and Coastguard Agency requested that the draft SoCG be submitted 
at later Deadline in Examination following receipt of Maritime and Coastguard 
Agency’s Written Representation.  
The following meetings have been held to discuss the format and approach to 
the SoCG: 
• MCA: 1709/2024 

Further meetings are scheduled following receipt of written representations: 
• MCA: 10/10/2024 

SD1-DIO DIO (Including RAF Valley Aerodrome and Warton 
Aerodrome) 

 Some matters under discussion, some matters agreed in SoCG. 
Further meetings will be scheduled to discuss further updates to the SoCG. 

SD1-NATS NATS Safeguarding  Some matters under discussion, some matters agreed in SoCG. 
Further meetings will be scheduled to discuss further updates to the SoCG. 

N/A Natural England N/A SoCG not required. NE has confirmed they will provide a Principle Areas of 
Disagreement Summary (PADS) 
Further meetings will be scheduled to discuss the PADS. 

N/A Natural Resources Wales X Draft SoCG to be submitted at later Deadline in Examination  
Natural Resources Wales requested that the draft SoCG be submitted at a later 
Deadline in Examination following receipt of Natural Resources Wales Written 
Representations.  
The following meetings have been held to discuss the format and approach to 
the SoCG: 
• NRW: 1909/2024 

Further meetings are scheduled following receipt of written representations: 
• NRW: 10/10/2024. 

N/A Ørsted Interested Parties X The Applicant has provided the Orsted IPs with a draft SoCG for review.   
Draft SoCG to be submitted at later Deadline in Examination. 



 MORGAN OFFSHORE WIND PROJECT: GENERATION ASSETS 

Document Reference: S_D1_6 

 Page 38 

Doc Ref Interested Party Draft SoCG 
Submitted at 
Deadline 1 

SoCG Status at Deadline 1 

N/A Morecambe Offshore Windfarm Ltd X Morecambe Offshore Windfarm Ltd has confirmed a SoCG is not required. 

SD1-
RNLDSWY 

Ronaldsway Airport  Some matters under discussion, some matters agreed in SoCG. 
Further meetings will be scheduled to discuss further updates to the SoCG. 

SD1-RSPB Royal Society for the Protection of Birds  Some matters under discussion, some matters agreed in SoCG. 

SD1-STENA Stena Line  Some matters under discussion, some matters agreed in SoCG. 
Further meetings are scheduled to discuss further updates to the SoCG: 
• Stena: 24/10/2024. 

SD1-TH Trinity House  Some matters under discussion, most matters agreed in SoCG. 
Further meetings will be scheduled to discuss further updates to the SoCG. 

SD1-CoS The UK Chamber of Shipping  Some matters under discussion, most matters agreed in SoCG.  
Further meetings will be scheduled to discuss further updates to the SoCG. 
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