
 

 

 

 

 

 

www.morganandmona.com/en  

 

 

 

 

 

 

 

Deadline: Procedural Deadline 

Application Reference: EN01037 

Document Number: MOCNS-J3303-JVW-10219 

Document Reference: S_PD_4 

25 June 2024 

F01 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MONA OFFSHORE WIND PROJECT 

Image of an offshore wind farm 

The Applicant’s Pre-examination Progress Tracker at 
Procedural Deadline 25 June 2024 
 
Clean 



MONA OFFSHORE WIND PROJECT 

Document Reference: S_PD_4  

 Page i 

Document status 

Version Purpose of document Authored by Reviewed by Approved by 
Review 
date 

F01 
Submission as Procedural 
Deadline 25 June 2024 

RPS 
Mona Offshore 
Wind Ltd 

Mona Offshore 
Wind Ltd 

25 June 
2024 

      

      

      

Prepared by: Prepared for: 

RPS 
 

Mona Offshore Wind Ltd. 
 

  



 MONA OFFSHORE WIND PROJECT 

Document Reference: S_PD_4  

 Page 1 

1 The Applicant’s submission at Procedural Deadline 25 
June 2024 

1.1 Introduction 

1.1.1.1 On 7 June 2024, the Examining Authority (ExA) published the Rule 6 Letter.  

1.1.1.2 This Examination Progress Tracker has been prepared to support an application by 
Mona Offshore Wind Ltd (the ‘Applicant’) for development consent to construct, 
operate and decommission the proposed Mona Offshore Wind Farm (the Project) 
located off the coast of North Wales. The Project comprises up to 96 wind turbine 
generators and associated onshore and offshore infrastructure. The Project will be 
located within Welsh waters and within the Counties of Denbighshire and Conwy.  

1.2 Purpose of this Document 

1.2.1.1 This document has been produced in response to the Examining Authority’s Rule 6 
letter requesting a Pre-examination Progress Tracker, in the form of a table, reporting 
on what it considers are the principal, and other notable issues in the Examination.  

1.2.1.2 This document is intended to be a live document and the tables will be updated for 
future submissions of this document. The below Table 1.1, sets out the principal 
issues, logs the Interested Parties that have raised them through their relevant 
representations, summarises the Interested Parties and the Applicants positions and 
any updates on those positions.  

1.2.1.3 The Applicant has identified the principal and notable issues based on the Relevant 
Representations and the Examining Authority’s Initial Assessment of Principal Issues 
contained in the Rule 6 Letter. 

1.2.1.4 For ease of reference the table has used a “traffic-lighting” system to guide the reader 
to the likelihood of resolving the issues as follows:  

• Green: The Interested Pary/Parties and the Applicant’s positions are aligned.  

• Amber: The Interested Party/Parties and the Applicant are making progress to align 
their positions but further work is required to achieve that.  

• Red: The Interested Party/Parties and the Applicant are unable to align their 
positions..  

• Beige: The Interested Party/Parties and the Applicant are unable to align their 
positions, however the matter is not considered to be material.  
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1.3 Pre-examination Progress Tracker 

Table 1.1: Pre-examination Progress Tracker 

Ref 

Topic 

Issue Interested Party Principle Issues  

 

Progress 

1 Air quality and 
human health 

Margaret Hussey  

Martyn Hussey  

Public Health Wales  

Conwy County Borough Council 

Natural Resources Wales (NRW) 

Wilson Fearnall on behalf of Michael and Sally 
Leach 

Wilson Fearnall on behalf of Mr & Mrs J T Owen 

Forsters LLP on behalf of The Executors of the 
Late Sir David Watkin Williams-Wynn. Bt. 

The effects of the Proposed Development on 
human health during construction and 
operation. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

The appropriateness of proposed mitigation 
measures and monitoring 

2 Construction DMPC 

Gary Johnston  

Gary Johnston on behalf of Suzanne Johnston 

Tan-y-Mynydd Trout Fishery  

Philip Banfield  

Health and Safey Executive  

DMPC on behalf of Jennings Building & Civil 
Engineering Limited 

DMPC on behalf of Mr AEM Owen & A Owen 
Cyf 

DMPC on behalf of Mr EW Roberts 

DMPC on behalf of Mr G & Mrs M Williams 

DMPC on behalf of Mr H & Mrs C Lloyd 

DMPC on behalf of Mr RW Roberts 

Conwy County Council  

Pre-construction and construction programme. Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

Wind turbine layout in the array. 

Export cable laying. 

Temporary construction compounds. 

Haul roads, laydowns and trenching. 

Onshore substation. 

Onshore cable route and installation. 

Core construction working hours, daily 
mobilisation hours, and works that could take 
place outside these hours. 

Adequacy of the Outline Code of Construction 
Practice, outline construction method 
statements and management plans. 
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Ref 

Topic 

Issue Interested Party Principle Issues  

 

Progress 

Awel y Mor Offshore Wind Farm Limited  

NRW 

Wilson Fearnall on behalf of Michael and Sally 
Leach 

Wilson Fearnall on behalf of Mr & Mrs J T Owen 

Forsters LLP on behalf of The Executors of the 
Late Sir David Watkin Williams-Wynn. Bt. 

Iwan Roberts 

Elizabeth Wade 

G W Parry 

Mrs H M Parry 

Robert Parry 

Stuart Niel 

Rebecca Face 

Joint Nature Conservation Committee (JNCC) 

Margaret Hussey 

Martyn Hussey 

Mooir Vannin Offshore Wind Farm Limited 

Addleshaw Goddard LLP on behalf of Network 
Rail Infrastructure Limited  

Eversheds Sutherland on behalf of Stephen 
Sprei at Network Rail Infrastructure Limited 

RSPB Cymru  

Scottish Power Renewables (WODS) LTD  

Virgin Media O2 

The Revd Canon Brian Mayne  

3 NATS The effects on safety and operations of civil 
and military aviation, including mitigation for 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
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Ref 

Topic 

Issue Interested Party Principle Issues  

 

Progress 

Civil and military 
aviation and 
defence interests 

Blackpool Airport 

Defence Infrastructure Organisation 

Territorial Sea Committee (Department of 
Infrastructure) 

Morecambe Offshore Windfarm Limited  

Burbo Extension Ltd 

ENI UK 

Mooir Vannin Offshore Wind Farm Limited 

Walney Extension Limited 

potential effects on the Blackpool Airport 
Minimum Safe Altitude. 

with relevant Interested Parties with a view 
to agreeing a resolution. 

The effects on radar, including Primary 
Surveillance Systems at Lowther Hill, St 
Annes, Great Dun Fell, Ronaldsway Isle of 
Man Airport and Liverpool Airport, and 
appropriate mitigation. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

Potential effects on the operation and 
capability of military radar systems including at 
Warton Aerodrome and RAF Valley. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

Cumulative aviation and defence effects, 
taking into account other operational and 
planned offshore wind farms in the Irish Sea. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

4 Climate change 
and greenhouse 
gas emissions 

JNCC 

Stena Line Ltd 

Dr Jonathan F Dean 

The effects of construction and operation of 
the Proposed Development on climate 
change. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

The assessment of and the overall change in 
greenhouse gas emissions that may arise 
from the construction and operation of the 
Proposed Development. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

The effectiveness of measures to mitigate the 
construction emissions. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

5 Commercial 
fisheries 

West Coast Sea Products Ltd 

The Traditional & Sustainable Commercial 
Fishing Association. 

Territorial Sea Committee (Department of 
Infrastructure) 

Fishing activities and adequacy of mitigation 
measures and approach to monitoring. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 
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Ref 

Topic 

Issue Interested Party Principle Issues  

 

Progress 

Scottish Whitefish Producers Association  

Scottish Fisherman’s Federation  

Northern Ireland Fishermen's Federation 

Northern Ireland Fish Producers' Organisation 

Morecambe Offshore Windfarm Limited  

Mooir Vannin Offshore Wind Farm Limited  

Michael Rowlings 

ANIFPO 

Bodorgan Marine Limited 

ANIFPO 

6 Compulsory 
acquisition and/or 
temporary 
possession 

 The need for and the amount of land, rights 
and powers proposed to be subject to 
Compulsory Acquisition/ and or Temporary 
Possession. 

Amber: Please see the Mona Land Rights 
Tracker (Document Reference: S_PD_5) for 
full details of progress on these principle 
issues.  

The requirement for the powers sought and 
the need to establish a compelling case in the 
public interest. 

The position and/ or effects of Statutory 
Undertakers and Protective Provisions and 
whether the tests of s127(2),(3),(5) and (6) 
and s138(4) of the PA2008 are satisfied. 

The adequacy and security of funding for 
compensation. 

Whether the proposals meet the requirements 
of PA2008 in all other respects. 

7 Draft development 
consent order 

 

Addleshaw Goddard LLP on behalf of Network 
Rail Infrastructure Limited National Grid 

Awel y Môr Offshore Wind Farm Limited 

The appropriateness of the Applicant’s dDCO. Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

Articles and Requirements within the dDCO. 

Protective Provisions. 
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Ref 

Topic 

Issue Interested Party Principle Issues  

 

Progress 

 DMPC 

DMPC on behalf of Jennings Building & Civil 
Engineering Limited 

DMPC on behalf of Mr AEM Owen & A Owen 
Cyf 

DMPC on behalf of Mr EW Roberts 

DMPC on behalf of Mr G & Mrs M Williams 

DMPC on behalf of Mr H & Mrs C Lloyd 

DMPC on behalf of Mr RW Roberts 

Eversheds Sutherland on behalf of Stephen 
Sprei at Network Rail Infrastructure Limited 

J Bradburne Price & co 

J Bradburne Price & co on behalf of H L and 
RJL Evans 

J Bradburne Price & co on behalf of Mr Roberts 

J Bradburne Price & co on behalf of Mr and Mrs 
Davies 

J Bradburne Price & co on behalf of W L Evans 

Morecambe Offshore Windfarm Limited 

National Grid   

JNCC 

NRW  

Deemed Marine Licence (generation assets) 
including interaction with the marine licence 
for transmission assets. 

8 Flood risk and 
water environment 

Tan-y-Mynydd Trout Fishery  

Stuart Neil 

Rebecca Face 

NRW 

Forsters LLP on behalf of The Executors of the 
Late Sir David Watkin Williams-Wynn. Bt. 

Conwy County Borough Council  

Compliance with the Water Framework 
Directive (WFD). 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. Surface watercourses and crossings. 
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Ref 

Topic 

Issue Interested Party Principle Issues  

 

Progress 

9 Geology, 
hydrogeology and 
ground conditions 

Tan-y-Mynydd Trout Fishery  

NRW 

Conwy County Borough Council  

Forsters LLP on behalf of The Executors of the 
Late Sir David Watkin Williams-Wynn. Bt. 

 

Potential impacts on the Llanddulas and 
Gwrych Castle Wood SSSI. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. Potential impacts on aquifers, private and 

commercial groundwater supply sources. 

The appropriateness of the proposed 
mitigations. 

10 Habitats regulation 
assessment 

JNCC 

RSPB Cymru  

Conwy County Borough Council 

NRW 

 

Adequacy of data and information on which 
the HRA would be based. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. Screening of protected sites, likely significant 

effects, and those taken forward  assessment.  

Likelihood of adverse impact on the integrity of 
habitat sites including information to assess a 
potential derogation. 

11 Historic 
environment 

Royal Commission Ancient and Historical 
Monuments of Wales 

Heneb:Gwynedd Archaeology 

Heneb: Clwyd-Powys Archaeology 

Conwy County Borough Council 

 

The effects on the onshore historic 
environment including designated and non-
designated heritage assets and their settings. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

Effects on the intertidal and offshore historic 
environment. 

The effects on archaeological remains and 
whether further investigation is required to 
understand potential significant deposits. 

Adequacy of mitigation measures and 
monitoring. 

12 Land use Wilson Fearnall on behalf of Mr & Mrs J T Owen  

Wilson Fearnall on behalf of Michael and Sally 
Leach 

Martyn Hussey  

Margaret Hussey  

DMPC 

Effects on Best and Most Versatile (BMV) 
agricultural land. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. The assessment of the significance of effects. 
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Ref 

Topic 

Issue Interested Party Principle Issues  

 

Progress 

DMPC on behalf of Jennings Building & Civil 
Engineering Limited 

DMPC on behalf of Mr AEM Owen & A Owen 
Cyf 

DMPC on behalf of Mr EW Roberts 

DMPC on behalf of Mr G & Mrs M Williams 

Iwan Roberts 

DMPC on behalf of Mr H & Mrs C Lloyd 

DMPC on behalf of Mr RW Roberts 

Forsters LLP on behalf of The Executors of the 
Late Sir David Watkin Williams-Wynn. Bt. 

The Revd Canon Brian Mayne 

13 Landscape and 
visual and good 
design 

Wilson Fearnall on behalf of Mr & Mrs J T Owen  

Wilson Fearnall on behalf of Michael and Sally 
Leach 

NRW 

Martyn Hussey 

Margaret Hussey 

Forsters LLP on behalf of The Executors of the 
Late Sir David Watkin Williams-Wynn. Bt. 

Design Commission for Wales 

Cyngor Sir Ynys Mon 

Ann Conway  

The design of the Onshore Substation, 
including the layout, proposed landscape 
mitigations, and incorporation of good design 
principles. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

The Zone of Theoretical Visibility and 
representative viewpoints for the landscape 
visualisations. 

The cumulative visual effects with other 
developments (onshore). 

14 Marine physical 
processes and 
coastal change 

NRW 

Joint Nature Conservation Committee 

Conwy County Borough Council   

Scouring and scour protection. Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

Marine water and sediment quality. 

Effects of landfall location and effects on the 
coast. 
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Ref 

Topic 

Issue Interested Party Principle Issues  

 

Progress 

Adequacy of mitigation measures and 
monitoring. 

15 Navigation and 
shipping 

Walney Extension Limited  

Walney (UK) Offshore Windfarms Limited 

Territorial Sea Committee (Department of 
Infrastructure) 

Stena Line Ltd 

Ørsted Burbo (UK) Limited (Ørsted Burbo (UK) 
Limited) 

Morecambe Wind Limited 

Mooir Vannin Offshore Wind Farm Limited 

Maritime and Coastguard Agency 

Corporation of Trinity House of Deptford Strond 

CLdN RoRo Ltd 

Burbo Extension Ltd 

Barrow Offshore Wind Limited 

Morecambe Offshore Windfarm Limited 

NRW 

 

 

Project alone and cumulative effects on 
navigational safety, including adverse weather 
routeing. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

The Navigational Risk Assessment, including 
the Cumulative Regional Navigation Risk 
Assessment. 

Safety zones. 

Potential effects on maritime Search and 
Rescue. 

Potential disruption or economic loss to the 
shipping and navigation industries, including 
strategic passenger and freight routes and 
lifeline ferry services serving the Isle of Man. 

Co-existence with other operational or 
planned offshore wind farms in the Irish Sea. 

Transboundary effects, particularly upon 
shipping routes between the UK and the 
Republic of Ireland. 

16 Noise and vibration Wilson Fearnall on behalf of Mr & Mrs J T Owen  

Wilson Fearnall on behalf of Michael and Sally 
Leach 

Martyn Hussey 

Margaret Hussey 

Conwy County Borough Council 

Construction, operational and 
decommissioning noise and vibration effects 
on local residents, businesses, recreational 
users. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

Mitigation measures and their effectiveness. 

Management and monitoring of operational 
noise effects. 

17 Walney Extension Limited  Fish 
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Ref 

Topic 

Issue Interested Party Principle Issues  

 

Progress 

Offshore 
biodiversity, 
ecology and natural 
environment 

Walney (UK ) Offshore Windfarms Limited  

Territorial Sea Committee (Department of 
Infrastructure) 

Sea Watch Foundation 

RSPB Cymru 

Orsted Burbo UK 

Northern Ireland Fishermen's Federation  

NRW 

Morecambe Wind Limited 

JNCC 

James Wilson 

Burbo Extension Ltd  

Barrow Offshore Wind Limited  

Morecambe Offshore Wind Limited  

Ann Conway  

 

Intertidal and subtidal seabed habitats and 
species 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. Marine mammals 

Birds 

Wider ecosystem impacts and interactions 
and relevant protected migratory species. 

18 Onshore 
biodiversity, 
ecology and natural 
environment 

Stuart Neil 

RSPB Cymru 

Rebecca Face 

Conwy County Borough Council 

NRW 

DMPC 

DMPC on behalf of Jennings Building & Civil 
Engineering Limited 

DMPC on behalf of Mr AEM Owen & A Owen 
Cyf 

DMPC on behalf of Mr EW Roberts 

DMPC on behalf of Mr G & Mrs M Williams 

Temporary and permanent effect of the 
construction and operation on designated 
sites and habitats of nature conservation 
importance, including hedgerows, ancient 
woodland and veteran trees. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

Temporary and permanent effects on species 
of nature conservation importance, including 
protected species licensing. 

The adequacy of proposed mitigation and 
monitoring measures, and how they could be 
secured. 

Net benefit for biodiversity and the future 
management and control of created habitats. 
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Ref 

Topic 

Issue Interested Party Principle Issues  

 

Progress 

DMPC on behalf of Mr H & Mrs C Lloyd 

DMPC on behalf of Mr RW Roberts 

Forsters LLP on behalf of The Executors of the 
Late Sir David Watkin Williams-Wynn. Bt. 

The Revd Canon Brian Mayne 

 

19 Other offshore 
infrastructure and 
activities 

Walney Extension Limited 

Walney (UK) Offshore Windfarms Limited  

Scottish Power Renewables (WODS) LTD 

Ørsted Burbo (UK) Limited (Ørsted Burbo (UK) 
Limited) 

Morecambe Wind Limited 

Mooir Vannin Offshore Wind Farm Limited 

Menna Jones  

James Wilson  

Eni UK 

Burbo Extension Ltd 

Barrow Offshore Wind Limited 

Awel y Môr Offshore Wind Farm Limited 

McMahon Design and Management Ltd 

McMahon Design & Management Ltd. on behalf 
of euNetworks 

Virgin Media O2 

Effects on, and co-existence with, other 
offshore infrastructure, including oil and gas 
and telecommunications assets. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

Effects on other offshore industries and 
commercial activities, including potential wake 
effects for other offshore wind farms. 

Direct and indirect effects on recreational sea 
users. 

Mitigation and commercial agreements. 

20 

 

 

Seascape and 
visual resources 

Territorial Sea Committee (Department of 
Infrastructure) 

NRW 

Cyngor Sir Ynys Mon 

The adequacy of assessment methodology 
and approach including the extent of study 
areas. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

The approach to seascape and visual impact 
assessments. 
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Ref 

Topic 

Issue Interested Party Principle Issues  

 

Progress 

 

 

 Adequacy of viewpoint locations. 

Accuracy of photomontages. 

The effects on seascape character. 

21 Socioeconomics Prestatyn Town Council  

Neil Conway  

Llanddulas and Rhyd Y Foel Community 
Council  

Cyngor Sir Ynys Mon 

Ann Conway 

Stuart Neil 

 

The effects of the construction, operation and 
decommissioning of the Proposed 
Development on economic receptors locally, 
regionally and nationally, including local 
businesses, tourism and recreational 
activities. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. 

The social effects of the construction, 
operation and decommissioning of the 
Proposed Development in terms of the 
population, culture, housing and 
accommodation; and 

The Outline Skills and Employment Plan. 

22 Traffic and 
transport 

Wilson Fearnall on behalf of Mr & Mrs J T Owen  

Wilson Fearnall on behalf of Michael and Sally 
Leach 

Stuart Neil  

Rebecca Face 

Martyn Hussey 

Margaret Hussey 

Conwy County Borough Council 

Gary Johnston on behalf of Suzanne Johnston 

Gary Johnston 

Philip Banfield 

 

The assessment of effects from construction 
traffic and abnormal invisible loads. 

Amber: The issue is capable of resolution. 
The Applicant will look to progress this issue 
with relevant Interested Parties with a view 
to agreeing a resolution. The assessment of effects arising from 

operations, maintenance, and 
decommissioning traffic. 

The appropriateness of the measures included 
within the Outline Construction Traffic 
Management Plan. 

 




