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Introduction

This written representation is submitted on behalf of National Grid Electricity Transmission plc
(NGET) in response to the application by Mona Offshore Wind Limited (Promoter) for a
development consent order (DCO) for the Mona Offshore Wind Farm (Proposed
Development).

NGET infrastructure

As set out in NGET's relevant representation dated 3 May 2024, NGET has a number of assets
that form an essential part of the electricity transmission network in England and Wales either
within, or in close proximity to, the Proposed Development. This includes the existing
Bodelwyddan substation, various overhead lines and underground apparatus.

Additionally, NGET is bringing forward a project to upgrade the existing Bodelwyddan substation
in the near future (the Bodelwyddan Upgrade). These upgrade works comprise the physical
extension of the Bodelwyddan substation and associated works and infrastructure (including
new overhead line gantries and the related diversion of an existing gas pipeline to facilitate the
substation extension), as well as associated overhead line works to the south of the existing
substation.

The Bodelwyddan Upgrade is critical infrastructure to enable the connection of multiple projects
at this location, with the Proposed Development being only one of a number of projects requiring
a future connection to the Bodelwyddan substation. NGET has entered into connection
agreements with each of the relevant customers obligating NGET to provide a connection for
each of their individual projects. A similar connection agreement is in place with the Promoter.

Separate to the Bodelwyddan Upgrade, a scheme of reconductoring works is also due to be
undertaken to the overhead line to the south of the existing substation. This will involve
reconductor works to the existing three ended circuits (Bodelwyddan — Connahs Quay — Pentir
1 &2) from towers 4ZB167 to 4ZB255 as part of larger North Wales reinforcement works to
facilitate future customer connections anticipated in the area. Like the Bodelwyddan Upgrade,
these are critical works which cannot be prejudiced by any of the projects that need to connect
at this location.

Protective provisions

In light of the above, NGET require protective provisions to be included within the DCO to ensure
that its existing and future assets and interests are adequately protected, as well as to ensure
compliance with relevant safety standards.

In particular, NGET seeks to secure the same set of protective provisions that were included in
the recently granted Awel y Mér Offshore Wind Farm Development Consent Order (the AYM
DCO). The Awel Y Mor project will be connecting to Bodelwyddan Substation and so will affect
the same existing and future NGET infrastructure as the Proposed Development if it is
consented.

As such, NGET considers that it is reasonable and appropriate for the safeguards and
protections secured for NGET's benefit in the AYM DCO should be the same here. This is
particularly important from NGET's perspective to ensure consistency across the various
connectee projects that will be connecting into its existing and future infrastructure at this
location, including in order to ensure that the future works set out above are not prejudiced by
any particular connectee project.
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3.4 For completeness, we include a copy of the AYM DCO at Appendix 1. The protective provisions
for NGET's benefit form Part 3 of Schedule 9 of the AYM DCO.

4 Status of negotiations

NGET's solicitors Addleshaw Goddard LLP have been engaging with the Promoter's solicitors
and await comments on the protective provisions that have been sent to them. Whilst the
Promoter has yet to confirm that the principle of adopting the protective provisions from the AYM
DCO is agreed, it is difficult to see why this would be contentious given the clear recent
precedent. However, until satisfactory agreement has been reached with the Promoter, NGET
must continue to reserve the right to make further submissions to the examination at a later
date.

Addleshaw Goddard LLP on behalf of NGET

7 August 2024
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APPENDIX 1

The Awel y Mér Offshore Wind Farm Order 2023
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An application has been made to the Secretary of State under section 37 of the Planning Act
2008(a) (the “2008 Act”) for an Order granting development consent.

The application was examined by a panel of 5 members (appointed by the Secretary of State) in
accordance with Part 6 of the 2008 Act and carried out in accordance with the Infrastructure
Planning (Examination Procedure) Rules 2010(b).

The panel, having considered the application together with the accompanying documents, in
accordance with section 74(2) of the 2008 Act, has submitted a report and recommendation to the
Secretary of State.

The Secretary of State has considered the report and recommendation of the panel, has taken into
account the environmental information in accordance with regulation 4 of the Infrastructure
Planning (Environmental Impact Assessment) Regulations 2017(c), and, as a national policy
statement has effect in relation to the proposed development, has had regard to the documents and
matters referred to in section 104(2) of the 2008 Act.

The Secretary of State is satisfied that the open space forming special category land specified in
the land plans and special category land plan (as defined in article 2 of this Order), when burdened
with any new rights authorised to be compulsorily acquired under this Order, will be no less
advantageous than it was before to the persons in whom it is vested, other persons, if any, entitled
to rights of common or other rights, and the public, and that, accordingly, section 132(3) of the
2008 Act applies.

(a) 2008 c. 29. Section 37 was amended by sections 128(2) and 137(5) and Schedule 13, Part 1, paragraphs 1 to 5 of the
Localism Act 2011 (c. 20).

(b) S.1.2010/103. This instrument was amended by S.I. 2012/635.

(¢) S.I.2017/572.



The Secretary of State, having decided the application, has determined to make an Order granting
development consent for the development described in the application with modifications which in
the opinion of the Secretary of State do not make any substantial changes to the proposals
comprised in the application.

The Secretary of State, in exercise of the powers conferred by sections 114, 115, 120 and 140, and
Schedule 5 to the 2008 Act, makes the following Order—

PART 1

Preliminary

Citation and commencement

1. This Order may be cited as the Awel y Mor Offshore Wind Farm Order 2023 and comes into
force on 11th October 2023.

Interpretation

2

.—(1) In this order—

“1961 Act” means the Land Compensation Act 1961(a);

“1965 Act” means the Compulsory Purchase Act 1965(b);

“1980 Act” means the Highways Act 1980(c);

“1981 Act” means the Compulsory Purchase (Vesting Declarations) Act 1981(d);
“1989 Act” means the Electricity Act 1989(e);

“1990 Act” means the Town and Country Planning Act 1990(f);

“1991 Act” means the New Roads and Street Works Act 1991(g);

“2003 Act” means the Communications Act 2003(h);

“2004 Act” means the Energy Act 2004(1);

“2008 Act” means the Planning Act 2008;

“2009 Act” means the Marine and Coastal Access Act 2009(j);

“address” includes any number or address used for the purposes of electronic transmission;

“ancillary works” means the ancillary works described in Part 2 of Schedule 1 (ancillary
works) and any other works authorised by this Order that are not development within the
meaning of section 32 of the 2008 Act;

“apparatus” has the same meaning as in section 105(1) of the 1991 Act;

“authorised development” means the development and associated development described in
Part 1 of Schedule 1 (authorised development) and any other development authorised by this
Order that is development within the meaning of section 32 of the 2008 Act;

“authorised project” means the authorised development and the ancillary works authorised by
this Order;

(a)
(b)
()
(d)
(e)
®)
(g
(h)
()
()]

1961 c. 33.

1965 c. 56.

1980 c. 66.

1981 c. 66.

1989 c. 29.

1990 c. 8.

1991 c. 22.

2003 c. 21.

2004 c. 20. Section 105 was amended by section 69 of the Energy Act 2008 (c. 32).
2009 c. 23.



“bank holiday” means a bank holiday in England and Wales under section 1 of the Banking
and Financial Dealings Act 1971(a);

“book of reference” means the document certified as such by the Secretary of State under
article 40 (certification of plans, etc.) for the purposes of this Order;

“building” includes any structure or erection or any part of a building, structure or erection;

“buoy” means any floating device used for navigational purposes or measurement purposes,
including wave buoys, LiDAR and guard buoys;

“business day” means a day other than a Saturday or Sunday or a bank holiday in England and
Wales;

“cable” means up to 400kV cables for the transmission of electricity and includes direct lay
cables, cables laid in cable ducts or protective covers, and further includes fibre optic and
other communications cables either within the cable or laid alongside;

“cable circuits” means a number of electrical conductors necessary to transmit electricity
between two points within the authorised development comprising up to three electrical
conductors, which may be attached together or take the form of single cables, and in either
case the circuit may include one or more auxiliary cables for the purpose of control,
monitoring, protection or general communications;

“cable crossings” means the crossing of existing sub-sea cables, pipelines or other existing
infrastructure by the cables authorised by this Order together with cable protection;

“cable ducts” means conduits for the installation of cables;

“cable protection” means measures to protect cables from physical damage including but not
limited to concrete mattresses, with or without frond devices, and/or rock placement, the use
of bagged solutions filled with grout or other materials, protective aprons or coverings,
mattresses, flow energy dissipation devices and rock and gravel burial;

“carriageway’ has the same meaning as in the 1980 Act;

“commence” means carry out a material operation, as defined in section 155 of the 2008 Act
comprised in or for the purposes of the authorised development other than onshore works
comprising surveying or investigatory works including archaeological investigations,
environmental surveys, investigations for the purpose of assessing ground conditions;
preparatory works to existing infrastructure and diversion and laying of utilities and services;
creation of any temporary means of access; site clearance including vegetation clearance;
erection of screening and fencing, site security works, creation of temporary hard standing, or

the temporary display of site notices or advertisements, and “commencement”, “commenced”
and cognate expressions are to be construed accordingly;

“Defence Infrastructure Organisation Safeguarding” means Ministry of Defence Safeguarding,
Defence Infrastructure Organisation — Safeguarding, St George’s House, DIO Head Office,
DMS Whittington, Lichfield, Staffordshire, WS14 9PY and any successor body to its
functions;

“design principles document” means the document certified as such by the Secretary of State
under article 40 (certification of plans, etc.) for the purposes of this Order;

“electronic transmission” means a communication transmitted—
(a) by means of an electronic communications network; or
(b) by other means but while in electronic form;

“environmental statement” means the document certified as such by the Secretary of State
under article 40 (certification of plans, etc.) for the purposes of this Order;

“foundation” means any of: a monopile, multi-leg pin-piled jacket, mono suction caisson,
multi-leg suction caisson jacket, mono gravity based system or multi-leg gravity based system
jacket;

(a)

1971 c. 80.



“gravity base foundation” means a structure principally of steel, concrete, or steel and concrete
with a base which rests on the seabed either due to its own weight with or without added
ballast or additional skirts and associated equipment including scour protection, J-tubes,
corrosion protection systems and access platforms and equipment;

“hedgerow and protected tree plan” means the document certified as such by the Secretary of
State under article 40 (certification of plans, etc.) for the purposes of this Order;

“highway” has the same meaning as in section 328(1) of the 1980 Act;

“highway authority” means in relation to the A55, the Welsh Ministers, and in relation to any
other highway Denbighshire County Council;

“horizontal directional drilling” means a trenchless boring technique for installing cables,
cable ducts and other associated apparatus involving drilling in an arc between two points;

“HVAC” means high voltage alternating current;

“inter-array cables” means the cables linking the wind turbine generators to each other and to
the other offshore works;

“jacket foundation” means a steel jacket/lattice-type structure constructed of steel, fixed to the
seabed with steel pin piles or steel suction buckets and associated equipment including scour
protection, J-tubes, corrosion protection systems and access platforms and equipment;

“joint bay” means an excavation formed to enable the jointing of the cables;

“jointing” means a process by which two or more cables are connected to each other by means
of cable joints within a joint bay;

“landfall” means the location at which the offshore cables come ashore;

“land plans” means the documents certified as the ‘land plan (offshore)’ and ‘land plan
(onshore)’ by the Secretary of State under article 40 (certification of plans, etc.) for the
purposes of this Order;

“LiDAR” means a light detection and ranging system used to measure weather and sea
conditions;

“location plan” means the document certified as such by the Secretary of State under article 40
(certification of plans, etc.) for the purposes of this Order;

“m” means metres and “m?” means square metres;

“maintain” includes inspect, repair, adjust or alter the authorised development, and remove,
reconstruct or replace any part, provided that such works do not give rise to any materially
new or materially different environmental effects to those identified in the environmental
statement and any derivative of “maintain” is to be construed accordingly;

“mean high water springs” or “MHWS” means the highest level which spring tides reach on
average over a period of time;

“mean low water springs” or “MLWS” means the average height of all low waters above
Chart Datum;

“meteorological mast” means an offshore mast housing equipment to measure wind speed and
other wind characteristics, including a topside housing electrical, communication and
associated equipment and marking and lighting;

“monopile foundation” means a steel or concrete pile, driven and/or drilled into the seabed and
associated equipment including scour protection, J-tubes, corrosion protection systems and
access platforms and equipment;

“offshore electrical platform” means a platform with one or more decks, whether open or fully
clad, accommodating electrical power transformers, low, medium and/or high voltage switch
gear, instrumentation, protection and control systems, neutral earthing resistors, reactive
compensation, standby electrical generation equipment, fuelling facilities, surface water
drainage system, auxiliary and uninterruptible power supply systems and transformers,
accommodation, emergency shelter, craneage, metering stations, meteorological equipment,
helicopter landing facilities, messing facilities, potable water storage, black water separation
equipment, control hub, drainage facilities, access equipment, J-tubes, marking and lighting



and other associated equipment and facilities to enable the transmission of electronic
communications and for electricity to be collected at, and exported from, the platform;

“offshore works” means Work Nos. 1, 1A, 2 and 2A and any related further associated
development in connection with those Works;

“onshore works” means Work Nos. 3 to 41 inclusive and any related further associated
development in connection with those Works;

“onshore WSI” means the document certified as such by the Secretary of State under article 40
(certification of plans, etc.) for the purposes of this Order;

“Order land” means the land shown on the land plans which is within the limits of land to be
acquired or used and described in the book of reference;

“Order limits” means the limits shown on the works plan within which the authorised
development may be carried out whose grid coordinates seaward of MHWS are set out at
Table 1 in Part 1 of Schedule 1 (authorised development) of this Order;

“outline code of construction practice” means the document certified as such by the Secretary
of State under article 40 (certification of plans, etc.) for the purposes of this Order;

“outline drainage strategy” means the document certified as such by the Secretary of State
under article 40 (certification of plans, etc.) for the purposes of this Order;

“outline landscape and ecology management plan” means the document certified as such by
the Secretary of State under article 40 (certification of plans, etc.) for the purposes of this
Order;

“outline skills and employment strategy” means the document certified as such by the
Secretary of State under article 40 (certification of plans, etc.) for the purposes of this Order;

“owner”, in relation to land, has the same meaning as in section 7 of the Acquisition of Land
Act 1981(a);

“pin piles” means steel or concrete cylindrical piles driven and/or drilled into the seabed to
secure steel jacket foundations;

“platforms” means the offshore structures housing or incorporating electrical equipment such
as switchgear and transformers and high voltage reactive controls, electrical systems such as
metering and control systems, J-tubes, landing facilities for vessels and helicopters, re-fuelling
facilities, vessel charging facilities, communication and control systems, auxiliary and
uninterruptible power supplies, energy storage systems, standby electricity generation
equipment, cranes, storage for waste and consumables including fuel, marking and lighting
and other associated equipment and facilities;

“relevant planning authority” means Denbighshire County Council;

“requirements” means those matters set out in Part 1 of Schedule 2 (requirements) to this
Order;

“scour protection” means measures to prevent loss of seabed sediment around any marine
structure placed in or on the seabed by use of protective aprons, mattresses with or without
frond devices, or rock and gravel placement;

“special category land plan” means the plan certified as such by the Secretary of State under
article 40 (certification of plans, etc.) for the purposes of this Order;

“statutory undertaker” means any person falling within section 127(8) of the 2008 Act and a
public communications provider as defined in section 151 of the 2003 Act;

“street” means a street within the meaning of section 48 of the 1991 Act(b), together with land
on the verge of a street or between two carriageways, and includes part of a street;

“street authority”, in relation to a street, has the same meaning as in Part 3 of the 1991 Act(a);

(a)

1981 c. 67. Section 7 was amended by section 70 of, and paragraph 9 of Schedule 15 to, the Planning and Compensation
Act 1991 (c. 34). There are other amendments to the 1981 Act which are not relevant to this Order.

(b) Section 48 was amended by section 124 (1) and (2) of the Local Transport Act 2008 (c. 26).



“street works and access plan” means the plan certified as such by the Secretary of State under
article 40 (certification of plans, etc.) for the purposes of this Order;

“substation” means in relation to the onshore works an HVAC substation compound sited at
Bodelwyddan containing electrical equipment (including power transformers, gantries,
switchgear, reactive compensation equipment, electrical protection equipment devices
(disconnectors, circuit breakers), cooling, harmonic filters, cables and back-up generators),
control buildings, lightning protection masts, communications masts, access including internal
roads, fencing and other associated equipment, structures or buildings;

“suction caisson foundation” means a tubular steel structure which partially or fully penetrates
the seabed and associated equipment, including scour protection, J-tubes, corrosion protection
systems and access platforms and equipment;

“temporary mitigation area” means land in which temporary mitigation will be undertaken as
identified on the works plan and described in the outline landscape and ecology management
plan;

“temporary stopping up of public rights of way plan” means the plan certified as such by the
Secretary of State under article 40 (certification of plans, etc.) for the purposes of this Order;

“trenchless installation technique compound” means a construction site associated with the
cable or cable circuit works where horizontal directional drilling or other trenchless
construction technique is proposed including hard standings, lay down and storage areas for
construction materials and equipment, areas for spoil, areas for vehicular parking, bunded
storage areas, areas comprising water and bentonite tanks, pumps and pipes, areas for welfare
facilities including offices and canteen and washroom facilities, wheel washing facilities,
workshop facilities and temporary fencing or other means of enclosure and areas for other
facilities required for construction purposes;

“trenchless installation techniques” means the installation of electrical circuits and/or cables
by means of boring techniques for installing cable ducts including horizontal directional
drilling, pipe jacking/horizontal auger boring and micro-boring;

“Trinity House” means the Corporation of Trinity House of Deptford Strond;

“undertaker” means Awel y Mor Offshore Windfarm Limited, incorporated under company
number 12270928 and having its registered office at Windmill Hill Business Park, Whitehill
Way, Swindon, Wiltshire, United Kingdom, SN5 6PB;

“vessel” means every description of vessel, however propelled or moved, and includes a non-
displacement craft, a personal watercraft, a seaplane on the surface of the water, a hydrofoil
vessel, a hovercraft or any other amphibious vehicle and any other thing constructed or
adapted for movement through, in, on or over water and which is at the time in, on or over
water;

“watercourse” includes all rivers, streams, creeks, ditches, drains, canals, cuts, culverts, dykes,
sluices, sewers and passages through which water flows except a public sewer or drain;

“wind turbine generator” means a structure comprising a tower, rotor with three blades
connected at the hub, nacelle and ancillary electrical and other equipment which may include
J-tube(s), transition piece, access and rest platforms, access ladders, boat access systems,
corrosion protection systems, fenders and maintenance equipment, helicopter landing facilities
and other associated equipment including communications equipment, fixed to a foundation or
transition piece; and

“works plan” means the plan or plans certified as such by the Secretary of State under article
40 (certification of plans, etc.) for the purposes of this Order.

(2) References in this Order to rights over land include references to rights to do or to place and
maintain, anything in, on or under land or in the airspace above its surface and references in this
Order to the imposition of restrictive covenants are references to the creation of rights over land

(a) “Street authority” is defined in section 49, which was amended by paragraph 117 of Schedule 1 to the Infrastructure Act
2015 (c. 7).



which interfere with the interests or rights of another and are for the benefit of land which is
acquired under this Order or is otherwise comprised in the Order land.

(3) All distances, directions, areas and lengths referred to in this Order are approximate and
distances between points on a work comprised in the authorised development are taken to be
measured along that work.

(4) For the purposes of this Order, all areas described in square metres in the book of reference
are approximate.

(5) References in this Order to points identified by letters or numbers are to be construed as
references to points so lettered or numbered on the relevant plans.

(6) References in this Order to numbered works are references to the works as numbered in Part
1 of Schedule 1 (authorised development).

PART 2

Principal Powers

Development consent etc. granted by the Order

3.—(1) Subject to the provisions of this Order and to the requirements the undertaker is
granted—

(a) development consent for the authorised development; and
(b) consent for the ancillary works; to be carried out within the Order limits.

(2) Subject to the requirements, the offshore works must be constructed within the Order limits
seaward of MLWS and the onshore works must be constructed within the Order limits landward of
MLWS.

(3) No provision of this Order relieves the undertaker of any requirement to obtain any further
licence under Part 4 of the 2009 Act (marine licensing) before commencement of the authorised
development, or to comply with the conditions of any marine licence(s), and nothing in this Order
in any way limits the enforcement powers in respect of a marine licence(s) under Part 4 of the
2009 Act.

(4) In the event of any inconsistency between the provisions of this Order and a marine licence,
then the terms of the marine licence will take precedence.

Operation of generating station

4.—(1) The undertaker is authorised to use and operate the authorised development for
which development consent is granted by this Order.

(2) Paragraph (1) does not relieve the undertaker of any requirement to obtain any permit
or licence under any legislation that may be required from time to time to authorise the operation
of the authorised development.

Power to maintain the authorised development

5.—(1) Subject to paragraph (2), the undertaker may at any time maintain the authorised
development, except to the extent that this Order or an agreement made under this Order provides
otherwise.

(2) The power to maintain conferred under paragraph (1) does not relieve the undertaker of any
requirement to obtain any further licence under Part 4 (marine licensing) of the 2009 Act for the
offshore works.



Benefit of the Order

6.—(1) Subject to this article, the provisions of this Order have effect solely for the benefit of
the undertaker.

(2) Subject to paragraph (3), the undertaker may with the written consent of the Secretary of
State—

(a) transfer to another person (the “transferee”) any or all of the benefit of the provisions of
this Order and such related statutory rights as may be agreed between the undertaker and
the transferee; and

(b) grant to another person (the “lessee”) for a period agreed between the undertaker and the
lessee any or all of the benefit of the provisions of this Order and such related statutory
rights as may be so agreed except where paragraph (8) applies, in which case the consent
of the Secretary of State is not required.

(3) Where an agreement has been made in accordance with paragraph (2) references in this
Order to the undertaker, will include references to the transferee or lessee.

(4) The undertaker must consult the Secretary of State before making an application for consent
under this article by giving notice in writing of the proposed application.

(5) Where the undertaker has transferred any benefit, or for the duration of any period during
which the undertaker has granted any benefit, under paragraph (1).

(a) the benefit transferred or granted (“the transferred benefit”) includes any rights that are
conferred, and any obligations that are imposed, by virtue of the provisions to which the
benefit relates;

(b) the transferred benefit resides exclusively with the transferee or, as the case may be, the
lessee and the transferred benefit is not enforceable against the undertaker; and

(c) the exercise by a person of any benefits or rights conferred in accordance with any
transfer or grant under paragraph (1) is subject to the same restrictions, liabilities and
obligations as would apply under this Order if those benefits or rights were exercised by
the undertaker.

(6) The consent of the Secretary of State is required for the exercise of powers under paragraph
(2) except where—

(a) the transferee or lessee is the holder of a licence under section 6 (licences authorising
supply, etc.) of the 1989 Act; or

(b) the time limits for claims for compensation in respect of the acquisition of land or effects
upon land under this Order have elapsed and—

(i) no such claims have been made;
(i1) any such claim has been made and has been compromised or withdrawn;
(iii) compensation has been paid in final settlement of any such claim;

(iv) payment of compensation into court has taken place in lieu of settlement of any such
claim; or

(v) it has been determined by a tribunal or court of competent jurisdiction in respect of
any such claim that no compensation is payable.

(7) Prior to any transfer or grant under this article taking effect, whether or not the consent of the
Secretary of State is required, the undertaker must give notice in writing to the Secretary of State,
and if such transfer or grant relates to the exercise of powers in their area, to the relevant planning
authority.

(8) The notice required under paragraphs (4) and (7) must—
(a) state—

(1) the name and contact details of the person to whom the benefit of the provisions will
be transferred or granted;

(i1) subject to paragraph (9), the date on which the transfer will take effect;
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(iii) the provisions to be transferred or granted;

(iv) the restrictions, liabilities and obligations that, in accordance with paragraph (5)(c),
will apply to the person exercising the powers transferred or granted; and

(v) where paragraph (6) does not apply, confirmation of the availability and adequacy of
funds for compensation associated with the compulsory acquisition of the Order
land.

(b) be accompanied by—

(1) where relevant, a plan showing the works or areas to which the transfer or grant
relates; and

(ii) a copy of the document effecting the transfer or grant signed by the undertaker and
the person to whom the benefit of the powers will be transferred or granted.

(9) The date specified under paragraph (8)(a)(ii) in respect of a notice served in respect of
paragraph (7) must not be earlier than the expiry of fourteen days from the date of the receipt of
the notice.

(10) The notice given under paragraph (7) must be signed by the undertaker and the person to
whom the benefit of the powers will be transferred or granted as specified in that notice.

Application and modification of legislative provisions

7. The following enactments do not apply in relation to the construction of any work or the
carrying out of any operation for the purpose of or in connection with, the construction of the
authorised development or any maintenance of any part of the authorised development—

(a) the provisions of any byelaws made under, or having effect as if made under, paragraphs
5, 6 or 6A of Schedule 25 (byelaw making powers of the authority) to the Water
Resources Act 1991(a);

(b) the provisions of any byelaws made under section 66 (powers to make byelaws) of the
Land Drainage Act 1991(b);

(c) sections 23 (prohibition on obstructions etc. in watercourses) and 30 (authorisation of
drainage works in connection with a ditch) of the Land Drainage Act 1991(c); and

(d) the provisions of the Neighbourhood Planning Act 2017(d) in so far as they relate to the
temporary possession of land under articles 27 (temporary use of land for carrying out the
authorised development) and 28 (temporary use of land for maintaining the authorised
development) of this Order.

Defence to proceedings in respect of statutory nuisance

8.—(1) Where proceedings are brought under section 82(1) (summary proceedings by persons
aggrieved by statutory nuisances) of the Environmental Protection Act 1990(e) in relation to a
nuisance falling within paragraphs (d), (fb), (g) and (ga) of section 79(1) (statutory nuisances and
inspections therefor) of that Act no order is to be made, and no fine may be imposed, under
section 82(2) of that Act if the defendant shows that the nuisance—

(a) 1991 c. 57. Paragraph 5 was amended by section 100(1) and (2) of the Natural Environment and Rural Communities Act
2006 (c. 16), section 84 of, and paragraph 3 of Schedule 11 to, the Marine and Coastal Access Act 2009 (c. 23), paragraph
49 of Schedule 25 to the Flood and Water Management Act 2010 (c. 29) and S.I. 2013/755. Paragraph 6 was amended by
paragraph 26 of Schedule 15 to the Environment Act 1995 (c. 25), section 224 of, and paragraph 24 of Schedule 16, and
Part 5(B) of Schedule 22, to, the Marine and Coastal Access Act 2009 and S.I. 2013/755. Paragraph 6A was inserted by
section 103(3) of the Environment Act 1995.

(b) 1991 c. 59. Section 66 was amended by paragraph 38 of Schedule 2 to the Flood and Water Management Act 2010 (c. 29)
and section 86(3) of the Water Act 2014 (c. 21).

(c) 1991 c. 59. Section 23 was amended by section 120(1) of and the paragraph 192 of Schedule 22 to, the Environment Act
1995 and section 31 of, and paragraphs 25 and 32 of Schedule 2 to, the Flood and Water Management Act 2010 (c. 29).

(d) 2017 c. 20.

(e) 1990 c. 43. Amended by section 103 of the Clean Neighbourhoods and Environment Act 2005 (c. 16). There are other
amendments not relevant to this Order.
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(a) relates to premises used by the undertaker for the purposes of or in connection with the
construction or maintenance of the authorised development and is attributable to the
carrying out of the authorised development in accordance with a notice served under
section 60 (control of noise on construction sites), or a consent given under section 61
(prior consent for work on construction sites), of the Control of Pollution Act 1974(a);

(b) is a consequence of the construction or maintenance of the authorised development and
cannot reasonably be avoided; or

(c) is a consequence of the use of the authorised development and cannot reasonably be
avoided.

(2) Section 61(9) (consent for work on construction site) of the Control of Pollution Act 1974(b)
does not apply where the consent relates to the use of premises by the undertaker for the purposes
of or in connection with the construction or maintenance of the authorised development.

PART 3

Streets

Street works

9.—(1) The undertaker may, for the purposes of the authorised development, enter on so much
of any of the streets specified in Schedule 3 (streets subject to street works) as is within the Order
limits and may—

(a) break up or open the street, or any sewer, drain or tunnel under it;
(b) tunnel or bore under the street;

(c) place apparatus under the street;

(d) maintain apparatus under the street or change its position; and

(e) execute any works required for or incidental to any works referred to in sub-paragraphs
(a) to (d).

(2) The authority given by paragraph (1) is a statutory right for the purposes of sections 48(3)
(streets, street works and undertakers) and 51(1) (prohibition of unauthorised street works) of the
1991 Act.

Application of the 1991 Act

10.—(1) The provisions of the 1991 Act mentioned in paragraph (2) that apply in relation to the
carrying out of street works under that Act and any regulations made or code of practice issued or
approved under those provisions apply (with all necessary modifications) in relation to—

(a) the carrying out of works under article 9 (street works); and
(b) the temporary stopping up, temporary alteration or temporary diversion of a street by the
undertaker under article 12 (temporary restriction of use of streets);
whether or not the carrying out of the works or the stopping up, alteration or diversion constitutes
street works within the meaning of that Act.
(2) The provisions of the 1991 Act(c) are—
(a) subject to paragraph (3), section 55 (notice of starting date of works);

(a) 1974 c. 40. Section 61 was amended by Schedule 7 to the Building Act 1984 (c. 55), paragraph 15 of Schedule 15 to the
Environmental Protection Act 1990 and Schedule 24 to the Environment Act 1995. There are other amendments to the 1974
Act which are not relevant to the Order.

(b) 1974 c. 40. Section 61 was amended by Schedule 7 to the Building Act 1984 (c. 55), paragraph 15 of Schedule 3 to the
Environmental Protection Act 1990 and Paragraph 1 of Schedule 24 to the Environment Act 1995.

(c) Sections 55, 57, 60, 68 and 69 were amended by the Traffic Management Act 2004 (c. 18).
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(b) section 57 (notice of emergency works);

(c) section 60 (general duty of undertakers to co-operate);

(d) section 68 (facilities to be afforded to street authority);

(e) section 69 (works likely to affect other apparatus in the street);
(f) section 76 (liability for cost of temporary traffic regulation);
(g) section 77 (liability for cost of use of alternative route); and

(h) all provisions of that Act that apply for the purposes of the provisions referred to in sub-
paragraphs (a) to (g).
(3) Section 55 of the 1991 Act as applied by paragraph (2) has effect as if references in section
57 of that Act to emergency works included a reference to a stopping up, alteration or diversion
(as the case may be) required in a case of emergency.

(4) The following provisions of the 1991 Act do not apply in relation to any works executed
under the powers conferred by this Order—

(a) section 56(d) (power to give directions as to timing of street works);

(b) section 56A(e) (power to give directions as to placing of apparatus);

(c) section 58(f) (restriction on works following substantial road works);
(d) section 58A(g) (restriction on works following substantial street works);
(e) section 61 (protected streets); and

(f) schedule 3A(h) (restriction on works following substantial street works).

Temporary stopping up of rights of way

11.—(1) The undertaker may, in connection with the carrying out of the authorised
development, temporarily stop up each of the public rights of way specified in column (1) of
Schedule 4 (rights of way to be temporarily stopped up or restricted) to the extent specified in
column (2), by reference to the letters shown on the temporary stopping up of public rights of way
plan.

(2) The rights of way specified in Schedule 4 (rights of way to be temporarily stopped up or
restricted) may not be temporarily stopped up under this article unless a diversion for the stopped
up section of that right of way, is first provided by the undertaker to the standard defined in the
public access management plan forming part of the code of construction practice to be approved in
accordance with the requirements set out in Schedule 2 (requirements), to the reasonable
satisfaction of the highway authority.

(3) The relevant diversion route provided under paragraph (2) will be subsequently maintained
by the undertaker until the re-opening of the relevant right of way specified in paragraph (1).

(4) Any person who suffers loss by the suspension of any private right of way under this article
is entitled to compensation to be determined, in case of dispute, under Part 1 (determination of
questions of disputed compensation) of the 1961 Act.

Temporary restriction of use of streets

12.—(1) The undertaker, during and for the purposes of carrying out the authorised
development, may temporarily stop up, alter or divert any street and may for any reasonable
time—

(a) divert the traffic or a class of traffic from the street; and
(b) subject to paragraph (3), prevent all persons from passing along the street.

(2) Without limiting paragraph (1), the undertaker may use any street temporarily stopped up
under the powers conferred by this article within the Order limits as a temporary working site.
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(3) The undertaker must provide reasonable access for pedestrians going to or from premises
abutting a street affected by the alteration or diversion of a street under this article if there would
otherwise be no such access.

(4) The undertaker must not temporarily stop up or use as a temporary working site any street
without the consent of the street authority, which may attach reasonable conditions to the consent.

(5) Any person who suffers loss by the suspension of any private right of way under this article
is entitled to compensation to be determined, in case of dispute, under Part 1 (determination of
questions of disputed compensation) of the 1961 Act.

(6) If a street authority fails to notify the undertaker of its decision within 28 days of receiving
an application for consent under paragraph (4), that street authority is deemed to have granted
consent.

Access to works

13. The undertaker may, for the purposes of the authorised development, form and lay out
means of access, or improve existing means of access for the purposes of the authorised
development within the Order limits from the streets listed in Schedule 5 (access to works) and
shown on the street works and access plan; and as part of Work No. 41.

PART 4

Supplemental powers

Discharge of water

14.—(1) Subject to paragraphs (3) and (4) below the undertaker may use any watercourse or any
public sewer or drain for the drainage of water in connection with the carrying out or maintenance
of the authorised development and for that purpose may inspect, lay down, take up and alter pipes
and may, on any land within the Order limits, make openings into, and connections with, the
watercourse, public sewer or drain.

(2) Any dispute arising from the making of connections to or the use of a public sewer or drain
by the undertaker pursuant to paragraph (1) is determined as if it were a dispute under section 106
(right to communicate with public sewers) of the Water Industry Act 1991(a).

(3) The undertaker must not discharge any water into any watercourse, public sewer or drain
except with the consent of the person to whom it belongs; and such consent may be given subject
to such terms and conditions as that person may reasonably impose, but must not be unreasonably
withheld.

(4) The undertaker must not carry out any works to any public sewer or drain pursuant to
paragraph (1) except—

(a) in accordance with plans approved by the person to whom the sewer or drain belongs, but
such approval must not be unreasonably withheld; and

(b) where that person has been given the opportunity to supervise the making of the opening.

(5) The undertaker must not, in carrying out or maintaining works pursuant to this article,
damage or interfere with the bed or banks of, or construct any works in, under, over or within
eight metres of, any watercourse forming part of a main river, or within 16 metres of a tidally
influenced main river without the prior written consent of Natural Resources Wales.

(6) The undertaker must take such steps as are reasonably practicable to secure that any water
discharged into a watercourse or public sewer or drain pursuant to this article is as free as may be
practicable from gravel, soil or other solid substance, oil or matter in suspension.

(a) 1991 c. 56. Section 106 was amended by sections 43(2) and 35(8)(a) and paragraph 1 of Schedule 2 to the Competition and
Service (Utilities) Act 1992 (c. 43) and sections 99 and 36(2) of the Water Act 2003 (c. 37). There are other amendments to
this section which are not relevant to this Order.
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(7) This article does not authorise the entry into controlled waters of any matter whose entry or
discharge into controlled waters is prohibited by regulation 12 (requirement for environmental
permit) of the Environmental Permitting (England and Wales) Regulations 2016(a).

(8) In this article—

(a) “public sewer or drain” means a sewer or drain which belongs to a sewerage undertaker,
Natural Resources Wales, an internal drainage board or a local authority; and

(b) other expressions, excluding watercourse, used both in this article and in the
Environmental Permitting (England and Wales) Regulations 2016 have the same meaning
as in those Regulations.

(9) If a person who receives an application for consent or approval fails to notify the undertaker
of a decision within 28 days of receiving an application for consent under paragraph (3) or
approval under paragraph (4)(a) that person is deemed to have granted consent or given approval,
as the case may be.

Authority to survey and investigate the land
15.—(1) The undertaker may for the purposes of this Order enter on any land shown within the
Order limits or which may be affected by the authorised development and—
(a) survey or investigate the land;

(b) without prejudice to the generality of sub-paragraph (a), make trial holes in such positions
on the land as the undertaker thinks fit to investigate the nature of the surface layer and
subsoil and remove soil samples;

(c) without prejudice to the generality of sub-paragraph (a), carry out ecological or
archaeological investigations on such land; and

(d) place on, leave on and remove from the land apparatus for use in connection with the
survey and investigation of land and making of trial holes.

(2) No land may be entered or equipment placed or left on or removed from the land under
paragraph (1) unless at least 14 days’ notice has been served on every owner and occupier of the
land.

(3) Any person entering land under this article on behalf of the undertaker—

(a) must, if so required before or after entering the land, produce written evidence of their
authority to do so; and

(b) may take with them such vehicles and equipment as are necessary to carry out the survey
or investigation or to make the trial holes.

(4) No trial holes are to be made under this article—

(a) in land located within the highway boundary without the consent of the highway
authority; or

(b) in a private street without the consent of the street authority;
but such consent must not be unreasonably withheld or delayed.

(5) The undertaker must compensate the owners and occupiers of the land for any loss or
damage arising by reason of the exercise of the authority conferred by this article, such
compensation to be determined, in case of dispute, under Part 1 (determination of questions of
disputed compensation) of the 1961 Act.

(6) If either a highway authority or a street authority which receives an application for consent
fails to notify the undertaker of its decision within 28 days of receiving the application for
consent—

(a) under paragraph (4)(a) in the case of a highway authority; or
(b) under paragraph (4)(b) in the case of a street authority;

(a) S.1.2016/1154.
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that authority is deemed to have granted consent.

(7) Section 13 (refusal to give possession to acquiring authority) of the 1965 Act applies to the
temporary use of land pursuant to this article to the same extent as it applies to the compulsory
acquisition of land under this Order by virtue of section 125 (application of compulsory
acquisition provisions) of the 2008 Act.

Protective works to buildings

16.—(1) Subject to the following provisions of this article, the undertaker may at its own
expense carry out such protective works to any building lying within the Order limits as the
undertaker considers necessary or expedient.

(2) Protective works may be carried out—

(a) at any time before or during the carrying out in the vicinity of the building of any part of
the authorised development; or

(b) after the completion of that part of the authorised development in the vicinity of the
building at any time up to the end of the period of five years beginning with the day on
which that part of the authorised development first becomes operational.

(3) For the purpose of determining how the powers under this article are to be exercised, the
undertaker may enter and survey any building falling within paragraph (1) and any land within its
curtilage.

(4) For the purpose of carrying out protective works under this article to a building, the
undertaker may (subject to paragraphs (5) and (6))—

(a) enter the building and any land within its curtilage; and

(b) where the works cannot be carried out reasonably conveniently without entering land that
is adjacent to the building but outside its curtilage, enter the adjacent land (but not any
building erected on it).

(5) Before exercising—
(a) apower under paragraph (1) to carry out protective works to a building;
(b) a power under paragraph (3) to enter a building and land within its curtilage;
(c) apower under paragraph (4)(a) to enter a building and land within its curtilage; or
(d) apower under paragraph (4)(b) to enter land,

the undertaker must, except in the case of emergency, serve on the owners and occupiers of the
building or land not less than 14 days’ notice of its intention to exercise the power and, in a case
falling within sub-paragraph (a), (c) or (d), specifying the protective works proposed to be carried
out.

(6) Where a notice is served under paragraph (5)(a), (c) or (d), the owner or occupier of the
building or land concerned may, by serving a counter-notice within the period of ten days
beginning with the day on which the notice was served, require the question of whether it is
necessary or expedient to carry out the protective works or to enter the building or land to be
referred to arbitration under article 44 (arbitration).

(7) The undertaker must compensate the owners and occupiers of any building or land in
relation to which powers under this article have been exercised for any loss or damage arising to
them by reason of the exercise of the powers.

(8) Where—
(a) protective works are carried out under this article to a building; and

(b) within the period of five years beginning with the day on which the part of the authorised
development carried out in the vicinity of the building first becomes operational it
appears that the protective works are inadequate to protect the building against damage
caused by the carrying out or use of that part of the authorised development;
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the undertaker must compensate the owners and occupiers of the building for any loss or damage
sustained by them.

(9) Nothing in this article relieves the undertaker from any liability to pay compensation under
section 152 (compensation in case where no right to claim in nuisance) of the 2008 Act.

(10) Any compensation payable under paragraph (7) or (8) must be determined, in case of
dispute, under Part 1 (determination of questions of disputed compensation) of the 1961 Act.

(11) Section 13 (refusal to give possession to acquiring authority) of the 1965 Act applies to the
entry onto, or possession of land under this article to the same extent as it applies in respect of the
compulsory acquisition of land under this Order by virtue of section 125 (application of
compulsory acquisition provisions) of the 2008 Act.

(12) In this article “protective works”, in relation to a building, means—

(a) underpinning, strengthening and any other works the purpose of which is to prevent
damage that may be caused to the building by the carrying out, maintenance or use of the
authorised development; and

(b) any works the purpose of which is to remedy any damage that has been caused to the
building by the carrying out, maintenance or use of the authorised development.

Removal of human remains

17.—(1) Before the undertaker carries out any development or works which will or may disturb
any human remains in the Order land it must remove those human remains from the Order land, or
cause them to be removed, in accordance with the following provisions of this article.

(2) Before any such remains are removed from the Order land the undertaker must give notice of
the intended removal, describing the Order land and stating the general effect of the following
provisions of this article, by—

(a) publishing a notice once in each of two successive weeks in a newspaper circulating in
the area of the authorised development; and

(b) displaying a notice in a conspicuous place on or near to the Order land.

(3) As soon as reasonably practicable after the first publication of a notice under paragraph (2)
the undertaker must send a copy of the notice to the relevant planning authority.

(4) At any time within fifty-six days after the first publication of a notice under paragraph (2)
any person who is a personal representative or relative of any deceased person whose remains are
interred in the specific land may give notice in writing to the undertaker of that person’s intention
to undertake the removal of the remains.

(5) Where a person has given notice under paragraph (4), and the remains in question can be
identified, that person may cause such remains to be—

(a) removed and re-interred in any burial ground or cemetery in which burials may legally
take place; or

(b) removed to, and cremated in, any crematorium;

and that person must, as soon as reasonably practicable after such re-interment or cremation,
provide to the undertaker a certificate for the purpose of enabling compliance with paragraph (10).

(6) If the undertaker is not satisfied that any person giving notice under paragraph (4) is the
personal representative or relative as that person claims to be, or that the remains in question can
be identified, the question is to be determined on the application of either party in summary
manner by the county court, and the court may make an order specifying who is to remove the
remains and as to the payment of the costs of the application.

(7) The undertaker must pay the reasonable expenses of removing and re-interring or cremating
the remains of any deceased person under this article.

(8) If—

(a) within the period of fifty-six days referred to in paragraph (4) no notice under that
paragraph has been given to the undertaker in respect of any remains in the Order land;

17



(b) such notice is given and no application is made under paragraph (6) within fifty-six days
after the giving of the notice but the person who has given the notice fails to remove the
remains within a further period of fifty-six days;

(c) within fifty-six days after any order is made by the county court under paragraph (6) any
person, other than the undertaker, specified in the order fails to remove the remains; or

(d) it is determined that the remains to which any such notice under paragraph (4) relates
cannot be identified;

subject to paragraph (9), the undertaker must remove the remains and cause them to be re-interred
in such burial ground, or cemetery in which burials may legally take place as the undertaker thinks
suitable for the purpose and, so far as possible, remains from individual graves must be re-interred
in individual containers which must be identifiable by a record prepared with reference to the
original position of burial of the remains that they contain.

(9) If the undertaker is satisfied that any person giving notice under paragraph (4) is the personal
representative or relative as that person claims to be and that the remains in question can be
identified, but that person does not remove the remains, the undertaker must comply with any
reasonable request that person may make in relation to the removal and re-interment or cremation
of the remains.

(10) On the re-interment or cremation of any remains under this article—

(a) a certificate of re-interment or cremation must be sent by the undertaker to the Registrar
General by the undertaker giving the date of re-interment or cremation and identifying the
place from which the remains were removed and the place in which they were re-interred
or cremated; and

(b) a copy of the certificate of re-interment or cremation and the record mentioned in
paragraph (8) must be sent by the undertaker to the relevant planning authority mentioned
in paragraph (3).

(11) The removal of the remains of any deceased person under this article must be carried out in
accordance with any directions which may be given by the Secretary of State.

(12) Any jurisdiction or function conferred on the county court by this article may be exercised
by the district judge of the court.

(13) Section 25 (offence of removal of body from burial grounds) of the Burial Act 1857(a) is
not to apply to a removal carried out in accordance with this article.

PART 5

Powers of acquisition

Compulsory acquisition of land
18.—(1) The undertaker may acquire compulsorily so much of the Order land as is required to
carry out or to facilitate, or is incidental to, the authorised development.

(2) This article is subject to paragraph (2) of article 20 (compulsory acquisition of rights) and
paragraph (8) of article 27 (temporary use of land for carrying out the authorised development).

Time limit for exercise of authority to acquire land compulsorily
19.—(1) After the end of the period of 5 years beginning on the day on which this Order is
made—

(a) no notice to treat is to be served under Part 1 (compulsory Purchase under Acquisition of
Land Act of 1946) of the 1965 Act; and

(a) 1857c.8l.
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(b) no declaration is to be executed under section 4 (execution of declaration) of the 1981
Act(a) as applied by article 23 (application of the 1981 Act).

(2) The authority conferred by article 27 (temporary use of land for carrying out the authorised
development) ceases at the end of the period referred to in paragraph (1), except that nothing in
this paragraph prevents the undertaker remaining in possession of land after the end of that period,
if the land was entered and possession was taken before the end of that period.

Compulsory acquisition of rights

20.—(1) Subject to paragraph (2) the undertaker may acquire such rights over the Order land or
impose restrictive covenants affecting the land as may be required for any purpose for which that
land may be acquired under article 18 (compulsory acquisition of land), by creating them as well
as acquiring rights already in existence.

(2) Subject to articles 22 (private rights) and 29 (statutory undertakers) in the case of the Order
land specified in column (1) of Schedule 7 (land in which only new rights etc. may be acquired)
the undertaker’s powers of compulsory acquisition are limited to the acquisition of new rights in
the land or the imposition of restrictive covenants as may be required for the purpose specified in
relation to that land in column (2) of that Schedule.

(3) Subject to Schedule 2A (counter-notice requiring purchase of land not in notice to treat) to
the 1965 Act (as substituted by paragraph 10 of Schedule 8 (modification of compensation and
compulsory purchase enactments for creation of new rights and imposition of restrictive
covenants)), where the undertaker acquires a right over land or the benefit of a restrictive
covenant, the undertaker is not required to acquire a greater interest in that land.

(4) Schedule 8 (modification of compensation and compulsory purchase enactments for creation
of new rights and imposition of new restrictions) has effect for the purpose of modifying the
enactments relating to compensation and the provisions of the 1965 Act in their application in
relation to the compulsory acquisition under this article of a right over land by the creation of a
new right or the imposition of a restrictive covenant.

(5) In any case where the acquisition of new rights or the imposition of restrictive covenants
under paragraph (1) is required for the purpose of diverting, replacing or protecting apparatus of a
statutory undertaker, the undertaker may, with the consent of the Secretary of State, transfer the
power to acquire such rights to the statutory undertaker in question.

(6) The exercise by a statutory undertaker of any power in accordance with a transfer under
paragraph (5) is subject to the same restrictions, liabilities and obligations as would apply under
this Order if that power were exercised by the undertaker.

Compulsory acquisition of land: minerals
21. Parts 2 and 3 of Schedule 2 (minerals) to the Acquisition of Land Act 1981 are incorporated
in this Order, subject to the following modifications—
(a) paragraph 8(3) is not incorporated;
(b) for “acquiring authority” substitute “undertaker”; and

(c) for “undertaking” substitute “authorised development”.

Private rights

22.—(1) Subject to the provisions of this article, all private rights or restrictive covenants over
land subject to compulsory acquisition under article 18 (compulsory acquisition of land) cease to
have effect in so far as their continuance would be inconsistent with the exercise of the powers
under article 18—

(a) Section 4 was amended by sections 184 and 185 of, and paragraph 2 of Schedule 18 to, the Housing and Planning Act 2016
(c.22).
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(a) as from the date of acquisition of the land by the undertaker, whether compulsorily or by
agreement; or

(b) on the date of entry on the land by the undertaker under section 11(1) (power of entry) of
the 1965 Act(a)
whichever is the earlier.

(2) Subject to the provisions of this article, all private rights or restrictive covenants over land
subject to the compulsory acquisition of rights or the imposition of restrictive covenants under
article 18 (compulsory acquisition of rights) cease to have effect in so far as their continuance
would be inconsistent with the exercise of the right or compliance with the restrictive covenant—

(a) as from the date of the acquisition of the right or the imposition of the restrictive covenant
by the undertaker (whether the right is acquired compulsorily, by agreement or through
the grant of lease of the land by agreement); or

(b) on the date of entry on the land by the undertaker under section 11(1) of the 1965 Act in
pursuance of the right,
whichever is the earlier.

(3) Subject to the provisions of this article, all private rights or restrictive covenants over land of
which the undertaker takes temporary possession under this Order are suspended and
unenforceable, in so far as their continuance would be inconsistent with the purpose for which
temporary possession is taken, for as long as the undertaker remains in lawful possession of the
land.

(4) Any person who suffers loss by the extinguishment or suspension of any private right or
restrictive covenant under this article is entitled to compensation in accordance with the terms of
section 152 (compensation in case where no right to claim in nuisance) of the 2008 Act to be
determined, in case of dispute, under Part 1 (determination of questions of disputed compensation)
of the 1961 Act.

(5) This article does not apply in relation to any right to which section 138 (extinguishment of
rights, and removal of apparatus, of statutory undertakers etc.) of the 2008 Act or article 29
(statutory undertakers) applies.

(6) Paragraphs (1) to (3) have effect subject to—
(a) any notice given by the undertaker before—

(i) the completion of the acquisition of the land or the acquisition of rights or the
imposition of restrictive covenants over or affecting the land;

(ii) the undertaker’s appropriation of the land;

(iii) the undertaker’s entry onto the land; or

(iv) the undertaker taking temporary possession of the land;

that any or all of those paragraphs do not apply to any right specified in the notice; or

(b) any agreement made at any time between the undertaker and the person in or to whom the
right in question is vested or belongs.

(7) If an agreement referred to in paragraph (6)(b)—
(a) is made with a person in or to whom the right is vested or belongs; and

(b) is expressed to have effect also for the benefit of those deriving title from or under that
person;

the agreement is effective in respect of the persons so deriving title, whether the title was
derived before or after the making of the agreement.

(a) Section 11(1) was amended by paragraph 14(3) of Schedule 4 to the Acquisition of Land Act 1981 (c. 67) paragraph 12(1)
of Schedule 5 to, the Church of England (Miscellaneous Provisions) Measure 2006 (No. 1) and section 186(2) of the
Housing and Planning Act 2016 (c. 22).
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(8) Reference in this article to private rights over land includes reference to any trusts or
incidents to which the land is subject.

Application of the 1981 Act

23.—(1) The 1981 Act applies as if this Order were a compulsory purchase order.
(2) The 1981 Act, as applied, has effect with the following modifications.
(3) In section 1 (application of Act) for sub-section (2) substitute—

“(2) This section applies to any Minister, any local or other public authority or any other
body or person authorised to acquire land by means of a compulsory purchase order.”

(4) Omit section 5 (earliest date for execution of declaration).
(5) Omit section 5A (time limit for general vesting declaration).
(6) In section 5B(1) (extension of time limit during challenge)—

(a) for “section 23 of the Acquisition of Land Act 1981 (application to High Court in respect
of compulsory purchase order)” substitute “section 118 of the Planning Act 2008 (legal
challenges relating to applications for orders granting development consent)”; and

(b) for “the three year period mentioned in section 5A” substitute “the five year period
mentioned in article 19 (time limit for exercise of authority to acquire land compulsorily)
of the Awel y Mor Offshore Wind Farm Order 2023

(7) In section 6 (notices after execution of declaration) for sub-section (1)(b) substitute—

“on every other person who has given information to the acquiring authority with respect to
any of that land further to the invitation published and served under section 134 of the
Planning Act 2008,”.

(8) In section 7 (constructive notice to treat) in sub-section (1)(a) omit “(as modified by section
4 of the Acquisition of Land Act 1981)”.

(9) In Schedule Al (counter-notice requiring purchase of land not in general vesting
declaration), for paragraph 1(2) substitute—
““But see article 24 (acquisition of subsoil only) of the Awel y Mor Offshore Wind

9999

Farm Order 2023 which excludes the acquisition of subsoil from this Schedule’”.

(10) References to the 1965 Act in the 1981 Act are to be constructed as references to the 1965
Act as applied by section 125 (application of compulsory acquisition provisions) of the 2008 Act
and as modified by article 25 (modification of Part 1 of the 1965 Act) to the compulsory
acquisition of the land under this Order.

Acquisition of subsoil only

24.—(1) The undertaker may acquire compulsorily so much of, or such rights in, the subsoil of
the land referred to in paragraph (1) of article 18 (compulsory acquisition of land) and paragraph
(1) of article 20 (compulsory acquisition of rights) as may be required for any purpose for which
that land may be acquired under that provision instead of acquiring the whole of the land.

(2) Where the undertaker acquires any part of, or rights in the subsoil of land under paragraph
(1), the undertaker is not required to acquire an interest in any other part of the land.

(3) Paragraph (2) does not prevent Schedule 2A (counter-notice requiring purchase of land not
in notice to treat) to the 1965 Act (as modified by article 25 (modification of Part 1 of the 1965
Act) or paragraph 10 of Schedule 8 as the case may be) from applying where the undertaker
acquires any part of, or rights in a cellar, vault, arch or other construction forming part of a house,
building or factory.

(4) The following do not apply in connection with the exercise of the power under paragraph (1)
in relation to subsoil only—

(a) Schedule 2A to the 1965 Act (as modified by article 25 (modification of Part 1 of the
1965 Act));
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(b) Schedule Al (counter-notice requiring purchase of land not in general vesting
declaration) to the 1981 Act; and

(c) section 153(4A) (blighted land: proposed acquisition of part interest; material detriment
test) of the 1990 Act.

Modification of Part 1 of the 1965 Act

25.—(1) Part 1 (compulsory purchase under Acquisition of Land Act of 1946) of the 1965 Act,
as applied to this Order by section 125 (application of compulsory acquisition provisions) of the
2008 Act, is modified as set out in paragraphs (2) to (5).

(2) In section 4A(1)(a) (extension of time limit during challenge) for “section 23 of the
Acquisition of Land Act 1981 (application to High Court in respect of compulsory purchase
order), the three year period mentioned in section 4” substitute “section 118 (legal challenges
relating to applications for orders granting development consent) of the 2008 Act, the five year
period mentioned in article 19 (time limit for exercise of authority to acquire land compulsorily) of
the Awel y Mor Wind Farm Order 2023”.

(3) In section 11A (powers of entry: further notice of entry)—
(a) in sub-section (1)(a), after “land” insert “under that provision”; and
(b) in sub-section (2), after “land” insert “under that provision”.

(4) In section 22(2) (expiry of time limit for exercise of compulsory purchase power not to
affect acquisition of interests omitted from purchase), for “section 4 of this Act” substitute “article
19 (time limit for exercise of authority to acquire land compulsorily) of the Awel y Mor Offshore
Wind Farm Order 2023

(5) In Schedule 2A (counter-notice requiring purchase of land not in notice to treat)—
(a) for paragraphs 1(2) and 14(2) substitute—

“But see article 26(3) (acquisition of subsoil only) of the Awel y Mor Offshore Wind Farm
Order 2023 which excludes the acquisition of subsoil only from this Schedule”’; and

(b) at the end insert—

“Part 4
INTERPRETATION

30. In this Schedule, references to entering on and taking possession of land do not
include doing so under article 16 (protective works to buildings), article 27 (temporary use
of land for carrying out the authorised development) or article 28 (temporary use of land for
maintaining the authorised development) of the Awel y Mor Offshore Wind Farm Order
2023”.

Rights under or over streets

26.—(1) The undertaker may enter on and appropriate so much of the subsoil of or air-space
over any street within the Order limits as may be required for the purposes of the authorised
development and may use the subsoil or air-space for those purposes or any other purpose
ancillary to the authorised development.

(2) Subject to paragraph (3), the undertaker may exercise any power conferred by paragraph (1)
in relation to a street without being required to acquire any part of the street or any easement or
right in the street.

(3) Paragraph (2) does not apply in relation to—
(a) any subway or underground building; or

(b) any cellar, vault, arch or other construction in, on or under a street which forms part of a
building fronting onto the street.
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(4) Subject to paragraph (5), any person who is an owner or occupier of land appropriated under
paragraph (1) without the undertaker acquiring any part of that person’s interest in the land, and
who suffers loss as a result, is entitled to compensation to be determined, in case of dispute, under
Part 1 (determination of questions of disputed compensation) of the 1961 Act.

(5) Compensation is not payable under paragraph (4) to any person who is an undertaker to
whom section 85 (sharing of cost of necessary measures) of the 1991 Act applies in respect of
measures of which the allowable costs are to be borne in accordance with that section.

Temporary use of land for carrying out the authorised development

27.—(1) The undertaker may, in connection with the carrying out of the authorised
development, but subject to article 19 (time limit for exercise of authority to acquire land
compulsorily)—

(a) enter on and take temporary possession of—

(1) the land specified in column (1) of Schedule 6 (land of which only temporary
possession may be taken) for the purpose specified in relation to that land in column
(2) of that Schedule relating to the part of the authorised development specified in
column (3) of that Schedule; and

(i1) any other Order land in respect of which no notice of entry has been served under
section 11 (powers of entry) of the 1965 Act (other than in connection with the
acquisition of rights only) and no declaration has been made under section 4
(execution of declaration) of the 1981 Act;

(b) remove any buildings, agricultural plant and apparatus, drainage, fences, debris and
vegetation from that land;

(c) construct temporary works (including the provision of means of access), structures and
buildings on that land;

(d) use the land for the purposes of a working site with access to the working site in
connection with the authorised development;

(e) construct any permanent works specified in relation to that land in column (3) of
Schedule 6 (land of which only temporary possession may be taken), or any other
mitigation works in connection with the authorised development; and

(f) construct such works on that land as are mentioned in Part 1 (authorised development) of
Schedule 1 (authorised development).

(2) Not less than three months before entering on and taking temporary possession of land under
this article the undertaker must serve notice of the intended entry on the owners and occupiers of
the land and explain the purpose for which entry is taken in respect of land specified under
paragraph (1)(a)(ii).

(3) The undertaker must not, without the agreement of the owners of the land, remain in
possession of any land under this article—

(a) in the case of land specified in paragraph (1)(a)(i), after the end of the period of one year
beginning with the date of completion of the part of the authorised development specified
in relation to that land in column (3) of Schedule 6 (land of which only temporary
possession may be taken); or

(b) in the case of any land referred to in paragraph (1)(a)(ii), after the end of the period of one
year beginning with the date of completion of the work for which temporary possession
of the land was taken unless the undertaker has, by the end of that period, served a notice
of entry under section 11 of the 1965 Act or made a declaration under section 4 of the
1981 Act in relation to that land.

(4) Unless the undertaker has served notice of entry under section 11 of the 1965 Act or made a
declaration under section 4 of the 1981 Act or otherwise acquired the land or rights over land
subject to temporary possession, before giving up possession of land of which temporary
possession has been taken under this article, the undertaker must remove all temporary works and
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restore the land to the reasonable satisfaction of the owners of the land; but the undertaker is not
required to—

(a) replace a building removed under this article;

(b) restore the land on which any permanent works (including ground strengthening works)
have been constructed under paragraph (1)(e); or

(c) remove any measures installed over or around statutory undertakers’ apparatus to protect
that apparatus from the authorised development.

(5) The undertaker must pay compensation to the owners and occupiers of land of which
temporary possession is taken under this article for any loss or damage arising from the exercise in
relation to the land of the powers conferred by this article.

(6) Any dispute as to a person’s entitlement to compensation under paragraph (5), or as to the
amount of the compensation, is to be determined under Part 1 (determination of questions of
disputed compensation) of the 1961 Act.

(7) Nothing in this article affects any liability to pay compensation under section 152
(compensation in case where no right to claim in nuisance) of the 2008 Act or under any other
enactment in respect of loss or damage arising from the carrying out of the authorised
development, other than loss or damage for which compensation is payable under paragraph (5).

(8) The undertaker must not compulsorily acquire, acquire new rights over or impose restrictive
covenants over the land referred to in paragraph (1)(a)(i) of this Order.

(9) Where the undertaker takes possession of land under this article, the undertaker is not
required to acquire the land or any interest in it.

(10) Section 13(a) (refusal to give possession to acquiring authority) of the 1965 Act applies to
the temporary use of land under this article to the same extent as it applies to the compulsory
acquisition of land under this Order by virtue of section 125 (application of compulsory
acquisition provisions) of the 2008 Act.

(11) Paragraph (1)(a)(ii) does not authorise the undertaker to take temporary possession of any
land which the undertaker is not authorised to acquire under article 18 (compulsory acquisition of
land) or article 20 (compulsory acquisition of rights).

Temporary use of land for maintaining the authorised development
28.—(1) Subject to paragraph (2), at any time during the maintenance period relating to any part
of the authorised development, the undertaker may—

(a) enter on and take temporary possession of any land within the Order land if such
possession is reasonably required for the purpose of maintaining the authorised
development; and

(b) construct such temporary works (including the provision of means of access) and
buildings on the land as may be reasonably necessary for that purpose.

(2) Paragraph (1) does not authorise the undertaker to take temporary possession of—
(a) any house or garden belonging to a house; or
(b) any building (other than a house) if it is for the time being occupied.

(3) Not less than 28 days before entering on and taking temporary possession of land under this
article the undertaker must serve notice of the intended entry on the owners and occupiers of the
land.

(4) The undertaker may only remain in possession of land under this article for so long as may
be reasonably necessary to carry out the maintenance of the part of the authorised development for
which possession of the land was taken.

(a) Section 13 was amended by sections 139 of, and paragraph 28 of Schedule 13, and paragraph 1 of Schedule 23 to the
Tribunals Courts and Enforcement Act 2007 (c. 15).
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(5) Before giving up possession of land of which temporary possession has been taken under
this article, the undertaker must remove all temporary works and restore the land to the reasonable
satisfaction of the owners of the land.

(6) The undertaker must pay compensation to the owners and occupiers of land of which
temporary possession is taken under this article for any loss or damage arising from the exercise in
relation to the land of the provisions of this article.

(7) Any dispute as to a person’s entitlement to compensation under paragraph (6), or as to the
amount of the compensation, must be determined under Part 1 (determination of questions of
disputed compensation) of the 1961 Act.

(8) Nothing in this article affects any liability to pay compensation under section 152
(compensation in case where no right to claim in nuisance) of the 2008 Act or under any other
enactment in respect of loss or damage arising from the maintenance of the authorised
development, other than loss or damage for which compensation is payable under paragraph (6).

(9) Where the undertaker takes possession of land under this article, the undertaker is not
required to acquire the land or any interest in it.

(10) Section 13 (refusal to give possession to acquiring authority) of the 1965 Act applies to the
temporary use of land pursuant to this article to the same extent as it applies to the compulsory
acquisition of land under this Order by virtue of section 125 (application of compulsory
acquisition provisions) of the 2008 Act.

(11) In this article “the maintenance period”, in relation to any part of the authorised
development means the period during which the authorised development exports electricity to the
national electricity transmission network.

Statutory undertakers

29. Subject to the provisions of Schedule 9 (protective provisions) the undertaker may—

(a) acquire compulsorily, or acquire new rights or impose restrictive covenants over, the land
belonging to statutory undertakers shown on the land plans within the Order land and
described in the book of reference; and

(b) extinguish the rights of, and remove, relocate the rights of or reposition the apparatus
belonging to statutory undertakers over or within the Order land.

Recovery of costs of new connections

30.—(1) Where any apparatus of a public utility undertaker or of a public communications
provider is removed under article 29 (statutory undertakers) any person who is the owner or
occupier of premises to which a supply was given from that apparatus is entitled to recover from
the undertaker compensation in respect of expenditure reasonably incurred by that person, in
consequence of the removal, for the purpose of effecting a connection between the premises and
any other apparatus from which a supply is given.

(2) Paragraph (1) does not apply in the case of the removal of a public sewer but where such a
sewer is removed under article 29 (statutory undertakers), any person who is—

(a) the owner or occupier of premises the drains of which communicated with that sewer; or
(b) the owner of a private sewer which communicated with that sewer;

is entitled to recover from the undertaker compensation in respect of expenditure
reasonably incurred by that person, in consequence of the removal, for the purpose of
making the drain or sewer belonging to that person communicate with any other public
sewer or with a private sewerage disposal plant.

(3) This article does not have effect in relation to apparatus to which Part 3 (street works in
England and Wales) of the 1991 Act applies.

(4) In this paragraph—
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“public communications provider” has the same meaning as in section 151(1) of the 2003
Act(a); and

“public utility undertaker” means a gas, water, electricity or sewerage undertaker.

Funding
31.—(1) The undertaker must not exercise the powers conferred by the provisions referred to in
paragraph (2) in relation to any Order land unless it has first put in place either—

(a) a guarantee and the amount of that guarantee approved by the Secretary of State in
respect of the liabilities of the undertaker to pay compensation pursuant to the provisions
referred to in paragraph (2); or

(b) an alternative form of security and the amount of that security for that purpose approved
by the Secretary of State in respect of the liabilities of the undertaker to pay compensation
pursuant to the provisions referred to in paragraph (2).

(2) The provisions are—
(a) article 18 (compulsory acquisition of land);
(b) article 20 (compulsory acquisition of rights);
(c) article 22 (private rights);
(d) article 24 (acquisition of subsoil only);
(e) article 26 (rights under or over streets);
(f) article 27 (temporary use of land for carrying out the authorised development);
(g) article 28 (temporary use of land for maintaining the authorised development);
(h) article 29 (statutory undertakers); and
(i) article 30 (recovery of costs of new connections).

(3) A guarantee or alternative form of security given in respect of any liability of the undertaker
to pay compensation pursuant to the provisions referred to in paragraph (2) is to be treated as
enforceable against the guarantor or person providing the alternative form of security by any
person to whom such compensation is payable and must be in such a form as to be capable of
enforcement by such a person.

(4) Nothing in this article requires a guarantee or alternative form of security to be in place for
more than 15 years after the date on which the relevant power is exercised.

PART 6

Miscellaneous and general

Application of landlord and tenant law

32.—(1) This article applies to any agreement entered into by the undertaker under article 6
(benefit of Order) so far as it relates to the terms on which any land is subject to a lease granted by
or under that agreement.

(2) No enactment or rule of law regulating the rights and obligations of landlords and tenants
prejudices the operation of any agreement to which this article applies.

(3) No enactment or rule of law to which paragraph (2) applies is to apply in relation to the
rights and obligations of the parties to any lease granted by or under any such agreement so as
to—

(a) 2003 c.2l.
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(a) exclude or in any respect modify any of the rights and obligations of those parties under
the terms of the lease, whether with respect to the termination of the tenancy or any other
matter;

(b) confer or impose on any such party any right or obligation arising out of or connected
with anything done or omitted on or in relation to land which is the subject of the lease, in
addition to any such right or obligation provided for by the terms of the lease; or

(c) restrict the enforcement (whether by action for damages or otherwise) by any party to the
lease of any obligation of any other party under the lease.

Felling or lopping of trees and removal of hedgerows

33.—(1) Subject to paragraph (2) and article 34 (trees subject to tree preservation orders) the
undertaker may fell or lop any tree or shrub, or cut back its roots, within or encroaching upon land
within the Order limits if it reasonably believes it to be necessary to do so to prevent the tree or
shrub—

(a) from obstructing or interfering with the construction, maintenance or operation of the
authorised development or any apparatus used in connection with the authorised
development; or

(b) from constituting a danger to persons using the authorised development.
(2) In carrying out any activity authorised by paragraph (1), the undertaker must—
(a) do no unnecessary damage to any tree or shrub; and
(b) pay compensation to any person for any loss or damage arising from such activity.

(3) Any dispute as to a person’s entitlement to compensation under paragraph (2), or as to the
amount of compensation, is to be determined under Part 1 (determination of questions of disputed
compensation) of the 1961 Act.

(4) The undertaker may, for the purposes of carrying out the authorised development but subject
to paragraph (2)—

(a) remove any hedgerow within the Order limits and specified in Schedule 10, part 1
(removal of hedgerows) that may be required to be removed for the purposes of carrying
out the authorised project; and

(b) remove the important hedgerows as are within the Order limits and specified in Schedule
10, Part 2 (removal of important hedgerows).

(5) In this article “hedgerow” and “important hedgerow” has the same meaning as in the
Hedgerows Regulations 1997(a).

Trees subject to tree preservation orders

34.—(1) Subject to paragraph (2), the undertaker must not fell or lop or cut back the roots of any
tree which is the subject of a tree preservation order.

(2) The undertaker may fell or lop any tree within or encroaching upon the Order limits that is
subject to a tree preservation order which was made after 20 April 2022, or cut back its roots, if it
reasonably believes it to be necessary in order to do so in order to prevent the tree—

(a) from obstructing or interfering with onshore site preparation works the construction,
maintenance or operation of the authorised development or any apparatus used in
connection with the authorised development; or

(b) from constituting an unacceptable source of danger (whether to children or to other
persons).

(3) In carrying out any activity authorised by paragraph (1)—

(a) S.1.1997/1160.
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(a) the undertaker must not cause unnecessary damage to any tree and must pay
compensation to any person for any loss or damage arising from such activity; and

(b) the duty contained in section 206(1) (replacement of trees) of the 1990 Act does not
apply.
(4) The authority given by paragraph (1) constitutes a deemed consent under the relevant tree
preservation order.

(5) Any dispute as to a person’s entitlement to compensation under paragraph (2), or as to the
amount of compensation, must be determined under Part 1 (determination of questions of disputed
compensation) of the 1961 Act.

Abatement of works abandoned or decayed

35. Where any of the offshore works or any part of them is abandoned or allowed to fall into
decay, the Secretary of State may, following consultation with the undertaker, issue a written
notice requiring the undertaker at its own expense either to repair, make safe and restore one or
any of those works, or remove Work No. 1 or any relevant part of it, without prejudice to any
notice served under section 105(2) (requirement to prepare decommissioning programmes) of the
2004 Act(a). The notice may also require the restoration of the site of the relevant part(s) of Work
No 1.

Saving provisions for Trinity House

36. Nothing in this Order prejudices or derogates from any of the rights, duties or privileges of
Trinity House.

Crown rights

37.—(1) Nothing in this Order affects prejudicially any estate, right, power, privilege, authority
or exemption of the Crown and in particular, nothing in this Order authorises the undertaker or any
licensee to use, enter upon or in any manner interfere with any land or rights of any description
(including any portion of the shore or bed of the sea or any river, channel, creek, bay or estuary)—

(a) belonging to His Majesty in right of the Crown and forming part of The Crown Estate
without the consent in writing of the Crown Estate Commissioners;

(b) belonging to His Majesty in right of the Crown and not forming part of The Crown Estate
without the consent in writing of the government department having the management of
that land; or

(c) belonging to a government department or held in trust for His Majesty for the purposes of
a government department without the consent in writing of that government department.

(2) Paragraph (1) does not apply to the exercise of any right under this Order for the compulsory
acquisition of an interest in any Crown land (as defined in the 2008 Act) which is for the time
being held otherwise than by or on behalf of the Crown.

(3) A consent under paragraph (1) may be given unconditionally or subject to terms and
conditions; and is deemed to have been given in writing where it is sent electronically.

Protective provisions

38. Schedule 9 (protective provisions) has effect.

(a) Section 105(2) was substituted by section 69(2) of the Energy Act 2008 (c. 32).
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Operational land for the purposes of the 1990 Act

39. Development consent granted by this Order is to be treated as specific planning permission
for the purposes of section 264(3)(a) (cases in which land is to be treated as not being operational
land) of the 1990 Act.

Certification of plans, etc.

40.—(1) The undertaker must, as soon as practicable after the making of this Order, submit to
the Secretary of State copies of all of the documents listed in Schedule 13 (documents to be
certified) for certification that they are true copies of the documents referred to in this Order.

(2) A plan or document so certified is admissible in any proceedings as evidence of the contents
of the document of which it is a copy.

Service of notices

41.—(1) A notice or other document required or authorised to be served for the purposes of this
Order may be served—

(a) by post;

(b) by delivering it to the person on whom it is to be served or to whom it is to be given or
supplied; or

(c) with the consent of the recipient and subject to paragraphs (6) to (8) by electronic
transmission.

(2) Where the person on whom a notice or other document to be served for the purposes of this
Order is a body corporate, the notice or document is duly served if it is served on the secretary or
clerk of that body.

(3) For the purposes of section 7 (references to service by post) of the Interpretation Act 1978(a)
as it applies for the purposes of this article, the proper address of any person in relation to the
service on that person of a notice or document under paragraph (1) is, if that person has given an
address for service, that address, and otherwise—

(a) in the case of the secretary or clerk of a body corporate, the registered or principal office
of that body; and

(b) in any other case, the last known address of that person at the time of service.

(4) Where for the purposes of this Order a notice or other document is required or authorised to
be served on a person as having any interest in, or as the occupier of, land and the name or address
of that person cannot be ascertained after reasonable enquiry, the notice may be served by—

(a) addressing it to that person by name or by the description of “owner”, or as the case may
be “occupier”, of the land (describing it); and

(b) either leaving it in the hands of a person who is or appears to be resident or employed on
the land or leaving it conspicuously affixed to some building or object on or near the land.

(5) Where a notice or other document required to be served or sent for the purposes of this Order
is served or sent by electronic transmission the requirement is to be taken to be fulfilled only
where—

(a) the recipient of the notice or other document to be transmitted has given consent to the
use of electronic transmission in writing or by electronic transmission;

(b) the notice or document is capable of being accessed by the recipient;
(c) the notice or document is legible in all material respects; and

(d) the notice or document is in a form sufficiently permanent to be used for subsequent
reference.

(a) 1978 c. 30.
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(6) Where the recipient of a notice or other document served or sent by electronic transmission
notifies the sender within seven days of receipt that the recipient requires a paper copy of all or
part of that notice or other document the sender must provide such a copy as soon as reasonably
practicable.

(7) Any consent to the use of electronic communication given by a person may be revoked by
that person in accordance with paragraph (8).

(8) Where a person is no longer willing to accept the use of electronic transmission for any of
the purposes of this Order—

(a) that person must give notice in writing or by electronic transmission revoking any consent
p g g y g any
given by that person for that purpose; and

(b) such revocation is final and takes effect on a date specified by the person in the notice but
that date must not be less than seven days after the date on which the notice is given.

(9) This article does not exclude the employment of any method of service not expressly
provided for by it.

(10) In this article “legible in all material respects” means that the information contained in the
notice or document is available to that person to no lesser extent than it would be if served, given
or supplied by means of a notice or document in printed form.

No double recovery

42. Compensation is not payable in respect of the same matter both under this Order and under
any other enactment, any contract or any rule of law, or under two or more different provisions of
this Order.

Requirements, appeals, etc.

43.—(1) Sub-section (1) of section 78 (right to appeal against planning decisions and failure to
take such decision) of the 1990 Act applies to the development consent granted by this Order and
to the requirements except that it is modified so as to read for the purposes of this Order only as
follows—

(a) after “local planning authority” insert “or Secretary of State”;
(b) after sub-section (b) insert the following—

“refuse or fails to determine an application for any consent, agreement or approval of that
authority required by a requirement imposed on a grant of development consent or contained

993,

in a development consent order, or grant it subject to conditions; or””’; and
(c) after sub-section (1), insert the following—

“(1A) Where the appeal under sub-section (1) relates to a decision by the Secretary of
State, the appeal will be decided by a Secretary of State who would not be responsible for
determining an application for development consent with the subject matter of the Awel y
Mor Offshore Wind Farm Order 2023 as if section 103(1) of the 2008 Act applied.”

(2) Sections 78 (right to appeal against planning decisions and failure to take such decisions)
and 79 (determination of appeals) of the 1990 Act have effect in relation to any appeal under the
terms of this article except that the Secretary of State in question is the Secretary of State who
would be responsible for determining an application for development consent with the subject
matter of this Order if section 103(1) (Secretary of State is to decide applications) of the 2008 Act
applied.

Arbitration

44.—(1) Subject to article 36 (saving provisions for Trinity House) any difference under any
provision of this Order, unless otherwise provided for, is to be referred to and settled in arbitration
in accordance with the rules at Schedule 12 (arbitration rules) of this Order, by a single arbitrator
to be agreed upon by the parties, within 14 days of receipt of the notice of arbitration, or if the
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parties fail to agree within the time period stipulated, to be appointed on application of either party
(after giving written notice to the other) by the Secretary of State.

(2) For the avoidance of doubt, any matter for which the consent or approval of the Secretary of
State is required under any provision of this Order is not subject to arbitration.

Signed by authority of the Secretary of State for Energy Security and Net Zero

David Wagstaff
Deputy Director, Energy Infrastructure Planning
19th September 2023 Department for Energy Security and Net Zero

SCHEDULE 1 Atrticle 2

Authorised development

PART 1
Authorised development

A nationally significant infrastructure project as defined in sections 14 (Nationally significant
infrastructure projects: general) and 15 (generating stations) of the 2008 Act which is located in
the Irish Sea approximately 11 kilometres from the coast of North Wales and, comprising—

Work No. 1—

(a) an offshore wind turbine generating station with a gross electrical output capacity of over
350 megawatts, comprising up to 50 wind turbine generators each fixed to the seabed by
a foundation, and further comprising (b) to (f) below;

(b) up to two offshore substation platforms each fixed to the seabed by a foundation;
(c) one meteorological mast fixed to the seabed by a foundation;
(d) floating buoys;

(e) installation of subsea cable circuit to the Gwynt y Mor Offshore Wind Farm including
cable crossings and cable protection; and

(f) a network of subsea inter-array cables between (a), (b), (c), (d) and (e) including cable
crossings and cable protection;

and associated development within the meaning of section 115(2) (development for which
development consent may be granted) of the 2008 Act comprising—

Offshore

Work No. 1A— Installation of a subsea cable circuit to the Gwynt y Mor Offshore Wind Farm, and
alteration of existing scour protection, cable protection and cable crossings.

Work No. 2— Installation of up to two subsea cable circuits between Work No. 1 and Work No. 3
including up to three cable ducts (if required), cable protection and cable crossings.

Work No. 2A— Cofferdam works including piling and creation of pits for trenchless installation
techniques.

Intertidal and in the County of Denbighshire

Work No. 3—

(a) installation of up to two subsea cable circuits between Work No. 2 and Work No. 4
including up to three cable ducts (if required), cable protection and cable crossings;
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(b) cofferdam works including piling and creation of pits for trenchless installation
techniques, trenchless installation technique works including the creation of entrance and
exit pits;

(c) removal and remediation of groynes; and

(d) construction and use of haul roads, temporary construction working areas, cable
installation vessel anchoring and laydown area.

Work No. 3A— Temporary working area including use for cable installation vessel anchoring.

Work Nos. 1, 1A, 2, 2A, 3 and 3A are to be constructed seaward of MHWS within the area
delineated by the co-ordinates shown on the location plan and listed in the Table 1 below, and
within the area for each Work No. as shown on the works plan—

Table 1

Latitude

Longitude

53°19'56.591” N

3°27 34474” W

53°1956.903” N

3°27 34.589” W

53°19°57.216” N 3°27 34.704” W
53°19°57.287” N 3°27 34.739" W
53°19°57477" N 3°27 34.801" W

53°19'57.571” N

3°27 35.234" W

53°19/59.287” N

3°27 44.509” W

53°20°01.946” N

3°27 55.679” W

53°20 06.255” N 3°28" 11.773" W
53°2026.855” N 3°29710.391” W
53°20 37.646” N 3°30° 06.246” W
53°20"47.343” N 3°31739.900” W

53°20°50.884” N

3°32"13.851” W

53°22"14.257” N

3° 34 55.252” W

53°22/58.820” N 3°36”30.530” W
53°23"04.561” N 3°36”37.916" W
53°23°08.522” N 3°36"42.054" W
53°2312.999” N 3°36”45.555" W
53°23717.090” N 3°36”49.051” W
53°23721.056” N 3°36”52.116" W
53°23725.025” N 3°36” 54.537” W

53°23728.743” N

3°36” 55.879” W

53°23"31.952” N

3°36” 56.140” W

NI<X[E|<|C3 PR O|T|O|Z|ZC|& 7|7 |=QmET 0w »>T
s

53°23"36.191” N 3°36"55.987" W

53°23741.939” N 3°36°54.249" W

53°23"47.152” N 3°37°19.725" W
AA 53° 23" 48.620”" N 3°3727.526” W
AB 53°23'52.897" N 3°37'51.225" W
AC 53°23759.322” N 3°38°24.147" W
AD 53° 24’ 04.446” N 3° 38 50.837” W
AE 53° 24" 15.695” N 3°39749.463" W
AF 53° 24" 25.334” N 3°40"34.286" W
AG 53°24"35.822” N 3°41723.083” W
AH 53°24" 48.410" N 3°42/22.278" W
Al 53° 24’ 50.783” N 3°4233.447" W
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Al 53° 24’ 58.061” N 3°43709.291” W
AK 53°25°07.441” N 3°43755.520" W
AL 53°25"18.073” N 3°44"45489” W
AM 53°25"18.124” N 3°44"45.726" W
AN 53°2557.263” N 3°47 53.732” W
AO 53°26"42.822” N 3°51"33.277” W
AP 53° 26" 45.640” N 3° 517 46.880” W
AQ 53°26"54.174” N 3° 527 28.086” W
AR 53° 27" 38.880” N 3°52°29.291” W
AS 53°28° 07.642” N 3°51749.081” W
AT 53°29°04.923” N 3°51750.621” W
AU 53°29°08.519” N 3°51’50.717” W
AV 53°29'14.611” N 3° 517 50.880” W
AW 53°29°16.731” N 3°5150.937” W
AX 53°29°16.811” N 3°51744.229" W
AY 53°29°16.893” N 3°51"37.376" W
AZ 53°29°26.671” N 3°36” 37.688” W
BA 53°29°07.090” N 3°3736.681" W
BB 53°2841.908” N 3° 38" 47.993"W

BC 53°28"31.364” N 3°39°17.852” W
BD 53°2805.012” N 3°40°32.271" W
BE 53°27°41.330”N 3°40°54.541” W
BF 53°27°41.174” N 3°40°54481" W
BG 53°27°22.531” N 3°40°39.722” W
BH 53°27°17.024” N 3°40°24.467" W
BI 53°27°21.135” N 3°3955.867” W
BJ 53°27°04.200” N 3°3943.765” W
BK 53°26°57.347" N 3°39°24931"W
BL 53°27°01.451”N 3°3857.761" W
BM 53°26"43.034” N 3°38742.126" W
BN 53°26° 40.500” N 3°3836.582" W
BO 53°26°36.947" N 3°38°17.215" W
BP 53°26°26.587" N 3°37 28.603” W
BQ 53°26"19.457” N 3°3717.500” W
BR 53°26"11.113” N 3°37°16494” W
BS 53°26°02.742” N 3°37°27.803" W
BT 53°2552.313” N 3°37° 34518 W
BU 53°25"40.571” N 3°39712.934" W
BV 53°25"55.147" N 3°3950.832” W
BW 53°25"57.330” N 3°3956.489” W
BX 53° 25" 59.460” N 3°40° 02.100” W
BY 53°25°59.220” N 3°40°08.910" W
BZ 53° 25" 58.980” N 3°40" 15.719” W
CA 53°26° 00.000” N 3°40°21.929" W
CB 53°26°01.019” N 3° 407 28.140” W
CcC 53° 25" 24.660” N 3°39°50.219” W
CD 53°24"47.491” N 3°3805.284” W
CE 53°24"19.284” N 3°36°02.274" W
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CF

53°24"17.813” N

3°36”01.036” W

CG 53° 24" 16.556” N 3°3559.908” W
CH 53°24" 15.363” N 3°35 58.852" W
CI 53°24" 13.551” N 3°35757.286" W
CJ 53°24"11.718" N 3° 35 55.685” W
CK 53°2410.163” N 3° 35 54.302” W
CL 53°24708.373” N 3°3552.701” W
CM 53°24°07.431” N 3°35 51.914" W
CN 53° 24’ 06.483” N 3°3551.299” W
CO 53° 24’ 03.796” N 3°35749.370" W
CP 53°24° 02.815” N 3°3548.597" W
CQ 53°23759.916” N 3°3546.150” W
CR 53°23758.296” N 3° 35 44.866” W
CS 53°2357.375” N 3°3544.109” W
CT 53° 23" 56.556” N 3°35743.524" W
CU 53°23°55.242” N 3°35°42.675" W
CvV 53°23"54.337” N 3°35°42.175" W
CwW 53°23"53.214” N 3°35'41.575" W
CX 53°23'51.463” N 3°3540.762” W
CY 53°23749.840” N 3°3540.023” W
CZ 53°23749.135” N 3°3539.620" W
DA 53°23748.109” N 3°35739.462" W
DB 53°23"46.163” N 3°35739.041” W
DC 53°23"44.324” N 3°35"38.729" W
DD 53°23"43.233” N 3°3538.535" W
DE 53°23"41.125” N 3°3538.564” W
DF 53°23739.301” N 3°35 38.732” W
DG 53°23"37.682” N 3° 35" 38.860” W
DH 53°23"36.950” N 3° 35 38.850” W
DI 53°23"35.408” N 3°35739.043" W
DJ 53°23"34.249” N 3°35°39.564” W
DK 53°23"33.464” N 3°3539.813" W
DL 53°23"33.093” N 3°3539.964” W
DM 53°23732.980” N 3°3539.997” W
DN 53°23"32.688” N 3°35740.084” W
DO 53°23"32.256” N 3°35740.198” W
DP 53°23"31.741” N 3°35740420" W
DQ 53°23"31.344” N 3°3540.539” W
DR 53°23"30.663” N 3°35°40.717” W
DS 53°23"30.312” N 3°3540.818" W
DT 53°23729.994” N 3°3540911” W
DU 53°23729.914” N 3°35740.933" W
DV 53°23729.832” N 3°35740.973" W
DW 53°23729.634” N 3°3541.056” W
DX 53°23729.502” N 3°35 41.118 W
DY 53°23729.387" N 3°3541.163" W
DZ 53°23729.270” N 3°3541.210" W
EA 53°23729.181” N 3°35741.244" W
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EB 53°23729.079” N 3°3541.284” W
EC 53°23"28.953” N 3°35°41.334" W
ED 53°23728.909” N 3°35741.351"W
EE 53° 23" 28.880” N 3°35741.409” W
EF 53°23"28.818”" N 3°3541.533" W
EG 53°2328.748” N 3°3541.667” W
EH 53°23"28.682” N 3°35 41.787” W
EI 53°23"28.405” N 3°3542.245" W
EJ 53°23"28.131” N 3°35742.634" W
EK 53°2327.851” N 3°35742.974" W
EL 53°23"27.602” N 3°35743.238°' W
EM 53°23"27.310" N 3°3543.504” W
EN 53°2326.906” N 3°3543.805” W
EO 53°23726.645” N 3°3543.962” W
EP 53°23"26.165” N 3°3544.180" W
EQ 53°23"25.842” N 3°35744.279" W
ER 53°23"25.444” N 3°35744.349" W
ES 53°23"25.068” N 3°3544.365" W
ET 53°23'24.716” N 3°3544.335" W
EU 53°23"24.468” N 3°3544.288” W
EV 53°23'24.142” N 3°35 44.194” W
EwW 53°23"23.875” N 3°35"44.088” W
EX 53°2323.481” N 3°3543.880" W
EY 53°23"23.251” N 3°35743.729" W
EZ 53°23723.012” N 3°3543.548" W
FA 53°23722.882” N 3°3543.438" W
FB 53°23722.734”N 3°35°43.303" W
FC 53°23"22.557”" N 3°35743.127" W
FD 53°23722.112” N 3°35742.600” W
FE 53°23°21.779” N 3°35°42.114" W
FF 53°23"21.513” N 3°35°41.653" W
FG 53°23"21.301” N 3°3541.228" W
FH 53°23"21.074” N 3°3540.697” W
FI 53°23"13.240”" N 3°3524.325" W
FJ 53°2309.510” N 3°35°16.827" W
FK 53°22"44.082” N 3°34"23.783" W
FL 53°21"33.122” N 3°32°10.584" W
FM 53°21720.903” N 3°31745.816" W
FN 53°21718.580” N 3°31729.186” W
FO 53°21°06.879” N 3°29750.362” W
Fp 53°20"56.981” N 3°2851.981” W
FQ 53°20°37.819” N 3°27° 52310 W
FR 53°20°31.441” N 3°27°32461" W
FS 53° 20" 29.868” N 3°27 27.564” W
FT 53°20729.239” N 3°27°25.217" W
FU 53°20726.020” N 3°27 15.899” W
FV 53°20725.601” N 3°27 15.520" W
FwW 53°20°25.190” N 3°27 15220 W
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FX 53° 20" 24.502” N 3°27 14.846" W
FY 53° 20" 23.456” N 3°27 14.126" W
FZ 53°20°22.026” N 3°27 13.420" W
GA 53°20°21.377”N 3°27 13.087” W
GB 53°20°20.189” N 3°2712.303" W
GC 53°20" 15.453” N 3°27 09.555” W
GD 53°20"14.270” N 3°2708.901” W
GE 53°20"13.460” N 3°27 08.493" W
GF 53°20" 12.395” N 3°27°07.779" W
GG 53°20"11.610" N 3°27°07.036" W
GH 53°20"11.327”N 3°27 06.816" W
GI 53°20°11.090” N 3°27 06.631” W
GJ 53°20°10.973” N 3°27 06.540” W
GK 53°20"10.853” N 3°27 06.447” W
GL 53°20°10.475” N 3°27 06.152” W
GM 53°20° 10.096” N 3°27 05.857" W
GN 53°20°08.741” N 3°27°04.994” W
GO 53° 20" 08.658” N 3°27°04.941" W
GP 53° 20" 08.625” N 3°27 04.920” W
GQ 53°1959.650” N 3°26”59.204” W
GR 53°19'57.732” N 3°26” 58.372” W
GS 53°19°57.493” N 3° 27 00.000” W
GT 53°19°57.478” N 3°27°00.448” W
GU 53°19°57.578” N 3°27°01.284" W
GV 53°19'57.742” N 3°27 02.138” W
GW 53°19'57.772" N 3°27 02.631” W
GX 53° 19 57.689” N 3°2703.331” W
GY 53°19°57.535” N 3°2703.969” W
GZ 53°19°57.282” N 3°27°05.123" W
HA 53°19°57.188” N 3°2705.644” W
HB 53°19°57.091” N 3°27°06.176" W
HC 53°19°56.961” N 3°2706.734" W
HD 53°1956.748” N 3°27 07.500” W
HE 53°1956.687” N 3°27°07.979” W
HF 53° 19" 56.646” N 3°27°08.421" W
HG 53°19°56.429” N 3°27°09.257" W
HH 53°19°56.265” N 3°2709.705” W
HI 53°19'55.987” N 3°27°10.474" W
HJ 53°1955.637” N 3°27 11.441” W
HK 53°1955.347" N 3°27 12.258” W
HL 53°19'54.677" N 3°27 14.128" W
HM 53°19°54.315” N 3°27 15.153" W
HN 53° 19" 54.067” N 3°27 15.897" W
HO 53°19°54.019” N 3°27°16.041” W
HP 53°1953.753” N 3°27° 16918 W
HQ 53°19'53.495” N 3°2717.926” W
HR 53°19'53.279” N 3°27 18.892” W
HS 53°19°53.012” N 3°27°19.829” W
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HT 53°19'52.813” N 3°2720.530” W
HU 53°19°52.615” N 3°27°21.351" W
HV 53°19°52.571” N 3°27 21.579" W
HW 53°19°52.439” N 3°2722.269” W
HX 53°19°52.020” N 3°2725.023" W
HY 53°19'51.867" N 3°2726.071” W
HZ 53°19'52.837" N 3°27 27.871" W
IA 53°19°56.346” N 3°27 34.384” W

In the County of Denbighshire:

Work No. 4— Installation of up to two buried cable circuits with up to three cable ducts (if
required) between Work No. 3 and Work No. 5; including cable crossings, cable protection,
cofferdam works including piling, trenchless installation technique works, creation of pits for
trenchless installation techniques; cable trenching works and removal and remediation of groynes,
construction of haul road, temporary construction working areas, cable installation vessel
anchoring and laydown area.

Work No. 5— Installation of up to two buried cable circuits with up to 3 cable ducts (if required)
between Work No. 4 and Work No. 8; including trenchless installation technique works, and
temporary construction working areas and laydown area.

Work No. 6— Temporary working area including:

(a) creation of construction access to Work Nos. 3, 3A, 4, 5, 6A and 7 from Rhyl Coast
Road; including works to junctions and visibility splays and removal and remediation of
groynes; and

(b) trenchless installation technique works.

Work No. 6A— Within Work No. 6 construction of a temporary construction compound and
laydown area.

Work No. 7— Creation of construction and operational access to Work Nos. 3, 3A, 4, 5, 6 and 6A
from Rhyl Coast Road; including works to junctions and visibility splays, and removal and
remediation of groynes, construction of a haul road, temporary construction working areas and
laydown area.

Work No. 7A— Within Work No. 7, construction of a temporary construction compound and
laydown area.

Work No. 8— Installation of up to two buried cable circuits with up to 3 cable ducts (if required)
and—

(a) construction of a haul road;

(b) atemporary construction working area;

(c) creation and improvement of accesses including works to junctions and visibility splays;
and

(d) improvement works to existing bridge.

Work No. 8A— Within Work No. 8, installation of:

(a) up to two transition joint bays;

(b) trenchless installation techniques including the creation of pits; and

(c) atemporary construction compound.
Work No. 9— Installation of up to two buried cable circuits with cable ducts (if required) between
Work No. 8 and Work No. 11 from the south of the landfall to Dyserth Road, approximately 734

m; cable ducts, trenchless installation technique pit works including the creation of entrance and
exit pits, and cable trenching works; construction of a haul road, temporary construction accesses
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and working areas and laydown area, creation and improvement of accesses including works to
junctions and visibility splays.

Work No. 10— Creation of construction access, construction of a haul road, temporary
construction working areas and laydown, and creation and improvement of accesses to the public
highway including works to junctions and visibility splays.

Work No. 10A— Within Work No. 10, the creation of a temporary construction compound of no
more than 10,000 m2.

Work No. 11— Installation of up to two buried cable circuits with cable ducts (if required)
between Work No. 9 and Work No. 15 from Dyserth Road to the A525/A547 highway,
approximately 2,467 m; including cable ducts, trenchless installation technique pit works
including the creation of entrance and exit pits and cable trenching works; construction of a haul
road, temporary construction working areas and laydown area, creation and improvement of
accesses including works to junctions and visibility splays.

Work No. 12— Creation of construction access, construction of a haul road, temporary
construction working areas and laydown area and works to create a temporary crossing.

Work No. [3— Creation of construction access, construction of a haul road, temporary
construction working areas and laydown area.

Work No. I4— Creation of construction access, construction of a haul road, temporary
construction working area and laydown area, and creation and improvement of accesses to the
public highway including works to junctions and visibility splays.

Work No. 14A— Within Work No. 14, the creation of a temporary construction compound of no
more than 22,500 mZ2.

Work No. 15— Installation of up to two buried cable circuits with cable ducts (if required)
between Work No. 11 and Work No. 18 from the A525/A547 highway to the river Ffyddion
approximately 763 m; including cable crossings, trenchless technique pit works including the
creation of entrance and exit pits and cable trenching works; construction of a haul road including
watercourse crossing, temporary construction working areas and laydown area, creation and
improvement of accesses.

Work No. 16— Creation of construction access, construction of a haul road, temporary working
areas and laydown area, and creation and improvement of accesses to the public highway
including works to junctions and visibility splays.

Work No. 16A— Within Work No. 16, the creation of a temporary construction compound of no
more than 10,000 m2.

Work No. 17— Creation of construction access, construction of a haul road, temporary
construction working areas and laydown area to north of the river Clwyd, and creation and
improvement of accesses to public highway including works to junctions and visibility splays.

Work No. 18— Installation of up to two buried cable circuits with cable ducts (if required)
between Work No. 15 and Work No. 19 from the river Ffyddion to the river Clwyd, approximately
485 m; including cable ducts, trenchless technique pit works including the creation of entrance and
exit pits and cable trenching works; construction of a haul road including watercourse crossing,
temporary construction working area and laydown area and creation and improvement of accesses.

Work No. 19— Installation of up to two buried cable circuits within cable ducts (if required)
between Work No. 18 and Work No. 21 from the river Clywd to the AS547/Abergele Road
approximately 1,003 m; including cable ducts, trenchless technique pit works including the
creation of entrance and exit pits and cable trenching works; construction of a haul road,
temporary construction working areas and laydown area, creation and improvement of accesses
including works to junctions and visibility splays.
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Work No. 20— Creation of construction access, construction of a haul road, temporary
construction working areas and laydown area to north of the A547/Abergele Road, and creation
and improvement of accesses to public highway including works to junctions and visibility splays.

Work No. 20A— Within Work No. 20, construction of temporary construction compound of no
more than 22,500 mZ2.

Work No. 21— Installation of up to two buried cable circuits within cable ducts (if required)
between Work No. 19 and Work No. 23; from the A547/Abergele Road to Bodelwyddan Road,
approximately 1,021 m; including cable ducts, trenchless technique pit works including the
creation of entrance and exit pits and cable trenching works; construction of a haul road,
temporary construction working areas and laydown area, creation and improvement of accesses
including works to junctions and visibility splays.

Work No. 22— Creation of construction access, construction of a haul road, temporary working
area and laydown area to the north of Bodelwyddan Road, and creation and improvement of
accesses to the public highway including works to junctions and visibility splays.

Work No. 22A— Within Work No. 22, construction of a temporary construction compound of no
more than 10,000 m2.

Work No. 23— Installation of up to two buried cable circuits within cable ducts (if required)
between Work No. 21 and Work No. 29 from Bodelwyddan Road to the south of the AS55
highway, approximately 2,432 m; including cable ducts, trenchless technique pit works including
the creation of entrance and exit pits and cable trenching works; construction of a haul road,
temporary construction working areas and laydown area, creation and improvement of accesses
including works to junctions and visibility splays.

Work No. 24— Creation of construction access, works to temporarily improve and increase
visibility splays for the public highway during construction.

Work No. 25— Creation of construction access, construction of a haul road, temporary
construction working areas and laydown area and improvements to existing bridge.

Work No. 26— Creation of construction access, construction of a haul road, temporary
construction working areas and laydown area to the north of the AS5S5 road and creation and
improvement of accesses to public highway including works to junctions and visibility splays.

Work No. 26A— Within Work No. 26, the construction of a temporary construction compound of
no more than 22,500 m?.

Work No. 27— Creation of construction access, construction of a haul road, temporary
construction working areas and laydown area and creation and improvement of accesses to the
public highway including works to junctions and visibility splays.

Work No. 28— Drainage works including connections to existing drainage and creation of new
sustainable drainage including attenuation pond(s).

Work No. 29— Installation of up to two buried cable circuits with cable ducts (if required)
between Work No. 23 and Work Nos. 31 and 31A from south of the A55 highway to the electrical
substation approximately 197 m, including:

(a) cable ducts, trenchless installation technique pit works including the creation of entrance
and exit pits and cable trenching works;

(b) construction of a haul road, temporary construction working areas and laydown area;
(c) creation and improvement of accesses including works to junctions and visibility splay;
(d) permanent landscaping, ecological and environmental works;

(e) drainage works including connections to existing drainage and creation of new
sustainable drainage including attenuation pond(s); and

(f) utilities connections area.
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Work No. 30— An access, drainage and utilities works area comprising:

(a)
(b)
(©

(d)
(e)

temporary construction working areas and laydown areas;
temporary access roads and haul road including temporary land re-profiling;

drainage works including connections to existing drainage and creation of new
sustainable drainage including attenuation pond(s);

permanent landscaping, ecological and environmental works; and

utilities connections.

Work No. 30A— Within Work No. 30, creation of a temporary construction compound and
laydown area of no more than 37,500 m?.

Work No. 31— Creation of the substation compound area including:

(a)
(b)
(c)
(d)
(e)

)
()
(h)
(i)
@

k)

land re-profiling and creation of platform or foundations for Work No. 31A;
security fencing;

landscaping;

utilities connections;

drainage works including connections to existing drainage and creation of new
sustainable drainage including attenuation pond(s);

temporary and permanent access roads;

temporary construction areas, lay down areas and haul roads;

installation of up to two buried cable circuits within cable ducts (if required);
installation of up to two buried 400kV cable circuits within cable ducts (if required);

cable crossings, cable protection, cable ducts, trenchless installation technique pit works
including the creation of entrance and exit pits and cable trenching works; and

creation of permanent ecological and environmental mitigation works including habitat
creation.

Work No. 31A— Within Work No. 31, construction of electrical substation infrastructure
including:

(a)

(b)

a compound for electrical works necessary for the onward transmission of electricity (the
“substation compound”) containing (but not limited to) switchgear and electrical
equipment including power transformers, reactive compensation equipment, filters,
cooling equipment, control and welfare buildings, lightning rods, internal roads, security
fencing and other associated equipment, structures and buildings including noise-
attenuation works; and

permanent security fencing and security gate.

Work No. 32— Installation of up to two buried 400kV cable circuits with cable ducts (if required)
between Work No. 31 and Work No. 36 from the electrical substation to Glascoed Road;
including:

(a)

(b)
(©)
(d)
(e)
()

€3]

cable ducts, trenchless installation technique pit works including the creation of entrance
and exit pits and cable trenching works;

creation of construction access, construction of a haul road;

temporary construction working areas and laydown area;

creation and improvement of accesses including works to junctions and visibility splays;
permanent landscaping, ecological and environmental works;

drainage works including connections to existing drainage and creation of new
sustainable drainage including attenuation pond(s); and

utilities connections area.

Work No. 33— An access, drainage and utilities works area comprising:
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(a) temporary construction working areas and laydown area;

(b) temporary access roads and haul road including temporary land re-profiling;
(c) permanent access roads and visibility splays;

(d) permanent landscaping, ecological and environmental works;

(e) drainage works including connections to existing drainage and creation of new
sustainable drainage including attenuation pond(s); and

(f) utilities connections.

Work No. 34— Creation of new temporary and permanent visibility splays and improvement of
existing visibility splays.

Work No. 35— Permanent landscaping, ecological and environmental works, drainage works
including connections to existing drainage and creation of new sustainable drainage including
attenuation pond(s), and utilities connections.

Work No. 36— Installation of up to two buried 400kV cable circuits with cable ducts (if required)
between Work No. 32 and Work No. 40 from Glascoed Road to the National Grid substation
approximately 912 m; including cable ducts, trenchless installation technique pit works including
the creation of entrance and exit pits and cable trenching works; construction of a haul road,
temporary construction working areas and laydown area, creation and improvement of accesses
including works to junctions and visibility splays.

Work No. 37—

(a) creation of construction access, construction of a haul road and temporary construction
working areas; and

(b) creation and improvement of accesses to public highway including works to junctions,
creation of a new bellmouth junction and visibility splays.

Work No. 37A— Within Work No. 37, creation of a temporary construction compound and
laydown area of no more than10,000 m? to the south of Glascoed Road.

Work No. 38— Creation of construction access, creation and improvement of visibility splays,
works to highway verges to improve existing visibility splays.

Work No. 39—

(a) creation of construction access, construction of a haul road, temporary construction
working areas and laydown area and creation and improvement of accesses to public
highway including works to junctions and visibility splays; and

(b) creation of permanent access, including works to connect the access to Glascoed Road.
Work No. 39A— Within Work No. 39, creation of a temporary construction compound and
laydown area of no more than 10,000 m2.

Work No. 40— Electrical works to connect to the National Grid substation—

(a) works needed to connect the authorised project to the National Grid substation at
Bodelwyddan that National Grid is not required, under its transmission licence, to carry
out itself including (but not limited to) cabling, cable sealing ends, circuit breakers, surge
arrestors, dis-connectors, transformers, busbars and busbar clamp measuring equipment,
relay marshalling rooms and electrical earthing works;

(b) installation of up to two buried 400kV cable circuits with cable ducts (if required)
between Work No. 36 and the National Grid substation; including cable ducts, trenchless
installation technique pit works including the creation of entrance and exit pits and cable
trenching works;

(c) construction of a haul road, temporary construction compound and laydown area; and

(d) creation of access roads to provide operational and maintenance access.
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Work No. 41— Access roads to provide operational access from the public highways to Work Nos.
4 to 40 and any associated development.

and in connection with Work Nos. 1 to 3A and to the extent that they do not otherwise form part
of any such work, further associated development comprising such other works as may be
necessary or expedient for the purposes of or in connection with the relevant part of the authorised
development and which fall within the scope of the work assessed by the environmental statement,
including—

(a)
(b)

(©)
(d)

(e)
()
()
(h)

scour protection around the foundations of the offshore structures;

cable protection measures such as rock placement and the placement of rock and/or
concrete mattresses, with or without frond devices;

dredging;

the removal of material from the seabed required for the construction of Work Nos. 1 to 3
and the disposal of inert material of natural origin and/or dredged material within the
Order limits produced during construction drilling, and seabed preparation for the
installation of the foundations of the offshore structures or during seabed preparation for
cable laying;

creation and use of temporary vessel laydown areas, use of cable anchors;
removal of static fishing equipment;
lighting; and

erection of temporary cofferdams during construction.

and in connection with Work Nos. 4 to 41 and to the extent that they do not otherwise form part of
any such work, further associated development comprising such other works as may be necessary
or expedient for the purposes of or in connection with the relevant part of the authorised
development and which fall within the scope of the work assessed by the environmental statement,
including—

@

@
(k)

)

haul roads, ramps, watercourse and other temporary crossings, means of access and other
vehicular and/or pedestrian means of access, including creation of new tracks and
footpaths, and/or widening, upgrades, alterations and improvements of existing roads,
tracks and footpaths;

bunds, embankments, swales, landscaping, fencing and boundary treatments and
alteration of groynes;

provision of temporary and permanent ecological and environmental mitigation and
compensation works;

spoil storage and associated control measures;

(m) jointing bays, link boxes, cable ducts, cable protection, joint protection, manholes, marker

(n)

(0)
(p)

(@
(r)
(s)

)
(W)

posts, underground cable markers, tiles and tape, and lighting and other works associated
with laying cables and/or pulling cables through cable ducts;

works for the provision of apparatus including cabling, water and electricity supply
works, foul drainage provision, surface water management systems, temporary drainage
during installations of cables and culverting;

works to alter the position of apparatus, including mains, sewers, drains and cables;

works to alter the course of, or otherwise interfere with, non-navigable rivers, streams or
watercourses;

landscaping works and habitat creation;
works for the benefit or protection of land affected by the authorised development;

working sites in connection with the construction of the authorised development,
construction lay down areas and compounds and storage compounds;

works of restoration;

fencing or other means of enclosure; and
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(v) such other works as may be necessary or expedient for the purposes of or in connection
with the relevant part of the authorised development.

PART 2
Ancillary works
Works within the Order limits which fall within the scope of the work assessed by the
environmental statement comprising—
(a) intrusive ground investigations including the making of boreholes and trial pits;

(b) temporary landing places, moorings or other means of accommodating vessels in the
construction and/ or maintenance of the authorised development;

(c) marking buoys, beacons, fenders and other navigational warning or ship impact
protection works; and

(d) temporary works for the benefit or protection of land, watercourses or structures affected
by the authorised development.

SCHEDULE 2 Article 2

Requirements

Time limits

1. The authorised development must commence no later than the expiration of five years
beginning with the date this Order comes into force.

Offshore design parameters

2.—(1) The wind turbine generators to be constructed or operated as part of the authorised
development must be located within the area delineated by the co-ordinates in Table 2 and shown
on sheet 2 of the works plan and, subject to any lighting approved under requirement 3, there must
be no material difference in the size and appearance of the wind turbine generators.

Table 2

Point Latitude Longitude

IC 53°25"18.124” N 3° 447 45.726” W
1D 53°25"57.263” N 3°47 53.732” W
IE 53°26"42.823” N 3°51"33.278" W
IF 53°29" 16.893” N 3°51"37.376" W
(€] 53°29"26.671” N 3°36” 37.688” W
IH 53°29"7.091” N 3°37 36.682” W
1T 53°2841.909” N 3°38°47.993” W
i) 53°28" 31.364” N 3°39"17.852” W
IK 53°28"5.013” N 3°40°32.272” W
IL 53°271.865” N 3°41” 31.636” W
™M 53°26"45.454” N 3°41714.509” W

(2) The offshore works must be constructed in accordance with the parameters assessed in the

environmental statement and set out in Table 3.

Table 3

Parameter

Value
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Maximum number of wind turbine generators 50
Maximum total rotor swept area (m?) 2,500,412
Maximum height of wind turbine generators when measured from 332
MHWS to the tip of the vertical blade (m)

Maximum rotor diameter of each wind turbine generator (m) 306
Minimum distance from MHWS to the lowest point of the rotating | 22
blade for each wind turbine generator (m)

Minimum distance between wind turbine generators (in all 830
directions measured from the centre point of each wind turbine

generator) (m)

Maximum pile diameter of single pile structures (m) 15
Maximum pile diameter of two or more pile structures (m) 8
Maximum total seabed footprint for wind turbine generators 98,175
(excluding scour protection) (m?)

Maximum total seabed footprint for wind turbine generators 570,209
(including scour protection) (m?)

Maximum width of any supporting structure (m) at mean sea level 15
Maximum number of offshore substations 2
Maximum dimensions of offshore substations:

Height when measured from MHWS (m) 71.3
Length (m) 80
Topside area (m?) 4,000
Maximum total seabed footprint area for offshore substation 14,000
foundations (excluding scour protection) (m?)

Maximum total seabed footprint area for offshore substation 21,600
foundations (including scour protection) (m?)

Maximum volume of natural material for disposal (m?) 12,920,356
Maximum total volume of scour protection for wind turbine 952,282
generators and offshore substations (m?)

Maximum number of meteorological masts 1
Maximum total seabed footprint area for meteorological mast 20
foundations (excluding scour protection) (m?)

Maximum total seabed footprint area for meteorological mast 855
foundations (including scour protection) (m?)

Maximum width of any supporting structure for meteorological 5

mast (m)

Maximum number of any LiDAR measurement buoys 3
Maximum number of any permanent vessel buoys 3
Maximum total length of cables (km) 203.4
Maximum volume of cable protection (m?) 366,513
Maximum footprint of cable protection (m?) 474,476
Maximum number of cable crossings 19

Aviation safety

3.—(1) The undertaker must exhibit such lights, with such shape, colour and character and at
such times as are required by Air Navigation Order 2016 and/or determined necessary for aviation
safety in consultation with the Defence Infrastructure Organisation Safeguarding and as directed
by the Civil Aviation Authority. Lighting installed specifically to meet Ministry of Defence
aviation safety requirements must remain operational for the life of the authorised development

unless otherwise agreed with the Ministry of Defence.

(2) The undertaker must notify the Defence Infrastructure Organisation Safeguarding, at least 14

days prior to the commencement of the offshore works, of the following—
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(a) the date of the commencement of construction of the offshore works;
(b) the date any wind turbine generators are brought into use;
(c) the maximum height of any construction equipment to be used;

(d) the maximum heights of any wind turbine generator, meteorological mast and offshore
electrical platform to be constructed; and

(e) the latitude and longitude of each wind turbine generator, meteorological mast and
offshore electrical platform to be constructed; and

the Defence Infrastructure Organisation Safeguarding must be notified of any changes to
the information supplied under this paragraph and of the completion of the construction
of the offshore works.

(3) The lights installed in accordance with paragraph (1) will be operated at the lowest
permissible lighting intensity level.

Offshore Noise

4. Except in an emergency, the noise generated during the construction of Work No. 1 when
measured at as close as practicable to the receptor OS Grid Reference 279980; 381977 must not,
in onshore wind weather conditions, exceed 50 dB(A) Leq 1 hour between the hours of 2300 and
0700 when measured in accordance with British Standard BS5228:2009+A1:2014, ‘Code of
practice for noise and vibration control on construction and open sites’. Onshore wind weather
conditions are when the receptor is downwind of the piling location by plus or minus 45 degrees.

Stages of authorised development
5.—(1) The onshore works may not be commenced until notification has been submitted to the
relevant planning authority detailing whether the onshore works will be constructed—
(a) in a single stage; or
(b) in two or more stages.

(2) The onshore works may not be commenced until details of the stages of the onshore works
have been submitted to and approved by the relevant planning authority.

(3) The construction of the onshore works must follow the details provided under sub-paragraph
(2) of this requirement.

Substation works

6.—(1) Construction of Work No. 31 A must not commence until details of—
(a) the layout;
(b) scale;
(c) proposed finished ground levels;
(d) hard surfacing materials;
(e) the dimensions, colour and materials used for the buildings;
(f) security fencing;
(g) vehicular and pedestrian access, parking and circulation areas; and
(h) proposed and existing functional services above and below ground, including drainage,
power and communications cables and pipelines, manholes and supports;
have been submitted to and approved by the relevant planning authority following consultation
with Natural Resources Wales as appropriate.

(2) The details submitted under sub-paragraph (1) of this requirement must be in accordance
with requirement 7 (detailed design parameters onshore) and substantially in accordance with the
design principles document.
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(3) Work No. 31 A must be carried out in accordance with the approved details.

Detailed design parameters onshore

7.—(1) The onshore works must not exceed the parameters assessed in the environmental
statement and set out in Table 4 and sub-paragraph (2).

Table 4

Parameter Value
Maximum number of landfall transition joint bays 2
Maximum number of connection bays within Work No. 40 2

(2) In relation to Work No. 31A—
(a) if air insulated switchgear is installed—

(i) the highest part of any reactive compensation building must not exceed 41.675m
above Ordnance Datum and the highest part of any other building must not exceed
40.675m above Ordnance Datum;

(ii) the highest part of any external electrical equipment or enclosure, excluding
lightning rods, must not exceed 46.675m above Ordnance Datum;

(iii) the total area of the fenced compound (excluding its accesses) must not exceed
50,000m?;

(iv) the total number of lightning rods within the fenced compound area must not exceed
12 and the height of any lightning rod must not exceed 52.2m above Ordnance
Datum;

(b) if gas insulated switchgear is installed—

(1) the highest part of the main gas insulated switchgear substation building must not
exceed 49.975m above Ordnance Datum;

(i1) the highest part of any reactive compensation building must not exceed 42.475m
above Ordnance Datum and subject to sub-paragraph (i) the highest part of any other
building must not exceed 41.475m above Ordnance Datum;

(iii) the highest part of any external electrical equipment or enclosure, excluding
lightning rods, must not exceed 47.475m above Ordnance Datum;

(iv) the total area of the fenced compound (excluding its accesses) must not exceed
30,000m?; and

(v) the total number of lightning rods within the fenced compound area must not exceed
12 and the height of any lightning rod must not exceed 53m above Ordnance Datum.

(3) Trenchless installation techniques must be used to install the cable ducts and electrical
circuits where identified in the crossings schedule for the purpose of passing under a relevant
obstruction unless otherwise agreed by the relevant planning authority, following consultation
with the relevant drainage boards, Natural Resources Wales and the highways authority.

(4) In this requirement “reactive compensation building” means any building housing electrical
compensation equipment for Work No 31A.

Provision of landscaping

8.—(1) Work No. 31A must not be commenced until a written landscaping scheme and
associated work programme in accordance with the outline landscape and ecology management
plan for Work No. 31A has been submitted to and approved by the relevant planning authority
following consultation with Natural Resources Wales as appropriate.

(2) The written landscaping scheme must include details of all proposed hard and soft
landscaping works including—

(a) location, number, species, size and planting density of any proposed planting including
any trees; and
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(b) implementation timetables for all landscaping works.

(3) The written landscaping scheme and associated work programme must be carried out in
accordance with the approved details.

Implementation and maintenance of landscaping
9.—(1) All landscaping works must be carried out in accordance with the landscaping scheme
approved under requirement 8 (provision of landscaping).

(2) Any tree or shrub planted as part of an approved landscaping scheme that, within a period of
five years after planting, is removed, dies or becomes, in the opinion of the relevant planning
authority, seriously damaged or diseased must be replaced in the first available planting season
with a specimen of the same species and size as that originally planted unless a different species is
otherwise agreed with the relevant planning authority.

Code of construction practice

10.—(1) No stage of the onshore works may commence until for that stage a code of
construction practice has been submitted to and approved by the relevant planning authority in
consultation with the highway authority as appropriate following consultation with Natural
Resources Wales as appropriate and in relation to sub-paragraph (2)(d) the Welsh Ministers.

(2) The code of construction practice must accord with the outline code of construction practice
and include, as appropriate to the relevant stage—

(a) construction method statement;

(b) noise and vibration management plan;

(c) air quality management plan;

(d) soil management plan;

(e) site waste management plan;

(f) pollution prevention and emergency incident response plan;
(g) construction traffic management plan;

(h) public access management plan;

(i) travel plan;

(G) artificial light emissions plan;

(k) invasive non-native species management plan; and
()  construction communications plan.

(3) The code of construction practice approved in relation to the relevant stage of the onshore
works must be followed in relation to that stage of the onshore works.

(4) Pre-commencement works must only take place in accordance with the relevant details set
out in the outline code of construction practice as certified.

Highway accesses

11.—(1) No new permanent means of access to a highway to be used by vehicular traffic, or any
permanent alteration to an existing means of access to a highway used by vehicular traffic may be
formed until written details of the design, layout and siting of that new or altered access have been
submitted to and approved by the relevant planning authority in consultation with the highway
authority.

(2) The highway accesses must be constructed in accordance with the approved details.
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Onshore archaeology

12.—(1) No stage of the onshore works may commence until for that stage an archaeological
written scheme of investigation in accordance with the onshore WSI as appropriate for the
relevant stage has been submitted to and approved by the relevant planning authority.

(2) The onshore works must be carried out in accordance with the approved details.

(3) Pre-commencement surveys and investigations, including those necessary to allow
production of any scheme required under sub-paragraph (1) must only take place in accordance
with the applicable details set out in the onshore WSI.

Landscape and Ecology management plan

13.—(1) No stage of the onshore works may commence until for that stage a written landscape
and ecology management plan in accordance with the outline landscape and ecology management
plan as appropriate for the relevant stage, has, following consultation with Natural Resources
Wales, been submitted to and approved by the relevant planning authority.

(2) The landscape and ecology management plan(s) submitted under sub-paragraph (1) must
include an implementation timetable and must be implemented as approved.

(3) Pre-commencement works must only take place in accordance with the relevant details set
out in the outline landscape and ecology management plan as certified.

European protected species onshore

14.—(1) No stage of the onshore works other than surveying and investigation necessary to
comply with this requirement may be undertaken until, for that stage, pre-construction survey
work has been carried out to establish whether a European protected species or nationally
protected species under the Wildlife and Countryside Act 1981 is present on any of the land
affected, or likely to be affected, by any part of that stage of the onshore works.

(2) Where a European protected species or nationally protected species under the Wildlife and
Countryside Act 1981 is shown to be present, the stage of the onshore works likely to affect the
species must not commence until, after consultation with Natural Resources Wales, a scheme of
protection and mitigation measures for that stage has been submitted to and approved by the
relevant planning authority.

(3) Each stage of the onshore works which requires a scheme of protection and mitigation
measures in accordance with sub-paragraph (2) of this requirement must be carried out in
accordance with the approved scheme.

(4) In this paragraph, “European protected species” has the same meaning as in regulations 42
(European protected species of animals) and 46 (European protected species of plants) of the
Conservation of Habitats and Species Regulations 2017.

(5) In this paragraph, “nationally protected species” means any species protected under the
Wildlife and Countryside Act 1981.

Construction hours

15.—(1) Except as otherwise agreed in the code of construction practice and subject to sub-
paragraphs (2) to (4), construction of the onshore works and construction-related traffic
movements to or from the site of the relevant work may take place only between the hours of 0700
and 1900 from Monday to Friday and 0700 and 1300 on Saturdays, with no activity on Sundays or
bank holidays.

(2) If agreed in advance with the relevant planning authority, construction of the onshore works
and construction-related traffic movements to or from the site of the relevant work may take place
outside the hours specified in sub-paragraph (1) for certain identified works including—

(a) where continuous periods of construction are required, for works such as concrete
pouring and finishing, electrical circuit pulling and jointing and testing;
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(b) for the delivery and unloading of abnormal loads;
(c) for the landfall works; and
(d) for any other time-critical element of the onshore works.

(3) Except as provided in sub-paragraph (4), all construction works which are to be undertaken
outside the hours specified in sub-paragraph (1) must be agreed in advance with the relevant
planning authority.

(4) In respect of trenchless installation techniques where continuous 24-hour working has been
assessed in the environmental statement, the undertaker must notify the relevant planning
authority in advance of such works.

Surface and foul water drainage

16.—(1) Work Nos. 31 and 31A must not commence until, for that numbered work, a written
surface and foul water drainage plan (including details of any watercourse crossings and proposals
for management and maintenance) has, following consultation with Natural Resources Wales,
been submitted to and approved by the relevant planning authority. The surface and foul water
drainage plan must be substantially in accordance with the principles set out in the outline
drainage strategy.

(2) The surface and foul water drainage plan must be implemented in accordance with the
approved details, prior to final commissioning of Work No. 31A.

Restoration of land used temporarily for construction

17. Any land landward of MLWS which is used temporarily for construction of the onshore
works and not ultimately incorporated in permanent works or approved landscaping must be
reinstated within six months of completion of the relevant stage of the onshore works in
accordance with details submitted to and approved by the relevant planning authority under
requirement 10 (code of construction practice).

Control of noise during operational stage

18.—(1) The noise rating level for the operation of Work No. 31A must not exceed the
following levels at a position representative of the fagade, in free-field conditions, of, any building
authorised or lawfully occupied for residential or accommodation purposes at the date of the
granting of this Order, at each of the representative locations set out in (a) to (d) below:

(a) 36 dB LAr,Tr at Gwelfryn (OS: 300654, 373889) or other nearby residential properties on
Glascoed Road to the south west of Work No. 31A;

(b) 36 dB LAr,Tr at Caer Delyn (OS 301339, 373960) or other nearby residential properties
on Glascoed Road to the south east of Work No. 31A;

(¢) 39 dB LAr,Tr at Bodelwyddan Castle Hotel (OS 299967, 374819) or other nearby
residential properties to the west of Work No. 31A; and

(d) 41 dB LAr,Tr at Faenol Bropor (OS 301298, 374784) or other nearby residential
properties to the north of Work No. 31A.

(2) The noise levels set out in sub-paragraph (1) are to be measured:

(a) in accordance with British Standard BS4142:2014+A1:2019, Methods for rating and
assessing industrial and commercial sound; and

(b) with a microphone placed at least 1.5 m above the ground in free-field conditions (being
at least 3.5 m from the nearest vertical reflecting surface).

(3) In the event of a complaint to the relevant planning authority relating to noise emissions
from the operation of Work No. 31A which may reasonably be expected to result in levels above
those allowed by paragraph (1)—

(a) the undertaker must submit a proposed measurement and assessment procedure, based on
the guidance and assessment methodology outlined in BS4142:2014, including a
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proposed measurement methodology and monitoring locations and the timings for the
assessment and reporting to the relevant planning authority for approval; and

(b) measurements must be undertaken in accordance with the approved procedure by an
independent consultant appointed by the undertaker in order to determine compliance or
otherwise with paragraph (1).

Control of operational artificial light emissions

19.—(1) Work No. 31A and Work No. 33(c) must not be brought into operation until a written
scheme for the management and mitigation of internal and external artificial light emissions from
Work No. 31A and Work No.33(c) has been submitted to and approved by the relevant planning
authority.

(2) The approved scheme for the management and mitigation of artificial light emissions must
be implemented and maintained during the lifetime of Work No. 31A and Work No. 33(c).

Skills and Employment Strategy

20.—(1) No stage of the authorised development may commence until a skills and employment
strategy, substantially in accordance with the outline skills and employment strategy has been
submitted to and approved by the relevant planning authority.

(2) The skills and employment strategy must be implemented in accordance with the approved
details.

Offshore decommissioning

21. No offshore works may commence until a written decommissioning programme in
compliance with any notice served upon the undertaker by the Secretary of State pursuant to
section 105(2) (requirement to prepare decommissioning programmes) of the 2004 Act has been
submitted to the Secretary of State for approval.

Onshore decommissioning

22.—(1) A written scheme of decommissioning for the onshore works must be submitted to and
approved by the relevant planning authority at least six months prior to any decommissioning
works commencing.

(2) The written scheme of decommissioning for the onshore works must include a code of
construction practice and the approved scheme must be implemented as approved in the carrying
out of any decommissioning works or relevant part of it.

Great Dun Fell and St Annes Primary Radar Mitigation Scheme

23.—(1) No part of any wind turbine generator (excluding foundations) shall be erected as part
of the authorised development until a primary radar mitigation scheme agreed in advance with the
operator has been submitted to and approved in writing by the Secretary of State in order to
mitigate the impact of the authorised development on the primary radar of the operator located at
Great Dun Fell and St Annes and associated air traffic management operations.

(2) No part of any wind turbine generator (excluding foundations) shall be erected until the
approved primary radar mitigation scheme has been implemented and the authorised development
shall thereafter be operated fully in accordance with the approved scheme.

(3) In this requirement—

“operator” means NATS (En Route) plc, incorporated under the Companies Act (Company
Number 4129273) whose registered office is 4000 Parkway, Whiteley, Fareham, Hampshire
PO15 7FL or such other organisation licensed from time to time under sections 5 and 6 of the
Transport Act 2000 to provide air traffic services to the relevant managed area (within the
meaning of section 40 of the Transport Act); and

50



“primary radar mitigation scheme” or “scheme” means a detailed scheme agreed with the
operator which sets out the measures to be taken to mitigate the impact of the development on
the primary radar located at Great Dun Fell and St Annes and air traffic management
operations of the operator.

Landscape enhancement scheme

24.—(1) Work No. 1 must not be commenced until a scheme for the provision of landscape
enhancement in accordance with the landscape enhancement scheme principles document has
been submitted to and approved by the relevant planning authority following consultation with
Natural Resources Wales, the Isle of Anglesey County Council, Eryri National Park Authority and
Conwy County Borough Council.

(2) The landscape enhancement scheme shall set out appropriate measures to compensate for the
impact of the authorised development on the protected landscapes of Eryri National Park, the Isle
of Anglesey Area of Outstanding Natural Beauty (including Anglesey Heritage Coast) and Great
Orme Heritage Coast.

(3) The landscape enhancement scheme shall be implemented as approved.

(4) In this requirement “landscape enhancement scheme principles document” means the
document certified as such by the Secretary of State under article 40.

Wake effects

25.—(1) No part of any wind turbine generator shall be erected as part of the authorised
development until an assessment of any wake effects and subsequent design provisions to mitigate
any such identified effects as far as possible has been submitted to and approved in writing by the
Secretary of State, in order to mitigate the impact of the authorised development on the energy
generation of Rhyl Flats Wind Farm. The assessment must be based on the scope of this Order as
granted.

(2) The authorised development shall be carried out in accordance with the approved details.

Requirement for written approval

26. Where under any of the above requirements the approval or agreement of the Secretary of
State, the relevant planning authority or another person is required, that approval or agreement
must be given in writing.

Amendments to approved details

27.—(1) With respect to any requirement which requires the authorised development to be
carried out in accordance with the details approved by the relevant planning authority or another
organisation or body, the approved details must be carried out as approved unless an amendment
or variation is previously agreed by the relevant planning authority or that other organisation or
body in accordance with sub-paragraph (2).

(2) Any amendments to or variations from the approved details must be in accordance with the
principles and assessments set out in the environmental statement. Such agreement may only be
given in relation to immaterial changes where it has been demonstrated to the satisfaction of the
relevant planning authority or that other organisation or body that the subject matter of the
agreement sought is unlikely to give rise to any materially greater environmental effects from
those assessed in the environmental statement.

(3) The approved details must be taken to include any amendments that may subsequently be
approved by the relevant planning authority or that other person.
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SCHEDULE 3

Streets subject to street works

In the County of Denbighshire:

(1)

Street

(2)

Extent as shown on the street works and access plan

Ferguson Avenue, Rhyl

Between the points labelled AA and AB on sheet 2

Garford Road, Rhyl

Between the points labelled AC and AD on sheet 1

Rhyl Golf Club access Between the points labelled AE and AF on sheet 1
Robin Hood Holiday Camp Between the points labelled AG and AH on sheets 1 and
accesses 2

B5119, Dyserth Road

Between the points labelled Al and AJ on sheet 3

B5119, Dyserth Road

Between the points labelled AK and AL on sheet 3

A525

Between the points labelled AM and AN on sheet 5

A547, eastern Rhuddlan bypass

Between the points labelled AO and AP on sheet 5

Tan-Yr-Eglwys Road

Between the points labelled AQ and AR on sheet 6

A547, Abergele Road

Between the points labelled AS and AT on sheet 6

Bodelwyddan Road Between the points labelled AU and AV on sheet 7
Nant-Y-Faenol Road Between the points labelled AW and AX on sheet 7
Junction 26 of the A55 Between the points labelled AY and AZ on sheet 9

Junction 26 of the A55 Between the points labelled BA and BB on sheet 9

Minor road to the north of St. Between the points labelled BC and BD on sheet 9

Asaph Business Park

B5381 Glascoed Road

Between the points labelled BE and BF on sheet 10

Minor road to the south of the
B5381 Glascoed Road

Between the points labelled BG and BH on sheet 10

B5381 Glascoed Road

Between the points labelled BI and BJ on sheet 10

SCHEDULE 4

Rights of way to be temporarily stopped up or restricted

In the County of Denbighshire:

(1)

Street or right of way to be

(2)

Extent of temporary stopping up or restriction

temporarily  stopped —up  or

restricted

Footpath DE/206/5 Between points Ax and Ay as shown on sheets 3 and 4
of the temporary stopping up of public rights of way
plan

Footpath DE/206/3 Between points Bx and By as shown on sheet 4 of the
temporary stopping up of public rights of way plan

Footpath DE/206/44 Between points Ca and Cb and Cx and Cy as shown on
sheet 5 of the temporary stopping up of public rights of
way plan

Footpath DE/206/18 Between points Dx, Dy and Dz as shown on sheet 5 of
the temporary stopping up of public rights of way plan

Footpath DE/206/46 Between points Ex and Ey as shown on sheet 5 of the
temporary stopping up of public rights of way plan

Footpath DE/206/20 Between points Fa and Fb and Fx and Fy as shown on

sheet 5 of the temporary stopping up of public rights of
way plan
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Footpath DE/206/23 Between points Gx and Gy as shown on sheet 5 of the
temporary stopping up of public rights of way plan
Footpath DE/206/24 and Footpath | Between points Hx and Hy as shown on sheet 5 of the
206/22 temporary stopping up of public rights of way plan
Footpath DE/206/29 Between points Ix and Iy as shown on sheet 6 of the
temporary stopping up of public rights of way plan
Footpath DE/201/12 Between points Jx and Jy as shown on sheet 6 of the
temporary stopping up of public rights of way plan
Footpath DE/206/40 Between points Kx and Ky as shown on sheet 7 of the
temporary stopping up of public rights of way plan
Footpath DE/201/4 Between points Lx and Ly as shown on sheet 7 of the
temporary stopping up of public rights of way plan
Footpath DE/201/7 Between points Mx and My (sheet 8) and Nx and Ny
(sheets 8 and 9) as shown on the temporary stopping up
of public rights of way plan
Footpath DE/201/9 Between points Ox and Oy as shown on sheet 9 of the
temporary stopping up of public rights of way plan
Footpath DE/105/7 Between points Px and Py as shown on sheet 10 of the
temporary stopping up of public rights of way plan

SCHEDULE 5

Access to works

Article 13

In the County of Denbighshire

(1) (2)

Reference as | Description of new access

shown on the

street works and

access plan

AC-A From the public highway Ferguson Avenue for access to temporary works
during construction, and operational access as shown on sheet 2 of the street
works and access plan

AC-B1 Over and from the Rhyl Golf Club access to temporary works area during
construction; no heavy goods vehicle access is to be taken over this access as
shown on sheet 1 of the street works and access plan

AC-B2 From the public highway Garford Road for access to temporary works during
construction and operational access as shown on sheet 1 of the street works
and access plan

AC-C1 Over and from the existing Robin Hood Holiday Camp access to temporary
works area during construction; no heavy goods vehicle access is to be taken
over this access as shown on sheets 1 and 2 of the street works and access
plan

AC-C2 Over and from the existing Robin Hood Holiday Camp access to temporary
works area during construction; no heavy goods vehicle access is to be taken
over this access as shown on sheets 1 and 2 of the street works and access
plan

AC-C3 Over and from the existing Robin Hood Holiday Camp access to temporary
works area during construction; no heavy goods vehicle access is to be taken
over this access as shown on sheets 1 and 2 of the street works and access
plan

AC-D From the public highway B5119 Dyserth Road and the existing access track
for access to temporary works during construction, and operational access as
shown on sheet 3 of the street works and access plan
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AC-E

From the public highway B5119 Dyserth Road to temporary works area to the
north of that highway during construction as shown on sheet 3 of the street
works and access plan

AC-F

From the public highway B5119 Dyserth Road to temporary works area to the
south of that highway during construction as shown on sheet 3 of the street
works and access plan

AC-G

From the public highway A547, eastern Rhuddlan bypass, for access to
temporary works during construction and operational access as shown on
sheet 5 of the street works and access plan

AC-H

From the public highway A525 to temporary works area during construction
as shown on sheet 5 of the street works and access plan

AC-1

Over and from the existing access to the sewage treatment works at Tan-Yr-
Eglwys Road for access to temporary works during construction and
operational access as shown on sheet 6 of the street works and access plan

AC-J

From the public highway A547 Abergele Road to temporary works area
during construction as shown on sheet 6 of the street works and access plan

AC-K

From the public highway A547 Abergele Road to temporary works area
during construction as shown on sheets 6 and 7 of the street works and access
plan

AC-L

From the public highway Bodelwyddan Road to temporary works area during
construction as shown on sheet 7 of the street works and access plan

AC-M

From the public highway Bodelwyddan Road to temporary works area during
construction as shown on sheet 7 of the street works and access plan

AC-N1

From the public highway Nant-Y-Faenol Road to temporary works area
during construction as shown on sheet 7 of the street works and access plan

AC-N2

From the public highway Nant-Y-Faenol Road to temporary works area
during construction as shown on sheet 7 of the street works and access plan

AC-0O1

Over and from the existing farm access from Junction 26 of the A55 public
highway for access to temporary works during construction, and operational
access as shown on sheets 8 and 9 of the street works and access plan

AC-02

Over and from the existing farm access from Junction 26 of the A55 public
highway to temporary works area during construction as shown on sheets 8
and 9 of the street works and access plan

AC-P

Over and from the minor road to the north of St. Asaph Business Park as
shown on sheet 9 of the street works and access plan

AC-Q1

From the public highway B5381 Glascoed Road to temporary works area
during construction as shown on sheets 9 and 10 of the street works and
access plan

AC-Q2

From the public highway B5381 Glascoed Road to temporary works area
during construction as shown on sheets 9 and 10 of the street works and
access plan

AC-R1

From the minor road to the south of B5381 Glascoed Road to temporary
works area during construction as shown on sheet 10 of the street works and
access plan

AC-R2

From the minor road to the south of B5381 Glascoed Road to temporary
works area during construction as shown on sheet 10 of the street works and
access plan

AC-S

From the public highway B5381 Glascoed Road, over and from the existing
National Grid access, for access to temporary works during construction, and
operational access as shown on sheet 10 of the street works and access plan
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SCHEDULE 6 Article 27
Land of which only temporary possession may be taken
In the County of Denbighshire:
(1) (2) (3)
Number of plot | Purpose for which temporary possession may | Relevant part of

shown on land

be taken

authorised development

plans
2 Temporary use as a construction working Work No. 3A
area, use for cable installation vessel
anchoring and for access to facilitate
construction of Work Nos. 2A, 3 and 4
3,4,5,24,27 Temporary use as a construction working Work Nos. 3A and 6
area, use for cable installation vessel
anchoring and for access to facilitate
construction of Work Nos. 2A, 3 and 4
37, 38, 39, 40, Temporary use as a construction working Work Nos. 3A and 7
43,44, 45, 46 area, use for cable installation vessel
anchoring and for access to facilitate
construction of Work Nos. 2A, 3,4, 5 and 41
7,9, 10, 13, 15, Temporary use as a construction working area | Work No. 6
16, 17, 18, 19, and for access to facilitate construction of
20, 21, 22, 23, Work Nos. 2A, 3,4, 5,7 and 41
25, 88
92, 93,94, 95, Temporary use as a construction working area | Work No. 6
96, 98 and for access to facilitate construction of
Work Nos. 5 and 7
15 Temporary use as a construction working Work Nos. 6 and 6A
area, use as a temporary construction
compound and for access to facilitate
construction of Work Nos. 2A, 3,4, 5, 7 and
41
47, 49, 50, 52, Temporary use as a construction working area | Work No. 7 and
54, 57,59, 60, and for access to facilitate construction of temporary mitigation
62, 64, 65, 67, Work Nos. 2A, 3,4,5,7 and 41 area
68, 69, 70, 71,
72,73,74,79,

80, 81, 84, 85, 86

75

Temporary use as a construction working
area, use as a temporary construction
compound and for access to facilitate
construction of Work Nos. 2A, 3,4, 5, 7 and
41

Work Nos. 7 and 7A

104, 107, 108, Temporary use as a construction working area | Work No. 8
109, 110, 111, and for access to facilitate construction of

112, 113, 117, Work Nos. 5, 8, 8A, 9 and 41

121, 122, 123,

124,

119, 127, 130, Temporary use as a construction working area | Work No. 10
132, 133, 137, and for access to facilitate construction of

138 Work Nos. 9, 11 and 41

120, 128 Temporary use as a construction working Work No. 10A

area, use as a temporary construction
compound and for access to facilitate
construction of Work Nos. 9, 11 and 41
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159, 161

Temporary use as a construction working area
and for access to facilitate construction of
Work No. 11

Work No. 12

170, 171, 172, Temporary use as a construction working area | Work No. 13 and
173,176, 181, and for access to facilitate construction of temporary mitigation
182 Work No. 11 and temporary mitigation area area
195, 197, 205 Temporary use as a construction working Work Nos. 14, 14A and
area, use as a temporary construction temporary mitigation
compound and for access to facilitate area
construction of Work Nos. 11, 15 and 41 and
temporary mitigation area
210, 211, 212, Temporary use as a construction working area | Work No. 14 and
215,218,219 and for access to facilitate construction of temporary mitigation
Work Nos. 11, 15 and 41 and temporary area
mitigation area
221, 237 Temporary use as a construction working Work Nos. 16 and 16A
area, use as a temporary construction
compound and for access to facilitate
construction of Work Nos. 11, 15 and 41
223,224, 227, Temporary use as a construction working area | Work No. 16
228, 229, 230, and for access to facilitate construction of
231,232,234 Work Nos. 11, 15 and 41
248, 249, 251, Temporary use as a construction working area | Work No. 17
and for access to facilitate construction of
Work Nos. 15, 18 and 41
270, 271, 273, Temporary use as a construction working area | Associated development
274 for drainage during construction of Work No. | (f) for Work No. 19
19
276, 2717, 279, Temporary use as a construction working Work Nos. 20 and 20A
282 area, use as a temporary construction
compound and for access to facilitate
construction of Work Nos. 19, 21 and 41
283, 284, 289, Temporary use as a construction working area | Work No. 20
290 and for access to facilitate construction of
Work Nos. 19, 21 and 41
303 Temporary use as a construction working area | Associated development
for drainage during construction of Work No. | (f) for Work No. 21
21
307, 308, 313 Temporary use as a construction working Work Nos. 22 and 22A
area, use as a temporary construction
compound and for access to facilitate
construction of Work Nos. 21, 23 and 41
310, 311, 312, Temporary use as a construction working area | Work No. 22
314, 315, 323, and for access to facilitate construction of
324, 325, 326, Work Nos. 21, 23 and 41
327, 328, 329
357 Temporary use as a construction working area | Associated development
for drainage during construction of Work No. | (f) for Work No. 23
23
330, 331, 332, Temporary use to improve visibility splays Work No. 24
333, 334, 338, and for access to facilitate construction of
339, 340, 341, Work Nos. 23 and 41
343, 345
348, 350, 351, Temporary use a construction working area Work No. 25
352 and for access to facilitate construction of
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Work No. 23

369, 370, 375 Temporary use as a construction working Work Nos. 26, 26A and
area, use as a temporary construction temporary mitigation
compound and for access to facilitate area
construction of Work Nos. 23 and 41, and
temporary mitigation area

404, 405, 406, Temporary use as a construction working area | Work No. 27 and

411, 414 and for access to facilitate construction of temporary mitigation
Work Nos. 23 and 41, and temporary area
mitigation area

424,433,434 Temporary use as a construction working Work Nos. 37, 37A and
area, use as a temporary construction temporary mitigation
compound and for access to facilitate area
construction of Work Nos. 33, 34, 36 and 41,
and temporary mitigation area

441, 442, 443, Temporary use to improve visibility splays Work No. 38 and

449, 450, 451, and for access to facilitate construction of temporary mitigation

452, 454, 455 Work Nos. 36 and 41, and temporary area
mitigation area

463, 464 Temporary use as a construction working Work Nos. 39, 39A and
area, use as a temporary construction temporary mitigation
compound, improvement of existing accesses | area
and for access to facilitate construction of
Work Nos. 36, 40 and 41, and temporary
mitigation area

474, 475. 476, Temporary use as a construction working Work No. 39 and

471, 493, 494, area, improvement of existing accesses and temporary mitigation

495, 498, 499 for access to facilitate construction of Work area

Nos. 36, 40 and 41, and temporary mitigation
area

SCHEDULE 7 Article 20
Land in which only new rights etc. may be acquired

In the County of Denbighshire:
(1) (2)
Number of plot | Purpose for which rights may be acquired
shown on land
plans
1,28, 29, 30, 31, | Cable rights and restrictive covenants
32,33, 34, 35,
87,917,101, 103, .
105, 118, 139, 1. Cable rights
140, 157, 162, Rights for the purposes of the construction, installation, operation,
184,187, 190, maintenance and decommissioning of the authorised development to—
194, 242, 247, . . .
250. 257. 258 (a) lay down, install, retain, adjust, alter, construct, operate, erect, use,

’ ’ ’ maintain, repair, renew, upgrade, inspect, remove and replace the
259, 261, 269, . . : A b .
272 275, 285 electricity cables (including the removal of materials including spoil)
293’ 29 4’ 297’ in, under, over and/or on the Land, together with such telemetry and
309’ 31 6, 317’ fibre-optic lines, ducting, jointing bays and other apparatus,
318’ 319’ 335’ protection measures, cable marker posts, chambers and manholes,
3 47’ 3 49’ 3 53’ manhole covers and other equipment which is ancillary to the
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359, 365, 374,
401, 403, 413,
435, 437, 438,
453,462, 465,
466, 471

(b)

()

(d)

(e)

®

(2

(h)

(@)
@
)

@

(m)

(n)

purposes of transmitting electricity along such electricity cables (all
collectively referred to as the “cables”), and in doing so, to use or
resort to trenchless installation techniques including (but not limited
to) directional drilling beneath sea defences, watercourses, roads and
railways;

enter, be on, and break open and break up the surface of the Land and
remain with or without plant, vehicles, machinery, apparatus and
equipment which is ancillary to the purposes of transmitting
electricity along the cables;

to benefit from continuous vertical and lateral support for the
authorised development;

pass and re-pass with or without vehicles, plant, machinery,
apparatus, equipment and materials for the purposes of laying down,
installing, adjusting, altering, constructing, using, maintaining,
repairing, renewing, inspecting, removing and replacing the cables;

construct and install and thereafter use the Land for all necessary
purposes for the commissioning, construction, repair, testing and
maintenance of the cables in, on or under the Land;

place and use plant, machinery, structures and temporary structures
within the Land for the purposes of the installation, construction,
maintenance, repairing, renewing, upgrading, inspecting, removal and
replacing of the cables and to erect temporary signage and provide
measures for the benefit of public and personnel safety;

erect fencing, gates, walls, barriers or other means of enclosure, and
create secure working areas and compounds including trenchless
installation technique compounds and working areas;

construct, lay down, use and remove temporary access roads
including any necessary hard standing and other surface materials
including (but not limited to) matting, aggregate, trackway, stone,
tarmacadam, terram, temporary bridging, culverting or diversion of
water courses and drains during any period during which
construction, maintenance, repair or renewal is being carried out;

effect access to the highways;
make such investigations in or on the Land as required;

fell, lop or cut, coppice wood, uproot trees or hedges or shrubs which
now or hereafter may be standing on the Land or other land which
would if not felled, lopped, cut or removed would obstruct or
interfere with the operation of the cables;

remove and discharge water from the Land, and to install, retain, use,
maintain, inspect, alter, remove, refurbish, reconstruct, replace,
protect and improve sewers, drains, pipes, ducts, mains, conduits,
flues and to drain into and manage waterflows in any drains,
watercourses and culverts, install, use, inspect, maintain, adjust, alter,
renew, repair, test or cleanse drainage schemes on the Land or
reinstate the any existing drainage scheme on the Land;

install, alter, re-lay, maintain, protect, adjust or remove pipes, cables
or conduits or apparatus including but not limited to electricity poles,
electricity pylons, electricity masts, overhead electricity lines,
telecommunications cables and any ancillary equipment and
apparatus public and private drains, watercourses, sewers, ponds or
culverts, service media (including the pipes, cables or conduits or
apparatus of statutory undertakers);

remove fences and structures within the Land during any period
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(0)
(p)

@

(r)
(s)

®

(w)

during which construction, maintenance, repair or renewal is being
carried out (subject to erection of any temporary stock-proof fencing
as is reasonably required and the re-instatement or suitable
replacement of the fences or structures following the exercise of the
rights);

store and stockpile materials (including excavated material);

create boreholes and trial excavation pits for the purposes of
intrusively surveying the land and monitoring the use of any
trenchless installation technique, to keep in place and monitor the
same through construction, maintenance repair, replacement or
decommissioning and to reinstate the Land;

to excavate materials below ground level, including soils, and to store
and re-use or dispose of the same, and in so excavating to undertake
any works, including works of protection or removal of
archaeological remains as may be required by any written scheme of
investigation approved under this Order;

lay out temporary paths and bridleways for public use;

to install, execute, implement, retain, repair, improve, renew, relocate,
maintain and carry out mitigation, maintenance, remediation works
for environmental or ecological mitigation or enhancement works,
including temporary works for noise alleviation measures and the
installation of temporary barriers for the protection of fauna;

carry out such works (together with associated fencing) required by a
planning permission and/or consent now or to be granted over the
Land and/or in accordance with any necessary licences relating to
protected species and/or wildlife; and

(in an emergency only when the cables are temporarily unusable) to
lay down, install, use, maintain and inspect underground cables,
telephone signalling and fibre-optic cables and ancillary equipment,
associated works and other conducting media together with conduits
or pipes for containing the same in and under the Land.

2. Restrictive covenants

A restrictive covenant over the Land for the benefit of the remainder of the
Order land to—

(a)

(b)

()

prevent anything to be done in or upon the Land or any part thereof
for the purpose of the erection of any buildings or construction
erection or works of any kind (including the foundations or footings
thereto);

prevent anything to be done by way of hard surfacing of the Land
with concrete of any kind or with any other material or surface
whatsoever without the consent in writing of the undertaker (such
consent not to be unreasonably withheld or delayed if the proposed
surfacing would not cause damage to relevant part of the authorised
development nor make it materially more difficult or expensive to
maintain the authorised development);

to prevent anything to be done by way of excavation of any kind in
the Land nor any activities which would alter, increase or decrease
ground cover or soil levels in any manner whatsoever without the
consent in writing of the undertaker save as are reasonably required
for agricultural activities (being ploughing to no deeper than 0.6m for
the purposes of arable farming) or are required to be carried out by
National Grid in order to exercise their statutory functions or rights in
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(d)

(e

®

(2

relation to their apparatus (if any) within the Land;

to prevent the planting or growing within the Land of any trees,
shrubs or underwood without the consent in writing of the undertaker
(such consent not to be unreasonably withheld or delayed provided
that the proposed trees, shrubs or underwood would not cause damage
to the relevant part of the authorised development nor make it
materially more difficult or expensive to access the relevant part of
the authorised development);

to prevent anything being done which may interfere with free flow
and passage of electricity or telecommunications through the cables
or support for the authorised development;

to prevent carrying out operations or actions (including but not
limited to blasting and piling) which may obstruct, interrupt, or
interfere with the exercise of the rights or damage the authorised
development; and

to prevent any activity which would in the reasonable opinion of the
undertaker result in the disturbance of ecological mitigation areas or
areas of habitat creation including any ploughing or grazing without
the prior written consent of the undertaker.

100

Cable rights, transition joint bay rights and restrictive covenants

3. Cable rights

Rights

for the purposes of the construction, installation, operation,

maintenance and decommissioning of the authorised development to—

(a)

(b)

(©

(d)

(e

®

lay down, install, retain, adjust, alter, construct, operate, erect, use,
maintain, repair, renew, upgrade, inspect, remove and replace the
electricity cables (including the removal of materials including spoil)
in, under, over and/or on the Land, together with such telemetry and
fibre-optic lines, ducting, jointing bays and other apparatus,
protection measures, cable marker posts, chambers and manholes,
manhole covers and other equipment which is ancillary to the
purposes of transmitting electricity along such electricity cables (all
collectively referred to as the “cables”), and in doing so, to use or
resort to trenchless installation techniques including (but not limited
to) directional drilling beneath sea defences, watercourses, roads and
railways;

enter, be on, and break open and break up the surface of the Land and
remain with or without plant, vehicles, machinery, apparatus and
equipment which is ancillary to the purposes of transmitting
electricity along the cables;

to benefit from continuous vertical and lateral support for the
authorised development;

pass and re-pass with or without vehicles, plant, machinery,
apparatus, equipment and materials for the purposes of laying down,
installing, adjusting, altering, constructing, using, maintaining,
repairing, renewing, inspecting, removing and replacing the cables;

construct and install and thereafter use the Land for all necessary
purposes for the commissioning, construction, repair, testing and
maintenance of the cables in, on or under the Land;

place and use plant, machinery, structures and temporary structures
within the Land for the purposes of the installation, construction,
maintenance, repairing, renewing, upgrading, inspecting, removal and
replacing of the cables and to erect temporary signage and provide
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(2

(h)

(@)
@
&)

M

(m)

(n)

(0)
(P

(@

(r)
(s)

measures for the benefit of public and personnel safety;

erect fencing, gates, walls, barriers or other means of enclosure, and
create secure working areas and compounds including trenchless
installation technique compounds and working areas;

construct, lay down, use and remove temporary access roads
including any necessary hard standing and other surface materials
including (but not limited to) matting, aggregate, trackway, stone,
tarmacadam, terram, temporary bridging, culverting or diversion of
water courses and drains during any period during which
construction, maintenance, repair or renewal is being carried out;

effect access to the highways;
make such investigations in or on the Land as required;

fell, lop or cut, coppice wood, uproot trees or hedges or shrubs which
now or hereafter may be standing on the Land or other land which
would if not felled, lopped, cut or removed would obstruct or
interfere with the operation of the cables;

remove and discharge water from the Land, and to install, retain, use,
maintain, inspect, alter, remove, refurbish, reconstruct, replace,
protect and improve sewers, drains, pipes, ducts, mains, conduits,
flues and to drain into and manage waterflows in any drains,
watercourses and culverts, install, use, inspect, maintain, adjust, alter,
renew, repair, test or cleanse drainage schemes on the Land or
reinstate the any existing drainage scheme on the Land;

install, alter, re-lay, maintain, protect, adjust or remove pipes, cables
or conduits or apparatus including but not limited to electricity poles,
electricity pylons, electricity masts, overhead electricity lines,
telecommunications cables and any ancillary equipment and
apparatus public and private drains, watercourses, sewers, ponds or
culverts, service media (including the pipes, cables or conduits or
apparatus of statutory undertakers);

remove fences and structures within the Land during any period
during which construction, maintenance, repair or renewal is being
carried out (subject to erection of any temporary stock-proof fencing
as is reasonably required and the re-instatement or suitable
replacement of the fences or structures following the exercise of the
rights);

store and stockpile materials (including excavated material);

create boreholes and trial excavation pits for the purposes of
intrusively surveying the land and monitoring the use of any
trenchless installation technique, to keep in place and monitor the
same through construction, maintenance repair, replacement or
decommissioning and to reinstate the Land;

to excavate materials below ground level, including soils, and to store
and re-use or dispose of the same, and in so excavating to undertake
any works, including works of protection or removal of
archaeological remains as may be required by any written scheme of
investigation approved under this Order;

lay out temporary paths and bridleways for public use;

to install, execute, implement, retain, repair, improve, renew, relocate,
maintain and carry out mitigation, maintenance, remediation works
for environmental or ecological mitigation or enhancement works,
including temporary works for noise alleviation measures and the
installation of temporary barriers for the protection of fauna;
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(t) carry out such works (together with associated fencing) required by a
planning permission and/or consent now or to be granted over the
Land and/or in accordance with any necessary licences relating to
protected species and/or wildlife; and

(u) (in an emergency only when the cables are temporarily unusable) to
lay down, install, use, maintain and inspect underground cables,
telephone signalling and fibre-optic cables and ancillary equipment,
associated works and other conducting media together with conduits
or pipes for containing the same in and under the Land.

4. Transition joint bay rights

Rights for the purposes of the construction, installation, operation,
maintenance and decommissioning of the authorised development to—

(a) lay down, install, adjust, alter, construct, create, use, maintain, repair,
renew, upgrade, inspect, remove and replace transition joint bays; and

(b) to adjust, alter, remove, replace, and create tunnels under sea defences
including walls and groynes.

5. Restrictive covenants

A restrictive covenant over the Land for the benefit of the remainder of the
Order land to—

(a) prevent anything to be done in or upon the Land or any part thereof
for the purpose of the erection of any buildings or construction
erection or works of any kind (including the foundations or footings
thereto);

(b) prevent anything to be done by way of hard surfacing of the Land
with concrete of any kind or with any other material or surface
whatsoever without the consent in writing of the undertaker (such
consent not to be unreasonably withheld or delayed if the proposed
surfacing would not cause damage to relevant part of the authorised
development nor make it materially more difficult or expensive to
maintain the authorised development);

(c) to prevent anything to be done by way of excavation of any kind in
the Land nor any activities which would alter, increase or decrease
ground cover or soil levels in any manner whatsoever without the
consent in writing of the undertaker save as are reasonably required
for agricultural activities (being ploughing to no deeper than 0.6m for
the purposes of arable farming) or are required to be carried out by
National Grid in order to exercise their statutory functions or rights in
relation to their apparatus (if any) within the Land;

(d) to prevent the planting or growing within the Land of any trees,
shrubs or underwood without the consent in writing of the undertaker
(such consent not to be unreasonably withheld or delayed provided
that the proposed trees, shrubs or underwood would not cause damage
to the relevant part of the authorised development nor make it
materially more difficult or expensive to access the relevant part of
the authorised development);

(e) to prevent anything being done which may interfere with free flow
and passage of electricity or telecommunications through the cables
or support for the authorised development;

(f) to prevent carrying out operations or actions (including but not
limited to blasting and piling) which may obstruct, interrupt, or
interfere with the exercise of the rights or damage the authorised
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development; and

(g) to prevent any activity which would in the reasonable opinion of the
undertaker result in the disturbance of ecological mitigation areas or
areas of habitat creation including any ploughing or grazing without
the prior written consent of the undertaker.

89, 90, 91, 99,
131, 147, 216,
217, 260, 291,
320, 321, 322,
342, 381, 382,
383, 384, 385,
386, 387, 388,
389, 390, 391,
392, 393, 394,
395, 396, 397,
398, 399, 400,
402, 425, 444

Cable rights and restrictive covenants under existing infrastructure
6. Cable rights

Rights for the purposes of the construction, installation, operation,
maintenance and decommissioning of the authorised development to—

(a) lay down, install, retain, adjust, alter, construct, operate, erect, use,
maintain, repair, renew, upgrade, inspect, remove and replace the
electricity cables (including the removal of materials including spoil)
in, under, over and/or on the Land, together with such telemetry and
fibre-optic lines, ducting, jointing bays and other apparatus,
protection measures, cable marker posts, chambers and manholes,
manhole covers and other equipment which is ancillary to the
purposes of transmitting electricity along such electricity cables (all
collectively referred to as the “cables”), and in doing so, to use or
resort to trenchless installation techniques including (but not limited
to) directional drilling beneath sea defences, watercourses, roads and
railways;

(b) enter, be on, and break open and break up the surface of the Land and
remain with or without plant, vehicles, machinery, apparatus and
equipment which is ancillary to the purposes of transmitting
electricity along the cables;

(c) to benefit from continuous vertical and lateral support for the
authorised development;

(d) pass and re-pass with or without vehicles, plant, machinery,
apparatus, equipment and materials for the purposes of laying down,
installing, adjusting, altering, constructing, using, maintaining,
repairing, renewing, inspecting, removing and replacing the cables;

(e) construct and install and thereafter use the Land for all necessary
purposes for the commissioning, construction, repair, testing and
maintenance of the cables in, on or under the Land;

(f) place and use plant, machinery, structures and temporary structures
within the Land for the purposes of the installation, construction,
maintenance, repairing, renewing, upgrading, inspecting, removal and
replacing of the cables and to erect temporary signage and provide
measures for the benefit of public and personnel safety;

(g) erect fencing, gates, walls, barriers or other means of enclosure, and
create secure working areas and compounds including trenchless
installation technique compounds and working areas;

(h) construct, lay down, use and remove temporary access roads
including any necessary hard standing and other surface materials
including (but not limited to) matting, aggregate, trackway, stone,
tarmacadam, terram, temporary bridging, culverting or diversion of
water courses and drains during any period during which
construction, maintenance, repair or renewal is being carried out;

(1) effect access to the highway;
(j) make such investigations in or on the Land as required;

(k) fell, lop or cut, coppice wood, uproot trees or hedges or shrubs which
now or hereafter may be standing on the Land or other land which
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would if not felled, lopped, cut or removed would obstruct or
interfere with the operation of the cables;

remove and discharge water from the Land, and to install, retain, use,
maintain, inspect, alter, remove, refurbish, reconstruct, replace,
protect and improve sewers, drains, pipes, ducts, mains, conduits,
flues and to drain into and manage waterflows in any drains,
watercourses and culverts, install, use, inspect, maintain, adjust, alter,
renew, repair, test or cleanse drainage schemes on the Land or
reinstate the any existing drainage scheme on the Land;

install, alter, re-lay, maintain, protect, adjust or remove pipes, cables
or conduits or apparatus including but not limited to electricity poles,
electricity pylons, electricity masts, overhead electricity lines,
telecommunications cables and any ancillary equipment and
apparatus public and private drains, watercourses, sewers, ponds or
culverts, service media (including the pipes, cables or conduits or
apparatus of statutory undertakers);

remove fences and structures within the Land during any period
during which construction, maintenance, repair or renewal is being
carried out (subject to erection of any temporary stock-proof fencing
as is reasonably required and the re-instatement or suitable
replacement of the fences or structures following the exercise of the
rights);

store and stockpile materials (including excavated material);

create boreholes and trial excavation pits for the purposes of
intrusively surveying the land and monitoring the use of any
trenchless installation technique, to keep in place and monitor the
same through construction, maintenance repair, replacement or
decommissioning and to reinstate the Land;

to excavate materials below ground level, including soils, and to store
and re-use or dispose of the same, and in so excavating to undertake
any works, including works of protection or removal of
archaeological remains as may be required by any written scheme of
investigation approved under this Order;

lay out temporary paths and bridleways for public use;

to install, execute, implement, retain, repair, improve, renew, relocate,
maintain and carry out mitigation, maintenance, remediation works
for environmental or ecological mitigation or enhancement works,
including temporary works for noise alleviation measures and the
installation of temporary barriers for the protection of fauna;

carry out such works (together with associated fencing) required by a
planning permission and/or consent now or to be granted over the
Land and/or in accordance with any necessary licences relating to
protected species and/or wildlife; and

(in an emergency only when the cables are temporarily unusable) to
lay down, install, use, maintain and inspect underground cables,
telephone signalling and fibre-optic cables and ancillary equipment,
associated works and other conducting media together with conduits
or pipes for containing the same in and under the Land.

7. Restrictive covenants

A restrictive covenant over the Land for the benefit of the remainder of the
Order land to:

(a)

prevent anything to be done in or upon the Land or any part thereof
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for the purpose of the erection of any buildings or construction,
erection or works of any kind (including the foundations or footings
thereto) other than those related to works for the benefit of existing
highway or railway infrastructure;

(b) to prevent anything to be done by way of excavation of any kind in
the Land nor any activities which would alter, increase or decrease
ground cover or soil levels by greater than 1 metre whatsoever
without the consent in writing of the undertaker, save where such
works are reasonably required for the exercise of statutory functions
or rights in relation any public highway or railway on the Land and
will not damage, undermine or interfere with the cables;

(c) to prevent the planting or growing within the Land of any trees,
shrubs or underwood without the consent in writing of the undertaker
(such consent not to be unreasonably withheld or delayed provided
that the proposed trees, shrubs or underwood would not cause damage
to the relevant part of the authorised development nor make it
materially more difficult or expensive to access the relevant part of
the authorised development);

(d) to prevent anything being done which may interfere with free flow
and passage of electricity or telecommunications through the cables
or support for the authorised development; and

(e) to prevent carrying out operations or actions (including but not
limited to blasting and piling) which may obstruct, interrupt, or
interfere with the exercise of the rights or damage the authorised
development.

6,8, 11,12, 14,
36, 41, 42, 48,

51,53, 55, 56,
58, 61, 63, 66,
76,77,78, 82,
83, 102, 106,

114, 115, 116,
125, 126, 129,
134, 135, 136,
142, 152, 153,
154, 155, 169

174, 175, 178,
179, 180, 183,
196, 213, 214,
220, 222, 225,
226, 233, 235,
236, 238, 239,
240, 241, 243,
244, 245, 246,
252,253, 254,
255, 256, 262,
263, 264, 265,
266, 267, 268,
278, 280, 281,
286, 287, 288,
292, 295, 296,
298, 299, 300,
301, 302, 304,
305, 306, 336,

Access rights

Rights for the purposes of the construction, installation, operation,
maintenance and decommissioning of the authorised development to—

(f) pass and re-pass with or without vehicles, plant, machinery,
apparatus, equipment and materials for the purposes of the Works, the
inspection, testing, maintenance, renewal, upgrading, replacement and
removal of the cables and connection into any adjacent cables and
associated works, to take plant and equipment on to adjoining land
and make such investigations in or on the Land which is ancillary for
the purposes of exercise of the rights;

(g) to construct, use, maintain and improve a permanent means of access
including visibility splays, and retain, maintain, straighten, widen,
repair, alter, upgrade and use existing access routes for the purposes
of accessing the Land, adjoining land and highways;

(h) construct, lay down, use and remove temporary access roads
including any necessary hard standing and other surface materials
including (but not limited to) matting, aggregate, trackway, stone,
tarmacadam, terram, temporary bridging, culverting or diversion of
water courses and drains during any period during which
construction, maintenance, repair, renewal or decommissioning is
being carried out;

(i) erect temporary bridges and supporting or protective structures for the
purposes of access to adjoining land;

() place and use plant, machinery, structures and temporary structures
within the Land, and to erect temporary signage and provide
measures for the benefit of public and personnel safety;

(k) fell, lop, cut, coppice wood, uproot trees or hedges or shrubs which
now or hereafter may be present on the Land for the purpose of
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337, 344, 346, enabling the right to pass and re-pass to adjoining land;

354, 355, 356, (1) repair, improve, renew, remove, relocate and plant trees, woodland,

358, 366, 367, shrubs, hedgerows, seeding and other ecological measures together

368, 371, 372, with the right to maintain, inspect and replant such trees, shrubs and

373, 3717, 379, landscaping;

380, 407, 412, (m) erect and remove temporary fencing, gates, walls, barriers or other

429, 436, 439, means of enclosure; and

440, 461, 467, (n) lay out temporary paths and bridleways for public use as temporary

468, 469, 470, diversions for public rights of way which are interfered with during
any period in which construction, maintenance, repair or renewal
decommissioning is being carried out.

418, 419, 420, Visibility splay and highway verge rights and restrictive covenants

421, 422,423, N . .

426, 427, 428, 8. Visibility splay and highway verge rights

430, 431, 432 Rights for the purposes of the construction, installation, operation,

maintenance and decommissioning of the authorised development to—

(a) pass and re-pass with or without vehicles, plant, machinery,
apparatus, equipment and materials for the purposes of the Works,
and make such investigations in or on the Land which is ancillary for
the purposes of exercise of the rights;

(b) to construct, use, maintain and improve visibility splays, and retain,
maintain, straighten, widen, repair, alter, upgrade and use existing
access routes and visibility splays for the purposes of accessing the
Land, adjoining land and highway; and

(c) fell, lop, cut, coppice wood, uproot trees or hedges or shrubs which
now or hereafter may be present on the Land for the purpose of
maintaining visibility required for accesses.

9. Restrictive covenants

A restrictive covenant over the Land for the benefit of the remainder of the
Order land to prevent anything to be done in or upon the Land or any part
thereof for the purpose of the erection of any buildings or construction,
erection or works of any kind (including the foundations or footings thereto)
which would interfere with use as a visibility splay, other than works
undertaken by the highway authority.

145, 150, 160, Mitigation work areas access rights, mitigation rights and restrictive covenants

164, 168, 192, .

409, 459 10. Permanent access rights

Rights for the purposes of the construction, installation, operation,
maintenance and decommissioning of the authorised development to—

(a) pass and re-pass with or without vehicles, plant, machinery,
apparatus, equipment and materials for the purposes of the Works, the
inspection, testing, maintenance, renewal, upgrading, replacement and
removal of the cables and connection into any adjacent cables and
associated works, to take plant and equipment on to adjoining land
and make such investigations in or on the Land which is ancillary for
the purposes of exercise of the rights;

(b) to construct, use, maintain and improve a permanent means of access
including visibility splays, and retain, maintain, straighten, widen,
repair, alter, upgrade and use existing access routes for the purposes
of accessing the Land, adjoining land and highways;

(c) construct, lay down, use and remove temporary access roads
including any necessary hard standing and other surface materials
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including (but not limited to) matting, aggregate, trackway, stone,
tarmacadam, terram, temporary bridging, culverting or diversion of
water courses and drains during any period during which
construction, maintenance, repair, renewal or decommissioning is
being carried out;

(d) erect temporary bridges and supporting or protective structures for the
purposes of access to adjoining land;

(e) place and use plant, machinery, structures and temporary structures
within the Land, and to erect temporary signage and provide
measures for the benefit of public and personnel safety;

(f) fell, lop, cut, coppice wood, uproot trees or hedges or shrubs which
now or hereafter may be present on the Land for the purpose of
enabling the right to pass and re-pass to adjoining land;

(g) repair, improve, renew, remove, relocate and plant trees, woodland,
shrubs, hedgerows, seeding and other ecological measures together
with the right to maintain, inspect and replant such trees, shrubs and
landscaping;

(h) erect and remove temporary fencing, gates, walls, barriers or other
means of enclosure; and

(1) lay out temporary paths and bridleways for public use as temporary
diversions for public rights of way which are interfered with during
any period in which construction, maintenance, repair or renewal
decommissioning is being carried out.

11. Temporary mitigation area works rights

Rights for the purposes of the construction, installation, operation,
maintenance and decommissioning of the authorised development to—

(a) install, execute, implement, retain, repair, improve, renew, remove,
relocate and plant trees, woodland, shrubs, hedgerows, seeding and
other ecological measures together with the right to maintain, inspect
and replant such trees, shrubs and landscaping;

(b) install, execute, implement, retain, repair, improve, renew, relocate,
maintain and carry out mitigation, maintenance, remediation works
for environmental or ecological mitigation or enhancement works,
including temporary works and the installation of temporary barriers
for the protection of fauna; and

(c) carry out such works (together with associated fencing) required by a
planning permission and/or consent now or to be granted over the
Land in accordance with any necessary licences relating to protected
species and/or wildlife.

12. Restrictive covenants

A restrictive covenant over the Land for the benefit of the remainder of the
Order land to prevent any activity which would in the reasonable opinion of
the undertaker result in the disturbance of ecological mitigation areas or areas
of habitat creation including any ploughing or grazing, during the period
within which the undertaker is bound by any consent to maintain that
ecological mitigation areas or areas of habitat creation, without the prior
written consent of the undertaker.

415

Drainage rights and restrictive covenants
13. Drainage rights

Rights for the purposes of the construction, installation, operation,
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maintenance and decommissioning of the authorised development to—

(a) remove and discharge water from the Land and to install, retain, use,
maintain, inspect, alter, remove, refurbish, reconstruct, replace,
protect and improve sewers, drains, pipes, ducts, mains, conduits,
flues and to drain into and manage waterflows in any drains,
watercourses and culverts, to lay down, install, adjust, alter, construct,
create, use, maintain, repair, renew, upgrade, inspect, remove and
replace a drainage scheme on the Land (the “drainage works”);

(b) inspect, use mechanical excavation (including directional drilling
and/or digging), reinstate, remove, move or alter such part or parts of
any drainage system on the Land for the purposes of the drainage
works (including connecting the drainage works to any land drain as
at the date of the drainage works);

(c) enter, be on, and break up the surface of the Land and remain with or
without plant, vehicles, machinery, apparatus and equipment which is
ancillary to the purposes of the drainage works;

(d) store and stockpile materials (including excavated material);

(e) create boreholes and trail excavation pits for the purposes of
intrusively surveying the land and monitoring the use of any
trenchless installation technique, to keep in place and monitor the
same through construction, maintenance repair, replacement or
decommissioning and to reinstate the Land;

(f) to excavate materials below ground level, including soils, and to store
and re-use or dispose of the same, and in so excavating, to undertake
any works, including works of protection or removal of
archaeological remains as may be required by any written scheme of
investigation approved under this Order;

(g) pass and re-pass with or without vehicles, plant, machinery,
apparatus, equipment and materials for the purposes of the drainage
works;

(h) place and use plant, machinery, structures and temporary structures
within the Land, and to erect temporary signage and provide
measures for the benefit of public and personnel safety for the
purposes of the drainage works;

(1) erect fencing, gates, walls, barriers or other means of enclosure, and
create secure works areas or compounds including temporary
trenchless installation technique compounds and working areas for
the purposes of the drainage works;

(j) construct, lay down, use and remove temporary access roads
including any necessary hard standing and other surface materials
including (but not limited to) matting, aggregate, trackway, stone,
tarmacadam, terram, temporary bridging, culverting or diversion of
water courses and drains during any period during which
construction, maintenance, repair or renewal of any drainage work is
being carried out;

(k) effect access to the highway;

(I) make such investigations in or on the Land as required for the
purposes of the drainage works;

(m) use or resort to trenchless installation techniques including (but not
limited to) directional drilling in connection with the drainage works;

(n) fell, lop or cut, coppice wood, uproot trees or hedges or shrubs which
now or hereafter may be standing on the Land or other land which
would if not felled, lopped, cut or removed obstruct or interfere with

68




the drainage works;

(o) install, alter, re-lay, maintain, protect, adjust or remove pipes, cables
or conduits or apparatus including but not limited to electricity poles,
electricity pylons, electricity masts, overhead electricity lines,
telecommunications cables and any ancillary equipment and
apparatus public and private drains, watercourses, sewers, ponds or
culverts, service media (including the pipes, cables or conduits or
apparatus of statutory undertakers);

(p) toinstall, execute, implement, retain, repair, improve, renew, relocate,
maintain and carry out mitigation, maintenance, remediation works
for environmental or ecological mitigation or enhancement works,
including temporary works for noise alleviation measures and the
installation of temporary barriers for the protection of fauna; and

(q) to carry out such works (together with associated fencing) required by
a planning permission and/or consent now or to be granted over the
Land in accordance with any necessary licences relating to protected
species and/or wildlife.

14. Restrictive covenants

A restrictive covenant over the Land for the benefit of the remainder of the
Order land to—

(a) prevent anything to be done in or upon the Land or any part thereof
for the purpose of the erection of any buildings or construction
erection or works of any kind (including the foundations or footings
thereto); and

(b) prevent anything to be done by way of hard surfacing of the Land
with concrete of any kind or with any other material or surface
whatsoever without the consent in writing of the undertaker (such
consent not to be unreasonably withheld or delayed if the proposed
surfacing would not cause damage to relevant part of the authorised
development nor make it materially more difficult or expensive to
maintain the authorised development).

141, 143, 144,
146, 148, 149,
151, 156, 158,
163, 165, 166,
167, 177, 185,
186, 188, 189,
191, 193, 198,
199, 200, 201,
202, 203, 204,
206, 207, 208,
209, 360, 361,
362, 363, 364,
376, 378, 408,
410, 445, 446,
447, 448, 456,
457, 458, 460

Temporary mitigation area works rights and restrictive covenants
15. Temporary mitigation area works rights

Rights for the purposes of the construction, installation, operation,
maintenance and decommissioning of the authorised development to—

(a) install, execute, implement, retain, repair, improve, renew, remove,
relocate and plant trees, woodland, shrubs, hedgerows, seeding and
other ecological measures together with the right to maintain, inspect
and replant such trees, shrubs and landscaping;

(b) install, execute, implement, retain, repair, improve, renew, relocate,
maintain and carry out mitigation, maintenance, remediation works
for environmental or ecological mitigation or enhancement works,
including temporary works and the installation of temporary barriers
for the protection of fauna; and

(c) carry out such works (together with associated fencing) required by a
planning permission and/or consent now or to be granted over the
Land in accordance with any necessary licences relating to protected
species and/or wildlife.

16. Restrictive covenants

A restrictive covenant over the Land for the benefit of the remainder of the
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Order land to prevent any activity which would in the reasonable opinion of
the undertaker result in the disturbance of ecological mitigation areas or areas
of habitat creation including any ploughing or grazing, during the period
within which the undertaker is bound by any consent to maintain that
ecological mitigation areas or areas of habitat creation, without the prior
written consent of the undertaker.

472,473, 478,
479, 480, 481,
482, 483, 484,
485, 486

National Grid substation works area rights

Rights for the purposes of the construction, installation, operation,
maintenance and decommissioning of the authorised development to—

(a) lay down, install, retain, adjust, alter, construct, operate, erect, use,
maintain, repair, renew, upgrade, inspect, remove and replace the
electricity cables (including the removal of materials including spoil)
in, under, over and/or on the Land, together with such telemetry and
fibre-optic lines, ducting, jointing bays and other apparatus,
protection measures, cable marker posts, chambers and manholes,
manhole covers and other equipment which is ancillary to the
purposes of transmitting electricity along such electricity cables (all
collectively referred to as the “cables”);

(b) enter, be on, and break open and break up the surface of the Land and
remain with or without plant, vehicles, machinery, apparatus and
equipment which is ancillary to the purposes of transmitting
electricity along the cables;

(c) to benefit from continuous vertical and lateral support for the
authorised development;

(d) pass and re-pass with or without vehicles, plant, machinery,
apparatus, equipment and materials for the purposes of laying down,
installing, adjusting, altering, constructing, using, maintaining,
repairing, renewing, inspecting the authorised development and for
removing and replacing the cables;

(e) to use, maintain, renew improve and alter existing accesses, roads,
streets, tracks or ways over the Land, providing that such use is not
exclusive and exercise of this right must not prevent or unreasonably
inhibit use by other parties;

(f) construct, lay down, use and remove temporary access roads
including any necessary hard standing and other surface materials
including (but not limited to) matting, aggregate, trackway, stone,
tarmacadam, terram, temporary bridging, culverting or diversion of
water courses and drains during any period during which
construction, maintenance, repair, renewal or decommissioning is
being carried out;

(g) place and use plant, machinery, structures and temporary structures
within the Land, and to erect temporary signage and provide
measures for the benefit of public and personnel safety;

(h) fell, lop, cut, coppice wood, uproot trees or hedges or shrubs which
now or hereafter may be present on the Land for the purpose of
enabling the right to pass and re-pass to adjoining land; and

(i) remove and discharge water from the Land and to install, retain, use,
maintain, inspect, alter, remove, refurbish, reconstruct, replace,
protect and improve sewers, drains, pipes, ducts, mains, conduits,
flues and to drain into and manage waterflows in any drains,
watercourses and culverts, to lay down, install, adjust, alter, construct,
create, use, maintain, repair, renew, upgrade, inspect, remove and
replace a drainage scheme on the Land; and
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(j) 1install, alter, re-lay, maintain, protect, adjust or remove pipes, cables
or conduits or apparatus including but not limited to electricity poles,
electricity pylons, electricity masts, overhead electricity lines,
telecommunications cables and any ancillary equipment and
apparatus public and private drains, watercourses, sewers, ponds or
culverts, service media (including the pipes, cables or conduits or
apparatus of statutory undertakers).

487, 488, 489,
490, 491, 492,
496, 497

National Grid substation access area rights

Rights for the purposes of the construction, installation, operation,
maintenance and decommissioning of the authorised development to—

(k) pass and re-pass with or without vehicles, plant, machinery,
apparatus, equipment and materials for the purposes of laying down,
installing, adjusting, altering, constructing, using, maintaining,
repairing, renewing, inspecting the authorised development and for
removing and replacing the cables;

(1) to use, maintain, renew improve and alter existing accesses, roads,
streets, tracks or ways over the Land, providing that such use is not
exclusive and exercise of this right must not prevent or unreasonably
inhibit use by other parties;

(m) construct, lay down, use and remove temporary access roads
including any necessary hard standing and other surface materials
including (but not limited to) matting, aggregate, trackway, stone,
tarmacadam, terram, temporary bridging, culverting or diversion of
water courses and drains during any period during which
construction, maintenance, repair, renewal or decommissioning is
being carried out;

(n) place and use plant, machinery, structures and temporary structures
within the Land, and to erect temporary signage and provide
measures for the benefit of public and personnel safety;

(o) fell, lop, cut, coppice wood, uproot trees or hedges or shrubs which
now or hereafter may be present on the Land for the purpose of
enabling the right to pass and re-pass to adjoining land; and

(p) remove and discharge water from the Land and to install, retain, use,
maintain, inspect, alter, remove, refurbish, reconstruct, replace,
protect and improve sewers, drains, pipes, ducts, mains, conduits,
flues and to drain into and manage waterflows in any drains,
watercourses and culverts, to lay down, install, adjust, alter, construct,
create, use, maintain, repair, renew, upgrade, inspect, remove and
replace a drainage scheme on the Land; and

(q) install, alter, re-lay, maintain, protect, adjust or remove pipes, cables
or conduits or apparatus including but not limited to electricity poles,
electricity pylons, electricity masts, overhead electricity lines,
telecommunications cables and any ancillary equipment and
apparatus public and private drains, watercourses, sewers, ponds or
culverts, service media (including the pipes, cables or conduits or
apparatus of statutory undertakers).
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SCHEDULE & Article 20

Modification of compensation and compulsory purchase enactments for
creation of new rights and imposition of restrictive covenants

Compensation enactments

1. The enactments for the time being in force with respect to compensation for the compulsory
purchase of land apply, with the necessary modifications as respects compensation, in the case of a
compulsory acquisition under this Order of a right by the creation of a new right or imposition of a
restrictive covenant as they apply as respects compensation for the compulsory purchase of land
and interests in land.

2.—(1) Without limitation on the scope of paragraph 1, the 1961 Act has effect subject to the
following modification—

(2) For section SA(5A) (relevant valuation date) of the 1961 Act substitute—
“(5A) If—

(a) the acquiring authority enters on land for the purposes of exercising a right in
pursuance of a notice of entry under section 11(1) of the Compulsory Purchase Act
1965 (as modified by paragraph 8 of Schedule 8 to the Awel y Mor Offshore Wind
Farm Order 2023).

(b) the acquiring authority is subsequently required by a determination under
paragraph 12 of Schedule 2A to the Compulsory Purchase Act 1965 (as substituted
by paragraph 11 of Schedule 8 to the Awel y Mor Offshore Wind Farm Order
2023) to acquire an interest in the land; and

(c) the acquiring authority enters on and takes possession of that land,

the authority is deemed for the purposes of sub-section (3)(a) to have entered on that land
when it entered on that land for the purpose of exercising that right.”

3.—(1) Without limitation on the scope of paragraph 1, the Land Compensation Act 1973(a) has
effect subject to the modifications set out in sub-paragraph (2).

(2) In section 44(1) (compensation for injurious affection), as it applies to compensation for
injurious affection under section 7 (measure of compensation in case of severance) of the 1965
Act as substituted by paragraph 6 of this Schedule—

(a) for “land is acquired or taken from” substitute “a right or restrictive covenant over land is
purchased from or imposed on”; and

(b) for “acquired or taken from him” substitute “over which the right is exercisable or the
restrictive covenant enforceable.

Application of Part 1 of the 1965 Act

4.—(1) Part 1 (compulsory purchase under Acquisition of Land Act of 1946) of the 1965 Act, as
applied by section 125 (application of compulsory acquisition provisions) of the 2008 Act (and
modified by article 25 (modification of Part 1 of the 1965 Act) to the acquisition of land under
article 18 (compulsory acquisition of land), applies to the compulsory acquisition of a right by the
creation of a new right, or to the imposition of a restrictive covenant under article 20 (compulsory
acquisition of rights)

(a) with the modifications specified in sub-paragraph 4(2); and

(b) with such other modifications as may be necessary.

(a) 1973 c.26.
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(2) The modifications referred to in sub-paragraph (1) are set out in the following provisions of
this Schedule.

5. References in the 1965 Act to land are, in the appropriate contexts, to be read (according to
the requirements of the particular context) as referring to, or as including references to—

(a) the right acquired or to be acquired, or the restriction imposed or to be imposed; or

(b) the land over which the right is or is to be exercisable, or the restriction is or is to be
enforceable.

6. For section 7 (measure of compensation in case of severance) of the 1965 Act substitute—

“7. In assessing the compensation to be paid by the acquiring authority under this Act,
regard must be had not only to the extent (if any) to which the value of the land over which
the right is to be acquired or the restrictive covenant is to be imposed is depreciated by the
acquisition of the right or the imposition of the covenant but also to the damage (if any) to
be sustained by the owner of the land by reason of its severance from other land of the
owner, or injuriously affecting that other land by the exercise of the powers conferred by
this or the special Act.”

7. The following provisions of the 1965 Act (which state the effect of a deed poll executed in
various circumstances where there is no conveyance by persons with interests in the land), that is
to say—

(a) section 9(4) (failure by owners to convey);

(b) paragraph 10(3) of Schedule 1 (persons without power to sell their interests);
(c) paragraph 2(3) of Schedule 2 (absent and untraced owners); and

(d) paragraphs 2(3) and 7(2) of Schedule 4 (common land);

are modified so as to secure that, as against persons with interests in the land which are expressed
to be overridden by the deed, the right which is to be compulsorily acquired or the restrictive
covenant which is to be imposed is vested absolutely in the acquiring authority.

8. Section 11 (powers of entry) of the 1965 Act is modified so as to secure that, where the
acquiring authority has served notice to treat in respect of any right or restriction, as well as the
notice of entry required by sub-section (1) of that section (as it applies to a compulsory
acquisition), it has power, exercisable in equivalent circumstances and subject to equivalent
conditions, to enter for the purpose of exercising that right or enforcing that restrictive covenant;
and sections 11A(a) (powers of entry: further notices of entry), 11B(b) (counter-notice requiring
possession to be taken on specified date), 12 (unauthorised entry) and 13 (refusal to give
possession to acquiring authority) of the 1965 Act are modified correspondingly.

9. Section 20 (tenants at will, etc.) of the 1965 Act applies with the modifications necessary to
secure that persons with such interests in land as are mentioned in that section are compensated in
a manner corresponding to that in which they would be compensated on a compulsory acquisition
under this Order of that land, but taking into account only the extent (if any) of such interference
with such an interest as is actually caused, or likely to be caused, by the exercise of the right or the
enforcement of the restrictive covenant in question.

10. Section 22 (interests omitted from purchase) of the 1965 Act as modified by article 25(4) is
also modified so as to enable the acquiring authority in circumstances corresponding to those
referred to in that section, to continue to be entitled to exercise the right acquired, subject to
compliance with that section as respects compensation.

11. For Schedule 2A of the 1965 Act substitute—

(a) Section 11A was inserted by section 186(3) of the Housing and Planning Act 2016 (c. 22).
(b) Section 11B was inserted by section 187(2) of the above Act.
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“SCHEDULE 2A Section 8

COUNTER-NOTICE REQUIRING PURCHASE OF LAND NOT
IN NOTICE TO TREAT

Introduction

1.—(1) This Schedule applies where an acquiring authority serves a notice to treat in
respect of a right over, or a restrictive covenant affecting, the whole or part of a house,
building or factory and has not executed a general vesting declaration under section 4
(execution of declaration) of the 1981 Act as applied by article 23 (application of the 1981
Act) of the Awel y Mor Offshore Wind Farm Order 2023 in respect of the land to which the
notice to treat relates.

(2) But see article 24 (acquisition of subsoil only) of the Awel y Mor Offshore Wind
Farm Order 2023 which excludes the acquisition of subsoil only from this Schedule.

(3) In this Schedule, “house” includes any park or garden belonging to a house.

Counter-notice requiring purchase of land

2. A person who is able to sell the house, building or factory (“the owner”) may serve a
counter-notice requiring the acquiring authority to purchase the owner’s interest in the
house, building or factory.

3. A counter-notice under paragraph 2 must be served within the period of 28 days
beginning with the day on which the notice to treat was served.

Response to counter-notice

4. On receiving a counter-notice, the acquiring authority must decide whether to—
(a) withdraw the notice to treat;
(b) accept the counter-notice; or
(c) refer the counter-notice to the Upper Tribunal.
5. The authority must serve notice of their decision on the owner within the period of 3

months beginning with the day on which the counter-notice is served (“the decision
period”).

6. If the authority decides to refer the counter-notice to the Upper Tribunal they must do
so within the decision period.

7. If the authority does not serve notice of a decision within the decision period it is to be
treated as if it had served notice of a decision to withdraw the notice to treat at the end of
that period.

8. If the authority serves notice of a decision to accept the counter-notice, the compulsory
purchase order and the notice to treat are to have effect as if they included the owner’s
interest in the house, building or factory.

Determination by the Upper Tribunal
9.0n a referral under paragraph 6, the Upper Tribunal must determine whether the
acquisition of the right or the imposition of the restrictive covenant would—

(a) in the case of a house, building or factory, cause material detriment to the house,
building or factory; or

(b) in the case of a park or garden, seriously affect the amenity or convenience of the
house to which the park or garden belongs.
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10. In making the determination, the Upper Tribunal must take into account—
(a) the effect of the acquisition of the right or the imposition of the covenant;

(b) the use to be made of the right or covenant proposed to be acquired or imposed;
and

(c) if the right or covenant is proposed to be acquired or imposed for works or other
purposes extending to other land, the effect of the whole of the works and the use
of the other land.

11. If the Upper Tribunal determines that the acquisition of the right or the imposition of
the covenant would have either of the consequences described in paragraph 9, it must
determine how much of the house, building or factory the acquiring authority ought to be
required to take.

12. If the Upper Tribunal determines that the acquiring authority ought to be required to
take some or all of the house, building or factory, the compulsory purchase order and the
notice to treat are to have effect as if they included the owner’s interest in that land.

13.—(1) If the Upper Tribunal determines that the acquiring authority ought to be
required to take some or all of the house, building or factory, the acquiring authority may at
any time within the period of six weeks beginning with the day on which the Upper
Tribunal makes its determination withdraw the notice to treat in relation to that land.

(2) If the acquiring authority withdraws the notice to treat under this paragraph it must
pay the person on whom the notice was served compensation for any loss or expense
caused by the giving and withdrawing of the notice.

14. Any dispute as to the compensation is to be determined by the Upper Tribunal.”

SCHEDULE 9 Article 38

Protective provisions

PART 1
Protection for electricity, gas, water and sewerage undertakers

1. The provisions of this Part have effect unless otherwise agreed in writing between the
undertaker and the utility undertaker in question.

2. In this Part—

“alternative apparatus” means alternative apparatus adequate to enable the utility undertaker in
question to fulfil its statutory functions in a manner no less efficient than previously;

“apparatus” means—

(a) in the case of a utility undertaker within paragraph (a) of the definition of that term,
electric lines or electrical plant (as defined in the Electricity Act 1989(a), belonging to or
maintained by that licence holder;

(b) in the case of a utility undertaker within paragraph (b) of the definition of that term, any
mains, pipes or other apparatus belonging to or maintained by that gas transporter within
the meaning of Part 1 of the Gas Act 1986(b) for the purposes of gas supply;

(a) 1989 c.29.
(b) 1986 c. 44.
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(c) in the case of a utility undertaker within paragraph (c) of the definition of that term,
mains, pipes or other apparatus belonging to or maintained by that water undertaker for
the purposes of water supply; and

(d) in the case of a utility undertaker within paragraph (d) of the definition of that term—

(1) any drain or works vested in the sewerage undertaker under the Water Industry Act
1991(a); and

(i1) any sewer which is so vested or is the subject of a notice of intention to adopt given
under section 102(4) (adoption of sewers and disposal works) of that Act or an
agreement to adopt made under section 104 (agreements to adopt sewer, drain or
sewerage disposal works, at future date) of that Act(b),

and includes a sludge main, disposal main (within the meaning of section 219 (general
interpretation) of that Act) or sewer outfall and any manholes, ventilating shafts, pumps
or other accessories forming part of any such sewer, drain or works, and includes any
structure in which apparatus is or is to be lodged or which gives or will give access to
apparatus;

“functions” includes powers and duties;

“in” in a context referring to apparatus or alternative apparatus in land includes a reference to
apparatus or alternative apparatus under, over or upon land;

“plan” includes all designs, drawings, specifications, method statements, soil reports,
programmes, calculations, risk assessments and other documents that are reasonably necessary
properly and sufficiently to describe the works to be executed; and

“utility undertaker” means—

(e) any licence holder within the meaning of Part 1 of the Electricity Act 1989;

(f) a gas transporter within the meaning of Part 1 of the Gas Act 1986;

(g) a water undertaker within the meaning of the Water Industry Act 1991; and

(h) a sewerage undertaker within the meaning of Part 1 of the Water Industry Act 1991,

for the area of the onshore works, and in relation to any apparatus, means the utility undertaker to
whom it belongs or by whom it is maintained.

On street apparatus and offshore works

3. This Part does not apply to—

(a) apparatus in respect of which the relations between the undertaker and the utility
undertaker are regulated by the provisions of Part 3 (street works in England and Wales)
of the 1991 Act; and

(b) the offshore works.

Acquisition of land

4. Regardless of any provision of this Order or anything shown on the land plans, the undertaker
must not acquire any apparatus otherwise than by agreement.

Removal of apparatus

5.—(1) If, in the exercise of the powers conferred by this Order, the undertaker acquires any
interest in any land in which any apparatus is placed or requires that the utility undertaker’s
apparatus is relocated or diverted, that apparatus must not be removed under this Part, and any
right of a utility undertaker to maintain that apparatus in that land must not be extinguished until

(a) 1991 c. 56.
(b) Section 104 was amended by section 42(3) of the Flood and Water Management Act 2010 (c. 29).
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alternative apparatus has been constructed and is in operation to the reasonable satisfaction of the
utility undertaker in question.

(2) If, for the purpose of executing any works in, on or under any land purchased, held,
appropriated or used under this Order, the undertaker requires the removal of any apparatus placed
in that land, the undertaker must give to the utility undertaker in question 28 days’ written notice
of that requirement, together with a plan of the work proposed, and of the proposed position of the
alternative apparatus to be provided or constructed; and in that case (or if in consequence of the
exercise of any of the powers conferred by this Order a utility undertaker reasonably needs to
remove any of its apparatus) the undertaker must, subject to sub-paragraph (3), afford to the utility
undertaker the necessary facilities and rights for the construction of alternative apparatus in other
land of the undertaker and subsequently for the maintenance of that apparatus.

(3) If alternative apparatus or any part of such apparatus is to be constructed elsewhere than in
other land of the undertaker, or the undertaker is unable to afford such facilities and rights as are
mentioned in sub-paragraph (2) in the land in which the alternative apparatus or part of such
apparatus is to be constructed, the utility undertaker in question must, on receipt of a written
notice to that effect from the undertaker, as soon as reasonably possible use reasonable endeavours
to obtain the necessary facilities and rights in the land in which the alternative apparatus is to be
constructed.

(4) Any alternative apparatus to be constructed in land of the undertaker under this Part must be
constructed in such manner and in such line or situation as may be agreed between the utility
undertaker in question and the undertaker or in default of agreement settled by arbitration in
accordance with article 44 (arbitration).

(5) The utility undertaker in question must, after the alternative apparatus to be provided or
constructed has been agreed or settled by arbitration in accordance with article 44 (arbitration),
and after the grant to the utility undertaker of any such facilities and rights as are referred to in
sub-paragraph (2) or (3), proceed without unnecessary delay to construct and bring into operation
the alternative apparatus and subsequently to remove any apparatus required by the undertaker to
be removed under the provisions of this Part.

(6) Regardless of anything in sub-paragraph (5), if the undertaker gives notice in writing to the
utility undertaker in question that the undertaker desires itself to execute any work, or part of any
work, in connection with the construction or removal of apparatus in any land of the undertaker,
that work, instead of being executed by the utility undertaker, must be executed by the undertaker
without unnecessary delay under the superintendence, if given, and to the reasonable satisfaction
of the utility undertaker.

(7) Nothing in sub-paragraph (6) authorises the undertaker to execute the placing, installation,
bedding, packing, removal, connection or disconnection of any apparatus, or execute any filling
around the apparatus (where the apparatus is laid in a trench) within 300 millimetres of the
apparatus.

Facilities and rights for alternative apparatus

6.—(1) Where, in accordance with the provisions of this Part, the undertaker affords to a utility
undertaker facilities and rights for the construction and maintenance in land of the undertaker of
alternative apparatus in substitution for apparatus to be removed, those facilities and rights must
be granted upon such terms and conditions as may be agreed between the undertaker and the
utility undertaker in question or in default of agreement settled by arbitration in accordance with
article 44 (arbitration).

(2) In settling those terms and conditions in respect of alternative apparatus to be constructed in
or along the authorised development, the arbitrator must—

(a) give effect to all reasonable requirements of the undertaker for ensuring the safety and
efficient operation of the authorised development and for securing any subsequent
alterations or adaptations of the alternative apparatus that may be required to prevent
interference with any proposed works of the undertaker; and
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(b) so far as it may be reasonable and practicable to do so in the circumstances of the
particular case, give effect to the terms and conditions, if any, applicable to the apparatus
constructed in or along the authorised project for which the alternative apparatus is to be
substituted.

(3) If the facilities and rights to be afforded by the undertaker in respect of any alternative
apparatus, and the terms and conditions subject to which those facilities and rights are to be
granted, are in the opinion of the arbitrator less favourable on the whole to the utility undertaker in
question than the facilities and rights enjoyed by it in respect of the apparatus to be removed and
the terms and conditions to which those facilities and rights are subject, the arbitrator must make
such provision for the payment of compensation by the undertaker to that utility undertaker as
appears to the arbitrator to be reasonable having regard to all the circumstances of the particular
case.

Retained apparatus

7.—(1) Not less than 28 days before starting the execution of any works in, on or under any land
purchased, held, appropriated or used under this Order that are near to, or will or may affect, any
apparatus the removal of which has not been required by the undertaker under paragraph 5(2), the
undertaker must submit to the utility undertaker in question a plan of the works to be executed.

(2) Those works must be executed only in accordance with the plan submitted under sub-
paragraph (1) and in accordance with such reasonable requirements as may be made in accordance
with sub-paragraph (3) by the utility undertaker for the alteration or otherwise for the protection of
the apparatus, or for securing access to it, and the utility undertaker is entitled to watch and inspect
the execution of those works.

(3) Any requirements made by a utility undertaker under sub-paragraph (2) must be made within
a period of 21 days beginning with the date on which a plan under sub-paragraph (is submitted to
it.

(4) If a utility undertaker, in accordance with sub-paragraph (3) and in consequence of the works
proposed by the undertaker, reasonably requires the removal of any apparatus and gives written
notice to the undertaker of that requirement, the provisions of this Part apply as if the removal of
the apparatus had been required by the undertaker under paragraph 5(2).

(5) Nothing in this paragraph precludes the undertaker from submitting at any time or from time
to time, but in no case less than 28 days before commencing the execution of any works, a new
plan instead of the plan previously submitted, and having done so the provisions of this paragraph
apply to and in respect of the new plan.

(6) The undertaker is not required to comply with sub-paragraph (1) in a case of emergency but
in that case it must give to the utility undertaker in question notice as soon as is reasonably
practicable and a plan of those works as soon as reasonably practicable subsequently and must
comply with sub-paragraph (2) in so far as is reasonably practicable in the circumstances.

Expenses and costs

8.—(1) Subject to the following provisions of this paragraph, the undertaker must repay to a
utility undertaker the reasonable expenses agreed with the undertaker in advance and reasonably
incurred by that utility undertaker in, or in connection with, the inspection, removal, alteration or
protection of any apparatus or the construction of any new apparatus which may be required in
consequence of the execution of any such works as are referred to in paragraph 5(2).

(2) The value of any apparatus removed under the provisions of this Part must be deducted from
any sum payable under sub-paragraph (1), that value being calculated after removal.

(3) If in accordance with the provisions of this Part—

(a) apparatus of better type, of greater capacity or of greater dimensions is placed in
substitution for existing apparatus of worse type, of smaller capacity or of smaller
dimensions; or
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(b) apparatus (whether existing apparatus or apparatus substituted for existing apparatus) is
placed at a depth greater than the depth at which the existing apparatus was situated,

and the placing of apparatus of that type or capacity or of those dimensions or the placing of
apparatus at that depth, as the case may be, is not agreed by the undertaker or, in default of
agreement, is not determined by arbitration in accordance with article 44 (arbitration) to be
necessary then, if such placing involves cost in the construction of works under this Part
exceeding that which would have been involved if the apparatus placed had been of the existing
type, capacity or dimensions, or at the existing depth, as the case may be, the amount which apart
from this sub-paragraph would be payable to the utility undertaker in question by virtue of sub-
paragraph (1) must be reduced by the amount of that excess.

(4) For the purposes of sub-paragraph (3)—

(a) an extension of apparatus to a length greater than the length of existing apparatus must
not be treated as a placing of apparatus of greater dimensions than those of the existing
apparatus; and

(b) where the provision of a joint in a pipe or cable is agreed, or is determined to be
necessary, the consequential provision of a jointing chamber or of a manhole must be
treated as if it also had been agreed or had been so determined.

(5) An amount which apart from this sub-paragraph would be payable to a utility undertaker in
respect of works by virtue of sub-paragraph (1) must, if the works include the placing of apparatus
provided in substitution for apparatus placed more than 7 years and 6 months earlier so as to
confer on the utility undertaker any financial benefit by deferment of the time for renewal of the
apparatus in the ordinary course, is to be reduced by the amount which represents that benefit.

9.—(1) Subject to sub-paragraphs (2) and (3), if by reason or in consequence of the construction
of any such works referred to in paragraph 5(2) any damage is caused to any apparatus (other than
apparatus the repair of which is not reasonably necessary in view of its intended removal for the
purposes of those works) or property of a utility undertaker, or there is any interruption in any
service provided, or in the supply of any goods, by any utility undertaker, the undertaker must—

(a) bear and pay the cost reasonably incurred by that utility undertaker in making good such
damage or restoring the supply; and

(b) make reasonable compensation to that utility undertaker for any other expenses, loss,
damages, penalty or costs incurred by the utility undertaker,
by reason or in consequence of any such damage or interruption.

(2) Nothing in sub-paragraph (1) imposes any liability on the undertaker with respect to any
damage or interruption to the extent that it is attributable to the act, neglect or default of a utility
undertaker, its officers, servants, contractors or agents.

(3) A utility undertaker must give the undertaker reasonable notice of any such claim or demand
and no settlement or compromise is to be made without the consent of the undertaker and, if such
consent is withheld, the undertaker has the sole conduct of any settlement or compromise or of any
proceedings necessary to resist the claim or demand.

Miscellaneous

10. Nothing in this Part affects the provisions of any enactment or agreement regulating the
relations between the undertaker and a utility undertaker in respect of any apparatus in land
belonging to the undertaker on the date on which this Order is made.

PART 2
For the protection of DWr Cymru Cyfyngedig (DC)

11. For the protection of DC referred to in this Part 2 of Schedule 9, the following provisions,
unless otherwise agreed in writing between the undertaker and DC, have effect.
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12. In this Part of this Schedule:

“accessories” has the same meaning as that set out in section 219 of the Water Industry Act
1991 but also includes any feature or aspect of a design that is intended to receive or facilitate
the receipt of rainwater or surface water and which is part of a sustainable drainage system;

“DC apparatus” means all apparatus or accessories vested in or belonging to DC for the
purpose of carrying on its statutory undertaking including reservoirs, water treatment works
and waste water treatment works;

“clearance area” means the area of land:

(a) within 3 metres either side of the centre line of any public sewer or public water main that
is less than 300mm in diameter; or

(b) within 6 metres either side of a public sewer or public water main where the public sewer
or public water main is 300mm in diameter or more.

“DC” means Dwr Cymru Cyfyngedig, a limited company registered in Wales under Company
No. 2366777 and having its registered office at Dwr Cymru Welsh Water, Linea, Fortran
Road, St Mellons, Cardiff, Wales, CF3 OLT or its properly authorised agents or sub-
contractors;

“draft specification” means a detailed plan, cross- section and description of the works to be
prepared by the undertaker (including, without limitation, a method statement and risk
assessment setting out the intention in respect of the works, construction methods and
programmes, position of the affected DC apparatus and intended works;

“emergency works” has the same meaning as in section 52 of the 1991 Act;

“functions” has the same meaning as in section 219 WIA 1991 and includes powers and
duties;

“in” in a context referring to DC apparatus in land includes a reference to DC apparatus under,
over or upon land;

“sustainable drainage system” means any structure designed to receive rainwater and other
surface water where such structure includes any feature or aspect of design that is intended to
receive or facilitate the receipt of rainwater except a public sewer or a natural watercourse;

“WIA 1991”7 means the Water Industry Act 1991 (c.56) as amended;

“works” means any works forming part of the authorised development in, on, over or under
any land purchased, held, or used under this Order that are within 15 metres measured in any
direction of any DC apparatus, or reasonably likely to affect any DC apparatus together with
all ancillary actions relating hereto; and

for the avoidance of doubt, all other terms are as defined in Part 2 of this Schedule or article 2 of
this Order.

13.—(1) Regardless of any provision in this Order or anything shown on the land plans or
contained in the book of reference, the undertaker is not to acquire any DC apparatus or its
accessories or override or extinguish any easement or other interest of DC or acquire any land or
other interest of DC identified in the book of reference or create any new rights over the same
otherwise than by agreement with DC (not to be unreasonably withheld or delayed) in accordance
with the provisions of this Schedule.

(2) Sub-paragraph (1) does not apply to the powers conferred on the undertaker by this Order to
interfere temporarily with DC’s rights to access DC apparatus or accessories but subject always to
paragraphs 17 and 18 of this Part and to the undertaker giving DC 28 days notice of such
interference.

Precedence of the WIA 1991

14.—(1) Regardless of any provision of this Order and this Schedule the undertaker must
comply fully with all provisions of the WIA 1991 in relation to any use of, any connection with or
any actions or omissions which in any way affect the DC apparatus and nothing in this Order
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releases the undertaker from the requirement to comply with the provisions of the WIA 1991 in
relation to any use of, any connection with or any actions or omissions which in any way affect the
DC apparatus, including without limitation:

(a) sections 41-44 of the WIA 1991 in respect of water main requisitions;

(b) section 45 of the WIA 1991 in respect of any connections to a water main;

(c) sections 98-101 of the WIA 1991 in respect of sewer requisitions;

(d) section 102 of the WIA 1991 in respect of the adoption of sewers and disposal works;

(e) section 104 of the WIA 1991 in respect of the adoption of any sewers, drains or sewage
disposal works as part of the development;

(f) sections 106 to 109 of the WIA 1991 (inclusive) in respect of any connections to public
Sewers;

(g) section 111 of the WIA 1991 in respect of the restrictions on use of public sewers;

(h) sections 158 and 159 of the WIA 1991 in respect of statutory rights of access to DC
apparatus;

(i) section 174 of the WIA 1991 in respect of offences of interference with works etc;
(j) section 178 of the WIA 1991 in respect of obstruction of sewerage works etc;

(k) section 185 of the WIA 1991 in respect of the removal, diversion or alteration of DC
apparatus.

(2) The arbitration provisions at article 44 of this Order must not apply where DC uses a warrant
of entry in accordance with the provisions of the WIA 1991.

Protection of DC apparatus

15.—(1) Not less than 28 days before starting the execution of any works that are within the
clearance area or will, or could reasonably foreseeably affect, any DC apparatus the removal or
alteration of which has not been required by the undertaker under paragraph 14(1), the undertaker
must submit to DC written notice together with a draft specification. For the purposes of preparing
the draft specification DC must, following a written request and subject to such reasonable
conditions as may be imposed by DC (including in respect of payment of its reasonable costs in
meeting the request), provide the undertaker with copies of such plans and records of its apparatus
as may be held by DC.

(2) DC is to examine the draft specification submitted under sub-paragraph 15(1) and give its
written consent or proposed amendments (each not to be unreasonably withheld or delayed) to the
draft specification (including the proposed commencement date and anticipated completion date)
within 28 days from the date of receipt (and in the event of amendments the process in this sub-
paragraph 15(2) will be repeated where those amendments are not accepted by the undertaker).
For the avoidance of doubt, DC’s proposed amendments may include such reasonable
requirements for the alteration (including but not limited to the extension of DC apparatus) or
otherwise for the protection of DC apparatus, or for securing access to it.

(3) If after the expiry of 28 days DC has not communicated approval or disapproval under sub-
paragraph 15(2), the undertaker may write to DC at
DeveloperServicesassetenquiries@dwrcymru.com or such other address as DC may appoint
instead for that purpose and notify the undertaker in writing clearly stating that no response has
been received from DC under sub-paragraph 15(2) and that a response must be provided to the
undertaker within 14 days from the date of receipt of the correspondence sent under this sub-
paragraph 15(3) and if no response is received within 14 days from the date of receipt DC is
deemed to have approved the plans as supplied under sub-paragraph 15(2).

(4) Once approved under sub-paragraph 15(2) or 15(3), the draft specification is to become the
specification and the works are to be executed only in accordance with the specification and such
reasonable requirements as may be made in accordance with sub-paragraph 15(2) and DC is
entitled to watch and inspect the execution of those works.
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(5) Nothing in this paragraph 15 precludes the undertaker from submitting at any time or from
time to time, but in no case less than 28 days before commencing the execution of any works, a
draft specification instead of the draft specification previously submitted, and having done so the
provisions of this paragraph 15 apply to and in respect of the new draft specification.

(6) The undertaker is not required to comply with sub-paragraph 15(1) in a case of emergency
provided it has complied with paragraph 18 below save that the undertaker is to comply with sub-
paragraphs 15(1) and (4) above in so far as is reasonably practicable in the circumstances.

(7) DC may opt to carry out any temporary and/or protective works specified under sub-
paragraph 15(2) to DC apparatus, and if DC opts to do so it will:

(a) agree the scope and timings of the works with the undertaker (and the undertaker must
not unreasonably withhold or delay its agreement to the same);

(b) provide an invoice together with supporting evidence of the estimated costs of the works
on the basis of which it is to agree with undertaker the reasonable costs of the works to be
met by the undertaker;

(c) following agreement and payment of the costs, DC will as soon as reasonably practicable
carry out and complete the works; and

(d) notify the undertaker immediately in writing upon completion of the temporary and/or
protective works.

(8) Where DC apparatus will be affected by the works the undertaker must determine the exact
location of DC apparatus prior to any works being carried out by the undertaker.

(9) The undertaker must give DC at least 7 days’ advance written notice of making any trial
holes within 15 metres measured in any direction of any DC apparatus which must include details
of the timings and location of the trial holes and allow a representative of DC to attend and
observe these works.

(10) Any affected DC apparatus which is no longer required by DC but is not removed shall be
transferred to the undertaker by way of a deed of transfer from DC at the undertaker’s expense and
on such terms as DC reasonably requires.

Suspension of works

16.—(1) DC is entitled to instruct the undertaker to suspend the relevant works if in DC’s
reasonable and proper opinion the actions of the undertaker, or those of its contractor(s) or
subcontractor(s) in carrying out the works, have caused damage to any DC apparatus. In the event
of such instruction being given by DC—

(a) the undertaker must procure that it and its contractor(s) and subcontractor(s) shall
forthwith suspend or cease the works having due regard to health and safety factors and
shall discuss and agree with DC the remedial actions required prior to resuming the
works;

(b) the undertaker and DC must act reasonably and without delay in discussing and agreeing
any remedial actions required prior to resuming the works;

(c) DC must submit to the undertaker within 5 days following the suspension, a written
notice specifying the reasons for suspending the works;

(d) in the event that DC fails to supply the written notice within 5 days of suspension DC’s
instruction to suspend the works will be void and the undertaker will be entitled to
recommence the works; and

(e) DC must commence, carry out and complete any remedial works pursuant to sub-
paragraph 16(1), as soon as reasonably practicable and DC must give the undertaker
notice immediately upon completion of such remedial works and on receipt of such notice
the undertaker is entitled to resume the works.

(2) DCC is entitled to reclaim all reasonable costs of all remedial works undertaken in
accordance with this paragraph 16.
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Co-Operation

17.—(1) In the event that either the undertaker or DC (for the purpose of this paragraph 16 “the
party” or together “the parties”) wishes to take any action which would impact on the ability of the
undertaker to carry out the authorised development or DC to carry out its statutory functions, the
parties must use reasonable endeavours to cooperate with one another in order to align work
streams so to minimise or avoid disruption to the other party’s works. In respect of the references
to ‘work’ and ‘works’ in this sub-paragraph 17(1), to the extent that this refers to ‘work’ or
‘works’ to be undertaken by DC, the definition of works in paragraph 12 of this Part does not
apply.

(2) Subject to paragraph 18, differences or disputes arising between the undertaker and DC

under this Schedule will, unless otherwise agreed in writing between the undertaker and DC, be
determined by arbitration in accordance with article 44 (arbitration) of the Order.

(3) For the avoidance of doubt whenever DC’s consent, agreement or approval is required in
relation to plans, documents or other information submitted by the undertaker or the taking of
action by DC is required, it must not be unreasonably withheld or delayed.

Emergency Works

18.—(1) The undertaker is permitted to carry out emergency works provided that it first notifies
DC of the proposed emergency works. For the avoidance of doubt, in the event that DC suffers
any loss, cost or damage as a result of the emergency action taken by the undertaker without prior
notification the indemnity in paragraph 19 will apply.

(2) DC must at all times be permitted to carry out any emergency works in relation to its DC
apparatus within the Order limits in accordance with Part IT Schedule 6 WIA 1991.

(3) Emergency works required in order for DC to fulfil its statutory functions under sub-
paragraph 18(2) takes precedence over works to be carried out by the undertaker and, in such
circumstances, the undertaker must reschedule its works accordingly.

(4) In respect of the references to ‘work’ and ‘works’ in this paragraph 18, to the extent that this
is ‘work’ or ‘works’ to be undertaken by DC, the definition of works in paragraph 12 of this Part
does not apply.

Damage to DC apparatus

19.—(1) If, for any reason or in consequence of the construction of any of the works, any
damage is caused to any DC apparatus (other than DC apparatus, the repair of which is not
reasonably necessary in view of its intended removal for the purposes of the works), or there is
any interruption in any service provided, or in the supply of any goods, by DC, the undertaker
must—

(a) bear and pay on demand accompanied by an invoice or claim by DC the cost reasonably
and properly incurred and documented by DC in making good any damage or restoring
the supply; and

(b) make reasonable compensation to DC for any other expenses, loss, damages, penalty or
costs incurred by DC, by reason or in consequence of any the damage or interruption.

(2) Nothing in sub-paragraph (1) imposes any liability on the undertaker with respect of—

(a) any damage or interruption to the extent that it is attributable to the act, neglect or default
of DC, its officers, employees, contractors or agents; and / or

(b) any indirect or consequential loss of any third party (including but not limited to loss of
use, revenue, profit, contract, production, increased cost of working or business
interruption) arising from any such damage or interruption, which is not reasonably
foreseeable.

(3) DC must give the undertaker reasonable notice of any such claim or demand and no
settlement, admission of liability or compromise or demand is to be made without the consent of
the undertaker.
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(4) Nothing in this Part affects the provisions of any enactment or agreement regulating the
relations between the undertaker and DC in respect of any DC apparatus laid or erected in land
belonging to the undertaker on the date on which the Order is made.

(5) DC must use its reasonable endeavours to mitigate in whole or in part and to minimise any
claims, costs, expenses, losses, damages, demands, and penalties to which the indemnity under
this paragraph 19 applies. If requested to do so by the undertaker, DC must provide an explanation
of how the claim has been minimised. The undertaker will only be liable under this paragraph 19
for claims reasonably incurred by DC.

PART 3
For the protection of National Grid

Application

20. The provisions of this Part have effect for the protection of National Grid unless otherwise
agreed in writing between the undertaker and National Grid.

Interpretation

21.—(1) In this Part—

“alternative apparatus” means appropriate alternative apparatus to the satisfaction of National
Grid to enable National Grid to fulfil its statutory functions in a manner no less efficient than
previously;

“apparatus” means:

(a) electric lines or electrical plant as defined in the 1989 Act, belonging to or maintained by
National Grid together with any replacement apparatus; and

(b) such other apparatus constructed pursuant to the Order that becomes operational
apparatus of the undertaker for the purposes of transmission, distribution and/or supply
and includes any structure in which apparatus is or must be lodged or which gives or will
give access to apparatus; and

(c) any electrical lines or electrical plant as defined in the 1989 Act, any mains, pipes, plant
or other apparatus belonging to, operated or maintained by National Grid for the purposes
of the construction, operation and maintenance of the Bodelwyddan Project, whether
temporary or permanent, and includes, where the context so requires, apparatus
constructed as part of the authorised development and intended for the beneficial use by
National Grid (“Bodelwyddan apparatus”);

“authorised development” has the same meaning as in article 2 (interpretation) of this Order
(unless otherwise specified) and includes any associated development authorised by the Order
and for the purposes of this Part includes the use and maintenance of the authorised
development and construction of any works authorised by this Schedule;

“Bodelwyddan Project” means the proposed extension of the Bodelwyddan substation,
diversion of gas pipeline and overhead electricity line upgrade to be undertaken by National
Grid and any temporary construction compound and laydown area for such works;

“Bodelwyddan Site” includes—
(a) land on which any Bodelwyddan apparatus is situated; and

(b) land on which Bodelwyddan apparatus is anticipated to be situated which is necessary for
the construction, use or maintenance of the Bodelwyddan Project (in so far as the same
has been notified by National Grid in writing to the undertaker);

“commence” has the same meaning as in article 2 of this Order and commencement shall be
construed to have the same meaning;
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“deed of consent” means a deed of consent, crossing agreement, deed of variation or new deed
of grant agreed between the parties acting reasonably in order to vary or replace existing
easements, agreements, enactments and other such interests so as to secure land rights and
interests as are necessary to carry out, maintain, operate and use the apparatus in a manner
consistent with the terms of this Part of this Schedule;

“functions” includes powers and duties;

“in” in a context referring to apparatus or alternative apparatus in land includes a reference to
apparatus or alternative apparatus under, over, across, along or upon such land;

“maintain” and “maintenance” include the ability and right to do any of the following in
relation to any apparatus or alternative apparatus of National Grid including construct, use,
repair, alter, inspect, renew or remove the apparatus;

“National Grid” means National Grid Electricity Transmission PLC (Company No. 2366977)
whose registered office is at 1-3 Strand, London, WC2N 5EH or any successor company;

“National Grid connection works” means any part of Work Nos. 36, 39, 39A, 40 and 41 as
described in Schedule 1 of this Order (authorised development);

“plan” or “plans” include all designs, drawings, specifications, method statements, soil
reports, programmes, calculations, risk assessments and other documents that are reasonably
necessary properly and sufficiently to describe and assess the works to be executed; and

“specified works” means any of the authorised development or activities undertaken in
association with the authorised development which—

(a) will or may be situated over, or within 15 metres measured in any direction of, any
apparatus the removal of which has not been required by the undertaker under paragraph
31(2) or otherwise;

(b) may in any way adversely affect any apparatus the removal of which has not been
required by the undertaker under paragraph 31(2) or otherwise; or

(c) includes any of the activities that are referred to in National Grid’s publication
“Development near overhead lines “ENA 43-8 and HSE’s guidance note 6 “Avoiding
Danger from Overhead Lines” and HSE’s guidance note HSG47 “Avoiding danger from
underground services”.

Interaction with the Bodelwyddan Project

22. Without limiting any other provision of this Part of this Schedule, the undertaker must use
reasonable endeavours to avoid any conflict arising between the construction, maintenance and
operation of the authorised development and the Bodelwyddan Project. For the purposes of this
paragraph, “reasonable endeavours” means—

(a) undertaking consultation on the detailed design and programming of the National Grid
connection works and all works associated with or ancillary to the National Grid
connection works to ensure that the design and programme for the National Grid
connection works does not unreasonably impede or interfere with the Bodelwyddan
Project;

(b) having regard to the proposed programme of works for the Bodelwyddan Project as may
be made available to the undertaker by National Grid and facilitating a co-ordinated
approach to the programme, land assembly, and the carrying out of the National Grid
connection works and the Bodelwyddan Project;

(c) providing a point of contact for continuing liaison and co-ordination throughout the
construction and operation of the authorised development; and

(d) keeping National Grid informed on the programme of works for the authorised
development.
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National Grid connection works

23. The undertaker must not except with the agreement of National Grid carry out the National
Grid connection works, or any part of it.

24.—(1) Before beginning to construct any National Grid connection works, or any part of it,
the undertaker must submit to National Grid plans of the relevant National Grid connection works
(or part of it) and such further particulars available to it as National Grid may request within 21
days of receipt of the plans reasonably requested.

(2) Any National Grid connection works must not be constructed except in accordance with
such plans as may be approved in writing by National Grid.

25.—(1) Any approval of National Grid required under this Schedule—
(a) must not be unreasonably withheld or delayed;
(b) in the case of a refusal must be accompanied by a statement of grounds or refusal; and

(c) may be given subject to such reasonable requirements as National Grid may have in
connection with the safe, economic and efficient construction, commissioning, operation,
maintenance and future decommissioning of the Bodelwyddan Project or otherwise for
the protection of Bodelwyddan apparatus,

provided always that in relation to a refusal under sub-paragraph (b) or any requirements
requested pursuant to sub-paragraph (c) the undertaker shall be permitted to refer such matters to
dispute resolution pursuant to paragraph 39.

(2) National Grid must employ reasonable endeavours to respond to the submission of any plans
within a period of 56 days from the date of submission of the plans. If National Grid require
further particulars, such particulars must be requested by National Grid no later than 21 days from
the submission of plans and thereafter National Grid must employ reasonable endeavours to
respond to the submission within 56 days from receipt of the further particulars.

26.—(1) The undertaker must give to National Grid not less than 14 days’ notice in writing of its
intention to commence construction of any National Grid connection works and notice in writing
of its completion not later than 7 days after the date on which it is completed and National Grid
will be entitled by its officer to watch and inspect the construction of such works.

(2) If any part of the National Grid connection works is constructed otherwise than in
accordance with paragraph 24(2) above National Grid may by notice in writing identify the extent
to which the National Grid connection works do not comply with the approved details and request
the undertaker at the undertaker’s own expense carry out remedial works so as to comply with the
requirements of paragraph 24(2) of this Schedule or such alternative works as may be agreed with
National Grid or as otherwise may be agreed between the parties.

(3) Subject to sub-paragraph (4), if within a reasonable period, being not less than 28 days
beginning with the date when a notice under sub-paragraph (2) is served upon the undertaker, the
undertaker has failed to begin taking steps to comply with the requirements of the notice and has
not subsequently made reasonably expeditious progress towards their implementation, National
Grid may execute the works specified in the notice and any reasonable expenditure incurred by
National Grid in so doing will be recoverable from the undertaker.

(4) In the event of any dispute as to whether sub-paragraph (2) is properly applicable to any
work in respect of which notice has been served under that sub-paragraph, or as to the
reasonableness of any requirement of such a notice, National Grid will not, except in the case of
an emergency, exercise the powers conferred by sub-paragraph (3) until the dispute has been
finally determined in accordance with paragraph 39.

On Street Apparatus

27. Except for paragraphs 28 (apparatus of National Grid in streets subject to temporary
stopping up), 33 (retained apparatus: protection of National Grid as electricity undertaker), 35
(expenses) and 35 (indemnity) of this Schedule, the other provisions of this Schedule do not apply
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to apparatus in respect of which the relations between the undertaker and National Grid are
regulated by the provisions of Part 3 (street works in England and Wales) of the 1991 Act.

Apparatus of National Grid in streets subject to temporary stopping up

28.—(1) Without prejudice to the generality of any other protection afforded to National Grid
elsewhere in the Order, where any street is stopped up under article 12 (temporary restriction of
use of streets), if National Grid has any apparatus in the street or accessed via that street National
Grid is entitled to the same rights in respect of such apparatus as it enjoyed immediately before the
stopping up and the undertaker will grant to National Grid, or will procure the granting to National
Grid of, legal easements reasonably satisfactory to National Grid in respect of such apparatus and
access to it prior to the stopping up of any such street or highway but nothing in this paragraph
affects any right of the undertaker or National Grid to require the removal of that apparatus under
paragraph 31 or the power of the undertaker, subject to compliance with this sub-paragraph, to
carry out works under paragraph 33.

(2) Notwithstanding a temporary restriction under article 12 (temporary restriction of use of
streets), National Grid is at liberty at all times to take all necessary access across any such street or
to execute and do all such works and things in, upon or under any such street as may be
reasonably necessary or desirable to enable it to maintain any apparatus which at the time of the
stopping up or diversion is in that street.

Protective works to buildings

29. The undertaker, in the case of the powers conferred by article 16 (protective works to
buildings), must exercise those powers so as not to obstruct or render less convenient the access to
any apparatus or to the Bodelwyddan Site without the written consent of National Grid which will
not unreasonably be withheld.

Acquisition of land

30.—(1) Regardless of any provision in this Order or anything shown on the land plans or
contained in the book of reference, the undertaker may not (a) acquire or take temporary
possession of any land interest or apparatus or (b) appropriate, acquire, extinguish, interfere with
or override any easement or other interest of National Grid otherwise than by agreement (such
agreement not to be unreasonably withheld or delayed).

(2) Regardless of any provision in this Order or anything shown on the land plans, the
undertaker must not unless otherwise agreed in writing with National Grid acquire any land
forming part of the Bodelwyddan Site (such agreement not to be unreasonably withheld or
delayed).

(3) As a condition of an agreement between the parties in sub-paragraph (1), prior to the
carrying out of any part of the authorised development (or in such other timeframe as may be
agreed between National Grid and the undertaker) that is subject to the requirements of this Part of
this Schedule that will cause any conflict with or breach the terms of any easement or other legal
or land interest of National Grid or affect the provisions of any enactment or agreement regulating
the relations between National Grid and the undertaker in respect of any apparatus laid or erected
in land belonging to or secured by the undertaker, the undertaker must as National Grid reasonably
requires enter into such deeds of consent upon such terms and conditions as may be agreed
between National Grid and the undertaker acting reasonably and which must be no less favourable
on the whole to National Grid unless otherwise agreed by National Grid, and it will be the
responsibility of the undertaker to procure and/or secure the consent and entering into of such
deeds and variations by all other third parties with an interest in the land at that time who are
affected by such authorised development.

(4) The undertaker and National Grid agree that where there is any inconsistency or duplication
between the provisions set out in this Part relating to the relocation or removal of apparatus
(including but not limited to the payment of costs and expenses relating to such relocation or
removal of apparatus) and the provisions of any existing easement, rights, agreements and licences
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granted, used, enjoyed or exercised by National Grid as of right or other use in relation to the
apparatus, then the provisions in this Schedule prevail.

(5) Any agreement or consent granted by National Grid under paragraph 33 or any other
paragraph of this Part must not be taken to constitute agreement under sub-paragraph 30(1).

Removal of apparatus

31.—(1) If, in the exercise of the powers conferred by this Order the undertaker acquires any
interest in or possesses temporarily any Order land in which any apparatus is placed, that
apparatus must not be removed under this Part and any right of National Grid to maintain that
apparatus in that land must not be extinguished until alternative apparatus has been constructed
and is in operation to the reasonable satisfaction of National Grid in accordance with sub-
paragraphs (2) to (5).

(2) If, for the purpose of executing any works comprised in the authorised development in, on,
under or over any land purchased, held, appropriated or used under this Order, the undertaker
requires the removal of any apparatus placed in that land, it must give to National Grid a minimum
of 56 days’ advance written notice of that requirement, together with a plan of the work proposed,
and of the proposed position of the alternative apparatus to be provided or constructed and in that
case (or if in consequence of the exercise of any of the powers conferred by this Order National
Grid reasonably needs to remove any of its apparatus) the undertaker must, subject to sub-
paragraph (3), secure any necessary consents for the alternative apparatus and afford to National
Grid to its satisfaction (taking into account paragraph 32(1) below) the necessary facilities and
rights—

(a) for the construction of alternative apparatus in other land of or land secured by the
undertaker; and

(b) subsequently for the maintenance of that apparatus.

(3) If alternative apparatus or any part of such apparatus is to be constructed elsewhere than in
other land of or land secured by the undertaker, or the undertaker is unable to afford such facilities
and rights as are mentioned in sub-paragraph (2) in the land in which the alternative apparatus or
part of such apparatus is to be constructed, National Grid must, on receipt of a written notice to
that effect from the undertaker, take such steps as are reasonable in the circumstances to obtain the
necessary facilities and rights in the land in which the alternative apparatus is to be constructed
save that this obligation does not extend to the requirement for National Grid to use its
compulsory purchase powers to this end unless it elects to do so.

(4) Any alternative apparatus to be constructed in land of or land secured by the undertaker
under this Part must be constructed in such manner and in such line or situation as may be agreed
between National Grid and the undertaker.

(5) National Grid must, after the alternative apparatus to be provided or constructed has been
agreed, and subject to a written diversion agreement having been entered into between the parties
and the grant to National Grid of any such facilities and rights as are referred to in sub-paragraph
(2) or (3), proceed without unnecessary delay to construct and bring into operation the alternative
apparatus and subsequently to remove any apparatus required by the undertaker to be removed
under the provisions of this Part.

Facilities and rights for alternative apparatus

32.—(1) Where, in accordance with the provisions of this Part, the undertaker affords to or
secures National Grid facilities and rights in land for the construction, use, maintenance and
protection of alternative apparatus in substitution for apparatus to be removed, those facilities and
rights must be granted upon such terms and conditions as may be agreed between the undertaker
and National Grid and must be no less favourable on the whole to National Grid than the facilities
and rights enjoyed by it in respect of the apparatus to be removed unless agreed by National Grid.

(2) If the facilities and rights to be afforded by the undertaker and agreed with National Grid
under sub-paragraph (1) in respect of any alternative apparatus, and the terms and conditions
subject to which those facilities and rights are to be granted, are less favourable on the whole to
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National Grid than the facilities and rights enjoyed by it in respect of the apparatus to be removed
and the terms and conditions to which those facilities and rights are subject, the matter may be
referred to arbitration under paragraph 39 (arbitration) and the arbitrator must make such provision
for the payment of compensation by the undertaker to National Grid as appears to the arbitrator to
be reasonable having regard to all the circumstances of the particular case. In respect of the
appointment of an arbitrator under this sub-paragraph, article 44 (arbitration) applies.

Retained apparatus: Protection of National Grid as Electricity Undertaker

33.—(1) Not less than 56 days before the commencement of any specified works, the undertaker
must submit to National Grid a plan of the works to be executed and seek from National Grid
details of the underground extent of their electricity tower foundations.

(2) In relation to works which will or may be situated on, over, under or within (i) 15 metres
measured in any direction of any apparatus, or (ii) which involve embankment works within 15
metres of any apparatus, the plan to be submitted to National Grid under sub-paragraph (1) must
include a method statement and describe—

(a) the exact position of the works;
(b) the level at which they are proposed to be constructed or renewed;

(c) the manner of their construction or renewal including details of excavation and
positioning of plant;

(d) the position of all apparatus;

(e) by way of detailed drawings, every alteration proposed to be made to or close to any such
apparatus;

(f) any intended maintenance regimes; and
(g) an assessment of risks of rise of earth issues.

(3) In relation to any works which will or may be situated on, over, under or within 10 metres of
any part of the foundations of an electricity tower or between any two or more adjacent electricity
towers which are within the Order limits or within 10 metres of the Order limits, the plan to be
submitted under sub-paragraph (1) must in addition to the matters set out in sub-paragraph (2)
include a method statement describing—

(a) details of any cable trench design including route, dimensions, clearance to pylon
foundations;

(b) demonstration that pylon foundations will not be affected prior to, during and post
construction;

(c) details of load bearing capacities of trench supporting structures;

(d) details of cable installation methodology including access arrangements, jointing bays
and backfill methodology;

(e) a written management plan for high voltage hazard during construction and ongoing
maintenance of the cable route;

(f) written details of the operations and maintenance regime for the cable, including
frequency and method of access;

(g) assessment of earth rise potential if reasonably required by National Grid’s engineers; and

(h) evidence that trench collapse resistance and supporting structures bearing capacity are to
be designed to support overhead line construction traffic of at least 26 tonnes in weight.

(4) The undertaker must not commence any works to which sub-paragraph (2) or (3) applies
until National Grid has given written approval of the plan so submitted.

(5) Any approval of National Grid required under sub-paragraph (4)—

(a) may be given subject to reasonable conditions for any purpose mentioned in sub-
paragraph (6) or (8);
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(b) may be given subject to such reasonable requirements as National Grid may have in
connection with the safe and efficient construction, commissioning, operation and
maintenance of the Bodelwyddan Project; and

(c) and must not be unreasonably withheld or delayed.

(6) In relation to a work to which sub-paragraph (2) or (3) applies, National Grid may require
such modifications to be made to the plans as may be reasonably necessary for the purpose of
securing its apparatus against interference or risk of damage or for the purpose of providing or
securing proper and convenient means of access to any apparatus.

(7) Works executed under sub-paragraph (2) or (3) must only be executed in accordance with
the plan submitted under sub-paragraph (1) or as relevant sub-paragraph (6) as approved or as
amended from time to time by agreement between the undertaker and National Grid and in
accordance with such reasonable requirements as may be made in accordance with sub-paragraphs
(5), (6), (8) or (9) by National Grid for the alteration or otherwise for the protection of the
apparatus, or for securing access to it, and National Grid is entitled to watch and inspect the
execution of those works.

(8) Where under sub-paragraph (6) National Grid requires any protective works to be carried out
either by itself or by the undertaker (whether of a temporary or permanent nature) such protective
works must be carried out to National Grid’s satisfaction prior to the commencement of any
authorised development (or any relevant part thereof) for which protective works are required and
National Grid must give 56 days’ notice of its requirement for such works from the date of
submission of a plan in line with this paragraph (except in an emergency).

(9) If National Grid in accordance with sub-paragraph (6) or (8) and in consequence of the
works proposed by the undertaker reasonably requires the removal of any apparatus and gives
written notice to the undertaker of that requirement, sub-paragraphs 1 to 3 and 6 to 8 applies as if
the removal of the apparatus had been required by the undertaker under paragraph 31(2).

(10) Nothing in this paragraph precludes the undertaker from submitting at any time or from
time to time, but in no case less than 56 days before commencing the execution of the authorised
development, a new plan, instead of the plan previously submitted, and having done so the
provisions of this paragraph apply to and in respect of the new plan.

(11) The undertaker is not required to comply with sub-paragraph (1) where it needs to carry out
emergency works as defined in the 1991 Act but in that case it must give to National Grid notice
as soon as is reasonably practicable and a plan of those works and must—

(a) comply with sub-paragraphs (6), (7) and (8) in so far as is reasonably practicable in the
circumstances; and

(b) comply with sub-paragraph (12) at all times.

(12) At all times when carrying out any works authorised under the Order, the undertaker must
comply with National Grid’s policies for development near overhead lines ENA 43-8 and the
Health and Safety Executive’s guidance note 6 “Avoiding danger from overhead power lines”.

Expenses

34.—(1) Save where otherwise agreed in writing between National Grid and the undertaker and
subject to the following provisions of this paragraph, the undertaker must pay to National Grid
within 30 days of receipt of an itemised invoice or claim from National Grid all charges, costs and
expenses reasonably and properly incurred by National Grid in, or in connection with, the
inspection, removal, relaying or replacing, alteration or protection of any apparatus or the
construction of any new apparatus or alternative apparatus which may be required in consequence
of the execution of any such works as are referred to in this Part including without limitation—

(a) any costs reasonably incurred by or compensation properly paid by National Grid in
connection with the acquisition of rights or the exercise of statutory powers for such
apparatus including without limitation all costs incurred by National Grid as a
consequence of National Grid:
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(1) using its own compulsory purchase powers to acquire any necessary rights under
paragraph 31(3); or

(i1) exercising any compulsory purchase powers in the Order transferred to or benefitting
National Grid.

(b) in connection with the cost of the carrying out of any diversion work or the provision of
any alternative apparatus, where no written diversion agreement is otherwise in place;

(c) the cutting off of any apparatus from any other apparatus or the making safe of redundant
apparatus;

(d) the approval of plans;

(e) the carrying out of protective works, plus a capitalised sum to cover the cost of
maintaining and renewing permanent protective works; and

(f) the survey of any land, apparatus or works, the inspection and monitoring of works or the
installation or removal of any temporary works reasonably necessary in consequence of
the execution of any such works referred to in this Part.

(2) There will be deducted from any sum payable under sub-paragraph (1) the value of any
apparatus removed under the provisions of this Part and which is not re-used as part of the
alternative apparatus, that value being calculated after removal.

(3) If in accordance with the provisions of this Part—

(a) apparatus of better type, of greater capacity or of greater dimensions is placed in
substitution for existing apparatus of worse type, of smaller capacity or of smaller
dimensions; or

(b) apparatus (whether existing apparatus or apparatus substituted for existing apparatus) is
placed at a depth greater than the depth at which the existing apparatus was situated,

and the placing of apparatus of that type or capacity or of those dimensions or the placing of
apparatus at that depth, as the case may be, is not agreed by the undertaker or, in default of
agreement settled by arbitration in accordance with article 44 (arbitration) to be necessary, then, if
such placing involves cost in the construction of works under this Part exceeding that which would
have been involved if the apparatus placed had been of the existing type, capacity or dimensions,
or at the existing depth, as the case may be, the amount which apart from this sub-paragraph
would be payable to National Grid by virtue of sub-paragraph will be reduced by the amount of
that excess save where it is not possible in the circumstances to obtain the existing type of
apparatus at the same capacity and dimensions or place at the existing depth in which case full
costs will be borne by the undertaker.

(4) For the purposes of sub-paragraph (3)—

(a) an extension of apparatus to a length greater than the length of existing apparatus will not
be treated as a placing of apparatus of greater dimensions than those of the existing
apparatus; and

(b) where the provision of a joint in a pipe or cable is agreed, or is determined to be
necessary, the consequential provision of a jointing chamber or of a manhole will be
treated as if it also had been agreed or had been so determined.

(5) Any amount which apart from this sub-paragraph would be payable to National Grid in
respect of works by virtue of sub-paragraph (1) will, if the works include the placing of apparatus
provided in substitution for apparatus placed more than 7 years and 6 months earlier so as to
confer on National Grid any financial benefit by deferment of the time for renewal of the
apparatus in the ordinary course, be reduced by the amount which represents that benefit.

Indemnity

35.—(1) Subject to sub-paragraphs (2) and (3), if by reason or in consequence of the
construction of any works authorised by this Part or in consequence of the construction, use,
maintenance or failure of any of the authorised development by or on behalf of the undertaker or
in consequence of any act or default of the undertaker (or any person employed or authorised by
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it) in the course of carrying out such works (including without limitation works carried out by the
undertaker under this Part or any subsidence resulting from any of these works), any damage is
caused to any apparatus or alternative apparatus (other than apparatus the repair of which is not
reasonably necessary in view of its intended removal for the purpose of those works) or property
of National Grid, or there is any interruption in any service provided, or in the supply of any
goods, by National Grid, or National Grid becomes liable to pay any amount to any third party, the
undertaker will—

(a) bear and pay on demand accompanied by an invoice or claim from National Grid the cost
reasonably and properly incurred by National Grid in making good such damage or
restoring the supply; and

(b) indemnify National Grid for any other expenses, loss, demands, proceedings, damages,
claims, penalty or costs incurred by or recovered from National Grid, by reason or in
consequence of any such damage or interruption or National Grid becoming liable to any
third party as aforesaid other than arising from any default by National Grid.

(2) The fact that any act or thing may have been done by National Grid on behalf of the
undertaker or in accordance with a plan approved by National Grid or in accordance with any
requirement of National Grid as a consequence of the authorised development or under its
supervision does not (unless sub-paragraph (3) applies) excuse the undertaker from liability under
the provisions of sub-paragraph (1), unless National Grid fails to carry out and execute the works
properly with due care and attention and in a skilful and workmanlike manner or in a manner that
does not materially accord with the approved plan or as otherwise agreed between the undertaker
and National Grid.

(3) Nothing in sub-paragraph (1) will impose any liability on the undertaker in respect of—

(a) any damage or interruption to the extent that it is attributable to the neglect or default of
National Grid, its officers, employees, contractors or agents; and

(b) any authorised development or any other works authorised by this Part carried out by
National Grid as an assignee, transferee or lessee of the undertaker with the benefit of this
Order pursuant to section 156 of the 2008 Act or article 6 (benefit of the Order) subject to
the proviso that once such works become apparatus (“new apparatus”) any works yet to
be executed and not falling within this sub-paragraph (b) are subject to the full terms of
this Part including this paragraph in respect of such new apparatus.

(4) National Grid must give the undertaker reasonable notice of any claim or demand and no
settlement, admission of liability or compromise or demand must be made, unless payment is
required in connection with a statutory compensation scheme, without first consulting the
undertaker and considering its representations.

(5) National Grid must, in respect of any matter covered by the indemnity given by the
undertaker in this paragraph, at all times act reasonably and in the same manner as it would as if
settling third party claims on its own behalf from its own funds.

Enactments and agreements

36. Save to the extent provided for to the contrary elsewhere in this Part or by agreement in
writing between the undertaker and National Grid, nothing in this Part affects the provisions of
any enactment or agreement regulating the relations between the undertaker and National Grid in
respect of any apparatus laid or erected in land belonging to the undertaker on the date on which
this Order is made.

Co-operation

37.—(1) Where in consequence of the proposed construction of any part of the authorised
development the undertaker or National Grid requires the removal of apparatus under paragraph
31(2) or National Grid makes requirements for the protection or alteration of apparatus under
paragraph 33, the undertaker must use its best endeavours to co-ordinate the execution of the
works in the interests of safety and the efficient and economic execution of the authorised
development and taking into account the need to ensure the safe and efficient operation of
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National Grid’s undertaking and National Grid must use its best endeavours to co-operate with the
undertaker for that purpose.

(2) Whenever National Grid’s consent, agreement or approval is required in relation to plans,
documents or other information submitted by the undertaker, or the taking of action by the
undertaker is required, it must not be unreasonably withheld or delayed.

Access

38.If in consequence of the agreement reached in accordance with paragraph 30(1) or the
powers granted under this Order the access to any apparatus or the Bodelwyddan Site is materially
obstructed, the undertaker must provide such alternative means of access to such apparatus or the
Bodelwyddan Site as will enable National Grid to maintain or use the apparatus no less effectively
than was possible before such obstruction.

Arbitration

39. Save for differences or disputes arising under paragraphs 31(2), 31(4), and 33 any difference
or dispute arising between the undertaker and National Grid under this Part must, unless otherwise
agreed in writing between the undertaker and National Grid, be determined by arbitration in
accordance with article 44 (arbitration).

Notices

40. The plans submitted to National Grid by the undertaker pursuant to this Part must be
submitted to https://Isbud.co.uk/ or such other address as National Grid may from time to time
appoint instead for that purpose and notify to the undertaker in writing.

PART 4

For the protection of SP Manweb as electricity undertaker

Application

41. The following provisions have effect for the protection of SP Manweb unless otherwise
agreed in writing between the undertaker and SP Manweb.

Interpretation

42. In this Part of this Schedule—

“alternative apparatus” means appropriate alternative apparatus to enable SP Manweb to fulfil
its statutory functions in a manner no less efficient than previously (to the reasonable
satisfaction of SP Manweb);

“apparatus” means electric lines or electrical plant as defined in the 1989 Act, belonging to or
maintained by SP Manweb together with any replacement apparatus and such other apparatus
constructed pursuant to the Order that becomes operational apparatus of SP Manweb for the
purposes of transmission, distribution and/or supply and includes any structure in which
apparatus is or will be lodged or which gives or will give access to apparatus;

“authorised development” has the same meaning as is given to the term “authorised
development” in article 2 of this Order and includes any associated development authorised by
the Order and for the purposes of this Part of this Schedule includes the use and maintenance
of the authorised development and construction of any works authorised by this Part of this
Schedule;

“commence” has the same meaning as in article 2 of this Order and commencement must be
construed to have the same meaning;

93



“deed of consent” means a deed of consent, crossing agreement, deed of variation or new deed
of grant agreed between the parties acting reasonably in order to vary and/or replace existing
easements, agreements, enactments and other such interests so as to secure land rights and
interests as are necessary to carry out, maintain, operate and use the apparatus in a manner
consistent with the terms of this Part of this Schedule;

“functions” includes powers and duties;

“in” in a context referring to apparatus or alternative apparatus in land includes a reference to
apparatus or alternative apparatus under, over, across, along or upon such land;

“maintain” and “maintenance” includes the ability and right to do any of the following in
relation to any apparatus or alternative apparatus of SP Manweb including construct, use,
repair, alter, inspect, renew or remove the apparatus;

“plan” or “plans” include all designs, drawings, specifications, method statements, soil
reports, programmes, calculations, risk assessments and other documents that are reasonably
necessary properly and sufficiently to describe and assess the works to be executed;

“SP Manweb” means SP Manweb PLC (Company No. 02366937) whose registered office is
at 3 Prenton Way, Prenton, CH43 3ET or any successor company;

“specified works” means any of the authorised development or activities undertaken in
association with the authorised development which:

(a) will or may be situated over, or within 15 metres (measured in any direction) of any
apparatus the removal of which has not been required by the undertaker under paragraph
45(2) or otherwise;

(b) is reasonably likely to adversely affect any apparatus the removal of which has not been
required by the undertaker under paragraph 45(2) or otherwise; and/or

(c) include any of the activities that are referred to in SP Manweb’s polices for development
near overhead lines EN43-8 and HSE’s guidance note 6 “Avoidance of Danger from
Overhead Lines”.

On Street Apparatus

43. Except for paragraphs 47, 48 and 49 of this Part of this Schedule which will apply in respect
of the exercise of all or any powers under the Order affecting the rights and apparatus of SP
Manweb, the other provisions of this Schedule do not apply to apparatus in respect of which the
relations between the undertaker and SP Manweb are regulated by the provisions of Part 3 of the
1991 Act.

Acquisition of land

44.—(1) Regardless of any provision in this Order or anything shown on the land plans or
contained in the book of reference to the Order, the undertaker may not appropriate or acquire or
take temporary possession of any land interest of SP Manweb or appropriate, acquire, extinguish,
interfere with or override any easement or other interest or right and/or apparatus of SP Manweb
otherwise than by agreement (such agreement not to be unreasonably withheld or delayed).

(2) As a condition of agreement between the parties in sub-paragraph (1), prior to the carrying
out of any part of the authorised development (or in such other timeframe as may be agreed
between SP Manweb and the undertaker) that are subject to the requirements of this Part of this
Schedule that will cause any conflict with or breach the terms of any easement and/or other legal
or land interest of SP Manweb and/or affects the provisions of any enactment or agreement
regulating the relations between SP Manweb and the undertaker in respect of any apparatus laid or
erected in land belonging to or secured by the undertaker, the undertaker must as SP Manweb
reasonably requires enter into such deeds of consent upon such terms and conditions as may be
agreed between SP Manweb and the undertaker acting reasonably and which must be no less
favourable on the whole to SP Manweb unless otherwise agreed by SP Manweb, and it will be the
responsibility of the undertaker to procure and/or secure the consent and entering into of such
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deeds and variations by all other third parties with an interest in the land at that time who are
affected by such authorised development.

(3) Where there is any inconsistency or duplication between the provisions set out in this Part of
this Schedule relating to the relocation and/or removal of apparatus (including but not limited to
the payment of costs and expenses relating to such relocation and/or removal of apparatus) and the
provisions of any existing easement, rights, agreements and licences granted, used, enjoyed or
exercised by SP Manweb and/or other enactments relied upon by SP Manweb as of right or other
use in relation to the apparatus, then the provisions in this Schedule must prevail.

(4) No agreement or consent granted by SP Manweb under any other paragraph of this Part of
this Schedule constitutes agreement under sub-paragraph (1).

Removal of apparatus

45.—(1) If, in the exercise of the agreement reached in accordance with paragraph 44 or in any
other authorised manner, the undertaker acquires any interest in any land in which any apparatus is
placed, that apparatus must not be removed under this Part of this Schedule and any right of SP
Manweb to maintain that apparatus in that land must not be extinguished until alternative
apparatus has been constructed, and is in operation to the reasonable satisfaction of SP Manweb in
accordance with sub-paragraph (2) to (5) inclusive.

(2) If, for the purpose of executing any specified works in, on, under or over any land purchased,
held, appropriated or used under this Order, the undertaker requires the removal of any apparatus
placed in that land, it must give to SP Manweb at least 56 days’ advance written notice of that
requirement, together with a plan of the work proposed, and of the proposed position of the
alternative apparatus to be provided or constructed and in that case (or if in consequence of the
exercise of any of the powers conferred by this Order SP Manweb reasonably needs to remove any
of its apparatus) the undertaker must, subject to sub-paragraph (3), secure any necessary consents
for the alternative apparatus and afford to SP Manweb to its satisfaction (taking into account
paragraph 45(1) below) the necessary facilities and rights—

(a) for the construction of alternative apparatus in other land of or land secured by the
undertaker; and

(b) subsequently for the use and maintenance of that apparatus.

(3) If alternative apparatus or any part of such apparatus is to be constructed elsewhere than in
other land of or land secured by the undertaker, or the undertaker is unable to afford such facilities
and rights as are mentioned in sub-paragraph (2), in the land in which the alternative apparatus or
part of such apparatus is to be constructed, SP Manweb must, on receipt of a written notice to that
effect from the undertaker, as soon as reasonably possible use its best endeavours to obtain the
necessary facilities and rights in the land in which the alternative apparatus is to be constructed.

(4) Any alternative apparatus to be constructed in land of or land secured by the undertaker
under this Part of this Schedule must be constructed in such manner and in such line or situation as
may be agreed between SP Manweb and the undertaker.

(5) SP Manweb must, after the alternative apparatus to be provided or constructed has been
agreed, and subject to the prior grant to SP Manweb of any such facilities and rights as are referred
to in sub-paragraph (2) or (3), proceed without unnecessary delay to construct and bring into
operation the alternative apparatus and subsequently to remove any apparatus required by the
undertaker to be removed under the provisions of this Part of this Schedule.

(6) Where there is any inconsistency or duplication between the provisions set out in this Part of
this Schedule relating to the relocation and/or removal of apparatus/including but not limited to
the payment of costs and expenses relating to such relocation and/or removal of apparatus) and the
provisions of any existing easement, rights, agreements and licences granted, used, enjoyed or
exercised by SP Manweb and/or other enactments relied upon by SP Manweb as of right or other
use in relation to the apparatus, then the provisions in this Schedule must prevail.
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Facilities and rights for alternative apparatus

46.—(1) Where, in accordance with the provisions of this Part of this Schedule, the undertaker
affords to or secures for SP Manweb facilities and rights in land for the construction, use,
maintenance and protection of alternative apparatus in substitution for apparatus to be removed,
those facilities and rights must be granted upon such terms and conditions as may be agreed
between the undertaker and SP Manweb and must be no less favourable on the whole to SP
Manweb than the facilities and rights enjoyed by it in respect of the apparatus to be removed
unless otherwise agreed by SP Manweb.

(2) If the facilities and rights to be afforded by the undertaker and agreed with SP Manweb
under sub-paragraph (1) above in respect of any alternative apparatus, and the terms and
conditions subject to which those facilities and rights are to be granted, are less favourable on the
whole to SP Manweb than the facilities and rights enjoyed by it in respect of the apparatus to be
removed and the terms and conditions to which those facilities and rights are subject in the matter
will be referred to arbitration in accordance with paragraph 53 of this Part of this Schedule and the
arbitrator must make such provision for the payment of compensation by the undertaker to SP
Manweb as appears to the arbitrator to be reasonable having regard to all the circumstances of the
particular case. In respect of the appointment of an arbitrator under this sub-paragraph, article 44
(arbitration) applies.

Retained apparatus: Protection of SP Manweb as Electricity Undertaker

47.—(1) Not less than 56 days before the commencement of any specified works the removal of
which has not been required by the undertaker under paragraph 45(2), the undertaker must submit
to SP Manweb a plan of the works to be executed and seek from SP Manweb details of the
underground extent of their electricity tower foundations.

(2) In relation to specified works which will or may be situated on, over, under or within (i) 15
metres measured in any direction of any apparatus, or (ii) involve embankment works within 15
metres of any apparatus, the plan to be submitted to SP Manweb under sub-paragraph (1) must
include a method statement which is consistent with the principles set out in the outline method
statement dated 17 October 2022 provided by the undertaker to SP Manweb and show and
describe—

(a) the exact position of the specified works;

(b) the level at which the specified works are proposed to be constructed or renewed;
(c) the manner of their construction or renewal;

(d) the position of all apparatus;

(e) by way of detailed drawings, every alteration proposed to be made to or close to any such
apparatus; and

(f) any intended maintenance regimes.

(3) In relation to any specified works which will or may be situated on, over, under or within 10
metres of any part of the foundations of an electricity supports or between any two or more
adjacent electricity supports which are within the Order limits or within 10 metres of the Order
limits, the plan to be submitted under sub-paragraph (1) must include a method statement which,
in addition to the matters set out in sub-paragraph (2), must—

(a) describe details of any cable trench design including route, dimensions, clearance to
support foundations;

(b) demonstrate that support foundations will not be affected prior to, during and post
construction;

(c) describe load bearing capacities of trench supporting structures;

(d) describe details of cable installation methodology including access arrangements, jointing
bays and backfill methodology;

(e) provide a written management plan for high voltage hazard during construction and
ongoing maintenance of the cable route;

96



(f) provide written details of the operations and maintenance regime for the cable, including
frequency and method of access;

(g) provide an assessment of earth rise potential if reasonably required by SP Manweb’s
engineers;

(h) provide evidence that trench collapse resistance and supporting structures bearing
capacity are to be designed to 26 tonnes to take the weight of overhead line construction
traffic.

(4) The undertaker must not commence any works to which sub-paragraph (2) or (3) applies
until SP Manweb has given written approval of the plan so submitted provided that SP Manweb
must not unreasonably delay notification of its approval or disapproval.

(5) Any approval of SP Manweb required under sub-paragraph (2)—

(a) may be given subject to reasonable conditions for any purpose mentioned in sub-
paragraphs (6) or (8); and,

(b) must not be unreasonably withheld or delayed.

(6) If after the expiry of 56 days SP Manweb has not communicated approval or disapproval, SP
Manweb is deemed to have approved the plans as supplied.

(7) In relation to any work requiring the submission of a plan under sub-paragraph (1), SP
Manweb may require such modifications to be made to the plans as may be reasonably necessary
for the purpose of securing its apparatus against interference or risk of damage or for the purpose
of providing or securing proper and convenient means of access to any apparatus and SP Manweb
must notify the undertaker of such modifications within a period of 56 days beginning with the
date on which the plan required under sub-paragraph (1) has been submitted to SP Manweb.

(8) Works requiring the submission of a plan under sub-paragraph (1) must only be executed in
accordance with the plan as approved or as amended from time to time by agreement between the
undertaker and SP Manweb and in accordance with such reasonable requirements as may be made
in accordance with sub-paragraphs (5), (7), (9) or (10) by SP Manweb for the alteration or
otherwise for the protection of the apparatus, or for securing access to it, and SP Manweb will be
entitled to watch and inspect the execution of those works.

(9) Where SP Manweb reasonably requires any protective works to be carried out by itself or by
the undertaker (whether of a temporary or permanent nature) such protective works, inclusive of
any measures or schemes required and approved as part of the plan approved pursuant to this
paragraph, must be carried out to SP Manweb’s reasonable satisfaction prior to the
commencement of any authorised development (or any relevant part thereof) for which protective
works are required and SP Manweb must give 56 days’ notice of such works from the date of
submission of a plan pursuant to sub-paragraph (1) or (7) (except in an emergency).

(10) If SP Manweb in accordance with sub-paragraphs (8) or (10) and in consequence of the
works proposed by the undertaker, reasonably requires the removal of any apparatus and gives
written notice to the undertaker of that requirement, sub-paragraphs (1) to (3) and (7) to (9) apply
as if the removal of the apparatus had been required by the undertaker under paragraph 45(2).

(11) Nothing in this paragraph precludes the undertaker from submitting at any time or from
time to time, but in no case less than 56 days before commencing the execution of the authorised
development, a new plan, instead of the plan previously submitted, and having done so the
provisions of this paragraph must apply to and in respect of the new plan.

(12) The undertaker must not be required to comply with sub-paragraph (1) where it needs to
carry out emergency works as defined in the 1991 Act but in that case it must give to the SP
Manweb notice as soon as is reasonably practicable and a plan of those works and must—

(a) comply with sub-paragraphs (7), (8) and (9) insofar as is reasonably practicable in the
circumstances; and

(b) comply with sub-paragraph (13) at all times.

(13) At all times when carrying out any works authorised under the Order, the undertaker must
comply with statutory requirements and guidelines for development near overhead lines EN43-8
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and HSE’s guidance note 6 “Avoidance of Danger from Overhead Lines” in relation to any
apparatus and aligning with SP Manweb guidelines.

Expenses

48.—(1) Subject to the following provisions of this paragraph, the undertaker must pay to SP
Manweb on demand all reasonable charges, costs and expenses reasonably incurred by SP
Manweb in direct consequence of the execution of any authorised development including without
limitation in respect of—

(a) any costs reasonably incurred by or compensation properly paid by SP Manweb in
connection with the acquisition of rights or the exercise of statutory powers for such
apparatus including without limitation all costs incurred by SP Manweb as a consequence
of SP Manweb;

(1) using its own compulsory purchase powers to acquire any necessary rights under
paragraph 45(3); and/or

(i1) exercising any compulsory purchase powers in the Order transferred to or benefitting
SP Manweb;

(b) in connection with the cost of the carrying out of any diversion work or the provision of
any alternative apparatus;

(c) the cutting off of any apparatus from any other apparatus or the making safe of redundant
apparatus;

(d) the approval of plans;

(e) the carrying out of protective works (including any temporary protective works and their
removal);

(f) the survey of any land, apparatus or works, the inspection and monitoring of works or the
installation or removal of any temporary works reasonably necessary in consequence of
the execution of any such works referred to in this Part of this Schedule.

(2) There will be deducted from any sum payable under sub-paragraph (1) the value of any
apparatus removed under the provisions of this Part of this Schedule and which is not re-used as
part of the alternative apparatus, that value being calculated after removal.

(3) If in accordance with the provisions of this Part of this Schedule—

(a) apparatus of better type, of greater capacity or of greater dimensions is placed in
substitution for existing apparatus of worse type, of smaller capacity or of smaller
dimensions; or

(b) apparatus (whether existing apparatus or apparatus substituted for existing apparatus) is
placed at a depth greater than the depth at which the existing apparatus was situated,

and the placing of apparatus of that type or capacity or of those dimensions or the placing of
apparatus at that depth, as the case may be, is not agreed by the undertaker or, in default of
agreement, is not determined by arbitration in accordance with article 44 (arbitration) to be
necessary, then, if such placing involves cost in the construction of works under this Part of this
Schedule exceeding that which would have been involved if the apparatus placed had been of the
existing type, capacity or dimensions, or at the existing depth, as the case may be, the amount
which apart from this sub-paragraph would be payable to SP Manweb by virtue of sub-paragraph
(1) will be reduced by the amount of that excess.

(4) For the purposes of sub-paragraph (3)—

(a) an extension of apparatus to a length greater than the length of existing apparatus will not
be treated as a placing of apparatus of greater dimensions than those of the existing
apparatus; and

(b) where the provision of a joint in a cable is agreed, or is determined to be necessary, the
consequential provision of a jointing chamber or of a manhole will be treated as if it also
had been agreed or had been so determined.
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(5) An amount which apart from this sub-paragraph would be payable to SP Manweb in respect
of works by virtue of sub-paragraph (1) must, if the works include the placing of apparatus
provided in substitution for apparatus placed more than 7 years and 6 months earlier so as to
confer on SP Manweb any financial benefit by deferment of the time for renewal of the apparatus
in the ordinary course, be reduced by the amount which represents that benefit.

Indemnity

49.—(1) Subject to sub-paragraphs (2) and (3), if by reason or in consequence of the
construction of any such works authorised by this Part of this Schedule or in consequence of the
construction, use, maintenance or failure of any of the authorised development by or on behalf of
the undertaker or in consequence of any act or default of the undertaker (or any person employed
or authorised by it) in the course of carrying out such works, including without limitation works
carried out by the undertaker under this Part of this Schedule or any subsidence resulting from any
of these works, any damage is caused to any apparatus or alternative apparatus (other than
apparatus the repair of which is not reasonably necessary in view of its intended removal for the
purposes of the authorised development) or property of SP Manweb, or if there is any interruption
in any service provided, or in the supply of any goods by SP Manweb, or SP Manweb becomes
liable to pay any amount to any third party, the undertaker must—

(a) bear and pay on demand accompanied by an invoice or claim from SP Manweb the cost
reasonably and properly incurred by SP Manweb in making good such damage or
restoring the supply; and

(b) indemnify SP Manweb for any other expenses, loss, demands, proceedings, damages,
claims, penalties or costs incurred by or recovered from SP Manweb, by reason or in
consequence of any such damage or interruption or SP Manweb becoming liable to any
third party as aforesaid other than arising from any default of SP Manweb,

provided that at all times SP Manweb will be under an obligation to take reasonable steps to
mitigate its loss.

(2) The fact that any act or thing may have been done by SP Manweb on behalf of the
undertaker or in accordance with a plan approved by SP Manweb or in accordance with any
requirement of SP Manweb as a consequence of the authorised development or under its
supervision does not (unless sub-paragraph (3) applies), excuse the undertaker from liability under
the provisions of this paragraph where the undertaker fails to carry out and execute the works
properly with due care and attention and in a skilful and workmanlike manner or in a manner that
does not materially accord with the approved plan (or as otherwise agreed between the undertaker
and SP Manweb pursuant to paragraph 48).

(3) Nothing in sub-paragraph (1) will impose any liability on the undertaker in respect of—

(a) any damage or interruption to the extent that it is attributable to the neglect or default of
SP Manweb, its officers, employees, contractors or agents;

(b) any authorised development and/or any other works authorised by this Part of this
Schedule carried out by SP Manweb as an assignee, transferee or lessee of the undertaker
with the benefit of the Order pursuant to section 156 of the 2008 Act or article 6 (benefit
of the Order) subject to the proviso that once such works become apparatus (“new
apparatus”), any authorised development yet to be executed and not falling within this
sub-paragraph 38(b) will be subject to the full terms of this Part of this Schedule
including this paragraph in respect of such new apparatus; and / or

(c) any indirect or consequential loss of any third party (including but not limited to loss of
use, revenue, profit, contract, production, increased cost of working or business
interruption) arising from any such damage or interruption, which is not reasonably
foreseeable.

(4) SP Manweb must give the undertaker reasonable notice of any claim or demand and no
settlement, admission of liability or compromise or demand, unless payment is required in
connection with a statutory compensation scheme, is to be made without first consulting the
undertaker and considering its representations.
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Enactments and agreements

50. Save to the extent provided for to the contrary elsewhere in this Part of this Schedule or by
agreement in writing between SP Manweb and the undertaker, nothing in this Part of this Schedule
will affect the provisions of any enactment or agreement regulating the relations between the
undertaker and SP Manweb in respect of any apparatus laid or erected in land belonging to the
undertaker on the date on which this Order is made.

Co-operation

51.—(1) Where in consequence of the proposed construction of any of the authorised
development, the undertaker or SP Manweb requires the removal of apparatus under paragraph
45(2) or SP Manweb makes requirements for the protection or alteration of apparatus under
paragraph 47, the undertaker must use its best endeavours to co-ordinate the execution of the
works in the interests of safety and the efficient and economic execution of the authorised
development and taking into account the need to ensure the safe and efficient operation of SP
Manweb’s undertaking and SP Manweb must use its best endeavours to co-operate with the
undertaker for that purpose.

(2) For the avoidance of doubt whenever SP Manweb’s consent, agreement or approval is
required in relation to plans, documents or other information submitted by the undertaker or the
taking of action by SP Manweb is required, it must not be unreasonably withheld or delayed.

Access

52.If in consequence of the agreement reached in accordance with paragraph 44(1) or the
powers granted under this Order the access to any apparatus is materially obstructed, the
undertaker must provide such alternative means of access to such apparatus as will enable SP
Manweb to maintain or use the apparatus no less effectively than was possible before such
obstruction.

Arbitration

53. Save for differences or disputes arising under paragraphs 45(2), 45(4), 45(1) and 47 any
difference or dispute arising between the undertaker and SP Manweb under this Part of this
Schedule must, unless otherwise agreed in writing between the undertaker and SP Manweb,
determined by arbitration in accordance with article 44 (arbitration).

PART 5
Protection for operators of electronic communications code networks

54. The provisions of this Part have effect unless otherwise agreed in writing between the
undertaker and the operator in question.
55. In this Part—
“the 2003 Act” means the Communications Act 2003(a);

“electronic communications apparatus” has the same meaning as in the electronic
communications code;

“the electronic communications code” has the same meaning as in section 106(b) (application
of the electronic communications code) of the 2003 Act;

“electronic communications code network” means—

(a) 2003 c.21.
(b) Section 106 was amended by section 4 of the Digital Economy Act 2017 (c. 30).
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(a) so much of an electronic communications network or infrastructure system provided by
an electronic communications code operator as is not excluded from the application of the
electronic communications code by a direction under section 106 of the 2003 Act; and

(b) an electronic communications network which the undertaker is providing or proposing to
provide;

“electronic communications code operator” means a person in whose case the electronic

communications code is applied by a direction under section 106 of the 2003 Act;

“infrastructure system” has the same meaning as in the electronic communications code and
references to providing an infrastructure system are to be construed in accordance with
paragraph 7 (infrastructure system) of that code; and

“operator” means the operator of an electronic communications code network.

56. The exercise of the powers conferred by article 29 (statutory undertakers) are subject to Part
10 (undertaker’s works affecting electronic communications apparatus) of the electronic
communications code.

57.—(1) Subject to sub-paragraphs (2) to (4), if as a result of the authorised development or its
construction, or of any subsidence resulting from the authorised development—

(a) any damage is caused to any electronic communications apparatus belonging to an
operator (other than apparatus the repair of which is not reasonably necessary in view of
its intended removal for the purposes of the authorised development), or other property of
an operator; or

(b) there is any interruption in the supply of the service provided by an operator,

the undertaker must bear and pay the cost agreed by the undertaker in advance and reasonably
incurred by the operator in making good such damage or restoring the supply and make reasonable
compensation to that operator for any other expenses, loss, damages, penalty or costs incurred by
it by reason, or in consequence of, any such damage or interruption.

(2) Nothing in sub-paragraph (1) imposes any liability on the undertaker with respect to any
damage or interruption to the extent that it is attributable to the act, neglect or default of an
operator, its officers, servants, contractors or agents.

(3) The operator must give the undertaker reasonable notice of any such claim or demand and no
settlement or compromise of the claim or demand is to be made without the consent of the
undertaker and, if such consent is withheld, the undertaker has the sole conduct of any settlement
or compromise or of any proceedings necessary to resist the claim or demand.

(4) Any difference arising between the undertaker and the operator under this Part must be
referred to and settled by arbitration under article 44 (arbitration).

(5) This Part does not apply to—

(a) any apparatus in respect of which the relations between the undertaker and an operator
are regulated by the provisions of Part 3 (street works in England and Wales) of the 1991
Act; or

(b) any damage, or any interruption, caused by electro-magnetic interference arising from the
construction or use of the authorised project.

(6) Nothing in this Part affects the provisions of any enactment or agreement regulating the
relations between the undertaker and an operator in respect of any apparatus in land belonging to
the undertaker on the date on which this Order is made.
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PART 6
For the protection of Network Rail Infrastructure Limited

58. The provisions of this Part have effect unless otherwise agreed in writing between the
undertaker and Network Rail and, where paragraph 72 applies, any other person on whom rights
or obligations are conferred by that paragraph.

59. In this Part—

“asset protection agreement” means an agreement to regulate the construction and
maintenance of the specified work in a form prescribed from time to time by Network Rail;

“construction” includes execution, placing, alteration and reconstruction and “construct” and
“constructed” have corresponding meanings;

“engineer” means an engineer appointed by Network Rail for the purposes of this Order;

“network licence” means the network licence, as the same is amended from time to time,
granted to Network Rail by the Secretary of State in exercise of powers under section 8 of the
Railways Act 1993(a);

“Network Rail” means Network Rail Infrastructure Limited (company number 02904587,
whose registered office is at 1 Eversholt Street, London NW1 2DN) and any associated
company of Network Rail Infrastructure Limited which holds property for railway purposes,
and for the purpose of this definition “associated company” means any company which is
(within the meaning of section 1159 of the Companies Act 2006(b)) the holding company of
Network Rail Infrastructure Limited, a subsidiary of Network Rail Infrastructure Limited or
another subsidiary of the holding company of Network Rail Infrastructure Limited;

“plans” includes sections, designs, design data, software, drawings, specifications, soil reports,
calculations, descriptions (including descriptions of methods of construction), staging
proposals, programmes and details of the extent, timing and duration of any proposed
occupation of railway property;

“railway operational procedures” means procedures specified under any access agreement (as
defined in the Railways Act 1993) or station lease;

“railway property” means any railway belonging to Network Rail and—

(a) any station, land, works, apparatus and equipment belonging to Network Rail or
connected with any such railway; and

(b) any easement or other property interest held or used by Network Rail for the purposes of
such railway or works, apparatus or equipment;

“regulatory consents” means any consent or approval required under:
(c) the Railways Act 1993;

(d) the network licence; and/or

(e) any other relevant statutory or regulatory provisions;

by either the Office of Rail and Road or the Secretary of State for Transport or any other
competent body including change procedures and any other consents, approvals of any access
or beneficiary that may be required in relation to the authorised development;

“specified work” means so much of any of the authorised development as is or is to be situated
upon, across, under, over or within 15 metres of, or may in any way adversely affect, railway
property and for the avoidance of doubt, includes the maintenance of such works under the
powers conferred by article 5 (power to maintain the authorised development) in respect of
such works.

(a) 1993 c.43.
(b) 2006 c. 46.
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60.—(1) Where under this Part Network Rail is required to give its consent, agreement or
approval in respect of any matter, that consent, agreement or approval is subject to the condition
that Network Rail complies with any relevant railway operational procedures and any obligations
under its network licence or under statute.

(2) In so far as any specified work or the acquisition or use of railway property is or may be
subject to railway operational procedures, Network Rail must—

(a) co-operate with the undertaker with a view to avoiding undue delay and securing
conformity as between any plans approved by the engineer and requirements emanating
from those procedures; and

(b) use its reasonable endeavours to avoid any conflict arising between the application of
those procedures and the proper implementation of the authorised project under this
Order.

61.—(1) The undertaker must not exercise the powers conferred by—

(a) article 3 (development consent granted by the Order);

(b) article 5 (power to maintain the authorised development);

(c) article 14 (discharge of water);

(d) article 15 (authority to survey and investigate the land);

(e) article 18 (compulsory acquisition of land);

(f) article 20 (compulsory acquisition of rights);

(g) article 22 (private rights);

(h) article 24 (acquisition of subsoil only);

(i) article 27 (temporary use of land for carrying out the authorised development);

() article 28 (temporary use of land for maintaining the authorised development);

(k) article 29 (statutory undertakers);

() article 33 (felling or lopping of trees and removal of hedgerows);

(m) article 34 (trees subject to tree preservation orders);

(n) the powers conferred by section 11(3) (power of entry) of the 1965 Act;

(o) the powers conferred by section 203 (power to override easements and rights) of the
Housing and Planning Act 2016;

(p) the powers conferred by section 172 (right to enter and survey land) of the Housing and
Planning Act 2016;

(qQ) any powers under in respect of the temporary possession of land under the
Neighbourhood Planning Act 2017;

in respect of any railway property unless the exercise of such powers is with the consent of
Network Rail.

(2) The undertaker must not in the exercise of the powers conferred by this Order prevent
pedestrian or vehicular access to any railway property, unless preventing such access is with the
consent of Network Rail.

(3) The undertaker must not exercise the powers conferred by sections 271 or 272 of the 1990
Act, article 29 (statutory undertakers) or article 22 (private rights), in relation to any right of
access of Network Rail to railway property, but such right of access may be diverted with the
consent of Network Rail.

(4) The undertaker must not under the powers of this Order acquire or use or acquire new rights
over, or seek to impose any restrictive covenants over, any railway property, or extinguish any
existing rights of Network Rail in respect of any third party property, except with the consent of
Network Rail.
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(5) The undertaker must not under the powers of this Order do anything which would result in
railway property being incapable of being used or maintained or which would affect the safe
running of trains on the railway.

(6) Where Network Rail is asked to give its consent pursuant to this paragraph, such consent
must not be unreasonably withheld but may be given subject to reasonable conditions but it shall
never be unreasonable to withhold consent for reasons of operational or railway safety (such
matters to be in Network Rail’s absolute discretion).

(7) The undertaker must enter into an asset protection agreement prior to the carrying out of any
specified work.

62.—(1) The undertaker must before commencing construction of any specified work supply to
Network Rail proper and sufficient plans of that work for the reasonable approval of the engineer
and the specified work must not be commenced except in accordance with such plans as have been
approved in writing by the engineer or settled by arbitration under article 44 (arbitration).

(2) The approval of the engineer under sub-paragraph 62 (1) must not be unreasonably withheld
or delayed, and if after 28 days beginning with the date on which such plans have been supplied to
Network Rail the engineer has not communicated disapproval of those plans and the grounds of
disapproval—

(a) the undertaker may serve on the engineer written notice requiring the engineer to
communicate approval or disapproval within a further period of 28 days beginning with
the date on which the engineer receives written notice from the undertaker; and

(b) if by the expiry of the further 28 days the engineer has not communicated approval or
disapproval, the engineer is deemed to have approved the plans as supplied.

(3) If after the expiry of 28 days beginning with the date on which written notice was served on
the engineer under sub-paragraph (1), Network Rail gives notice to the undertaker that Network
Rail desires itself to construct any part of a specified work which in the opinion of the engineer
will or may affect the stability of railway property or the safe operation of traffic on the railways
of Network Rail then, if the undertaker desires such part of the specified work to be constructed,
Network Rail must construct it without unreasonable delay on behalf of and to the reasonable
satisfaction of the undertaker in accordance with the plans approved or deemed to be approved or
settled under this paragraph, and under the supervision (where appropriate and if given) of the
undertaker.

(4) When signifying approval of the plans the engineer may specify any protective works
(whether temporary or permanent) which in the engineer’s reasonable opinion should be carried
out before the commencement of the construction of a specified work to ensure the safety or
stability of railway property or the continuation of safe and efficient operation of the railways of
Network Rail or the services of operators using the same (including any relocation,
decommissioning and removal of works, apparatus and equipment necessitated by a specified
work and the comfort and safety of passengers who may be affected by the specified works),
and—

(a) such protective works as may be reasonably necessary for those purposes must be
constructed by Network Rail or by the undertaker, if Network Rail so desires, and such
protective works must be carried out at the expense of the undertaker, in either case
without unreasonable delay; and

(b) the undertaker must not commence the construction of the specified works in question
until the engineer has notified the undertaker that the protective works have been
completed to the engineer’s reasonable satisfaction.

63.—(1) Any specified work and any protective works to be constructed by virtue of paragraph
62(4) must, when commenced, be constructed—

(a) without unnecessary delay in accordance with the plans approved or deemed to have been
approved or settled under paragraph 62;

(b) under the supervision (where appropriate and if given) and to the reasonable satisfaction
of the engineer;
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(c) 1in such manner as to cause as little damage as is possible to railway property; and

(d) so far as is reasonably practicable, so as not to interfere with or obstruct the free,
uninterrupted and safe use of any railway of Network Rail or the traffic on it and the use
by passengers of railway property.

(2) If any damage to railway property or any interference or obstruction referred to in sub-
paragraph (1)(d) is caused by the carrying out of, or in consequence of, the construction of a
specified work, the undertaker must, regardless of any approval, make good such damage and
must pay to Network Rail all reasonable expenses to which Network Rail may be put and
compensation for any loss which it may sustain by reason of any such damage, interference or
obstruction.

(3) Nothing in this Part imposes any liability on the undertaker with respect to any damage,
costs, expenses or loss attributable to the negligence of Network Rail or its employees, contractors
or agents or any liability on Network Rail with respect to any damage, costs, expenses or loss
attributable to the negligence of the undertaker or its employees, contractors or agents.

64. The undertaker must—

(a) at all times afford reasonable facilities to the engineer for access to a specified work
during its construction; and

(b) supply the engineer with all such information as the engineer may reasonably require with
regard to a specified work or the method of constructing it.

65. Network Rail must at all times afford reasonable facilities to the undertaker and its
employees, contractors or agents for access to any works carried out by Network Rail under this
Part during their construction and must supply the undertaker with such information as it may
reasonably require with regard to such works or the method of constructing them.

66.—(1) If any permanent or temporary alterations or additions to railway property are
reasonably necessary in consequence of the construction of a specified work or during a period of
24 months after the completion of that work in order to ensure the safety of railway property or the
continued safe and efficient operation of the railway of Network Rail, such alterations or additions
may be carried out by Network Rail.

(2) If Network Rail gives to the undertaker reasonable notice of its intention to carry out such
alterations or additions (which must be specified in the notice), the undertaker must pay to
Network Rail the reasonable cost of those alterations or additions including, in respect of any such
alterations or additions which have been reasonably incurred by Network Rail, including, in
respect of any such alterations or additions as are to be permanent, a capitalised sum representing
the increase.

(3) If during the construction of a specified work by the undertaker, Network Rail gives notice
to the undertaker that Network Rail desires itself to construct that part of the specified work that in
the opinion of the engineer is endangering the stability of railway property or the safe operation of
traffic on the railways of Network Rail then, if the undertaker decides that part of the specified
work is to be constructed, Network Rail must assume construction of that part of the specified
work and the undertaker must, regardless of any approval of the specified work under paragraph
62(1), pay to Network Rail all reasonable expenses to which Network Rail may be put and
compensation for any loss which it may suffer by reason of the execution by Network Rail of that
specified work.

(4) The engineer must, in respect of the capitalised sums referred to in this paragraph and
paragraph 67, provide such details of the formula or method of calculation by which those sums
have been calculated as the undertaker may reasonably require.

(5) If the cost of maintaining, working or renewing railway property is reduced in consequence
of any such alterations or additions, a capitalised sum representing such saving must be set off
against any sum payable by the undertaker to Network Rail under this paragraph.

67. The undertaker must repay to Network Rail all reasonable fees, costs, charges and expenses
agreed in advance with the undertaker and reasonably incurred by Network Rail—
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(a) in constructing any part of a specified work on behalf of the undertaker under paragraph
62(3) or in constructing any protective works under paragraph 62(4);

(b) in respect of the approval by the engineer of plans submitted by the undertaker and the
supervision by the engineer of the construction of a specified work;

(c) in respect of the employment or procurement of the services of any inspectors, signallers,
guards and other persons whom it is reasonably necessary to appoint for inspecting,
signalling, watching and lighting railway property and for preventing, so far as may be
reasonably practicable, interference, obstruction, danger or accident arising from the
construction or failure of a specified work;

(d) in respect of any special traffic working resulting from any speed restrictions which may
in the reasonable opinion of the engineer, need to be imposed by reason or in
consequence of the construction or failure of a specified work or from the substitution or
diversion of services which may be reasonably necessary for the same reason; and

(e) in respect of any additional temporary lighting of railway property in the vicinity of the
specified works, being lighting made reasonably necessary by reason or in consequence
of the construction or failure of a specified work.

68.—(1) In this paragraph—

“EMI” means, subject to sub-paragraph (2), electromagnetic interference with Network Rail
apparatus generated by the operation of the authorised development where such interference is
of a level which adversely affects the safe operation of Network Rail’s apparatus; and

“Network Rail’s apparatus” means any lines, circuits, wires, apparatus or equipment (whether
or not modified or installed as part of the authorised development) which are owned or used
by Network Rail for the purpose of transmitting or receiving electrical energy or of radio,
telegraphic, telephonic, electric, electronic or other like means of signalling or other
communications.

(2) This paragraph applies to EMI only to the extent that such EMI is not attributable to any
change to Network Rail’s apparatus carried out after approval of plans under paragraph 62(1) for
the relevant part of the authorised development giving rise to EMI (unless the undertaker has been
given notice in writing before the approval of those plans of the intention to make such change).

(3) Subject to sub-paragraph (5), the undertaker must in the design and construction of the
authorised development take all measures necessary to prevent EMI and must establish with
Network Rail (both parties acting reasonably) appropriate arrangements to verify their
effectiveness.

(4) In order to facilitate the undertaker’s compliance with sub-paragraph (3)-

(a) the undertaker must consult with Network Rail as early as reasonably practicable to
identify all Network Rail’s apparatus which may be at risk of EMI, and thereafter must
continue to consult with Network Rail (both before and after formal submission of plans
under paragraph 62(1)) in order to identify all potential causes of EMI and the measures
required to eliminate them;

(b) Network Rail must make available to the undertaker all information in the possession of
Network Rail reasonably requested by the undertaker in respect of Network Rail’s
apparatus identified pursuant to sub-paragraph (a); and

(¢) Network Rail must allow the undertaker reasonable facilities for the inspection of
Network Rail’s apparatus identified pursuant to sub-paragraph (a).

(5) In any case where it is established that EMI can only reasonably be prevented by
modifications to Network Rail’s apparatus, Network Rail must not withhold its consent
unreasonably to modifications of Network Rail’s apparatus, but the means of prevention and the
method of their execution must be selected in the reasonable discretion of Network Rail, and in
relation to such modifications paragraph 62(1) has effect subject to the sub-paragraph.

(6) Prior to the commencement of operation of the authorised development the undertaker shall
test the use of the authorised development in a manner that shall first have been agreed with
Network Rail and if, notwithstanding any measures adopted pursuant to sub-paragraph (3), the
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testing of the authorised development causes EMI then the undertaker must immediately upon
receipt of notification by Network Rail of such EMI either in writing or communicated orally
(such oral communication to be confirmed in writing as soon as reasonably practicable after it has
been issued) forthwith cease to use (or procure the cessation of use of) the undertaker’s apparatus
causing such EMI until all measures necessary have been taken to remedy such EMI by way of
modification to the source of such EMI or (in the circumstances, and subject to the consent,
specified in sub-paragraph (5)) to Network Rail’s apparatus.

(7) In the event of EMI having occurred—

(a) the undertaker must afford reasonable facilities to Network Rail for access to the
undertaker’s apparatus in the investigation of such EMI;

(b) Network Rail must afford reasonable facilities to the undertaker for access to Network
Rail’s apparatus in the investigation of such EMI;

(c) Network Rail must make available to the undertaker any additional material information
in its possession reasonably requested by the undertaker in respect of Network Rail’s
apparatus or such EMI; and

(d) the undertaker must co-operate with Network Rail and take any reasonable measures
promptly to prevent EMI occurring.

(8) Where Network Rail approves modifications to Network Rail’s apparatus pursuant to sub-
paragraphs (5) or (6)—

(a) Network Rail must allow the undertaker reasonable facilities for the inspection of the
relevant part of Network Rail’s apparatus;

(b) any modifications to Network Rail’s apparatus approved pursuant to those sub-
paragraphs must be carried out and completed by the undertaker in accordance with
paragraph 62.

(9) To the extent that it would not otherwise do so, the indemnity in paragraph 72(1) applies to
the costs and expenses reasonably incurred or losses suffered by Network Rail through the
implementation of the provisions of this paragraph (including costs incurred in connection with
the consideration of proposals, approval of plans, supervision and inspection of works and
facilitating access to Network Rail’s apparatus) or in consequence of any EMI to which sub-
paragraph (6) applies.

(10) For the purpose of paragraph 67(a) any modifications to Network Rail’s apparatus under
this paragraph shall be deemed to be protective works referred to in that paragraph.

(11) In relation to any dispute arising under this paragraph the reference in article 44
(Arbitration) to the Institution of Civil Engineers shall be read as a reference to the Institution of
Engineering and Technology.

69. If at any time after the completion of a specified work, not being a work vested in Network
Rail, Network Rail gives notice to the undertaker informing it that the state of maintenance of any
part of the specified work appears to be such as adversely affects the operation of railway
property, the undertaker must, on receipt of such notice, take such steps as may be reasonably
necessary to put that specified work in such state of maintenance as to not adversely affect railway

property.

70. The undertaker must not provide any illumination or illuminated sign or signal on or in
connection with a specified work in the vicinity of any railway belonging to Network Rail unless
it has first consulted Network Rail and it must comply with Network Rail’s reasonable
requirements for preventing confusion between such illumination or illuminated sign or signal and
any railway signal or other light used for controlling, directing or securing the safety of traffic on
the railway.

71. Any additional expenses that Network Rail may reasonably incur in altering, reconstructing
or maintaining railway property under any powers existing at the date on which this Order is made
by reason of the existence of a specified work must, provided that 56 days’ previous notice of the
commencement of such alteration, reconstruction or maintenance has been given to the
undertaker, be paid by the undertaker to Network Rail.
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72.—(1) The undertaker must—

(a) pay to Network Rail all reasonable costs, charges, damages and expenses not otherwise
provided for in this Part which may be occasioned to or reasonably incurred by Network
Rail—

(i) by reason of the construction or maintenance of a specified work or its failure; or

(ii) by reason of any act or omission of the undertaker or of any person in its employ or
of its contractors or others whilst engaged on a specified work;

(iii) by reason of any act or omission of the undertaker or any person in its employ or of
its contractors or others whilst access to or egressing from the authorised
development;

(iv) in respect of any damage caused to or additional maintenance required to, railway
property or any such interference or obstruction or delay to the operation of the
railway as a result of access to or egress from the authorised development by the
undertaker or any person in its employ or of its contractors or others;

(v) in respect of costs incurred by Network Rail in complying with any railway
operational procedures or obtaining any regulatory consents which procedures are
required to be followed or consents obtained to facilitate the carrying out or
operation of the authorised development;

and the undertaker must indemnify Network Rail and keep Network Rail indemnified from and
against all claims and demands arising out of or in connection with a specified work or any such
failure, act or omission.

(2) The fact that any act or thing may have been done by Network Rail on behalf of the
undertaker or in accordance with plans approved by the engineer or in accordance with any
requirement of the engineer or under the engineer’s supervision does not (if it was done without
negligence on the part of Network Rail or its employees, contractors or agents) excuse the
undertaker from any liability under this Part.

(3) Network Rail must give the undertaker reasonable written notice of any claim or demand
made against Network Rail that the undertaker may be liable to pay under this Part and no
settlement or compromise of such a claim or demand is to be made without the prior written
consent of the undertaker.

(4) The sums payable by the undertaker under sub-paragraph (1) if relevant include a sum
equivalent to the relevant costs.

(5) Subject to the terms of any agreement between Network Rail and a train operator regarding
the timing or method of payment of the relevant costs in respect of that train operator, Network
Rail must promptly pay to each train operator the amount of any sums which Network Rail
receives under sub-paragraph (1) which relates to the relevant costs of that train operator.

(6) The obligation under sub-paragraph (4) to pay Network Rail the relevant costs is, in the
event of default, enforceable directly by any train operator concerned to the extent that such sums
would be payable to that train operator under sub-paragraph (5).

(7) In this paragraph—

“relevant costs” means the costs, losses and expenses (including loss of revenue) reasonably
incurred by each train operator as a consequence of any specified work including but not
limited to any restriction of the use of Network Rail’s railway network as a result of the
construction, maintenance or failure of a specified work or any such act or omission as
mentioned in sub-paragraph (1).

“train operator” means any person who is authorised to act as the operator of a train by a
licence under section 8 of the Railways Act 1993.

73. Network Rail must, on receipt of a request from the undertaker, provide the undertaker free
of charge with written estimates of the costs, charges, expenses and other liabilities for which the
undertaker is or will become liable under this Part (including the amount of the relevant costs
mentioned in paragraph 72) and with such information as may enable the undertaker to assess the
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reasonableness of any such estimate or claim made or to be made under this Part (including any
claim relating to those relevant costs).

74. In the assessment of any sums payable to Network Rail under this Part there must not be
taken into account any increase in the sums claimed that is attributable to any action taken by or
any agreement entered into by Network Rail if that action or agreement was not reasonably
necessary and was taken or entered into with a view to obtaining the payment of those sums by the
undertaker under this Part or increasing the sums so payable.

75. The undertaker and Network Rail may, subject in the case of Network Rail to compliance
with the terms of its network licence, enter into, and carry into effect, agreements for the transfer
to the undertaker of—

(a) any railway property shown on the works plan or the land plans and described in the book
of reference;

(b) any lands, works or other property held in connection with any such railway property; and
(c) any rights and obligations (whether or not statutory) of Network Rail relating to any
railway property or any lands, works or other property referred to in this paragraph.

76. Nothing in this Order, or in any enactment incorporated with or applied by this Order,
prejudices or affects the operation of Part 1 of the Railways Act 1993.

77. The undertaker must give written notice to Network Rail where any application is proposed
to be made by the undertaker for the Secretary of State’s consent under article 6 (benefit of the
order) and any such notice must be given no later than 28 days before any such application is
made and must describe or give (as appropriate)—

(a) the nature of the application to be made;
(b) the extent of the geographical area to which the application relates; and
(c) the name and address of the person acting for the Secretary of State to whom the

application is to be made.

78. The undertaker must, no later than 28 days from the date that the documents referred to in
article 40 (certification of plans etc.) are certified by the Secretary of State, provide a set of those
documents to Network Rail in an electronic format.

PART 7
For the protection of Rhyl Flats Wind Farm Limited

Application

79. The provisions of this Part apply for the protection of the Company unless otherwise agreed
in writing between the undertaker and the Company.

Interpretation

80. In this Part—

“apparatus” means the cables, anchors, moorings, vessels, stabilisation systems, structures or
other infrastructure owned, occupied or maintained by the Company or its successor in title
within the Rhyl Flats Lease Area;

“Company” means Rhyl Flats Wind Farm Limited (company number 05485961) whose
registered office is at Windmill Hill Business Park, Whitehill Way, Swindon, Wiltshire, SN5
6PB;

“construction” includes execution, placing and relaying, and “construct” and ‘“constructed”
must be construed accordingly;
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“method statement” means a written statement setting out the methodology for
implementation of the specified works including—

(a) construction methods and programmes;
(b) vessel handling and positioning systems;
(c) trenching/cable burial details;

(d) scour protection and mattress laying;

(e) securing access by the Company to apparatus throughout the duration of the specified
works (subject to paragraph 84 of this Part);

(f) such further particulars available to it that the Company may reasonably require;

“plans” includes sections, drawings, calculations and details of the specified works including
the extent, timing and duration of any proposed occupation of the Rhyl Flats Restriction Zone;

“Rhyl Flats Restriction Zone” means the 250m restriction zone around the perimeter of the
Rhyl Flats Lease Area;

“Rhyl Flats Lease Area” means the land leased by the Crown Estate Commissioners to the
Company for the operation of the Rhyl Flats Offshore Wind Farm;

“Rhyl Flats Offshore Wind Farm” means the offshore wind farm operated by the Company
within the Rhyl Flats Lease Area;

“specified works” means works for the construction, maintenance or replacement of so much
of Work No. 2 as is within 250 metres of the perimeter of the Rhyl Flats Lease Area, including
survey works.

Consent for specified works

81. Where conditions are included in any consent granted by the Company pursuant to this Part,
the undertaker must comply with the conditions if it chooses to implement or rely on the consent,
unless the conditions are waived or varied in writing by the Company.

82.—(1) The undertaker must not under the powers of this Order carry out any specified works
without the consent of the Company, which must not be unreasonably withheld or delayed but
which may be made subject to reasonable conditions (including in relation to co-ordination of
works between the undertaker and the Company) and if the Company does not respond within 56
days then consent is deemed to be given.

(2) Any application for consent pursuant to sub-paragraph (1) must be accompanied by—
(a) plans of the specified works;
(b) a method statement;

(c) such further particulars available to the undertaker that the Company may reasonably
require.

(3) Any approval of the Company required under this paragraph may be made subject to such
reasonable conditions as may be required for the protection of any apparatus or for the alteration
of any apparatus required as a direct consequence of the specified works or for securing access to
any apparatus.

(4) Where the Company requires any protective works to be carried out either by themselves or
by the undertaker (whether of a temporary or permanent nature) such protective works must be
carried out to the Company’s reasonable satisfaction.

(5) Nothing in this paragraph precludes the undertaker from submitting at any time or from time
to time, but in no case less than 56 days before commencing the execution of any specified works,
new plans or a revised method statement instead of the plans or method statement previously
submitted, and the provisions of this paragraph shall apply to and in respect of the new plans or
method statement.

(6) The specified works must be carried out in accordance with the consent given, or deemed to
be given, in terms of sub-paragraph (1).
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83.—(1) The undertaker must give to the Company not less than 28 days’ written notice of its
intention to commence the undertaking of the specified works and, not more than 14 days after
completion of their implementation, must give the Company written notice of the completion.

(2) The undertaker is not required to comply with paragraph 82 or sub-paragraph (1) in a case of
emergency, but in that case it must give to the Company notice as soon as is reasonably
practicable and a plan, sections and description of those works as soon as reasonable practicable
subsequently and must comply with paragraph 82 in so far as is reasonably practicable in the
circumstances.

(3) The Company is entitled to have not more than two representatives present while any
specified works are being carried out by the undertaker and the following provisions shall apply to
such representatives—

(a) any representatives must be suitably qualified and must comply with the Marine Labour
Convention (2006) standards, guidelines and regulations;

(b) the representatives may be located on any vessel carrying out specified works and must
have full and free access at all times to all activities related to the specified works;

(c) the undertaker must afford the representatives its full cooperation in the execution of the
representatives’ duties; and

(d) the representatives’ only function is to safeguard the interests of the Company and they
shall have no duty to ensure or procure the doing of anything for the benefit of the
undertaker or to prevent anything which may be to the detriment of the undertaker,
provided however that the representatives must act in good faith at all times.

84.—(1) The undertaker must not exercise the powers conferred by this Order to prevent or
interfere with the access by the Company to any apparatus unless agreed with the Company and in
accordance with any reasonable conditions which may be required by the Company or where
required by law or for health and safety reasons.

(2) The undertaker must give to the Company not less than 28 days’ written notice of its
intention to exercise powers which will prevent or interfere with the access by the Company to
any apparatus.

85. To ensure its compliance with this Part, the undertaker must before carrying out any
specified works and at the undertaker’s own cost, carry out all surveys reasonably necessary to
confirm the actual position of apparatus unless otherwise agreed with the Company in writing,
such agreement not to be unreasonably withheld or delayed. The Company shall provide on
request any reasonable assistance required from the Company of the location of any apparatus.

86. The undertaker and the Company must each act in good faith and use reasonable endeavours
to co-operate with, and provide assistance to, each other as may be required to give effect to the
provisions of this Part.

Expenses

87.—(1) Subject to the following provisions of this paragraph, the undertaker must pay to the
Company on demand all reasonable charges, costs and expenses reasonably incurred by the
Company direct consequence of the execution of any specified works including without limitation
in respect of—

(a) the approval of plans and method statements;

(b) the carrying out of protective works (including any temporary protective works and their
removal);

(c) the survey of any land, apparatus or works, the inspection and monitoring of any
specified works or the installation or removal of any temporary works reasonably
necessary in consequence of the execution of any such specified works referred to in this
Part of this Schedule; and

(d) any additional costs incurred in the decommissioning of Rhyl Flats Offshore Wind Farm
as a result of the specified works.
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Indemnity

88.—(1) Subject to sub-paragraphs (2) and (3), if by reason or in consequence of the carrying
out of any specified works authorised by this Part or in consequence of the construction, use,
maintenance or failure of any of the authorised development within 250 metres of the perimeter of
the Rhyl Flats Lease Area by or on behalf of the undertaker or in consequence of any act or default
of the undertaker (or any person employed or authorised by it) in the course of carrying out any
specified works (including without limitation specified works carried out by the undertaker under
this Part), there is any subsidence resulting from any of these specified works, or any damage is
caused to any apparatus or property of the Company, or as consequence of the specified works,
there is any interruption or reduction in any electricity generated by the Company, or the
Company becomes liable to pay any amount to any third party, the undertaker will—

(a) bear and pay on demand accompanied by an invoice or claim from the Company the cost
reasonably and properly incurred by the Company in making good such damage or
restoring the supply; and

(b) indemnify the Company for any other expenses, loss, demands, proceedings, damages,
claims, penalty or costs reasonably and properly incurred by or recovered from the
Company, by reason or in consequence of any such damage or interruption or the
Company becoming liable to any third party as aforesaid other than arising from any
default by the Company,

provided that at all times the Company will be under an obligation to take reasonable
steps to mitigate its loss.

(2) The fact that any act or thing may have been done by the Company on behalf of the
undertaker or in accordance with a plan or method statement approved by the Company or in
accordance with any requirement of the Company as a consequence of the carrying out of any
specified works or under its supervision does not (unless sub-paragraph (3) applies), excuse the
undertaker from liability under the provisions of this paragraph unless the Company fails to carry
out and execute the works properly with due care and attention and in a skilful and workmanlike
manner or in a manner that does not materially accord with the approved plan or as otherwise
agreed between the undertaker and the Company.

(3) Nothing in sub-paragraph (1) will impose any liability on the undertaker in respect of—

(a) any damage or interruption to the extent that it is attributable to the neglect or default of
the Company, its officers, employees, contractors or agents;

(b) any indirect or consequential loss of any third party (including but not limited to loss of
use, revenue, profit, contract, production, increased cost of working or business
interruption) arising from any such damage or interruption, which is not reasonably
foreseeable.

(4) The Company must give the undertaker reasonable notice of any claim or demand and no
settlement, admission of liability or compromise or demand, unless payment is required in
connection with a statutory compensation scheme, is to be made without first consulting the
undertaker and considering its representation.

(5) The Company must, in respect of any matter covered by the indemnity given by the
undertaker in this paragraph, at all times act reasonably and in the same manner as it would as if
settling third party claims on its own behalf from its own funds.

Arbitration

89. Any dispute arising between the undertaker and the Company under this Part must be
determined by arbitration under article 44 (arbitration).
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PART 8
For the protection of Conwy County Borough Council

90. The provisions of this Part have effect unless otherwise agreed in writing between the
undertaker and Conwy County Borough Council.

91. In this Part—

“OPNMP” means Offshore Piling Noise Monitoring Plan, being the plan prepared by the
undertaker in accordance with the Outline OPNMP and approved by Conwy County Borough
Council under this Part.

“Conwy County Borough Council” means a local authority having its principal offices at
Bodlondeb, Bangor Road, Conwy LL32 8DU, and any successor in function as local authority
under Part 3 of the Environmental Protection Act 1990 for area of Conwy.

“Outline offshore piling noise monitoring plan” or “outline OPNMP” means the document
certified as such by the Secretary of State under article 40 for the purposes of this Order.

92.—(1) Prior to the commencement of any offshore piling as part of the authorised
development the undertaker must submit to, and have approved in writing by Conwy County
Borough Council, an OPNMP.

(2) The OPNMP submitted and approved under sub-paragraph (1) must be in accordance with
the outline OPNMP.

93.—(1) The undertaker may, at any time following approval of an OPNMP under paragraph
92, submit to Conwy County Borough Council for approval a revised OPNMP.

(2) Any revised OPNMP submitted and approved under sub-paragraph (1) must be in
accordance with the outline OPNMP.

(3) Any revised OPNMP will not take effect unless and until approved in writing by Conwy
County Borough Council.

(4) On the date upon which a revised OPNMP is approved under this paragraph, any other
OPNMP previously approved will cease to have effect.

94. The authorised development must be carried out in accordance with the OPNMP approved
under paragraph 92 or a revised OPNMP approved under paragraph 93.

95. The undertaker will give Conwy County Borough Council not less than 7 working days’
notice of the anticipated start date for offshore piling works forming part of the authorised
development.

96. Nothing in any OPNMP may conflict with requirement 4 of Schedule 2 of this Order.
97. Any approval required under this Part must not be unreasonably withheld or delayed.

98. Any difference or dispute arising between the undertaker and Conwy County Borough
Council under this Part must, unless otherwise agreed in writing between the undertaker and
Conwy County Borough Council, be determined by arbitration in accordance with article 44
(arbitration).

PART 9
For the protection of Wales and West Utilities

99. For the protection of Wales and West Utilities as referred to in this part of this Schedule the
provisions of this Part have effect unless otherwise agreed in writing between the undertaker and
Wales and West Utilities Limited.

100. In this Part—
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“alternative apparatus” means alternative apparatus adequate to enable Wales and West
Utilities to fulfil its statutory functions in a manner no less efficient than previously;

“apparatus” means any mains, pipes or other apparatus belonging to or maintained by Wales
and West Ultilities for the purposes of gas supply; including any structure in which apparatus is
or is to be lodged or which will give access to apparatus;

“authorised development” has the same meaning as in article 2 (interpretation) of this Order
and (unless otherwise specified) for the purposes of this Schedule shall include associated
development and the use and maintenance of the authorised development;

“functions” includes powers and duties;

“in” in a context referring to apparatus or alternative apparatus in land includes a reference to
apparatus or alternative apparatus under, over or upon land;

“plan” includes all designs, drawings, specifications, method statements, soil reports,
programmes, calculations, risk assessments and other documents that are reasonably necessary
properly and sufficiently to describe the works to be executed;

“security infrastructure” includes cameras, perimeter fencing, fencing and gates and any other
security measures required in order to ensure an appropriate level of security in respect of the
authorised development or any apparatus;

E3]

“specified work” means so much of any of the works comprised in the authorised
development or activities undertaken in association with the authorised development which:

(a) arein, on or under any land purchased, leased, held, appropriated or used under this Order
that are near to, or will or may affect, any apparatus the removal of which is not required
under paragraph 104 of this Schedule; and/or

(b) will or may be situated within 4 metres measured in any direction of any security
infrastructure belonging to or maintained by Wales and West Ultilities;

“Wales and West Utilities” means Wales and West Utilities Limited (Company No.
05046791) whose registered office is at Wales & West House, Spooner Close Coedkernew,
Newport, South Wales, NP10 8FZ.

On street apparatus and offshore works

101. This Part does not apply to—

(a) apparatus in respect of which the relations between the undertaker and Wales and West
Utilities are regulated by the provisions of Part 3 (street works in England and Wales) of
the 1991 Act; and

(b) the offshore works.

Apparatus in streets subject to temporary restriction

102. Regardless of the temporary restriction of use of streets under the powers conferred by
article 12 (temporary restriction of use of streets), Wales and West Utilities is at liberty at all times
to take all necessary access across any such street and to execute and do all such works and things
in, upon or under any such street as may be reasonably necessary or desirable to enable it to
maintain any apparatus which at the time of the restriction was in that street.

Acquisition of land

103. Regardless of any provision of this Order or anything shown on the land plans, the
undertaker must not acquire any apparatus otherwise than by agreement of Wales and West
Utilities.
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Removal of apparatus

104.—(1) If, in the exercise of the powers conferred by this Order, the undertaker acquires any
interest in any land in which any apparatus is placed or over which access to any apparatus is
enjoyed or requires that Wales and West Ultilities’ apparatus is relocated or diverted, that
apparatus must not be removed under this Part, and any right of a utility undertaker to maintain
that apparatus in that land and to gain access to it must not be extinguished until alternative
apparatus has been constructed and is in operation to the reasonable satisfaction of Wales and
West Utilities.

(2) If, for the purpose of executing any works in, on or under any land purchased, leased, held,
appropriated or used under this Order, the undertaker requires the removal of any apparatus placed
in that land, the undertaker must give Wales and West Ultilities at least 28 days’ written notice of
that requirement, together with a plan and section of the work proposed, and of the proposed
position of the alternative apparatus to be provided or constructed; and in that case (or if in
consequence of the exercise of any of the powers conferred by this Order Wales and West Utilities
reasonably needs to remove any of its apparatus) the undertaker must, subject to sub-paragraph
(4), afford to Wales and West Utilities the necessary facilities and rights for the construction of
alternative apparatus in other land of the undertaker and subsequently for the maintenance of that
apparatus.

(3) If alternative apparatus or any part of such apparatus is to be constructed elsewhere than in
other land of the undertaker, or the undertaker is unable to afford such facilities and rights as are
mentioned in sub-paragraph (2) in the land in which the alternative apparatus or part of such
apparatus is to be constructed, Wales and West Utilities must, on receipt of a written notice to that
effect from the undertaker, as soon as reasonably possible use reasonable endeavours to obtain the
necessary facilities and rights in the land in which the alternative apparatus is to be constructed.

(4) Any alternative apparatus to be constructed in land of the undertaker under this Part must be
constructed in such manner and in such line or situation as may be agreed between Wales and
West Utilities and the undertaker or in default of agreement settled by arbitration in accordance
with article 44 (arbitration).

(5) Wales and West Utilities must, after the alternative apparatus to be provided or constructed
has been agreed or settled by arbitration in accordance with article 44 (arbitration), and after the
grant to Wales and West Utilities of any such facilities and rights as are referred to in sub-
paragraph (2) or (3), proceed without unnecessary delay to construct and bring into operation the
alternative apparatus and subsequently to remove any apparatus required by the undertaker to be
removed under the provisions of this Part.

Facilities and rights for alternative apparatus

105.—(1) Where, in accordance with the provisions of this Part, the undertaker affords to Wales
and West Utilities facilities and rights for the construction and maintenance in land of the
undertaker of alternative apparatus in substitution for apparatus to be removed, those facilities and
rights must be granted upon such terms and conditions as may be agreed between the undertaker
and Wales and West Utilities or in default of agreement settled by arbitration in accordance with
article 44 (arbitration).

(2) If the facilities and rights to be afforded by the undertaker in respect of any alternative
apparatus, and the terms and conditions subject to which those facilities and rights are to be
granted, are in the opinion of the arbitrator less favourable on the whole to Wales and West
Utilities than the facilities and rights enjoyed by it in respect of the apparatus to be removed and
the terms and conditions to which those facilities and rights are subject, the arbitrator must make
such provision for the payment of compensation by the undertaker to Wales and West Utilities as
appears to the arbitrator to be reasonable having regard to all the circumstances of the particular
case.
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Retained apparatus

106.—(1) Not less than 42 days before starting the execution of any specified works in, on or
under any land purchased, held, leased, appropriated or used under this Order that are near to, or
will or may affect, any apparatus the removal of which has not been required by the undertaker
under paragraph 104(2), the undertaker must submit to Wales and West Utilities a plan, section
and description of the works to be executed.

(2) Those works must be executed only in accordance with the plan, section and description
submitted under sub-paragraph (1) and in accordance with such reasonable requirements as may
be made in accordance with sub-paragraph (3) by Wales and West Utilities for the alteration or
otherwise for the protection of the apparatus, or for securing access to it, and Wales and West
Utilities is entitled to watch and inspect the execution of those works.

(3) Any requirements made by Wales and West Utilities under sub-paragraph (2) must be made
within a period of 42 days beginning with the date on which a plan, section and description under
sub-paragraph (1) is submitted to it.

(4) If Wales and West Ultilities, in accordance with sub-paragraph (3) and in consequence of the
works proposed by the undertaker, reasonably requires the removal of any apparatus and gives
written notice to the undertaker of that requirement, the provisions of this Part apply as if the
removal of the apparatus had been required by the undertaker under paragraph 104(2).

(5) Nothing in this paragraph precludes the undertaker from submitting at any time or from time
to time, but in no case less than 28 days before commencing the execution of any works, a new
plan instead of the plan, section and description previously submitted, and having done so the
provisions of this paragraph apply to and in respect of the new plan, section and description.

(6) The undertaker is not required to comply with sub-paragraph (1) in a case of emergency but
in that case it must give to Wales and West Utilities notice as soon as is reasonably practicable and
a plan, section and description of those works as soon as reasonably practicable subsequently and
must comply with sub-paragraph (2) in so far as is reasonably practicable in the circumstances.

Expenses and costs

107.—(1) Subject to the following provisions of this paragraph, the undertaker must repay to
Wales and West Utilities the reasonable expenses reasonably incurred by Wales and West Utilities
in, or in connection with, the inspection, removal, alteration or protection of any apparatus or
security infrastructure or the construction of any new apparatus or security infrastructure which
may be required in consequence of the execution of any such works as are referred to in paragraph
104(2) or any specified work.

(2) There will be deducted from any sum payable under sub-paragraph (1) the value of any
apparatus removed under the provisions of this Part of this Schedule and which is not re-used as
part of the alternative apparatus, that value being calculated after removal.

(3) If in accordance with the provisions of this Part of this Schedule and provided that the
change is not required by industry standard guidance or legislation—

(a) apparatus of better type, of greater capacity or of greater dimensions is placed in
substitution for existing apparatus of worse type, of smaller capacity or of smaller
dimensions; or

(b) apparatus (whether existing apparatus or apparatus substituted for existing apparatus) is
placed at a depth greater than the depth at which the existing apparatus was situated,

and the placing of apparatus of that type or capacity or of those dimensions or the placing of
apparatus at that depth, as the case may be, is not agreed by the undertaker or, in default of
agreement, is not determined by arbitration in accordance with article 44 (arbitration) to be
necessary, then, if such placing involves cost in the construction of works under this Part of this
Schedule exceeding that which would have been involved if the apparatus placed had been of the
existing type, capacity or dimensions, or at the existing depth, as the case may be, the amount
which apart from this sub-paragraph would be payable to Wales and West Ultilities by virtue of
sub-paragraph (1) will be reduced by the amount of that excess.
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108.—(1) Subject to sub-paragraph (2) and (3) if by reason or in consequence of the
construction of any such works referred to in paragraph 104(2) or any specified work any damage
is caused to any apparatus (other than apparatus the repair of which is not reasonably necessary in
view of its intended removal for the purposes of those works) or property of Wales and West
Utilities, or there is any interruption in any service provided, or in the supply of any goods, by
Wales and West Ultilities, the undertaker must—

(a) bear and pay the cost reasonably incurred by Wales and West Utilities in making good
such damage or restoring the supply; and

(b) make reasonable compensation to Wales and West Utilities for any other expenses, loss,
damages, penalty or costs incurred by Wales and West Utilities,

by reason or in consequence of any such damage or interruption.

(2) Nothing in sub-paragraph (1) imposes any liability on the undertaker with respect to any
damage or interruption to the extent that it is attributable to the act, neglect or default of Wales and
West Ultilities, its officers, servants, contractors or agents.

(3) Wales and West Utilities must give the undertaker reasonable notice of any claim or demand
and no settlement, admission of liability or compromise or demand must be made, unless payment
is required in connection with a statutory compensation scheme, without first consulting the
undertaker and considering its representations.

Enactments and agreements

109. Nothing in this Part affects the provisions of any enactment or agreement regulating the
relations between the undertaker and Wales and West Ultilities in respect of any apparatus in land
belonging to the undertaker on the date on which this Order is made.

PART 10
For the protection of Welsh Ministers as Strategic Highway Authority

Application

110. The provisions of this Part have effect for the protection of the Welsh Ministers (‘“the
WM?”) as the Highway Authority for the ASS, in addition to all other applicable statutory
protections, unless otherwise agreed in writing between the undertaker and the WM.

Interpretation

111. In this Part—

“strategic highway” means any part of the highway network including trunk roads or special
roads which the WM are responsible for;

“NMWTRA” means the North and Mid Wales Trunk Road Agency, who act as the highway
agents of the WM and exercise functions relating to the management and operation of the
relevant part of the strategic highway on behalf of the WM pursuant to an agreement between
the WM and Gwynedd Council under section 6 of the Highways Act 1980. In practice
therefore, the procedural matters contained in this Part will be dealt with by NMWTRA on
behalf of the WM; and

“works” means—

(a) that part of Work No. 23 which requires the trenchless installation of the cable under the
ASS highway; or

(b) any other work forming part of the authorised development within or which affects or
requires occupation of the strategic highway.
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Approvals

112. The crossing of the A55 and its associated assets must only be carried out by trenchless
techniques.

113.—(1) Prior to the commencement of the works the undertaker must obtain the written
approval of the WM to such works.

(2) When requesting approval under sub-paragraph (1), the undertaker must submit to the WM:

(a) Copy of location plan to a scale not less than 1/10,000 showing the location and/or
proposed route and siting of the works;

(b) Details of the methodology of the works;
(c) Details of the proposed timing of the works;

(d) Details of any traffic management measures (including signage) proposed in connection
with the works; and

(e) Where approval is sought for works to or within the carriageway of a strategic highway,
evidence of NHSS (National Highways Sector Scheme) certification and Street Works
Qualifications.

114. No crossing is to take place until a monitoring regime and the Geotechnical Design Report
(GDR as defined by the DMRB CD622 Managing Geotechnical Risk) is agreed and certified by
the WM.

115. Approval under this Part may be sought in one or more applications.

116. Any approval of the WM under this Part may be given subject to such reasonable
requirements or conditions as the WM may determine.

117. The undertaker must contact any owners or operators of apparatus in, on, over, under or
near the strategic highway including other statutory undertakers to ascertain whether their existing
or proposed apparatus to within or under the strategic highway is likely to be affected by the
works. The undertaker must comply with the requirements and conditions imposed by the owners
or operators relating to the protection of existing apparatus in, on, over, under or near the strategic
highway likely to be affected by the works.

118. The undertaker must pay a fee of £250 to the WM with any application for approval under
this Part.

Indemnity
119. The undertaker indemnifies the WM against any and all claims in respect of injury, damage
or loss arising out of—
(a) the placing or presence in the strategic highway of apparatus as part of the works; or
(b) the excavation by any person of any works within the strategic highway.
120. The undertaker (or any person carrying out works on its behalf) must have and maintain in
force for the duration of any works to or within the strategic highway network, public

liability/third party insurance to the sum of £10 million covering its liability under paragraph 119.
The undertaker must provide evidence of such insurance to the WM if requested.

Traffic management

121. The undertaker must contact the NMWTRA, the WM RA Control Room, North Wales
Traffic Management Centre, Ffordd Sam Parri, Morfa, Conwy, LL32 8HH — Telephone number
01492 564790 before erecting or removal of traffic management measures on the strategic
highway on each occasion that erection or removal is required.
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122. The undertaker must execute the works in strict accordance with the requirements
contained in Chapter 8 of the Traffic Signs Manual (2009) as published by Her Majesty’s
Stationery Office HMSO and any amendments thereof.

Inspections

123. The WM or any person authorised by them for this purpose is entitled to inspect any works
to, within or under the strategic highway while such works are being carried out and following
completion of such works.

124. Exercise of the right to inspect under paragraph 123 must be carried out reasonably, in
compliance with any requirements of any health and safety requirements in place within the site of
any works, and in accordance with the instructions of the undertaker.

125. If required by the WM, the undertaker must provide link boxes (on land outside the limits
of the highway) for the purpose of inspecting and maintaining the apparatus under the highway.

126.—(1) The undertaker must compensate the WM in respect of any loss, damage, charge, cost
or expense suffered or incurred by the WM as a result of the execution, use or maintenance of the
works.

(2) Nothing sub-paragraph (1) imposes any liability on the undertaker with respect of any
damage to the extent that it is attributable to the act, neglect or default of WM, its officers,
employees, contractors or agents.

Reinstatement

127. Any reinstatement of the strategic highway required in connection with or as a consequence
of the works must be carried out in strict conformity with the Code of Practice “Specification for
the Reinstatement of Openings in Highways”.

128.—(1) Where, in the reasonable opinion of the WM, any reinstatement carried out by the
undertaker is defective, three defect inspections will be carried out comprising:

(a) A joint inspection by the WM and the undertaker to determine the nature of the failure
and what remedial works need to be carried out;

(b) Inspection by or on behalf of the WM of remedial works in progress; and
(c) Inspection by or on behalf of the WM when remedial works have been completed.
(2) The undertaker must pay an inspection fee of £47.50 for each inspection carried out under

this paragraph.

129. Any and all costs associated with the reinstatement work will be met by the undertaker.

Notice of completion of Works

130. The undertaker must notify the WM of the completion of works approved by the WM
under this Part within 10 working days of such completion.

131. The undertaker must supply the WM with as built records of any apparatus sited within or
under the strategic highway within 10 working days of the completion of works, including, in
particular, the location and depth of any electrical cables on a plan to a scale of 1/500 with a
longitudinal and vertical accuracy of + or - 100mm.

132. The undertaker must submit a Geotechnical Feedback Report (GFR as defined in the
DMRB CD622 Managing Geotechnical Risk) including all monitoring results and as built
drawings to the WM no later than six months from the date of completion.

133. After the apparatus has been placed, the undertaker must not carry out any further works or
maintenance to the apparatus or works or any other works involving excavation within the
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boundaries of the strategic highway without the prior written approval of the WM, and any such
works must be carried out and completed to the satisfaction of WM.

Arbitration

134. Any difference or dispute arising between the undertaker and the WM under this Part must,
unless otherwise agreed in writing between the undertaker and the WM, be determined by
arbitration in accordance with article 44 (arbitration).

Notices

135. The plans submitted to the WM by the undertaker pursuant to this Part must be submitted
to North & Mid Wales Trunk Road Agent, Unit 5 Llys Britannia, Parc Menai, Bangor, Gwynedd,
LL57 4BN and streetworks@nmwtra.org.uk or such other address as the WM may from time to
time appoint instead for that purpose and notify to the undertaker in writing.

Cease of Use or Abandonment

136. If the undertaker proposes to cease using or abandon the apparatus prior to the
decommissioning of the onshore works or to part with his interest in the apparatus, the undertaker
must give the WM at least 6 weeks’ notice before doing so.

137. If the apparatus is abandoned or the consent is surrendered prior to the decommissioning of
the onshore works, the WM may remove the apparatus or alter it in such a manner as they think fit
and reinstate the street and may recover from the undertaker the expenses incurred in so doing,
except that if the WM is satisfied that the undertaker can within such reasonable time as the WM
specify, remove the apparatus or alter it in such manner as the WM require and reinstate the street,
the WM may authorise the undertaker to do so at his own expense.

138. If the undertaker proposes to part with his interest in the apparatus, he must before doing
so, give notice to the WM stating to whom the benefit of the consent is to be transferred. The
consent must be registered against the street in which the apparatus is installed so that the consent
and responsibility transfers to the new owner(s) of the apparatus.

Maintenance

139. The undertaker must maintain the apparatus in a good state of repair and condition. The
undertaker must if required place and maintain within the limits of the said highway suitable
permanent signs of a type and in positions to be approved by the WM for the purpose of indicating
as nearly as possible the exact position under the highway in which the said apparatus is laid.

PART 11
For the protection of North Hoyle Wind Farm Limited

Application

140. The provisions of this Part have effect unless otherwise agreed in writing between the
undertaker and North Hoyle Wind Farm Limited.
Interpretation

141. In this part—

“Company” means North Hoyle Wind Farm Limited (company number 02904841) whose
registered address is at Sth Floor, 20 Fenchurch Street. London, England, EC3M 3BY;
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“Company cables” means the export cables leading from North Hoyle wind farm to their
onshore grid connection;

“crossing points” means the points at which the Company cables and the undertaker cables
cross each other;

“force majeure event” means any cause beyond the reasonable control of the undertaker, and
which the undertaker by the exercise of reasonable diligence is unable to prevent, avoid or
remove, and in relation to which the undertaker has exercised and is exercising the standard of
a reasonable and prudent operator provided that a lack of funds does not constitute a force
majeure event;

“method statement” means such designs, details and procedures for performance of the
specified work as are sufficient to enable the Company (acting reasonably) to satisfy itself as
to the safety and security of the Company cables and the technical adequacy of the specified
work, such designs, details and procedures must as a minimum include—

(a) construction methods and programmes;
(b) vessel handling and positioning systems;
(c) stabilisation details;

(d) details of the vertical and horizontal separation between the Company cables and the
undertaker cables;

(e) details of the proposed protection measures for the Company cables and provision of such
protective works (whether temporary or permanent) as the Company may reasonably
require for the safety and operation of the Company cables;

(f) the proposed timetable for the work;

(g) location, layout and profile of the crossing of the Company cables by the undertaker
cables;

(h) specification of the installation equipment;
(i) inspection and safety methods; and
(j) trenching/cable burial details;

“North Hoyle wind farm” means the offshore wind farm operated by the Company to the north
east of Work No. 2, the location of which is shown on Sheet No. 2 of the works plans;

“specified work” means works for the construction of so much of Work No. 2 as is within 250
metres of the Company cables or any operation required to re-lay, maintain, renew or remove
the undertaker cables within 250 metres of the Company cables if such work becomes
necessary for any reason, including survey works (other than survey works that do not involve
physical interaction with the seabed);

“standard of a reasonable and prudent operator” means seeking in good faith to perform its
contractual obligations, and in so doing and in the general conduct of its undertaking,
exercising that degree of skill, diligence, prudence and foresight which would reasonably and
ordinarily be expected from a skilled and experienced operator engaged in the same type of
undertaking under the same or similar circumstances and complying with applicable law; and

“undertaker cables” means the subsea cable circuits to be installed by the undertaker as part of
Work No. 2.

Requirement for approval of method statement and surveys

142. The undertaker must at least 3 months before commencing construction of any specified
work supply to the Company a method statement for the reasonable approval of the Company and
the specified work must not be commenced or undertaken except in accordance with such method
statement as has been approved in writing by the Company, such approval not to be unreasonably
withheld or delayed, settled by arbitration under article 44 (arbitration) or as may be agreed to be
varied from time to time, such agreement not to be unreasonably withheld or delayed.
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143. If by the expiry of 28 days, beginning on the date on which the method statement was
supplied to the Company under paragraph 142, the Company has not communicated approval or
disapproval, the Company is deemed to have approved the method statement as supplied.

144. The undertaker must, at its own cost, carry out all surveys reasonably necessary to confirm
the actual position of the Company cables prior to the commencement of any specified work
unless otherwise agreed with the Company in writing, such agreement not to be unreasonably
withheld or delayed provided that—

(a) The Company must provide on request, any reasonable assistance in locating the
Company cables which must include provision of any as-laid/post-installation survey data
relating to the Company cables in the possession and/or control of the Company; and

(b) If, following the provision of such reasonable assistance, the position of the Company
cables has not been identified by the undertaker, the Company and the undertaker must
discuss and use all reasonable endeavours to agree upon a suitable method for carrying
out the specified work.

145. In granting its approval (or deemed approval) of the method statement the Company is not
under any duty to ensure the accuracy, correctness or completeness of the method statement.
Approval (or deemed approval) of the method statement by the Company does not release the
undertaker from any obligation or liability and is not as between the undertaker and the Company
capable of amounting to negligence or contributory negligence on the part of the Company in the
event of any claim or proceedings arising out of or in connection with the specified work unless
the loss, damage or expense giving rise to such claim or proceeding is caused by the neglect or
default of the Company, its officers, employees, contractors or agents.

146. The undertaker must use all reasonable endeavours to ensure the route of the undertaker
cables is designed to cross the Company cables at a horizontal angle which is as close as possible
to a right angle as is practicable having due regard to other route requirements.

Requirement for notification of start of works

147.—(1) The undertaker must give the Company no less than 15 working days’ written notice
of its intention to carry out any specified work providing—

(a) the nature of the specified work; and
(b) the anticipated dates of commencement and completion of the specified work.

(2) In the event of the specified work not being commenced within 15 working days of the
anticipated date of commencement as notified by the undertaker pursuant to sub-paragraph (1) the
undertaker must re-notify the information referred to in sub-paragraph (1).

Carrying out of works

148. The undertaker must allow the Company all access to the Company cables as may be
reasonably required by the Company for the purposes of maintenance when carrying out any
specified work.

149. The undertaker must ensure that the specified work are carried out with all reasonable skill
and care, in accordance with all relevant statutory obligations and in accordance with the method
statement for the specified work approved in accordance with paragraph 3 or deemed approved
under paragraph 4 or such alternative designs, details and procedures which the undertaker may
propose and the Company may accept from time to time at its sole discretion.

150. Any contractor and/or subcontractor used by the undertaker for the purpose of the specified
work must be suitably qualified and experienced in carrying out the type of work for which it is
engaged. The undertaker must take and procure that its contractors and/or subcontractors take all
such measures as ought reasonably to be taken in accordance with the standard of a reasonable and
prudent operator to avoid the risk of damage to the Company cables.
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151. Either during the installation or as soon as practicable after the installation of the
undertaker cables, the crossing points must be inspected by the undertaker or on its behalf, at the
undertaker’s expense, by means of a remotely operated vehicle or by divers or such other method
reasonably agreed by the Company, to ascertain that the undertaker cables and the Company
cables have the agreed vertical separation distance at the crossing points in accordance with the
method statement approved in accordance with paragraph 3 or deemed approved under paragraph
4. In the event that the undertaker cables and the Company cables have been adequately vertically
separated then the undertaker must consult with the Company to determine the most appropriate
course of action and the undertaker must, at its own expense then rectify the situation to provide
such vertical separation.

152. The undertaker must provide the Company with the actual as-laid route of the undertaker
cables in the vicinity of the Company cables by—

(a) provision of co-ordinates of the crossing points within 48 hours after completion of
installation of the undertaker cables within a 250 metre radius from the crossing points;
and

(b) provision of charted information of the crossing points as soon as practicable after the
completion of the installation of the undertaker cables.

153. The undertaker must ensure that the risk of dropped object, anchoring, grounding, vessel
drift-off, impact from jack-up legs etc. is to be adequately assessed and precautions taken to
minimise such risks as far as reasonably possible.

Future specified work

154. Following the installation of the undertaker cables, the undertaker must use all reasonable
endeavours to consult the Company in good faith regarding any future specified work which may
be required to the undertaker cables. The undertaker and Company must work together to
accommodate any such future specified work if this is required and must use all reasonable
endeavours to agree the timings and methods for any future specified work to be undertaken, such
agreement not to be unreasonably withheld or delayed by the Company.

155. Notwithstanding the provisions of paragraph 15, if any future specified work is required
which is of an urgent or emergency nature, the Company and the undertaker must use all
reasonable endeavours to undertake such work in an expeditious manner and must work together
in good faith to enable such future specified work to be undertaken as required and the undertaker
must give the Company as much written notice as is reasonably possible in light of the emergency
or urgency before undertaking such future specified work (including all relevant details of the
proposed future specified work).

156. Subject to paragraphs 15 and 16, where the undertaker requires to carry out any future
specified work then the undertaker must—

(a) provide the Company with not less than 1 calendar month notification of its intention to
carry out any such future specified work;

(b) provide the Company with all such reasonable information concerning the future
specified work and the procedures for the conduct of the future specified work as the
Company may reasonably require and the provisions of paragraphs 3 to 14 must apply to
any such future specified work mutatis mutandis except that—

(i) the time period for providing a method statement under paragraph 3 must be 1
calendar month prior to the commencement of the future specified work;

(ii) the time period for approving a method statement under paragraph 4 must be 15
working days;

(iii) the time period for advising the anticipated dates of commencement and completion
of the future specified work under paragraph 8 must be 10 working days.
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Works on Company cables

157.—(1) Subject to sub-paragraphs (2) and (3), the Company is entitled, at the Company’s
expense, to carry out any operation required to re-lay, maintain, renew or remove the Company
cables within 250 metres of the undertaker cables if such work becomes necessary for any reason.

(2) When the Company proposes to undertake work under sub-paragraph (1) they must follow
the procedure set out in paragraphs 15 to 17 which applies with the following modifications to the
relevant paragraphs and defined terms—

(a) the references to the “the undertaker” must be read as references to “the Company”;
(b) the references to “the Company” must be read as references to “the undertaker”; and

(c) the references to “future specified work” must be read as “work permitted under
paragraph 18.”.

(3) When the Company undertakes work under sub-paragraph (1) they are subject to paragraphs
19, 20, 21, 22, 23, 24, 25, 26, 27 and 28 which applies with the following modifications to the
relevant paragraphs and defined terms—

(a) the references to the “undertaker” must be read as referenced to “the Company”;
(b) the references to “the Company” must be read as references to “the undertaker”;
(c) the references to “undertaker cables” must be read as references to “Company cables”;

(d) the references to “Company cables” must be read as references to “undertaker cables”;
and

(e) the references to “specified work” must be read as “work permitted under paragraph 18”.

Restrictions on anchors and moorings

158. The undertaker must not deploy anchors or other ground mooring equipment within 250
metres of the Company cables unless in accordance with DNV Standards or otherwise except on
obtaining, for those anchors or ground mooring equipment, written agreement of the Company (or
the written agreement of representative of the Company supervising the work in terms of
paragraph 25).

Indemnity and liabilities

159.—(1) Subject to sub-paragraphs (2), (3) and (4), if by reason or in consequence of the
carrying out of any specified work any damage is caused to any apparatus or property of the
Company or there is any interruption or reduction in any electricity supply by the Company or the
Company becomes liable to pay any amount to any third party, the undertaker must—

(a) bear and pay on demand accompanied by an invoice or claim from the Company the cost
reasonably and properly incurred by the Company in making good such damage or
restoring the supply;

(b) indemnify the Company for any other expenses, loss, demands, proceedings, damages,
claims, penalty or costs reasonably and properly incurred by or recovered from the
Company by reason or in consequence of any such damage, interruption or reduction or
the Company becoming liable to any third party as aforesaid other than arising from any
default by the Company; and

(c) indemnify the Company for any and all claims, proceedings, damages (whether in
contract or tort), costs (including reasonable legal costs), demands, liabilities, or expenses
incurred by the Company which arises out of or in connection with any pollution caused
by or which arises out of any specified work carried out by or on behalf of the undertaker,

provided that at all times the Company will be under an obligation to take reasonable steps to
mitigate its loss.

(2) The fact that any act or thing may have been done by the Company on behalf of the
undertaker or in accordance with a plan or method statement approved by the Company or in
accordance with any requirement of the Company or as a consequence of carrying out any of the
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specified work under its supervision does not (unless sub-paragraph (3) applies), excuse the
undertaker from liability under the provisions of this paragraph where the undertaker fails to carry
out and execute the specified work properly with due care and attention and in a skilful and
workmanlike manner or in a manner that does not materially accord with the approved method
statement (or as otherwise agreed between the undertaker and the Company).

(3) Nothing in sub-paragraph (1) imposes any liability on the undertaker in respect of—

(a) any damage or interruption to the extent that it is attributable to the neglect or default of
the Company, its officers, employees, contractors or agents;

(b) any indirect or consequential loss of any third party (including but not limited to loss of
use, revenue, profit, contract, production, increased cost of working or business
interruption) arising from any such damage or interruption, which is not reasonably
foreseeable.

160. The Company must give the undertaker reasonable notice of any claim or demand and no
settlement, admission of liability or compromise or demand, unless payment is required in
connection with a statutory compensation scheme, is to be made without first consulting the
undertaker and considering its representation.

161. The undertaker is responsible for the recovery or removal and when appropriate the
marking or lighting of any wreck or debris arising from or relating to or in connection with
carrying out any part of the specified work when required by—

(a) any applicable law or governmental authority;

(b) any applicable consent or third party agreement that the Company is subject and/or a
party to; or

(c) where such wreck or debris is interfering with the Company’s operations or is a hazard to
fishing or navigation,

and must be liable for, and must indemnify and hold harmless the Company, from and against any
and all claims, proceedings, damages (whether in contract or tort), costs (including reasonable
legal costs), demands, liabilities, or expenses incurred by the Company which arises out of or in
connection with any such wreck or debris, whether or not the negligence or breach of duty
(whether statutory or otherwise) of the Company contributed to such wreck or debris.

162.—(1) In the event of the undertaker being liable for damage to the Company cables, the
Company may at its discretion either—

(a) require the undertaker to repair the damage; or
(b) carry out the repair work itself.

(2) Should the Company elect to carry out the repair work itself, the Company must use all
reasonable endeavours to minimise costs and must take all reasonable action to repair the
Company cables as soon as practicable. The repairs must be effected with due regard to the
technical requirements of the Company cables and nothing in this paragraph must oblige the
Company to accept a standard of repair that would adversely affect the technical performance of
the affected cable.

163. In the event of the undertaker being liable for damage to the Company cables, the Company
must use all reasonable endeavours to notify the undertaker of the existence of the damage to the
Company cables as soon as practicable after the existence of such damage is known.

164. The undertaker must use reasonable endeavours to procure that any policies of insurance of
the undertaker must contain waiver of subrogation rights which reflect the provisions of this Part.
Representatives

165. The Company is entitled to have not more than 2 representatives present while any
specified work is being carried out by the undertaker whose role must be as follows—
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(a)

(b)

(©

(d)

(e)

any cost and logistics associated with onboarding and the services of the Company
representatives shall be covered by the undertaker;

any representatives must be suitably qualified and experienced and must comply with the
Maritime Labour Convention 2006 Regulations;

the Representatives may be located on any vessel carrying out the specified work and
must have full and free access at all times to all activities related to the specified work;

the undertaker must afford the representatives its full cooperation in the execution of the
representative’s duties under this paragraph; and

the representatives only function is to safeguard the interests of the Company and
he/she/they have no duty to ensure or procure the doing of anything for the benefit of
undertaker or to prevent anything which may be to the detriment of the undertaker
respectively, provided however that the representatives must act in good faith at all times.

Insurance

166. The undertaker must arrange insurance as follows—

(@)

(b)

(©)

the undertaker must at all times when carrying out specified work, insure at its own cost
for its liability under paragraphs 20 and 21 for the sum of twenty million euros
(€20,000,000) for any one incident (or series of connected incidents) and forty million
euros (€40,000,000) in total for any incident or series of incidents, related or unrelated, in
any 12 month period;

all such policies of insurance must be placed with are placed with an insurance office
approved to do business in Germany or the United Kingdom; and

the undertaker must provide the Company with evidence of that such insurance is in place
(via a brokers’ confirmation or similar) as may be reasonably requested by the Company
from time to time.

Force majeure

167. The undertaker must not be responsible for any failure to fulfil any paragraph of this Part if
and to the extent that fulfilment has been delayed or temporarily prevented by a force majeure
event which has been notified in accordance with the following provisions—

(a)

(b)

(©

(d)

(e)

in the event of a force majeure event, the undertaker must notify the Company as soon as
practicable and in any event not later than 10 working days after the undertaker became
aware of the event or circumstance giving the full particulars thereof and must use all
reasonable endeavours to remedy the situation without delay;

following notification of a force majeure event in accordance with sub-paragraph (1)(b),
the undertaker and the Company must meet without delay (and thereafter at regular
intervals) to discuss the effect of the force majeure event with a view to agreeing a
mutually acceptable course of action to minimise any effects of such occurrence;

the undertaker must at all times use all reasonable endeavours to avoid, overcome and
minimise any delay in the performance of this Part as a result of any force majeure event;
and

if the undertaker is affected by force majeure event whilst any of its vessels or equipment
are engaged in the performance of a specified work it must ensure that all reasonable
steps are taken to ensure the protection of the Company cables from damage and must
immediately notify the Company of any such steps taken.

The undertaker must give notice to the Company when it ceases to be affected by the
force majeure event and must as soon as reasonably possible after the cessation of the
force majeure event resume performance of its obligations under this Part.
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Costs and expenses

168. The undertaker must pay the Company on demand all reasonable charges, costs and
expenses incurred by the Company in direct consequence of any specified work carried out by the
undertaker under this Part including without limitation—

(a) the approval of method statements;

(b) the carrying out of protective works (including any temporary protective works and their

removal;

(c) the supervision or monitoring of any specified work by the undertaker including the cost

of appointing representatives in terms of paragraph 25; and

(d) the survey of any land, apparatus or works, the inspection and monitoring of works or the
installation or removal of any temporary works reasonably necessary in consequence of
the execution of any specified work.

Arbitration

169. Any dispute arising between the undertaker and the Company under this Part must be
determined by arbitration under article 44 (arbitration).

SCHEDULE 10 Article 33
Removal of hedgerows
PART 1
Removal of hedgerows

In the County of Denbighshire:

(1) Grid coordinates (2) (3) Grid coordinates (4)
Identifier Identifier
as shown as shown
on the on the
hedgerow hedgerow
and and
protected protected
tree plan tree plan

Easting Northing Easting Northing

303694.0846 381911.9131 la 303697.8586 381905.0715 1b

303747.2684 381877.2178 2a 303771.0719 381834.9262 2b

303731.6670 381509.4788 7a 303750.5039 381516.2848 7b

303522.8675 381300.6002 8a 303522.5569 381297.6998 8b

303523.3617 381298.6499 9a 303534.0117 381294.3764 9b

303490.1055 381310.6278 10a 303710.5880 381216.4533 10b

303807.8720 381203.4258 11c 303882.3816 381228.3244 11d

303895.3744 381226.2307 12a 303914.1387 381239.6365 12b

303426.7464 381308.5989 13a 303522.0693 381280.0256 13b

303531.6935 381283.1523 14a 303585.1852 381261.1725 14b

303588.5101 381260.2889 15a 303622.4724 381234.2211 15b

303522.7895 381274.1257 17a 303490.8352 381005.0604 17b

303531.0665 381272.8927 18a 303530.4510 381262.7995 18b

303519.7901 381144.0378 18c 303601.0972 381005.4255 18d

303566.2179 380965.3189 19a 303572.7694 380950.3519 19b
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303574.4044 380948.2526 20a 303579.0346 380939.0641 20b
303688.1983 380564.9667 26a 303687.3823 380561.3249 26b
303869.7446 380292.9473 27a 303869.7690 380291.0761 27b
303253.0806 380056.8164 3la 303128.8170 379887.5737 31b
303153.2825 379910.0630 32a 303154.0471 379909.0274 32b
302993.3678 379759.8728 35a 302990.4299 379757.0127 35b
302820.6141 379933.5783 36a 302833.1582 379917.8984 36b
302846.4346 379899.6087 36¢ 302885.2082 379849.5469 36d
302648.4295 379819.0703 37a 302657.5400 379808.7100 37b
302660.2373 379805.4784 38a 302661.9802 379803.0489 38b
302675.6556 379762.0005 39a 302660.6878 379748.5218 39
302625.2987 379205.6274 44a 302576.8766 379171.5079 44b
302458.0905 379296.3590 45a 302449.1863 379210.3617 45b
302299.0484 379049.9845 46a 302294.7828 379048.6532 46b
302291.7395 379047.6196 47a 302226.5132 379025.8103 47b
302223.9130 379024.7028 48a 302215.3100 379021.4800 48b
302209.5755 379018.1102 49a 302184.1972 379008.1654 49b
302179.5677 379006.0837 50a 302156.1181 378995.4916 50b
302126.3739 378983.1435 S5la 302114.1056 378977.2881 51b
302119.3719 378967.4303 52a 302142.9106 378930.2708 52b
301893.0644 379192.4210 53a 301892.6839 379192.3103 53b
301877.1511 3787704162 54a 301865.4827 378799.7144 54b
301600.4199 378757.4880 55a 301625.2856 378688.9217 55b
301059.8581 378019.0146 56a 301100.9220 377978.0528 56b
301113.6865 377975.7772 57a 301108.3404 377968.4173 57b
300926.1923 377821.3486 58a 300935.9832 377823.0802 58b
301040.8880 377844.2614 58c 301139.9519 377864.2193 58d
301178.2275 3777729145 59a 301178.6556 377771.7190 59b
300942.8072 377718.6145 60a 301185.3991 377735.0844 60b
301135.6033 377716.5162 6la 301189.6392 377720.6219 61b
301398.1778 376945.6660 65a 301435.9200 376957.9363 65b
301439.6227 376959.1581 66a 301440.9751 376959.6109 66b
301340.5943 376933.0417 67a 301348.8754 376921.6067 67b
301483.6992 376927.2571 68a 301535.3155 376841.8586 68b
301543.2426 376952.1042 69a 301548.6748 376949.4996 69b
301411.4758 376798.4324 70a 301503.3601 376775.9686 70b
301251.2137 376687.3857 71a 301283.5989 376688.6272 71b
301351.6593 376721.5214 T2a 301424.3480 376748.7635 72b
301417.1268 376726.5421 73a 301540.1800 376763.2900 73b
301597.8254 376784.5428 74a 301636.3689 376793.9926 74b
301329.9663 376605.4732 75a 301331.5838 376604.1338 75b
301380.0707 376571.3384 76a 301382.1983 376521.8701 76b
301385.6072 376577.4382 T7a 301461.6221 376517.6106 77b
301386.2694 376507.8689 78a 301386.9338 376507.5883 78b
301399.6270 376499.4751 8¢ 301481.3858 376507.4326 78d
301321.1867 376207.2021 79a 301396.8043 376181.5731 79b
301360.7880 376071.1064 80a 301371.3661 376077.7757 80b
301376.4548 376079.6882 8la 301392.6899 376097.2130 81b
301552.7887 375768.6846 83a 301552.6985 375768.2212 83b
301505.8091 375661.6403 84a 301501.7356 375658.0956 84b
301550.8368 375454.9917 85a 301469.4976 375232.5125 85b
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301295.5593 375356.8871 86a 301284.0562 375332.7066 86b
301291.9100 375331.2750 87a 301290.3919 375329.6637 87b
301522.1303 375141.2921 90a 301535.5542 375134.5978 90b
301538.8138 375132.6620 90c 301581.8807 375109.5212 90d
301441.4785 375160.9135 9la 301439.8971 375156.1940 91b
301336.5148 375073.2827 92a 301395.8226 375052.4328 92b
301429.8438 375040.3316 93a 301449.1740 375033.3333 93b
301335.7864 375063.5880 94a 301404.0815 375037.0075 94b
301331.2717 375003.5100 95a 301380.2115 374975.2830 95b
301330.5357 374993.7159 96a 301335.3257 374907.8518 96b
301324.3604 374881.7947 96¢ 301309.3147 374846.0413 96d
301362.2150 374954.4850 97a 301336.1819 374890.4259 97b
301333.1390 374882.8614 97c 301319.4721 374848.8857 97d
301310.4525 374774.2800 98a 301345.6859 374760.2155 98b
300885.5889 374785.5968 102a 300882.4936 374779.8038 102b
301068.0694 374773.3361 103a 301062.1915 374762.1000 103b
301061.0294 374759.8826 104a 301159.0155 374581.8607 104b
300617.5293 373912.2865 116a 300963.1597 373902.2300 116b
300704.5240 373901.8825 118a 300932.5488 373902.9225 118b
300878.1356 373911.5740 119a 300877.5953 373904.0986 119b
300939.9891 373898.0797 120a 300936.5500 373892.4050 120b
300975.0237 373891.9681 121a 301016.1933 373893.4556 121b
300976.9452 373891.6503 122a 300976.4263 373890.6580 122b
300894.6329 373528.5806 125a 300941.1543 373595.0381 125b
300944.6884 373598.7511 126a 300956.6017 373613.1682 126b
300962.2269 373620.1269 127a 300968.5937 373627.3246 127b
300955.9716 373637.9709 128a 300966.0851 373631.6772 128b
300991.1423 373476.2105 129a 301039.8634 373597.6916 129b
301046.4372 373596.3921 129¢ 301066.9583 373578.6478 129d
301082.6046 373563.8666 129¢ 301118.4151 373574.5454 129f
301158.2941 373641.0066 129¢g 301182.9117 373649.3082 129h
301213.8582 373651.0086 130a 301213.6000 373649.0000 130b
301680.6502 373632.7532 139a 301679.3321 373628.3198 139b
301678.0035 373624.3178 140a 301669.6626 373608.3788 140b
301680.4300 373523.6900 141a 301611.9363 373499.1482 141b
301608.0072 373492.9993 142a 301551.4680 373421.5144 142b
301574.9383 373423.9092 143a 301593.2298 373392.7753 143b
301992.6462 373912.9277 144a 302091.2795 373907.0990 144b
PART 2
Removal of important hedgerows
In the county of Denbighshire
(1) Grid coordinates (2) (3) Grid coordinates (4)
Identifier Identifier
as shown as shown
on the on the
hedgerow hedgerow
and and
protected protected
tree plan tree plans
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Easting Northing Easting Northing

303602.6946 381758.4708 3a 303642.8454 381771.5142 3b
303747.1908 381733.2103 3c 303748.8867 381733.0910 3d
303599.6223 381695.4207 4a 303638.7066 381682.0271 4b
303636.5439 381653.9860 Sa 303591.5423 381590.6678 5b
303550.5113 381537.4927 5c 303549.7134 381535.7033 5d
303582.5823 381481.0616 6a 303619.4508 381464.6001 6b
303722.4879 381503.1983 6¢ 303728.3984 381504.0994 6d
303716.8499 381215.3614 11a 303766.7680 381201.6167 11b
303587.2923 381261.4715 16a 303607.5208 381089.1316 16b
303454.2809 380858.6342 2la 303523.7908 380756.6575 21b
303406.4796 380732.4038 22a 303422.2253 380709.9264 22b
303514.6770 380717.4663 23a 303445.4284 380665.1886 23b
303423.3507 380707.4332 24a 303487.5907 380600.9906 24b
303423.0674 380615.7298 25a 303376.7054 380594.6071 25b
303313.8530 380273.2393 28a 303345.4800 380247.3600 28b
303351.1200 380243.9700 29a 303400.3981 380229.2530 29b
303182.7664 380181.7520 30a 303263.3023 380105.0588 30b
303014.5560 380054.8393 33a 303058.4786 379961.2907 33b
302824.3780 379936.0732 34a 302836.7643 379920.2888 34b
302848.9828 379903.4256 34c 302887.8670 379853.5545 34d
302789.8651 379524.1598 40a 302753.7921 379493.4291 40b
302742.3745 379469.4856 41a 302776.8746 379401.1245 41b
302709.7910 379260.3336 42a 302724.7899 379255.4606 42b
302761.8159 379245.2290 43a 302834.4002 379242.9368 43b
301198.4372 377549.3395 62a 301232.6212 377573.0609 62b
301297.7253 377264.2509 63a 301326.1962 377302.9632 63b
301349.0174 377107.7158 64a 301370.8906 377099.0665 64b
301586.3725 375794.1638 82a 301635.9165 375804.6369 82b
301651.5932 375242.3246 88a 301678.0414 375249.1403 88b
301589.5401 375105.1571 89a 301576.8578 375067.7877 89b
301310.4525 374774.2800 98a 301345.6859 374760.2155 98b
301310.4910 374772.9200 99a 301342.1147 374752.6604 99b
301359.3800 374747.9700 100a 301391.7012 374736.4793 100b
301329.3939 374747.0765 101a 301309.6110 374638.0282 101b
301161.6436 374590.3224 105a 301158.2411 374585.2414 105b
301166.7782 374571.3288 106a 301283.0116 374473.2354 106b
301162.5366 374566.1094 107a 301246.0330 374488.4123 107b
301150.8697 374563.7360 108a 301116.9195 374467.2253 108b
301037.6991 374514.0069 109a 301117.1940 374472.9876 109b
300969.3214 374532.8325 110a 301115.2139 374462.8914 110b
300924.5375 374427.5555 111a 300791.6201 374133.1351 111b
300689.2556 374015.4074 112a 300993.1389 374050.8012 112b
301078.1072 374365.3944 113a 300968.8765 373907.8090 113b
301221.3716 374398.3799 114a 301056.5277 374274.2700 114b
301005.5984 374014.0326 115a 301063.7304 373920.3772 115b
300967.9757 373904.1307 117a 301142.4425 373918.4309 117b
300743.3942 373751.4498 123a 300778.6163 373793.0664 123b
300828.3441 373619.4934 124a 300875.7020 373657.6045 124b
301110.0994 373518.5962 131a 301069.4548 373465.5816 131b
301269.3706 373633.6656 132a 301252.2281 373553.6398 132b
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301250.3550 373550.3273 133a 301240.5413 373535.5265 133b
301239.0375 373533.6646 134a 301205.0121 373495.2077 134b
301386.9960 373645.5296 135a 301374.0034 373402.4933 135b
301308.3203 | 373454.5191 136a 301248.9954 | 373393.8751 136b
301240.2741 373386.0923 137a 301212.3840 | 373356.8455 137b
301517.2126 | 373640.7633 138a 301426.2316 | 373420.1446 138b
SCHEDULE 11 Article 6
Approval of matters specified in requirements
Interpretation

1. In this Schedule “application” means an application for any consent, agreement or approval
required by a requirement whether or not the application seeks to discharge a requirement in
whole or in part.

Applications made under requirements

2. Where an application has been made to the relevant planning authority for any consent,
agreement or approval required pursuant to a requirement included in this Order, the relevant
planning authority must give notice to the undertaker of their decision, including the reasons, on
the application, within a period of 13 weeks beginning with—

(a) the day immediately following that on which the application is received by the relevant
planning authority; or

(b) such longer period as may be agreed by the undertaker and the relevant planning
authority.

Further information

3.—(1) Where an application has been made under paragraph 2 the relevant planning authority
has the right to request such reasonable further information from the undertaker as is necessary to
enable it to consider the application.

(2) If the relevant planning authority considers further information is needed, and the
requirement does not specify that consultation with a requirement consultee is required, it must,
within 21 days of receipt of the application, notify the undertaker in writing specifying the further
information required.

(3) If the requirement indicates that consultation must take place with a consultee the relevant
planning authority must issue the consultation to the requirement consultee within five working
days of receipt of the application. Where the consultee requires further information they must
notify the relevant planning authority in writing specifying the further information required within
21 days of receipt of the consultation. The relevant planning authority must notify the undertaker
in writing specifying any further information requested by the consultee within five working days
of receipt of such a request.

(4) In the event that the relevant planning authority does not give such notification as specified
in sub-paragraphs (2) or (3) it is deemed to have sufficient information to consider the application
and is not thereafter entitled to request further information without the prior agreement of the
undertaker.

Provision of information by Consultees

4.—(1) Any consultee who receives a consultation under paragraph 3(3) must respond to that
request within 28 days from receipt unless sub-paragraph (2) of this paragraph applies.
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(2) Where any consultee requests further information in accordance with the timescales set out
in paragraph 3(3) then they must respond to the consultation within ten working days from the
receipt of the further information requested.

Fees

5.—(1) Where an application is made to the relevant planning authority for agreement or
approval in respect of a requirement the fee for the discharge of conditions as specified in the
Town and Country Planning (Fees for Applications, Deemed Applications, Requests and Site
Visits) (Wales) Regulations 2015(a) (or any regulations replacing the same) is to be paid by the
undertaker to the relevant planning authority in accordance with these regulations.

(2) Any fee paid under this Schedule must be refunded to the undertaker within four weeks of
the application being rejected as invalidly made.

Appeal

6.—(1) The undertaker may appeal in the event that—

(a) the relevant planning authority refuses an application for any consent, agreement or
approval required by a requirement included in this Order or grants it subject to
conditions; or

(b) within the time period specified in paragraph (2).
(2) The appeal process is to be as follows—

(a) the undertaker must submit the appeal documentation to the Secretary of State and must
on the same day provide copies of the appeal documentation to the relevant planning
authority and any consultee required to be consulted pursuant to the requirement which is
the subject of the appeal (together with the undertaker, these are the “appeal parties”);

(b) as soon as is practicable after receiving the appeal documentation, the Secretary of State
must appoint a person (the “appointed person”) to determine the appeal and must notify
the appeal parties of the identity of the appointed person and the address to which all
correspondence for their attention should be sent, the date of such notification being the
“start date” for the purposes of this sub-paragraph (2);

(c) the relevant planning authority and any consultee required to be consulted pursuant to the
requirement which is the subject of the appeal must submit written representations to the
appointed person in respect of the appeal within ten working days of the start date and
must ensure that copies of their written representations are sent to each other and to the
undertaker on the day on which they are submitted to the appointed person;

(d) the appeal parties must make any counter-submissions to the appointed person within ten
working days of receipt of written representations pursuant to sub-paragraph (2)(c); and

(e) the appointed person must make their decision and notify it to the appeal parties, with
reasons, as soon as reasonably practicable and in any event within 30 working days of the
deadline for the receipt of counter-submissions pursuant to sub-paragraph (2)(d).

(3) The appointment of the person pursuant to sub-paragraph (2)(b) may be undertaken by a
person appointed by the Secretary of State for this purpose instead of by the Secretary of State.

(4) In the event that the appointed person considers that further information is necessary to
consider the appeal, the appointed person must notify the appeal parties in writing specifying the
further information required and the date by which the information is to be submitted and the
appointed person must make any notification and set the date for the receipt of such further
information having regard to the timescales in sub-paragraph (2).

(5) Any further information required under sub-paragraph (4) must be provided by the appeal
party from whom the further information was requested to the appointed person and other appeal

(a) S.1.2015/1522 (W.179)

132



parties, the relevant planning authority and any consultee required to be consulted pursuant to the
requirement the subject of the appeal on the date specified by the appointed person (the “specified
date”), and the appointed person must notify the appeal parties of the revised timetable for the
appeal on or before that day. The revised timetable for the appeal must require submission of
written representations to the appointed person within ten working days of the specified date but
otherwise is to be in accordance with the process and time limits set out in sub-paragraphs (2)(c)
to (2)(e).
(6) On an appeal under this sub-paragraph, the appointed person may—
(a) allow or dismiss the appeal; or

(b) reverse or vary any part of the decision of the relevant planning authority (whether the
appeal relates to that part of it or not).

(7) The appointed person may proceed to a decision on an appeal taking into account only such
written representations as have been sent within the relevant time limits.

(8) The appointed person may proceed to a decision even though no written representations have
been made within the relevant time limits, if it appears to the appointed person that there is
sufficient material to enable a decision to be made on the merits of the case and may deal with the
application as if it had been made to the appointed person in the first instance.

(9) The decision of the appointed person on an appeal is to be final and binding on the parties,
and a court may entertain proceedings for questioning the decision only if the proceedings are
brought by a claim for judicial review.

(10) If an approval is given by the appointed person pursuant to this paragraph, it is to be
deemed to be an approval for the purpose of Schedule 11 as if it had been given by the relevant
planning authority. The relevant planning authority may confirm any determination given by the
appointed person in identical form in writing but a failure to give such confirmation (or a failure to
give it in identical form) is not to be taken to affect or invalidate the effect of the appointed
person’s determination.

(11) Save where a direction is given pursuant to sub-paragraph (12) requiring the costs of the
appointed person to be paid by the relevant planning authority, the reasonable costs of the
appointed person must be met by the undertaker.

(12) On application by the relevant planning authority or the undertaker, the appointed person
may give directions as to the costs of the appeal parties and as to the parties by whom the costs of
the appeal are to be paid. In considering whether to make any such direction and the terms on
which it is to be made, the appointed person must have regard to the Welsh Government’s
‘Development Management Manual Section 12 Annex: Award of costs’ or any circular or
guidance which may from time to time replace it.

SCHEDULE 12 Article 44

Arbitration rules

Primary objective

1.—(1) The primary objective of these arbitration rules is to achieve a fair, impartial, final and
binding award on the substantive difference between the parties (save as to costs) within four
months from the date the arbitrator is appointed pursuant to article 44 (arbitration) of the Order.

(2) The parties will first use their reasonable endeavours to settle a dispute amicably through
negotiations undertaken in good faith by the senior management of the parties. Any dispute which
is not resolved amicably by the senior management of the parties within twenty business days of
the dispute arising, or such longer period as agreed in writing by the parties, will be subject to
arbitration in accordance with the terms of this Schedule.

(3) The arbitration will be deemed to have commenced when a party (the “claimant”) serves a
written notice of arbitration on the other party (the “respondent”).
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Time periods

2.—(1) All time periods in these arbitration rules will be measured in business days and this will
exclude weekends and bank holidays.

(2) Time periods will be calculated from the day after the arbitrator is appointed which will be
either—

(a) the date the arbitrator notifies the parties in writing of his/her acceptance of an
appointment by agreement of the parties; or

(b) the date the arbitrator is appointed by the Secretary of State.

Timetable

3.—(1) The timetable for the arbitration will be that set out in sub-paragraphs (2) to (4) below
unless amended in accordance with paragraph 5(3).

(2) Within 15 days of the arbitrator being appointed, the claimant must provide both the
respondent and the arbitrator with—

(a) a written statement of claim which describes the nature of the difference between the
parties, the legal and factual issues, the claimant’s contentions as to those issues, and the
remedy it is seeking; and

(b) all statements of evidence and copies of all documents on which it relies, including
contractual documentation, correspondence (including electronic documents), legal
precedents and expert witness reports.

(3) Within 15 days of receipt of the claimant’s statements under sub-paragraph (2) by the
arbitrator and respondent, the respondent must provide the claimant and the arbitrator with—

(a) a written statement of defence responding to the claimant’s statement of claim, its
statement in respect of the nature of the difference, the legal and factual issues in the
claimant’s claim, its acceptance of any element(s) of the claimant’s claim, its contentions
as to those element(s) of the claimant’s claim it does not accept;

(b) all statements of evidence and copies of all documents on which it relies, including
contractual documentation, correspondence (including electronic documents), legal
precedents and expert witness reports; and

(c) any objections it wishes to make to the claimant’s statements, comments on the
claimant’s expert report(s) (if submitted by the claimant) and explanations for the
objections.

(4) Within five days of the respondent serving its statements sub-paragraph (3), the claimant
may make a statement of reply by providing both the respondent and the arbitrator with—

(a) a written statement responding to the respondent’s submissions, including its reply in
respect of the nature of the difference, the issues (both factual and legal) and its
contentions in relation to the issues;

(b) all statements of evidence and copies of documents in response to the respondent’s
submissions;

(c) any expert report in response to the respondent’s submissions;

(d) any objections to the statements of evidence, expert reports or other documents submitted
by the respondent; and

(e) its written submissions in response to the legal and factual issues involved.

Procedure

4.—(1) The arbitrator will make an award on the substantive difference based solely on the
written material submitted by the parties unless the arbitrator decides that a hearing is necessary to
explain or resolve any matters.
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(2) Either party may, within two days of delivery of the last submission, request a hearing giving
specific reasons why it considers a hearing is required.

(3) Within five days of receiving the last submission, the arbitrator will notify the parties
whether a hearing is to be held and the length of that hearing.

(4) Within ten days of the arbitrator advising the parties that he will hold a hearing, the date and
venue for the hearing will be fixed by agreement with the parties, save that if there is no
agreement the arbitrator must direct a date and venue which he considers is fair and reasonable in
all the circumstances. The date for the hearing must not be less than 35 days from the date of the
arbitrator’s direction confirming the date and venue of the hearing.

(5) A decision will be made by the arbitrator on whether there is any need for expert evidence to
be submitted orally at the hearing. If oral expert evidence is required by the arbitrator, then any
expert(s) attending the hearing may be asked questions by the arbitrator.

(6) There will be no process of examination and cross-examination of experts, but the arbitrator
will invite the parties to ask questions of the experts by way of clarification of any answers given
by the expert(s) in response to the arbitrator’s questions. Prior to the hearing the procedure for the
expert(s) will be that—

(a) atleast 20 days before a hearing, the arbitrator will provide a list of issues to be addressed
by the expert(s);

(b) if more than one expert is called, they will jointly confer and produce a joint report or
reports within ten days of the issues being provided; and

(c) the form and content of a joint report will be as directed by the arbitrator and must be
provided at least five days before the hearing.

(7) Within ten days of a hearing or a decision by the arbitrator that no hearing is to be held the
parties may by way of exchange provide the arbitrator with a final submission in connection with
the matters in dispute and any submissions on costs. The arbitrator will take these submissions
into account in the award.

(8) The arbitrator may make other directions or rulings as considered appropriate in order to
ensure that the parties comply with the timetable and procedures to achieve an award on the
substantive difference within four months of the date on which they are appointed, unless both
parties otherwise agree to an extension to the date for the award.

(9) If a party fails to comply with the timetable, procedure or any other direction then the
arbitrator may continue in the absence of a party or submission or document, and may make a
decision on the information before them attaching the appropriate weight to any evidence
submitted beyond any timetable or in breach of any procedure and/or direction.

(10) The arbitrator’s award must include reasons. The parties will accept that the extent to which
reasons are given is to be proportionate to the issues in dispute and the time available to the
arbitrator to deliver the award.

Arbitrator’s powers

5.—(1) The arbitrator has all the powers of the Arbitration Act 1996(a), including the non-
mandatory sections, save where modified in this Schedule.

(2) There will be no discovery or disclosure, except that the arbitrator has the power to order the
parties to produce such documents as are reasonably requested by another party no later than the
statement of reply, or by the arbitrator, where the documents are manifestly relevant, specifically
identified and the burden of production is not excessive. Any application and orders should be
made by way of a Redfern Schedule without any hearing.

(3) Any time limits fixed in accordance with this procedure or by the arbitrator may be varied by
agreement between the parties, subject to any such variation being acceptable to and approved by

(a) 1996 c.23.
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the arbitrator. In the absence of agreement, the arbitrator may vary the timescales and/or
procedure—

(a) if the arbitrator is satisfied that a variation of any fixed time limit is reasonably necessary
to avoid a breach of the rules of natural justice and then; and

(b) only for such a period that is necessary to achieve fairness between the parties.

(4) On the date the award is made, the arbitrator will notify the parties that the award is
completed, signed and dated, and that it will be issued to the parties on receipt of cleared funds for
the arbitrator’s fees and expenses.

Costs

6.—(1) The costs of the arbitration will include the fees and expenses of the arbitrator, the
reasonable fees and expenses of any experts and the reasonable legal and other costs incurred by
the parties for the arbitration.

(2) Subject to sub-paragraph (3), the arbitrator will award recoverable costs on the general
principle that each party should bear its own costs.

(3) The arbitrator may depart from the general principle in sub-paragraph (2) and make such
other costs award as it considers reasonable where a party has behaved unreasonably as defined
within the National Planning Practice Guidance or such other guidance as may replace it.

Confidentiality

7.—(1) Subject to sub-paragraphs (2) and (3), any arbitration hearing and documentation shall
be open and accessible by the public.

(2) The arbitrator may direct that the whole or part of a hearing is to be private or any
documentation to be confidential where it is necessary in order to protect commercially sensitive
information.

(3) Nothing in this paragraph prevents any disclosure of a document by a party pursuant to an
order of a court in England and Wales or where disclosure is required under any enactment.

SCHEDULE 13 Article 40
Documents to be certified
The following documents in Table 5 are the list referred to in article 40—
Table 5
Document Examination Name Version Date
Number Library
Reference

3a.11 REP3a-011 Land plan B 16 December
(Offshore) 2022

2.3 REP6-028 Land plan E 20 February
(Onshore) 2023

2.5 REP6-029 Works Plan D 20 February

2023

43 REPS8-025 Book of I 15 March 2023
Reference

Environmental Statement

6.7.1. APP-293 Non Technical B 20 April 2022
Summary

6.7.2. APP-294 Non-Technical B 20 April 2022
Summary
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(Welsh
Language
Version)

6.8.1.

APP-295

Scoping Opinion

20 April 2022

Volume 1 — Introductory Chapters

6.1.1.

AS-024

Volume 1,
Chapter 1:
Introduction

31 May 2022
(cover

incorrectly states
April 2022)

APP-040

Volume 1,
Chapter 2:
Policy and
Legislation

20 April 2022

REPS8-056

Volume 1,
Chapter 3:
Environmental
Impact
Assessment
Methodology

15 March 2023

APP-044

Volume 1,
Chapter 4: Site
Selection and
Alternatives

20 April 2022

6.1.3.1.

APP-042

Volume 1,
Annex 3.1:
Cumulative
Effects
Assessment

20 April 2022

6.1.3.2.

APP-043

Volume 1,
Annex 3.2:
Transboundary
Screening

20 April 2022

6.1.4.1.

APP-045

Volume 1,
Annex 4.1: SSA
Identification of
Area of Search
Report

20 April 2022

6.1.4.2.

APP-046

Volume 1,
Annex 4.2: SSA
Shortlisting
Outcomes
Report

20 April 2022

Volume 2 — Offshore Chapters

6.2.1.

APP-047

Volume 2,
Chapter 1:
Offshore Project
Description

20 April 2022

6.2.2.

REP8-084

Volume 2,
Chapter 2:
Marine Geology,
Oceanography
and Physical
Processes

15 March 2023

6.2.3.

APP-049

Volume 2,
Chapter 3:

20 April 2022
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Marine Water
and Sediment

Quality

6.2.4.

REP8-085

Volume 2,
Chapter 4:
Offshore
Ornithology

15 March 2023

6.2.5.

APP-051

Volume 2,
Chapter 5:
Benthic Subtidal
and Intertidal
Ecology

20 April 2022

6.2.6.

REP8-057

Volume 2,
Chapter 6: Fish
and Shellfish
Ecology

15 March 2023

6.2.7.

REPS8-081

Volume 2,
Chapter 7:
Marine

Mammals

15 March 2023

6.2.8.

REP8-086

Volume 2,
Chapter 8:
Commercial
Fisheries

15 March 2023

6.2.9.

APP-055

Volume 2,
Chapter 9:
Shipping and
Navigation

20 April 2022

6.2.10.

REP8-082

Volume 2,
Chapter 10:
Seascape,
Landscape and
Visual Impact
Assessment

15 March 2023

6.2.11.

REP8-058

Volume 2,
Chapter 11:
Offshore
Archaeology and
Cultural Heritage

15 March 2023

6.2.12.

APP-058

Volume 2,
Chapter 12:
Other Marine
Users and
Activities

20 April 2022

6.2.13.

APP-059

Volume 2,
Chapter 13:
Military and
Civil Aviation

20 April 2022

6.2.14.

REP8-059

Volume 2,
Chapter 14:
Inter-
relationships

15 March 2023

6.2.15.

AS-028

Volume 2,
Chapter 15:
Offshore
Conclusions

C (Document
states Rev B, but
is different to
Rev B as

31 May 2022
(Document states
March 2022 but
is different to

138




submitted as
APP-061)

Rev B APP-061)

Volume 3 — Onshore Chapters

6.3.1.

REP8-060

Volume 3,
Chapter 1:
Onshore Project
Description

C

15 March 2023

6.3.2.

REPS8-087

Volume 3,
Chapter 2:
Landscape and
Visual Impact
Assessment

15 March 2023

6.3.3.

REP8-088

Volume 3,
Chapter 3:
Socio-

Economics

15 March 2023

6.3.4.

APP-065

Volume 3,
Chapter 4:
Tourism and
Recreation

20 April 2022

6.3.5.

REP8-061

Volume 3,
Chapter 5:
Onshore
Biodiversity and
Nature
Conservation

15 March 2023

6.3.6.

REP8-062
Document 8.47
of the
Applicant’s
Deadline 8
submission

Volume 3,
Chapter 6:
Ground
Conditions and
Land Use

15 March 2023

6.3.7.

REP8-063

Volume 3,
Chapter 7:
Hydrology,
Hydrogeology
and Flood Risk

15 March 2023

6.3.8.

REP8-064

Volume 3,
Chapter 8:
Onshore
Archaeology and
Cultural Heritage

15 March 2023

6.3.9.

APP-070

Volume 3,
Chapter 9:
Traffic and
Transport

20 April 2022

6.3.10.

REP8-065
Document 8.50
of the
Applicant’s
Deadline 8
submission

Volume 3,
Chapter 10:
Noise and
Vibration

15 March 2023

6.3.11.

AS-030

Volume 3,
Chapter 11: Air

Quality

31 May 2022
(cover
incorrectly states
April 2022)
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6.3.12.

APP-073

Volume 3,
Chapter 12:
Public Health

20 April 2022

6.3.13.

REPS8-066

Volume 3,
Chapter 13:
Onshore
Conclusions

15 March 2023

Volume 4 — Offshore Annexes

6.4.2.1.

APP-075

Volume 4,
Annex 2.1:
Physical
Processes
Baseline
Technical Report

20 April 2022

6.4.2.2.

APP-076

Volume 4,
Annex 2.2:
Physical
Processes Model
Calibration

20 April 2022

6.4.2.3.

APP-077

Volume 4,
Annex 2.3:
Physical
Processes
Modelling
Results

20 April 2022

6.424.1

APP-078

Volume 4,
Annex 2.4:
Seafloor and
Shallow
Geological
Results (Array)
(Part 1)

20 April 2022

6.4.2.4.2

APP-079

Volume 4,
Annex 2.4:
Seafloor and
Shallow
Geological
Results (Array)
(Part 2)

20 April 2022

6.4.243

APP-080

Volume 4,
Annex 2.4:
Seafloor and
Shallow
Geological
Results (Array)
(Part 3)

20 April 2022

6.4.2.4.4

APP-081

Volume 4,
Annex 2.4:
Seafloor and
Shallow
Geological
Results (Array)
(Part 4)

20 April 2022

6.4.2.4.5

APP-082

Volume 4,
Annex 2.4:
Seafloor and

20 April 2022
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Shallow
Geological
Results (Array)
(Part 5)

6.4.2.4.6

APP-083

Volume 4,
Annex 2.4:
Seafloor and
Shallow
Geological
Results (Array)
(Part 6)

20 April 2022

6.4.2.4.7

APP-084

Volume 4,
Annex 2.4:
Seafloor and
Shallow
Geological
Results (Array)
(Part 7)

20 April 2022

6.4.2.4.8

APP-085

Volume 4,
Annex 2.4:
Seafloor and
Shallow
Geological
Results (Array)
(Part 8)

20 April 2022

6.4.2.49

APP-086

Volume 4,
Annex 2.4:
Seafloor and
Shallow
Geological
Results (Array)
(Part 9)

20 April 2022

6.4.2.4.10

APP-087

Volume 4,
Annex 2.4:
Seafloor and
Shallow
Geological
Results (Array)
(Part 10)

20 April 2022

6.4.2.4.11

APP-088

Volume 4,
Annex 2.4:
Seafloor and
Shallow
Geological
Results (Array)
(Part 11)

20 April 2022

6.4.2.4.12

APP-089

Volume 4,
Annex 2.4:
Seafloor and
Shallow
Geological
Results (Array)
(Part 12)

20 April 2022

6.4.2.5.1

APP-090

Volume 4,
Annex 2.5:
Seafloor and

20 April 2022

141




Shallow
Geological
Results
(Offshore ECC)
(Part 1)

64252

APP-091

Volume 4,
Annex 2.5:
Seafloor and
Shallow
Geological
Results
(Offshore ECC)
(Part 2)

20 April 2022

64253

APP-092

Volume 4,
Annex 2.5:
Seafloor and
Shallow
Geological
Results
(Offshore ECC)
(Part 3)

20 April 2022

6.4.2.5.4

APP-093

Volume 4,
Annex 2.5:
Seafloor and
Shallow
Geological
Results
(Offshore ECC)
(Part 4)

20 April 2022

6.4.3.1.

REPS8-067

Volume 4,
Annex 3.1:
Water
Framework
Directive
Compliance
Assessment

15 March 2023

6.4.4.1.

APP-095

Volume 4,
Annex 4.1:
Offshore
Ornithology
Baseline
Characterisation
Report

20 April 2022

6.4.4.2.

APP-096

Volume 4,
Annex 4.2:
Offshore
Ornithology
Displacement

20 April 2022

6.4.4.3.

APP-097

Volume 4,
Annex 4.3:
Offshore
Ornithology
Collision Risk
Modelling

20 April 2022

6.4.4.4.

APP-098

Volume 4,
Annex 4.4:

20 April 2022
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Migratory
Collision Risk
Modelling

6.4.4.5.

APP-099

Volume 4,
Annex 4.5:
Offshore
Ornithology
Scoping and
Consultation
Responses

20 April 2022

6.4.4.6.

APP-100

Volume 4,
Annex 4.6:
Offshore
Ornithology
Population
Viability
Analysis

20 April 2022

6.4.5.1.

APP-101

Volume 4,
Annex 5.1:
Benthic Ecology
Subtidal
Characterisation
(Array)

20 April 2022

6.4.5.2.

APP-102

Volume 4,
Annex 5.2:
Benthic Ecology
Subtidal
Characterisation
(Offshore ECC)

20 April 2022

6.4.5.3.

APP-103

Volume 4,
Annex 5.3:
Benthic Ecology
Intertidal
Characterisation

20 April 2022

6.4.6.1.

APP-104

Volume 4,
Annex 6.1: Fish
and Shellfish
Ecology
Technical
Baseline

20 April 2022

6.4.6.2.

APP-105

Volume 4,
Annex 6.2:
Underwater
Noise Technical
Report

20 April 2022

6.4.7.1.

REPS8-068

Volume 4,
Annex 7.1:
Marine Mammal
Baseline
Characterisation

15 March 2023

6.4.7.2.

REP8-069

Volume 4,
Annex 7.2: Draft
Outline Marine
Mammal
Mitigation
Protocol

15 March 2023
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6.4.7.3.

APP-108

Volume 4,
Annex 7.3:
Marine Mammal
Quantitative
Assessment
Assumptions

20 April 2022

6.4.8.1.

APP-109

Volume 4,
Annex 8.1:
Commercial
Fisheries
Baseline Report

20 April 2022

6.4.8.2.

APP-110

Volume 4,
Annex 8.2:
Commercial
Fisheries
Consultation
Record

20 April 2022

6.4.9.1.

APP-111

Volume 4,
Annex 9.1:
Navigation Risk
Assessment

20 April 2022

6.4.10.1.

APP-112

Volume 4,
Annex 10.1:
SLVIA
Methodology

20 April 2022

6.4.10.2.

APP-113

Volume 4,
Annex 10.2:
SLVIA

Consultation

20 April 2022

6.4.10.3.

APP-114

Volume 4,
Annex 10.3:
SLVIA Simple
Assessment

20 April 2022

6.4.10.4.

APP-115

Volume 4,
Annex 10.4:
SLVIA Visibility
Data

20 April 2022

6.4.10.5.

APP-116

Volume 4,
Annex 10.7:
SLVIA
Legislation and
Policy

20 April 2022

6.4.11.1.

APP-117

Volume 4:
Annex 11.1:
Offshore
Archaeology
Desk Based
Assessment

20 April 2022

6.4.12.1.

APP-118

Volume 4,
Annex 12.1:
Charter Angling
Baseline Report

20 April 2022

6.4.12.1.1

APP-119

Volume 4,
Annex 12.1:
Charter Angling
Baseline Report

N/A

20 April 2022
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Annex B
(Confidential)

Volume 5 — Onshore Annexes

6.5.1.1.

APP-121

Volume 5,
Annex 1.1:
Crossing
Schedule

20 April 2022

6.5.2.1.

APP-122

Volume 5,
Annex 2.1:
LANDMAP
Assessment

20 April 2022

6.54.1.

APP-123

Volume 5,
Annex 4.1:
Baseline
information
relating to
recreation
resources

20 April 2022

6.54.2.

APP-124

Volume 5,
Annex 4.2:
Seaside Tourism
Economics
Employment
Evidence

20 April 2022

6.5.5.1.

REPS8-070

Volume 5,
Annex 5.1:
Preliminary
Ecological
Appraisal
Report;

15 March 2023

6.5.5.2.

APP-125

Volume 5,
Annex 5.2:
Habitat and
Hedgerow
Survey Report.

20 April 2022

6.5.5.3.

APP-126

Volume 5,
Annex 5.3:
Wintering Bird
Survey Report.

20 April 2022

6.5.5.4.

APP-127

Volume 5,
Annex 5.4:
Reptile Survey
Report.

20 April 2022

6.5.5.5.

APP-128

Volume 5,
Annex 5.5: Otter
and Watervole
Survey Report.

20 April 2022

6.5.5.6.

APP-129

Volume 5,
Annex 5.6: Great
Crested Newt
Survey Report.

20 April 2022

6.5.5.7.

REP8-071

Volume 5,
Annex 5.7:
Dormouse
Survey Report.

15 March 2023

Environmental

AS-031

Volume 5,

31 May 2022
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Statement
Volume 5,
Annex 5.8.

Annex 5.8:
Breeding Bird
Survey Report.

6.5.5.8.1

AS-032

Volume 5,
Annex 5.8:
Appendix 4
CONFIDENTIA
L Barn Owl
Survey Results

31 May 2022

6.5.5.9.

APP-132, APP-
133

Volume 5,
Annex 5.9:
Badger Survey
Report
(Confidential
and Public).

N/A

20 April 2022

6.5.5.10.

APP-134

Volume 5,
Annex 5.10: Bat
Survey Report.

N/A

20 April 2022

6.5.5.11.

APP-135

Volume 5,
Annex 5.11:
Noise Modelling
for Important
Ornithological
Features
(Onshore)

20 April 2022

6.5.5.12.

APP-136

Volume 5,
Annex 5.12:
Consultation
Feedback

20 April 2022

1.41

REP1-042

Volume 5,
Annex 7.1:
Onshore ECC
Flood
Consequence
Assessment;

24 October 2022

1.43

REP1-044

Volume 5,
Annex 7.2:
Onshore
Substation Flood
Consequence
Assessment;

24 October 2022

1.43 Appendix A

REP1-045

Volume 5,
Annex 7.2:
Onshore
Substation Flood
Consequence
Assessment -
Appendix A
Outline Drainage
Strategy

24 October 2022

6.5.7.3.

APP-139

Volume 5,
Annex 7.3:
Landfall HDD
crossing
Groundwater
Risk

20 April 2022
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Assessment;

6.5.7.4.

APP-140

Volume 5,
Annex 7.4: A525
HDD crossing
Groundwater
Risk
Assessment;

20 April 2022

6.5.7.5.

APP-141

Volume 5,
Annex 7.5: River
Clwyd HDD
crossing
Groundwater
Risk
Assessment;

20 April 2022

6.5.7.6.

APP-142

Volume 5,
Annex 7.6: A55
HDD crossing
Groundwater
Risk
Assessment;

20 April 2022

6.5.8.1.

APP-143

Volume 5,
Annex 8.1:
Archaeological
Desk-Based
Assessment

20 April 2022

6.5.8.2.

APP-144

Volume 5,
Annex 8.2:
Designated
Heritage Assets
Scoping Exercise

20 April 2022

6.5.8.3.

APP-145

Volume 5,
Annex 8.3:
Detailed
Gradiometer
Survey Report

20 April 2022

6.5.8.4.

APP-146

Volume 5,
Annex 8.4:
Outline Onshore
Archaeological
Watching Brief
2021

20 April 2022

6.5.8.5.

APP-147

Volume 5,
Annex 8.5:
Onshore WSI

20 April 2022

6.5.9.1.

APP-148

Volume 5,
Annex 9.1:
Traffic and
Transport
Technical
Baseline Report;

20 April 2022

6.5.9.2.

APP-149

Volume 5,
Annex 9.2: Trip
Generation and
Distribution
Calculations;

20 April 2022

6.5.9.3.

APP-150

Volume 5,

20 April 2022
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Annex 9.3:
Percentage
Impact
Calculations and
Assessment
Screening;

6.5.10.1.

APP-151

Volume 5,
Annex 10.1:
Sound Level
Meter
Calibration
Certificates.

20 April 2022

6.5.10.2.

APP-152

Volume 5,
Annex 10.2:
Sound Survey
Results.

20 April 2022

6.5.10.3.

APP-153

Volume 5,
Annex 10.3:
Construction
Plant Sound
Levels.

20 April 2022

6.5.10.4.

APP-154

Volume 5,
Annex 10.4:
Operational
Substation Noise
Modelling
Results.

20 April 2022

6.5.12.1.

APP-155

Volume 5,
Annex 12.1:
Technical Note —
Electro-
Magnetic
Frequencies

20 April 2022

Volume 6 — S/LVI

A

6.6.2.2.1

APP-156

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.1 (Site
Location and
Study Area)

20 April 2022

6.6.2.2.2

APP-157

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.2
(Landform)

20 April 2022

6.6.2.2.3

APP-158

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.3a
(Landscape
Character
(National))

20 April 2022

6.6.2.2.4

APP-159

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.3b

20 April 2022
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(Landscape
Character
(Regional))

6.6.2.2.5

APP-160

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.4
(Landscape
Designations)

20 April 2022

6.6.2.2.6

APP-161

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.5
(Principle Visual
Receptors)

20 April 2022

6.6.2.2.7

REP7-039

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.6
(Aerial Mapping
with Proposed
Development)

08 March 2023

6.6.2.2.8

APP-163

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.7
(Context Photos)

20 April 2022

6.6.2.2.9

APP-164

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.8a
(Substation Bare
Ground ZTV
with Viewpoints)

20 April 2022

6.6.2.2.10

APP-165

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.8b
(Substation
Screened ZTV
with Viewpoints)

20 April 2022

6.6.2.2.11

APP-166

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.8¢c
(Substation
Screened ZTV
with Viewpoints)

20 April 2022

6.6.2.2.12

APP-167

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.9a
(LANDMAP
Aspect Areas:
Geological
Landscape)

20 April 2022
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6.6.2.2.13

APP-168

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.9b
(LANDMAP
Aspect Areas:
Geological
Landscape and
Screened ZTV)

20 April 2022

6.6.2.2.14

APP-169

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.10a
(LANDMAP
Aspect Areas:
Landscape
Habitats)

20 April 2022

6.6.2.2.15

APP-170

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.10b
(LANDMAP
Aspect Areas:
Landscape
Habitats and
Screened ZTV)

20 April 2022

6.6.2.2.16

APP-171

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.11a
(LANDMAP
Aspect Areas:
Cultural
Landscape
Services)

20 April 2022

6.6.2.2.17

APP-172

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.11b
(LANDMAP
Aspect Areas:
Cultural
Landscape
Services and
Screened ZTV)

20 April 2022

6.6.2.2.18

APP-173

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.12a
(LANDMAP
Aspect Areas:
Historic
Landscape)

20 April 2022

6.6.2.2.19

APP-174

Volume 6,
Annex 2.2:
LVIA Figures -

20 April 2022
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Figure 2.12b
(LANDMAP
Aspect Areas:
Historic
Landscape and
Screened ZTV)

6.6.2.2.20

APP-175

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.13a
(LANDMAP
Aspect Areas:
Visual and
Sensory)

20 April 2022

6.6.2.2.21

APP-176

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.13b
(LANDMAP
Aspect Areas:
Visual and
Sensory and
Screened ZTV)

20 April 2022

6.6.2.2.22

APP-177

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.14
(Landscape
Character:
Landscape
Designations and
Screened ZTV)

20 April 2022

6.6.2.2.23

APP-178

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.15
(Principal Visual
Receptors and
Screened ZTV)

20 April 2022

6.6.2.2.24

APP-179

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.16
(Outline
Landscape
Mitigation
Principles)

20 April 2022

6.6.2.2.25

APP-180

Volume 6,
Annex 2.2:
LVIA Figures -
Figure 2.17
(Cumulative
Developments)

20 April 2022

6.6.2.3.1

REPS8-072

Volume 6,
Annex 2.3:
LVIA

15 March 2023
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Visualisations -
Figure 2.18
(Viewpoint 1:
Bridlepath nr
Faenol-broper)

6.6.2.3.2

REP8-073

Volume 6,
Annex 2.3:
LVIA
Visualisations -
Figure 2.19
(Viewpoint 2: St
Asaph, Business
Park)

15 March 2023

6.6.2.3.3

REP8-074

Volume 6,
Annex 2.3:
LVIA
Visualisations -
Figure 2.20
(Viewpoint 3:
Glascoed Rd)

15 March 2023

6.6.2.3.4

REP8-075

Volume 6,
Annex 2.3:
LVIA
Visualisations -
Figure 2.21
(Viewpoint 4:
AS5)

15 March 2023

6.6.2.3.5

REPS8-076

Volume 6,
Annex 2.3:
LVIA
Visualisations -
Figure 2.22
(Viewpoint 5:
Minor Rd,
Groesffordd)

15 March 2023

6.6.2.3.6

REPS8-077

Volume 6,
Annex 2.3:
LVIA
Visualisations -
Figure 2.23
(Viewpoint 6:
Bodelwyddan
Castle)

15 March 2023

6.6.2.3.7

REP8-078

Volume 6,
Annex 2.3:
LVIA
Visualisations -
Figure 2.24
(Viewpoint 7: St
Asaph)

15 March 2023

6.6.2.3.8

REPS8-079

Volume 6,
Annex 2.3:
LVIA
Visualisations -
Figure 2.25
(Viewpoint 8:

15 March 2023
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Rhuddlan)

6.6.2.3.9

REP8-080

Volume 6,
Annex 2.3:
LVIA
Visualisations -
Figure 2.26
(Viewpoint 9: Y
Foel)

15 March 2023

6.6.10.4.1

APP-190

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 1 (Array
area and SLVIA
Study Area with
Cumulative
Developments)

20 April 2022

6.6.104.2

APP-191

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 2a
(Maximum
Design Scenario
A (332m blade

tip))

20 April 2022

6.6.10.4.3

APP-192

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 2b
(Maximum
Design Scenario
B (252m blade

tip))

20 April 2022

6.6.10.4.4

APP-193

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 2c
(Snowdonia
National Park
and Areas of
Outstanding
Natural Beauty)

20 April 2022

6.6.10.4.5

APP-194

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 3
(Landform)

20 April 2022

6.6.10.4.6

APP-195

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 4
(Seascape
Character
(National))

20 April 2022

6.6.10.4.7

APP-196

Volume 6,
Annex 10.4:
SLVIA Figures -

20 April 2022
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Figure 5
(Seascape
Character
(Wales,
Regional))

6.6.10.4.8

APP-197

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 6
(Landscape
Character
(National))

20 April 2022

6.6.10.4.9

APP-198

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 7a
(Landscape
Character
(Wales,
Regional))

20 April 2022

6.6.10.4.10

APP-199

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 7b
(Landscape
Character
(Wales,
Regional) -
Legend)

20 April 2022

6.6.10.4.11

APP-200

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 8
(Landscape
Planning
Designations)

20 April 2022

6.6.10.4.12

APP-201

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 9
(LANDMAP -
Visual and
Sensory
Evalation)

20 April 2022

6.6.10.4.13

APP-202

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 10a
(Baseline Light
Pollution)

20 April 2022

6.6.10.4.14

APP-203

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 10b
(Tranquility)

20 April 2022

6.6.10.4.15

APP-204

Volume 6,

20 April 2022

154




Annex 10.4:
SLVIA Figures -
Figure 11
(Visual
Receptors and
Viewpoint
Locations)

6.6.10.4.16

APP-205

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 12a
(Blade Tip ZTV
for MDS A)

20 April 2022

6.6.10.4.17

APP-206

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 12b (Hub
height ZTV for
MDS A)

20 April 2022

6.6.10.4.18

APP-207

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 12¢
(Comparative
Blade Tip ZTV
MDS A (PEIR)
and MDS A
(ES)

20 April 2022

6.6.10.4.19

APP-208

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 13a
(Blade Tip ZTV
for MDS B)

20 April 2022

6.6.10.4.20

APP-209

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 13b (Hub
Height ZTV for
MDS B)

20 April 2022

6.6.10.4.21

APP-210

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 13c
(Comparative
Blade Tip ZTV
MDS B (PEIR)
and MDS B
(ES)

20 April 2022

6.6.10.4.22

APP-211

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 14
(Horizontal
Angle ZTV for
MDS A)

20 April 2022
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6.6.10.4.23

APP-212

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 15
(Seascape
Character
(Wales,
Regional) with
Blade Tip ZTV)

20 April 2022

6.6.10.4.24

APP-213

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 16a-b
(Blade Tip ZTV
(MDS A) with
Landscape
Character and
Viewpoint
Locations)

20 April 2022

6.6.10.4.25

APP-214

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 16¢
(Blade Tip ZTV
(MDS A) with
Landscape
Character and
Viewpoint
Locations)

20 April 2022

6.6.10.4.26

APP-215

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 17.1a-b
(Blade Tip ZTV
(MDS A) with
Visual Receptors
and Viewpoint
Locations)

20 April 2022

6.6.10.4.27

APP-216

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 17.1c
(Blade Tip ZTV
(MDS A) with
Visual Receptors
and Viewpoint
Locations)

20 April 2022

6.6.10.4.28

APP-217

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 17.2a-b
(Hub Height Tip
ZTV (MDS A)
with Visual
Receptors and
Viewpoint
Locations)

20 April 2022
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6.6.10.4.29

APP-218

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 17.2¢c
(Hub Height Tip
ZTV (MDS A)
with Visual
Receptors and
Viewpoint
Locations)

20 April 2022

6.6.10.4.30

APP-219

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 18a-b
(Blade Tip ZTV
(MDS A) with
Landscape
Designations and
Viewpoint
Locations)

20 April 2022

6.6.10.4.31

APP-220

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 18c-d
(Blade Tip ZTV
(MDS A) with
Landscape
Designations and
Viewpoint
Locations)

20 April 2022

6.6.10.4.32

APP-221

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 19 (Wales
Coast Path with
Blade Tip ZTV
(MDS A))

20 April 2022

6.6.10.4.33

APP-222

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 20 (Blade
Tip ZTV (MDS)
with Met Office
Visibility Range
Bands)

20 April 2022

6.6.10.4.34

APP-223

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 21a-b
(Hub Height
Aviation
Lighting ZTV
(MDS A))

20 April 2022

6.6.10.4.35

APP-224

Volume 6,
Annex 10.4:
SLVIA Figures -

20 April 2022
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Figure 22a-b
(Hub Height
Aviation
Lighting ZTV
(MDS B))

6.6.10.4.36

APP-225

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 23
(Comparative
Blade Tip ZTV -
MDS A and
MDS B)

20 April 2022

6.6.10.4.37

APP-226

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 24
(Combined
Cumulative
Blade Tip ZTV
for Operations
Offshore Wind
Farms)

20 April 2022

6.6.10.4.38

APP-227

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 25 (Blade
Tip ZTVs for
MDS A and
Combined
Cumulative
OWTFs)

20 April 2022

6.6.10.4.39

APP-228

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 26
(Combined
Cumulative ZTV
for Onshore
Wind Farms
(Isle of
Anglesey))

20 April 2022

6.6.10.4.40

APP-229

Volume 6,
Annex 10.4:
SLVIA Figures -
Figure 27
(Combined
Cumulative ZTV
for Onshore
Wind Farms
(Conwy and
Denbighshire)

20 April 2022

6.6.10.5.1

APP-230

Volume 6,
Annex 10.5:
SLVIA
Visualisations -

20 April 2022
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Figure 28
(Viewpoint 1 -
Bull Bay near
Amlwch - Wales
Coast Path)

6.6.10.5.2

APP-231

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 29
(Viewpoint 2 -
Point Lynas -
PRoW to North
of Lighthouse)

20 April 2022

6.6.10.5.3

APP-232

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 30
(Viewpoint 3 -
Mynydd Eilian -
Near Trig Point)

20 April 2022

6.6.10.5.4

APP-233

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 31
(ViewPoint 4 -
Moelfre
Headland at
Sculpture)

20 April 2022

6.6.10.5.5

APP-234

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 32
(ViewPoint 5 -
Red Wharf Bay)

20 April 2022

6.6.10.5.6

APP-235

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 33
(ViewPoint 6 -
Bwrdd Arthur -
North of Trig
Point)

20 April 2022

6.6.10.5.7

APP-236

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 34
(ViewPoint 7 -
Penmon Point -
North-East of
Parking)

20 April 2022
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6.6.10.5.8

APP-237

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 35
(ViewPoint 8 -
Beaumaris -
Wales Coast
Path)

20 April 2022

6.6.10.5.9

APP-238

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 36
(ViewPoint 9 -
Bangor Pier -
(Southern End))

20 April 2022

6.6.10.5.10

APP-239

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 37
(ViewPoint 10 -
Carnedd
Llewelyn)

20 April 2022

6.6.10.5.11

APP-240

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 38
(ViewPoint 11 -
Llanfairfechan)

20 April 2022

6.6.10.5.12

APP-241

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 39
(ViewPoint 12 -
Conwy
Mountain)

20 April 2022

6.6.10.5.13

APP-242

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 40
(ViewPoint 13 -
Great Orme -
Near Summit
Complex)

20 April 2022

6.6.10.5.14

APP-243

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 41
(ViewPoint 14 -
Wales Coast

20 April 2022
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Path Near
Penrhyn (Traeth
yr Ora))

6.6.10.5.15

APP-244

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 42
(ViewPoint 15 -
Great Orme —
Café)

20 April 2022

6.6.10.5.16

APP-245

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 43
(ViewPoint 16 -
Benlech Bay
View Road)

20 April 2022

6.6.10.5.17

APP-246

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 44
(ViewPoint 17 -
Penrhyn Castle
Terrace)

20 April 2022

6.6.10.5.18

APP-247

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 45
(ViewPoint 18 -
Llandudno
Paddling Pool)

20 April 2022

6.6.10.5.19

APP-248

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 46
(ViewPoint 19 -
Rhos-on-Sea)

20 April 2022

6.6.10.5.20

APP-249

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 47
(ViewPoint 20 -
Bryn Euryn)

20 April 2022

6.6.10.5.21

APP-250

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 48
(ViewPoint 21 -
Mynydd Marian)

20 April 2022
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6.6.10.5.22

APP-251

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 49
(ViewPoint 22 -
Abergele
Promenade)

20 April 2022

6.6.10.5.23

APP-252

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 50
(ViewPoint 23 -
Rhyl Aquarium)

20 April 2022

6.6.10.5.24

APP-253

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 51
(ViewPoint 24 -
Graig Fawr)

20 April 2022

6.6.10.5.25

APP-254

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 52
(ViewPoint 25 -
Prestatyn Nova
Centre)

20 April 2022

6.6.10.5.26

APP-255

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 53
(ViewPoint 26 -
Bryn-Ilwyn
Viewpoint
(Prestatyn
Hillside
Viewpoint,
Gwaenysgor))

20 April 2022

6.6.10.5.27

APP-256

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 54
(ViewPoint 27 -
Point of Ayr)

20 April 2022

6.6.10.5.28

APP-257

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 55
(ViewPoint 28 -
Trwyn y

20 April 2022
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Penrhyn Parking
Layby)

6.6.10.5.29

APP-258

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 56
(ViewPoint 29 -
Colwyn Bay
Promenade)

20 April 2022

6.6.10.5.30

APP-259

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 57
(ViewPoint 30 -
Hilbre Point)

20 April 2022

6.6.10.5.31

APP-260

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 58
(ViewPoint 31 -
Crosby)

20 April 2022

6.6.10.5.32

APP-261

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 59
(ViewPoint 32 -
Formby Lifeboat
Station (Formby
Point))

20 April 2022

6.6.10.5.33

APP-262

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 60
(ViewPoint 33 -
Southport (pier))

20 April 2022

6.6.10.5.34

APP-263

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 61
(ViewPoint 34 -
Snowdon
Summit)

20 April 2022

6.6.10.5.35

APP-264

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 62
(ViewPoint 35 -
Blackpool
Tower)

20 April 2022
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6.6.10.5.36

APP-265

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 63
(ViewPoint 36 -
Tal y Fan)

20 April 2022

6.6.10.5.37

APP-266

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 64
(ViewPoint 37 -
Cefn Coch Stone
Circle)

20 April 2022

6.6.10.5.38

APP-267

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 65
(ViewPoint 38 -
Foel Fras)

20 April 2022

6.6.10.5.39

APP-268

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 66
(ViewPoint 39 -
North Wales
Path at Garreg
Fawr)

20 April 2022

6.6.10.5.40

APP-269

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 67
(ViewPoint 40 -
Above Capelulo
— North Wales
Path)

20 April 2022

6.6.10.5.41

APP-270

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 68
(ViewPoint 41 -
Wales Coast
Path North-East
of Rhos-
Mynach-Fawr)

20 April 2022

6.6.10.5.42

APP-271

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 69
(ViewPoint 42 -

20 April 2022
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Mynydd
Bodafon - Trig
Point)

6.6.10.5.43

APP-272

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 70
(ViewPoint 43 -
Mynydd y Garn)

20 April 2022

6.6.10.5.44

APP-273

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 71
(ViewPoint 44 -
Beaumaris
Castle)

20 April 2022

6.6.10.5.45

APP-274

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 72
(ViewPoint 45 -
Conwy Castle —
Chapel Tower)

20 April 2022

6.6.10.5.46

APP-275

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 73
(ViewPoint 49 -
Menai
Suspension
Bridge)

20 April 2022

6.6.10.5.47

APP-276

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 74
(ViewPoint 50 -
Gwrych Castle —
Terrace)

20 April 2022

6.6.10.5.48

APP-277

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 75
(ViewPoint 52 -
Pen-y-Dinas
Camp at
Interpretation
Sign)

20 April 2022

6.6.10.5.49

APP-278

Volume 6,
Annex 10.5:
SLVIA

20 April 2022
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Visualisations -
Figure 76
(ViewPoint 53 -
Puffin Island)

6.6.10.5.50

APP-279

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 77
(ViewPoint 54 -
y Foel (Common
land and hill east
of Dyserth))

20 April 2022

6.6.10.5.51

APP-280

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 78
(ViewPoint 55 -
Footpath Above
Cilgwyn Mawr)

20 April 2022

6.6.10.5.52

APP-281

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 79
(ViewPoint 56 -
Pen-y-corddyn-
mawr)

20 April 2022

6.6.10.5.53

APP-282

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 80
(ViewPoint 57 -
Moelfre Isaf)

20 April 2022

6.6.10.5.54

APP-283

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 81
(ViewPoint 58 -
Little Orme on
the Wales Coast
Path)

20 April 2022

6.6.10.5.55

APP-284

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 82
(ViewPoint 59 -
Llandundo
Promenade -
Lifeboat
Slipway)

20 April 2022

6.6.10.5.56

APP-285

Volume 6,

20 April 2022
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Annex 10.5:
SLVIA
Visualisations -
Figure 83
(ViewPoint 60 -
Foel Lus)

6.6.10.5.57

APP-286

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 84
(ViewPoint 61 -
Llandudno
Promenade near
Venue Cymru)

20 April 2022

6.6.10.5.58

APP-287

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 85 a-e
(ViewPoint 62 -
Great Orme —
Marine Drive,
Wales Coast
Path near Toll
Booth)

20 April 2022

6.6.10.5.59

APP-288

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 86
(ViewPoint 63 -
AS55 at
Penmaenmawr)

20 April 2022

6.6.10.5.60

APP-289

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 87
(ViewPoint 64 -
A55 at Puffin
Roundabout,
Dwygyfylch)

20 April 2022

6.6.10.5.61

APP-290

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 88
(ViewPoint 65 -
ASS at jetty
north of
Penmaen Rhos)

20 April 2022

6.6.10.5.62

APP-291

Volume 6,
Annex 10.5:
SLVIA
Visualisations -

20 April 2022
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Figure 89
(ViewPoint 66 -
Liverpool to
Dublin Ferry
route north of
Great Orme)

6.6.10.5.63 APP-292

Volume 6,
Annex 10.5:
SLVIA
Visualisations -
Figure 90
(ViewPoint 67 -
Liverpool to
Dublin Ferry
route north of
Conwy Bay)

20 April 2022

Outline Code of Construction Practice

8.13 REP7-018

Outline Code of
Construction
Practice

08 March 2023

8.13.1 REP7-020

Outline CoCP,
Appendix
1,0utline
Construction
Method
Statement

08 March 2023

2.20 REP2-020

Outline CoCP,
Appendix 2,
Outline Noise
and Vibration
Management
Plan

09 November
2022

2.31 REP2-031

Outline CoCP,
Appendix 3,
Outline Air
Quality
Management
Plan

09 November
2022

8.13.4 REP7-022

Outline CoCP,
Appendix 4,
Outline Soil
Management
Plan

08 March 2023

2.35 REP2-035

Outline CoCP,
Appendix 5,
Outline Site
Waste
Management
Plan

09 November
2022

2.37 REP2-037

Outline CoCP,
Appendix 6,
Outline Pollution
Prevention and
Emergency
Incident
Response Plan

09 November
2022
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8.13.7

REP4-035

Outline CoCP,
Appendix 7,
Outline
Construction
Traffic
Management
Plan

30 January 2023

8.13.8

REP7-024

Outline CoCP,
Appendix 8§,
Outline Public
Access
Management
Plan

08 March 2023

8.13.9

APP-321

Outline CoCP,
Appendix 9,
Outline Travel
Plan

20 April 2022

245

REP2-045

Outline CoCP,
Appendix 10,
Outline Artificial
Light and
Emissions Plan

09 November
2022

8.13.11

REPS8-040

Outline CoCP,
Appendix 11,
Outline Invasive
Non-Native
Species
Management
Plan

15 March 2023

8.13.12

REP6-042

Outline CoCP,
Appendix 12,
Outline
Communication
Plan

20 February
2023

Other documents

8.8

REP7-028

Design
Principles
Document

08 March 2023

8.4

REP7-026

Outline
Landscape and
Ecology
Management
Plan

08 March 2023

2.6

REP6-030

Street Works and
Access Plan

20 February
2023

2.7

REP6-031

Temporary
Stopping Up of
Public Rights of
Way Plan

20 February
2023

2.12

REP6-036

Hedgerow and
Protected Tree
Plan

20 February
2023

2.1

REP8-090

Location Plan

15 March 2023

2.4

REP6-027

Special Category
Land Plan

20 February
2023
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N/A

REP4-007

Outline Skills
and Employment
Strategy

30 January 2023

N/A

REP6-041

Outline Offshore
Piling Noise
Monitoring Plan

20 February
2023

N/A

REP8-093

Landscape
Enhancement
Scheme
Principles
Document

15 March 2023

6.14

REP6-023

Community
Linguistic
Statement

20 February
2023

EXPLANATORY NOTE

(This note is not part of the Order)

This Order grants development consent for, and authorises the construction, operation and
maintenance of an offshore wind farm generating station located approximately 11km from the
coast of Denbighshire, together with associated development. This Order imposes requirements in
connection with the development and authorises the compulsory acquisition of land (including
rights in land) and the right to use land and to override easements and other rights.

A copy of the plans and book of reference referred to in this Order and certified in accordance
with article 40 (certification of plans, etc.) together with a copy of any guarantee or alternative
form of security approved by the Secretary of State pursuant to article 31 (funding), may be
inspected free of charge at the offices of RWE at Windmill Hill Business Park, Whitehill Way,
Swindon Wiltshire, SN5 6PB.
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