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1. Introduction

"At Item 3 of Annex F to the Rule 6 Letter [PD-005], the Examining Authority has requested the submission of a Land Rights Tracker to capture and manipulate the data currently within the ‘Schedule of Negotiations’, which form Appendix
1to the Statement of Reasons [APP-029] in a simple, useable table. The Examining Authority provided Mona Offshore Wind Limited (the Applicant) with an example of a Land Rights Tracker and the content required to form a
comprehensive account of the status of negotiations with landowners, Crown bodies and statutory undertakers.

The Applicant has adopted the example provided by the Examining Authority and made minor amendments to the layout, headings and restricted inputs in certain columns to provide further clarity and functionality making the data more
accessible.

Section 3 of the introduction to this Land Rights Tracker explains the purpose and content of each of the columns of this tracker. The row that is titled "Notes to the ExA" explains changes made from the example provided by the Examining
Authority."

2. Description of Rights Requested

The Land Plans [REP1-004] show land and rights over which compulsory acquisition and temporary possession powers are sought and the powers being sought are also listed in the Book of Reference [REP3-006].
Onthe Land Plans the plots are coloured to show the type of power that is required over each plot of land to deliver the Project. These same colours have been used to signify the rights requested within this tracker:

Pink Compulsory acquisition of all interests and rights in land (including as required subsoil, surface land)

Blue Creation and compulsory acquisition of new rights (including where necessary, a right to impose restrictive covenants)

Yellow Temporary possession and use of land primarily during construction and for up to 12 months from completion of the relevant works

Green Creation and compulsory acquisition of new rights (including where necessary a right to impose restrictive covenants) for hedgerow enhancement and maintenance

This tracker identifies the powers sought over plots of land by reference to the colours shown on the Land Plans.

Acronyms

Acronym Description

AP Affected Person

BoR Book of Reference
DCO Development Consent Order
EL Examination Library
ExA Examination Authority
HoTs Heads of Terms

IP Interested Party

PP Protective Provisions
Ref No. Reference Number
SuU Statutory Undertaker
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Name of the individual or entity  Person or organisation Status of any heads of ~ Status of any protective Status of any side Indicates whether | Narrative on Narrative on [DD/MM/YYYY]  |Plot no.s from the Plan reference Description of land Description of rights requested from the Works number Reference to the Identifying whether the land ~ Other i whether the SU number number number numbers
representing the interests of the  |terms provisions agreements the relevant negotiationsto  negotiations to BoR. numbers fromthe  from the BoR including  BoR including restrictive covenants.  reference fromthe  acquisition of land or rights includes special category  including land is assigned to each assigned to each assignedto any other  assigned to all of the
AP. Enter N/A if the AP is agreement has been |date date BoRand restrictive covenants. draft DCO. from the draft DCO. land. of Relevant Written documentinthe EL.  Applicant's responses
representing themselves. completed. Reference. inthe (WR) in the EL including
EL. inthe EL. specific reference to
relevant sections
within documents
The Applicant has moved this  The Applicant is unable to The Applicant has See data list below - "not See data list below - This column has This column will Thiswillrefertothe  See data input list below and an See data input list below - See data input list below - See data input list below. Heading amended to
column to be the first column provide this information on moved the columns  required/ no request for "n/a" has been been splitinto include a list of the detailin the BoR which explanation of the colours as shown “"None" has been added. clarify that this is
to allow the data to be behalf of the APs. However ifan [under the 'Agreements' bespoke PPs" has been addedforwhere  [twotoallowa plots that the AP has includes the land on the land plans will be included in specifically for other
structured by AP. This AP should wish to provide the  |and 'Status Update'  added to reflect that not all HoTs/PPs/Side |filter provision as aninterestin. descriptions and detail the introduction and glossary to this submissions that
prevents the BoR being information to the ExAas a ings (E:K) leftto  statutory have agreements are not |well as a narrative about restrictive tracker. have been submitted
duplicated in this comment on this tracker, the  |be nextto the requested bespoke necessary. column. covenants. by that IP/AP.
spreadsheet. Applicant can insert the ‘Tracking' columnsto  protective provi
information. allow improved
readability of the
pertinent information.
See data list below -
Nﬁ:f:ﬂ Manual entry Manual entry List List List List List Manual entry Manual entry Manual entry Manual entry Manual entry List List Manual entry List Manual entry Manual entry Manual entry Manual entry
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180668 |Jennings Building &|Eifion Bibby Draft under No The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024 02-018 2 02-018 being 5529 square metres of hardstanding, grassland and | Land subject to 6 Article 29 and Schedule 7|Open Space RR-032 REP1-082 PDA-008
Civil Engineering discussion (HoTs) to the land interests appointed agent on 28 September 2023. Round table track (north of Abergele Road, A547) (excluding all interests of Temporary Possession of the draft DCO REP3-096 REP2-078
Limited meetings with the landowners’ agent group and a representative from the National the crown) (Document reference
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a C1)

template Heads of Terms document.

A set of landowner specific HoTs were issued on 8 May 2024. Negotiations with the
affected parties agent and NFU are ongoing through email, telephone correspondence
and face to face where the land interest has requested.

The applicants agent has arranged to meet with the landowners agents on 10 July 2024
and 15 July 2024 to further negotiations on site specific terms.

The Applicant shall continue to engage with the appointed agent and is hopeful that the
necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicant also met with the interests land agent on 10 July and 15 July
to discuss site specific terms with a further meeting arranged on the 12 August and 14
August to continue those negotiations. The Applicant is hopeful that the land rights can
be secured through a voluntary agreement.

02-022, 02-024 2 02-022 being 4484 square metres of grassland (lying to the north |Land subject to 8 Article 22 and Schedule 8|
Deadline 2 update of the A5, Abergele) Acquisition of Rights of the draft DCO

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the 02-024 being 2517 square metres of grassland (north of the A55, (Document reference
previously issued terms as no comments had been received. Following the meeting Abergele) (excluding allinterests of the crown) c1)

revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents repi ing affected parties on an
individual basis to progress finalising those individual terms specific terms and a meet
was held with the agent individually on the 14 August 2024 to progress holding specific
terms.

Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
outstanding points of di i ing Teams ings on the 20th and 23rd
September. A further meeting is proposed for the 30th September to agree outstanding
points of difference. A separate meeting was held between DM and the landowners
agent on the 6th September and a further meeting has been arranged on the 3rd
October to discuss holding specific matters.

Deadline 4 update

The Applicant is awaiting further comments from the land interests representative to
understand the current outstanding points of dif The Appli i
agent has prompted for a response, most recently on 29th October 2024.

205830 |Robert William Eifion Bibby Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024 02-028, 02-033 2,3 02-028 being 1882 square metres of agricultural land (north of  |Land subject to 8,11 Article 22 and Schedule 8| RR-054 REP1-082 PDA-008
Roberts (HoTs) to the land interests appointed agent on 28 September 2023. Round table Abergele Road, A457) Acquisition of Rights of the draft DCO REP3-096 REP2-078
meetings with the landowners’ agent group and a representative from the National 02-033 being 69448 square metres of agricultural land and (Document reference
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a access track (south of Abergele Road, A547) C1)

template Heads of Terms document.

Aset of landowner specific HoTs were issued on 8 May 2024. Negotiations with the
affected parties agent and NFU are ongoing through email, telephone correspondence
and face to face where the land interest has requested.

The applicants agent has arranged to meet with the landowners agents on 10 July 2024
and 15 July 2024 to further negotiations on site specific terms. The Applicant shall
continue to engage with the appointed agent and is hopeful that the necessary land
rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicant also met with the interests land agent on 10 July and 15 July
to discuss site specific terms with a further meeting arranged on the 12 August and 14
August to continue those negotiations. The Applicant is hopeful that the land rights can
be secured through a voluntary agreement.

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents repl ing affected parties on an
individual basis to progress finalising those individual terms specific terms and a meet
was held with the agent individually on the 14 August 2024 to progress holding specific
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Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
outstanding points of di i Teams on the 20th and 23rd
September. A further meeting is proposed for the 30th September to agree outstanding
points of difference. A separate meeting was held between DM and the landowners
agent on the 6th September and a further meeting has been arranged on the 3rd
October to discuss holding specific matters.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.
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180019  |Eifion William

Roberts

Eifion Bibby Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms
(HoTs) to the land interests appointed agent on 28 September 2023. Round table
meetings with the landowners’ agent group and a representative from the National
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a
template Heads of Terms document. A set of landowner specific HoTs were issued on 8
May 2024. Negotiations with the affected parties agent and NFU are ongoing through
email, telephone correspondence and face to face where the land interest has
requested. The applicants agent has arranged to meet with the landowners agents on
10 July 2024 and 15 July 2024 to further negotiations on site specific terms. The
Applicant shall continue to engage with the appointed agent and is hopeful that the

necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicant also met with the interests land agent on 10 July and 15 July
to discuss site specific terms with a further meeting arranged on the 12 August and 14
August to continue those negotiations. The Applicant is hopeful that the land rights can
be secured through a voluntary agreement.

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents rep| ing affected parties on an
individual basis to progress finalising those individual terms specific terms.

Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
points of di i Teams on the 20th and 23rd

September. A further meeting is prop for the 30th to agree

points of difference. A separate meeting was held between DM and the landowners

agent on the 6th September and a further meeting has been arranged on the 3rd

October to discuss holding specific matters.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly. The Applicant is continuing to engage with the landowner and their agent
regarding the concerns raised regarding drainage.

30/10/2024

02-031, 02-032

02-031 being 108 square metres of access splay (south of
Abergele Road, A547)

02-032 being 63763 square metres of agricultural land, access
track and hedgerow (south of Abergele Road, A547)

Land subject to
Acquisition of Rights

9,10

Article 22 and Schedule 8
of the draft DCO
(Document reference
c1)

RR-051

REP1-082
REP3-096

PDA-008
REP2-078

180341 |Gwrych Castle Richard Williams
Preservation Trust

Limited

Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued populated Heads of Terms
to the land interests on 17 January 2024. The Applicant held a meeting with the land
agent on the 23rd May 2024. The Applicant

shall continue to engage with the appointed agent and is hopeful that the necessary

land rights can be secured through a voluntary agreement in the coming weeks.

Deadline 1 update

DM are continuing to engage and negotiate on the outstanding clauses on the heads of
terms and are hopeful that the necessary land rights can be secured by voluntary
agreement.

Deadline 2 update
DM understands that there are no remaining points of difference and are awaiting
signed HoTs.

Deadline 3 update
DM have been advised the terms are with the Trust for signature and there are no
outstanding points of difference.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

30/10/2024

02-034, 02-035, 02-036

02-034 being 1323 square metres of woodland (south of
Abergele Road, A547) (excluding all interests of the crown)
02-035 being 807 square metres of private access track (south of
Abergele Road, A547)

02-036 being 33953 square metres of woodland and access
track (south of Abergele Road, A547) (excluding all interests of
the crown)

Land subject to
Acquisition of Rights

11

Article 22 and Schedule 8|
of the draft DCO
(Document reference
C1)

N/A
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will be concluded in the coming weeks.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

03-046 being 1494 square metres of hardstanding (Henblas
Farm), private road and access track (north of Tan-Y-Gopa Road)

Relevant Body Representative Status Objection Requested Number(s) of land or rights Notes and is the land Ref No. No. \PIAP Responses
operational?

180389 |Helen Elmira Cato |Tom Daulby Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024 03-037, 03-038, 03-047, 03-(3 03-037 being 44797 square metres of agricultural land and Land subject to 11,38,12 Article 22 and Schedule 8 N/A
(HoTs) to the land interests appointed agent on 28 September 2023. Round table 048, 03-050 hedgerow (south of Abergele Road, A547) Acquisition of Rights of the draft DCO

Philip Roy Cato meetings with the landowners’ agent group and a representative from the National 03-038 being 1224 square metres of agricultural land (north of (Document reference

181699 Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a Tan-Y-Gopa Road) C1)
template Heads of Terms document. A set of landowner specific HoTs were issued on 8 03-047 being 815 square metres of agricultural land and access
May 2024. Negotiations with the affected parties agent and NFU are ongoing through track (north of Tan-Y-Gopa Road)
email, telephone correspondence and face to face where the land interest has 03-048 being 656 square metres of access track (north of Tan-Y-
requested. The applicants agent met with the landowners agents on 9 May 2024 to Gopa Road)
further negotiations on site specific terms. The Applicant shall continue to engage with 03-050 being 45 square metres of agricultural land (north of Tan-
the appointed agent and is hopeful that the necessary land rights can be secured Y-Gopa Road)
through a voluntary agreement.

Deadline 1 update
The Applicants land agents met with the land interests professional representative on
29 July 2024 to discuss the outstanding matters of the heads of terms and the
Applicant is hopeful that the necessary land rights can be secured by voluntary
agreement.
Deadline 2 update
Since meeting with the land interests agent on the 29 July, DM have been discussing
outstanding points through email and phone calls and are hopefully the heads of terms
for a voluntary agreement will be concluded in the coming weeks.
Deadline 3 update 03-039, 03-041, 03-043, 033 03-039 being 165 square metres of agricultural land and Land subject to 37
DM have been in regular correspondence through email and phone calls to resolve the 044 hedgerow (north of Tan-Y-Gopa Road) Acquisition of Rights
final ol ing points. The agent has r ded the heads of terms 03-041 being 162 square metres of agricultural land and (Hedgerow)
for signature and the Applicant is hopeful volunatry agreement will be concluded in the hedgerow (north of Tan-Y-Gopa Road)
coming weeks. 03-043 being 17 square metres of agricultural land and hedgerow
(north of Tan-Y-Gopa Road)
Deadline 4 update 03-044 being 2284 square metres of agricultural land and
Head of Terms have now been agreed and the Land Interest and Applicant have hedgerow (north of Tan-Y-Gopa Road)
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

135471 |Elwyn John Jacobs |Tom Daulby Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024 03-040, 03-042 3 03-040 being 186 square metres of agricultural land and Land subject to 37 Article 22 and Schedule 8| N/A
(HoTs) to the land interests appointed agent on 28 September 2023. Round table hedgerow (north of Tan-Y-Gopa Road) Acquisition of Rights of the draft DCO
meetings with the landowners’ agent group and a representative from the National 03-042 being 180 square metres of agricultural land and (Hedgerow) (Document reference
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a hedgerow (north of Tan-Y-Gopa Road) C1)
template Heads of Terms document. A set of landowner specific HoTs were issued on 8
May 2024. Negotiations with the affected parties agent and NFU are ongoing through
email, telephone correspondence and face to face where the land interest has
requested. The applicants agent met with the landowners agents on 9 May 2024 to
further negotiations on site specific terms. The Applicant shall continue to engage with
the appointed agent and is hopeful that the necessary land rights can be secured
through a voluntary agreement.

Deadline 1 update

The Applicants land agents met with the land interests professional representative on

29 July to discuss the outstanding matters of the heads of terms and the Applicant is

hopeful that the necessary land rights can be secured by voluntary agreement.

Deadline 2 update

Since meeting with the land interests agent on the 29 July 2024, DM have been

discussing outstanding points through email and phone calls and are hopefully the

heads of terms for a voluntary agreement will be concluded in the coming weeks.

Deadline 3 update

DM have been in regular correspondence through email and phone calls to discuss the 03-045, 03-046 3 03-045 being 19034 square metres of agricultural land, Land subject to 12,11, 12a,38
final outstanding points and are hopeful the heads of terms for a volunatry agreement hedgerow and access track (north of Tan-Y-Gopa Road) Acquisition of Rights
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affected parties agent and NFU are ongoing through email, telephone correspondence
and face to face where the land interest has requested.

The applicants agent has arranged to meet with the landowners agents on 10 July 2024
and 15 July 2024 to further negotiations on site specific terms.

The Applicant shall continue to engage with the appointed agent and is hopeful that the
necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicant also met with the interests land agent on 10 July and 15 July
to discuss site specific terms with a further meeting arranged on the 12 August and 14
August to continue those negotiations. The Applicant is hopeful that the land rights can
be secured through a voluntary agreement.

180280 |Glenys Pierce Tom Daulby Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024 03-049, 03-051, 03-053, 03-(3 03-049 being 24349 square metres of agricultural land and Land subject to 12,12a,38 Article 22 and Schedule 8 N/A
Williams (HoTs) to the land interests appointed agent on 28 September 2023. Round table 060 hedgerow (north of Tan-Y-Gopa Road) Acquisition of Rights of the draft DCO
meetings with the landowners’ agent group and a representative from the National 03-051 being 657 square metres of access track (north of Tan-Y- (Document reference
246435 |The Executor of the Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a Gopa Road) C1)
Estate of the Late template Heads of Terms document. A set of landowner specific HoTs were issued on 8 03-053 being 814 square metres of agricultural land and access
Ivor Williams May 2024. Negotiations with the affected parties agent and NFU are ongoing through track (north of Tan-Y-Gopa Road)
email, telephone correspondence and face to face where the land interest has 03-060 being 5211 square metres of agricultural land (north of
requested. The applicants agent met with the landowners agents on 9 May 2024 to Tan-Y-Gopa Road) (excluding all interests of the crown)
further negotiations on site specific terms. The Applicant shall continue to engage with
the appointed agent and is hopeful that the necessary land rights can be secured
through a voluntary agreement.
Deadline 1 update
The Applicants land agents met with the land interests professional representative on
29 July to discuss the outstanding matters of the heads of terms and the Applicant is
hopeful that the necessary land rights can be secured by voluntary agreement.
Deadline 2 update
Since meeting with the land interests agent on the 29 July 2024, DM have been
discussing outstanding points through email and phone calls and are hopefully the
heads of terms for a voluntary agreement will be concluded in the coming weeks.
Deadline 3 update
DM have been in regular correspondence through email and phone calls to resolve the 03-052 3 03-052 being 1867 square metres of agricultural land and access | Land subject to 12a Article 29 and Schedule 7|
final o ing points. The agent has r \ded the heads of terms track (north of Tan-Y-Gopa Road) Temporary Possession of the draft DCO
for signature and the Applicant is hopeful volunatry agreement will be concluded in the (Document reference
coming weeks. C1)
Deadline 4 update
Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

179985 |Dyfed Roberts Tom Daulby Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024 03-059, 03-062, 03-063, 03-{3, 4 03-059 being 3 square metres of hedgerow (south of Tan-Y-Gopa |Land subject to 12a,12,38 Article 22 and Schedule 8| N/A
(HoTs) to the land interests appointed agent on 28 September 2023. Round table 064, 04-066, 04-067 Road) Acquisition of Rights of the draft DCO
meetings with the landowners’ agent group and a representative from the National 03-062 being 3 square metres of agricultural land (south of Tan-Y-| (Document reference
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a Gopa Road) C1)
template Heads of Terms document. 03-063 being 45009 square metres of agricultural land (south of
Aset of landowner specific HoTs were issued on 8 May 2024. Negotiations with the Tan-Y-Gopa Road) and public footpath (FP 16/14)
affected parties agent and NFU are ongoing through email, telephone correspondence 03-064 being 585 square metres of hardstanding and access
and face to face where the land interest has requested. track (south of Tan-Y-Gopa Road)

The applicants agent met with the landowners agents on 9 May 2024 to further 04-066 being 130 square metres of agricultural land (south of
negotiations on site specific terms. Tan-Y-Gopa Road)
The Applicant shall continue to engage with the appointed agent and is hopeful that the 04-067 being 35792 square metres of agricultural land and
necessary land rights can be secured through a voluntary agreement. hedgerow (south of Tan-Y-Gopa Road)
Deadline 1 update
The Applicants land agents met with the land interests professional representative on
29 July to discuss the outstanding matters of the heads of terms and the Applicant is
hopeful that the necessary land rights can be secured by voluntary agreement.
Deadline 2 update
Since meeting with the land interests agent on the 29 July 2024, DM have been
discussing outstanding points through email and phone calls and are hopefully the
heads of terms for a voluntary agreement will be concluded in the coming weeks.
Deadline 3 update
DM have been in regular correspondence through email and phone calls to resolve the
final ot ing points. The agenthasr \ded the heads of terms 04-068 4 04-068 being 281 square metres of agricultural land (south of Land subject to 12a Article 29 and Schedule 7|
for signature and the Applicant is hopeful volunatry agreement will be concluded in the Tan-Y-Gopa Road) Temporary Possession ofthe draft DCO
coming weeks. (Document reference
C1)
Deadline 4 update
Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.
180379 |Hefin Lewis Eifion Bibby Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024 04-069, 04-071, 04-076 4 04-069 being 1676 square metres of agricultural land and Land subject to 12a Article 29 and Schedule 7| RR-026 REP1-082 PDA-008
Williams (HoTs) to the land interests appointed agent on 28 September 2023. Round table hedgerow (south of Tan-Y-Gopa Road) Temporary Possession of the draft DCO REP3-094 REP2-078
meetings with the landowners’ agent group and a representative from the National 04-071 being 3690 square metres of access track and (Document reference REP3-096

268760 |The Executor of the Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a watercourse (south of Tan-Y-Gopa Road) C1)

Estate of the Late template Heads of Terms document. 04-076 being 2638 square metres of agricultural land (east of
Islwyn Williams A set of landowner specific HoTs were issued on 8 May 2024. Negotiations with the Pant Idda)




Tracking Agreements

Ref

Land Rights Tracker:
Land Owners

Landowner /
Relevant Body

Agent/
Representative

Heads of Terms
Status

Complete

Status of
Objection

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents repi ing affected parties on an
individual basis to progress finalising those individual terms specific terms and a meet
was held with the agent individually on the 14 August 2024 to progress holding specific
terms.

Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
outstanding points of di i Teams on the 20th and 23rd
September. A further meeting is proposed for the 30th September to agree outstanding
points of difference. A separate meeting was held between DM and the landowners
agent on the 6th September and a further meeting has been arranged on the 3rd
October to discuss holding specific matters.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

Status Update

Last Updated

Book of Ref Plot No.

04-070, 04-072, 04-074, 04
077

Plan Ref No.

4,5

Description of Land

04-070 being 33124 square metres of agricultural land,
hedgerow and watercourse (south of Tan-Y-Gopa Road)

04-072 being 86 square metres of agricultural land (south of Tan-
Y-Gopa Road)

04-074 being 44216 square metres of agricultural land and
hedgerow (east of Pant Idda) and public footpath (FP 04/43 and
FP 04/44)

04-077 being 1667 square metres of agricultural land, hedgerow
and access track (east of Pant Idda)

Description of Rights
Requested

Land subject to
Acquisition of Rights

Works
Number(s)

12,12a,38

Reason for acquisition
of land or rights

Article 22 and Schedule 8|
of the draft DCO
(Document reference
C1)

Special Category

Special Category
Notes

Details of the Land

Is the relevant body a
statutory undertaker
and is the land
operational?

Relevant Rep Written Rep Ref
Ref No.

No.

Ref No. for any other
docs submitted by
IP/AP

Ref No. for Applicant's
Responses

180006

180322

Edward Lloyd
Griffiths

Griffith Wyn
Griffiths

Tom Daulby

Agreed

Yes

The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms
(HoTs) to the land interests appointed agent on 28 September 2023. Round table
meetings with the landowners’ agent group and a representative from the National
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a
template Heads of Terms document.

A set of landowner specific HoTs were issued on 8 May 2024. Negotiations with the
affected parties agent and NFU are ongoing through email, telephone correspondence
and face to face where the land interest has requested.

The applicants agent met with the landowners agents on 9 May 2024 to further
negotiations on site specific terms.

The Applicant shall continue to engage with the appointed agent and is hopeful that the
necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicants land agents met with the land interests professional representative on
29 July to discuss the outstanding matters of the heads of terms and the Applicant is
hopeful that the necessary land rights can be secured by voluntary agreement.

Deadline 2 update

Since meeting with the land interests agent on the 29 July 2024, DM have been
discussing outstanding points through email and phone calls and are hopefully the
heads of terms for a voluntary agreement will be concluded in the coming weeks.

Deadline 3 update

DM have been in regular correspondence through email and phone calls to resolve the
final ot ing points. The agent has r ded the heads of terms
for signature and the Applicant is hopeful volunatry agreement will be concluded in the
coming weeks.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

30/10/2024

04-078, 04-079

4,5

04-078 being 24399 square metres of agricultural land (west of
the A548)

04-079 being 485 square metres of agricultural land (west of the
A548)

Land subject to
Acquisition of Rights

12,38

Article 22 and Schedule 8|
of the draft DCO
(Document reference
C1)

N/A

272391

187028

Gwenllian
Humphreys Owen

John Tudur Owen

Richard Fearnall

Agreed

Yes

The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms
(HoTs) to the land interests appointed agent on 28 September 2023. Round table
meetings with the landowners’ agent group and a representative from the National
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a
template Heads of Terms document.

Aset of landowner specific HoTs were issued on 8 May 2024. Negotiations with the
affected parties agent and NFU are ongoing through email, telephone correspondence
and face to face where the land interest has requested.

The applicants agent met with the landowners agents on 13 May 2024 to further
negotiations on site specific terms.

The Applicant shall continue to engage with the appointed agent and is hopeful that the
necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicants agents have been in communication by email with the land
interest agent to process holding specific matters and a further meeting with the LAG is
arranged for the 12 August.

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents rep| ing affected parties on an
individual basis to progress finalising those individual terms specific terms.

30/10/2024

05-080, 05-081

05-080 being 10390 square metres of agricultural land (west of
the A548)

05-081 being 632 square metres of hedgerow and verge (west of
the A548)

Land subject to
Acquisition of Rights

12,38

Article 22 and Schedule 8
of the draft DCO
(Document reference
c1)

RR-049

REP1-088
REP3-114

PDA-008
REP2-078




Tracking Agreements

Agent/
Representative

Ref

Land Rights Tracker:
Land Owners

Landowner /
Relevant Body

Heads of Terms
Status

Status Update

Deadline 3 update
The Applicant and DM have been continuing to engage with the LAG and the NFU on the
outstanding points of di i ing Teams on the 20th and 23rd

September. A further meeting is proposed for the 30th September to agree outstanding
matters. A separate meeting has taken place between the landowners agent and DM to
resolve holding specific matters with a further meeting planned for the 4th October if
there are matters that remain unresolved.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant will be
instructing their respective solicitors to negotiate and settle formal agreements
accordingly in the coming weeks.

Last Updated

Book of Ref Plot No.

Plan Ref No.

Description of Land

Details of the Land

Description of Rights

Requested

Works
Number(s)

Reason for acquisition
of land or rights

Is the relevant body a
statutory undertaker
and is the land Ref No.

operational?

Relevant Rep Written Rep Ref

No.

Ref No. for any other
docs submitted by
IP/AP

Ref No. for Applicant's
Responses

185275

185313

Karen Patricia
Dakin

Nigel Glyn
Williams

Tom Daulby

Agreed

Yes

The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms
(HoTs) to the land interest on 13 February 2024. The land interest subsequently
appointed an agent and a set of landowner specific HoTs were issued to the agent on
27 June 2024. Negotiations with the affected parties agent and NFU are ongoing
through email, telephone correspondence and face to face where the land interest has
requested. The Applicant shall continue to engage with the appointed agent and is
hopeful that the necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicants land agents met with the land interests professional representative on
29 July to discuss the outstanding matters of the heads of terms and the Applicant is
hopeful that the necessary land rights can be secured by voluntary agreement.

Deadline 2 update

Since meeting with the land interests agent on the 29 July 2024, DM have been
discussing outstanding points through email and phone calls and are hopefully the
heads of terms for a voluntary agreement will be concluded in the coming weeks.

Deadline 3 update

DM have been in regular correspondence through email and phone calls to resolve the
final ot ing points. The agent has re 1ded the heads of terms

for signature and the Applicant is hopeful volunatry agreement will be concluded in the
coming weeks.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

30/10/2024

05-083

05-083 being 3496 square metres of agricultural land (west of
the A548)

Land subject to
Acquisition of Rights

12

Article 22 and Schedule 8
of the draft DCO
(Document reference
c1)

RR-061

PDA-008

185532

180445

Ceri Lwyd Lloyd

Hugh Watkin Lloyd

Eifion Bibby

Agreed

Yes

The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms
(HoTs) to the land interests appointed agent on 28 September 2023. Round table
meetings with the landowners’ agent group and a representative from the National
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a
template Heads of Terms document.

A set of landowner specific HoTs were issued on 8 May 2024. Negotiations with the
affected parties agent and NFU are ongoing through email, telephone correspondence
and face to face where the land interest has requested.

The applicants agent has arranged to meet with the landowners agents on 10 July 2024
and 15 July 2024 to further negotiations on site specific terms.

The Applicant shall continue to engage with the appointed agent and is hopeful that the
necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicant also met with the interests land agent on 10 July and 15 July
to discuss site specific terms with a further meeting arranged on the 12 August and 14
August to continue those negotiations. The Applicant is hopeful that the land rights can
be secured through a voluntary agreement.

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking ing affected parties on an

30/10/2024

05-084, 05-085, 05-086, 05
087, 05-088, 05-089, 05-
090, 05-091, 05-092

05-084 being 37069 square metres of agricultural land and
hedgerow (west of the A548) and public footpath (FP 04/48)
05-085 being 289 square metres of agricultural land (west of the

A548)

05-086 being 101 square metres of agricultural land (west of the
A548)

05-087 being 13 square metres of agricultural land (west of the
A548)

05-088 being 15 square metres of agricultural land (west of the
A548)

05-089 being 2 square metres of agricultural land (west of the
A548)

05-090 being 93 square metres of agricultural land (west of the
A548)

05-091 being 34044 square metres of agricultural land and
hedgerow (west of the A548)

05-092 being 1496 square metres of access track (west of the
A548)

Land subject to
Acquisition of Rights

12,38

Article 22 and Schedule 8|
of the draft DCO
(Document reference
C1)

RR-053

REP1-082
REP3-096

PDA-008
REP2-078




Land Rights Tracker:
Land Owners

Tracking Agreements Status Update Details of the Land
Is the relevant body a Ref No. for any other

Landowner / Agent/ Heads of Terms Status of Description of Rights Works Reason for acquisition Special Category statutory undertaker ~ RelevantRep Written Rep Ref Ref No. for Applicant's

Ref Complete Last Updated Book of Ref Plot No. Plan Ref No. Description of Land Special Categol docs submitted b!
Relevant Body Representative Status P Objection P P Requested Number(s) of land or rights P sory Notes and is the land Ref No. No. t/ Responses

: IP/AP
operational?

was held with the agent individually on the 14 August 2024 to progress holding specific
terms.

Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
outstanding points of difference including Teams meetings on the 20th and 23rd
September. A further meeting is prop for the 30th to agree

points of difference. A separate meeting was held between DM and the landowners
agenton the 6th September and a further meeting has been arranged on the 3rd
October to discuss holding specific matters.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

192062 |Huw David Tony Rimmer Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024 05-093 5,6 05-093 being 53660 square metres of agricultural land, pond and | Land subject to 13,12 Article 22 and Schedule 8| N/A
Kirkham (HoTs) to the land interests appointed agent on 28 September 2023. Round table hedgerow (west of the A548) Acquisition of Rights of the draft DCO
meetings with the landowners’ agent group and a representative from the National (Document reference
192063 |Mafona Anne Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a C1)
Gilligan template Heads of Terms document.
Aset of landowner specific HoTs were issued on 8th May 2024. Negotiations with the
192061 |Mafona Kirkham affected parties agent and NFU are ongoing through email, telephone correspondence
and face to face where the land interest has requested.
192647 |The Executor of the The Applicant shall continue to engage with the appointed agent and is hopeful that the
Estate of the Late necessary land rights can be secured through a voluntary agreement.

John Silas Kirkham
Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicants agents have been in communication with the land interest
agent and are due to meet on the 6 August and 12 August to process holding specific
matters.

05-094 5,6 05-094 being 7185 square metres of agricultural land (west of Land subject to 13 Article 29 and Schedule 7|
the A548) Temporary Possession of the draft DCO
(Document reference
C1)

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents repl ing affected parties on an
individual basis to progress finalising those individual terms specific terms.

Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
outstanding points of difference including Teams meetings on the 20th and 23rd
September. A further meeting is prop for the 30th to agree

points of difference. DM and the landowners agents have been communicating outside
of the LAG to discuss holding specific matters and the Applicant is hopeful that a
voluntary agreement will be concluded in the coming weeks.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

185645 |Stuart Duncan Neil [Unknown Draft under No The Applicant’s land agents (Dalcour Maclaren (DM)) issued populated Heads of Terms 30/10/2024 06-097 6 06-097 being 9710 square metres of agricultural land and access|Land subject to 12 Article 22 and Schedule 8| RR-078 REP1-090 PDA-008

discussion to the land interests on 13 February 2024. No response has been received yet, but track (north of B5381) Acquisition of Rights of the draft DCO REP2-078
communications will follow to tryto setup a (Document reference REP3-115
meeting. The Applicant will continue attempts to engage with the Land Interest to try C1) REP3-116
and reach a voluntary agreement.

Deadline 1 update
The Land Interest’s has communicated he is not prepared to enter into a voluntary
agreement at this stage.

Deadline 2 update
DM have continued to prompt for a response on the Heads of Terms by issuing letters
to the address of the land interest most recently on 21 August 2024.

Deadline 3 update
DM have continued to prompt for a response on the Heads of Terms by issuing letters
to the address of the land interest most recently on 19 September 2024.

Deadline 4 update

The Applicant had an informal meeting with the land interest following ISH 3 to discuss
practical site matters and the requirement for the acquistion of rights in the land.
Dalcour Maclaren on behalf of the applicant were due to discuss the heads of terms
with the land interest on the 23rd October to explaing and progress the Heads of Terms
discussions, this meeting was not forthcoming and therefore a follow up letter has
been sent on the 25th October 2024 in hope to arrange a meeting to discuss the heads
of terms for the land rights sought.




Tracking Agreements

Ref

185620

236075

Land Rights Tracker:
Land Owners

Landowner /
Relevant Body

Lloyd Roberts

The Executor of
The Estate of the
Late Georgina
Roberts

Agent/
Representative

Tom Daulby

Heads of Terms
Status

Agreed

Yes

Complete

Status of
Objection

The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms
(HoTs) to the land interests appointed agent on 28 September 2023. Round table
meetings with the landowners’ agent group and a representative from the National
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a
template Heads of Terms document.

A set of landowner specific HoTs were issued on 8 May 2024. Negotiations with the
affected parties agent and NFU are ongoing through email, telephone correspondence
and face to face where the land interest has requested.

The applicants agent met with the landowners agents on 9 May 2024 to further
negotiations on site specific terms.

The Applicant shall continue to engage with the appointed agent and is hopeful that the
necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicants land agents met with the land interests professional representative on
29 July to discuss the outstanding matters of the heads of terms and the Applicant is
hopeful that the necessary land rights can be secured by voluntary agreement.

Deadline 2 update

Since meeting with the land interests agent on the 29 July 2024, DM have been
discussing outstanding points through email and phone calls and are hopefully the
heads of terms for a voluntary agreement will be concluded in the coming weeks.

Deadline 3 update

DM have been in regular correspondence through email and phone calls to resolve the
final o ing points. The agent has r ded the heads of terms

for signature and the Applicant is hopeful volunatry agreement will be concluded in the
coming weeks.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

Status Update

Last Updated

30/10/2024

Book of Ref Plot No.

06-099

Plan Ref No.

Description of Land

06-099 being 231 square metres of agricultural land (west of the
A548)

Description of Rights
Requested

Land subject to
Temporary Possession

Works
Number(s)

Reason for acquisition
of land or rights

Article 29 and Schedule 7|
of the draft DCO
(Document reference
C1)

06-100

06-100 being 45284 square metres of agricultural land and
access track (west of the A548)

Land subject to
Acquisition of Rights

12

Article 22 and Schedule 8|
of the draft DCO
(Document reference
C1)

Special Category

Special Category
Notes

Details of the Land

Is the relevant body a
statutory undertaker
and is the land
operational?

Relevant Rep Written Rep Ref
No.

Ref No.

RR-036

Ref No. for any other
docs submitted by
IP/AP

Ref No. for Applicant's
Responses

PDA-008

205577

205576

185570

205575

Elizabeth Wynne
Wade

Griffith Wynne
Parry

Harriet Mary Parry

Robert Wynne
Parry

Griff Parry

Draft under
discussion

No

The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms to
the land interests appointed agent on 27 September 2023. Populated Heads of terms
were then sent on 5 January 2024 to the appointed agent, and on 2 February 2024 to
the land interest directly.

The Land Interest’s land agent has communicated that the Land Interest is not
prepared to enter into a voluntary agreement at this stage.

Deadline 1 update

The Land Interest’s professional representative has communicated that they will revert
to the Applicants land agent shortly on points within the voluntary agreement that they
wish to address, and therefore progress negotiations.

Deadline 2 update
The Applicant’s appointed agent has prompted, most recently on 22 August 2024, for a
response on the HoTs.

Deadline 3 update

The Applicant and thier agent met with the land interest on 17 September to address
the issues raised within the relevent and written representations, and also to discuss
the voluntary agreement.

Deadline 4 update

Dalcour Maclaren on behalf of the Applicant have reissued updated Heads of Terms on
the 30th October 2024 following feedback recieved at the meeting on the 17th
September to reflect the updates requested. The Applicant is hopeful that a meeting
will be forthcoming to discuss the terms and address the outstanding points of
difference.

30/10/2024

06-103, 06-105

06-103 being 40796 square metres of agricultural land and
hedgerow (east of A548)

06-105 being 2380 square metres of access track (south of the
B5381)

Land subject to
Acquisition of Rights

13,14

Article 22 and Schedule 8
of the draft DCO
(Document reference
c1)

06-104

06-104 being 14643 square metres of agricultural land (east of
A548) and electricity pylon

Land subject to
Temporary Possession

13

Article 29 and Schedule 7
of the draft DCO
(Document reference
c1)

RR-017, RR-056,
RR-069

PDA-053

REP1-083
REP1-084
REP1-089
REP2-102
REP3-108

PDA-008
REP2-082
REP3-040

185717

185720

Arwyn Davies

David Peter Davies

Tom Daulby

Agreed

Yes

The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms
(HoTs) to the land interests appointed agent on 28 September 2023. Round table
meetings with the landowners’ agent group and a representative from the National
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a
template Heads of Terms document.

Aset of landowner specific HoTs were issued on 8 May 2024. Negotiations with the
affected parties agent and NFU are ongoing through email, telephone correspondence
and face to face where the land interest has requested.

The applicants agent met with the landowners agents on 9 May 2024 to further
negotiations on site specific terms.

The Applicant shall continue to engage with the appointed agent and is hopeful that the
necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicants land agents met with the land interests professional representative on
29 July to discuss the outstanding matters of the heads of terms and the Applicant is
hopeful that the necessary land rights can be secured by voluntary agreement.

Deadline 2 update

30/10/2024

06-106, 06-106A, 06-107

6,7

06-106 being 67348 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/12)
06-106A being 74279 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/12)
06-107 being 764 square metres of agricultural land and access
track (south of the B5381) and public footpath (FP 19/12)

Land subject to
Acquisition of Rights

14,38

Article 22 and Schedule 8
of the draft DCO
(Document reference
c1)

N/A




Land Rights Tracker:
Land Owners

Tracking Agreements Status Update Details of the Land

Is the relevant body a
Y Ref No. for any other

Landowner / Agent/ Heads of Terms Status of Description of Rights Works Reason for acquisition Special Categor statutory undertaker = RelevantRep Written Rep Ref Ref No. for Applicant's
Ref ° . Complete Last Updated Book of Ref Plot No. Plan Ref No. Description of Land P ° q Special Category P L ry P P docs submitted by PP
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operational?

Since meeting with the land interests agent on the 29 July 2024, DM have been
discussing outstanding points through email and phone calls and are hopefully the
heads of terms for a voluntary agreement will be concluded in the coming weeks.

Deadline 3 update
DM have been in regular correspondence through email and phone calls to resolve the
final o ing points. The agenthas r ded the heads of terms

for signature and the Applicant is hopeful volunatry agreement will be concluded in the
coming weeks.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

185557 |Bryn Rheinallt James Griffiths Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024 06-108 6,7 06-108 being 14113 square metres of agricultural land and Land subject to 14 Article 22 and Schedule 8| N/A
Williams (HoTs) to the land interest on 13 February 2024. The land interest subsequently hedgerow (south of the B5381) and public footpath (FP 19/15) Acquisition of Rights of the draft DCO
appointed an agent and a set of landowner specific HoTs were issued to the agent on (excluding allinterests of the crown) (Document reference
16 April 2024. Negotiations with the affected parties agent and NFU are ongoing C1)

through email, telephone correspondence and face to face where the land interest has
requested. The Applicant shall continue to engage with the appointed agent and is
hopeful that the necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicants agents have been in communication with the land interest
agent to process holding specific matters and a further meeting with the LAG is
arranged for the 12 August.

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents repl ing affected parties on an
individual basis to progress finalising those individual terms specific terms.

Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
outstanding points of difference including Teams meetings on the 20th and 23rd
September. A further meeting is prop for the 30th to agree

points of difference. DM met with the land interest and their agent on 4 September
2024 to discuss the voluntary agreement and any specific queries. The Applicantis
hopeful that a voluntary agreement will be reached here within the next few weeks.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

185694 |Huw Bedwyr Wyn [James Griffiths Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024 07-109 7 07-109 being 407 square metres of agricultural land and Land subject to 14 Article 22 and Schedule 8| RR-048 PDA-008
Davies (HoTs) to the land interest on 13 February 2024. The land interest subsequently hedgerow (south of the B5381) (excluding all interests of the Acquisition of Rights of the draft DCO
appointed an agent and a set of landowner specific HoTs were issued to the agent on crown) (Document reference
185698 |Margaret Bethan 10 April 2024. Negotiations with the affected parties agent and NFU are ongoing C1)
Davies through email, telephone correspondence and face to face where the land interest has

requested. The Applicant shall continue to engage with the appointed agent and is
hopeful that the necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicants agents have been in communication with the land interest
agent to process holding specific matters and a further meeting with the LAG is
arranged for the 12 August.

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents repl ing affected parties on an
individual basis to progress finalising those individual terms specific terms.

Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
outstanding points of difference including Teams meetings on the 20th and 23rd
September. A further meeting is prop for the 30th to agree

points of difference. DM met with the land interest and their agent on 4 September
2024 to discuss the voluntary agreement and any specific queries. The Applicantis
hopeful that a voluntary agreement will be reached here within the next few weeks.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.




Land Rights Tracker:
Land Owners

Tracking Agreements

Ref

185135

185136

Landowner /
Relevant Body

Kinmel (H) No.1
Company Limited

Kinmel (H) No.2
Company Limited

Agent/
Representative

Holly Shaw

Heads of Terms
Status

Agreed

Yes

Status of

Complet
CEE Objection

N/A

Status Update

Heads of Terms were agreed on 2nd May 2024 and the Land Interest and Applicant
have instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

Deadline 1 update
Heads of terms have been agreed and the draft option agreements are to be issued by
the Applicants in the coming weeks.

Deadline 2 update
The Applicant has instructed the Applicant’s legal representative to engage with the
interest’s appointed solicitor to progress the voluntary agreement.

Deadline 3 update
The Applicant has no update on the status of this agreement at this time but will
endeavour to provide an update at Deadline 4.

Deadline 4 update
The Applicant's legal representative has been instructed to progress the voluntary
option agreement

Last Updated

30/10/2024

Book of Ref Plot No.

07-111, 07-116, 07-117, 07+
125, 07-133,07-134, 08-
136, 08-146, 08-147, 08-
148, 07-127,07-128

Plan Ref No.

7,8,9

Description of Land

07-111 being 19599 square metres of agricultural land and pond
(south of the B5381)

07-116 being 56 square metres of private road and verges (south
of the B5381) and public bridleway (BR 19/27)

07-117 being 1043 square metres of private road and verges
(south of the B5381) and public bridleway (BR 19/27)

07-125 being 89922 square metres of agricultural land,
hedgerow (south of the B5381), watercourse (drain) and public
bridleway (BR 19/19)

07-133 being 24389 square metres of agricultural land and
hedgerow (south of B5381)

07-134 being 73 square metres of agricultural land (south of the
B5381)

08-136 being 62213 square metres of agricultural land, access
track, waterway and hedgerow (south of B5381)

08-146 being 74666 square metres of agricultural land and
hedgerow (south of the B5381)

08-147 being 109 square metres of agricultural land (south of the
B5381)

08-148 being 392 square metres of agricultural land (south of the
B5381)

07-127 being 13176 square metres of agricultural land and
hedgerow (south of the B5381)

07-128 being 750 square metres of agricultural land (south of the
B5381)

Details of the Land

Description of Rights
Requested

Land subject to
Acquisition of Rights

Works
Number(s)

14, 38,15, 16,17

07-113, 07-114, 07-118, 07-|
119, 07-124,07-131, 08-
142, 08-144,08-149, 07-
130

07-113 being 284 square metres of hedgerow (south of the
B5381)

07-114 being 66 square metres of hedgerow (south of the B5381)
07-118 being 3198 square metres of private road (south of the
B5381) and public bridleway (BR 19/27 and BR 19/19)

07-119 being 1638 square metres of hedgerow (south of the
B5381)

07-124 being 2532 square metres of hedgerow (south of the
B5381)

07-131 being 2518 square metres of hedgerow (south of B5381)
08-142 being 1098 square metres of hedgerow (south of the
B5381)

08-144 being 1043 square metres of hedgerow (south of the
B5381)

08-149 being 4191 square metres of hedgerow (south of the
B5381)

07-130 being 214 square metres of agricultural land and
hedgerow (south of the B5381)

Land subject to
Acquisition of Rights
(Hedgerow)

37

Reason for acquisition
of land or rights

Article 22 and Schedule 8|
of the draft DCO
(Document reference
C1)

08-137

08-137 being 23867 square metres of agricultural land, access
track and hedgerow (south of B5381)

Land subject to
Temporary Possession

16

Article 29 and Schedule 7
of the draft DCO
(Document reference
c1)

Special Category

Special Category
Notes

Is the relevant body a
statutory undertaker
and is the land
operational?

Relevant Rep Written Rep Ref
Ref No.

N/A

No.

Ref No. for any other
docs submitted by
IP/AP

Ref No. for Applicant's
Responses

185634

185635

Glyn Williams

Menai Williams

Eifion Bibby

Agreed

Yes

The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms
(HoTs) to the land interests appointed agent on 28 September 2023. Round table
meetings with the landowners’ agent group and a representative from the National
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a
template Heads of Terms document.

Aset of landowner specific HoTs were issued on 8 May 2024. Negotiations with the
affected parties agent and NFU are ongoing through email, telephone correspondence
and face to face where the land interest has requested.

The applicants agent has arranged to meet with the landowners agents on 10 July 2024
and 15 July 2024 to further negotiations on site specific terms.

The Applicant shall continue to engage with the appointed agent and is hopeful that the
necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicant also met with the interests land agent on 10 July and 15 July
to discuss site specific terms with a further meeting arranged on the 12 August and 14
August to continue those negotiations. The Applicant is hopeful that the land rights can
be secured through a voluntary agreement.

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents repl ing affected parties on an

30/10/2024

07-120

07-120 being 13556 square metres of agricultural land (south of
the B5381) (excluding all interests of the crown)

Land subject to
Acquisition of Rights

14

10

Article 22 and Schedule 8
of the draft DCO
(Document reference
c1)

RR-052

REP1-082
REP3-096

PDA-008
REP2-078




Land Rights Tracker:
Land Owners

Tracking Agreements

Landowner / Agent/ Heads of Terms
Relevant Body Representative Status

Ref

Status Update

was held with the agent individually on the 14 August 2024 to progress holding specific
terms.

Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
outstanding points of di i ing Teams on the 20th and 23rd
September. A further meeting is proposed for the 30th September to agree outstanding
points of difference. A separate meeting was held between DM and the landowners
agent on the 6th September and a further meeting has been arranged on the 3rd
October to discuss holding specific matters.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

Last Updated

Book of Ref Plot No.

07-121,07-122

Plan Ref No.

Description of Land

07-121 being 924 square metres of hedgerow (south of the
B5381) (excluding allinterests of the crown)
07-122 being 586 square metres of hedgerow (south of the
B5381) (excluding allinterests of the crown)

Details of the Land

Description of Rights

Requested

Land subject to
Acquisition of Rights
(Hedgerow)

Works
Number(s)

37

Reason for acquisition
of land or rights

Is the relevant body a
statutory undertaker ~ RelevantRep Written Rep Ref
and is the land Ref No. No.

Ref No. for any other
docs submitted by
IP/AP

operational?

Ref No. for Applicant's
Responses

185575 | Gwilym Williams  [James Griffiths Agreed Yes

185573  [lona Eleri Williams

The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms
(HoTs) to the land interests appointed agent on 28 September 2023. Round table
meetings with the landowners’ agent group and a representative from the National
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a
template Heads of Terms document. A set of landowner specific HoTs were issued on
8th May 2024. Negotiations with the affected parties agent and NFU are ongoing
through email and telephone correspondence. The Applicant shall continue to engage
with the appointed agent and is hopeful that the necessary land rights can be secured
through a voluntary agreement.

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicants agents have been in communication with the land interest
agent to process holding specific matters and a further meeting with the LAG is
arranged for the 12 August.

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents repi ing affected parties on an
individual basis to progress finalising those individual terms specific terms.

Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
outstanding points of di i ing Teams on the 20th and 23rd
September. A further meeting is proposed for the 30th September to agree outstanding
points of difference. DM met with the land interest and their agent on 4 September
2024 to discuss the voluntary agreement and any specific queries. The Applicant is
hopeful that a voluntary agreement will be reached here within the next few weeks.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

30/10/2024

07-129

7,8

07-129 being 5773 square metres of agricultural land and
hedgerow (south of the B5381)

Land subject to
Acquisition of Rights

15

Article 22 and Schedule 8|
of the draft DCO
(Document reference
C1)

N/A

185611 |Steven Lloyd Jones |Dafydd Parry Agreed Yes

The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms
(HoTs) to the land interests appointed agent on 28 September 2023. Round table
meetings with the landowners’ agent group and a representative from the National
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a
template Heads of Terms document.

Aset of landowner specific HoTs were issued on 8th May 2024. Negotiations with the
affected parties agent and NFU are ongoing through email, telephone correspondence
and face to face where the land interest has requested.

The applicants agent met with the landowners agents on 29 May 2024 to further
negotiations on site specific terms.

The Applicant shall continue to engage with the appointed agent and is hopeful that the
necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicants agents have been in communication with the land interest
agent and are due to meet on 6 August to process holding specific matters and a
further meeting with the LAG is arranged for the 12 August.

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents repl ing affected parties on an
individual basis to progress finalising those individual terms specific terms.

30/10/2024

08-150, 08-151, 08-154, 09-|
158, 09-159

8,9

08-150 being 8599 square metres of agricultural land (south of
the B5381)

08-151 being 310 square metres of agricultural land (south of the
B5381)

08-154 being 20598 square metres of agricultural land (south of
the B5381)

09-158 being 356 square metres of hedgerow (south of the
B5381)

09-159 being 15703 square metres of agricultural land (south of
the B5381)

Land subject to
Acquisition of Rights

17,38,18

09-155

09-155 being 2642 square metres of hedgerow, access track and
electricity pylon (south of the B5381)

Land subject to
Acquisition of Rights
(Hedgerow)

37

Article 22 and Schedule 8
of the draft DCO
(Document reference
c1)

11

N/A




Land Rights Tracker:
Land Owners

Status Update

Tracking Agreements

Landowner / Agent/ Heads of Terms
Ref . Complete
Relevant Body Representative Status

Status of

Objection Last Updated

Book of Ref Plot No. Plan Ref No. Description of Land

Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
outstanding points of di i Teams on the 20th and 23rd
September. A further meeting is proposed for the 30th September to agree outstanding
points of difference. DM and the landowners agents have been communicating outside
of the LAG to discuss holding specific matters and the Applicant is hopeful that a
voluntary agreement will be concluded in the coming weeks.

09-160 9

09-160 being 51355 square metres of agricultural land (south of
the B5381)

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

Details of the Land

Description of Rights

Requested

Land subject to
Temporary Possession

Works
Number(s)

Is the relevant body a
statutory undertaker
and is the land
operational?

Reason for acquisition Special Catego Special Category
of land or rights D 00y Notes

Article 29 and Schedule 7|
of the draft DCO
(Document reference
C1)

Relevant Rep Written Rep Ref
Ref No.

No.

Ref No. for any other
docs submitted by
IP/AP

Ref No. for Applicant's
Responses

185690 |A Owen Cyf Eifion Bibby Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024 09-156 9
(HoTs) to the land interests appointed agent on 28 September 2023. Round table
Arthur Elwy Morris meetings with the landowners’ agent group and a representative from the National
Owen Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a
template Heads of Terms document.

Aset of landowner specific HoTs were issued on 8 May 2024. Negotiations with the
affected parties agent and NFU are ongoing through email, telephone correspondence
and face to face where the land interest has requested.

The applicants agent has arranged to meet with the landowners agents on 10 July 2024
and 15 July 2024 to further negotiations on site specific terms.

The Applicant shall continue to engage with the appointed agent and is hopeful that the

necessary land rights can be secured through a voluntary agreement.

09-156 being 39 square metres of hedgerow (south of the B5381)

185672

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicant also met with the interests land agent on 10 July and 15 July
to discuss site specific terms with a further meeting arranged on the 12 August and 14
August to continue those negotiations. The Applicant is hopeful that the land rights can
be secured through a voluntary agreement.

Deadline 2 update
The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting

Land subject to
Acquisition of Rights
(Hedgerow)

37

09-157 9 09-157 being 22005 square metres of agricultural land (south of

the B5381)

revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents repl ing affected parties on an
individual basis to progress finalising those individual terms specific terms and a meet
was held with the agent individually on the 14 August 2024 to progress holding specific
terms.

Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
points of di i Teams on the 20th and 23rd

September. A further meeting is prop for the 30th to agree

points of difference. A separate meeting was held between DM and the landowners

agenton the 6th September and a further meeting has been arranged on the 3rd

October to discuss holding specific matters.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

Land subject to
Acquisition of Rights

18,17

Article 22 and Schedule 8
of the draft DCO
(Document reference
c1)

RR-050

REP1-082
REP3-095
REP3-096

PDA-008
REP2-078

185577 James Griffiths Draft under No

discussion

Huw Lloyd Evans The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024
(HoTs) to the land interests appointed agent on 28 September 2023. Round table
Robert John Lloyd meetings with the landowners’ agent group and a representative from the National
Evans Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a
template Heads of Terms document. A set of landowner specific HoTs were issued on
8th May 2024. Negotiations with the affected parties agent and NFU are ongoing
through email and telephone correspondence. The Applicant shall continue to engage
with the appointed agent and is hopeful that the necessary land rights can be secured

through a voluntary agreement.

09-169, 09-171, 09-172, 0949, 10, 11
174, 09-175, 09-176, 09-
177,09-178, 10-184

09-169 being 34835 square metres of agricultural land (north of
Cae Onnen Road)

09-171 being 3859 square metres of agricultural land, hedgerow
and access track (north of Cae Onnen Road)

09-172 being 1284 square metres of agricultural land (north of
Cae Onnen Road)

09-174 being 4474 square metres of agricultural land and access
track (south of Cae Onnen Road)

09-175 being 38922 square metres of agricultural land, access
track and an air shaft (south of Cae Onnen Road) and public
footpath (FP 105/5)

09-176 being 1109 square metres of access track (south of Cae
Onnen Road) and public footpath (FP 105/5)

09-177 being 734 square metres of woodland (Coed Carreg-
Dafydd)

09-178 being 24186 square metres of agricultural land (south of
Cae Onnen Road) and public footpath (FP 105/5)

10-184 being 5284 square metres of agricultural land and
hedgerow (east of Plas Hafod)

185576

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicants agents have been in communication with the land interest
agent to process holding specific matters and a further meeting with the LAG is
arranged for the 12 August.

Deadline 2 update
The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting

ravicad and undatad tarme wara iceniad nn tha 1& Audiict 2094 ta tha | AR NM ara
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Land subject to
Acquisition of Rights

17,20

Article 22 and Schedule 8|
of the draft DCO
(Document reference
C1)

RR-024

REP2-103
REP2-105
REP3-099

PDA-008
REP3-041




Land Rights Tracker:
Land Owners

Tracking Agreements Status Update Details of the Land

Is the relevant body a

Ref No. for any other
Landowner / Agent/ Heads of Terms Status of Description of Rights Works Reason for acquisition Special Categor statutory undertaker = RelevantRep Written Rep Ref Ref No. for Applicant's
Ref ° . Complete Last Updated Book of Ref Plot No. Plan Ref No. Description of Land P ° q Special Category P L ry P P docs submitted by PP
Relevant Body Representative Status Objection Requested Number(s) of land or rights Notes and is the land Ref No. No. \PIAP Responses

operational?

ICviscu anu upuateu v © 41U AUBUSt £UL LU LT LAU. Uit aIs
continually seeking with agents repl ing affected parties on an
individual basis to progress finalising those individual terms specific terms.

Deadline 3 update

The Applicant and DM have continued engagement with the LAG and the NFU on the
points of di i ing Teams ings on the 20th and 23rd

September. A further meeting is prop for the 30th to agree

points of difference. DM and the Applicant hope to meet the land intereston 3

October 2024 to discuss outstanding issues on both the voluntary agreement and

practical farming matters.

Deadline 4 update

The Applicant met with the Land Interest and their representative on the 14th October
where the outstanding issues regarding impact on the farm business were discussed.
The Applicant is of the ing there are no ing matters on the heads of
terms document and the points of difference that are outstanding relate to practical
farming issues during construction. The Applicant hopes to reach a voluntary
agreement shortly.

281778 |Gillian Ann Parry  [Stephen Cheshire [Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 30/10/2024 10-179 10 10-179 being 64148 square metres of agricultural land, Land subject to 20 Article 22 and Schedule 8 N/A
(HoTs) to the land interests appointed agent on 28 September 2023. Round table hedgerow and an electricity pylon (south of Plas Hafod) and Acquisition of Rights of the draft DCO

185606 |Hugh Morris Parry meetings with the landowners’ agent group and a representative from the National public footpath (FP 105/5) (Document reference
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a C1)

template Heads of Terms document. A set of landowner specific HoTs were issued on
8th May 2024. Negotiations with the affected parties agent and NFU are ongoing
through email and telephone correspondence. The Applicant shall continue to engage
with the appointed agent and is hopeful that the necessary land rights can be secured
through a voluntary agreement.

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicants agents have been in communication with the land interest
agent to process holding specific matters.

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents repi ing affected parties on an
individual basis to progress finalising those individual terms specific terms.

Deadline 3 update

The Applicant and DM have continued to meet virtually with LAG most recently on 20
September 2024. A meeting with the land interest is expected to be held week
commencing 7 October 2024. The Applicant is hopeful that this will lead to a voluntary
agreement thereafter.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.

185613 |John Woolliams James Griffiths Agreed Yes 30/10/2024 10-180, 10-181, 10-183 10,11 10-180 being 11123 square metres of agricultural land, Land subject to 20,38 Article 22 and Schedule 8 N/A
hedgerow and a pond (Maes Cefn) Acquisition of Rights of the draft DCO
185614 |Winifred Stephane The Applicant's land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms 10-181 being 178 square metres of agricultural land (Maes Cefn) (Document reference
Woolliams 10-183 being 16861 square metres of agricultural land and C1)

(HoTs) to the land interests appointed agent on 28 September 2023. Round table
meetings with the landowners’ agent group and a representative from the National
Farmers Union (NFU) were held 22 January 2024 and 7 February 2024 to agree a
template Heads of Terms document. A set of landowner specific HoTs were issued on
8th May 2024. Negotiations with the affected parties agent and NFU are ongoing
through email and telephone correspondence. The Applicant shall continue to engage
with the appointed agent and is hopeful that the necessary land rights can be secured
through a voluntary agreement.

hedgerow (east of Plas Hafod)

Deadline 1 update

The Applicant’s appointed agents held a further productive meeting with the LAG group
on 12 July and 29 July 2024 during which the outstanding points on the terms were
discussed. The Applicants agents have been in communication with the land interest
agent to process holding specific matters and a further meeting with the LAG is
arranged for the 12 August.

Deadline 2 update

The Applicant and DM met virtually with the LAG on 12 August 2024 to discuss the
previously issued terms as no comments had been received. Following the meeting
revised and updated terms were issued on the 16 August 2024 to the LAG. DM are
continually seeking with agents repi ing affected parties on an
individual basis to progress finalising those individual terms specific terms.

Deadline 3 update
The Applicant and DM have continued engagement with the LAG and the NFU on the
outstanding points of di i ing Teams ings on the 20th and 23rd

September. A further meeting is proposed for the 30th September to agree outstanding
points of difference. DM met with the land interest and their agent on 4 September
2024 to discuss the voluntary agreement and any specific queries. The Applicant is
hopeful that a voluntary agreement will be reached here within the next few weeks.

Deadline 4 update

Head of Terms have now been agreed and the Land Interest and Applicant have
instructed their respective solicitors to negotiate and settle formal agreements
accordingly.
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Tracking Agreements

Ref

274391

Land Rights Tracker:
Land Owners

Landowner /
Relevant Body

The Executor of the
Estate of the Late
David Watkin
Williams-Wynn BT

Agent/
Representative

Edward Sample

Heads of Terms
Status

Draft under
discussion

No

Complete

Status of
Objection

Status Update

The Applicant’s land agents (Dalcour Maclaren (DM)) issued option plans and Heads of
Terms to the land interests appointed agent on 31 January 2024 for the freehold
acquisition with subsequent heads of terms for the rights being sought issues on the 30
April 2024.

The Land Interest’s land agent has communicated that the Land Interest is not
prepared to enter into a voluntary agreement at this stage and the applicant continues
to request to progress di: ing the land

Deadline 1 update

The Applicants land agent has continued with attempts to communicate with the Land
Interests land agent but have not entered conversations on negotiations to date. The
Applicant will continue attempts to engage.

Deadline 2 update

The Applicant’s appointed agent has been in dialog with the land interest’s appointed
agent regarding the land rights and acquisition of land being sought. It is anticipated
thata face to face meeting will be arranged towards the end of September to progress
discussions. A further update will be provided at Deadline 3.

Deadline 3 update
DM on behalf of the Applicant are in continued correspondence with the landowners
agent in hope to arrange a meeting to discuss the land rights and acquisition of land.

Deadline 4 update

DM on behalf of the Applicant confirmed a meetingis to be held on the 11th November
to discuss the proposed works on the land owned by the land interest. Since deadline
3, DM on behalf of the Appli have to engage with repi of the
land interest on the phone and through email to provide information and plans
requested. The Applicant will provide a further update following the outcome of the
meeting at deadline 5.

Last Updated

30/10/2024

Book of Ref Plot No.

11-190, 11-197, 11-199, 111
211,11-212,11-213,11-
216,11-217,11-219

Plan Ref No.

Description of Land

11-190 being 3730 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-197 being 187139 square metres of agricultural land,
hedgerow, pond, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)

11-199 being 5408 square metres of agricultural land and
treeline (south of the National Grid Bodelwyddan substation)
11-211 being 2013 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-212 being 2656 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-213 being 15147 square metres of agricultural land and pond
(south of the National Grid Bodelwyddan substation)

11-216 being 9552 square metres of agricultural land and
hedgerow (south of the National Grid Bodelwyddan substation)
and public bridleway (BR 208/3)

11-217 being 822 square metres of agricultural land (south of the
National Grid Bodelwyddan substation

11-219 being 5663 square metres of agricultural land and
hedgerow (south of the Gwynty Mor Offshore Wind Farm
Substation)

Details of the Land

Description of Rights
Requested

Land subject to Freehold
Acquisition

Works
Number(s)

36,20, 25,24,
32,21,27,29,
33,23,22a,22

Reason for acquisition
of land or rights

Article 20 of the draft
DCO (Document
reference C1)

10-185, 10-186, 10-188, 11-
191, 11-192, 11-196, 11-
198, 11-200, 11-202, 11-
204,11-205, 11-206, 11-
207,11-214,11-223,11-
224,11-225,11-226, 11-
227

10,11

10-185 being 49204 square metres of agricultural land and
hedgerow (south of Glascoed Road)

10-186 being 945 square metres of agricultural land (south of
Glascoed Road)

10-188 being 29211 square metres of agricultural land and
hedgerow (south of Glascoed Road, B5831) and public footpath
(FP 105/6)

11-191 being 31865 square metres of agricultural land, pond and
well (south of the National Grid Bodelwyddan substation)
11-192 being 12141 square metres of agricultural land and
hedgerow (south of the National Grid Bodelwyddan substation)
11-196 being 238 square metres of private road and verges
(south of the National Grid Bodelwyddan substation)

11-198 being 13315 square metres of agricultural land and
access track (south of the National Grid Bodelwyddan
substation)

11-200 being 24600 square metres of agricultural land and
electricity pylon (south of the National Grid Bodelwyddan
substation)

11-202 being 17087 square metres of agricultural land and
hedgerow (west of the National Grid Bodelwyddan substation)
11-204 being 3021 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-205 being 12 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-206 being 252 square metres of agricultural land (south of the
National Grid Bodelwyddan substation)

11-207 being 1184 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-214 being 67861 square metres of agricultural land, pond,
hedgerow, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)

11-223 being 979 square metres of private road and verges
(south of the Gwynt y Mor Offshore Wind Farm Substation)
11-224 being 29 square metres of private road and verges (south
of the Gwynt y Mor Offshore Wind Farm Substation)

11-225 being 581 square metres of private road (south of the
National Grid Bodelwyddan substation)

11-226 being 22 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-227 being 360 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

Land subject to
Acquisition of Rights

20, 38,34, 23,
25,24,26,35

11-193, 11-195

11

11-193 being 1144 square metres of hedgerow (south of the
National Grid Bodelwyddan substation)

11-195 being 1255 square metres of private road and hedgerow
(south of the National Grid Bodelwyddan substation)

Land subject to
Acquisition of Rights
(Hedgerow)

37

Article 22 and Schedule 8|
of the draft DCO
(Document reference
C1)

11-215,11-218

11

11-215 being 38142 square metres of agricultural land and pond
(south of the National Grid Bodelwyddan substation)

11-218 being 30332 square metres of agricultural land,
hedgerow and pond (south of the National Grid Bodelwyddan
substation)

Land subject to
Temporary Possession

31

Article 29 and Schedule 7
of the draft DCO
(Document reference
c1)

Special Category

Special Category
Notes

Is the relevant body a
statutory undertaker
and is the land
operational?

Relevant Rep
Ref No.

RR-082

Written Rep Ref
No.

PDA-054
REP1-091
REP3-117

Ref No. for any other
docs submitted by
IP/AP

Ref No. for Applicant's
Responses

PDA-008
REP1-011
REP2-078
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Land Rights Tracker:
Land Owners

Tracking Agreements Status Update Details of the Land

Is the relevant body a

Ref No. for any other

Ref Landowner / Agent/ ; Heads of Terms Complete Status of Last Updated Book of Ref Plot No. — Description of Land Description of Rights Works Reason for act?uisition Special Category Special Category s(atutory undertaker ~ RelevantRep Written Rep Ref docs submitted by Ref No. for Applicant's
Relevant Body Representative Status Objection Requested Number(s) of land or rights Notes and is the land Ref No. No. \PIAP Responses
operational?
145159 |Derek James Hywel Davies Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued populated Heads of Terms 30/10/2024 11-194 11 11-194 being 544 square metres of hedgerow (south of the Land subject to 37 Article 22 and Schedule 8 N/A
Greaves to the land interests on 30 April 2024. The Applicant held a meeting with the land agent National Grid Bodelwyddan substation) Acquisition of Rights of the draft DCO
on the 29 May 2024. The Applicant (Hedgerow) (Document reference
211168 |Olive Greaves shall continue to engage with the appointed agent and is hopeful that the necessary C1)

land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicants land agents met with the land interests professional representative on
29 July to discuss the outstanding matters of the heads of terms and the Applicant is
hopeful that the necessary land rights can be secured by voluntary agreement.

Deadline 2 update

Since meeting with the land interests agent on the 29 July, DM have been discussing
outstanding points through email and phone calls and are hopefully the heads of terms
for a voluntary agreement will be concluded in the coming weeks.

Deadline 3 update
HoTs have been agreed. The Applicant’s appointed solicitor will issue draft
documentation to the land interest’s appointed solicitor in due course.

Deadline 4 update
The Applicant's legal representative has been instructed to progress the voluntary
option agreement

185538 |Mona Elizabeth Tony Evans Draft under No The Applicant’s land agents (Dalcour Maclaren (DM)) issued draft Heads of Terms to 30/10/2024 11-201, 11-203 11 11-201 being 33659 square metres of agricultural land and Land subject to 25,26 Article 22 and Schedule 8 N/A
Davies discussion the land interests appointed agent on 27 September 2023. Populated Heads of terms hedgerow (west of the National Grid Bo y ] i Acquisition of Rights of the draft DCO
were then sent on 5 January 2024 to the 11-203 being 9570 square metres of agricultural land (west of (Document reference
185537 |Robert Bryn Davies appointed agent, and on 2 February 2024 to the land interest directly. A meeting took the National Grid Bodelwyddan substation) C1)

place on 22 February 2024, Communications in relation to the HoTs are continuing
through email and telephone correspondence between meetings.

The Applicant shall continue to engage with the appointed agent and is hopeful that the
necessary land rights can be secured through a voluntary agreement.

Deadline 1 update

The Applicants land agents are meeting with the land interests professional
representative on 31 July to discuss the outstanding matters of the heads of terms and
the Applicant is hopeful that the necessary land rights can be secured by voluntary
agreement.

Deadline 2 update
DM are in the process of updating the HoTs to reflect conversations held on 31 July
2024. Updated HoTs will be issued prior to Deadline 3.

Deadline 3 update

DM are in discussions with the the named land interest and others who have an
interestin the land to better understand how a voluntary agreement can be progressed
in this location.

Deadline 4 update

DM have had further discussions with the named land interest and others who have an
interest in the land to understand how the voluntary agreement can be progressed. DM
have continued to chase for comments on the Heads of Terms, most recently on 25th

October. The Applicant is hopefuly a voluntary agreement can be secured by there are

issues to resolve before this can happen.

185554 |Richard Thomas |Edward Sample The Applicant’s land agents (Dalcour Maclaren (DM)) issued option plans and Heads of 30/10/2024 11-208, 11-209, 11-210 11 11-208 being 7985 square metres of woodland (Hendy Gorse, Land subject to Freehold |25, 32, 27,29 Article 20 of the draft N/A
Owen Williams Terms to the land interests appointed agent on 31 January 2024 for the freehold south of the National Grid Bodelwyddan substation) Acquisition DCO (Document
acquisition with subsequent heads of terms for the rights being sought issues on the 30 11-209 being 1717 square metres of woodland (Hendy Gorse, reference C1)
185556 | Timothy Michael April 2024. south of the National Grid Bodelwyddan substation)
Bell The Land Interest’s land agent has communicated that the Land Interest is not 11-210 being 1498 square metres of woodland (south of
prepared to enter into a voluntary agreement at this stage and the applicant continues Glascoed Road)
to request ings to progress di: i garding the land ag

Deadline 1 update

The Applicants land agent has continued with attempts to communicate with the Land
Interests land agent have not entered conversations on negotiations to date. The
Applicant will continue attempts to engage.

Deadline 2 update

The Applicant’s appointed agent has been in dialog with the land interest’s appointed
agent regarding the land rights and acquisition of land being sought. It is anticipated
thata face to face meeting will be arranged towards the end of September to progress
discussions. A further update will be provided at Deadline 3.

Deadline 3 update
DM on behalf of the Applicant are in continued correspondence with the landowners
agentin hope to arrange a meeting to discuss the land rights and acquisition of land.

Deadline 4 update

DM on behalf of the Applicant confirmed a meeting is to be held on the 11th November
to discuss the proposed works on the land owned by the land interest. Since deadline
3, DM on behalf of the Applicant have il to engage with rep ives of the
land interest on the phone and through email to provide information and plans
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Land Rights Tracker:
Land Owners

Tracking Agreements Status Update Details of the Land
Is the relevant body a
Landowner / Agent/ Heads of Terms Status of Description of Rights Works Reason for acquisition Special Category statutory undertaker ~ RelevantRep Written Rep Ref B oty Ref No. for Applicant's
Ref . Complete Last Updated Book of Ref Plot No. Plan Ref No. Description of Land N Special Category N docs submitted by
Relevant Body Representative Status Objection Requested Number(s) of land or rights Notes and is the land Ref No. No. \PIAP Responses
operational?
185678 |Betty May Jones Richard Jones Draft under No The Applicant’s land agents (Dalcour Maclaren (DM)) issued populated Heads of Terms 30/10/2024 11-220 11 11-220 being 3075 square metres of agricultural land (east of the | Land subject to Freehold (27, 29 Article 20 of the draft N/A
discussion to the land interests on 30 April 2024. The Applicant held a meeting with the land agent Gwynty Mor Offshore Wind Farm Substation) Acquisition DCO (Document
on the 13 May 2024. The Applicant reference C1)
shall continue to engage with the appointed agent and is hopeful that the necessary
land rights can be secured through a voluntary agreement.
Deadline 1 update
DM have been in ongoing discussion with the land interests agent through email and
telephone to progress the heads of terms for land rights sought. The Applicant s 11-221,11-222,11-232, 1111 11-221 being 2146 square metres of private road and verges Land subject to 27,30,38 Article 22 and Schedule 8
hopeful that through further engagement the necessary land rights can be secured 235 (east of the Gwynt y Mor Offshore Wind Farm Substation) Acquisition of Rights of the draft DCO
through a voluntary agreement. 11-222 being 174 square metres of private road (south of the (Document reference
Gwynty Mor Offshore Wind Farm Substation) C1)
Deadline 2 update 11-232 being 1147 square metres of private road (south of
DM are in the process of updating the HoTs to reflect conversations held on 5 August Glascoed road, B5381)
2024 and has since promoted the land interests agent for supporting information in 11-235 being 194 square metres of private road (south of
relation to the commercial aspects of the Heads of Terms. Itis anticipated that a Glascoed road, B5381)
further face to face meeting will be arranged to progress discussions and any points of
difference. 11-228,11-229,11-233, 1111 11-228 being 1337 square metres of agricultural land (east of the | Land subject to 28,27 Article 29 and Schedule 7|
234 Gwynty Mor Offshore Wind Farm Substation) Temporary Possession of the draft DCO
Deadline 3 update 11-229 being 6518 square metres of agricultural land (south of (Document reference
DM on behalf of the Applicant are updating the heads of terms following the Glascoed road, B5381) C1)
correspondence with the agent and landowner and will be issuing updated heads of 11-233 being 1439 square metres of agricultural land and
terms imminently. hardstanding (south of Glascoed road, B5381)
11-234 being 523 square metres of agricultural land and access
Deadline 4 update splay (south of Glascoed road, B5381)
Updated heads of terms were issued to the land interests representatives on the 30th
October 2024 to reflect the comments made during previous correspondence. DM on
behalf of the Applicant have requested a meeting to discuss the terms and resolve any
outstanding matters.
185543 |Glyn Jones Richard Jones Draft under No The Applicant’s land agents (Dalcour Maclaren (DM)) issued populated Heads of Terms 30/10/2024 11-220 11 11-220 being 3075 square metres of agricultural land (east of the | Land subject to Freehold (27, 29 Article 20 of the draft N/A
discussion to the land interests on 30 April 2024. The Applicant held a meeting with the land agent Gwynty Mor Offshore Wind Farm Substation) Acquisition DCO (Document
on the 13 May 2024. The Applicant reference C1)
shallfominue to engage with the appointed agent and is hopeful that the necessary 11-221,11-222,11-232,11411 11-221 being 2146 square metres of private road and verges Land subject to 27,30,38 Article 22 and Schedule 8
and rights can be secured through a voluntary agreement. 235 (east of the Gwynt y Mor Offshore Wind Farm Substation) Acquisition of Rights of the draft DCO
. 11-222 being 174 square metres of private road (south of the (Document reference
Deadline 1 up(.iate . ) : . . ’ Gwynty Mor Offshore Wind Farm Substation) C1)
DM have been in ongoing discussion with the land |r1lerests agent through ema!land 11-232 being 1147 square metres of private road (south of
telephone to progress the heads of terms for land rights sougrA]L The Applicantis Glascoed road, B5381)
hopeful that through further engagement the necessary land rights can be secured 11-235 being 194 square metres of private road (south of
through a voluntary agreement. Glascoed road, B5381)
Deadline 2 update 11-228,11-229, 11-233, 11411 11-228 being 1337 square metres of agricultural land (east of the [Land subject to 28,27 Article 29 and Schedule 7|
DM are in the process of updating the HoTs to reflect conversations held on 5 August 234 Gwynty Mor Offshore Wind Farm Substation) Temporary Possession of the draft DCO
2024 and has since promoted the land interests agent for supporting information in 11-229 being 6518 square metres of agricultural land (south of (Document reference
relation to the commercial aspects of the Heads of Terms. It is anticipated that a Glascoed road, B5381) €1)
further face to face meeting will be arranged to progress discussions and any points of 11-233 being 1439 square metres of agricultural land and
difference. hardstanding (south of Glascoed road, B5381)
11-234 being 523 square metres of agricultural land and access
Deadline 3 update splay (south of Glascoed road, B5381)
DM on behalf of the Applicant are updating the heads of terms following the
correspondence with the agent and landowner and will be issuing updated heads of
terms imminently.
Deadline 4 update
Updated heads of terms were issued to the land interests representatives on the 30th
October 2024 to reflect the comments made during previous correspondence. DM on
behalf of the Applicant have requested a meeting to discuss the terms and resolve any
185554 |Richard Thomas |Edward Sample No The Applicant’s land agents (Dalcour Maclaren (DM)) issued option plans and Heads of 30/10/2024 11-230 11 11-230 being 44 square metres of agricultural land (south of Land subject to 27 Article 29 and Schedule 7| RR-082 PDA-054 PDA-008
Owen Williams Terms to the land interests appointed agent on 31 January 2024 for the freehold Glascoed road, B5381) and public bridleway (BR 208/32) Temporary Possession of the draft DCO REP1-091 REP1-011
acquisition with subsequent heads of terms for the rights being sought issues on the 30 (Document reference REP2-078
274391 |[The Executor of the April 2024. C1) REP3-117
Estate of the Late The Land Interest’s land agent has communicated that the Land Interest is not
David Watkin prepared to enter into a voluntary agreement at this stage and the applicant continues
Williams-Wynn BT to request to progress di: i garding the land ag
Timothy Michael Deadline 1 update
185556 |Bell The Applicants land agent has continued with attempts to communicate with the Land
Interests land agent have not entered conversations on negotiations to date. The
Applicant will continue attempts to engage.
Deadline 2
The Applicant’s appointed agent has been in dialog with the land interest’s appointed
agent regarding the land rights being sought. It is anticipated that a face to face 11-231 11 11-231 being 33 square metres of private road (off Glascoed Land subject to 30 Article 22 and Schedule 8
meeting will be arranged towards the end of September to progress discussions. A road, B5381) and public bridleway (BR 208/32) Acquisition of Rights of the draft DCO

further update will be provided at Deadline 3.

Deadline 3 update
DM on behalf of the Applicant are in continued correspondence with the landowners
agentin hope to arrange a meeting to discuss the land rights and acquisition of land.

Deadline 4 update

DM on behalf of the Applicant confirmed a meeting is to be held on the 11th November
to discuss the proposed works on the land owned by the land interest. Since deadline
3, DM on behalf of the Applicant have to engage with rep of the
land interest on the phone and through email to provide information and plans
requested. The Applicant will provide a further update following the outcome of the
meeting at deadline 5.

(Document reference
C1)
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Land Rights Tracker:
Land Owners

Tracking Agreements Status Update Details of the Land
Is the relevant body a
Landowner / Agent/ Heads of Terms Status of Description of Rights Works Reason for acquisition Special Category statutory undertaker ~ RelevantRep Written Rep Ref B oty Ref No. for Applicant's
Ref . Complete Last Updated Book of Ref Plot No. Plan Ref No. Description of Land N Special Category ) docs submitted by
Relevant Body Representative Status Objection Requested Number(s) of land or rights Notes and is the land Ref No. No. \PIAP Responses
operational?
130420 |Denbighshire Catherine Jones - |Agreed Yes The Applicant’s land agents (Dalcour Maclaren (DM)) issued populated Heads of Terms 30/10/2024 08-152, 08-153,09-173, 108, 9, 10, 11 [08-152 being 19 square metres of public highway and access Land subject to 38,17,20 Article 22 and Schedule 8 N/A REP1-049 REP2-085
County Council Black to the land interests on 12 February 2024. Comments on these terms were received 182,11-189 splay (south of the B5381) Acquisition of Rights of the draft DCO REP3-078
from DCC on 11 June and have been responded to by the Applicant. The Applicant is 08-153 being 480 square metres of public highway and hedgerow (Document reference
currently awaiting further comment from DCC and is hopeful a voluntary agreement (south of the B5381) C1)
can be reached. 09-173 being 1121 square metres of public highway (Cae Onnen
Road)
Deadline 1 update 10-182 being 696 square metres of public highway (east of Plas
Heads of terms have been agreed and the draft option agreements are to be issued by Hafod)
the Applicants in the coming weeks. 11-189 being 797 square metres of public highway (south of the
National Grid Bodelwyddan substation)
Deadline 2 update
The Applicant has instructed the Applicant’s legal representative to engage with the
interest’s appointed solicitor to progress the voluntary agreement.
Deadline 3 update - — - -
The Applicant’s appointed solicitor willissue draft documentation to the land interest's 09-163, 09-164, 09-166, 09-(9, 11 09-163 being 811 square metres of public highway and verge Land subject to , 18,19, 30, 27 Article 29 and Schedule 7|
appointed solicitor in due course. 167,11-236 (B5381, R(?man Road) . Temporary Possession of the draft DCO
09-164 being 810 square metres of public highway and verge (Document reference
Deadline 4 update (B5381, R(?man Road) . C1)
The Applicant's legal representative has been instructed to progress the voluntary 09-166 being 1199 square metres of public highway and verge
option agreement. (B5381) ; o
09-167 being 5273 square metres of public highway and verge
(B5381, Glascoed Road, Roman Road and Cae Onnen Road)
11-236 being 1769 square metres of public highway and verges
(Glascoed road, B5381)
135428 |Conwy County Darryl Spittle Draft under No The Applicant’s land agents (Dalcour Maclaren (DM)) issued populated Heads of Terms 30/10/2024 02-029, 02-031, 03-056, 032, 3, 4, 5,6, [02-029 being 3879 square metres of public highway and verges [Land subject to 9,12a, 38,12, Article 22 and Schedule 8| Open Space RR-009 REP1-049 PDA-008
Borough Council discussion to the land interests on 12 February 2024. The Applicant is awaiting detailed feedback 061, 04-065, 04-073,04- (7,8 (Abergele road, A547) (excluding all interests of the crown) Acquisition of Rights 14,15 of the draft DCO REP2-085
on the HoTs and is actively seeking this from the land interest’s appointed agent. The 075, 05-082, 06-096, 06- 02-031 being 108 square metres of access splay (south of (Document reference REP3-078
Applicant shall continue to engage with the appointed agent and is hopeful that the 098, 06-101, 07-110, 07- Abergele Road, A547) C1)
necessary land rights can be secured through a voluntary agreement. 126, 08-135, 08-140 03-056 being 121 square metres of public highway (Tan-Y-Gopa
Road)
Deadline 1 update 03-061 being 823 square metres of public highway (Tan-Y-Gopa
The Applicant’s land agent has continued in active communication with the land Road)
interest and is hopeful a voluntary agreement can be reached. 04-065 being 481 square metres of public highway (Tan-Y-Gopa
Road)
Deadline 2 update 04-073 being 685 square metres of public highway (east of Pant
DM are continuing to engage with the land interests agent on the HOTs. There has been Idda)
limited feedback on the nature of the terms themselves, with discussions most 04-075 being 33 square metres of public highway (east of Pant
recently being focused on the commercial element. The Applicant remains hopeful that Idda)
voluntary agreement will be reached. 05-082 being 760 square metres of public highway and verge
(west of the A548)
Deadline 3 update 06-096 being 1224 square metres of public highway and verge
DM are continuing to engage with the land interests agent on the HOTs. DM are (north of B5381)
endeavouring to meet with the land interest and their agent to progress the terms, with 06-098 being 2988 square metres of public highway and verge
ameeting most recently being offered on 26 September 2024. The Applicant remains (B5381)
hopeful that voluntary agreement will be reached. 06-101 being 2175 square metres of public highway and verge
(A548)
Deadline 4 update 07-110 being 1391 square metres of public highway and verges
The Applicant and their agent DM had a breif discussion during a break at ISH 3, the (south of the B5381) (excluding all interests of the crown)
agent on behalf of the land interest advised a call could be arranged to discuss the land 07-126 being 1863 square metres of public highway and verge
rights being sought. Since the hearing on the 16th October, DM have continued to (south of the B5381)
prompt for a response and to arrange a meeting by email and phone. The Applicant 08-135 being 442 square metres of public highway (south of
remains hopeful that a voluntary agreement will be reached in due course. B5381)
08-140 being 1158 square metres of public highway and verges
(south of the B5381)
07-112,07-123, 07-132, 087, 8 07-112 being 734 square metres of public highway and hedgerow | Land subject to 14,37
141,08-145 (south of the B5381) (excluding all interests of the crown) Acquisition of Rights
07-123 being 3859 square metres of public highway and (Hedgerow)

hedgerow (south of the B5381) (excluding all interests of the
crown)

07-132 being 40 square metres of public highway and hedgerow
(B5381)

08-141 being 881 square metres of public highway and hedgerow
(south of the B5381)

08-145 being 50 square metres of public highway and hedgerow
(south of the B5381)
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Land Rights Tracker:
Land Owners

Tracking Agreel

Landowner / Agent/ Heads of Terms Status of
. Complete
Relevant Body Representative Status Objection

Status Update

Last Updated

Book of Ref Plot No.

Plan Ref No.

Description of Land

Details of the Land

Description of Rights
Requested

Works
Number(s)

Reason for acquisition
of land or rights

Ref No. for any other
Relevant Rep Written Rep Ref . \/ Ref No. for Applicant's
docs submitted by

Ref No. No. R
ef No 0. T esponses

01-004, 01-005, 01-007, 01
008, 01-009, 01-010, 02-
030, 03-057, 05-095, 06-
102, 08-138, 08-139, 09-
166

1,2,3,5,6,
8,9

01-004 being 167 square metres of foreshore landward of the
Mean High Water (north of the A55, Abergele)

01-005 being 2946 square metres of public highway (Sea Road,
Abergele)

01-007 being 101 square metres of private road (north of the
AS55, Abergele) (excluding all interests of the crown)

01-008 being 325 square metres of private road (north of the
A55, Abergele)

01-009 being 1931 square metres of private road and verges
(north of the A55, Abergele) (excluding all interests of the crown)
01-010 being 386 square metres of private road and verges
(north of the A55, Abergele) (excluding all interests of the crown)
02-030 being 509 square metres of public highway and verges
(Abergele road, A547) (excluding all interests of the crown)
03-057 being 54 square metres of public highway (Tan-Y-Gopa
Road)

05-095 being 5875 square metres of public highway and verge
(A548 and B5381)

06-102 being 464 square metres of public highway and verge
(A548)

08-138 being 1936 square metres of public highway and verge
(B5381)

08-139 being 736 square metres of public highway and verge
(B5381)

09-166 being 1199 square metres of public highway and verge
(B5381)

Land subject to
Temporary Possession

7,5,9,12a,13,
16,19

Article 29 and Schedule 7|
of the draft DCO
(Document reference
C1)
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Land Rights Tracker:
Leaseholders and Tenants

Landowner /

Agent/
Representative

Heads of Terms

Complete
Status >

Relevant Body

Book of Ref Plot No.

Plan Ref No.

Description of Land

Description of Rights

Requested

Works
Number(s)

Reason for acquisition of
land or rights

Special Category

Special Category
Notes

Is the relevant body a
statutory undertaker
and is the land
operational?

RelevantRep  Written Rep Ref
No.

Ref No.

Ref No. for any other
docs submitted by
IP/AP

Ref No. for Applicant's
Responses

185663 |William Bryn Tom Daulby Draftin discussion The Applicant’s land agents (Dalcour Maclaren (DM)) issued a 31/10/2024 07-111, 07-116, 07-117, 07-| 7,8 07-111 being 19599 square metres of agricultural land and pond |Land subject to 14,38, 15 Article 22 and Schedule 8 of
Davies draft occupiers consent to the land interests appointed agent on 125,07-127,07-128 (south of the B5381) Acquisition of Rights the draft DCO (Document
25 October 2023. This document was discussed in a Land Agents 07-116 being 56 square metres of private road and verges (south reference C1)
Group (LAG) meeting held 7 February 2024. Comments and of the B5381) and public bridleway (BR 19/27)
negotiations are ongoing with the intention to issue the populated 07-117 being 1043 square metres of private road and verges
document in the coming weeks. (south of the B5381) and public bridleway (BR 19/27)
07-125 being 89922 square metres of agricultural land, hedgerow
Deadline 1 update (south of the B5381), watercourse (drain) and public bridleway
DM met with the land interests appointed agent on the 29 July to (BR19/19)
discuss the occupiers consent. Discussions are ongoing and the 07-127 being 13176 square metres of agricultural land and
Applicant is hopeful land rights will be secured through a hedgerow (south of the B5381)
voluntary agreement. 07-128 being 750 square metres of agricultural land (south of the
B5381)
Deadline 2 update " "
. ) . 07-113,07-114, 07-118,07-|7,8 07-113 being 284 square metres of hedgerow (south of the Land subject to 37
Since meeting with the land mterests agent on the 29 July 2024, 119, 07-124, 07-130 B5381) Acquisition of Rights
E:;:::;’(;;Tf;f: :::;::ep(';r::Z‘isﬁ:?etm"l?;;::‘e":::’nzn 2 07-114 being 66 square metres of hedgerow (south of the B5381) |(Hedgerow)
’ : 07-118 being 3198 square metres of private road (south of the
Deadline 3 update B5381) and public bridleway (BR 19/27 and BR 19/19)
o . ) ) 07-119 being 1638 square metres of hedgerow (south of the
DM have been in discussion with the land agent for the occupier B5381)
and the Ap;.lllcam is h(.Jpeful that a voluntary agreement will be 07-124 being 2532 square metres of hedgerow (south of the
concluded in the coming weeks.
B5381)
N 07-130 being 214 square metres of agricultural land and
Deadlne dupdate o hedgerow (south of the B5381)
DM on behalf of the Applicant have been in ongoing dialog with
the occupiers adent. most recentlv on the 24th October where it
194804 | Philip Roberts James Griffiths Draftin discussion [No The Applicant’s land agents (Dalcour Maclaren (DM)) issued a 31/10/2024 07-131 7,8 07-131 being 2518 square metres of hedgerow (south of B5381) |Land subject to 37 Article 22 and Schedule 8 of RR-052 PDA-008
draft occupiers consent to the land interests appointed agent on Acquisition of Rights the draft DCO (Document
25 October 2023. This document was discussed in a Land Agents (Hedgerow) reference C1)
Group (LAG) meeting held 7 February 2024. Further comments
and negotiations are ongoing with the intention to issue the
populated document in the coming weeks.
Deadline 1 update
DM and the Applicant are reviewing comments received from the
LAG and are due to provide the updated terms in the coming
weeks. 07-133, 07-134, 08-136 7,8 07-133 being 24389 square metres of agricultural land and Land subject to 15, 38, 16
hedgerow (south of B5381) Acquisition of Rights
Deadline 2 update 07-134 being 73 square metres of agricultural land (south of the
DM and the Applicant have updated and reissued the occupiers B5381)
consentterms to the LAG on 22 August 2024. Itis anticipated that 08-136 being 62213 square metres of agricultural land, access
meetings will be arranged to progress discussions in the coming track, waterway and hedgerow (south of B5381)
weeks.
Deadline 3 update
DM and the Applicant have issued the Occupiers Consent 08-137 8 08-137 being 23867 square metres of agricultural land, access | Land subject to 16 Article 29 and Schedule 7 of
document to the LAG and are awaiting comments. Populated track and hedgerow (south of B5381) Temporary Possession the draft DCO (Document
documents will then be issued to occupiers. reference C1)
Deadline 4 update
DM met with the occupier on 14th October to discuss practical
concerns relating to construction. DM issued populated
Occupiers Consent documents to the occupiers agent on 31st
October 2024, and hopes to meet with occupier and their agent in
the near future to discuss in more detail.
194821 | William Lloyd James B Griffiths | Draftin discussion |No The Applicant’s land agents (Dalcour Maclaren (DM)) issued a 31/10/2024 08-142,08-143, 08-144, 08-|8 08-142 being 1098 square metres of hedgerow (south of the Land subject to 37 Article 22 and Schedule 8 of RR-086 PDA-008
Evans draft occupiers consent to the land interests appointed agent on 149 B5381) Acquisition of Rights the draft DCO (Document
25 October 2023. This document was discussed in a Land Agents 08-143 being 25 square metres of hedgerow (south of the B5381) |(Hedgerow) reference C1)
Group (LAG) meeting held 7 February 2024. Further comments 08-144 being 1043 square metres of hedgerow (south of the
and negotiations are ongoing with the intention to issue the B5381)
populated document in the coming weeks. 08-149 being 4191 square metres of hedgerow (south of the
B5381)
Deadline 1 update
DM and the Applicant are reviewing comments received from the
LAG and are due to provide the updated terms in the coming
weeks.
Deadline 2 update 08-146, 08-147, 08-148 8,9 08-146 being 74666 square metres of agricultural land and Land subject to 17,15, 38

DM are in the process of updating the occupier consent terms to
reflect conversations held on 31 August 2024. Updated terms will
be issued prior to Deadline 3.

Deadline 3 update

DM and the Applicant have issued the Occupiers Consent
document to the LAG and are awaiting comments. Populated
documents will then be issued to occupiers.

Deadline 4 update

DM met with the occupier on 14th October to discuss practical
concerns relating to construction. DM issued populated
Occupiers Consent documents to the occupiers agent on 31st
October 2024, and hopes to meet with them in the near future to
discuss in more detail.

hedgerow (south of the B5381)

08-147 being 109 square metres of agricultural land (south of the
B5381)

08-148 being 392 square metres of agricultural land (south of the
B5381)

Acquisition of Rights
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185576 |RobertJohnLloyd |James Griffiths Draftin discussion The Applicant’s land agents (Dalcour Maclaren (DM)) issued a 31/10/2024 10-179 10-179 being 64148 square metres of agricultural land, hedgerow | Land subject to Article 22 and Schedule 8 of PDA-008
Evans draft occupiers consent to the land interests appointed agent on and an electricity pylon (south of Plas Hafod) and public footpath |Acquisition of Rights the draft DCO (Document
25 October 2023. This document was discussed in a Land Agents (FP 105/5) reference C1)
185577  |Huw Lloyd Evans Group (LAG) meeting held 7 February 2024. Further comments
and negotiations are ongoing with the intention to issue the
populated document in the coming weeks.
Deadline 1 update
DM and the Applicant are reviewing comments received from the
LAG and are due to provide the updated terms in the coming
weeks.
Deadline 2 update
DM and the Applicant have updated and reissued the occupiers
consent terms to the LAG on 22 August 2024. It is anticipated that
meetings will be arranged to progress discussions in the coming
weeks.
Deadline 3 update
DM and the Applicant have issued the Occupiers Consent
document to the LAG and are awaiting comments. Populated
documents will then be issued to occupiers.
Deadline 4 update
DM met with the occupier on 14th October to discuss practical
concerns relating to construction. DM issued populated
Occupiers Consent documents to the occupiers agent on 31st
October 2024, and hopes to meet with them in the near future to
discuss in more detail.
185672  |Arthur Elwy Morris | Eifion Bibby Draftin discussion |No The Applicant’s land agents (Dalcour Maclaren (DM)) issued a 31/10/2024 11-190, 11-197,11-199, 11-(11 11-190 being 3730 square metres of agricultural land (south of  [Land subject to Freehold |36, 20, 25, 24, 32, | Article 20 of the draft DCO RR-050 REP1-082 PDA-008
Owen draft occupiers consent to the land interests appointed agent on 211,11-213,11-216, 11- the National Grid Bodelwyddan substation) Acquisition 21,27,29, 33, 23, | (Document reference C1) REP2-078
25 October 2023. This document was discussed in a Land Agents 217 11-197 being 187139 square metres of agricultural land, 22a,22
Group (LAG) meeting held 7 February 2024. Further comments hedgerow, pond, access track and electricity pylon (south of the
and negotiations are ongoing with the intention to issue the National Grid Bodelwyddan substation)
populated document in the coming weeks. 11-199 being 5408 square metres of agricultural land and treeline
(south of the National Grid Bodelwyddan substation)
Deadline 1 update 11-211 being 2013 square metres of agricultural land (south of
DM and the Applicant are reviewing comments received from the the National Grid Bodelwyddan substation)
LAG and are due to provide the updated terms in the coming 11-213 being 15147 square metres of agricultural land and pond
weeks. (south of the National Grid Bodelwyddan substation)
11-216 being 9552 square metres of agricultural land and
Deadline 2 update hedgerow (south of the National Grid Bodelwyddan substation)
DM and the Applicant have updated and reissued the occupiers and public bridleway (BR 208/3)
consent terms to the LAG on 22 August 2024. It is anticipated that 11-217 being 822 square metres of agricultural land (south of the
meetings will be arranged to progress discussions in the coming National Grid Bodelwyddan substation
weeks.
Deadline 3 update 10-185, 10-186, 10-188, 11-|10, 11 10-185 being 49204 square metres of agricultural land and Land subject to 20, 38, 34, 23, 25, |Article 22 and Schedule 8 of
) ) ) 191, 11-192, 11-196, 11- hedgerow (south of Glascoed Road) Acquisition of Rights 24,35 the draft DCO (Document
DM and the Applicant have issued the Occupiers Consent 108,11-202, 11-214 10-186 being 945 square metres of agricultural land (south of reference C1)
document to the LAG and are awaiting comments. Populated
) ) ) Glascoed Road)
documents will then be issued to occupiers. 10-188 being 29211 square metres of agricultural land and
N hedgerow (south of Glascoed Road, B5831) and public footpath
Deadline 4 update ) ) ) (FP105/6)
oM on.behalf of the Applicant havg beenin dialog with the ) 11-191 being 31865 square metres of agricultural land, pond and
et e s i
) ) . ) 11-192 being 12141 square metres of agricultural land and
November for ameeting with the Occupier and their agent during hedgerow (south of the National Grid Bodelwyddan substation)
which the consent ag istobe . In the
) 3 ) 3 ) 11-196 being 238 square metres of private road and verges (south
meantfme, the Applicant will continue to engage with the of the National Grid Bodelwyddan substation)
occupies agent. 11-198 being 13315 square metres of agricultural land and
access track (south of the National Grid Bodelwyddan substation)
11-202 being 17087 square metres of agricultural land and
hedgerow (west of the National Grid Bodelwyddan substation)
11-214 being 67861 square metres of agricultural land, pond,
hedgerow, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)
11-193, 11-195 11 11-193 being 1144 square metres of hedgerow (south of the Land subject to 37
National Grid Bodelwyddan substation) Acquisition of Rights
11-195 being 1255 square metres of private road and hedgerow  [(Hedgerow)
(south of the National Grid Bodelwyddan substation)
11-215 11 11-215 being 38142 square metres of agricultural land and pond [Land subject to 31 Article 29 and Schedule 7 of
(south of the National Grid Bodelwyddan substation) Temporary Possession the draft DCO (Document
reference C1)
185537  |Robert Bryn Davies | Tony Evans Draftin discussion |No The Applicant’s land agents (Dalcour Maclaren (DM)) issued 31/10/2024 11-219+l15 11 11-219 being 5663 square metres of agricultural land and Land subject to Freehold (27,29 Article 20 of the draft DCO N/A

populated occupier consent Heads of Terms to the appointed
agent on 21 May 2024. Communications in relation to the HoTs
are continuing through email and telephone correspondence
between meetings.

The Applicant shall continue to engage with the appointed agent
and is hopeful that the necessary land rights can be secured
through a voluntary agreement.

hedgerow (south of the Gwynty Mor Offshore Wind Farm
Substation)

Acquisition

(Document reference C1)
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Deadune 1 upaate 11-200, 11-204, 11-205, 11-
The Applicants land agents are meeting with the land interests 206, 11-207, 11-226, 11-

professional representative on 31 July to discuss the outstanding 207
matters of the heads of terms and the Applicant is hopeful that
the necessary land rights can be secured by voluntary agreement.

Deadline 2 update

DM are in the process of updating the occupiers consent
agreement to reflect conversations held on 31 July 2024. An
updated agreement will be issued prior to Deadline 3.

Deadline 3 update
The Occupiers Consent agreement has been updated to reflect
conversations with the land interest and reissued to the agent.

Deadline 4 update

The Applicant's land agent has continued to chase for further
updates on the Occupiers Consent document, most recently on
the 25th October. The Applicant remains hopeful that agreement
will be reached prior to the close of examination.

11-200 being 24600 square metres of agricultural land and
electricity pylon (south of the National Grid Bodelwyddan
substation)

11-204 being 3021 square metres of agricultural land (west of the
National Grid Bodelwyddan substation)

11-205 being 12 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-206 being 252 square metres of agricultural land (south of the
National Grid Bodelwyddan substation)

11-207 being 1184 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-226 being 22 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-227 being 360 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

Land subject to
Acquisition of Rights

26,25,38

Article 22 and Schedule 8 of
the draft DCO (Document
reference C1)

Ref No. for Applicant's
Responses

135428

Conwy County Darryl Spittle None drafted No The Applicant's land agents (Dalcour Maclaren (DM)) understand 02/08/2024 01-001, 01-002, 01-003 1,2 01-001 being 177297 square metres of foreshore land seaward of | Land subject to 4 Article 29 and Schedule 7 of  |Open Space N/A
Borough Council that the Crown has the authority to grant permission for this land the Mean High Water (north of the A55, Abergele) (excluding all  [Temporary Possession the draft DCO (Document
to be occupied by the Applicant, and therefore no land agreement interests of the crown) reference C1)
is being sought with CCBC for this location. 01-002 being 210377 square metres of foreshore land seaward of
the Mean High Water (north of the A55, Abergele) (excluding all
Deadline 1 update interests of the crown)
No update on the basis an agreement is not being sought at this 01-003 being 10945 square metres of foreshore landward of the
time. Mean High Water (north of the A55, Abergele) (excluding all
interests of the crown)
02-012 2 02-012 being 156831 square metres of foreshore land seaward of | Land subject to 3 Article 22 and Schedule 8 of
the Mean High Water (north of the A55, Abergele) (excludingall | Acquisition of Rights the draft DCO (Document

interests of the crown)

reference C1)

21



Land Rights Tracker:
Crown and Statutory Undertakers

Istherelevantbodya
statutory undertaker ~ RelevantRep Written Rep Ref
and is the land Ref No. No.

Ref No. for any other
docs submitted by
IP/AP

Landowner / Agent/

Heads of Terms Protective Side Agreement Complete Status of LastUpdated
Relevant Body Representative Status Provisions Status Status a Objection B

Description of Rights Works
Requested Number(s)

Reason for acquisition of
land or rights

Ref No. for Applicant's
Responses

Book of Ref Plot No. Plan Ref No. Description of Land Special Category  Special Category Notes

169047 |The King's Most Matt Holmberg, Draftin discussion The Applicant’s land agents (Dalcour Maclaren (DM) have met 31/10/2024 01-001, 01-002, 01-003, 01 01-001 being 177297 square metres of foreshore land seaward | Land subject to 4,5,7,6 Article 29 and Schedule 7 [Open Space / Crown PDA-008
Excellent Majesty |Stephen Woods with a representative for the Crown Estate on 8 March 2024. A 007, 01-009, 01-010, 01- of the Mean High Water (north of the A55, Abergele) (excluding all| Temporary Possession of the draft DCO Land
In Right Of His further meeting was then held with the mines and minerals 011, 02-018 interests of the crown) (Document reference C1)
Crown representative on 17 April 2024 and it was agreed the 01-002 being 210377 square metres of foreshore land seaward

landowners agent would provide the heads of terms document. of the Mean High Water (north of the A55, Abergele) (excluding all
The Applicant shall continue to engage with the interest and is interests of the crown)
hopeful that the necessary land rights can be secured through a 01-003 being 10945 square metres of foreshore landward of the
voluntary agreement. Mean High Water (north of the A55, Abergele) (excluding all
The Applicant received a draft Transmission Agreement for Lease interests of the crown)
(TAfL) from the Crown Estate on the 16th February 2024 to cover 01-007 being 101 square metres of private road (north of the
the cable rights required up to Mean High Water Springs. The A55, Abergele) (excluding all interests of the crown)
Applicant held meetings with the Crown Estate on 11th April, 01-009 being 1931 square metres of private road and verges
24th April, 28th June and 2nd July 2024 and continues to (north of the A55, Abergele) (excluding all interests of the crown)
negotiate the TAfL with the Crown Estate’s solicitors. The 01-010 being 386 square metres of private road and verges
Applicant expects to complete the TAfL with the Crown Estate (north of the A55, Abergele) (excluding all interests of the crown)
before the close of examination. 01-011 being 11530 square metres of private road and verges
(north of the A55, Abergele) (excluding all interests of the crown)
Deadline 1 update 02-018 being 5529 square metres of hardstanding, grassland and!
The Applicant’s land agents have continued to engage with the track (north of Abergele Road, A547) (excluding all interests of
land interest and remain hopeful that a voluntary agreement can the crown)
be reached.
Deadline 2 update
The Applicant’s land agents have continued to endeavor to
engage with the land interest but are yet to receive comments on
the terms to progress negotiations. The Applicant is prompting 02-012, 02-021, 02-024, 03{2, 3, 6, 7 02-012 being 156831 square metres of foreshore land seaward  |Land subject to 3,8,12,14 Article 22 and Schedule 8
the interest through the channels available and remain hopeful 060, 06-108, 07-109, 07- of the Mean High Water (north of the A55, Abergele) (excluding all| Acquisition of Rights of the draft DCO
that a voluntary agreement can be reached 110, 07-120 interests of the crown) (Document reference C1)
02-021 being 16531 square metres of foreshore land landward of!
Deadline 3 update the Mean High Water and cycle way (north of the A55, Abergele)
The Applicant’s land agents have continued to endeavor to (excluding all interests of the crown)
engage with the land interest but are yet to receive comments on 02-024 being 2517 square metres of grassland (north of the AS5,
the terms to progress negotiations. The Applicant is prompting Abergele) (excluding all interests of the crown)
the interest through the channels available and remain hopeful 03-060 being 5211 square metres of agricultural land (north of
that a voluntary agreement can be reached Tan-Y-Gopa Road) (excluding all interests of the crown)
06-108 being 14113 square metres of agricultural land and
Deadline 4 update hedgerow (south of the B5381) and public footpath (FP 19/15)
The Applicant and their agent held a meeting with The Crown (excluding all interests of the crown)
Estate representatives on the 25th October to discuss the heads 07-109 being 407 square metres of agricultural land and
of terms requirements and engagement required from those hedgerow (south of the B5381) (excluding all interests of the
appointed as agent on behalf of the Crown Estate. The Applicant crown)
is hopeful following the meeting on the 25th October that a 07-110 being 1391 square metres of public highway and verges
voluntary agreement will be achievable in the coming months. (south of the B5381) (excluding all interests of the crown)
07-120 being 13556 square metres of agricultural land (south of
the B5381) (excluding all interests of the crown)
07-112, 07-121, 07-122, 077 07-112 being 734 square metres of public highway and hedgerow|Land subject to 14,37
123 (south of the B5381) (excluding all interests of the crown) Acquisition of Rights
07-121 being 924 square metres of hedgerow (south of the (Hedgerow)
B5381) (excluding all interests of the crown)
07-122 being 586 square metres of hedgerow (south of the
B5381) (excluding all interests of the crown)
07-123 being 3859 square metres of public highway and
hedgerow (south of the B5381) (excluding all interests of the
crown)

10006 The Welsh Helen Lewis Draftin discussion | Draft in discussion No The Applicant’s land agents (Dalcour Maclaren (DM)) issued 31/10/2024 02-026, 02-027, 02-029, 022, 3 02-026 being 1011 square metres of grassland (north of the A55, |Land subject to 8,9,11 Article 22 and Schedule 8 |Crown Land Not SU N/A

Ministers populated Heads of Terms to the land interests on 11 January 034, 02-036 Abergele) (excluding all interests of the crown) Acquisition of Rights of the draft DCO
2024. A meeting is scheduled to be held between the land 02-027 being 19178 square metres of public highway, verges and (Document reference C1)
interest and the Applicant on 4 July 2024 to discuss the HoTs. hedgerow (A55, Abergele) (excluding all interests of the crown)
The Applicant shall continue to engage with the interest and is 02-029 being 3879 square metres of public highway and verges
hopeful that the necessary land rights can be secured through a (Abergele road, A547) (excluding all interests of the crown)
voluntary agreement. 02-034 being 1323 square metres of woodland (south of
The Applicant has included bespoke protective provisions for the Abergele Road, A547) (excluding all interests of the crown)
protection of The Welsh Ministers within Schedule 10, Part 6 of 02-036 being 33953 square metres of woodland and access
the draft DCO (Document reference C1). The Applicant's track (south of Abergele Road, A547) (excluding all interests of
solicitors, Burges Salmon LLP, are engaged in discussions with the crown)

The Welsh Ministers on these protective provisions. The draft set
of protective provisions was provided to The Welsh Ministers on 7
February 2024. The Applicant expects to reach agreement on
protective provisions with The Welsh Ministers before the close
of examination.

Deadline 1 update

The Applicant’s land agent has continued to progress Heads of
Terms with the land interest and is confident that voluntary
agreement will be reached shortly.

The Applicant's solicitors are progressing discussions with The
Welsh Ministers on the draft protective provisions with a small
number of points outstanding. The Applicant still expects to
reach agreement before the close of examination.

Deadline 2 update

The Applicant’s land agent has continued to progress Heads of
Tarme with tha land intaract and ie aanfidant that ualimtan,
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agreement will be reached shortly.

The Applicant's solicitors are continuing to progress discussions
with The Welsh Ministers on the draft protective provisions with a
small number of points outstanding. The Applicant still expects
to reach agreement before the close of examination.

Deadline 3 update

The Applicant’s land agent has continued to progress Heads of
Terms with the land interest and is confident that voluntary
agreement will be reached shortly.

The Applicant's solicitors are continuing to progress discussions
with The Welsh Ministers on the draft protective provisions. The
Applicant’s solicitors had a meeting with a representative of the
'Welsh Minister’s to discuss the final outstanding points on 26

2024. The Applicant and the Welsh Minister’s expect
to reach agreement on the protective provisions shortly and will
update the Examining Authority accordingly.

Deadline 4 update

DM on behalf of the Applicant have continue to chase for a
response on the heads of terms following the agreement of the
outstanding points of different. DM hope that the heads of terms
will be agreed in the coming weeks.

The Applicant's solicitors are in regular contact with
representatives of the Welsh Ministers on the draft protective
provisions in order to seek confirmation of the meaning behind
some of the drafting being requested and how it would operate in
practice. The Applicant and the Welsh Minister’s expect to reach

Last Updated

Book of Ref Plot No.

Plan Ref No.

Description of Land

02-030 being 509 square metres of public highway and verges
(Abergele road, A547) (excluding all interests of the crown)

Details of the Land

Istherelevantbodya
statutory undertaker ~ RelevantRep Written Rep Ref
and is the land Ref No. No.

Ref No. for any other
docs submitted by
IP/AP

Description of Rights Works
Requested Number(s)

Reason for acquisition of
land or rights

Ref No. for Applicant's

Special Cat
pecial Category Responses

Special Category Notes

Article 29 and Schedule 7
of the draft DCO
(Document reference C1)

Land subject to
Temporary Possession

2683 SPManweb PLC  |Steven Edwards ~ |N)

A Draft in discussion

No

The Applicant has included bespoke protective provisions for the
protection of SP Manweb within Schedule 10, Part 4 of the draft
DCO (Document reference C1). The Applicant's solicitors,
Burges Salmon LLP, are engaged in discussions with SP Manweb
on these protective provisions. The draft set of protective
provisions was provided to SP Manweb on 31 January 2024.
Requests for further information were received from SP Manweb
on 24 June 2024 and the Applicant is working to provide
additional information. The Applicant expects to reach
agreement with SP Manweb on protective provisions before the
close of examination.

Deadline 1 update

The Applicant provided the information requested by SP Manweb
on 4July 2024 and is awaiting comments from SP Manweb on
the draft protective provisions. The Applicant is continuing to
engage with SP Manweb and still expects to reach agreement
before the close of examination.

Deadline 2 update

The Applicant is still awaiting comments from SP Manweb on the
draft protective provisions. The Applicant is continuing to engage
with SP Manweb and still expects to reach agreement before the
close of examination.

Deadline 3 update

SP Manweb has now provided the Applicant with a small number
of on the draft pi ive pl which the
Applicant is considering. The Applicants solicitors had a
discussion with SP Manweb of these suggestions and the points
raised in SP Manweb’s written representation (REP1-007) on 27
August 2024 . The Applicant is continuing to engage with SP
Manweb and still expects to reach agreement on the small
number of open points in the protective provisions and be able to
update the Examining Authority on this shortly.

Deadline 4 update

During Compulsory Acquisition Hearing 1, the Applicant reported
that the Protective Provisions for the benefit of SP Manweb were
agreed. The Applicant has since identified a drafting point which
requires clarification with SP Manweb prior to making the
necessary updates to Schedule 10, Part 4. The Applicant is
confident that this outstanding point is minor in nature and will
not pose any barrier to SP Manweb and the Applicant reaching
agreement on Protective Provisions. An update will be provided
at Deadline 5

31/10/2024

11-197, 11-220 11 11-197 being 187139 square metres of agricultural land, Land subject to Freehold |20, 25, 24, 32, Article 20 of the draft DCO [Open Space SU and known N/A PDA-049 REP2-078
hedgerow, pond, access track and electricity pylon (south of the |Acquisition 21,27,29,33, (Document reference C1) operational REP1-077
National Grid Bodelwyddan substation) 23,22a,22
11-220 being 3075 square metres of agricultural land (east of the
Gwynt y Mor Offshore Wind Farm Substation)
03-046, 03-049, 03-051, 0313, 4, 5, 6, 7, |03-046 being 1494 square metres of hardstanding (Henblas Land subject to 12a, 38, 12, 14, |Article 22 and Schedule 8
053, 03-060, 03-061, 03- [8,9,10, 11 [Farm), private road and access track (north of Tan-Y-Gopa Road) |Acquisition of Rights 13, 15,17, 18, of the draft DCO

062, 03-063, 03-064, 04-
074, 04-077, 04-078, 05-
080, 05-081, 06-098, 06-
100, 06-101, 06-103, 06-
105, 06-106, 06-106A, 06-
107, 06-108, 07-109, 07-
120, 07-125, 07-126, 07-
127,07-129, 08-146, 08-
148, 08-154, 09-158, 09-
159, 09-161, 09-171, 09-
172, 09-173, 09-174, 10-
179, 10-180, 10-182, 10-
185, 10-186, 10-188, 11-
189, 11-191, 11-202, 11-
221,11-223, 11-224, 11-
232

03-049 being 24349 square metres of agricultural land and
hedgerow (north of Tan-Y-Gopa Road)

03-051 being 657 square metres of access track (north of Tan-Y-
Gopa Road)

03-053 being 814 square metres of agricultural land and access
track (north of Tan-Y-Gopa Road)

03-060 being 5211 square metres of agricultural land (north of
Tan-Y-Gopa Road) (excluding all interests of the crown)

03-061 being 823 square metres of public highway (Tan-Y-Gopa
Road)

03-062 being 3 square metres of agricultural land (south of Tan-Y-
Gopa Road)

03-063 being 45009 square metres of agricultural land (south of
Tan-Y-Gopa Road) and public footpath (FP 16/14)

03-064 being 585 square metres of hardstanding and access
track (south of Tan-Y-Gopa Road)

04-074 being 44216 square metres of agricultural land and
hedgerow (east of Pant Idda) and public footpath (FP 04/43 and
FP 04/44)

04-077 being 1667 square metres of agricultural land, hedgerow
and access track (east of Pant Idda)

04-078 being 24399 square metres of agricultural land (west of
the A548)

05-080 being 10390 square metres of agricultural land (west of
the A548)

05-081 being 632 square metres of hedgerow and verge (west of
the A548)

06-098 being 2988 square metres of public highway and verge
(B5381)

06-100 being 45284 square metres of agricultural land and
access track (west of the A548)

06-101 being 2175 square metres of public highway and verge
(A548)

06-103 being 40796 square metres of agricultural land and
hedgerow (east of A548)

06-105 being 2380 square metres of access track (south of the
B5381)

06-106 being 67348 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/12)
06-106A being 74279 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/12)
06-107 being 764 square metres of agricultural land and access
track (south of the B5381) and public footpath (FP 19/12)
06-108 being 14113 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/15)
(excluding all interests of the crown)

07-109 being 407 square metres of agricultural land and
hedgerow (south of the B5381) (excluding all interests of the
crown)

07-120 being 13556 square metres of agricultural land (south of
the B5381) (excluding all interests of the crown)

07-125 being 89922 square metres of agricultural land,
hedgerow (south of the B5381), watercourse (drain) and public
bridleway (BR 19/19)

07-126 being 1863 square metres of public highway and verge

23

20, 34, 25, 27, 30| (Document reference C1)
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Relevant Body Representative Status Provisions Status Status

Complete

Status Update

Status of

Last Updated Book of Ref Plot No.
Objection P ook orRet Flot o

Plan Ref No.

Description of Land

(south of the B5381)

07-127 being 13176 square metres of agricultural land and
hedgerow (south of the B5381)

07-129 being 5773 square metres of agricultural land and
hedgerow (south of the B5381)

08-146 being 74666 square metres of agricultural land and
hedgerow (south of the B5381)

08-148 being 392 square metres of agricultural land (south of the
B5381)

08-154 being 20598 square metres of agricultural land (south of
the B5381)

09-158 being 356 square metres of hedgerow (south of the
B5381)

09-159 being 15703 square metres of agricultural land (south of
the B5381)

09-161 being 2683 square metres of access track (south of
B5381)

09-171 being 3859 square metres of agricultural land, hedgerow
and access track (north of Cae Onnen Road)

09-172 being 1284 square metres of agricultural land (north of
Cae Onnen Road)

09-173 being 1121 square metres of public highway (Cae Onnen
Road)

09-174 being 4474 square metres of agricultural land and access
track (south of Cae Onnen Road)

10-179 being 64148 square metres of agricultural land,
hedgerow and an electricity pylon (south of Plas Hafod) and
public footpath (FP 105/5)

10-180 being 11123 square metres of agricultural land,
hedgerow and a pond (Maes Cefn)

10-182 being 696 square metres of public highway (east of Plas
Hafod)

10-185 being 49204 square metres of agricultural land and
hedgerow (south of Glascoed Road)

10-186 being 945 square metres of agricultural land (south of
Glascoed Road)

10-188 being 29211 square metres of agricultural land and
hedgerow (south of Glascoed Road, B5831) and public footpath
(FP 105/6)

11-189 being 797 square metres of public highway (south of the
National Grid Bodelwyddan substation)

11-191 being 31865 square metres of agricultural land, pond and
well (south of the National Grid Bodelwyddan substation)
11-202 being 17087 square metres of agricultural land and
hedgerow (west of the National Grid Bodelwyddan substation)
11-221 being 2146 square metres of private road and verges
(east of the Gwynt y Mor Offshore Wind Farm Substation)

11-223 being 979 square metres of private road and verges
(south of the Gwynt y Mor Offshore Wind Farm Substation)
11-224 being 29 square metres of private road and verges (south
of the Gwynt y Mor Offshore Wind Farm Substation)

11-232 being 1147 square metres of private road (south of
Glascoed road, B5381)

Details of the Land

Description of Rights

Requested

Reason for acquisition of

07-121, 07-123, 07-124, 07
131, 08-141, 08-142, 08-
149, 09-155, 11-193, 11-
195

7,8,9,11

07-121 being 924 square metres of hedgerow (south of the
B5381) (excluding all interests of the crown)

07-123 being 3859 square metres of public highway and
hedgerow (south of the B5381) (excluding all interests of the
crown)

07-124 being 2532 square metres of hedgerow (south of the
B5381)

07-131 being 2518 square metres of hedgerow (south of B5381)
08-141 being 881 square metres of public highway and hedgerow
(south of the B5381)

08-142 being 1098 square metres of hedgerow (south of the
B5381)

08-149 being 4191 square metres of hedgerow (south of the
B5381)

09-155 being 2642 square metres of hedgerow, access track and
electricity pylon (south of the B5381)

11-193 being 1144 square metres of hedgerow (south of the
National Grid Bodelwyddan substation)

11-195 being 1255 square metres of private road and hedgerow
(south of the National Grid Bodelwyddan substation)

Land subject to
Acquisition of Rights
(Hedgerow)
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Istherelevantbodya
statutory undertaker RelevantRep Written Rep Ref
and is the land Ref No. No.

Ref No. for any other
docs submitted by
IP/AP

Ref No. for Applicant's
Responses
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Tracking
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Relevant Body Representative Status
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Provisions Status

Agreements

Side Agreement
Status

Status Update

Last Updated

Book of Ref Plot No.

Plan Ref No.

Description of Land

Details of the Land

Description of Rights

Requested

Works
Number(s)

Reason for acquisition of
land or rights

Special Category

Istherelevantbodya
statutory undertaker ~ RelevantRep Written Rep Ref
and is the land Ref No. No.

Ref No. for any other
docs submitted by
IP/AP

Ref No. for Applicant's

Special Category Notes
P 8oy Responses

The Applicant has included bespoke protective provisions for the
protection of Network Rail Limited within

10, Part 8 of the draft DCO (Document reference C1). The
Applicant's solicitors, Burges Salmon LLP, are engaged in
discussions with Network Rail Infrastructure Limited on these
protective provisions. The draft set of protective provisions was
provided to Network Rail Infrastructure Limited on 12 March
2024. The Applicant expects to reach agreement with Network
Rail Infrastructure Limited on protective provisions before the
close of examination.

Deadline 1 update

The Applicant has included draft bespoke protective provisions
for the protection of Network Rail within Schedule 10 of the draft
DCO and the parties are actively engaged in discussions in
relation to these. Network Rail has provided the Applicant with a
draft of the required Framework Agreement to manage the direct
interface that the DCO has with the operational railway and to
regulate certain aspects of the relationship between Network Rail
and the Applicant in relation to the delivery of the Proposed DCO
D The Framework will set out various
obligations on the parties should the DCO be made. The
Framework Agreement must append the following documents:
Network Rail’s Protective Provisions, the Asset Protection
Agreement (once completed) and the Property Agreement (once
completed). Network Railis also negotiating with the Applicant
the Property Agreement, which will take the form of a Lease. The
parties are currently agreeing rental figures and plans are being
prepared, good progress is being made to agree the final form of
the Property Agreement. It is Network Rail’s position that it will
not withdraw its untitthe F has
been completed. Updates on the position of negotiations with
Statutory Undertakers is set out in the Land Rights Tracker. The
Applicant therefore considers that a Statement of Common
Ground between itself and Network Rail is not necessary at this
stage as there is no further information to provide the Examining
Authority. The Applicant will keep this position under review as
the Examination progresses.

See also the Planning Obligations and Commercial Side
Agreements tracker (S_D1_24).

Deadline 2 update

The Applicant is continuing to discuss the protective provisions
and Framework Agreement with Network Rail. The Applicant
expects that it will reach agreement with Network Rail on these
documents before the close of examination.

Deadline 3 update
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01-005, 01-006, 02-013, 0241, 2, 3, 5, 6, |01-005 being 2946 square metres of public highway (Sea Road, |Land subjectto 5,6, 12a, 13, 16, |Article 29 and Schedule 7
014, 02-015, 02-018,03- (8,9, 11 Abergele) Temporary Possession 18, 19, 28, 27, 30| of the draft DCO
052, 05-095, 06-099, 06- 01-006 being 395 square metres of private road (north of the (Document reference C1)
102, 06-104, 08-137, 09- A55, Abergele)
160, 09-167, 11-228, 11- 02-013 being 226 square metres of private road, hardstanding
229,11-233,11-234, 11- and grassland (Beach House Road)
236 02-014 being 116 square metres of private road and railway
(Beach House Road)
02-015 being 1 square metres of grassland (north of Abergele
Road, A547)
02-018 being 5529 square metres of hardstanding, grassland and
track (north of Abergele Road, A547) (excluding all interests of
the crown)
03-052 being 1867 square metres of agricultural land and access
track (north of Tan-Y-Gopa Road)
05-095 being 5875 square metres of public highway and verge
(A548 and B5381)
06-099 being 231 square metres of agricultural land (west of the
A548)
06-102 being 464 square metres of public highway and verge
(A548)
06-104 being 14643 square metres of agricultural land (east of
A548) and electricity pylon
08-137 being 23867 square metres of agricultural land, access
track and hedgerow (south of B5381)
09-160 being 51355 square metres of agricultural land (south of
the B5381)
09-167 being 5273 square metres of public highway and verge
(B5381, Glascoed Road, Roman Road and Cae Onnen Road)
11-228 being 1337 square metres of agricultural land (east of the
Gwynt y Mor Offshore Wind Farm Substation)
11-229 being 6518 square metres of agricultural land (south of
Glascoed road, B5381)
11-233 being 1439 square metres of agricultural land and
hardstanding (south of Glascoed road, B5381)
11-234 being 523 square metres of agricultural land and access
splay (south of Glascoed road, B5381)
11-236 being 1769 square metres of public highway and verges
(Glascoed road, B5381)

7310 Network Rail David / |Draftin di: Draftin di Draftin di: No The Applicant’s land agents (Dalcour Maclaren (DM)) have 31/10/2024 02-024, 02-025 2 02-024 being 2517 square metres of grassland (north of the A55, |Land subject to 8 Article 22 and Schedule 8 |Open Space SU and known RR-060 REP1-057 REP2-078
Infrastructure Hannah Abu-Harb engaged with the Statutory Undertaker. Heads of Terms were Abergele) (excluding all interests of the crown) Acquisition of Rights of the draft DCO operational
Limited and Juliet Clark of issued on 17 January 2024. Further HoTs have been drafted to 02-025 being 19299 square metres of grassland and railway (Document reference C1)

Eversheds align with the land interests template HoTs and are due to be (north of the A55, Abergele)
Sutherland issued shortly.
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Heads of Terms
Status
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Complete
Status B

Status of
Objection

Status Update

The Applicantis to discuss the p! p
and Framework Agreement with Network Rail. The parties are
continuing to engage on detailed drafting points and are in
regular email communication. The Applicant expects that it will
reach agreement with Network Rail on these documents before
the close of examination.

The Applicant is also discussing the property agreement with the
land interest, and is confident that most terms are now agreed
upon.

Deadline 4 update

The Applicant remains in ongoing negotiation with Network Rails
agent on the commercial element of the property agreement and
to resolve the outstanding points of difference. The Applicant is
hopeful an agreement on the heads of terms will be reached in
the coming weeks.

The Applicant is continuing to discuss the protective provisions
and Framework Agreement with Network Rail. The Applicant and
Network Rail had arranged to meet on 31 October to further
progress discussions, but this had to be rearranged by the
Applicant due to a diary clash. This meeting will be rearranged for
the week commencing 4 November 2024. The Applicant expects
thatit will reach agreement with Network Rail on these
documents before the close of examination.

Last Updated

Book of Ref Plot No.

01-005, 01-009, 01-010, 02
014, 02-018

Plan Ref No.

Description of Land

01-005 being 2946 square metres of public highway (Sea Road,
Abergele)

01-009 being 1931 square metres of private road and verges
(north of the A55, Abergele) (excluding all interests of the crown)
01-010 being 386 square metres of private road and verges
(north of the A55, Abergele) (excluding all interests of the crown)
02-014 being 116 square metres of private road and railway
(Beach House Road)

02-018 being 5529 square metres of hardstanding, grassland and
track (north of Abergele Road, A547) (excluding all interests of
the crown)

Details of the Land

Description of Rights
Requested

Land subject to
Temporary Possession

Works
Number(s)

56

Reason for acquisition of
land or rights

Article 29 and Schedule 7
of the draft DCO
(Document reference C1)

Istherelevantbodya
statutory undertaker
and is the land

Special Category  Special Category Notes

RelevantRep Written Rep Ref
Ref No.

No.

Ref No. for any other
docs submitted by
IP/AP

Ref No. for Applicant's
Responses

20098

Vodafone Limited |Unknown N/A Not required/ no
request for

bespoke PPs

The Applicant provided a draft of the default protective provisions
which are included within Schedule 10, Part 2 of the draft DCO
(Document reference C1) on 11 March 2024. No further
comments have been received so it is presumed that Vodafone
Limited will rely on the default protective provisions.

01/07/2024

11-197, 11-210, 11-211, 11
219

11-197 being 187139 square metres of agricultural land,
hedgerow, pond, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)

11-210 being 1498 square metres of woodland (south of
Glascoed Road)

11-211 being 2013 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-219 being 5663 square metres of agricultural land and
hedgerow (south of the Gwynty Mor Offshore Wind Farm
Substation)

Land subject to Freehold
Acquisition

20, 25,24, 32,
21,27,29,33,
23,223, 22

Article 20 of the draft DCO
(Document reference C1)

11-198, 11-200, 11-201, 11
203, 11-204, 11-207

11-198 being 13315 square metres of agricultural land and

Land subject to

access track (south of the National Grid Bod:

substation)

11-200 being 24600 square metres of agricultural land and
electricity pylon (south of the National Grid Bodelwyddan
substation)

11-201 being 33659 square metres of agricultural land and
hedgerow (west of the National Grid Bodelwyddan substation)
11-203 being 9570 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-204 being 3021 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-207 being 1184 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

Acquisition of Rights

25,24, 26

Article 22 and Schedule 8
of the draft DCO
(Document reference C1)

SU and known
operational

N/A

22381

National Grid
Electricity
Transmission PLC

Charlotte Jones N/A
and Gary Sector of
Addleshaw
Goddard

Draftin discussion No

The Applicant has included bespoke protective provisions for the
protection of National Grid Electricity Transmission PLC within
Schedule 10, Part 7 of the draft DCO (Document reference C1).
The Applicant's solicitors, Burges Salmon LLP, are engaged in
discussions with National Grid Electricity Transmission PLC on
these protective provisions. The Applicant hopes to reach
agreement with National Grid Electricity Transmission PLC on
protective provisions before the close of examination.

Deadline 1 update

The Applicant's solicitors are continuing to engage with National
Grid Electricity Transmission PLC on the draft protective
provisions.

Deadline 2 update

The Applicant's solicitors are continuing to engage with National
Grid Electricity Transmission PLC on the draft protective
provisions.

31/10/2024

11-190, 11-197, 11-199, 11
210,11-211, 11-217, 11-
219, 11-220

11-190 being 3730 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-197 being 187139 square metres of agricultural land,
hedgerow, pond, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)

11-199 being 5408 square metres of agricultural land and
treeline (south of the National Grid Bodelwyddan substation)
11-210 being 1498 square metres of woodland (south of
Glascoed Road)

11-211 being 2013 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-217 being 822 square metres of agricultural land (south of the
National Grid Bodelwyddan substation

11-219 being 5663 square metres of agricultural land and
hedgerow (south of the Gwynt y Mor Offshore Wind Farm
Substation)

11-220 being 3075 square metres of agricultural land (east of the
Gwynt y Mor Offshore Wind Farm Substation)

Land subject to Freehold
Acquisition

36,20, 25,24,
32,21,27,29,
33,28, 22a, 22

26

Article 20 of the draft DCO
(Document reference C1)

SU and known
operational

RR-057

REP1-055

REP2-078
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Landowner / Agent/

Relevant Body Representative Status Provisions Status

Deaaune 3 upaate
The Applicant's solicitors are continuing to engage with National
Grid Electricity Transmission PLC on the draft protective
provisions. The Applicant and National Grid Electricity
Transmission PLC have been meeting regularly to discuss the
potential interactions between the Mona Offshore Wind Farm
and the proposed National Grid extension to the Bodelwyddan
substation. The Applicant expects to reach agreement with
National Grid Electricity Transmission PLC before the close of
examination.

Deadline 4 update

The Applicant's solicitors are continuing to engage with National
Grid Electricity Transmission PLC on the draft protective
provisions and a side agreement. The Applicant and National Grid
Electricity Transmission PLC have continued to regularly discuss
the potential interactions between the Mona Offshore Wind Farm
and the proposed National Grid extension to the Bodelwyddan
substation. The Applicant still expects to reach agreement with
National Grid Electricity Transmission PLC before the close of
examination. The parties are in the process of arranging a
meeting to discuss the position and progress matters to take
place 15 November 2024.

Last Updated

Book of Ref Plot No.

06-105, 06-106, 06-106A,
06-107, 06-108, 07-109, 07
110, 07-111, 08-154, 09-
157, 09-158, 09-159, 09-
161, 11-191, 11-192, 11-
198, 11-200, 11-201, 11-
203, 11-204, 11-205, 11-
206, 11-207, 11-214, 11-
221,11-222,11-223, 11-
224,11-225, 11-226, 11-
227,11-232

Plan Ref No. Description of Land

6,7,8,9,11

06-105 being 2380 square metres of access track (south of the
B5381)

06-106 being 67348 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/12)
06-106A being 74279 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/12)
06-107 being 764 square metres of agricultural land and access
track (south of the B5381) and public footpath (FP 19/12)
06-108 being 14113 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/15)
(excluding all interests of the crown)

07-109 being 407 square metres of agricultural land and
hedgerow (south of the B5381) (excluding all interests of the
crown)

07-110 being 1391 square metres of public highway and verges
(south of the B5381) (excluding all interests of the crown)
07-111 being 19599 square metres of agricultural land and pond
(south of the B5381)

08-154 being 20598 square metres of agricultural land (south of
the B5381)

09-157 being 22005 square metres of agricultural land (south of
the B5381)

09-158 being 356 square metres of hedgerow (south of the
B5381)

09-159 being 15703 square metres of agricultural land (south of
the B5381)

09-161 being 2683 square metres of access track (south of
B5381)

11-191 being 31865 square metres of agricultural land, pond and
well (south of the National Grid Bodelwyddan substation)
11-192 being 12141 square metres of agricultural land and
hedgerow (south of the National Grid Bodelwyddan substation)
11-198 being 13315 square metres of agricultural land and
access track (south of the National Grid Bodelwyddan
substation)

11-200 being 24600 square metres of agricultural land and
electricity pylon (south of the National Grid Bodelwyddan
substation)

11-201 being 33659 square metres of agricultural land and
hedgerow (west of the National Grid Bodelwyddan substation)
11-203 being 9570 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-204 being 3021 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-205 being 12 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-206 being 252 square metres of agricultural land (south of the
National Grid Bodelwyddan substation)

11-207 being 1184 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-214 being 67861 square metres of agricultural land, pond,
hedgerow, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)

11-221 being 2146 square metres of private road and verges
(east of the Gwynt y Mor Offshore Wind Farm Substation)
11-222 being 174 square metres of private road (south of the
Gwynt y Mor Offshore Wind Farm Substation)

11-223 being 979 square metres of private road and verges
(south of the Gwynt y Mor Offshore Wind Farm Substation)
11-224 being 29 square metres of private road and verges (south
of the Gwynt y Mor Offshore Wind Farm Substation)

11-225 being 581 square metres of private road (south of the
National Grid Bodelwyddan substation)

11-226 being 22 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-227 being 360 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-232 being 1147 square metres of private road (south of
Glascoed road, B5381)

Description of Rights
Requested

Land subject to
Acquisition of Rights

Works
Number(s)

14,38,17, 18,
34,25,24, 26,
35,27,30

07-118, 07-119, 09-155, 11
193

7,9,11

07-118 being 3198 square metres of private road (south of the
B5381) and public bridleway (BR 19/27 and BR 19/19)

07-119 being 1638 square metres of hedgerow (south of the
B5381)

09-155 being 2642 square metres of hedgerow, access track and
electricity pylon (south of the B5381)

11-193 being 1144 square metres of hedgerow (south of the
National Grid Bodelwyddan substation)

Land subject to
Acquisition of Rights
(Hedgerow)

37

Reason for acquisition of

land or rights

Article 22 and Schedule 8
of the draft DCO
(Document reference C1)

09-160, 11-215, 11-228, 11
229,11-233

9,11

09-160 being 51355 square metres of agricultural land (south of
the B5381)

11-215 being 38142 square metres of agricultural land and pond
(south of the National Grid Bodelwyddan substation)

11-228 being 1337 square metres of agricultural land (east of the
Gwynt y Mor Offshore Wind Farm Substation)

11-229 being 6518 square metres of agricultural land (south of
Glascoed road, B5381)

11-233 being 1439 square metres of agricultural land and
hardstanding (south of Glascoed road, B5381)

Land subject to
Temporary Possession

18,31, 28, 27

Article 29 and Schedule 7
of the draft DCO
(Document reference C1)

Istherelevantbodya
statutory undertaker
and is the land

RelevantRep Written Rep Ref

68069 ESP Electricity Unknown N/A Not required/ no
Limited request for
bespoke PPs

The Applicant provided a draft of the default protective provisions
which are included within Schedule 10, Part 1 of the draft DCO
(Document reference C1) on 30 April 2024. No further comments|
have been received so it is presumed that ESP Electricity Limited
will rely on the default protective provisions.

01/07/2024

11-220

11

11-220 being 3075 square metres of agricultural land (east of the

Land subject to Freehold
Acquisition

27,29

Article 20 of the draft DCO
(Document reference C1)

11-221, 11-222, 11-232, 11|
235

11

11-221 being 2146 square metres of private road and verges
(east of the Gwynt y Mor Offshore Wind Farm Substation)
11-222 being 174 square metres of private road (south of the
Gwynt y Mor Offshore Wind Farm Substation)

11-232 being 1147 square metres of private road (south of
Glascoed road, B5381)

11-235 being 194 square metres of private road (south of
Glascoed road, B5381)

Land subject to
Acquisition of Rights

27,30, 38

Article 22 and Schedule 8
of the draft DCO
(Document reference C1)

27

SU and known
operational

N/A
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28

11-228, 11-229, 11-233, 11 11-228 being 1337 square metres of agricultural land (east of the [ Land subject to 28,27 Article 29 and Schedule 7
234 Gwynt y Mor Offshore Wind Farm Substation) Temporary Possession of the draft DCO
11-229 being 6518 square metres of agricultural land (south of (Document reference C1)
Glascoed road, B5381)
11-233 being 1439 square metres of agricultural land and
hardstanding (south of Glascoed road, B5381)
11-234 being 523 square metres of agricultural land and access
splay (south of Glascoed road, B5381)
105855 |Zayo Group UK Unknown N/A Not required/ no The Applicant provided a draft of the default protective provisions 01/07/2024 02-027, 02-029 2 02-027 being 19178 square metres of public highway, verges and | Land subject to 8,9 Article 22 and Schedule 8 SU and known N/A
Limited request for which are included within Schedule 10, Part 2 of the draft DCO hedgerow (A55, Abergele) (excluding all interests of the crown)  |Acquisition of Rights of the draft DCO operational
bespoke PPs (Document reference C1) on 11 March 2024. No further 02-029 being 3879 square metres of public highway and verges (Document reference C1)
comments have been received so it is presumed that Zayo Group (Abergele road, A547) (excluding all interests of the crown)
UK Limited will rely on the default protective provisions.
02-030, 05-095, 08-138, 092, 5, 6, 8,9, |02-030 being 509 square metres of public highway and verges Land subject to 9, 13, 16, 19, 30, |Article 29 and Schedule 7
166, 09-167, 11-236 11 (Abergele road, A547) (excluding all interests of the crown) Temporary Possession 27 of the draft DCO
05-095 being 5875 square metres of public highway and verge (Document reference C1)
(A548 and B5381)
08-138 being 1936 square metres of public highway and verge
(B5381)
09-166 being 1199 square metres of public highway and verge
(B5381)
09-167 being 5273 square metres of public highway and verge
(B5381, Glascoed Road, Roman Road and Cae Onnen Road)
11-236 being 1769 square metres of public highway and verges
(Glascoed road, B5381)
108800 |WalesandWest [Kee Evans of Foot |N/A Draftin discussion No The Applicant has included bespoke protective provisions for the 31/10/2024 11-220 11 11-220 being 3075 square metres of agricultural land (east of the [ Land subject to Freehold (27, 29 Article 20 of the draft DCO SU and known N/A
Utilities Limited Antstey protection of SP Manweb within Schedule 10, Part 5 of the draft Acquisition (Document reference C1) operational
DCO (Document reference C1). The Applicant's solicitors,
Burges Salmon LLP, are engaged in discussions with Wales and
West Utilities Limited on these protective provisions. The draft 04-074, 04-077, 05-091, 0514, 5, 6, 7, 8, | 04-074 being 44216 square metres of agricultural land and Land subject to 12, 12a, 38, 13, |Article 22 and Schedule 8
set of protective provisions was provided to Wales and West 092, 05-093, 07-133,08- |9, 11 hedgerow (east of Pant Idda) and public footpath (FP 04/43 and | Acquisition of Rights 15,17,26,25 of the draft DCO
Utilities Limited on 7 February 2024. The Applicant expects reach 146, 09-161, 11-200, 11- FP 04/44) (Document reference C1)
agreement with Wales and West Utilities Limited on protective 201, 11-202, 11-203, 11- 04-077 being 1667 square metres of agricultural land, hedgerow
provisions before the close of examination. 204 and access track (east of Pant Idda)
05-091 being 34044 square metres of agricultural land and
Deadline 1update hedgerow (west of the A548)
The Applicant is awaiting comments from Wales and West 05-092 being 1496 square metres of access track (west of the
Utilities Limited on the draft protective provisions. The Applicant A548)
is continuing to engage with Wales and West Utilities Limited and 05-093 being 53660 square metres of agricultural land, pond and
still expects to reach agreement before the close of examination. hedgerow (west of the A548)
07-133 being 24389 square metres of agricultural land and
Deadline 2 update hedgerow (south of B5381)
Wales and West Utilities Limited has provided the Applicant with 08-146 being 74666 square metres of agricultural land and
its comments on the draft protective provisions. The Applicant is hedgerow (south of the B5381)
continuing to engage with Wales and West Utilities Limited and 09-161 being 2683 square metres of access track (south of
still expects to reach agreement before the close of examination. B5381)
11-200 being 24600 square metres of agricultural land and
Deadline 3update electricity pylon (south of the National Grid Bodelwyddan
Wales and West Utilities Limited has provided the Applicant with substation)
its comments on the draft protective provisions. The parties are 11-201 being 33659 square metres of agricultural land and
continuing to engage on detailed drafting points and are in hedgerow (west of the National Grid Bodelwyddan substation)
regular email communication. The Applicant is continuing to 11-202 being 17087 square metres of agricultural land and
engage with Wales and West Utilities Limited and still expects to hedgerow (west of the National Grid Bodelwyddan substation)
reach agreement before the close of examination. 11-203 being 9570 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)
Deadline 4 update 11-204 being 3021 square metres of agricultural land (west of
The Applicant has provided the Wales and West Utilities Limited the National Grid Bodelwyddan substation)
with its comments on the draft protective provisions suggested
by Wales and West Utilities. The parties are continuing to engage
on detailed drafting points and are in regular email 07-123,07-124, 07-130, 077, 8,9 07-123 being 3859 square metres of public highway and Land subject to 37
communication. The Applicant understands that Wales and West 131, 08-141, 08-142, 08- hedgerow (south of the B5381) (excludingall interests of the | Acquisition of Rights
Utilities Limited’s legal representatives are seeking instructions 149, 09-155 crown) (Hedgerow)
on those comments and will provide an update in due course. 07-124 being 2532 square metres of hedgerow (south of the
The Applicant is continuing to engage with Wales and West B85381)
Utilities Limited and still expects to reach agreement before the 07-130 being 214 square metres of agricultural land and
close of examination. hedgerow (south of the B5381)
07-131 being 2518 square metres of hedgerow (south of B5381)
08-141 being 881 square metres of public highway and hedgerow
(south of the B5381)
08-142 being 1098 square metres of hedgerow (south of the
B5381)
08-149 being 4191 square metres of hedgerow (south of the
B5381)
09-155 being 2642 square metres of hedgerow, access track and
electricity pylon (south of the B5381)
04-076, 05-094, 05-095, 094, 5, 6, 9, 11| 04-076 being 2638 square metres of agricultural land (east of Land subject to 12a, 13, 18,27, |Article 29 and Schedule 7
160, 11-229 Pant Idda) Temporary Possession 28 of the draft DCO
05-094 being 7185 square metres of agricultural land (west of (Document reference C1)
the A548)
05-095 being 5875 square metres of public highway and verge
(A548 and B5381)
09-160 being 51355 square metres of agricultural land (south of
the B5381)
11-229 being 6518 square metres of agricultural land (south of
Glascoed road, B5381)

116798 [Openreach Limited |Unknown N/A Not required/ no The Applicant provided a draft of the default protective provisions 01/07/2024 11-190, 11-197, 11-220 11 11-190 being 3730 square metres of agricultural land (south of  [Land subject to Freehold (36, 20, 25,24,  [Article 20 of the draft DCO SU and known N/A
request for which are included within Schedule 10, Part 2 of the draft DCO the National Grid Bodelwyddan substation) Acquisition 32,21,27,29, |(Documentreference C1) operational
bespoke PPs (Document reference C1) on 11 March 2024. No further 11-197 being 187139 square metres of agricultural land, 33,23,22a,22

comments have been received so it is presumed that Openreach hedgerow, pond, access track and electricity pylon (south of the
Limited will rely on the default protective provisions. National Grid Bodelwyddan substation)
11-220 being 3075 square metres of agricultural land (east of the
Gwynt y Mor Offshore Wind Farm Substation)
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02-027, 02-028, 02-029, 032, 3, 4, 5, 6, |02-027 being 19178 square metres of public highway, verges and | Land subject to 8,9, 12a, 38, 12, |Article 22 and Schedule 8
046, 03-059, 03-061, 03- |7, 8,9, 10, |hedgerow (A55, Abergele) (excluding all interests of the crown)  |Acquisition of Rights 13, 14, 15,17, of the draft DCO

062, 03-063, 04-074, 05- |11 02-028 being 1882 square metres of agricultural land (north of 18, 20, 26, 27, 30| (Document reference C1)
092, 05-093, 06-096, 06- Abergele Road, A457)

098, 06-100, 06-101, 06- 02-029 being 3879 square metres of public highway and verges

106A, 06-107, 07-116, 07- (Abergele road, A547) (excluding all interests of the crown)

117, 07-120, 07-133, 08- 03-046 being 1494 square metres of hardstanding (Henblas

135, 08-140, 08-146, 09- Farm), private road and access track (north of Tan-Y-Gopa Road)

159, 09-161, 09-168, 09- 03-059 being 3 square metres of hedgerow (south of Tan-Y-Gopa

175, 09-176, 09-178, 10- Road)

182, 10-183, 10-184, 10- 03-061 being 823 square metres of public highway (Tan-Y-Gopa

188, 11-189, 11-204, 11- Road)

221,11-227,11-232, 11- 03-062 being 3 square metres of agricultural land (south of Tan-Y-

235 Gopa Road)

03-063 being 45009 square metres of agricultural land (south of
Tan-Y-Gopa Road) and public footpath (FP 16/14)

04-074 being 44216 square metres of agricultural land and
hedgerow (east of Pant Idda) and public footpath (FP 04/43 and
FP 04/44)

05-092 being 1496 square metres of access track (west of the
A548)

05-093 being 53660 square metres of agricultural land, pond and
hedgerow (west of the A548)

06-096 being 1224 square metres of public highway and verge
(north of B5381)

06-098 being 2988 square metres of public highway and verge
(B5381)

06-100 being 45284 square metres of agricultural land and
access track (west of the A548)

06-101 being 2175 square metres of public highway and verge
(A548)

06-106A being 74279 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/12)
06-107 being 764 square metres of agricultural land and access
track (south of the B5381) and public footpath (FP 19/12)
07-116 being 56 square metres of private road and verges (south
of the B5381) and public bridleway (BR 19/27)

07-117 being 1043 square metres of private road and verges
(south of the B5381) and public bridleway (BR 19/27)

07-120 being 13556 square metres of agricultural land (south of
the B5381) (excluding all interests of the crown)

07-133 being 24389 square metres of agricultural land and
hedgerow (south of B5381)

08-135 being 442 square metres of public highway (south of
B5381)

08-140 being 1158 square metres of public highway and verges
(south of the B5381)

08-146 being 74666 square metres of agricultural land and
hedgerow (south of the B5381)

09-159 being 15703 square metres of agricultural land (south of
the B5381)

09-161 being 2683 square metres of access track (south of
B5381)

09-168 being 585 square metres of access track (off Cae Onnen)
09-175 being 38922 square metres of agricultural land, access
track and an air shaft (south of Cae Onnen Road) and public
footpath (FP 105/5)

09-176 being 1109 square metres of access track (south of Cae
Onnen Road) and public footpath (FP 105/5)

09-178 being 24186 square metres of agricultural land (south of
Cae Onnen Road) and public footpath (FP 105/5)

10-182 being 696 square metres of public highway (east of Plas
Hafod)

10-183 being 16861 square metres of agricultural land and
hedgerow (east of Plas Hafod)

10-184 being 5284 square metres of agricultural land and
hedgerow (east of Plas Hafod)

10-188 being 29211 square metres of agricultural land and
hedgerow (south of Glascoed Road, B5831) and public footpath
(FP 105/6)

11-189 being 797 square metres of public highway (south of the
National Grid Bodelwyddan substation)

11-204 being 3021 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-221 being 2146 square metres of private road and verges
(east of the Gwynt y Mor Offshore Wind Farm Substation)
11-227 being 360 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-232 being 1147 square metres of private road (south of
Glascoed road, B5381)

11-235 being 194 square metres of private road (south of
Glascoed road, B5381)
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07-118, 07-123, 07-124, 07

132, 08-141, 08-142, 08-
143,08-144

Description of Land

07-118 being 3198 square metres of private road (south of the
B5381) and public bridleway (BR 19/27 and BR 19/19)

07-123 being 3859 square metres of public highway and
hedgerow (south of the B5381) (excluding all interests of the
crown)

07-124 being 2532 square metres of hedgerow (south of the
B5381)

07-132 being 40 square metres of public highway and hedgerow
(B5381)

08-141 being 881 square metres of public highway and hedgerow
(south of the B5381)

08-142 being 1098 square metres of hedgerow (south of the
B5381)

08-143 being 25 square metres of hedgerow (south of the B5381)
08-144 being 1043 square metres of hedgerow (south of the
B5381)

Details of the Land

Description of Rights
Requested

Land subject to
Acquisition of Rights
(Hedgerow)

Works
Number(s)

Reason for acquisition of
land or rights

02-030, 03-057, 03-058, 05-
094, 05-095, 06-099, 06-
102, 08-137, 08-138, 08-
139, 09-160, 09-162, 09-
164, 09-165, 09-166, 09-
167, 11-228, 11-229, 11-
233,11-236

02-030 being 509 square metres of public highway and verges
(Abergele road, A547) (excluding all interests of the crown)
03-057 being 54 square metres of public highway (Tan-Y-Gopa
Road)

03-058 being 58 square metres of access track (south of Tan-Y-
Gopa Road)

05-094 being 7185 square metres of agricultural land (west of
the A548)

05-095 being 5875 square metres of public highway and verge
(A548 and B5381)

06-099 being 231 square metres of agricultural land (west of the
A548)

06-102 being 464 square metres of public highway and verge
(A548)

08-137 being 23867 square metres of agricultural land, access
track and hedgerow (south of B5381)

08-138 being 1936 square metres of public highway and verge
(B5381)

08-139 being 736 square metres of public highway and verge
(B5381)

09-160 being 51355 square metres of agricultural land (south of
the B5381)

09-162 being 571 square metres of verge (south of B5381)
09-164 being 810 square metres of public highway and verge
(B5381, Roman Road)

09-165 being 234 square metres of hedgerow, verge and access
splay (south of B5381)

09-166 being 1199 square metres of public highway and verge
(B5381)

09-167 being 5273 square metres of public highway and verge
(B5381, Glascoed Road, Roman Road and Cae Onnen Road)
11-228 being 1337 square metres of agricultural land (east of the
Gwynt y Mor Offshore Wind Farm Substation)

11-229 being 6518 square metres of agricultural land (south of
Glascoed road, B5381)

11-233 being 1439 square metres of agricultural land and
hardstanding (south of Glascoed road, B5381)

11-236 being 1769 square metres of public highway and verges
(Glascoed road, B5381)

Land subject to
Temporary Possession

9,123, 13, 16,
18,19, 28, 27,30

Article 29 and Schedule 7
of the draft DCO
(Document reference C1)

Istherelevantbodya
statutory undertaker
and is the land

RelevantRep Written Rep Ref

Ref No. for any other
docs submitted by
IP/AP

Ref No. for Applicant's
Responses

120698

ShellU.K. Limited |Unknown N/A

Not required/ no
request for
bespoke PPs

The Applicant provided a draft of the default protective provisions
which are included within Schedule 10, Part 1 of the draft DCO
(Document reference C1) on 11 March 2024. No further
comments have been received so it is presumed that Shell U.K.
Limited will rely on the default protective provisions.

01/07/2024

11-208, 11-209, 11-210 11-208 being 7985 square metres of woodland (Hendy Gorse, Land subject to Freehold |25, 32, 27, 29 Article 20 of the draft DCO
south of the National Grid i isiti (Document reference C1)
11-209 being 1717 square metres of woodland (Hendy Gorse,
south of the National Grid Bodelwyddan substation)
11-210 being 1498 square metres of woodland (south of
Glascoed Road)
05-093, 06-108, 07-109, 07 05-093 being 53660 square metres of agricultural land, pond and|Land subject to 13,12, 14, 15, Article 22 and Schedule 8
110, 07-133, 08-136, 08- hedgerow (west of the A548) Acquisition of Rights 16, 17, 38, 25, 26| of the draft DCO

146, 08-148, 11-201, 11-
202, 11-203, 11-204, 11-
227

06-108 being 14113 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/15)
(excluding all interests of the crown)

07-109 being 407 square metres of agricultural land and
hedgerow (south of the B5381) (excluding all interests of the
crown)

07-110 being 1391 square metres of public highway and verges
(south of the B5381) (excluding all interests of the crown)
07-133 being 24389 square metres of agricultural land and
hedgerow (south of B5381)

08-136 being 62213 square metres of agricultural land, access
track, waterway and hedgerow (south of B5381)

08-146 being 74666 square metres of agricultural land and
hedgerow (south of the B5381)

08-148 being 392 square metres of agricultural land (south of the
B5381)

11-201 being 33659 square metres of agricultural land and
hedgerow (west of the National Grid Bodelwyddan substation)
11-202 being 17087 square metres of agricultural land and
hedgerow (west of the National Grid Bodelwyddan substation)
11-203 being 9570 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-204 being 3021 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-227 being 360 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)
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07-112, 07-123, 07-124, 07|
131, 08-142, 08-149

Plan Ref No.

Description of Land

07-112 being 734 square metres of public highway and hedgerow
(south of the B5381) (excluding all interests of the crown)
07-123 being 3859 square metres of public highway and
hedgerow (south of the B5381) (excluding all interests of the
crown)

07-124 being 2532 square metres of hedgerow (south of the
B5381)

07-131 being 2518 square metres of hedgerow (south of B5381)
08-142 being 1098 square metres of hedgerow (south of the
B5381)

08-149 being 4191 square metres of hedgerow (south of the
B5381)

Details of the Land

Istherelevantbodya Ref No. for any other
statutory undertaker ~ RelevantRep Written Rep Ref . . Y Ref No. for Applicant's
docs submitted by

and is the land Ref No. No. Responses
IP/AP

Description of Rights Works
Requested Number(s)

Reason for acquisition of
(? Special Category  Special Category Notes
land or rights
Land subject to 14,37
Acquisition of Rights
(Hedgerow)

05-094

05-094 being 7185 square metres of agricultural land (west of
the A548)

Article 29 and Schedule 7
of the draft DCO
(Document reference C1)

Land subject to 13
Temporary Possession

130416

Gwynt Y Mor lan Naylor N/A
Offshore Wind
Farm Limited

Not required/ no
request for
bespoke PPs

The Applicant’s land agents (Dalcour Maclaren (DM)) have
engaged with the Statutory Undertaker. It is understood that
negotiation between the Applicant and the Freeholder are
required to progress before a voluntary agreement can be
reached with this land interest.

The Applicant provided a draft of the default protective provisions
which are included within Schedule 10, Part 1 of the draft DCO
(Document reference C1) on 11 March 2024. No further
comments have been received so it is presumed that Gwynt Y
Mor Offshore Wind Farm Limited will rely on the default
protective provisions.

Deadline 1 update

The Applicant’s land agents issued an Occupiers Consents
document to the land interest on 15th July 2024, however it is
understood itis still the case that an agreement is to be reached
with the Freeholder before this can be completed.

Deadline 2 update
DM has prompted the occupiers land agent, most recently on 22
August 2024, for a response on the occupiers consent terms.

Deadline 3 update

Comments have been recieved on the Occupiers Consent
document, and the Applicant is confident that the contents of the
agreement will be finalised shortly.

Deadline 4 update

The Applicants land agent met with the land interest on 23rd
October to discuss the outstanding points on the Occupiers
Consent agreement, conversations have been ongoing through
email to resolve the points of difference are resolved. The
Applicant is hopeful the agreement can be finalised in the coming|
weeks.

31/10/2024

11-190, 11-197, 11-199, 11|
211, 11-219, 11-220

11-190 being 3730 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-197 being 187139 square metres of agricultural land,
hedgerow, pond, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)

11-199 being 5408 square metres of agricultural land and
treeline (south of the National Grid Bodelwyddan substation)
11-211 being 2013 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-219 being 5663 square metres of agricultural land and
hedgerow (south of the Gwynt y Mor Offshore Wind Farm
Substation)

11-220 being 3075 square metres of agricultural land (east of the
Gwynt y Mor Offshore Wind Farm Substation)

Land subject to Freehold |36, 20, 25, 24, Article 20 of the draft DCO SU and known N/A
Acquisition 32,21,27,29, (Document reference C1) operational
33,28,22a,22

11-191, 11-192, 11-198, 11
200, 11-204, 11-205, 11-
206, 11-207, 11-221, 11-
222,11-223,11-224, 11-
225,11-226, 11-227, 11-
231,11-232

11-191 being 31865 square metres of agricultural land, pond and
well (south of the National Grid Bod i

Land subject to 34,25, 24, 26, Article 22 and Schedule 8

11-192 being 12141 square metres of agricultural land and
hedgerow (south of the National Grid Bodelwyddan substation)
11-198 being 13315 square metres of agricultural land and
access track (south of the National Grid Bodelwyddan
substation)

11-200 being 24600 square metres of agricultural land and
electricity pylon (south of the National Grid Bodelwyddan
substation)

11-204 being 3021 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-205 being 12 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-206 being 252 square metres of agricultural land (south of the
National Grid Bodelwyddan substation)

11-207 being 1184 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-221 being 2146 square metres of private road and verges
(east of the Gwynt y Mor Offshore Wind Farm Substation)
11-222 being 174 square metres of private road (south of the
Gwynt y Mor Offshore Wind Farm Substation)

11-223 being 979 square metres of private road and verges
(south of the Gwynt y Mor Offshore Wind Farm Substation)
11-224 being 29 square metres of private road and verges (south
of the Gwynt y Mor Offshore Wind Farm Substation)

11-225 being 581 square metres of private road (south of the
National Grid Bodelwyddan substation)

11-226 being 22 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-227 being 360 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-231 being 33 square metres of private road (off Glascoed
road, B5381) and public bridleway (BR 208/32)

11-232 being 1147 square metres of private road (south of
Glascoed road, B5381)

Acquisition of Rights 38,27,30 of the draft DCO
(Document reference C1)

11-193

11

11-193 being 1144 square metres of hedgerow (south of the Natic|

Land subject to 37
Acquisition of Rights
(Hedgerow)

11-228, 11-229, 11-230, 11|
233

11

11-228 being 1337 square metres of agricultural land (east of the
Gwynt y Mor Offshore Wind Farm Substation)

11-229 being 6518 square metres of agricultural land (south of
Glascoed road, B5381)

11-230 being 44 square metres of agricultural land (south of
Glascoed road, B5381) and public bridleway (BR 208/32)

11-233 being 1439 square metres of agricultural land and
hardstanding (south of Glascoed road, B5381)

Article 29 and Schedule 7
of the draft DCO
(Document reference C1)

Land subject to 28,27
Temporary Possession
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139920

Centrica PLC Unknown

Not required/ no
request for
bespoke PPs

The Applicant provided a draft of the default protective provisions
which are included within Schedule 10, Part 1 of the draft DCO
(Document reference C1) on 11 March 2024. No further
comments have been received so it is presumed that Centrica
PLC will rely on the default protective provisions.

01/07/2024

05-090, 05-091, 05-092, 05-
093, 06-106A, 06-107, 07-
128, 07-133, 08-136, 08-
146, 08-148, 08-154, 09-
158, 09-159, 11-201, 11-
202, 11-203, 11-204, 11-
227

56,7,8,9,
11

05-090 being 93 square metres of agricultural land (west of the
A548)

05-091 being 34044 square metres of agricultural land and
hedgerow (west of the A548)

05-092 being 1496 square metres of access track (west of the
A548)

05-093 being 53660 square metres of agricultural land, pond and
hedgerow (west of the A548)

06-106A being 74279 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/12)
06-107 being 764 square metres of agricultural land and access
track (south of the B5381) and public footpath (FP 19/12)

07-128 being 750 square metres of agricultural land (south of the
B5381)

07-133 being 24389 square metres of agricultural land and
hedgerow (south of B5381)

08-136 being 62213 square metres of agricultural land, access
track, waterway and hedgerow (south of B5381)

08-146 being 74666 square metres of agricultural land and
hedgerow (south of the B5381)

08-148 being 392 square metres of agricultural land (south of the
B5381)

08-154 being 20598 square metres of agricultural land (south of
the B5381)

09-158 being 356 square metres of hedgerow (south of the
B5381)

09-159 being 15703 square metres of agricultural land (south of
the B5381)

11-201 being 33659 square metres of agricultural land and
hedgerow (west of the National Grid Bodelwyddan substation)
11-202 being 17087 square metres of agricultural land and
hedgerow (west of the National Grid Bodelwyddan substation)
11-203 being 9570 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-204 being 3021 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-227 being 360 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

Land subject to
Acquisition of Rights

38,12,13, 14,
15,16, 17, 18,
25,26

07-124, 07-130, 07-131, 08
142, 08-149, 09-155

7,8,9

07-124 being 2532 square metres of hedgerow (south of the
B5381)

07-130 being 214 square metres of agricultural land and
hedgerow (south of the B5381)

07-131 being 2518 square metres of hedgerow (south of B5381)
08-142 being 1098 square metres of hedgerow (south of the
B5381)

08-149 being 4191 square metres of hedgerow (south of the
B5381)

09-155 being 2642 square metres of hedgerow, access track and
electricity pylon (south of the B5381)

Land subject to
Acquisition of Rights
(Hedgerow)

37

Article 22 and Schedule 8
of the draft DCO
(Document reference C1)

05-094, 09-160

56,9

05-094 being 7185 square metres of agricultural land (west of
the A548)

09-160 being 51355 square metres of agricultural land (south of
the B5381)

Land subject to
Temporary Possession

13,18

Article 29 and Schedule 7
of the draft DCO
(Document reference C1)

SU and known
operational

141152

Burbo Extension  |Tawanda
Ltd Gwatinyanya

N/A

Not required/ no
request for
bespoke PPs

The Applicant’s land agents (Dalcour Maclaren (DM)) have
engaged with the Statutory Undertaker. It is understood that
negotiation between the Applicant and the Freeholder are
required to progress before a voluntary agreement can be
reached with this land interest.

The Applicant provided a draft of the default protective provisions
which are included within Schedule 10, Part 1 of the draft DCO
(Document reference C1) on 11 March 2024. No further
comments have been received so it is presumed that Burbo
Extension Ltd will rely on the default protective provisions.

Deadline 1 update
The Applicant’s land agent understands that a property
agreement is not required for this location.

02/08/2024

11-190, 11-197, 11-199, 11
208, 11-209, 11-210, 11-
211,11-212, 11-213, 11-
216,11-217, 11-219, 11-
220

11-190 being 3730 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-197 being 187139 square metres of agricultural land,
hedgerow, pond, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)

11-199 being 5408 square metres of agricultural land and
treeline (south of the National Grid Bodelwyddan substation)
11-208 being 7985 square metres of woodland (Hendy Gorse,
south of the National Grid Bodelwyddan substation)

11-209 being 1717 square metres of woodland (Hendy Gorse,
south of the National Grid Bodelwyddan substation)

11-210 being 1498 square metres of woodland (south of
Glascoed Road)

11-211 being 2013 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-212 being 2656 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-213 being 15147 square metres of agricultural land and pond
(south of the National Grid Bodelwyddan substation)

11-216 being 9552 square metres of agricultural land and
hedgerow (south of the National Grid Bodelwyddan substation)
and public bridleway (BR 208/3)

11-217 being 822 square metres of agricultural land (south of the
National Grid Bodelwyddan substation

11-219 being 5663 square metres of agricultural land and
hedgerow (south of the Gwynty Mor Offshore Wind Farm
Substation)

11-220 being 3075 square metres of agricultural land (east of the
Gwynt y Mor Offshore Wind Farm Substation)

Land subject to Freehold
Acquisition

36,20, 25,24,
32,21,27,29,
33,28, 22a, 22

Article 20 of the draft DCO
(Document reference C1)
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SU and known
operational
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Land Rights Tracker:
Crown and Statutory Undertakers

Tracking

Landowner / Agent/ Heads of Terms
Relevant Body Representative Status

Agreements

Protective

Provisions Status

Status Update

Last Updated

Book of Ref Plot No.

10-185, 10-186, 10-188, 11
191, 11-192, 11-196, 11-
198, 11-200, 11-202, 11-
204, 11-205, 11-206, 11-
207, 11-214, 11-221, 11-
222,11-223,11-224, 11-
225,11-226, 11-227, 11-
231,11-232

Plan Ref No.

10,11

Description of Land

10-185 being 49204 square metres of agricultural land and
hedgerow (south of Glascoed Road)

10-186 being 945 square metres of agricultural land (south of
Glascoed Road)

10-188 being 29211 square metres of agricultural land and
hedgerow (south of Glascoed Road, B5831) and public footpath
(FP 105/6)

11-191 being 31865 square metres of agricultural land, pond and
well (south of the National Grid Bodelwyddan substation)
11-192 being 12141 square metres of agricultural land and
hedgerow (south of the National Grid Bodelwyddan substation)
11-196 being 238 square metres of private road and verges
(south of the National Grid Bodelwyddan substation)

11-198 being 13315 square metres of agricultural land and
access track (south of the National Grid Bodelwyddan
substation)

11-200 being 24600 square metres of agricultural land and
electricity pylon (south of the National Grid Bodelwyddan
substation)

11-202 being 17087 square metres of agricultural land and
hedgerow (west of the National Grid Bodelwyddan substation)
11-204 being 3021 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-205 being 12 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-206 being 252 square metres of agricultural land (south of the
National Grid Bodelwyddan substation)

11-207 being 1184 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-214 being 67861 square metres of agricultural land, pond,
hedgerow, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)

11-221 being 2146 square metres of private road and verges
(east of the Gwynt y Mor Offshore Wind Farm Substation)
11-222 being 174 square metres of private road (south of the
Gwynt y Mor Offshore Wind Farm Substation)

11-223 being 979 square metres of private road and verges
(south of the Gwynt y Mor Offshore Wind Farm Substation)
11-224 being 29 square metres of private road and verges (south
of the Gwynt y Mor Offshore Wind Farm Substation)

11-225 being 581 square metres of private road (south of the
National Grid Bodelwyddan substation)

11-226 being 22 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-227 being 360 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-231 being 33 square metres of private road (off Glascoed
road, B5381) and public bridleway (BR 208/32)

11-232 being 1147 square metres of private road (south of
Glascoed road, B5381)

Details of the Land

Description of Rights
Requested

Land subject to
Acquisition of Rights

Works
Number(s)

20, 38, 34,23,
25,24, 26, 35,
27,30

11-193, 11-195

11

11-193 being 1144 square metres of hedgerow (south of the
National Grid Bodelwyddan substation)

11-195 being 1255 square metres of private road and hedgerow
(south of the National Grid Bodelwyddan substation)

Land subject to
Acquisition of Rights
(Hedgerow)

37

Reason for acquisition of
land or rights

Article 22 and Schedule 8
of the draft DCO
(Document reference C1)

11-215, 11-228, 11-229, 11
233

11-215 being 38142 square metres of agricultural land and pond
(south of the National Grid Bodelwyddan substation)

11-228 being 1337 square metres of agricultural land (east of the
Gwynt y Mor Offshore Wind Farm Substation)

11-229 being 6518 square metres of agricultural land (south of
Glascoed road, B5381)

11-233 being 1439 square metres of agricultural land and
hardstanding (south of Glascoed road, B5381)

Land subject to
Temporary Possession

31,28,27

Article 29 and Schedule 7
of the draft DCO
(Document reference C1)

Istherelevantbodya
statutory undertaker
and is the land

Special Category  Special Category Notes

RelevantRep Written Rep Ref

Ref No. for any other
docs submitted by
IP/AP

Ref No. for Applicant's

Ref No. No. Responses

141241

Gwynt Y Mor OFTO (lan Naylor
PLC

None drafted

Not required/ no
request for
bespoke PPs

No

The Applicant’s land agents (Dalcour Maclaren (DM)) have
engaged with the Statutory Undertaker. The Applicant met with
the representatives on 9 April 2024 and 20 May 2024 to discuss
the occupiers consent to be sought.

The Applicant provided a draft of the default protective provisions
which are included within Schedule 10, Part 1 of the draft DCO
(Document reference C1) on 11 March 2024. No further
comments have been received so it is presumed that Gwynt Y
Mor OFTO PLC will rely on the default protective provisions.

Deadline 1 update

The Applicant’s land agents issued an Occupiers Consents
document to the land interest on 15th July 2024, however it is
understood itis still the case that an agreement is to be reached
with the Freeholder before this can be completed.

Deadline 2 update
DM has prompted the occupiers land agent, most recently on 22
August 2024, for a response on the occupiers consent terms.

Deadline 3 update
Comments have been recieved on the Occupiers Consent

31/10/2024

11-190, 11-197, 11-199, 11
211,11-212, 11-213, 11-
216, 11-219, 11-220

11-190 being 3730 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-197 being 187139 square metres of agricultural land,
hedgerow, pond, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)

11-199 being 5408 square metres of agricultural land and
treeline (south of the National Grid Bodelwyddan substation)
11-211 being 2013 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-212 being 2656 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-213 being 15147 square metres of agricultural land and pond
(south of the National Grid Bodelwyddan substation)

11-216 being 9552 square metres of agricultural land and
hedgerow (south of the National Grid Bodelwyddan substation)
and public bridleway (BR 208/3)

11-219 being 5663 square metres of agricultural land and
hedgerow (south of the Gwynty Mor Offshore Wind Farm
Substation)

11-220 being 3075 square metres of agricultural land (east of the
Gwynt y Mor Offshore Wind Farm Substation)

Land subject to Freehold
Acquisition

36,20, 25,24,
32,21,27,29,
33,28, 22a, 22

33

Article 20 of the draft DCO
(Document reference C1)

SU and known
operational

N/A
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Status of
Objection

Landowner / Agent/

Heads of Terms Protective Side Agreement

Complete
Representative Status Provisions Status Status P

Last Updated Book of Ref Plot No.

Relevant Body

document, and the A

’ 10-188, 11-191, 11-192, 11
agreement will be finalised shortly.

198, 11-200, 11-202, 11-
204, 11-205, 11-206, 11-
207,11-214, 11-221, 11-
223,11-224,11-225, 11-
226,11-227,11-235

10,11

Deadline 4 update

The Applicants land agent met with the land interest on 23rd
October to discuss the outstanding points on the Occupiers
Consent agreement, conversations have been ongoing through
email to resolve the points of difference are resolved. The
Applicant is hopeful the agreement can be finalised in the coming|
weeks.

Plan Ref No.

Description of Land

10-188 being 29211 square metres of agricultural land and
hedgerow (south of Glascoed Road, B5831) and public footpath
(FP 105/6)

11-191 being 31865 square metres of agricultural land, pond and
well (south of the National Grid Bodelwyddan substation)
11-192 being 12141 square metres of agricultural land and
hedgerow (south of the National Grid Bodelwyddan substation)
11-198 being 13315 square metres of agricultural land and
access track (south of the National Grid Bodelwyddan
substation)

11-200 being 24600 square metres of agricultural land and
electricity pylon (south of the National Grid Bodelwyddan
substation)

11-202 being 17087 square metres of agricultural land and
hedgerow (west of the National Grid Bodelwyddan substation)
11-204 being 3021 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-205 being 12 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-206 being 252 square metres of agricultural land (south of the
National Grid Bodelwyddan substation)

11-207 being 1184 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-214 being 67861 square metres of agricultural land, pond,
hedgerow, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)

11-221 being 2146 square metres of private road and verges
(east of the Gwynt y Mor Offshore Wind Farm Substation)
11-223 being 979 square metres of private road and verges
(south of the Gwynt y Mor Offshore Wind Farm Substation)
11-224 being 29 square metres of private road and verges (south
of the Gwynt y Mor Offshore Wind Farm Substation)

11-225 being 581 square metres of private road (south of the
National Grid Bodelwyddan substation)

11-226 being 22 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-227 being 360 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-235 being 194 square metres of private road (south of
Glascoed road, B5381)

Description of Rights
Requested

Land subject to
Acquisition of Rights

Works
Number(s)

20,34, 25,24,
26,38, 35, 27, 30

11-193, 11-195 11

11-193 being 1144 square metres of hedgerow (south of the
National Grid Bodelwyddan substation)

11-195 being 1255 square metres of private road and hedgerow
(south of the National Grid Bodelwyddan substation)

Land subject to
Acquisition of Rights
(Hedgerow)

37

Reason for acquisition of
land or rights

Article 22 and Schedule 8
of the draft DCO
(Document reference C1)

11-215, 11-228, 11-229, 1111
234,11-236

11-215 being 38142 square metres of agricultural land and pond
(south of the National Grid Bodelwyddan substation)

11-228 being 1337 square metres of agricultural land (east of the
Gwynt y Mor Offshore Wind Farm Substation)

11-229 being 6518 square metres of agricultural land (south of
Glascoed road, B5381)

11-234 being 523 square metres of agricultural land and access
splay (south of Glascoed road, B5381)

11-236 being 1769 square metres of public highway and verges
(Glascoed road, B5381)

Land subject to
Temporary Possession

31,28,27,30

Article 29 and Schedule 7
of the draft DCO
(Document reference C1)

Special Category

Istherelevantbodya
statutory undertaker
and is the land

RelevantRep Written Rep Ref

155943  Dwr Cymru 31/10/2024

Cyfyngedig

Sion Jones N/A Agreed Yes The Applicant has included bespoke protective provisions for the
protection of DWr Cymru Cyfyngedig within Schedule 10, Part 3 of|
the draft DCO (Document reference C1). The Applicant's
solicitors, Burges Salmon LLP, are engaged in discussions with

Dwr Cymru Cyfyngedig on these p ive pi . The draft

11-190, 11-197 11

11-190 being 3730 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-197 being 187139 square metres of agricultural land,
hedgerow, pond, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)

Land subject to Freehold
Acquisition

36,20, 25, 24,
32,21,27,29,
33,23, 22a, 22

Article 20 of the draft DCO
(Document reference C1)

set of protective provisions was provided to Dwr Cymru
Cyfyngedig on 7 February 2024. The Applicant expects reach
agreement with DWwr Cymru Cyfyngedig before the close of
examination.

02-021,02-027, 02-028, 02{2, 4,5,6, 7,
029, 04-074,04-077,05- |8,9,10, 11
083, 05-084, 06-100, 06-
101, 06-103, 06-106, 06-
106A, 06-107, 07-128, 08-
136, 08-146, 09-157, 09-
175, 09-176, 09-178, 10-
179, 10-180, 10-187, 10-
188, 11-191, 11-221, 11-
232

Deadline 1 update
The Applicant has addressed all of DWr Cymru Cyfyngedig’s

on the draft pi ive pl and is awaiting final
confirmation that the protective provisions are agreed.
Therefore, the Applicant expects that an agreed set of protective
provisions will be included in the draft development consent
order at Deadline 2.

Deadline 2 update

Dwr Cymru Cyfyngedig has confirmed that the protective
provisions included in the draft development consent order
(Document Reference C1 FO4) submitted at Deadline 2 are
agreed. There are no outstanding matters of disagreement
between the parties.

Deadline 4 update

Welsh Water confirmed to examining authority that the protective
provisions included in the draft development consent order
submitted at deadline 2 are agreed by email on 30 October
2024.

02-021 being 16531 square metres of foreshore land landward of!
the Mean High Water and cycle way (north of the A55, Abergele)
(excluding all interests of the crown)

02-027 being 19178 square metres of public highway, verges and
hedgerow (A55, Abergele) (excluding all interests of the crown)
02-028 being 1882 square metres of agricultural land (north of
Abergele Road, A457)

02-029 being 3879 square metres of public highway and verges
(Abergele road, A547) (excluding all interests of the crown)
04-074 being 44216 square metres of agricultural land and
hedgerow (east of Pant Idda) and public footpath (FP 04/43 and
FP 04/44)

04-077 being 1667 square metres of agricultural land, hedgerow
and access track (east of Pant Idda)

05-083 being 3496 square metres of agricultural land (west of
the A548)

05-084 being 37069 square metres of agricultural land and
hedgerow (west of the A548) and public footpath (FP 04/48)
06-100 being 45284 square metres of agricultural land and
access track (west of the A548)

06-101 being 2175 square metres of public highway and verge
(A548)

06-103 being 40796 square metres of agricultural land and
hedgerow (east of A548)

06-106 being 67348 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/12)
06-106A being 74279 square metres of agricultural land and
hedgerow (south of the B5381) and public footpath (FP 19/12)

AR 107 hnind TBA criiarn matras af adrinnltieal land and annnee

34

Land subject to
Acquisition of Rights

8,9,12,12a, 38,
14,13, 16, 15,
17,18, 20, 34,
27,30

Article 22 and Schedule 8
of the draft DCO
(Document reference C1)

Open Space

SU and known
operational

N/A




Land Rights Tracker:
Crown and Statutory Undertakers
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Istherelevantbodya
Ref No. for any other
Landowner / Agent/ Heads of Terms Protective Side Agreement Status of _ Description of Rights Works Reason for acquisition of N N statutory undertaker ~ RelevantRep Written Rep Ref N Y Ref No. for Applicant's
N " Complete Last Updated Book of Ref Plot No. Plan Ref No. Description of Land N Special Category  Special Category Notes 5 docs submitted by
Relevant Body Representative Status Provisions Status Status Objection Requested Number(s) land or rights and is the land Ref No. No. \PIAP Responses

track (south of the B5381) and public footpath (FP 19/12)
07-128 being 750 square metres of agricultural land (south of the
B5381)

08-136 being 62213 square metres of agricultural land, access
track, waterway and hedgerow (south of B5381)

08-146 being 74666 square metres of agricultural land and
hedgerow (south of the B5381)

09-157 being 22005 square metres of agricultural land (south of
the B5381)

09-175 being 38922 square metres of agricultural land, access
track and an air shaft (south of Cae Onnen Road) and public
footpath (FP 105/5)

09-176 being 1109 square metres of access track (south of Cae
Onnen Road) and public footpath (FP 105/5)

09-178 being 24186 square metres of agricultural land (south of
Cae Onnen Road) and public footpath (FP 105/5)

10-179 being 64148 square metres of agricultural land,
hedgerow and an electricity pylon (south of Plas Hafod) and
public footpath (FP 105/5)

10-180 being 11123 square metres of agricultural land,
hedgerow and a pond (Maes Cefn)

10-187 being 1525 square metres of access track (south of
Glascoed Road, B5831)

10-188 being 29211 square metres of agricultural land and
hedgerow (south of Glascoed Road, B5831) and public footpath
(FP 105/6)

11-191 being 31865 square metres of agricultural land, pond and
well (south of the National Grid Bodelwyddan substation)
11-221 being 2146 square metres of private road and verges
(east of the Gwynt y Mor Offshore Wind Farm Substation)
11-232 being 1147 square metres of private road (south of
Glascoed road, B5381)

07-123, 07-124, 07-130, 07{7, 8 07-123 being 3859 square metres of public highway and Land subject to 37
131, 08-141, 08-142, 08- hedgerow (south of the B5381) (excluding all interests of the Acquisition of Rights
149 crown) (Hedgerow)

07-124 being 2532 square metres of hedgerow (south of the

B5381)

07-130 being 214 square metres of agricultural land and
hedgerow (south of the B5381)

07-131 being 2518 square metres of hedgerow (south of B5381)
08-141 being 881 square metres of public highway and hedgerow

(south of the B5381)

08-142 being 1098 square metres of hedgerow (south of the

B5381)

08-149 being 4191 square metres of hedgerow (south of the

B5381)
01-001, 01-003, 01-004, 0111, 2, 4, 6,9, |01-001 being 177297 square metres of foreshore land seaward |Land subject to 4,5,7,9,12a, Article 29 and Schedule 7
005, 01-006, 01-007, 01- |11 of the Mean High Water (north of the A55, Abergele) (excluding all| Temporary Possession 13, 19, 27, 28, 30| of the draft DCO
008, 01-011, 02-030, 04- interests of the crown) (Document reference C1)
076, 06-104, 09-166, 09- 01-003 being 10945 square metres of foreshore landward of the
167, 11-229, 11-236 Mean High Water (north of the A55, Abergele) (excluding all

interests of the crown)

01-004 being 167 square metres of foreshore landward of the
Mean High Water (north of the A55, Abergele)

01-005 being 2946 square metres of public highway (Sea Road,
Abergele)

01-006 being 395 square metres of private road (north of the
A55, Abergele)

01-007 being 101 square metres of private road (north of the
A55, Abergele) (excluding all interests of the crown)

01-008 being 325 square metres of private road (north of the
A55, Abergele)

01-011 being 11530 square metres of private road and verges
(north of the A55, Abergele) (excluding all interests of the crown)
02-030 being 509 square metres of public highway and verges
(Abergele road, A547) (excluding all interests of the crown)
04-076 being 2638 square metres of agricultural land (east of
Pant Idda)

06-104 being 14643 square metres of agricultural land (east of
A548) and electricity pylon

09-166 being 1199 square metres of public highway and verge
(B5381)

09-167 being 5273 square metres of public highway and verge
(B5381, Glascoed Road, Roman Road and Cae Onnen Road)
11-229 being 6518 square metres of agricultural land (south of
Glascoed road, B5381)

11-236 being 1769 square metres of public highway and verges
(Glascoed road, B5381)

35
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Tracking Agreements Status Update Details of the Land

Istherelevantbodya
Ref No. for any other
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185728 |Diamond Tawanda None drafted Not required/ no The Applicant’s land agents (Dalcour Maclaren (DM)) have 02/08/2024 11-190, 11-197, 11-199, 11 11-190 being 3730 square metres of agricultural land (south of  [Land subject to Freehold (36, 20, 25, 24, Article 20 of the draft DCO SU and known
Transmission Gwatinyanya request for engaged with the Statutory Undertaker. It is understood that 211, 11-212, 11-213, 11- the National Grid Bodelwyddan substation) Acquisition 32,21,27,29, (Document reference C1) operational
Partners BBE bespoke PPs negotiation between the Applicant and the Freeholder are 216, 11-217, 11-219 11-197 being 187139 square metres of agricultural land, 33,23, 22a, 22
Limited required to progress before a voluntary agreement can be hedgerow, pond, access track and electricity pylon (south of the

reached with this land interest. National Grid Bodelwyddan substation)
The Applicant provided a draft of the default protective provisions 11-199 being 5408 square metres of agricultural land and
which are included within Schedule 10, Part 1 of the draft DCO treeline (south of the National Grid Bodelwyddan substation)
(Document reference C1) on 11 March 2024. No further 11-211 being 2013 square metres of agricultural land (south of
comments have been received so it is presumed that Diamond the National Grid Bodelwyddan substation)
Transmission Partners BBE Limited will rely on the default 11-212 being 2656 square metres of agricultural land (south of
protective provisions. the National Grid Bodelwyddan substation)

11-213 being 15147 square metres of agricultural land and pond
Deadline 1 update (south of the National Grid Bodelwyddan substation)
The Applicant’s land agent understands that a property 11-216 being 9552 square metres of agricultural land and
agreement is not required for this location. hedgerow (south of the National Grid Bodelwyddan substation)

and public bridleway (BR 208/3)

11-217 being 822 square metres of agricultural land (south of the
National Grid Bodelwyddan substation

11-219 being 5663 square metres of agricultural land and
hedgerow (south of the Gwynty Mor Offshore Wind Farm
Substation)

10-185, 10-186, 10-188, 11{10, 11 10-185 being 49204 square metres of agricultural land and Land subject to 20, 38, 34, 23, Article 22 and Schedule 8
191, 11-192, 11-196, 11- hedgerow (south of Glascoed Road) Acquisition of Rights 25,24, 26,35 of the draft DCO
198, 11-200, 11-202, 11- 10-186 being 945 square metres of agricultural land (south of (Document reference C1)
204, 11-205, 11-206, 11- Glascoed Road)
207,11-214 10-188 being 29211 square metres of agricultural land and

hedgerow (south of Glascoed Road, B5831) and public footpath

(FP 105/6)

11-191 being 31865 square metres of agricultural land, pond and
well (south of the National Grid Bodelwyddan substation)
11-192 being 12141 square metres of agricultural land and
hedgerow (south of the National Grid Bodelwyddan substation)
11-196 being 238 square metres of private road and verges
(south of the National Grid Bodelwyddan substation)

11-198 being 13315 square metres of agricultural land and
access track (south of the National Grid Bodelwyddan
substation)

11-200 being 24600 square metres of agricultural land and
electricity pylon (south of the National Grid Bodelwyddan
substation)

11-202 being 17087 square metres of agricultural land and
hedgerow (west of the National Grid Bodelwyddan substation)
11-204 being 3021 square metres of agricultural land (west of
the National Grid Bodelwyddan substation)

11-205 being 12 square metres of agricultural land (east of the
National Grid Bodelwyddan substation)

11-206 being 252 square metres of agricultural land (south of the
National Grid Bodelwyddan substation)

11-207 being 1184 square metres of agricultural land (south of
the National Grid Bodelwyddan substation)

11-214 being 67861 square metres of agricultural land, pond,
hedgerow, access track and electricity pylon (south of the
National Grid Bodelwyddan substation)

11-193, 11-195 11 11-193 being 1144 square metres of hedgerow (south of the Land subject to 37
National Grid Bodelwyddan substation) Acquisition of Rights
11-195 being 1255 square metres of private road and hedgerow | (Hedgerow)

(south of the National Grid Bodelwyddan substation)

11-215,11-236 11 11-215 being 38142 square metres of agricultural land and pond |Land subject to 31,30, 27 Article 29 and Schedule 7
(south of the National Grid Bodelwyddan substation) Temporary Possession of the draft DCO
11-236 being 1769 square metres of public highway and verges (Document reference C1)

(Glascoed road, B5381)

36



